

Consultant Acquisition Plan

**FLORIDA DEPARTMENT OF TRANSPORTATION
DISTRICT 5**



February 3, 2014

Agenda

- ▶ Opening Remarks
- ▶ Design
 - ▶ Including Major Projects and Design Build
 - ▶ District-wide contracts
- ▶ Planning – PD&E
- ▶ Construction – CE&I Contracts
- ▶ Materials
- ▶ Traffic Operations

30 minute “Networking Break” will be provided

Design

Design Units

- ▶ Consultant Project Management
- ▶ Technical Support
 - ▶ Drainage/Permitting
 - ▶ Structures Design
 - ▶ Utilities
 - ▶ Constructability and Design Services
- ▶ Survey & Mapping
- ▶ Roadway
 - ▶ Roadway Design
 - ▶ Traffic Design

Consultant Project Management

Key TRC Members

- ▶ Suzanne Phillips
 - Todd Long
 - Ashraf Elmagraby
 - Beata Stys-Palasz
 - David Cooke

Survey & Mapping

Key TRC Members

- ▶ Debbie Mott

- Scott Miller

- Gary Roche

Technical Support

Key TRC Members

- ▶ Jeff Cicerello
 - Ferrell Hickson
 - Neil Kenis
 - Ty Garner
 - Mark Robinson

Roadway Key TRC Members

- ▶ George Borchik
 - Becky Davis
 - Ed Kestory
 - Susanne Hertz

DESIGN

MAJOR PROJECTS



CAP
FDOT-D5
February 3, 2014


DESIGN/MAJOR

I-4 Beyond Ultimate Managed Lanes

Financial Project 431456-1




- ▶ **SR 400 (I-4) from West of CR 532 (Polk/Osceola County Line) to East of SR 522 Osceola Parkway (Osceola/Orange County Line)**
- ▶ **Osceola County (92130)**
- ▶ Work Mix – Add Lanes & Reconstruct
- ▶ Major Work Types – 3.3, 4.2
- ▶ Line and Grade: \$1,870,000 (FY 2015)
- ▶ 60% Plans \$2,929,000 (FY 2016)
- ▶ R/W \$76,169,500
- ▶ Construction: \$258,289,750
- ▶ Advertisement Date – November 2014
- ▶ Beata Stys-Palasz
- ▶ PD&E - www.i4express.com



Financial Project 242484-8




- ▶ **SR 400 (I-4) from East of Osceola Parkway -SR 522 (Osceola/Orange County Line) to West of Beachline - SR-528**
- ▶ **Orange County (75280)**
- ▶ Work Mix – Add Lanes and Reconstruct
- ▶ Major Work Types – 3.3, 4.2
- ▶ Line and Grade: \$1,500,000 (FY 2015)
- ▶ 60% Plans \$4,010,000 (FY 2016)
- ▶ R/W \$331,434,000
- ▶ Construction: \$296,762,440
- ▶ Advertisement Date – August 2014
- ▶ Beata Stys-Palasz
- ▶ PD&E - www.i4express.com
- ▶ **Bundle with 242484-7-32-01**



Financial Project 242484-7



- ▶ **SR 400 (I-4) from West of Beachline (SR 528) to West of Kirkman (SR 435)**
- ▶ **Orange County (75280)**
- ▶ Work Mix – Add Lanes and Reconstruct
- ▶ Major Work Types – 3.3, 4.2
- ▶ Line and Grade: \$1,090,000 (FY 2015)
- ▶ 60% Plans \$2,410,000 (FY 2016)
- ▶ R/W \$67,428,500
- ▶ Construction: \$229,023,500
- ▶ Advertisement Date – August 2014
- ▶ Beata Stys-Palasz
- ▶ PD&E - www.i4express.com
- ▶ **Bundle with 242484-8-32-01**



Financial Project 242592-4




- ▶ SR 400 (I-4) from 1 mile East of SR-434 to East of 17/92 (Seminole/Volusia County Line)
- ▶ **Seminole County (77160)**
- ▶ Work Mix – Add Lanes and Reconstruct
- ▶ Major Work Types – 3.3, 4.2
- ▶ Line and Grade: \$1,950,000 (FY 2015)
- ▶ 60% Plans \$3,110,000 (FY 2016)
- ▶ R/W \$64,445,000
- ▶ Construction: \$202,215,500
- ▶ Advertisement Date – September 2014
- ▶ Beata Stys-Palasz
- ▶ PD&E - www.i4express.com



Financial Project 408464-2



- ▶ **SR 400 (I-4) from East of US 17/92 (Seminole / Volusia County Line) to ½ mile East of SR-472**
- ▶ **Volusia County (79110)**
- ▶ Work Mix – Add Lanes & Reconstruct
- ▶ Major Work Types – 3.3, 4.2
- ▶ Line and Grade: \$2,200,000 (FY 2015)
- ▶ 60% Plans \$4,180,000 (FY 2016)
- ▶ R/W \$26,778,500
- ▶ Construction: \$317,398,775
- ▶ Advertisement Date – October 2014
- ▶ Beata Stys-Palasz
- ▶ PD&E - www.i4express.com



DESIGN

MINOR PROJECTS




CAP
FDOT-D5
February 3, 2014

Design/Minor

Financial Project 240216-7


- ▶ **SR 46 SR 415 to CR 426 Seminole County**
- ▶ Seminole County
- ▶ Work Mix – Safety Improvements
- ▶ Work Types – 3.1
- ▶ Design Costs - \$750,000
- ▶ Advertisement Date – September 2014
- ▶ Project Manager - TBD



Design/Minor

Financial Project 434658-1


- ▶ **SR 50 from N. Bay Lake Ave to Fiske Ave**
- ▶ Lake County
- ▶ Work Mix – Drainage Improvements
- ▶ Major Work Groups
 - 3.1
 - Includes Right of Way Acquisition
- ▶ Design Costs - \$300,000
- ▶ Advertisement Date – March 2014
- ▶ Project Manager - TBD



Design/Minor

Financial Project 413761-1

- ▶ **SR 514 from Weber Rd to Corey Rd**
- ▶ Brevard County
- ▶ Work Mix – Add Left Turn Lanes
- ▶ Major Work Groups
 - 3.1
 - Includes Right of Way Acquisition
- ▶ Design Costs - \$700,000
- ▶ Advertisement Date – April 2014
- ▶ Project Manager - TBD



Design

BUNDLED PROJECTS



CAP
FDOT-D5
February 3, 2014

Design/Bundled Projects

Financial Project 434417-1


Financial Project 432437-1

Total Design Cost - \$700,000

Design/Bundled Projects - FP434417-1 & FP432437-1

Financial Project 434417-1


- ▶ **SR A1A (Astronaut Blvd) from Over George King Blvd to SR 401**
- ▶ Brevard County
- ▶ Work Mix - Resurfacing
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$300,000
- ▶ Advertisement Date – April 2014
- ▶ Project Manager - TBD



Design/Bundled Projects — FP434417-1 & FP432437-1

Financial Project 432437-1

- ▶ **SR 5 (US-1) from N of Golden Knights Blvd to S of SR 50 (Old Cheney HWY)**
- ▶ Brevard County
- ▶ Work Mix - Resurfacing
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$400,000
- ▶ Advertisement Date - April 2014
- ▶ Project Manager - TBD



Design/Bundled Projects

Financial Project 434425-1

Financial Project 434694-1


Total Design Cost - \$830,000



Design/Bundled Projects FP434425-1 & FP434694-1

Financial Project 434425-1


- ▶ **SR 436 from N of SR 50 to N of Old Cheney Hwy.**
- ▶ Orange County
- ▶ Work Mix - Safety/Access Management
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$330,000
- ▶ Advertisement Date - May 2014
- ▶ Project Manager - TBD



Design/Bundled Projects FP434425-1 & FP434694-1

Financial Project 434694-1

- ▶ **SR 552 at SR 436**
- ▶ Orange County
- ▶ Work Mix – Add Turn Lanes
- ▶ Major Work Groups
 - 3.1
 - Includes Right of Way Acquisition
- ▶ Design Costs - \$500,000
- ▶ Advertisement Date – May 2014
- ▶ Project Manager - TBD



Design/Bundled Projects

Financial Project 435055-1

Financial Project 435054-1



Financial Project 435058-1

Total Design Cost - \$730,000

Design/Bundled Projects — FP 435055-1, FP 435054-1 & FP 435058-1

Financial Project 435055-1



- ▶ **I-95 (SR 9) at Pineda Causeway & Fiske Blvd.**
- ▶ Brevard County
- ▶ Work Mix - Lighting
- ▶ Major Work Groups – 7.2
- ▶ Design Costs - \$230,000
- ▶ Advertisement Date - May 2014
- ▶ Project Manager - TBD



Design/Bundled Projects — FP 435055-1, FP 435054-1 & FP 435058-1

Financial Project 435054-1


- ▶ **I-95 (SR 9) at Wickham Rd, SR 520 & SR 524**
- ▶ Brevard County
- ▶ Work Mix – Lighting
- ▶ Major Work Groups – 7.2
- ▶ Design Costs - \$250,000 (Funded FY 2016)
- ▶ Advertisement Date – May 2014
- ▶ Project Manager - TBD



Design/Bundled Projects — FP 435055-1, FP 435054-1 & FP 435058-1

Financial Project 435058-1

- ▶ **I-95 (SR 9) at Port St. John, SR 407 & SR 50**
- ▶ Brevard County
- ▶ Work Mix – Lighting
- ▶ Major Work Groups – 7.2
- ▶ Design Costs - \$250,000 (Funded FY 2017)
- ▶ Advertisement Date – May 2014
- ▶ Project Manager - TBD



Design

SMALL BUSINESS ENTERPRISE (SBE)




CAP
FDOT-D5
February 3, 2014

Design/SBE

Financial Project 434426-1


- ▶ **SR 482 (Sand Lake Rd) from E of Golden Sky Lane to E of Lake Gloria Blvd.**
- ▶ Orange County
- ▶ Work Mix – Skid Hazard Overlay
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$356,000
- ▶ Advertisement Date – March 2014
- ▶ Project Manager - TBD



Design/SBE

Financial Project 430657-1

- ▶ **SR 5 (US-1) from Law St. to Post Rd.**
- ▶ Brevard County
- ▶ Work Mix – Resurfacing
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$370,000
- ▶ Advertisement Date – April 2014
- ▶ Project Manager - TBD



Design/SBE Bundled Projects

Financial Project 432402-2

Financial Project 432424-1


Total Design Cost - \$610,000



Design/ SBE Bundled Projects - FP 432402-2 & 434424-1

Financial Project 432402-2


- ▶ **SR 500/US 441 from CR 437 (Orange Ave) to N of Junction/Wesley Rd.**
- ▶ Orange County
- ▶ Work Mix - Rigid Pavement Rehabilitation
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$330,000
- ▶ Advertisement Date - June 2014
- ▶ Project Manager - TBD



Design/ SBE Bundled Projects - FP 432402-2 & 434424-1

Financial Project 434424-1

- ▶ **US 441 from S of Taft Vineland to S of Beach Line Expressway**
- ▶ Orange County
- ▶ Work Mix – Safety/Access Management
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$280,000
- ▶ Advertisement Date – June 2014
- ▶ Project Manager - TBD




Design/SBE

Financial Project 432443-1

► SR 520 from Tucker Lane to Aurora Road

- Brevard County
- Work Mix – Resurfacing
- Major Work Groups – 3.1
- Design Costs - \$335,000
- Advertisement Date – July 2014
- Project Manager - TBD



Design/SBE

Financial Project 433040-1

- ▶ **SR 434 from Mitchell Hammock Rd**
- ▶ Seminole County
- ▶ Work Mix – Resurfacing
- ▶ Major Work Groups – 3.1
- ▶ Design Costs - \$355,000
- ▶ Advertisement Date – November 2014
- ▶ Project Manager - TBD



Design

DESIGN BUILD




CAP
FDOT-D5
February 3, 2014

Design/Design Build

Financial Project 238693-1

- ▶ **SR 35 Baseline Road from SE 92PL/Belleview By Pass to SR 464/Maricamp Rd**
- ▶ Marion County
- ▶ Work Mix – Add Lanes & Reconstruct
- ▶ Anticipated Design Work Types
 - 3.2, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3
 - 9.1, 9.2, 9.4.1, 9.4.2, 9.5,
- ▶ Anticipated Contractor Work Class
 - Grading
 - Drainage
 - Flexible Paving
 - Hot Plant – Mixed Bituminous Courses
- ▶ Construction Costs - \$25,000,000
- ▶ Advertisement Date - May 2014
- ▶ Project Manager - TBD



Design/Design Build

Financial Project 242626-3

- ▶ **I-75 from CR 470 to SR 91 (Florida's Turnpike)**

- ▶ Sumter County

- ▶ Work Mix – Add Lanes & Reconstruct

- ▶ Design Work Types

 - 3.3, 4.1.1, 4.1.2, 6.3.1, 6.3.3, 6.3.4, 7.1, 7.2, 7.3,

 - 8.1, 8.2, 8.3, 9.1, 9.2, 9.4.1, 9.4.2, 9.5, 13.7

- ▶ Contractor Work Class

 - Grading

 - Drainage


 - Flexible Paving

 - Hot Plant – Mixed Bituminous Courses

- ▶ Construction Costs - \$49,000,000

- ▶ Advertisement Date - February 2014

- ▶ Project Manager – Taleb Shams



Design/Design Build

Financial Project 242715-2

- ▶ I-95 from 0.5 miles N of SR 44 to 1.6 miles N of US 92

- ▶ Volusia County

- ▶ Work Mix – Add Lanes & Reconstruct

- ▶ Design Work Types

- 3.3, 4.1.1, 4.1.2, 4.2.1, 4.2.2, 6.3.1, 6.3.3, 6.3.4, 7.1, 7.2, 7.3,
- 8.1, 8.2, 8.3, 9.1, 9.2, 9.4.1, 9.4.2, 9.5, 13.7


- ▶ Contractor Work Class

- Grading
- Drainage
- Flexible Paving
- Hot Plant – Mixed Bituminous Courses
- Major Bridge-Multi Level Roadways

- ▶ Construction Costs - \$234,000,000

- ▶ **Currently Under Advertisement**


- ▶ Project Manager – Brad Bauknecht



Design/Design Build

Financial Project 433607-1

- ▶ **SR 50 Bridges over Econlockhatchee River Bridges 750013 & 750169**
- ▶ Orange County
- ▶ Work Mix – Bridge Replacement
- ▶ Design Work Types
 - 3.2, 4.1.2, 7.1, 7.2, 7.3, 8.1,
 - 8.2, 8.3, 9.1, 9.2, 9.3, 9.4.1
- ▶ Contractor Work Class
 - Intermediate Bridge
- ▶ Construction Costs - \$12,150,000
- ▶ **Currently Under Advertisement**
- ▶ Project Manager – Todd Alexander



Design/Design Build

Financial Project 434871-1

- ▶ **SR 600 US 92 International Speedway Blvd from Williamson to Midway Ave.**
- ▶ Volusia County
- ▶ Work Mix – Pedestrian Safety Improvements
- ▶ Major Work Groups
 - 3.1, 4.1, 4.1.1, 4.1.2, 4.2, 4.2.1, 4.2.2
 - 6.3.1, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3
 - 9.1, 9.4.1
 - 13.7, 14.0, 15.0
- ▶ Contractor Work Class
 - Minor Bridge
- ▶ Construction Costs - \$16,500,000
- ▶ **Currently Under Advertisement**
- ▶ Project Manager – Brad Bauknecht





Additional information regarding specific projects
will be located at:

<http://www.cflroads.com/d5fdotdesign/>

30 MINUTE BREAK!!

DESIGN


SURVEY & MAPPING PROJECTS



CAP
FDOT-D5
February 3, 2014

Design/Advance Right of Way Survey & Mapping Financial Project 428238-1

- ▶ **I-95 Interchange at Viera Blvd.**
- ▶ Brevard County
- ▶ Major Work Types 8.1, 8.2, 8.4
- ▶ Design Costs - \$300,000
- ▶ Advertisement Date June 2014
- ▶ Project Manager - Tom LaCorte



Design

MISCELLANEOUS DISTRICTWIDE CONTRACTS



CAP
FDOT-D5
February 3, 2014

Design/Miscellaneous Districtwide Contracts

Financial Project 411998-1

- ▶ **Surveying and Mapping Services**
- ▶ Location is throughout District 5
- ▶ Major Work Types - 8.1, 8.2, 8.4, 8.3
- ▶ Design Costs - \$300,000
- ▶ Advertisement Date March 2014
- ▶ Project Manager - Tom LaCorte



Design/Miscellaneous Districtwide Contracts

Financial Project 237995-1

▶ Districtwide Safety Program Studies and Design

- ▶ Location is throughout District 5
- ▶ Work Mix – Preliminary Engineering
 - Traffic Studies
 - Other miscellaneous projects
- ▶ Major Work Groups – 3.1, 6.1
- ▶ Design Costs
 - Initial Task Work Order \$100,000 for studies
 - Max limiting amount \$1,000,000
- ▶ Advertisement Date – November 2014
- ▶ Project Manager - TBD



Design/Miscellaneous Districtwide Contracts

FPN 417069-1-32-02

- ▶ **Districtwide Structures Design**
- ▶ Location is throughout District 5
- ▶ Work Mix – Preliminary Engineering
- ▶ Major Work Types - 4.1.1, 4.1.2
- ▶ Contract Costs \$ 300,000 per fiscal year
for 3 years with 2 additional years optional
- ▶ Advertisement Date: May 2014
- ▶ Project Manager: Gary Skofronick



Design/Miscellaneous Districtwide Contracts

FPN 417074-1-32-03

- ▶ **Districtwide QA/QC Plans Review**
- ▶ Work Mix – Preliminary Engineering
- ▶ Major Work Types – 3.1, 3.2, 3.3
- ▶ Contract Costs \$200,000 per fiscal year
for 3 years with 2 additional years optional
- ▶ Advertisement Date: March 2014
- ▶ Project Manager: Mark Robinson



Florida Department of Transportation – D5

Intermodal Systems Development



Intermodal Systems Development Consultant Acquisition Plan

**FLORIDA DEPARTMENT OF TRANSPORTATION
DISTRICT 5**



February 3, 2014

EMO Topics


- ▶ PD&E District Wide Contract
- ▶ New Project Advertisements

PD&E Contracts

- ▶ FM: 241149-1
 - ▶ DISTRICT WIDE ENVIRONMENTAL CONSULTANT
 - ▶ CURRENT CONTRACT EXPIRES 3/15
 - ▶ APPROXIMATELY \$300,000 IN FY 2015
 - ▶ 5 YEAR CONTRACT
 - ▶ ADVERTISING FALL 2014
 - ▶ PM: STEVE TONJES
 - ▶ RECOMMENDED TRC MEMBERS
 - ▶ BILL WALSH
 - ▶ CATHY OWENS
 - ▶ BRIAN STANGER

New PD&E Project Advertisements

- ▶ FM: 433605-1
 - ▶ SR 501 FROM MICHIGAN AVENUE TO INDUSTRY ROAD – WIDENING
 - ▶ BREVARD COUNTY
 - ▶ APPROXIMATELY \$1,156,000 CONTRACT
 - ▶ ADVERTISING SUMMER 2014
 - ▶ PM: NEW PROJECT MANAGER
 - ▶ RECOMMENDED TRC MEMBERS
 - ▶ SUSAN SADIGHI
 - ▶ AMY SIRMANS
 - ▶ BRIAN STANGER



**END:
INDUSTRY ROAD**

**BEGIN:
MICHIGAN AVE**

Construction CE&I Contracts

▶ Welcome to the D5 CEI World Where Opportunity is Infinite

- ▶ John Tyler, DCE
- ▶ Mike Ruland, Assistant DCE
- ▶ Shailesh Patel, CEI Manager
- ▶ Alida Schmitt, CEI Oracle

		Advertising Date	Design Build	2014												2015										
				Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug				
I-75	Eric Jagers																									
	242626-2-62-01	2/24/2014	X						I-75 from the Hernando County Line to South of CR 470																	
Group 136	Alida Schmitt																									
	237984-2-62-12	4/21/2014											Hybrid Contract													
Group 137	Eric Jagers																									
	242626-3-62-01	5/19/2014	X										I-75 from South of CR 470 to North of the Turnpike													
Group 138	David Olund																									
	239535-3-62-01	6/2/2014											SR 50 from SR 429 (Western Belt) to E of West													
Group 139	Jeff Oakes																									
	433607-1-62-01	6/30/2014	X										SR 50 Bridges over Econlockhatchee River													
Group 140	Paul Wabi																									
	434871-1-62-01	6/16/2014	X										US 92 International Speedway Blvd. Pedestrian Bridges													
Group 141	Ronda Daniell																									
	429053-1-62-02	8/18/2014															US 27 from CR 326 to CR 225A									
	429083-1-62-01	8/18/2014															US 27 from 225A to SR 200 (Pine Avenue)									
Group 142	Amy Scales																									
	430644-1-62-01	9/22/2014															I-4 from East SR 536 to W of SR 528									
Group 143	Ronda Daniell																									
	238693-1-62-01	10/6/2014	X														SR 35 Baseline Rd from SE 92PL to SR 464									
Group 144	Jeff Oakes																									
	240196-1-62-01	2/9/2015											US 17/92 from Shepard Rd to Lake Mary Blvd													
Group 145	Jeff Oakes																									
	239266-3-62-01	2/23/2015											SR 15 (Hoffner Rd) from N of Lee Vista Blvd to W of SR 436													
	239266-4-62-01	2/23/2015											SR 15 Hoffner Ave from W of SR 436 to Conway Rd													
Group 146	Eric Jagers																									
	406110-2-62-01	3/2/2015	X										I-75 / Turnpike Int. (I-75 Widening 4 to 6 Lanes)													
Group 147	David Olund																									
	239682-1-62-01	3/9/2015											SR 500 from Aeronautical Drive to Buddinger Ave													
	239683-1-62-01	3/9/2015											SR 500 (US 192) from Eastern Ave. to CR 532													
Group 148	Ronda Daniell																									
	430643-1-62-01	3/16/2015											I-75 from N of US 27 Int to Alachua County Line													

HIGHLIGHT SHOWS FROM ADVERTISEMENT TO BEGINNING OF CONSTRUCTION

 HYBRID Contract

 Expanded Letter


CEI Work
Program
FY 14-15

The Next 6 CEI Project Highlights

- ▶ 6 Large Projects Advertising Before July 2014
- ▶ The Construction Estimate for the 6 Projects is about \$183 Million Dollars
- ▶ Work will cover Lake / Sumter, Volusia, and Orange Counties


I-75 Projects

- ▶ 242626-2-62-01 I-75
 - ▶ Hernando CL to CR 470
 - ▶ Widening from 4 to 6 Lanes
 - ▶ Interchange Improvement at CR 476B and SR 48
 - ▶ Design Build
 - ▶ Construction Costs \$74 Million
 - ▶ CEI Advertise 02/24/2014
 - ▶ TRC – E. Ferris, S. Patel, H. Matos
- ▶ 242626-3-62-01 I-75 GROUP 137
 - ▶ CR 470 to Florida's Turnpike
 - ▶ Widening from 4 to 6 lanes
 - ▶ Interchange Improvements at CR 470
 - ▶ Design Build
 - ▶ Construction Cost \$62 Million
 - ▶ CEI Advertise 05/19/2014
 - ▶ TRC – E. Ferris, S. Patel, H. Matos



District Hybrid Contract – Group 136

- ▶ Deland Operations Hybrid Inspection Contract
 - ▶ Covers Both Volusia and Flagler Counties
 - ▶ Several Small Projects under this Contract
 - ▶ 5 Year Contract
 - ▶ Maximum of CEI Cost is \$5 Million Dollars
 - ▶ Advertisement 04/21/2014
 - ▶ Requires Several Senior Inspectors and Inspectors in Your Team
 - ▶ TRC – P. Wabi, S. Patel, R. Daniell



SR 50 Improvements – Group 138

▶ 239535-3-62-01 SR 50

▶ SR 429 (Western Beltway) to East of West Oaks Mall

▶ Add Lanes and Reconstruct

▶ Bike Lanes and Sidewalks


▶ Mast arms

▶ 2.5 Miles


▶ Advertisement – 06/02/2014

▶ Construction Estimate \$32 Million

▶ TRC – M. Heffinger, S. Patel, M. Hassan




SR 50 Bridges – Group 139



▶ 433607-1-62-01 SR 50

- ▶ Twin Bridge Replacement
- ▶ Design Build
- ▶ Estimated Construction Cost
\$12 Million
- ▶ MOT and Lane Closures are an
Important Consideration
- ▶ Advertisement 06/30/2014
- ▶ TRC J. Wood, T. Andrews, M. Hassan



US 92 – International Speedway

GROUP 140

- ▶ 434871-1-62-01
 - ▶ From Williamson to Midway Blvd
 - ▶ Pedestrian Safety Improvement Project
 - ▶ Sidewalk, Drainage, Lighting, Signs, and Utilities
 - ▶ Adding a New Pedestrian Bridge
 - ▶ Construction Cost \$16 Million
 - ▶ Advertisement 06/16/2014
 - ▶ TRC – M. Ruland, A. Scale, D. Grube



- 
- ▶ Don't Forget, Marketing Meetings Will Be Held Prior to the Advertisement

PROJECT INFORMATION

<http://www.dot.state.fl.us/construction/DistrictOffices/d5web/documents/cei/CEI%20Work%20Program.pdf>

- ▶ You Can Always Give Us a Call

- ▶ Alida Schmitt
386.943.5371

Shailesh Patel
386.943.5347

Materials Staff

**Director of Transportation
Operations**
Alan Hyman P.E.

**District Materials & Research
Engineer**
John Hatfield P.E.
386-740-3469

District Geotechnical Engineer
Kathy Gray P.E.
386-740-3501

**District Materials Operations
Engineer**
Jeremy Wolcott P.E.
386-740-3500

**District Quality Systems
Manager**
Ken Zinck
386-740-3471

District Laboratory Manager
Joseph Owens
386-740-3487

Materials Contracts

- ▶ Materials & Research maintains two contracts at all times:
 - ▶ 5 million/5 year Continuing Service Contracts
 - ▶ Qualification Groups 9.1, 9.2, 9.3, 9.4.1, 9.4.2, 10.1, 10.3
 - ▶ Prime and multiple Sub-consultants
 - ▶ Existing contracts are held by Elipsis Engineering & Consulting, Inc. (Expiration 4/8/2017) & Ardaman & Associates, Inc. (Expiration 9/22/18)

Materials

Contracts

- ▶ The following services are provided:
 - ▶ Phase 32/Design Support:
 - ▶ Geotechnical Design Support
 - ▶ Pavement Coring & Evaluation
 - ▶ Phase 62/Construction Support:
 - ▶ Asphalt Plant Verification Technicians
 - ▶ Pre-Stress/Pre-Cast Plant Inspection
 - ▶ Dynamic Pile Testing
 - ▶ Drilled Shaft Support Program
 - ▶ Material Laboratory Testing
 - ▶ Database Entry LIMS & MAC (Coming Spring 2015)
 - ▶ GIS Soil Boring Database

Materials

Contracts

- ▶ Upcoming Opportunities:

- ▶ Business Development Initiative/Small Business Set Aside

- ▶ Advertising April 7, 2014

- ▶ 1 million/5 year contract

- ▶ Will cover all services and Qualification Groups

- ▶ Limited to “Small Business” Prime and Sub-consultants only

- ▶ Small Business defined as a firm whose gross receipts averaged over the last 3 years do not exceed \$6,500,000.00.

- ▶ Can be DBE or non-DBE.

- ▶ <http://www.dot.state.fl.us/equalopportunityoffice/bdi.shtml>

- ▶ TRC Members: John Hatfield P.E., Kathy Gray P.E., Jeremy Wolcott P.E.

Traffic Operations

Traffic Operations Continuing Services Contracts



CAP
FDOT-D5
February 3, 2014

Traffic Operation TRC Members

- ▶ Rick Morrow – District Traffic Operations Engineer
- ▶ Jim Stroz – Asst. District Traffic Operations Engineer
- ▶ Chris Cairns – Asst. District Traffic Operations Engineer

Traffic Operations Continuing Services Contracts

Financial Projects 237974-1

- ▶ **Two Continuing Services Contracts**
 - ▶ 237974-1-32-15
 - ▶ 237974-1-32-16
- ▶ Work Mix – Preliminary Engineering
- ▶ Major Work Group – 6.1
- ▶ \$500,000 per year per contract for 5 years
- ▶ Advertisement Date – March 2014
- ▶ Project Manager – Jackie Michalos



Consultant Acquisition Plan

**FLORIDA DEPARTMENT OF TRANSPORTATION
DISTRICT 5**



February 3, 2014