

ACTIVE PROJECTS DISTRICT ONE CONSTRUCTION

ContractID	Finproj	FED Project	Cost Center	Project Description
E1F69	42155615201	N/A		GENERATOR HOOK UP TRAFFIC OPS IMPROVEMENT
E1H10	40631445201	N/A	Manatee Operations Center	I-75 LANDSCAPING
E1R76	20121535201	D118043B	Bartow Operations	I-4 (SR 400) AT SR 557 - INTERCHANGE IMPROVEMENT
E1R87	20103255201	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255601	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255602	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515201	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515601	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515602	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515603	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1T28	44505915201	N/A	Manatee Operations Center	RIVER RD FROM US 41 TO I-75 - ADD LANES & RECONSTRUCT
E1U15	44448515201	N/A	Fort Myers Operations	SR 45 (US 41) FROM S OF PAYNE ST TO N OF RIO VILLA DR - RESURFACING
E1U15	44448515202	N/A	Fort Myers Operations	SR 45 (US 41) FROM S OF PAYNE ST TO N OF RIO VILLA DR - RESURFACING
E1U16	44742915201	N/A	Bartow Operations	SR 600 (US 92) FROM W OF JERSEY ROAD TO W OF SR 555 (US 17) - RESURFACING
E1U56	44400825201	N/A	Fort Myers Operations	I-75 (SR 93) FROM BROWARD COUNTY LINE TO W OF BRIDGE NOS.030243/030244 - RESURFACING
E1U79	42584325201	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
E1U79	42584325601	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
E1U79	42584325602	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
E1U97	44789615201	N/A	Manatee Operations Center	SR 789 FROM LONGBOAT CLUB RD TO SR 64 - SAFETY PROJECT
E1U98	44626715201	N/A	Fort Myers Operations	SR 45 (US 41) AT CRYSTAL DRIVE - SAFETY PROJECT
E1U98	44788415201	N/A	Fort Myers Operations	SR 867 FROM CYPRESS LAKE DR TO EDINBURGH DR - MEDIAN MODIFICATION
E1U98	44914015202	N/A	Fort Myers Operations	SR 84 AT RICH KING MEMORIAL GREENWAY TRAIL CROSSING PHB - TRAFFIC SIGNALS
E1V05	44400835201	N/A	Fort Myers Operations	I-75 (SR 93) (E OF BRDG NOS. 030243/030244 - TOLL) W/O MP 33 .989-46.0 - RESURFACING
E1V08	19602265201	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V08	19602265601	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V09	44743215202	N/A		SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V10	44155015201	N/A	Manatee Operations Center	SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V11	44504315201	N/A	Manatee Operations Center	SR 45 (US 41) FROM N OF PORT COMMONS TO STATE COLLEGE OF FL - RESURFACING
E1V12	43488625201	N/A	Bartow Operations	SR 55 FROM NB REST AREA TO SKYWAY FISHING PIER - RESURFACING
E1V12	43488625601	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488625602	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488635201	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V15	44547015201	N/A	Bartow Operations	SR 700 (US 98) FROM CHURCH AVE TO WASHINGTON AVENUE - DRAINAGE IMPROVEMENTS
E1V15	44547115201	N/A	Bartow Operations	SR 700 (US 98) FROM E OF MT ZION RD TO E OF OLD STOKES RD - RESURFACING
E1V16	44405015201	N/A	Bartow Operations	SR 700 (US 98) FROM KELLER RD TO W OF RIDGE RD - RESURFACING
E1V16	44405015202	N/A	Bartow Operations	SR 540 FROM US 17 TO E OF 1ST STREET - INTERSECTION IMPROVEMENT
E1V18	44620815201	N/A	Heartland Operations Center	SR 540 FROM US 17 TO E OF 1ST STREET - INTERSECTION IMPROVEMENT
E1V22	44620615201	N/A	Heartland Operations Center	SR 700 (US 98) FROM E OF CR 621 TO BRIDGE #090016 - PAVEMENT ONLY RESURFACE (FLEX)
E1V23	44743415201	N/A	Bartow Operations	SR 64 FROM W OF PRESCOTT RD TO MORGAN GRICE RD - RESURFACING
E1V51	44743715201	D122041B	Bartow Operations	SR 540 FROM E OF SR 35 (US 98) (BARTOW RD) TO W OF POLK PARKWAY - RESURFACING
E1V51	44743715202	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V51	44743715203	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V60	44901515201	N/A	Fort Myers Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V61	44622815201	N/A	Heartland Operations Center	US 41 OVER CALOOSAHATCHEE RIVER BRIDGE #120002 - BRIDGE REPLACEMENT
E1V68	41450675201	D122068B	Manatee Operations Center	SR 25 (US 27) FROM PALM BEACH COUNTY LINE TO INDUSTRIAL CANAL - RESURFACING
E1V68	41450675601	D122068B	Manatee Operations Center	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1W10	44744115201	N/A	Bartow Operations	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1W13	44594215201	N/A	Bartow Operations	SR 471 FROM SR 35 TO SUMTER COUNTY LINE - RESURFACING
E1W15	44464315201	N/A	Bartow Operations	STICKNEY POINT BRIDGE #170052 AND #170065 REPAIR - BRIDGE-REPAIR/REHABILITATION
E1W16	44738015201	N/A	Manatee Operations Center	SR 60 OVER PEACE RIVER PAINTING BRIDGE # 160129 AND # 160130 - BRIDGE-REPAIR/REHABILITATION
E1W17	44737815201	N/A	Manatee Operations Center	SR 70 (15TH ST E) FROM CROSSING #624692 TO SR 683 (US 301) - RESURFACING
E1W19	44743315201	N/A	Bartow Operations	SR 64 FROM 9TH ST TO BRADEN RIVER - RESURFACING
E1W20	44620215201	N/A	Heartland Operations Center	SR 600 (US 17) FROM BUFF AVE TO SOUTH BLVD - RESURFACING
E1W36	44622915201	D122073B	Heartland Operations Center	SR 70 FROM TURNER AVE TO E OF FORD DEALERSHIP - PAVEMENT ONLY RESURFACE (FLEX)
E1W36	44622915202	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W36	44622915601	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
T1035	20121785201	D120059B	Bartow Operations	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
T1035	20121785202	D120059B	Bartow Operations	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1526	42949915201	1501029P	Manatee Operations Center	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1754	41924345201	D119037B	Heartland Operations Center	SR 70 SIDEWALK
T1783	20127735201	D120030B	District Office	SR 25 (US 27) AT SR 60 - INTERCHANGE - ADD LANES
				I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES

Project Mgr	Project Engineer Name	Awarded Vendor Name	Letting Date	Award Date	Execution Date	Time Begin Date	Awarded Contract Days
Deese, John	Grace, Lance	DILLARD SMITH CONSTRUCTION COMP	2006/07/06	2006/07/18	2006/08/02	.	60
Wolfe, Jay	Murphy, Robert	GARDEN WORLD OF HOLIDAY, INC.	2008/12/18	2008/12/31	2009/02/04	2009/03/14	45
Ruiz, Alex V	Martin, Mike	SKANSKA USA CIVIL SOUTHEAST INC.	2020/05/29	2020/06/25	2020/07/20	2020/08/17	1,050
Ruiz, Alex V	Martin, Mike	AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
Ruiz, Alex V	Martin, Mike	AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
Jones, David	Kelley, Brian	AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Hartzell, Trisha	Propps, Lisa	DE MOYA GROUP INC. (THE)	2021/06/09	2021/06/22	2021/07/09	2021/08/06	1,200
Mak, Josephine	Fahs, Mahmoud	OHLA USA INC	2022/01/13	2022/02/08	2022/02/22	2022/08/01	450
Mak, Josephine	Fahs, Mahmoud	OHLA USA INC	2022/01/13	2022/02/08	2022/02/22	2022/08/01	450
James, Randall	George, William	PREFERRED MATERIALS INC.	2023/07/20	2023/08/14	2023/08/28	2024/01/24	225
Mak, Josephine	Trujillo, Jason	ASPHALT GROUP, INC.	2022/02/17	2022/03/14	2022/04/01	2022/06/06	500
Gore, Marlana	Schofield, Justin	DE MOYA GROUP INC. (THE)	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
Gore, Marlana	Schofield, Justin	DE MOYA GROUP INC. (THE)	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
Gore, Marlana	Schofield, Justin	DE MOYA GROUP INC. (THE)	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
Hartzell, Trisha	Carrillo, Juan	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/05/25	2022/06/28	2022/07/13	2022/08/10	525
Chris, Mollitor	Pierce, Luella	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/06	2022/06/29	2022/07/13	2022/08/10	600
Chris, Mollitor	Pierce, Luella	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/06	2022/06/29	2022/07/13	2022/08/10	600
Chris, Mollitor	Pierce, Luella	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/06	2022/06/29	2022/07/13	2022/08/10	600
Mak, Josephine	Trujillo, Jason	OHLA USA INC	2022/07/21	2022/08/15	2022/08/25	2023/01/30	350
Whidden, William	Chiappone, Charles	RUSSELL ENGINEERING, INC.	2023/11/02	2023/11/30	2023/12/14	.	350
Whidden, William	Chiappone, Charles	RUSSELL ENGINEERING, INC.	2023/11/02	2023/11/30	2023/12/14	.	350
Whidden, William	Chiappone, Charles	HUBBARD CONSTRUCTION COMPANY	2024/02/15	2024/03/11	2024/03/20	.	190
Whidden, William	Chiappone, Charles	HUBBARD CONSTRUCTION COMPANY	2024/02/15	2024/03/11	2024/03/20	.	190
Harmon, Carl	Hill, Robert	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/16	2023/03/13	2023/03/27	2023/10/06	300
Hartzell, Trisha	McInnis, Christopher	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/19	2023/02/14	2023/02/23	2023/09/01	150
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Morrissey, Kevin	George, William	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/19	2023/02/14	2023/02/24	2023/06/19	225
Morrissey, Kevin	George, William	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/19	2023/02/14	2023/02/24	2023/06/19	225
Toole, Lavenia	Cundall, Bryan	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/09	2022/07/05	2022/07/13	2023/04/10	282
Toole, Lavenia	Cundall, Bryan	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/09	2022/07/05	2022/07/13	2023/04/10	282
Elliott, Leighton	Ritenburg, James	C.W. ROBERTS CONTRACTING, INC.	2023/03/16	2023/04/10	2023/04/21	2023/09/16	300
Day, Dennis	Williams, Barry	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/07/20	2023/08/14	2023/08/17	.	180
James, Randall	Green, Charles S	HUBBARD CONSTRUCTION COMPANY	2023/07/20	2023/08/14	2023/08/24	2024/01/20	225
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
Mak, Josephine	Pyles, Karl	DE MOYA GROUP INC. (THE)	2023/06/06	2023/06/19	2023/07/13	2023/08/10	975
Elliott, Leighton	Ayers, David	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/10/10	2022/10/20	2022/11/03	2022/12/05	400
Carrillo, Juan	Pakalapati, Pinky	DE MOYA GROUP INC. (THE)	2023/06/08	2023/06/27	2023/07/14	2023/08/11	1,200
Carrillo, Juan	Pakalapati, Pinky	DE MOYA GROUP INC. (THE)	2023/06/08	2023/06/27	2023/07/14	2023/08/11	1,200
James, Randall	Fluke, Tracy	C.W. ROBERTS CONTRACTING, INC.	2023/07/20	2023/08/14	2023/08/24	2023/11/01	200
James, Randall	Fluke, Tracy	DRAX, INC.	2024/02/15	2024/03/11	2024/03/28	.	200
James, Randall	George, William	GULF COAST CONTRACTING, LLC	2023/08/17	2023/09/11	2023/09/21	2024/02/08	180
Falcone, Gregory	Rappe, Jason	RUSSELL ENGINEERING, INC.	2023/09/21	2023/10/16	2023/10/31	.	200
Falcone, Gregory	McInnis, Christopher	SUPERIOR ASPHALT, INC.	2024/01/18	2024/02/12	2024/03/01	.	250
James, Randall	Thompson, Joseph	ATLANTIC CIVIL CONSTRUCTORS CORP	2023/10/19	2023/11/14	2023/12/05	2024/03/11	175
Day, Dennis	Stevens, Edward	PREFERRED MATERIALS INC.	2023/10/19	2023/11/14	2023/12/05	.	150
Hill, Stacy	Hicks, Matthew	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
Hill, Stacy	Hicks, Matthew	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
Hill, Stacy	Hicks, Matthew	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
Wolfe, Jay	Deese, John	MASTEC CIVIL LLC	2020/11/18	2020/12/22	2021/01/13	2021/04/01	979
Wolfe, Jay	Deese, John	MASTEC CIVIL LLC	2020/11/18	2020/12/22	2021/01/13	2021/04/01	979
Grace, Lance	Beer, Jonathan	ALDON BOOKHARDT ROOFING, INC.	2012/12/05	2012/12/27	2013/01/30	2013/10/25	110
Hill, Stacy	Harris, Benjamin	PRINCE CONTRACTING, LLC.	2020/06/10	2020/06/30	2020/07/21	2020/09/08	1,300
Ruiz, Alex V	Culligan, Floyd	SACYR CONSTRUCCION SA	2021/03/31	2021/05/04	2021/05/20	2021/10/15	615

ContractID	Finproj	FED Project	Cost Center	Project Description
T1783	20127735601	D120030B	District Office	I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES
T1787	44444015201	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1787	44444015202	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1787	44444015203	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1787	44444015204	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1801	43355055201	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B
T1801	43355055202	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B
T1801	43355065201	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B
T1801	44068515201	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B
T1807	44464115201	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1807	44464115202	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1815	44464015201	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015202	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015203	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1825	43982715201	D121054B	Heartland Operations Center	SR 25 (US 27) FROM S OF SR 70 TO N OF SR 70 - INTERSECTION IMPROVEMENT
T1838	44151115201	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1838	44151115202	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1843	43695525201	D122013B	Fort Myers Operations	SR 884 (COLONIAL BLVD) AT FOWLER ST - INTERSECTION IMPROVEMENT
T1845	43709815201	D122035B	Heartland Operations Center	SR25 / SR80 (US 27) SIDEWALKS IN CLEWISTON AT VARIOUS LOCATIONS - SIDEWALK
T1845	43806815201	D122035B	Heartland Operations Center	CLEWISTON SIDEWALKS- ROYAL PALM AVE AND PONCE DE LEON AVE - SIDEWALK
T1846	44156115201	D122011B	Fort Myers Operations	SR 90 FROM EAST OF WHISTLER'S COVE BLVD TO WEST OF COLLIER BLVD - RESURFACING
T1848	44592515201	D122020B	Heartland Operations Center	SR 25 (US 27) NB FISHEATING CREEK OVERFLOW BRIDGE #050050 REPAIRS - BRIDGE-REPAIR/REHABILITATION
T1848	44593215201	D122020B	Heartland Operations Center	SR25 (US27) FROM FISHEATING CREEK TO HIGHLANDS COUNTY LINE - RESURFACING
T1849	44421015201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEMENT
T1849	44421015202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEMENT
T1849	44421115201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44421115202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44514415201	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RESURFACING
T1849	44514415202	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RESURFACING
T1851	44547415201	D123036B	Heartland Operations Center	SR 70 FROM COUNTY LINE TO SW 21ST AVE - RESURFACING
T1853	44153515201	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFACING
T1853	44153515202	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFACING
T1853	44155115201	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RESURFACING
T1853	44155115202	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RESURFACING
T1853	44155115203	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RESURFACING
T1855	44547315201	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1855	44547315202	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1856	44634715201	D122054B	District Office	I-4 (SR 400) FROM HILLSBOROUGH COUNTY LINE TO GALLOWAY RD - RESURFACING
T1858	44156015201	D122043B	Manatee Operations Center	SR 681 FROM US 41 TO I-75 - RESURFACING
T1859	44156215201	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMENT RECONSTRUCT.
T1859	44156215202	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMENT RECONSTRUCT.
T1859	44156215203	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMENT RECONSTRUCT.
T1859	44156215601	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMENT RECONSTRUCT.
T1860	43709615201	D122028B	Fort Myers Operations	COPELAND AVE SIDEWALK FROM CHOKOLOSKEE BAY BRDG TO N OF BROADWAY AVE - SIDEWALK
T1860	44197515201	D122028B	Fort Myers Operations	SR 90 (US 41) AT OASIS VISITOR CENTER - ADD TURN LANE(S)
T1862	45252415201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45252415202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45252715201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45252715202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45253115201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45253215201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45253215202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45253315201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1862	45253315202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIONS
T1863	44629315201	D123075B	District Office	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315202	D123075B	District Office	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315203	D123075B	District Office	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING

<u>ContractID</u>	<u>Finproj</u>	<u>FED Project</u>	<u>Cost Center</u>	<u>Project Description</u>
T1866	43903215201	D123008B	Heartland Operations Center	SR 15 (US 98) FROM SW 23RD STREET TO SW 14TH STREET - DRAINAGE IMPROVEMENTS
T1866	44917615201	D123008B	Heartland Operations Center	SR 15 / SR 700 FROM SW 3RD ST TO SW 5TH ST - DRAINAGE IMPROVEMENTS
T1867	44546715201	D122081B	Bartow Operations	SR 60 FROM CR 555 TO BROADWAY AVE - RESURFACING
T1867	44743915201	D122081B	Bartow Operations	SR 60 FROM E VAN FLEET DR TO THE PEACE RIVER OVERFLOW BRIDGE - RESURFACING
T1869	44634415201	D122060B	Fort Myers Operations	I-75 (SR 93) FROM S OF BONITA BEACH RD TO N OF ALICO RD - RESURFACING
T1871	45224115201	D123030B	District Interstate Corridor	SWRS - STATEWIDE RUMBLE STRIPS (ON-SYSTEM NORTH) - SIGNING/P AVEMENT MARKINGS
T1872	44787515201	D123069B		SR 78 FROM EVALENA LN TO NEW POST RD - MEDIAN MODIFICATION
T1873	44788015201	D123068B		SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1873	44788015202	D123068B		SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1876	44787415201	D123027B	Bartow Operations	SR 544 (HAVENDALE BLVD NW) AT US 17 (8TH ST NW) - SAFETY PROJECT
T1877	44738415201	D123096B		SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1877	44738415202	D123096B		SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1879	44681415201	D123043B	Bartow Operations	US 98 PED PLAZA AT SR 35 (US 98) FROM W. 2ND ST TO W. 5TH ST - PEDESTRIAN SAFETY IMPROVEMENT
T1881	43802715201	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1881	43802715202	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1883	44629215201	D123032B	Fort Myers Operations	SR 80 FROM BUCKINGHAM ROAD TO HENDRY COUNTY LINE - RESURFACING
T1884	44636915201	D123073B	Bartow Operations	DRAINAGE IMPROVEMENT PROJECT ON SR 17 AT HILLCREST AVE - DRAINAGE IMPROVEMENTS
T1885	44629115201	D123093B		SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115202	D123093B		SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115203	D123093B		SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1886	45224215201	D123031B		SWRS - STATEWIDE RUMBLE STRIPS (ON-SYSTEM SOUTH) - SIGNING/P AVEMENT MARKINGS
T1887	43372625201	D122057B	Fort Myers Operations	SR 865 (SAN CARLOS) FROM N CRESCENT ST TO N OF HURRICANE PASS BRIDGE - INTERSECTION IMPROVEMENT
T1891	44743615201	D124006B		SR 559 FROM SR 400 TO SR 33 - RESURFACING
T1891	44743625201	D124006B		SR 559 AT SR 400 (I-4) RAMP SIGNALIZATION - INTERCHANGE IMPROVEMENT

<u>Project Mgr</u>	<u>Project Engineer Name</u>	<u>Awarded Vendor Name</u>	<u>Letting Date</u>	<u>Award Date</u>	<u>Execution Date</u>	<u>Time Begin Date</u>	<u>Awarded Contract Days</u>
Elliott, Leighton	Miller, Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	.	225
Elliott, Leighton	Miller, Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	.	225
James, Randall	Wolfe, Jay	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
James, Randall	Wolfe, Jay	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
Mak, Josephine	Woosley, Thomas	PREFERRED MATERIALS INC.	2023/12/06	2023/12/28	2024/01/22	.	440
Jones, David	Greenan, Kevin	AKCA, LLC	2023/09/27	2023/10/17	2023/11/03	2023/12/05	174
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	100
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	200
James, Randall	Fluke, Tracy	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	200
		HIGHWAY SAFETY DEVICES, INC.	2023/07/26	2023/08/29	2023/09/13	.	125
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	70
James, Randall	Fluke, Tracy	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	70
		HIGHWAY SAFETY DEVICES, INC.	2023/10/25	2023/12/05	2023/12/14	.	100
James, Randall	Fluke, Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	.	200
James, Randall	Fluke, Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	.	200
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	425
James, Randall	Padula, Tracy	AMERICAN DESIGN ENGINEERING CONSTRUCTION	2023/12/06	2023/12/28	2024/01/24	.	120
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
		MCSHEA CONTRACTING, LLC	2024/01/31	2024/02/20	2024/03/08	.	200
White, Jessica	Bell, Clayton	WRIGHT CONSTRUCTION GROUP, INC.	2023/12/06	2023/12/28	2024/02/01	.	375
		C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175
		C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175