

Section 5.15

FINAL MEASUREMENTS

5.15.1 Purpose

To provide requirements and techniques to ensure that Final Measured, Plan Quantity, and Lump Sum Pay Items are accurately and efficiently prepared and documented.

Measurements for bituminous material, earthwork, loose volume material in trucks, and Contractor certified quantities are addressed in other sections of **CPAM**.

5.15.2 Authority

Sections [20.23\(3\)\(a\)](#) and [334.048\(3\)](#), *Florida Statutes (F.S.)*

5.15.3 Reference

[Standard Specifications for Road and Bridge Construction](#)

[Construction Project Administration Manual \(CPAM\)](#)

[CADD Manual](#)

[Basis of Estimates Manual \(BOE\)](#)

5.15.4 Final Measured Pay Items

On many items, quantities for progress and final estimates must be documented by measurements in the field as the work is actually accomplished. This type of measurement is considered to be Final Measured. The monthly progress estimate is generated to reflect the work completed during this period by summarizing the final measured quantities recorded. When the project is completed, the **Final As-Built Plans**, **Field Records**, and other Department approved forms are submitted, along with the other final estimate data, to substantiate the final quantities. Final measurement of pay quantities generally fall into one of the following categories:

- (A) **Area Measurement Pay Items:** When items are paid for on the basis of the area of the finished work, the dimensions for calculating these areas shall be documented in the field records. This shall be done in accordance with one of the following methods:
 - (1) The length shall be the dimension shown on the plans or the station-to-station dimension actually constructed within the project limits

designated by the Engineer. The width shall be the dimension actually constructed within the neat lines shown in the plans or designated by the Engineer/Project Administrator (PA) within the project limits.

- (2) The length and width shall be measured in place, usually with length measured along the centerline of the construction work, and width measured at a right angle to the tangent of the centerline.
- (3) Stations and offsets must be recorded and used as latitudes and departures to calculate area. Curve corrections to account for a curved baseline must be applied to area calculations. When the baseline used for measuring areas is neither the project's centerline of construction nor a baseline for stationing shown in the plans, the baseline must be straight lined with beginning and ending points referenced to the centerline of construction by station and offset. The Final Measurements option of the ***FDOT Engineering Quantities Programs*** can be used to verify quantities.

NOTE 1: When changes to area measurement pay items are encountered in the field, the backup documentation and calculations must be incorporated in the ***Final As-Built Plans*** or reference to the appropriate supporting documents must be made in the ***Plan Summary Boxes*** located within the ***Summary of Quantity Sheets*** in the Plans for final area measurements.

NOTE 2: If computer programs are used, the calculations shall be checked and the site source measurements submitted with the computer output.

- (B) **Linear Measurement Pay Items:** The dimension documented for items paid for on the basis of linear foot shall be the length shown on the plans and in the ***Plan Summary Box*** or the length measured along the finished surface of the item.
- (C) **Volumetric Measurements Pay Items:** Field quantities for items paid for on the basis of volume in cubic units, are usually determined by one of the following methods:
 - (1) Concrete quantities are generally paid for on the Plan Quantity basis unless authorized field changes have been made subject to ***Specifications Section 9-3.2***, or unless final field measurements are dictated by the particular pay item such as miscellaneous concrete for

contingent use (see **Specifications Sections 346-9 and 346-10**). See **Attachment 5-15-1** for examples of pay adjustments for low strength concrete calculations.

- (2) Cross Section notes (and sketches) are recorded along both the original surface and the surface of the completed work. The volumes are calculated by hand or by use of approved computer programs. Cross sections with end area and volume computations can also be used advantageously in calculating buildup volumes of spalled concrete members.
- (D) **Per Each Measurement Pay Items:** Items paid for as a unit, such as fence gates or inlets, shall be tabulated by location in the **Plan Summary Boxes**.

5.15.4.1 Spalled Concrete

The *Spalled Areas* option of the **FDOT Engineering Quantities Programs** can be used to verify quantities. See **Attachment 5-15-2** for examples of spalled concrete sketches. For more information, see **Design Standards, Section 308**.

5.15.4.2 Prestressed Concrete and Steel Piling

The final quantity for prestressed concrete and steel piling will be based on the length of piling furnished, driven, and accepted, including any adjustments authorized and approved by the Engineer. Refer to **Attachment 5-15-3, Prestressed Concrete Piling Payment Table** and **Attachment 5-15-4, Steel Piling Payment Table**. It is essential that the field records are complete and clearly support the final pay quantity.

Ensure there is no duplication of payment when cutoffs are transported to another bridge under the same contract for use as buildups or permanent piles. Also ensure there is no duplication of payment if the pile is extracted and driven elsewhere (the pile will be paid for at 30% of the contract unit price). See **CPAM Section 10.1, Piles** for further information.

5.15.4.3 Concrete Sheet Piling

The final quantity for Concrete Sheet Piling is the length of piling completed and accepted. Verify the pay quantity based on the actual width of piling used, per **Specifications Section 455-11.7**. Ensure field records clearly document the top of pile and bottom of pile elevations constructed in the field. Check for compliance with the plan elevations. See **CPAM Section 10.1, Piles** for more information.

5.15.4.4 Drilled Shaft

The final quantity for Drilled Shafts is the length, in feet, completed and accepted as determined by **Specifications 455-23.1**.

Drilled Shaft Logs are permanent records and shall be submitted with the **Final Estimate Package**.

The Contractor is allowed to supply a Drilled Shaft casing with an inside diameter smaller than the specified Drilled Shaft diameter. In this case, the Contractor is required to provide an additional length of drilled shaft at no cost to the Department. The additional length required is determined by the following relationship. See **CPAM Section 10.5, Drilled Shafts** for more information.

$$\text{Additional Length} = \frac{(D_1 - D_2)L}{D_2}$$

where:

D_1 = casing inside diameter specified = shaft diameter specified

D_2 = casing inside diameter provided ($D_2 = D_1$ minus twice the wall thickness)

L = authorized shaft length below ground for temporary casing methods or below casing for permanent casing methods.

5.15.5 Lump Sum Pay Items

Where the pay quantity for an item is designated to be a Lump Sum (LS) and the plans show an estimated plan quantity (secondary units), compensation for that item will be adjusted proportionately when a plan change results in a significant increase or decrease in the quantity from the estimated plan quantity (see **Specifications Section 9-3.2.1**). When the plans do not provide secondary units, establishment of a new unit price through a Supplemental Agreement (SA) shall compensate the Contractor for changes in the cost of completing the item. Likewise, when it is apparent that miscellaneous items, such as maintenance of traffic or grading, have been included in the LS price for clearing and grubbing, any adjustment in the final LS price shall be negotiated and documented by SA.

Note: For Lump Sum Projects, see **CPAM Section 6.2, Alternative Contracts**.

5.15.5.1 Clearing and Grubbing

Example of adjustment to LS Clearing and Grubbing pay item:

Plan Quantity (PQ) = 1 LS (20 AC)
Change in Plan Quantity = 1.23 AC
Unit Price = \$13,290

$$\text{Final Pay Quantity} = \frac{\text{PQ (Secondary Units)} + \text{Change in PQ (Secondary Units)}}{\text{PQ (Secondary Units)}}$$

$$= \frac{20 \text{ AC} + 1.23 \text{ AC}}{20 \text{ AC}} = \frac{21.23 \text{ AC}}{20 \text{ AC}} = 1.0615 \text{ LS} = 1.062 \text{ LS}$$

The PA must verify and correct the quantity before any adjustment to the LS item is made.

5.15.6 Plan Quantity Pay Items

Plan Quantity Items under **Specifications Section 9-3** are based on backup information and calculations by the Designer. Documentation requirements are as follows:

- (A) The **Plan Summary Boxes** will show the Pay Item, Pay Item Description, Unit of Measure, Quantity, Location, and Stationing.
- (B) Area ID numbers are listed in the **Plan Summary Boxes** to reference corresponding area shapes within the Design files. For more information on how to find these areas, use the resource called **MicroStation Basics for Construction** on the [State Construction website](#).
- (C) Should a dispute arise involving quantities for one or more of the plan quantity items, the Construction Office will request in writing, that the Designer provide detailed documentation or verify the concern for the plan quantity item(s) in question. The backup documentation must be produced within five (5) working days of the request from Construction per **BOE Chapter 8**.
- (D) Plan Quantity Items will not be final measured. Only changes in the field or plan errors, as set forth in **Specifications Section 9-3**, are required to be documented. The Construction Office will not make detailed calculation entries when no changes are made.
- (E) When no changes are made and only Plan Quantity is paid, a simple red check (✓) should be shown under the "F" or "Final" column within the **Plan**

Summary Box. If a change occurs, then the differing quantity should be shown in the “Final” column of the **Plan Summary Box**. Add reference under the “Remarks” column on where the backup documentation can be found and mark up the station columns to the correct information, if necessary.

- (F) Deviation from the Plan Dimensions: **Specifications Section 9-3.4** requires 5% or \$5,000 change for earthwork and \$100 for other items.
- (G) When changes in limits are authorized, the PA must show the revised quantities by showing revisions alongside the original Designer’s calculations. If an additional area is added, the PA should show the area under a new empty row within the same pay item in the **Plan Summary Box**, and reference to the appropriate supporting documents must be made under the “Remarks” column.

Note: Do not remove Designer quantity and/or work. Strike through and notate corrections appropriately.

- (H) Some method must be employed by the PA to prove or revise the Plan Quantity. Some of the suggested methods are as follows:
 - (1) Field measure
 - (2) Scale from plans
 - (3) Station to station calculations
- (I) Plan Quantity Items on multiple-financial projects under one contract (multi-FINs) are to be evaluated per contract total, not per project total. Evaluation for multi-FINs must employ a correction to the “contract total.” See **Attachment 5-15-5** for examples of PQ analysis on multi-FINs.

Note: When two or more projects are on the same contract and the total combined change falls below the Plan Quantity parameters as outlined in **Specification 9-3.2.1**, no change is made to the Plan Quantity.

- (J) The PA must make his/her own analysis of the accuracy of plan quantity items. It is not the intent of the Plan Quantity concept to require laborious measurements, but rather to save man hours through less field survey work.

5.15.6.1 Type ‘A’ and Type ‘B’ Fencing

Type ‘A’ and Type ‘B’ Fencing are Plan Quantity pay items. The **Payment for Extra Length Posts** will require an invoice from the Contractor. Compensation will be at invoice

price plus 10%, per **Specifications Section 550-6.2**. The invoice will be submitted with the Final Estimate Package.

Example: Contractor submits an invoice for 20 extra length posts at an invoice price of \$250.00.

$$10\% \text{ of Invoice} = \$250.00 \times 10\% = \$25.00$$

$$\text{Invoice} + 10\% = \$250.00 + \$25.00 = \$275.00$$

A positive line item adjustment will be made to compensate the Contractor in the amount of \$275.00. It is recommended to reference the EDMS Document number for the invoice in SiteManager.

5.15.6.2 Steel Sheet Piling

The final quantity for Steel Sheet Piling is the plan quantity area, in square feet completed and accepted. Ensure field records clearly document the top of pile and bottom of pile elevations constructed in the field. Check for compliance with the plan elevations.

5.15.6.3 Concrete Structures

The final quantity for concrete is the plan quantity volume, in cubic yards completed and accepted. Ensure deductions and allowances are made appropriately per **Specifications 400-22.2**.

NOTE: Transitional sections and end sections are included in plan quantity of traffic railing pay items. See **CPAM Section 10.2, Prestressed/Precast Concrete Components** and **CPAM Section 10.3, Concrete Construction** for more information.

5.15.6.4 Movable Bridges

Movable Bridges are project specific. See the Technical Special Provision (TSP) for method of measurement and basis of payment.

5.15.6.5 Timber Structures

The final quantity for Timber Structures is the plan quantity, in feet board measure, completed and accepted. Ensure the nominal commercial sizes shown in the plans or specified by the PE were used to calculate quantities. The lengths shall be the overall lengths of the pieces as shown in the plans or the lengths actually incorporated in the structure if less than those shown in the plans.

5.15.6.6 Steel Grid Floors

The final quantity for Steel Grid Floors is the plan quantity area, in square feet, completed and accepted. Station to station lengths and widths may be used in the calculation of the dimensions actually constructed within the limits designated by the Engineer for changes to the plan quantity. Determine that the proper deduction has been made for open joints in the floor as required to calculate plan quantity. See **Specifications 504** for more information.

5.15.6.7 Reinforcing Steel

The final quantity for Reinforcing Steel is the plan quantity, in pounds, incorporated into the completed work and accepted as determined by **Specifications 415-7** and **Specifications 415-8**.

5.15.7 Degree of Accuracy

Degrees of Accuracy for pay items shall be as indicated in **BOE Chapter 2**.

5.15.8 List of Attachments Following This Section

- Attachment 5-15-1** Examples of Pay Adjustments for Low Strength Concrete
- Attachment 5-15-2** Examples of Spalled Area Sketches
- Attachment 5-15-3** Prestressed Concrete Piling Payment Table
- Attachment 5-15-4** Steel Piling Payment Table
- Attachment 5-15-5** Examples of Multi-FIN Plan Quantity Analysis

Attachment 5-15-1 Examples of Pay Adjustments for Low Strength Concrete

(A) Linear Foot Pay Item Example:

Given Information:

- Item #521-5-5, Concrete Traffic Railing (42" Vertical Shape)
- One pour today was 14 CY and covered 98.7 LF = 99 LF of railing
- Unit Price = \$575.00/LF
- Quantity of Concrete within the LOT = 14 CY
- 3 Cylinders were taken for the LOT. After 28 days, all cylinders failed.
- Required Strength of Class II Concrete = 3,400 Pounds per Square Inch (psi)
- Average Actual Cylinder Strength (after 28 days) = 2,850 psi

Payment Reduction per **Specifications Section 346-11.7**:

$$\begin{aligned} \text{Reduction in Percentage of Strength} &= \frac{\text{Specified Minimum Strength} - \text{Actual Strength}}{\text{Specified Minimum Strength}} \\ &= \frac{3,400 \text{ psi} - 2,850 \text{ psi}}{3,400 \text{ psi}} = \frac{550 \text{ psi}}{3,400 \text{ psi}} = 0.1618 = 16.18\% \end{aligned}$$

Multiply the unit price by the reduction in percentage of strength by the quantity affected to determine the amount to deduct:

$$\text{Reduction in Pay} = \$575.00/\text{LF} \times 16.18\% \text{ (use all decimals)} \times 99 \text{ LF} = \$9,208.46$$

Apply the reduction as a negative line item adjustment of -\$9,208.46 with remarks of "Reduction in Pay is due to 16% Compressive Strength Failure".

(B) Cubic Yard Pay Item Example:

Given Information:

- Pay Item #400-4-2: Concrete Class IV Endwalls
- This LOT represents 3 failed cylinders and 25 CY.
- Unit Price = \$570.00/CY
- Pay Item is paid to the 10th of a CY
- Required Strength of Class IV Concrete = 5,500 psi
- Average Actual Cylinder Strength (after 28 days) = 5,000 psi

Payment Reduction per **Specifications Section 346-11.7:**

$$\text{Reduction in Percentage of Strength} = \frac{\text{Specified Minimum Strength} - \text{Actual Strength}}{\text{Specified Minimum Strength}}$$

$$= \frac{5,500 \text{ psi} - 5,000 \text{ psi}}{5,500 \text{ psi}} = \frac{500 \text{ psi}}{5,500 \text{ psi}} = 0.0909 = 9.09\%$$

Multiply the unit price by the reduction in percentage of strength by the quantity affected to determine the amount to deduct:

$$\text{Reduction in Pay} = \$570.00/\text{LF} \times 9.09\% \text{ (use all decimals)} \times 25 \text{ LF} = \$1,295.45$$

Apply the reduction as a negative line item adjustment of -\$1,295.45 with remarks of "Reduction in Pay is due to 9% Compressive Strength Failure".

(C) Each Pay Item Example (with Partial Payment):

Given Information:

- Pay Item #425-1-351: Inlets, Curb, Type P-5, <10'
- Contract Plan Quantity = 7 EA
- Unit Price = \$3,300.00/EA
- Partial Pay: 65% paid for bottom and 35% for top
- 18 CY was placed for 7 inlet tops
- Required Strength of Class II Concrete = 3,400 psi
- Average Actual Cylinder Strength (after 28 days) = 3,275 psi

Payment Reduction per **Specifications Section 346-11.7**:

$$\begin{aligned} \text{Reduction in Percentage of Strength} &= \frac{\text{Specified Minimum Strength} - \text{Actual Strength}}{\text{Specified Minimum Strength}} \\ &= \frac{3,400 \text{ psi} - 3,275 \text{ psi}}{3,400 \text{ psi}} = \frac{125 \text{ psi}}{3,400 \text{ psi}} = 0.0368 = 3.68\% \end{aligned}$$

$$\begin{aligned} \text{Equivalent quantity effected due to partial pay} &= \text{Quantity affected} \times \text{partial pay percentage} \\ &= 7 \text{ EA} \times 35\% = 2.45 \text{ EA} \end{aligned}$$


Multiply the unit price by the reduction in percentage of strength by the equivalent quantity affected to determine the amount to deduct:

$$\text{Reduction in Pay} = \$3,300.00/\text{EA} \times 3.68\% \text{ (use all decimals)} \times 2.45 \text{ EA} = \$297.53$$


Apply the reduction as a negative line item adjustment of -\$297.53 with remarks of "Reduction in Pay is due to 4% Compressive Strength Failure".

Attachment 5-15-2 SPALLED AREAS SKETCHES

(A) Spalled Area Example 1



(B) Spalled Area Example 2



Attachment 5-15-3

PRECAST CONCRETE PAYMENT SUMMARY TABLE		
Updated 2-22-2017		
ITEM	PAYMENT	455 SPEC.
Prestressed Concrete Piling	Piling bid price, Feet	455-12.2
Prestressed Concrete test Piling	Piling bid price, Feet	455-12.4
Cut-off (remaining piling)	No Payment	455-11.2.4
Driving of Test Pile Splice	No Payment	455-12.4
Replacing Piles		
- Broken and irreparable piling, or mislocated piling and Contractor is responsible-extract and replace	- No payment	455-11.2.7
- Piling driven below cut-off without achieving bearing and the Engineer elects to extract pile and replace	- Unforeseeable Work	455-11.2.7
- Broken and irreparable piling, or mislocated piling and Department is responsible – extract and replace	- Unforeseeable Work; pay piling furnished bid price	455-11.2.7
- “Undamaged” Pile extracted and driven somewhere else	- Paid at 30% of contract unit price for piling	455-11.2.7
- Damaged or misplaced piling, and replacement is required and Department is responsible	- Pay for both original and replacement piling under piling furnished	455-11.2.7
- Extracting of original pile to substitute for longer pile in lieu of splicing and build-up of original pile	- Pay original pile length + additional authorized build up + 30 Ft. of piling furnished for extracting original pile	455-11.2.7
Set-Checks & Redrives		
Test piles: Engineer may elect to interrupt pile driving up to 4 times on each test pile performed the day of and the working day following initial driving (i.e. 4 total set checks included in cost)	- No Payment	455-11.9 455-5.12.1
- Each additional set check determined necessary by the Engineer after the 4 previously mentioned above and within 1 working day following initial driving	- 10 feet piling furnished bid price	455-11.9
- Any redrive after the working day following initial driving	- 20 feet piling furnished bid price	455-11.9.3
Production piles: 2 set-checks performed the day of initial driving and working day following initial driving.	- No Payment	455-5.10.4a 455-11.9.2
- Any additional set check performed the day of initial driving and working day following initial driving.	- 10 feet piling furnished bid price	455-11.9.2
- Any redrive after the working day following initial driving	- 20 feet piling furnished bid price	455-11.9.3
Dynamic Load Tests		
Test Piles: Prices include instrumentation, materials and labor.	- No Payment	455-11.5 455-12.5.1
Production piles: Authorized by the Engineer for hooking up the instrument and begin driving	- 20 feet piling furnished bid price	455-11.5
- Instrumentation on set-checks	- No Payment	455-11.7 455-11.5
Splices (Build-up) ≤ 5 feet below cut-off elevation		
Test Piles:		
- Material and labor	- No payment	455-11.8
- Pile Build-up length	- No additional Payment	455-11.4
- Build-ups, for test purposes only, left in place as permanent Production Pile	- 9 feet of Production Pile	455-11.8
Production Piles:		
- Materials and labor	- 9 feet of Production Pile	455-11.8
- Piling Build-up length	- No additional payment	455-11.8
Splices (Build-up) > 5 feet below cut-off elevation		
Test Piles:		
- Splice Length Authorized –Non driven	- Length in feet of Production Pile bid price	455-11.8
- Splice Length Authorized - Driven for test purposes only	- Length in feet of Test Pile bid price	455-11.8
- Splice (Material and Labor)	- 30 feet Production Pile bid price	455-11.8
- Driving of Splice for test purposes only	- No payment	455-11.2.6
Production Pile:		
- Splice Length Authorized	- Length in feet of Production Pile bid price	455-11.8
- Driving of Production Pile splice	- 10 feet Production Pile bid price	455-11.2.6
- Splice (Material and Labor)	- 30 feet of Production Pile bid price	455-11.8
Static Load Tests		
	- Static Load test bid price	455-11.11
Preforming (Paid under either Test Pile or Production Pile)		
	- 30% of piling per foot	455-11.12

Attachment 5-15-4

STEEL PILE PAYMENT SUMMARY TABLE		
Updated 2-22-2017		
ITEM	PAYMENT	455 SPEC.
Piling Length	Piling bid price, Feet	455-12.3
Test Piling	Piling bid price, Feet	455-12.4
Point Protectors	Per each authorized, furnished & installed	455-11.3.2
Cut-Off	No Payment	455-12.11
Driving of Test Splice	No Payment	455-12.4
Set-Checks & Redrives		
Test piles:		
- Engineer may elect to interrupt pile driving up to 4 times on each test pile performed the day of and the working day following initial driving (i.e. 4 total set checks included in cost).	- No Payment	455-11.9.1 455-5.12.1
- Each additional set check determined necessary by the Engineer after the 4 previously mentioned above and within 1 working day following the initial driving	- 10 feet piling furnished bid price	455-11.9.1
- Any re-drive after 1 working day from end of initial driving	- 20 feet piling furnished bid price	455-11.9.3
Production piles:		
- Engineer may elect to interrupt pile driving up to 2 times on each production pile performed the day of and the working day following initial driving (i.e. 2 total set checks included in cost).	- No Payment	455-5.10.4a 455-11.9.2
- Each additional set check determined necessary by the Engineer after the 2 mentioned above and within 1 working day following the initial driving	- 10 feet piling furnished bid price	455-11.9.2
- Any re-drive after 1 working day from end of initial driving	- 20 feet piling furnished bid price	455-11.9.3 455-5.10.4b
Dynamic Load Tests		
Test Piles:		
- Prices include instrumentation, materials and labor	- No Payment	455-11.5 455-12.5.1
Production piles:		
- Authorized by the Engineer for hooking up the instrument and begin driving	- 20 feet piling furnished bid price	455-11.5
- Instrumentation on set checks	- No Payment	455-11.5
Splices		
Test Piles:		
- Splice Length Authorized – Non driven	- Length in feet of Production Pile bid price	455-11.4
- Splice Length Authorized - Driven for test purposes only	- Length in feet of Test Pile bid price	455-11.8
- Splice (Material and Labor)	- 20 feet Production Pile bid price	455-11.8
- Driving of Splice for test purposes only	- No Payment	455-11.2.6
Production Pile:		
- Splice Length Authorized	- Length in feet of Production Pile bid price	455-11.8
- Driving of production pile splice	- No Payment	455-11.2.6
- Splice (Material and Labor)	- 20 feet Production Pile bid price	455-11.8
Static Load Tests		
- Static Load Tests	- Static Load test bid price	455-11.11
Preforming (Paid under either Test Pile or Production Pile)	- 30% of piling per foot	455-11.12

Attachment 5-15-5 Multi-FIN Plan Quantity Analysis

(A) Plan Quantity Does Not Change

Given Information:

- Pay Item #160-4: Type B Stabilization
- Contract Plan Quantity = 70,000 SY
- Unit price = \$1.00/SY

Plan Quantity Analysis		
Contract T1234	Original Plan Quantity	Plan Errors
Project 1 of 2	50,000 SY	(-) 8,000 SY
Project 2 of 2	<u>20,000 SY</u>	<u>(+) 10,000 SY</u>
	70,000 SY	(+) 2,000 SY

What is the Final Pay Quantity for each job?

Step 1: Determine if the error exceeds 5%:

$$\frac{\text{Total Contract Plan Error}}{\text{Contract Plan Quantity}} = \left(\frac{2,000 \text{ SY}}{70,000 \text{ SY}} \right) \times 100 = 2.9\% < 5\%$$

Step 2: Determine if the error exceeds \$5,000:

$$\begin{aligned} &\text{Total Contract Plan Error} \times \text{Unit Price} \\ &= 2,000 \text{ SY} \times \$ 1.00/\text{SY} = \$2,000.00 < \$ 5,000.00 \end{aligned}$$

Both calculations in Step 1 and Step 2 do not qualify to change the original plan quantity for the contract; therefore, plan quantity for both projects will be paid due to final adjustment being less than 5% and less than \$5,000.00.

Final Type B Stabilization Quantity for Project 1 of 2 = 50,000 SY

Final Type B Stabilization Quantity for Project 2 of 2 = 20,000 SY

(B) Plan Quantity Does Change

Given Information:

- Pay Item #160-4: Type B Stabilization
- Contract Plan Quantity = 70,000 SY
- Unit Price = \$1.00/SY

Plan Quantity Analysis			
Contract T4321	Original Plan Quantity	Plan Errors	Field Changes
Project 1 of 2	50,000 SY	- 3,000 SY	- 320 SY
Project 2 of 2	20,000 SY	+ 8,000 SY	- 400 SY
	70,000 SY	+ 5,000 SY	- 720 SY

What is the Final Pay Quantity for each job?

Step 1: Determine if the error exceeds 5%:

$$\frac{\text{Total Contract Plan Error}}{\text{Contract Plan Quantity}} = \left(\frac{5,000 \text{ SY}}{70,000 \text{ SY}} \right) \times 100 = 7.1\% > 5\%$$

Step 2: Determine if the error exceeds \$5,000:

$$\begin{aligned} &\text{Total Contract Plan Error} \times \text{Unit Price} \\ &= 5,000 \text{ SY} \times \$1.00/\text{SY} = \$5,000 \quad (\text{Equal to } \$5,000) \end{aligned}$$

Only one of the criteria above must be met for plan errors to qualify for additional payment. Although the error did not exceed \$5,000, it did exceed 5% and qualifies for additional payment.

Note: All Field Changes will be added or subtracted under each job for final pay regardless of plan errors.

Project 1 of 2:	Plan Error =	+8,000 SY
Original Plan Quantity =	50,000 SY	Field Change =
Plan Error =	-3,000 SY	<u>-400 SY</u>
Field Change =	<u>-320 SY</u>	Final Quantity =
Final Quantity =	46,680 SY	27,600 SY

Project 2 of 2:
 Original Plan Quantity = 20,000 SY