

Chapter 1

PRECONSTRUCTION ACTIVITIES

1.1	Scheduling Process	1-1-1
1.1.1	Purpose	1-1-1
1.1.2	Authority	1-1-1
1.1.3	Definitions	1-1-1
1.1.4	General	1-1-2
1.1.5	Constructability Review	1-1-2
1.1.6	Time Sensitive Projects	1-1-2
1.1.7	Contract Duration	1-1-2
1.1.8	Initiate Specifications	1-1-2
1.1.9	Contractor's Schedule	1-1-3
1.1.10	Schedule Distribution	1-1-5
1.1.11	Schedule Revision	1-1-5
1.1.12	Withholding Progress Payments	1-1-5
1.1.13	Quality Assurance Reviews	1-1-6
1.1.14	Periodic Meetings	1-1-6
1.2	Constructability/Biddability Reviews	1-2-1
1.2.1	Purpose	1-2-1
1.2.2	Authority	1-2-1
1.2.3	General	1-2-1
1.2.4	Scope Development	1-2-2
1.2.5	Phase I Review (Roadway)	1-2-3
1.2.5.1	Roadway Plans	1-2-3
1.2.5.2	Bridge Plans	1-2-4
1.2.6	Phase II Reviews (Roadway) and Bridge Plan Reviews	1-2-4
1.2.6.1	Roadway Plans	1-2-4
1.2.6.2	Bridge Plans	1-2-5
1.2.7	Phase III Review and Stage 3 (90%) Bridge Plans	1-2-6
1.2.8	100% Plans	1-2-6
1.2.9	Checklist	1-2-7
	Attachment 1-2-1 Sample - Phase Review Checklists	

1.3	Establishing Construction Contract Durations	1-3-1
1.3.1	Purpose	1-3-1
1.3.2	Authority	1-3-1
1.3.3	Background	1-3-1
1.3.4	Definitions	1-3-1
1.3.5	General Considerations	1-3-3
1.3.6	Specifications	1-3-4
1.3.7	Establishing Contract Durations	1-3-4
1.3.8	Documentation	1-3-6
1.3.9	Prosecution	1-3-7
1.4	Incentive/Disincentive Procedure	1-4-1
1.4.1	Purpose	1-4-1
1.4.2	Authority	1-4-1
1.4.3	Background	1-4-1
1.4.4	Definitions	1-4-2
1.4.5	Project Selection	1-4-3
1.4.6	Determination of Incentive/Disincentive Amount	1-4-4
1.4.7	Incentive/Disincentive Time Determination	1-4-5
1.4.8	Justification for Allowance	1-4-6
1.4.9	Encumbrance of Incentive/Disincentive Funds	1-4-7
1.4.10	Incentive/Disincentive Phase Identification	1-4-7
1.4.10.1	Beginning Contract Time for Incentive/ Disincentive Provisions	1-4-8
1.4.10.2	Satisfaction of Incentive/Disincentive Provisions	1-4-8
1.4.11	Adjustments in Contract Time	1-4-8
Attachment 1-4-1	Special Provisions Checklist Items - Incentive/Disincentive (I/D)	
Attachment 1-4-2	Justification Checklist Items - Incentive/Disincentive I/D	
Attachment 1-4-3	Daily Report of Construction, Form No. 700-010-13	
Attachment 1-4-4	Engineer's Weekly Summary, Form No. 700-010-14	
1.5	Preconstruction Conference	1-5-1
1.5.1	Purpose	1-5-1
1.5.2	Authority	1-5-1
1.5.3	Definitions	1-5-1
1.5.4	Scheduling	1-5-2
1.5.5	Notices	1-5-3
1.5.6	Agenda	1-5-4

1.5.7	Minutes	1-5-8
Attachment 1-5-1	Certification and Request for Payment for Stockpiled Materials, Form No. 700-010-42	
Attachment 1-5-2	Contractor Field Performance Report, Form No. 700-010-66	
1.6	Contractor Vehicle Registration	1-6-1
1.6.1	Purpose	1-6-1
1.6.2	Authority	1-6-1
1.6.3	General	1-6-1
1.6.4	Preconstruction Conference	1-6-1
1.6.5	Affidavit	1-6-2
1.6.6	Contractor Failure	1-6-2
Attachment 1-6-1	Contractor's Affidavit - Vehicle Registration, Form No. 700-010-52	
1.7	Staffing Requirements (OBSOLETE)	1-7-1

History