

FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS
 IN
BROWARD

MPO Priority Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	227774.3	SR-7/US-441 FROM N OF HALLANDALE BCH TO N. OF FILLMORE STREET (LANDSCAPE)	CST	16/17	17/18
	227775.3	SR-7/US-441 FR S OF SR-820/HOLLYWD BL TO S OF SR-848/STIRLING RD (LANDSCAPE)	CST	17/18	17/18
19	409354.2	I-95/I-595 EXPRESS LANES DIRECT CONNECT, I-95 FR STIRLING TO BROWARD BL	PE	--	19/20
			ROW	--	15/16
			CST	19/20	19/20
2	421390.6	DOWNTOWN FORT LAUDERDALE WAVE STREETCAR	CAP	Underway through 15/16	Underway through 15/16
1	423602.2	BROWARD UPWP FY 2014/2015 & 2015/2016	PLN	Underway through 15/16	Underway through 15/16
1	423602.3	BROWARD UPWP FY 2016/2017 & 2017/2018	PLN	16/17 through 17/18	16/17 through 17/18
1	423602.4	BROWARD UPWP FY 18-19/19-20	PLN	18/19 through 19/20	18/19 through 19/20
6	427937.1	SR-7/US-441 FROM SR- 834/SAMPLE ROAD TO BROWARD/ PB COUNTYLINE	PE	14/15	Underway
			CST	17/18	16/17
6	427937.2	SR-7/US-441 FROM SR- 870/COMMERCIAL BOULEVARD TO SR-834/SAMPLE ROAD	CST	--	16/17
4	427987.2	BROWARD/ANDREWS MOBILITY HUB	CAP	Underway through 14/15	Underway
4	428024.1	SR-842/BROWARD BLVD FROM PINE ISLAND ROAD TO I-95	CST	15/16	15/16
4	428024.2	SR-842/BROWARD BLVD FRM PINE ISLAND RD TO US1 SECTION 5309 /BCT	CAP	14/15	Underway
5	429569.3	SR-816/OAKLAND PARK BLVD AT SR- 817/UNIVERSITY DRIVE	CST	15/16	15/16
7	429575.1	SR-5/US-1 FROM THE MIAMI-DADE COUNTY LINE TO SR-842/BROWARD BLVD	PE	15/16	16/17
6	429576.1	SR-7/US-441, TRANSIT CORRIDOR, FROM BROWARD M/D CO LINE TO SAMPLE RD	PE	15/16	17/18
	431204.1	SR-A1A FR. SR-816/OAKLAND PARK BLVD. TO FLAMINGO AVE.	CST	14/15	Underway
	431204.2	SR-A1A FR. SR-816/OAKLAND PARK BLVD. TO FLAMINGO AVE. (LANDSCAPE)	PE	14/15	Underway
			CST	16/17	16/17
	431668.1	NE 3RD AVENUE FROM S R-842/LAS OLAS BLVD TO SR -838/SUNRISE BLVD	PE	15/16	--
			CST	17/18	--
10	431756.1	UNIVERSITY DRIVE FROM NW 40TH ST TO SAWGRASS EXPRESSWAY	PE	14/15	Underway
			ROW	--	19/20
	431757.1	SW 30TH AVE. FROM GRIFFIN ROAD TO SW 45TH ST	CST	15/16	15/16
	431760.1	BCT/PALM TRAN INTERFACE W/ MDT/SFRTA EASY CARD	CAP	Underway through 15/16	Underway through 15/16
8	431770.1	SR-820/HOLLYWOOD BLVD-PINES BLVD FR SR-93/I-75 TO YOUNG CIRCLE	PE	14/15	Underway
9	432066.1	SR-817/UNIVERSITY DR FR HALLANDALE BCH BLVD TO SR-834/SAMPLE RD. SEC53	CAP	14/15	Underway
9	432066.3	SR-817/UNIVERSITY DR FR HALLANDALE BCH BLVD TO SR-834/SAMPLE RD. SEC53	PE	14/15	Underway

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020

STATUS OF KEY PROJECTS

IN

BROWARD

12	432724.1	SR-838/SUNRISE BLVD FR SR-869/SAWGRASS EXPWY TO SR-A1A	PLN	14/15	Underway
			PD&E	15/16	15/16
			PE	16/17	17/18
13	432786.1	SR-834/SAMPLE ROAD FROM WEST OF SR-817 TO SR-811/DIXIE HWY	PLN	16/17	16/17
			PD&E	17/18	17/18
			PE	18/19	19/20
19	433108.1	SR-9/I-95 FROM ATLANTIC AVE. TO BROWARD/PALM BEACH COUNTY LINE (CDC)	PE	Underway through 18/19	Underway through 18/19
			CST	18/19 through 19/20	--
19	433108.2	SR-9/I-95 FROM S. OF SR-842/BROWARD BLVD TO SR-869/S.W. 10TH STREET (LANDSCAPE)	PE	17/18	16/17
			CST	19/20	18/19
19	433108.3	I-595 VIADUCT WETLAND MITIGATION	PE	14/5	Underway
			ROW	15/16	15/16 through 16/17
19	433108.4	SR-9/I-95 FR S. OF SR-842/BROWARD BLVD TO N. OF SR-870/COMMERCIAL BLVD	CST	16/17	16/17
			PE	14/15	Underway
19	433108.5	SR-9/I-95 FR N. OF SR-870/COMMERCIAL BLVD. TO SR-869/SW 10TH STREET	PE	14/15	Underway
			CST	14/15	Underway
19	433108.6	SR-9/I-95 FROM SR-869/SW 10TH STREET TO BROWARD/PALM BEACH COUNTY LINE	PE	--	17/18
			CST	--	18/19 through 19/21
	433426.1	BROWARD COUNTY TRANSPORTATION SYSTEM PLAN PHASE 2	CAP	14/15	Underway
11	433427.1	CYPRESS CREEK MOBILITY HUB	CAP	Underway through 17/18	Underway through 17/18
12	433428.1	PLANTATION/SUNRISE ANCHOR HUB	CAP	15/16	15/16
12	433428.2	PLANTATION/SUNRISE ANCHOR HUB	CST	17/18	17/18
8	433429.1	HOLLYWOOD/PINES ANCHOR HUB	CAP	15/16	15/16
8	433429.2	HOLLYWOOD/PINES ANCHOR HUB	CST	17/18	17/18
9/13	433431.1	SAMPLE/UNIVERSITY GATEWAY HUB	CAP	16/17	16/17
8/9	433432.1	HOLLYWOOD/UNIVERSITY GATEWAY HUB	CAP	16/17	16/17
	433433.1	NW 21ST AVENUE FROM SR-816/OAKLAND PK BL TO SR-870/COMMERCIAL BLVD	PD&E	15/16	--
	433435.1	SR-845/POWERLINE RD FROM SR-869/SW 10TH ST TO BROWARD/PALM BEACH CL	PD&E	15/16	--
	433688.6	SR-A1A FROM SUNRISE BLVD. TO NE 18 STREET (LANDSCAPE)	CST	16/17	15/16
	435174.1	QUIET/SAFETY IMPROVEMENTS FEC CROSSINGS- COUNTYWIDE (ADVANCEMENT)	CST	14/15 through 15/16	Underway through 15/16
6	436564.1	LOXAHATCHEE RD. FROM ARTHUR MARSHALL LOXAHATCHEE REFUGE TO SR-7/US-441	PE	--	16/17
14	436980.1	PEMBROKE ROAD FROM DOUGLAS ROAD TO SR- 817/UNIVERSITY DRIVE	PD&E	--	17/18 through 18/19
20	436981.1	SHERIDAN STREET FROM SW 148TH AVENUE TO DOUGLAS ROAD	PD&E	--	17/18 through 18/19

FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS
 IN
BROWARD

SIS Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	407704.1	FORT LAUDERDALE-HOLLYWOOD INTERNATIONAL RUNWAY 9R/27L EXTENSION	CAP	Underway through 17/18	Underway through 17/18
	409354.3	BROWARD COUNTY WETLAND MITIGATION	CST	14/15	Underway
	417031.5	SFECC CORRIDOR TRANSIT ALT, FROM MIAMI TO POMPANO BEACH	PD&E	Underway through 15/16	Underway through 15/16
	417031.6	SFECC CORRIDOR TRANSIT ALT, FROM POMPANO BEACH TO WEST PALM BEACH	PD&E	Underway through 15/16	Underway through 15/16
	418428.2	FT LAUD AIRPORT DOUBLE DECK TERMINAL RDWY/TASK 3 EXIT RDWYS	CAP	15/16	--
	421707.7	SR-93/I-75 ML SYSTEM FROM MD/BROW COUNTYLINE TO I-595 (ITS)	PE	14/15	Underway
			CST	14/15	Underway
	421707.9	SR 93/I-75 ML SYSTEM FROM NW 170 STREET TO MIAMI-DADE/BROWARD CL (ITS)	PE	14/15	Underway
			CST	14/15	Underway
	423976.1	I-595/SR-862/P3 BCT PURCHASE BUSES AND OPERATIONS	OPS	Underway through 18/19	Underway through 18/19
	423976.4	I-595/SR-862 EXPRESS BUS OPERATIONS AND MAINTENANCE	OPS	--	15/16 through 19/20
	424219.2	I-95 EXPRESS/PHASE 1 BUS OPERATIONS AND MAINTENANCE	OPS	15/16 through 18/19	15/16 through 18/19
	424219.3	I-95 EXPRESS/PHASE 2 BUS OPERATIONS AND MAINTENANCE	OPS	15/16 through 18/19	15/16 through 18/19
	424219.4	I-95 EXPRESS BUS OPERATIONS AND MAINTENANCE	OPS	--	19/20
	425928.1	SR-9/I-95 FROM MIAMI-DADE/BROWARD TO SR-842/B ROWARD BLVD	PD&E	17/18	19/20
	428009.1	SR-9/I-95 FROM MIAMI-DADE/BROW CL TO DAVIE BLVD.	PE	14/15	Underway
			CST	14/15	Underway
	428592.1	SR-862/I-595 BRIDGE # 860538 FROM E.B. I-595 RAMP TO N.B. I-95	CST	18/19	18/19
	428724.1	SR-842/BROWARD BLVD FROM 15TH AVENUE TO SR-5/ US-1	CST	15/16	15/16
	429365.1	SR-9/I-95 FR SR-858/ HALLANDALE BLVD TO SR-820 /HOLLYWOOD BLVD	CST	14/15	Underway
	429958.1	SR-842/BROWARD BLVD. FR 18TH AVE TO 15TH AVE BRIDGE #860063 & #860284	ROW	Underway through 18/19	Underway through 18/19
			CST	15/16	15/16
	430596.1	PORT EVERGLADES SOUTHPORT TURNING NOTCH EXPANSION	CAP	Underway through 16/17	Underway through 16/17
	430602.1	SR-810/HILLSBORO BLV FROM MILITARY TRAIL TO SR-5/US-1	CST	15/16	15/16
	430603.1	SR-25/US-27 FROM MIAMI-DADE/BROWARD C/L TO SR -818/GRIFFIN RD	PE	14/15	Underway
			CST	16/17	16/17
	430763.4	SR-93/I-75 FROM MIAMI-DADE/BROWARD CL TO I-595 (EXPRESS BUS)	OPS	17/18	17/18 through 19/20
			CAP	15/16	15/16

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020

STATUS OF KEY PROJECTS

IN

BROWARD

431110.1	SR-862/I-595 FROM EXIT RAMP TO NB SR-9	CST	16/17	16/17
432222.1	SR-9/I-95 @ SR-862/I -595 BRIDGE PAINTING BRDG #860541/0542	CST	17/18	17/18
433300.1	PORT EVERGLADES POST PANAMAX CRANE FOR ICTF	CAP	17/18	17/18
433414.1	PORT EVERGLADES DREDGING AND WIDENING	CAP	Underway through 18/19	Underway through 18/19
433747.1	I-75/SR-93 FR N OF SR-848/STIRLING TO S OF SW 36TH STREET-RV	CST	17/18	17/18
434004.1	SR-842/BROWARD BLVD. @ NW 9TH AVE INTERSECTION	CST	14/15	Underway
434477.1	SR-93/I-75 FROM DADE/BROW COUNTY LINE TO I-595 (LANDSCAPE)	PE	15/16	16/17
		CST	17/18	17/18
434494.1	SR-9/I-95 WOODLAWN CEMETERY @ SUNRISE BLVD. INTCHG.	PD&E	16/17	16/17
434639.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT, FLL MASTER PLAN & APL UPDATE	CAP	18/19	15/16 through 18/19
434640.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT ARFF TRUCK 310 REPLACEMENT	CAP	18/19	17/18
434641.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT ARFF TRUCK 710 REPLACEMENT	CAP	18/19	18/19
434642.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT, TAXIWAY " M" CONSTRUCTION	CAP	18/19	18/19 through 19/20
434643.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT, FLL FAR PART 150 STUDY	CAP	18/19	--
434726.1	SR-834/SAMPLE ROAD F ROM W. OF MILITARY TRAIL TO E. OF MILITARY TRAIL	CST	14/15	Underway
434832.1	FT.LAUD/HOLLYWOOD AI RPORT. AIRPORT ACCESS ROA DWAY SYSTEM	CAP	18/19	18/19
434901.1	SR-93/I-75 @ INDIAN TRACE INTERCHANGE	CST	15/16	15/16
434902.1	SR-93/I-75 @ GLADES PARKWAY INTERCHANGE	CST	15/16	15/16
435032.1	PORT EVERGLADES SLIP 2 (WESTWARD) LENGTHENING	CAP	14/15	Underway
435089.1	SR-842/BROWARD BLVD. FROM SW 9TH AVE TO RRX	CST	15/16	--
435513.1	SR-9/I-95 @ SR-842/B ROWARD BOULEVARD	PD&E	Underway through 18/19	Underway through 18/19
435514.1	I-95/SR-9 @ SUNRISE BLV INTERCHANGE ULTIMATE IMPROVEMENT	PD&E	--	15/16 through 16/17
		PE	19/20	19/20
435808.1	SR-9/I-95 FROM S. OF SR-870/COMMERCIAL BLVD. TO N. OF CYPRESS CREEK RD	PD&E	14/15 through 15/16	Underway through 15/16
436303.1	I-95/SR-9 AND SR-824 /PEMBROKE ROAD	PE	--	15/16
		CST	--	19/20
436308.1	EASTBOUND SR-84 TO SOUTHBOUND I-75 ON-RAMP	PE	--	17/18
436341.1	SR-834/SAMPLE RD. FROM ROCK ISLAND RD TO SR-5/US-1	PE	--	15/16
		CST	--	17/18
436363.1	SR-862/I-595 TRAFFIC DATA COLLECTION & ANALYSIS	PLN	14/15 through 15/16	Underway through 15/16
436396.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT REHABILITATION OF TAXIWAY H	CAP	--	18/19 through 19/20

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN
BROWARD

436397.1	FT.LAUDERDAL/HOLLYWD INT'L AIRPORT REHABILITATION OF TAXIWAY T	CAP	--	18/19 through 19/20
436903.1	SR-9/I-95 FROM N OF HOLLYWOOD BL TO S OF SR-858/HALLANDALE BEACH BL.	PD&E	--	15/16 through 16/17
436958.1	SR-9/I-95 @ SR-834 SAMPLE RD FROM SOUTH OF NB EXIT RAMP TO NB ENTRANCE	PE	--	16/17
436959.1	I-95 @ ATLANTIC BLVD. FR. S. OF NB EXIT RAMP TO N. OF NB ENTRANCE RAMP	PE	--	16/17
436962.1	I-95 @ COPANS ROAD FR. S. OF SB ENTRANCE RAMP TO N OF SB ENTRANCE RAMP	PE	--	16/17
436964.1	SR-9/I-95 FROM SOUTH OF SW 10TH STREET TO NORTH OF HILLSBORO BLVD.	PD&E PE	-- --	15/16 17/18

Airport Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
423948.1		FT.LAUDERDALE EXECUTIVE AIRPORT CONSTRUCT BYPASS TAXIWAYS	CAP	17/18	17/18
427873.1		FT LAUD. EXEC. AIRPORT REHAB TAXIWAY "F" DESIGN	CAP	15/16	15/16
427880.1		NORTH PERRY AIRPORT OVERLAY RUNWAY 10R-28L & REHAB RUNWAY LIGHTING	CAP	18/19	19/20
427881.1		NORTH PERRY AIRPORT OVERLAY TAXIWAY "L"	CAP	15/16	15/16
429711.1		FT LAUD. EXEC. AIRPORT DESIGN WESTERN PERIMETER ROAD	CAP	15/16	15/16
431010.1		FT. LAUD EXEC. AIRPORT REHAB AIRFIELD LIGHTING	CAP	14/15	Underway
431012.1		FT LAUD. EXEC. AIRPORT MASTER PLAN STUDY	CAP	14/15	Underway
431016.1		FT LAUD. EXEC. AIRPORT CONSTRUCT REHAB TAXIWAY FOXTROT - PH 1	CAP	15/16	16/17
431018.1		FT LAUD. EXEC. AIRPORT RUNWAY PAVEMENT MAINTENANCE STUDY	CAP	15/16	--
431023.1		FT LAUD. EXEC. AIRPORT CONSTRUCT WESTERN PERIMETER ROAD	CAP	16/17	16/17
431024.1		FT LAUD. EXEC. AIRPORT CONSTR. REHAB TAXIWAY FOXTROT - PHASE 2	CAP	16/17	17/18
431027.1		N. PERRY AIRPORT REHABILITATION OF TAXIWAY "M "	CAP	16/17 through 17/18	17/18 through 18/19
431033.1		POMPANO AIRPARK RENOVATE ADMIN. BUILDING	CAP	16/17	16/17
431516.1		FT LAUD EXEC AIRPORT GOPHER TORTOISE RELOCATION	CAP	16/17	16/17
433150.1		POMPANO AIRPARK DESIGN RUNWAY 10-28 REHAB AND EXPANSION	CAP	17/18	17/18
433151.1		POMPANO AIRPARK LAND SIDE/AIRSIDE ACCESS PARCEL "Y"	CAP	15/16	15/16
433322.1		FT.LAUD EXEC.AIRPORT RUNWAY 8/26 & 13/31 PAVEMENT REHABILITATION	CAP	14/15	Underway
433323.1		FT.LAUD EXEC.AIRPORT DESIGN MID-FIELD T/W EXT. & RUN UP AREA	CAP	17/18	17/18
433324.1		FT.LAUD EXEC.AIRPORT ACQUIRE PROPERTY R/W 8/2 6 RPZ	CAP	17/18 through 18/19	18/19 through 19/20

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020

STATUS OF KEY PROJECTS

IN

BROWARD

433327.1	FT.LAUD.EXEC AIRPORT DESIGN ACUTE ANGLE TAXIWAY K	CAP	17/18	18/19
433329.1	FT.LAUD EXEC AIRPORT CONSTRUCT ANGLE TAXIWAYS NOVEMBER & DECEMBER	CAP	17/18	--
433478.1	FT LAUD EXEC.AIRPORT CONSTRUCT TAXIWAY ECHO EXTENSION	CAP	15/16 through 16/17	16/17 through 17/18
434598.1	FT.LAUDERDALE EXEC AIRPORT DESIGN TAXIWAY ECHO EXTEN	CAP	15/16	15/16
434599.1	FT.LAUDERDALE EXEC AIRPORT REHAB TAXIWAY E-PHASE 1	CAP	15/16	15/16
434601.1	POMPANO BEACH AIRPARK AIRPORT WILDLIFE ASSESSMENT STUDY	CAP	14/15	Underway
434608.1	FT.LAUDERDAL EXEC AIRPORT, DESIGN ACUTE ANGLE TAXIWAYS	CAP	16/17	17/18
434627.1	FT.LAUDERDALE EXEC AIRPORT, CONSTRUCT ACUTE ANGLE TAXIWAY K	CAP	18/19	19/20
434628.1	FT.LAUDERDALE EXEC AIRPORT, DESIGN WESTERN PERIMETER ROAD	CAP	18/19	18/19
434629.1	FT.LAUDERDALE EXEC AIRPORT, CONSTRUCT MID FIELD T/W/EXTN & RUN UP	CAP	18/19 through 19/20	18/19 through 19/20
434632.1	POMPANO BCH AIRPARK REHAB RUNWAY10-28 AND CONST 10-28 EXTENSION	CAP	18/19	18/19
434644.1	NORTH PERRY AIRPORT HWO MASTER PLAN AND APL UPDATES	CAP	18/19	15/16
436214.1	NORTH PERRY AIRPORT ENVIRONMENTAL ASSESSMENT	CAP	Underway through 15/16	Underway through 15/16
436393.1	FT. LAUDERDALE EXECUTIVE AIRPORT DESIGN RELOCATION T/W G-PHASE II	CAP	--	17/18

Bridge Replacement

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
429958.1		SR-842/BROWARD BLVD. FR 18TH AVE TO 15TH AVE BRIDGES #860063 & #860284	ROW	Underway through 18/19	Underway through 18/19
			CST	15/16	15/16
430192.1		RAVENSWOOD RD. OVER DANIA CUT-OFF CANAL BRIDGE #864028	CST	14/15	Underway
434292.1		BAYVIEW DR. BRIDGE OVER LONGBOAT INLET BRIDGE# 865708	PE	16/17	16/17
			CST	18/19	18/19
434359.1		NE 23D AVE BRIDGE BRIDGE #867202	PE	16/17	16/17
			CST	18/19	18/19

Pedestrian and Bicycle Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
6	427937.1	SR-7/US-441 FROM SR-834/SAMPLE ROAD TO BROWARD/PB COUNTYLINE	PE	14/15	Underway
			CST	17/18	16/17

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN
BROWARD

	431655.1	SR-5/US-1/FEDERAL HW FR SE 12 STREET/DAVIE BL V TO BROWARD BLVD	PE	15/16	--
7	431657.1	SR-811/DIXIE HWY/NE 4 AVE FR SR-838/SUNRISE BLVD TO NE 20TH STREET	PE	15/16	15/16
			CST	17/18	17/18
7	431661.1	ANDREWS AVE FROM NE 6 STREET TO OAKLAND PK BLVD	PE	17/18	17/18
6	431665.1	NW 19TH STREET FROM SR-7 TO SR-845/POWERLINE ROAD	PE	14/15	Underway
			CST	18/19	18/19
12	431666.1	SUNSET STRIP FROM NO B HILL ROAD TO SR-838/SUN RISE BLVD	PE	14/15	Underway
			CST	16/17	16/17
	431667.1	ANDREWS AVE FROM LAS OLAS BLVD TO NE 6 STREET	PE	17/18	--
	431668.1	NE 3RD AVENUE FROM SR-842/LAS OLAS BLVD TO SR -838/SUNRISE BLVD	PE	15/16	--
			CST	17/18	--
4	431669.1	LAS OLAS BLVD FROM ANDREWS AVENUE TO SE 15TH AVENUE	PE	17/18	17/18
			CST	--	19/20
7	431670.1	SR-811/DIXIE HIGHWAY FROM N FORK MIDDLE RIVER BRIDGE TO N OF NE 38 ST.	PE	15/16	15/16
			CST	17/18	17/18
7	431672.1	NE 6TH AVENUE FR SR- 816/OAKLAND PK BLVD TO COMMERCIAL BLVD.	PE	15/16	15/16
			CST	17/18	17/18
	431673.1	SR-842/BROWARD BLVD FROM SR-7/US-441 TO SR-9/ I-95	PE	17/18	--
	431676.1	ANDREWS AVE BRIDGE FROM NEW RIVER DRIVE TO LAS OLAS BLVD	PE	17/18	--
7	431678.1	SE 3 AVENUE FROM SE 17TH STREET TO SE 7TH STREET	PE	14/15	Underway
			CST	17/18	17/18
	431680.1	SR-5/US-1/FEDERAL HY FROM SR-842/BROWARD BLVD TO SR-838/SUNRISE BLVD	PE	17/18	--
	431681.1	NW 2ND ST FROM NW 3RD AVE TO NW 1ST/BRICKELL AVE	PE	15/16	--
			CST	17/18	--
12	431687.1	COMMODORE DRIVE FROM SR-84 TO NW 8TH STREET	PE	15/16	15/16
			CST	17/18	17/18
	431688.1	ANDREWS AVENUE FROM SR-736/DAVIE BLVD TO SE 5 TH STREET	PE	17/18	--
9	431698.1	PETERS ROAD FROM PINE ISLAND ROAD TO EAST TROPICAL WAY	PE	15/16	15/16
			CST	18/19	18/19
7	432949.1	OLD DIXIE HIGHWAY FROM NE 13TH STREET TO NE 19TH STREET	CST	16/17	16/17
8	434666.1	HOLLYWOOD BLVD. FROM CITY HALL CIRCLE TO DIXIE HIGHWAY	PE	14/15	Underway
			CST	16/17	16/17
7	434672.1	JOHNSON STREET FR. W. OF 31ST COURT TO SR-5/US-1	PE	15/16	15/16
			ROW	--	16/17
			CST	17/18	17/18
7	434674.1	BROWARD MOBILITY PROJECT - POMPANO BEACH BIKE LANES	PE	16/17	16/17
			CST	18/19	18/19
8	434679.1	BROWARD COUNTY HOLLYWOOD GARDENS	PE	14/15	Underway
			CST	17/18	17/18
7	434686.1	NE BROWARD MOBILITY PROJECT-POMPANO BCH/ DEERFIELD BCH	PE	16/17	16/17
			CST	18/19	18/19
8	434690.1	BROWARD MOBILITY HOLLYWOOD/HALLANDALE	PE	16/17	16/17
			CST	18/19	18/19

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN
BROWARD

7	434695.1	SR-5/US-1 FROM SR-83 4/SAMPLE ROAD TO BR/PB COUNTY LINE	PE	16/17	16/17
			CST	18/19	18/19
8	434697.1	BROWARD MOBILITY HOLLYWOOD	PE	16/17	16/17
			CST	18/19	18/19
7	434699.1	BROWARD MOBILITY PROJECT - POMPANO BEACH SIDEWALKS	PE	16/17	16/17
			CST	18/19	18/19
6	435767.1	WEST PARK VARIOUS OFF SYSTEM LOCATIONS	PE	--	15/16
			CST	--	18/19
7	435925.1	PROSPECT RD. FROM COMMERCIAL BLVD. TO SR-811 DIXIE HWY	PE	--	17/18
			CST	--	19/20
6	436196.1	SW 40TH AVENUE FROM STIRLING ROAD TO GRIFFIN ROAD	PE	--	17/18
			CST	--	19/20
13	436226.1	COPANS ROAD FROM NW 36TH AVE. TO FLORIDA TURNPIKE	PE	--	16/17
			CST	--	18/19
13	436319.1	LYONS ROAD FROM C-14 CANAL TO SAWGRASS EXPRESSWAY	PE	--	16/17
			CST	--	19/20
5	436685.1	NW 21ST AVE FROM OAKLAND PARK BLVD. TO COMMERCIAL BLVD.	PE	--	16/17
			CST	--	19/20

Transportation Alternatives Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	431674.1	NW 29TH STREET FROM CORAL SPRINGS DR TO CORAL HILLS DRIVE	CST	14/15	Underway
			CEI	14/15	Underway
	431679.1	NW 38TH STREET FROM PARK DRIVE TO SR-845/POWERLINE RD	CST	14/15	Underway
			CEI	14/15	Underway
	431710.1	NW 35 AVENUE FROM N OF BROWARD BLVD TO NW 5TH PLACE	CST	14/15	Underway
			CEI	14/15	Underway
	431715.1	SW 36 AVENUE FROM 600' N OF MCNAB RD TO W PALM AIRE DRIVE	CST	14/15	Underway
			CEI	14/15	Underway
	431716.1	SW/NW 8 AVE FROM SW 11 STREET TO PEMBROKE ROAD	CST	14/15	Underway
			CEI	14/15	Underway
	431717.1	NW NEIGHBORHOOD PHASE III FROM NW 6 ST TO NW 7 STREET	CST	14/15	Underway
			CEI	14/15	Underway
	433199.1	RAVENSWOOD RD FROM STIRLING RD TO GRIFFIN RD	CST	15/16	15/16
			CEI	15/16	15/16
	433207.1	NW 9TH AVENUE FROM BROWARD BLVD. TO SISTRUNK BLVD.	CST	15/16	15/16
			CEI	15/16	15/16
	433209.1	NW 44TH STREET FROM 11500 BLOCK TO PINE ISLAND ROAD	CST	15/16	15/16
			CEI	15/16	15/16
	433241.1	DIXIE HWY FRM CITY LIMITS TO NE 26 STREET	CST	14/15	Underway
			CEI	14/15	Underway
	433456.1	DAVIE ROAD FROM SW 39TH ST TO NOVA DRIVE	CST	15/16	15/16
			CEI	15/16	15/16
	434669.1	PERIMETER ROAD FROM GRIFFIN ROAD TO SW 4TH AVE	PE	15/16	15/16
			CST	17/18	17/18
			CEI	17/18	17/18
	435088.1	NW 110 AVENUE FROM SAMPLE ROAD TO WILES ROAD	CST	16/17	16/17
			CEI	16/17	16/17
	435143.1	DAVIE RD EXTENSION FROM SR-817UNIVERSITY DR. TO SR-848 STIRLING RD.	CST	16/17	16/17
			CEI	16/17	16/17
	435145.1	NW 7TH AVE. ATLANTIC BLVD. TO NW 8TH STREET	CST	16/17	16/17
			CEI	16/17	16/17

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN
BROWARD

436875.1	ANDREWS AVENUE FROM OAKLAND PARK BLVD. TO PROSPECT ROAD	PE	--	15/16
		CST	--	17/18
		CEI	--	17/18
436876.1	MILITARY TRAIL FROM SW 10TH STREET TO HILLSBORO BLVD.	PE	--	15/16
		CST	--	17/18
		CEI	--	17/18
436921.1	COLBERT ELEMENTARY SAFE ROUTES TO SCHOOL	PE	--	15/16
		CST	--	17/18
		CEI	--	17/18
436922.1	NW 70TH AVE/BROOKWOOD BLVD. FROM NW 57TH ST. TO UNIVERSITY DRIVE	PE	--	15/16
		CST	--	17/18
		CEI	--	17/18
436997.1	N.W. 64TH AVE FROM SUNSET STRIP TO OAKLAND PARK BOULEVARD	PE	--	15/16
		CST	--	17/18
		CEI	--	17/18

County Incentive Grant Program Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
411752.5		PEMBROKE ROAD FROM SILVER SHORES BLVD TO DYKES ROAD	PE	14/15	Underway
			CST	16/17	16/17
425860.1		NOVA DRIVE FROM EAST OF SR-817 TO DAVIE ROAD	CST	14/15	Underway
425861.3		COLLEGE AVENUE PHASE 2 FROM NOVA DRIVE TO SR- 84	CST	--	18/19
433062.1		WILES ROAD FROM RIVE RSIDE DRIVE TO ROCK ISLAND ROAD	CST	15/16	15/16
433182.1		SW 145TH AVE @ PINES BLVD. INTERSECTION IMPROVEMENT	CST	15/16	15/16

Transportation Regional Incentive Program Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	TENTATIVE	TENTATIVE
	436418.1	I-95 EXPRESS BUS PURCHASES	CAP	--	17/18

Legend

- CAP = Capital
- CEI = Construction Engineering & Inspection
- CST = Construction
- OPS = Operations
- PD&E = Project Development & Environmental
- PE = Preliminary Engineering
- PLN = Planning
- ROW = Right Of Way