

PROJECT REVIEW

CRITICAL DATES CHART

2016

2017

Ad Type	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Dec	Letting Month	Jan	Feb	Mar	Apr	May	June
60 Day	10-26	11-30	12-28	1-25	2-29	3-21	4-18	<u>5-31</u>	7-5	8-1	8-29	PS&E Submittal Due	<u>10-31</u>	11-28	12-27	1-30	2-27	3-27
30 Day	11-30	12-28	1-25	2-29	3-21	4-18	<u>5-31</u>	7-5	8-1	8-29	10-10		11-28	12-27	1-30	2-27	3-27	4-17
60 Day	11-16	12-21	1-15	2-15	3-21	4-11	5-9	6-20	7-25	8-22	9-19	Authorization to Advertise	<u>11-21</u>	12-19	1-16	2-20	3-20	4-17
30 Day	12-21	1-15	2-15	3-21	4-11	5-9	6-20	7-25	8-22	9-19	10-31		12-19	1-16	2-20	3-20	4-17	5-8
60 Day	11-20	12-23	1-22	2-19	3-25	4-15	5-13	6-24	7-29	8-26	9-23	Contracts Mail Out	<u>11-23</u>	12-23	1-20	2-24	3-24	4-21
30 Day	12-23	1-22	2-19	3-25	4-15	5-13	6-24	7-29	8-26	9-23	11-4		12-23	1-20	2-24	3-24	4-21	5-12
60 Day	1-4	2-2	3-8	4-5	5-3	5-23	7-5	8-9	9-6	10-4	11-10	Revisions 15 Work Days Prior to Letting	12-30	1-31	3-7	4-4	5-2	5-22
30 Day												Dist. Secretary's Signature Required						
60 Day	1-19	2-16	3-22	4-19	5-17	6-7	7-19	8-23	9-20	10-18	11-29	No Revisions Accepted 5 Work Days Prior to Letting	1-17	2-14	3-21	4-18	5-16	6-6
30 Day																		
	1-27	2-24	3-30	4-27	5-25	6-15	7-27	8-31	9-28	10-26	12-7	Letting Date	1-25	2-22	3-29	4-26	5-24	6-14

Revised 01/7/2016