

# SHRP 2 Project R15-B: Identification of Utility Conflicts and Solutions

Civil Integrated Management  
June 15, 2012

Cesar Quiroga and Edgar Kraus



Transportation Operations Group



## Presentation Outline

- Background and research objectives
- Research products
- Anticipated value and implementation cost
- Answers to today's questions
- Pilot implementation



Transportation Operations Group



## Utility Conflict Solution Strategies

- Remove, abandon, or relocate utilities in conflict
  - Relocating utilities NOT ALWAYS the best or most cost-effective solution
- Modify transportation facility
- Protect-in-place utility installation
- Accept an exception to policy



Transportation Operations Group



## Research Objectives

- Utility conflict matrix (UCM): Important tool for managing utility conflicts
- Objectives:
  - Review trends and identify best UCM practices
  - Develop a recommended UCM approach and document related processes
  - Develop training materials
  - Develop implementation guidelines



Transportation Operations Group



## SHRP 2 R15-B Research Products

- Prototype 1: Compact, standalone UCM
- Prototype 2: Utility conflict data model and database
- One-day UCM training course
- Implementation guidelines



Transportation Operations Group



## Prototype 1: Utility Conflict Matrix

- MS Excel format, includes drop-down lists
- UCM spreadsheet is the product

Utility Owner and/or Contact Name		Conflict ID	Drawing or Sheet No.	Utility Type	Size and/or Material	Utility Conflict Description	Start Station
AT&T		1	U-1	Telephone	Fiber Optic	Conflict with construction of frontage road widening.	21+00
End Station	Start Offset	End Offset	Utility Investigation Level Needed	Test Hole	Recommended Action or Resolution	Estimated Resolution Date	Resolution Status
22+00	45' Lt	45' LT	QLC		Relocation before construction.	3/8/2010	Utility conflict identified.



Transportation Operations Group




## Prototype 1: Cost Estimate Analysis

- MS Excel format, includes drop-down lists

Alternative Number	Engineering Cost (Utility)	Direct Cost (Utility)	Engineering Cost (DOT)	Direct Cost (DOT)	Total Cost	Feasibility	Decision
0	\$ 10,375.00	\$ 63,875.00	\$ -	\$ -	\$ 74,250.00	Yes	Selected
1	\$ 7,875.00	\$ 32,375.00	\$ -	\$ -	\$ 40,250.00	No	Rejected
2	\$ -	\$ -	\$ 95,375.00	\$ -	\$ 95,375.00	No	Rejected
3	\$ -	\$ -	\$ -	\$ -	\$ -	No	Rejected
4	\$ 10,375.00	\$ 63,875.00	\$ -	\$ -	\$ 74,250.00	No	Rejected

## Prototype 2: Data Model and Database

- Formal data model (ERwin format)





## Prototype 2: Example (Prototype 1)

<b>Utility Conflict Matrix Developed/Revised By:</b> _____						<b>Date:</b> _____	
<b>Reviewed By:</b> _____						<b>Date:</b> _____	

End Offset	Utility Investigation Level Needed	Test Hole No.	Recommended Action or Resolution	Responsible Party	Estimated Resolution Date	Resolution Status	Cost Analysis
45' Lt	QLC		Relocation before construction.	U	3/8/2010	Utility conflict identified	<a href="#">Detail</a>
37' Rt	QLC		Relocation before construction.	U	3/8/2010	Utility conflict identified	<a href="#">Detail</a>
48' Rt	QLC		Relocation before construction.	U	3/8/2010	Utility conflict identified	<a href="#">Detail</a>
48' Rt	QLC		Relocation before construction.	U	3/8/2010	Utility conflict identified	<a href="#">Detail</a>
49' Lt	QLB		Design change.	D	3/8/2010	Utility owner informed of utility conflict	<a href="#">Detail</a>

Transportation Operations Group

STRATEGIC HIGHWAY RESEARCH PROGRAM

## Prototype 2: Example (Prototype 1)



<b>Project Owner:</b> Texas Department of Transportation		<b>Project No.:</b> 1234-56-789		<b>Project Description:</b> Road construction project		<b>Highway or Route:</b> I-10 Katy Freeway		<b>Date:</b> 11/24/2010	
--	--	---------------------------------	--	---	--	--	--	-------------------------	--

<b>Conflict ID:</b> 1 <b>Utility Owner:</b> AT&T <b>Utility Type:</b> Telephone <b>Size and/or Material:</b> Fiber Optic <b>Project Phase:</b> 60% Design	<b>Resolution Alternatives</b>
---	--------------------------------

Alternative Number	Alternative Description	Party	Engineering Cost (Utility)	Direct Cost (Utility)	Engineering Cost (DOT)	Direct Cost (DOT)	Total Cost	Feasibility	Decision
0	Relocation before construction.	No conflict	\$10,375.00	\$63,875.00	\$0.00	\$0.00	\$74,250.00	Yes	Selected
1	Protect in-place.		\$7,875.00	\$32,375.00	\$0.00	\$0.00	\$40,250.00	No	Rejected
2	Design change.		\$0.00	\$0.00	\$95,375.00	\$0.00	\$95,375.00	No	Rejected
3	Exception to policy.		\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	No	Rejected

Transportation Operations Group

STRATEGIC HIGHWAY RESEARCH PROGRAM

## Prototype 2: Other Potential Reports

- All utility conflicts associated with company X (project, corridor, or timeframe)
- Average conflict resolution time for type X utilities
- All utility conflicts with resolution time >100 days
- Customized UCMs for individual utility companies
- Utility certification for inclusion in PS&E package



Transportation Operations Group



## Utility Conflict Event Tracking

0 Utility conflict identified	15 Required adjustment completion
1 Comment created	16 Estimated adjustment completion
2 Utility owner informed of utility conflict	17 Scheduled adjustment completion
3 Utility conflict resolved	18 Notice to proceed to utility owner
4 Utility owner acknowledges receipt of document	19 Adjustment construction start
5 Document requested	20 Adjustment construction end
6 Document sent	21 Permit application
7 Document received	22 Permit approved
8 Document reviewed	23 Exception requested
9 Document certified	24 Exception approved
10 Document approved	25 Plans sufficient sent to utility owner
11 Document uploaded	26 30-day notice submitted
12 Document review, comment, and approval	27 90-day notice submitted
13 Utility coordination meeting	28 Utility conflict resolution strategy selected
14 ROW cleared for adjustment	29 Utility relocation under construction
	30 Utility conflict archived



Transportation Operations Group



## One-Day UCM Training Course


- Lesson plan (6 lessons)
- Presentation materials (PowerPoint)
- Presenter notes
- Participant handouts
  - Handouts, sample project plans, UCM templates
- Companion CD
  - All training materials, including UCM
  - Prototype utility conflict database



Transportation Operations Group



## Hands-on Utility Conflict Analysis



## Anticipated Value and Implementation Cost

Implementation Product	Value	Cost
Prototype 1 (standalone UCM, MS Excel)	20	\$
UCM training course	40	\$\$
Prototype 2 (standalone implementation, MS Access)	50	\$\$\$
Prototype 2 (enterprise-level implementation)	80	\$\$\$\$



Transportation Operations Group



## “So What” Questions

- What’s different about these new tools?
- What new capabilities will they provide?
- Will they be more difficult to use?
- Will they require special training or operation only by specially-trained people?
- How will the costs to use these tools compare with those of today’s tools?
- When will these new tools likely be commercially available?



Transportation Operations Group





## Answers

- Systematic treatment of utility conflicts
- More effective project development process integration
- Easy to use given a correct implementation
- Training for all stakeholders is highly recommended to realize benefits of UCM implementation
- Slightly higher front-end costs but potentially much lower costs at the end
- Research products available as soon as SHRP 2 publishes them



Transportation Operations Group



## Pilot Implementation

- Four tasks over a 14-month period
  - Schedule meeting with key stakeholders
  - Select state DOT and coordinate with agency-wide task force
  - Conduct UCM training course for selected users
  - Assist users with full implementation of Prototype 1 and limited implementation of Prototype 2



Transportation Operations Group



## Pilot Implementation

- Four tasks over a 14-month period
  - Developed recommended revisions to research products and processes
  - Prepare draft final report
  - Prepare final report



Transportation Operations Group



## Additional Information

- Cesar Quiroga, c-quiroga@tamu.edu  
(210) 979-9411
- Edgar Kraus, e-kraus@tamu.edu  
(210) 979-9411



Transportation Operations Group

