

### Project OOCEA SR-417

- > 3.8 miles Roadway and Shoulder widening
- > > 16 lane miles of Mill & Resurface
- Bridge Widening
- > \$18.9 million Total Contract amount
- > \$2.5 million Asphalt Contract amount







# Milling and Resurfacing Objective

- Correct Cross Slope to, 2% Inside lane & 3% Outside lanes
- Correct Profile to design template
- Use OOCEA new specification for laser augmented GPS Machine Control due to complex correction plan







#### Plan of Attack

- Recover and verify the plan Horizontal and Vertical Control
- Set Horizontal & Vertical Control for MM GPS Topo work
- > Verify existing Roadway Profile
- Build Digital Terrain Model (DTM)







### **Existing Roadway Verification**

- Found Existing Profile 0.0' to 0.5' different than existing shown in plans
- > Determined we needed new existing data
- Decided to collect new data on existing lane lines @ 25' intervals using MMGPS
- > Provided data to design firm for redesign









#### **Prework Requirements**

- Set Control @ acceptable intervals,<= 900' Transmitters no more than 1800' apart
- Have control in <u>SAFE</u> accessible locations where elevated truck beds and passing trucks would not obscure transmitting signal from Laser
- Install MMGPS equipment on Milling & Paving Equipment
- Train Milling and Paving crews on use of MMGPS equipment







# Additional Support to Milling and Paving operation

- > Expected 2 to 3 days hands on training
- Expected 1 survey personnel for duration of Milling and Paving operation
- Expected Milling and Paving personnel to be able to maintain and move lasers.







### **Actual Support**

- > 3 man Survey Crew & 1 Topcon equipment Rep during duration of Milling and Paving of inside lanes
- Survey Crew maintained & moved equipment as well as collecting As-Built Data







#### Milling and Paving Process

- > 1) Identified Overbuild areas throughout project
- 2) Milled required minimum depth (friction) in Overbuild areas
- 3) (MMGPS on Paver) applied over build to .04' above bottom of planed mill depth
- 4) Inside Lane corrections (MMGPS on Mill) Milled to bottom of proposed structural course
- 5) As-built milled surface using MMGPS Survey Rover








#### Milling and Paving Process


- > 6) Paved depth over milled surface
- > 7) As-Built behind Paver
- 8) <u>Adjacent Lane corrections</u> (GPS only, on Mill) milled depth and cross slope using first lane for grade utilizing joint match sensors.











# Requirements at Paver and Milling Machine

- Insure all Laser transmitter control points are in Project file
- > Monitor screen for loss of GPS signal
- Monitor screen for loss of Laser signal
- Monitor that correct Delta to the design surface is set
- Occasional check with Survey rover for accuracies







#### Requirments at Laser Transmitters

- > Set up Transmitters on control points
- > Insure correct point is selected
- Bench out Laser to another control point
- Keep Transmitters (maximum of 4 covering 6,000 to 7000 feet) properly positioned behind and ahead of Milling and Paving operation







#### **Outcome**

- Paving and Milling crews were impressed and pleased with results
- > CEI and Owner were pleased with results
- > Proposed Asphalt quantities achieved
- > Average Delta to design grade .01'







## Tony's Opinion "Cons"

- > 1) Support from Survey side was very labor intensive both preliminarily and during paving, although support during paving will likely decrease as all involved become more familiar with operation & better procedures are developed
- 2) Increased up front cost both Labor and Equipment
- 3) No noticeable production increases in asphalt placement.







### Tony's Opinion "Pros"

- 1)Much more accurate than alternative methods
- 2) No intermediate survey of surface required between asphalt lifts
- > 3) Control quantities, if existing data is accurate.
- > 4) Improved riding surface.





