



Rob Anderson – Kiewit Infrastructure, Deputy Director on the DFW Connector Project


Justin Mannina – Kiewit Infrastructure, Project Engineer on the DFW Connector Project



Improvements
by 2014

txdot.gov

KEYWORD:
DFW Connector



One-stop-shop

- ROW
- Utilities
- Design
- Quality Assurance
- Construction
- Public Information



More scope than Design-Build

Right-of-Way Acquisition

Utility Agreement Negotiation, Agreements and Relocations


Design

Public Information and Outreach

Construction

Quality Acceptance (PSI)

Demolition and Removals



Total of 3.5 million manhours on the project, 2.6 , million direct manhours

We will successfully recycled more than 600,000 tons of concrete 175,000 tons asphalt and metal.

A total of 18 bridge will be demolished on the project and 600,000 SY of Concrete paving will be removed

In comparison to waste that is hauled to a landfill, the project is recycling at a rate of 99 percent.

Earthwork



Exc to Emb 3.2million Cy on the project to-date

60% of the dirt is moved in legal hauls at night

The dirt in this area is highly expansive material with PI's ranging from 15 to 35

Subgrade Stabilization



Pavement section is over 4 ft thick

13" Concrete

2 ½" of asphalt bond breaker

12" Crushed aggregate base

24" lime treated sub-grade

1.5M SY of lime treated sub-grade on the project

Drainage



125,000 LF total drainage on the project


1,500 ea inlets

Walls



800,000 sf total wall area (550,000sf of MSE and 250,000 SF of soil nail)

Structures



25,000 LF of the 40,000 LF of drilled shafts completed

611 of the 1,973 concrete girders set

1,500,000 sf of deck area on 38 bridges with 67,000 CY of concrete

Concrete Paving



1,500,000 SY of PCCP or 538,000 CY

Why Seek Out New Technologies?



The rate of evolution in our industry is very slow when compared to other industries such as computers, electronics, medical, and communication.

The projects and products we deliver tend to rely on old standards and methods of measurements. Under the low bid format there little incentive to find better solutions.

On the DFW Connector Project we chose to through break through those boundaries that previously kept us from seeking more modern and efficient methods and products. Fortunately we had a contract model that allowed some of this innovation but further our client TxDOT was also willing to a point to embrace our pursuit of innovation.


To help us with our mission of modernizing our business on the DFW Connector Project we selected 6 young individuals with less than 3 years experience in our industry to seek out technologies that would:

- 1) Make us safer
- 2) Improve our compliance with environmental and regulatory requirements
- 3) Produce higher quality work
- 4) Reduce effort to compete the work make us more efficient and accurate

These individuals were not tainted with the old addage of “that’s the way we have always done it...”. They were able find technologies inside and outside our industry that have met our goals. Today we will share with you some of them,

3-D Modeling


Project One




ProjectOne is a Kiewit tool used to organize, manage, and manipulate CAD data in various files via Microstation, InRoads or Trimble Business Center.

- Interim (30%) Design, and separate from daily updated files
- Takeoffs based on Interim design stored here
- Able to track design progress and growth by comparing takeoff files to updated design files
- Use live working files to develop operation work plans and strip maps


Manageable Pieces of Work



Phasing & Scheduling




Microstation / InRoads




- Technical Goals
 - Maximize efficiency and reduce rework by modeling the project in the office before building it in the field
 - Build schedule and phasing scheme before the work starts
 - Analyze model data to identify constructability issues and possible refinements
 - Use model data to perform takeoffs and quantity tracking with more automation and accuracy
 - Streamline the process of transferring model data from the office to the field and back
- Technical Challenges
 - Use the most current model data to make the most effective decisions
 - Realize “The Model” is not a turnkey product, but a process that will be complete after the design is complete
 - Ensure the whole project is using the most current model data but still has access to previous data to track design growth
 - Integrate all available project components and design into one or more useable working products
 - QA/QC the model data to verify accuracy everywhere, not just in 2D, on the schedule, or at 100' cross section intervals
 - Delivering/receiving model data and components in the most useful format at the right time
- Technical Benefits
 - What are the anticipated benefits of integrating this technology?
 - Reduce survey manhours by taking 3D data directly from designer instead of re-creating 3D data from paper sheets
 - Reduce constructability issues by having designers, engineers, and survey review model data
 - Analyze conflicts in the model data and resolve issues before they get to the field
 - Reduce time and effort in accurately transferring model data from the office to the field and back
 - Track issues or changes to the project and realize the impacts on schedule and constructability in real-time

3D Modeling



Here you see a 3D view of model components in Microstation

3D Quantity Take-Offs



•Quantity Take-off Overview

- Performed by NorthGate Engineers while the phasing plan was being developed
 - NorthGate Engineers were trained on the efficient use of “Microstation”
 - By utilizing the Microstation files that were created during the phasing process, Quantity Take-offs were performed by discipline, for each element of work within each Block
 - Quantity Takeoff Demonstration
 - One click in Microstation can tell us how many cubic yards of concrete paving there is in Block 64
 - One click can also tell us LBS of Rebar, SY or CY of Lime Treatment, Tons of Bond Breaker, LF of Pipe or Box, Etc...
 - Microstation can also be utilized with other programs like “Terramodel” or “InRoads” to produce grading quantity take-offs
 - Microstation can also be used to create additional levels of detail such as:
 - Paving Strip Maps (right)
 - Access/Staging Plans
 - Sequencing Plans
 - Cut/Fill Diagrams
 - Etc...

Virtual Plan Table

VPT Dashboard

NorthGate Constructors


DFW Connector

XacTrac
Five Cubits
Trakit
Centric

Safety
Quality
Environmental

RFC Drawings

Shop Drawings



RFC Drawing Master Index

MASTER INDEX


Area 1	Area 2	Area 3	Area 4	Area 5	Area 6	MOT
Bridges	Bridges	Bridges	Bridges	Bridges	Bridges	Phase 1A(1,2,3)
Bridge 6	Bridge 9	Bridge 12	Bridge 45	Bridge 51	Bridge 48	Bridge 106
Drainage	Bridge 10-11	Bridge 13	Bridge 47	Bridge 52A	Bridge 49	Phase 1A(4,5,6)
Index of Sheets	Bridge 15	Bridge 23	Drainage	Bridge 52B	Bridge 50	Phase 1B(1,2,3)
Keymaps	Bridge 20	Bridge 24	Index of Sheets	Bridge 53A	Bridge 56	Phase 1B(4,5,6)
Roadway	Bridge 40	Bridge 27	Keymaps	Bridge 53B	Bridge 58	Phase 2A(1,2,3)
Index of Sheets	Bridge 100	Bridge 28	Roadway	Bridge 54	Bridge 64	Phase 2A(4,5,6)
Index-1	Bridge 101	Drainage	Index of Sheets	Bridge 55	Bridge 66	Pre PH1A(1,2,3)
Index-2	Drainage	Index of Sheets	Keymaps	Index of Sheets	Bridge 67	Pre PH1A(4,5,6)
Keymaps	Index of Sheets	Keymaps	Walls	Keymaps	Bridge 70	William D. Tate
Walls	Index-1	Roadway	Wall 61	Roadway	Bridge 79	Just-in-Time MOT Design
Wall 7	Index-2	Index of Sheets	Wall 62E	Index of Sheets	Bridge 99	ITS
Wall 9	Keymaps	Keymaps	Wall 62W	Index-1	Bridge 103	AS Widening Illumination
Wall 10	Roadway	Walls	Wall 300	Index-2	Bridge 104	Index of Sheets
Wall 11	Index of Sheets	Wall 21	Wall M50	Keymaps	Bridge 105	Keymaps
Wall 12S	Index-1	Wall 23	Wall M200	Walls	Drainage	BR 52A RL - Early Start
Wall 12BA	Index-2	Wall 26		Wall 83	Index of Sheets	Keymaps
Wall 12BB	Index-3	Wall 27		Wall 115-116	Index-2	Bridges 24-27-54-55 RL - Early Start
Wall 15A	Index-4	Wall 30		Wall 301 LR	Index-3	Index of Sheets
	Index-5	Wall 319		Wall 315	Index-4	Keymaps
	Index-6	Wall 323		Wall 318	Index-5	DMS Permanent
	Keymaps			Wall M52 LR	Index-6	Index of Sheets
				Wall M53 LR	Index-7	Illumination Conduit
				Wall M57	Index-8	Index of Sheets
				Wall M58 L	Index-9	Keymaps
				Wall M58 R	Roadway	ITS - Permanent
				Wall M59 L	Index of Sheets	Index-5
				Wall M59 R	Index-2	Index-5
				Wall M60	Index-3	Index-6
					Index-4	Permanent Illumination
					Keymaps	Index of Sheets
					Walls	Permanent Traffic Signals
					Wall 84	Index of Sheets
					Wall 87	Keymaps
					Wall 108	Keymaps
					Wall 110	Keymaps
					Wall 111	Keymaps
					Wall 113	Keymaps
					Wall 303 LR	Keymaps
					Wall 305	Keymaps
					Wall 307	Keymaps
					Wall 308	Keymaps
					Wall 309	Keymaps
					Wall 324	Keymaps
					Wall 400	Keymaps
					Wall M62 LR	Keymaps
					Wall M62 & 302	Keymaps

22

RFC Drawing Keymap(Hyperlinks Shown)

[illegible]

4-D Scheduling



4-D Scheduling is simply linking your Primavera P6 Schedule to your 3D design model. The research that our team performed led us to a program called Synchro.


Synchro is a program that is very easy to use and provides a great tool for analyzing your schedule as well as explaining it to other including non-technical 3rd Parties such as cities, counties, local jurisdiction and the general public. It allows you to either hit "play" which will show the project develop as the timeline moves through the schedule or select any point in time where you can then visually see what the project will look like at that point.

Unfortunately we were not fully successful in using this technology on our project. Where we failed was not matching the level of detail in our design model to the detail in our schedule. It started with our contract requirement to use GeoPak software to provide the design. This software did not have as robust modeling as the Bentley products available.

Knowing what we learned, we are better suited today to match our design model to our schedule. This will make 4D scheduling more seamless in the future.

FiveCubits

System Integration



Five Cubits is a two part solution:

- 1) a web-based software designed to electronically integrate a buyer with its suppliers & haulers throughout the purchasing process of bulk materials.
- 2) a GPS fleet tracking and driver timecard solution for real-time truck management.

Material Management



Automated Scale Kiosk


Trucking Management




Equipment	Trip	Trip Count	Total Time	Ave Time	Min Time	Max Time
6 - 6	Loading - Returning	5	301.47	60.29	53.82	63.72
11 - 11	Loading - Returning	7	462.95	66.14	55.73	92.42
13 - 13	Loading - Returning	6	404.40	67.40	49.47	92.50
15 - 15	Loading - Returning	7	528.43	75.49	59.38	113.95
21 - 21	Loading - Returning	7	472.80	67.54	46.72	82.83
26 - 26	Loading - Returning	6	298.68	49.78	31.37	67.40
36 - 36	Loading - Returning	6	402.40	67.07	59.72	74.40
38 - 38	Loading - Returning	7	490.15	70.02	47.97	120.53
106 - 106	Loading - Returning	6	370.70	61.78	56.05	65.15
TOTAL:		57	3731.98	65.47	31.37	120.53



Staff Management



Real Time Communication



Uniform management of all permanent materials

Real time info sharing between Owner → contractor → supplier → subcontractor

Low Cost Trucking Operations

Minimize Carbon Footprint

Minimize Overhead needed to manage operations

Machine and Grade Control

The Rover



Data Collector





Rover GPS

Just about everyone on this job has familiarity with Microstation, as it's the program all of us use for our takeoffs and to develop our visuals. InRoads works within Microstation to provide the 3D aspect and allow us to develop cross-sections, cut and fill maps, contours, and several other useful things that we use all the time and put into our work packages for the crews. SCS Data Manager is the program that syncs the work you create on the rover with your computer to then be transferred and used within Microstation. And lastly the Business Center which is almost exclusively used by survey to create the models that we use in our equipment. However there has been some effort to get this ability into the hands of the engineer as well.

What you see here are the components that make up the rover: The data collector and the receiver. The data collector communicates with the receiver and is easily attached to a rod and operated using the buttons and a stylus. The receiver communicates with satellites to acquire its GPS location. Using Microstation in hand with the SCS Data Manager, we can transfer any drawing done on our computers to the rover and locate it in the field. The equipment itself is actually much easier to use than one might imagine. I had 2 or 3 short trainings with other experienced engineers before I was out using it on my own.

- Reduce survey manhours
- More time where the work is




Another useful reason for layout is to protect our finished work. Recently, I worked with the drainage engineers to layout some of their finished RCP so that when our grading crews came through, they would know where these pipes are and at what depth and could perform they're cut while taking care not to create rework.

As you can see one of the main bullet points on this is it reduces our reliance on the surveyors. The ratio of crew members to surveyors to support them estimated on this job was 13:1. To-date we are at a 14:1. Recently, we have been running at an 18:1. So this puts our projected ratio at 16:1. This is all do to the fact that more and more engineers are learning to pick up the rover and handle survey tasks themselves. This is especially crucial when we have emergency situations and are unable to get a survey request in with the standard 48 hour notice. Don't get me wrong, the surveyors have yet to turn me down when I have a urgent situation, but being able to handle many of these tasks yourself is valuable. As I said earlier, the rover works using satellites, which makes you unable to acquire a signal under cover of bridges and sometimes too near high walls. It is in these circumstances that it is important to look ahead and get survey out there. The other key benefit to laying out our own work, in my mind, is it creates exposure to the field for engineers like myself. Anyone who has ever been an engineer


Accurate Quantity Tracking

- Increase accuracy
- Help schedule



Another major benefit of the rover is it allows us to more accurately quantify the work we're doing. I personally use it to help track and claim my demo, slope work, topsoil, etc. An example of how I do this is to go out in the field after we've had the concrete breakers come through and take points along the perimeter of the break areas. The closer the points are, the more accurate you can get. After shooting the points, syncing the data collector with my computer, and uploading the points into Microstation using InRoads, I can lay these points directly over our aerial view of the project and, using the perimeter, create the shape of my broken area. {CLICK} Then I simply calculate the area. Within InRoads, we can compare areas like this to our design grade and find true areas, which is necessary when working on slopes. Another key way we use this is to take topo points throughout our work areas in order to see how much cut and fill we have to reach proposed grade. This helps our superintendents to create a more accurate schedule. In taking points this way, you essentially create your own model of the grade in the area and compare it to the final design model and InRoads calculates your cut and fill volumes.

Concrete Paving




The roadway design, traffic lines, walls, columns, drainage plans, and bridge plans are all referenced and displayed in MicroStation.

An As-built layer is also updated daily to know what paving has been previously completed


A rover is used to take points along the edge of the constructed base or bond breaker. This is how we know what work is available

Concrete Paving



The key to drawing strip maps is knowing the capabilities of the pavers available. Try to maximize high production paving while minimizing HPs, forms, paver changes, and paver moves. Minimizing duration and phasing paving pulls so cure time isn't needed also comes into play.


In MicroStation the paving pulls are labeled, dimensioned, and phased. After this they are sent to survey so a Leica model can be built.



The black points are a 2D look at what a Leica model is. There are four lines in a model. Two follow the alignment of the road (used to steer the paver) and the other two are offset beyond the pull to create a surface wider than the alignment to guide the cross slope of the paver.

The paver steers by always aiming for the next point in the model.

Wireless Paving



The paver is calibrated so that the pan knows where it is in relationship to the reflective prisms that tower over the paver.

Wireless Paving



Leica guns are set up about every 300' along the paving pull. 3 control points are shot with the gun so it knows where it is. The gun then follows the prisms on the top of the paver. It communicates with radios the exact location of the paver so it can follow the model.

Wireless Paving



The Leica model is loaded into the computer hooked up to the paver. The foreman uses the cut sheet and the fills surveyors write on their alignment nails to check the depth of the pour and ensure that the model doesn't need any adjustments.

Cut sheets are made so foreman can check their slab thickness during the pour.

Intelligent Compaction

Intelligent Compaction Overview

CS56 (84")



800-series



We have been using two different IC technologies on the DFW connector project since July of last year.

The first is the Compaction Meter Value system (CMV) **which has a drum mounted accelerometer that measures G-force of the vibratory frequency and harmonics.**

The second technology is the Machine Drive Power (MDP) system that **measures the rolling resistance while compensating for the grade slope.**


MDP system is our primary method used for mapping all materials

We are using the CMV and MDP technology on the CS-56 and the MDP technology on the 815 series machines.


Intelligent Compaction

MDP Principle: Stiffness Indicated by Rolling Resistance

Soft ground condition = **hard** to push



Firm ground condition = **easy** to push



30 seconds: How hard does the engine have to work to push the machine through a material. Imagine the effort used trying to push a loaded wheelbarrow through beach sand versus pushing it over a concrete surface. It takes more effort to push the wheelbarrow through the sand. This measurement is displayed as a unit-less value called a CAT Compaction Value (CCV). Essentially what is being indicated is not a density or moisture reading, but how the soils actually perform as the machine rolls over it


Intelligent Compaction

The diagram illustrates the components of Intelligent Compaction (IC) technology. It features four main images:

- Top Left:** A close-up of a worker wearing a hard hat and safety vest, looking at a **Display** mounted on the machine's control panel.
- Top Right:** A side view of a **CATERPILLAR** roller. Red arrows point to the **Radio** and **GPS Receiver** mounted on the machine's frame.
- Bottom Left:** A detailed view of the **Controllers**, which are handheld devices showing a color-coded compaction map and various data points (e.g., Easting P1, Northing P1, Elevation P1, Slope P1, Office P1, Target CCV, 50).
- Bottom Right:** Two close-up views of sensors. The left image shows the **Slope Sensor** mounted on the roller's frame. The right image shows the **Accelerometer** mounted on the roller's drum.

Intelligent Compaction Value Points

- Site Transparency
- Process Control
- Higher Confidence in Site Quality
- Streamlines Operator Training



There **number one benefit of using IC** is that once the material type is tested using the LWD, DCP and PLT, a target machine value can be set that **relates directly to the paving design parameters** not an obscure nuclear density value.

Once the target value is reached, the monitor is set to show that area in green. **As the display fills in with the corresponding colors ranging from well compacted to uncompacted, the condition of the area becomes transparent.**

This is an excellent process control tool because **those areas that may need more work are easily recognizable** well before quality testing is complete.

Since IC maps the entire area there is a higher confidence in the condition of the site as apposed to a random nuclear density test on one area of the grade.

The IC system provides seamless operator training in that system set up is easy to learn and the operator see the progress as he completes his work. An operator can be taught set up and operation in less than a day.

Typical IC Report

Company/Sub:	North Gate	Weather:	Clear
Date:	5/5/2011	Day of Week:	Friday
Block:	65	Spec. Section:	132
Activity#	4.65.GRL.EM.11		
Activity Name:	Embank Second Six Lift of Base		
Discipline:	Grading		
Location:	Block 65 Sta. 490+00 65'RT - 160'RT - Sta. 499+80 65'RT - 160' RT (SH114)		
Type of Work Performed:	Embank Base (2nd Six Lift)		
	Daily Work Log		
<p>Bill with NorthGate requested QC to perform the I.C. proofing run at the above location. QC performed the proof mapping with 93% of the map area equal to 100%+ of the 135 CCV, 06% of the map equal to 80%+ of cov value of 135 for a total 99%, the avg. cov ranged from 138-142</p> <p>A LWD test was performed where QA received a passing density 97+%. The results were 140.9 CCV/ 59.7 MNim />= 8,858.7 psi.</p>			
Note: Ref. attached DCP Report			
Tests/Inspections Performed:	Moisture Density QA, I.C. Map, LWD QC		
Who Tested/Inspected:	Ryan M. QA, Roy S.		
Delays Encountered and Reasons:	NA		
NCR/Deficiencies: (New or Worked On)	NA		
<p>Note: All ACTIVITIES MENTIONED ABOVE, EXCEPT AS NOTED, WERE PERFORMED IN ACCORDANCE TO THE PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS</p>			

A typical report will contain a narrative, an RICM Proof Roll Map containing the test locations, LWD, DCP and PLT test results.

Typical IC Report





Plate Load Testing





A specification for the use of IC has been approved by the TxDOT Specification Review Board in Austin, FHWA and submitted for use on the DFW project.

we need to continue on-site training for our operators, staff engineers and foreman. As the technology develops, the MDP system is still being evaluated and refined, **we need to review the machine responses to differing material and the data collected to further develop the technology** in partnership with the Caterpillar research group.

We need to keep the technology visible to both our own people and the Owners and help them to understand the way it works and the benefits of using the technology.


You can bet this technology will be used in future design-build and bid build projects. If we understand it better than any other contractor **Kiewit will have the advantage on future projects.**

As this technology and our understanding advances, Kiewit will enjoy the benefit of **fewer compaction tests and lost time while waiting for a proctor. The bottom line is lower production and Quality Control costs.**

Equipment Telematics

Telematics

- Communication of Machine Data to Data Base (Remotely Accessible)



Definition of Telematics – Integrated use and transmission of fleet information via the web. Information can be organized and sorted to provide a wide array of reports to improve fleet management, safety and efficiency.

Telematics

- Type of Systems in use:




54

There are basically two types of Telematic Systems that we are currently using, first is the manufacture systems that come with current models of Caterpillar, John Deere, Manitowoc and Liebherr equipment.

The second type is an aftermarket system that can be added to both new and older equipment such as OEM Solutions, Xactrac, Vision Link and Trimble.

Telematics




Information available for manufactures systems include:

- 1) Operational condition of the machine. Diagnostics of operating systems on the machine, potential faults, useful life of fluids such as engine and hydraulic oils
- 2) History of idle versus production hours

Our monitoring of excess idling on our project will save millions of dollars. A simple reduction of fuel consumption by 10% saves 1 million gallons of fuel. Additionally, excess idling of equipment increase wear on the machines, reduces warranty period and is bad for the environment.


Telematics

Daily Utilization Detail



Using information gathered from telematics also allows us to better manage our fleet on the project. Simple bar charts are accessible that shows production hours and available hours for equipment. Having this information has allowed us to easily adjust shifts for optimize the equipment and reduce outside rent.

Telematics



Here is another sample of a utilization graph that is available to manage the fleet

Telematics

Cellular Device



Satellite Device



Telematics

- Aids in the planning and scheduling of our operations



Reduces man hours for locating equipment

Maximizes utilization and reduces need for outside rent

Tracks idling and fuel consumption (idle vs. productivity)

Stolen equipment recovery

Reports engine fault code alerts

Telematics



The screenshot shows the ArcGIS Desktop interface. The main map area displays a road network with various colored overlays (green, orange, blue). A red dot is located on a road. A yellow information box is open, showing details for the selected location, including '15th Street' and '15th Street'. The interface includes a top menu bar with 'File', 'Edit', 'View', 'Map', 'Tools', 'Window', and 'Help'. The bottom status bar shows '15th Street' and '15th Street'.

- 61

Smart Lube Truck

Modern Lube Truck Technology



Benefits from Technology

- Real time equipment and asset location
- Maximize equipment utilization
- Equipment hours updated daily
- Fuel records recorded and uploaded automatically
- Reduce and eliminate man hours
- Eliminate possible man made errors
- Method analysis / route planning
- Reduces / controls idling and fuel waste
- Help provide high quality productivity at low cost

Smart Lube Truck



System at the Fuel Farm


- Accurately records fuel dispensed into the lube trucks
- Reports the fuel pumped to their on-line data base
- Eliminates man hours and errors in record keeping

“Smart” Lube Truck

Motion tablet enables lube tech to access telematic information from the truck.



Smart Lube Truck



► Computer Display Screen

- Displays a list of equipment within a 200 ft. radius
- The meter hours are displayed for the selected unit
- Tracks and records the fuel and oil dispensed
- Eliminates man hours and possible error in records

Civil Integrated Management

Rob Anderson and Justin Mannina

