NOTICE TO CONTRACTORS
OFFICE OF THE STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

SENT FACSIMILE
RETURNED FACSIMILE
ACKNOWLEDGMENT REQUESTED
FAX NUMBER (863) 519-2661

801 N. Broadway Avenue
P. O. Box 1249
Bartow, Florida 33830
(863) 519-2279
December 3, 2012

Construction and Maintenance Programs
District Contracts

December 20, 2012 Letting

ADDENDUM NUMBER ONE

FINANCIAL PROJECT NO.: 423340-1-52-01
DISTRICT CONTRACT NO.: E1L19
POLK COUNTY

Contractor,

You are hereby notified that the following items have been changed:

PLANS REVISION NUMBER 1

Sheet No(s).	Rev. Date	Description
1	11/28/12	Listed Revisions.
2	11/28/12	Revised Quantities for Pay Items 110-4, 160-4, 285-701, 285-712, 334-1-12.
2-A	11/28/12	Revised Quantities for Pay Items 520-1-10, 522-1, 526-1-2.
2-B	11/28/12	Updated Summary of Pay Items.
3	11/28/12	Revised Stationing.
6	11/28/12	Revised S-5 and S-6.
10	11/28/12	Revised Limits of Overbuild; Revised PGL; Relocated S-5 & S-6; Added Pipe to Profile.
12	11/28/12	Revised Limits of Overbuild; Revised PGL; Revised EOP RT.; Relocated S-5 & S-6.
15	11/28/12	Revised PGL Elevations; Revised EOP Elevation RT. Side.
16	11/28/12	Revised S-5 & S-6 as follows: Relocated S-5 from Sta. 1820+60.59 to 1820+80.00; Reversed numbering for S-5 & S-6; Updated Utility Information for New Location; Revised PGL Elevations & EOP Elevation RT.; Revised R/W.
19	11/28/12	Revised Elevations at North End of Slab.
20	11/28/12	Revised Limits of Overbuild; Revised Limits of Sidewalk & Curb & Gutter; Relocated Inlet to Sta. 1820+80 RT.; Revised Sidewalk Notes.
24	11/28/12	Revised Cross Slope & EOP Elevation RT. Side for Section 1820+40; Revised Sta. for End Sidewalk & End Curb & Gutter RT.; Revised Sta. for End Overbuild.
33	11/28/12	Relocate Inlet RT. Side to Sta. 1820+80.00.
36	11/28/12	Relocate Inlet RT. Side to Sta. 1820+80.00.

Summary of Quantities

FPID 423340-1-52-01

Pay Item	Sheet No.	Add. / Del. / Rev.	Old Quantity	New Quantity
110-4	2	Rev.	313.0	338.0
160-4	2	Rev.	370.0	421.0
285-701	2	Rev.	60.0	65.0
285-712	2	Rev.	71.0	96.0
334-1-12	2	Rev.	25.6	40.3
520-1-10	2-A	Rev.	144.0	152.0
522-1	2-A	Rev.	207.0	232.0
526-1-2	2-A	Rev.	50.0	63.0

Acknowledge receipt of this addendum in the space provided on the proposal.

Cathy C. Gardyasz,
District Contracts Administrator

PLEASE SIGN BELOW IN RECEIPT OF THIS NOTICE AND FAX BACK TO THE ABOVE NUMBER AS SOON AS RECEIVED.

Signature

Date

Company Name