E3O54 Schedule of Events

Revised October 19, 2015

Date	Event
05/18/15	Advertisement
06/08/15	Letters of Interest for Phase I of the procurement process due in District Office by 4:00 pm local time
06/26/15	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 8:00 am local time
07/01/15	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 12:00 pm local time
07/20/15	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 8:30 am local time
07/20/15	Notification to Responsive Design-Build Firms of the Letter of Interest scores 10:00 am local time
07/22/15	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 10:00 am local time
07/22/15	Shortlist Posting 12:00 pm local time
07/27/15	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
08/06/15	Mandatory Pre-proposal meeting at 1:30 pm local time at FDOT, 1074 Highway 90, Chipley, FL. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
08/13/15	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
08/18/15	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
08/20/15	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.
08/27/15	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
08/31/15	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
09/03/15	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.

09/17/15	Deadline for submittal of Alternative Technical Concept Proposals 4:00pm local time.
09/17/15	Final deadline for submission of requests for Design Exceptions or Design Variations 4:00 pm local time.
10/21/15	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
10/23/15	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
10/30/15	Technical Proposals due in District Office by 10:00 am local time
10/27/15	Deadline for Design-Build Firm for to "opt out" of Technical Proposal Page Turn meeting.
11/05/15	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
11/18/15	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
11/25/15	Deadline for submittal of Written Clarification letter following Question and Answer Session 4:00 pm local time
12/04/15	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
12/09/15	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
12/18/15	Price Proposals due in District Office by 10:00 am local time.
12/18/15	Public announcing of Technical Scores and opening of Price Proposals at 10:30 am local time at FDOT, 1074 Highway 90, Chipley, FL.
12/28/15	Public Meeting of Selection Committee to determine intended Award
12/29/15	Posting of the Department's intended decision to Award
01/05/16	Anticipated Award Date
01/27/16	Anticipated Execution Date