DESIGN-BUILD SCHEDULE OF EVENTS
** Updated 08/11/16 to revise deadline date from 08/16/16 to 08/30/16 for Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2**

E-5Y47
Financial Projects Number(s): 238275-7-52-01
Federal Aid Project Number(s): 3141 036 P

Wekiva Parkway (Section 6)
From West of Old McDonald Road to East of River Oaks Circle
Lake and Seminole County, Florida

Date	Event
May 4, 2016	Advertisement
May 25, 2016	Letters of Interest for Phase I of the procurement process due in District Office by 5:00 PM local time
June 20, 2016	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 PM local time
June 21, 2016	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 12:00 PM local time
June 23, 2016	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 8:15 AM local time
June 23, 2016	Notification to Responsive Design-Build Firms of the Letter of Interest scores 12:00 PM local time
June 29, 2016	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 12:00 PM local time
June 29, 2016	Shortlist Posting 5:00 PM local time
July 12, 2016	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
July 18, 2016	Mandatory Pre-proposal meeting at 9:00 AM local time in FDOT District 5 Offices (719 S. Woodland Blvd, DeLand, FL) in the Cypress Conference room. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
July 26, 2016	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
August 9, 2016	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
August 16, 2016	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.
August 16, 2016	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
August 30, 2016	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
September 13, 2016	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.
September 16, 2016	Wekiva River Bridge Aesthetics and Constructability Package – Initial Submission - 5:00 PM Local Time
September 23, 2016	Mandatory one-on-one Wekiva River Bridge Aesthetics and Constructability

Date	Event
	Presentation/Meeting (30 Minute Presentation, 30 Minutes Q&A).
September 27, 2016	Deadline for submittal of Alternative Technical Concept 5:00 PM local time.
September 27, 2016	Final deadline for submission of requests for Design Exceptions or Design Variations.
October 6, 2016	Wekiva River Bridge Aesthetics and Constructability Package – Final Submission - 5:00 PM Local Time.
October 20, 2016	Wekiva River Bridge Aesthetics and Constructability Package – FDOT Notification to Design-Build Firms of evaluation results – 5:00 PM Local Time.
November 1, 2016	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
November 8, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
November 10, 2016	Technical Proposals due in District Office by 2:30 PM local time.
November 10, 2016	Deadline for Design-Build to "opt out" of Technical Proposal Page Turn meeting.
November 17, 2016	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 60 Minutes will be allotted for this Meeting.
December 16, 2016	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
December 23, 2016	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 PM local time
January 4, 2017	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
January 13, 2017	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
January 18, 2017	Price Proposals due in District Office by 2:30 PM local time.
January 18, 2017	Public announcing of Technical Scores and opening of Price Proposals at 2:30 PM local time in FDOT-D5 Headquarters Building, 719 S. Woodland Blvd., DeLand, FL 32720
January 23, 2017	Public Meeting of Selection Committee to determine intended Award
January 23, 2017	Posting of the Department's intended decision to Award
February 13, 2017	Anticipated Award Date
February 28, 2017	Anticipated Execution Date