
DISTRICT 5 LETTING LIST

September 6, 2016
Attached is the Fifth District Preferred Letting List beginning with
September 2016.
Please review this list and notify us of any changes, additions or
deletions.

** ALL COST ARE PDC $$ (NOT INFLATED)**
---------------------------------------------------------------

This list is also available on the Production Management web site:
http://d5web.d5.dot.state.fl.us/prodmgmt/Files/letlist.pdf

Contract Class (CC) – The contract class describes the type and location of the
contract letting.

Class 1 - Contracts to be Let in Tallahassee
Class 5 - Local Agency Program (LAP projects)
Class 7 - District Contracts (Contracts Let in District 5)
Class 9 - Design/Build (All phases Let as One Contract for PE, Const, & CEI)
Contracts Let in District 5

Thank You,

Production Management

Steve Smith (386)943-5451
Rochelle Will (386)943-5448
Donna Hernandez (386)943-5428



1 DISTRICT 05 PAGE NO. 1

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
SEPTEMBER 2016

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
435052-1 I-4 (SR 400) AT CR 532 LIGHTING

DDR $50,000
HSP $1,036,963

EPV-SRD CC=1 07/26/2016 2017 6/0/0
01.0MI OSCEOLA 09/28/2016 RR/UT/PR/

COMMENTS: INTERCHANGE LIGHTING
RDWY IDS: 92130000 16320000

PHASE 52 CONST COST $1,086,963
___________________________________________________________________________________________________________________________________
418321-1 SR 500 (US 17-92) 2 INTERSECTIONS VINE ST AND DONEGAN AVE ADD TURN LANE(S)

DIS $1,763,886
MEH-CES CC=7 06/29/2016 2017 4/0/1
DISTRICT 01.0MI OSCEOLA 09/07/2016 RR/UT/PR/RW/

COMMENTS: VINE STREET - CONSTRUCT SB RIGHT TURN LANE
DONEGAN AVE - CONSTRUCT NB AND SB RIGHT TURN LANES
62-03=ROW MONUMENTATION
CHANGED LETTING DATE FROM 8/31/16 TO 9/7/16 TO ALLOW FOR CC7
BID OPENING. 5/10/16.

RDWY IDS: 92010000
PHASE 52 CONST COST $1,763,886

___________________________________________________________________________________________________________________________________
436937-1 SR 40 (GRANADA BLVD) OVER HALIFAX RIVER IWW BRIDGE-REPAIR/REHABILITA

BRRP $1,328,842
MCH CC=7 06/30/2016 2017 4/0/0
DISTRICT SR 40 0221FT VOLUSIA 09/07/2016 RR/UT/PR/

COMMENTS: REHAB/REPAIR FOR FOOTER OF PIER 8 BRIDGE 790132
RDWY IDS: 79150000

BRIDGE NOS: 790132
PHASE 52 CONST COST $1,328,842

___________________________________________________________________________________________________________________________________
437444-1 US441, US192 & I-4, OSCEOLA BRIDGES 920009, 920112, 920031 & 920202 BRIDGE-REPAIR/REHABILITA

BRRP $853,024
DSS CC=7 07/01/2016 2017 6/0/0
DISTRICT SR 400 0205FT OSCEOLA 09/07/2016 RR/UT/PR/

COMMENTS: PILE JACKETS, HEADER REPAIR & CONCRETE BOX CULVERT REPAIRS
US 441 OVER MILL SLOUGH, US 192 OVER CANAL & I-4 OVER DITCH

RDWY IDS: 92030000 92130000 92030000
BRIDGE NOS: 920202 920031 920009 920112

PHASE 52 CONST COST $853,024
___________________________________________________________________________________________________________________________________

TOTAL $5,032,715



1 DISTRICT 05 PAGE NO. 2

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
OCTOBER 2016

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
432402-2 SR500/US441 FROM CR437 (ORANGE AVE)TO N OF JUNCTION/WESLEY RD RIGID PAVEMENT REHABILIT

DS $131,103
DDR $4,141,336
NHRE $368,971

LCL-ICG CC=1 08/29/2016 2017 2/2/0
SR 500 02.7MI ORANGE 10/26/2016 RR/UT/PR/

COMMENTS: SOUTHBOUND ONLY - CONCRETE
ENV CERT-TYPE 1 CAT EXCLUS STATE DATED 08/03/16

RDWY IDS: 75020000
PHASE 52 CONST COST $4,641,410

___________________________________________________________________________________________________________________________________
432443-1 SR 520 FROM TUCKER LANE TO AURORA ROAD RESURFACING

DDR $3,790,149
DS $538,639

HLT- SCC CC=1 08/29/2016 2017 4/4/0
SR 520 03.0MI BREVARD GROUP: ACC - LUMP SUM 10/26/2016 RR/UT/PR/

COMMENTS: G/W 432592-1
432592-1 IS THE LEAD PROJECT

RDWY IDS: 70100000
PHASE 52 CONST COST $4,328,788

___________________________________________________________________________________________________________________________________
432592-1 SR 520 FROM TUCKER LANE TO E OF AURORA RD SIDEWALK

ACSA $436,676
DS $310,674
DDR $1,270,159

SVG-MET CC=1 08/29/2016 2017 4/0/0
SR 520 03.1MI BREVARD 10/26/2016 RR/UT/PR/

COMMENTS: G/W 432443-1
(LEAD PROJECT IS 432592-1)

RDWY IDS: 70100000
PHASE 52 CONST COST $2,017,509

___________________________________________________________________________________________________________________________________
423029-1 SR 535 AT INTERNATIONAL DRIVE TRAFFIC SIGNALS

DDR $686,807
KAM CC=7 07/27/2016 2017 5/0/0
DISTRICT SR 535 0549FT ORANGE 10/04/2016 RR/UT/PR/

RDWY IDS: 75035001
2017

LF LF $112,500
PHASE 52 CONST COST $799,307

___________________________________________________________________________________________________________________________________
432346-1 SR20/100 FROM WEST OF BUNNELL CITY LIMITS TO SR 5 (US1) RESURFACING

DS $747,319
LCL CC=7 08/05/2016 2017 2/2/0
DISTRICT SR 20 3727FT FLAGLER 10/04/2016 RR/UT/PR/

COMMENTS: CHANGED TO CC7 5/17/16
ENVIRONMENTAL CERTIFICATION DATED 06/21/16 STATE FUNDED

RDWY IDS: 73040000
PHASE 52 CONST COST $747,319

___________________________________________________________________________________________________________________________________
434456-1 SR 471 AT CR 528 ADD TURN LANE(S)

DDR $685,221
LCL-SRD CC=7 08/05/2016 2017 2/0/1
DISTRICT SR 471 1943FT SUMTER GROUP: BUSINESS DEVELOPMENT 10/04/2016 RR/UT/PR/

COMMENTS: NORTHBOUND AND SOUTHBOUND LEFT TURN LANES AT INTERSECTION
62-01=CEI 62-02=POST DESIGN

RDWY IDS: 18030000
PHASE 52 CONST COST $685,221

___________________________________________________________________________________________________________________________________

TOTAL $13,219,554



1 DISTRICT 05 PAGE NO. 3

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
NOVEMBER 2016

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
426904-3 I-95 INT @ ST JOHNS HERITAGE PKWY/PALM BAY PK WY N OF MICCO RD INTERCHANGE (NEW)

ACNP $31,317,393
CNB-BCE CC=9 2017 4/0/6
DSGN BLD SR 9 01.1MI BREVARD GROUP: ACC - DESIGN/BUILD - 11/04/2016 BR/UT/PR/

COMMENTS: PALM BAY PARKWAY SOUTHERN INTERCHANGE
CONSTRUCTION OF I-95 LIMITED ACCESS INTERCHANGE DOES NOT
INCLUDE PALM BAY PARKWAY TIE INS
ROW TO BE DONATED PH 41 FOR ROW REVIEW LDCA REC. 3/2015
PH 43 ON 426904-5, ALLOCATION TYPE 4. DONATED ROW
PHASE 32 SEQ02-06 = STIPENDS

RDWY IDS: 70220000
PHASE 52 CONST COST $31,317,393

___________________________________________________________________________________________________________________________________

TOTAL $31,317,393



1 DISTRICT 05 PAGE NO. 4

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
DECEMBER 2016

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
433040-1 SR 434 FROM MITCHELL HAMMOCK RD TO ALEXANDRIA BLVD TRAFFIC SIGNALS

HSP $1,042,543
SGL CC=1 10/10/2016 2017 6/0/0

SR 434 1383FT SEMINOLE 12/07/2016 RR/UT/PR/
COMMENTS: INSTALL TRAFFIC SIGNAL & TURN LANE MODIFICATIONS

MODIFY RAISED MEDIAN & BRING EB RIGHT TURN LANES AT RED BUG
52-02 LFA W/ CITY OF OVIEDO FOR MAST ARM UPRGRADES
52-03 LFA W/ CITY OF OVIEDO FOR PATTERNED PAVEMENT ON THE

CROSSWALKS
RDWY IDS: 77170000 2017

LF $128,946
DDR $54,929
LF $54,189

LF 2017
PHASE 52 CONST COST $1,280,607

___________________________________________________________________________________________________________________________________
238002-3 PUSHBUTTON CONTRACTOR PROGRAM SIGNAL ENHANCEMENT TRAFFIC OPS IMPROVEMENT

DS $500,000
JSS CC=7 2017 4/0/0
DISTRICT SR A1A 0591FT DIST/ST-WIDE 12/21/2016 DS $500,000

COMMENTS: PH 52-02 LF FROM 238002-2-52-20 CITY OF DELAND 2017
SEQUENCE 25=BRIDGE 790151 SR 44/A1A OVER CALLALISA CREEK DS $500,000
MP 30.384 TO 30.496-EXTEND LEFT TURN LANE FOR PENINSULA AVE 2017
& BRIDGE DECK SEALING. LEFT TURN LANE SPANS BRIDGE. DS $500,000

SEQUENCE 46=BDI PROJECT. 2017
RDWY IDS: 79070000 DS $500,000

2017
DS $669,519
2017
DS $432,526
2018
DS $432,526
2018
DS $432,526
2018
DS $432,526
2018
DS $432,526
2018
DS $432,526
2018

PHASE 52 CONST COST $5,764,675
___________________________________________________________________________________________________________________________________
435435-2 SR 500 (US 441) FROM LEE ROAD TO BEGGS ROAD LANDSCAPING

DS $486,313
MAM-ADKINS CC=7 10/07/2016 2017 4/0/0
DISTRICT SR 500 02.7MI ORANGE 12/06/2016 RR/UT/PR/

COMMENTS: LANDSCAPING ALONG SR 500 IN ORANGE COUNTY
RDWY IDS: 75020000

PHASE 52 CONST COST $486,313
___________________________________________________________________________________________________________________________________
437092-1 BREVARD COUNTYWIDE DECK REHABILITATION AND SEALING BRIDGE-REPAIR/REHABILITA

BRRP $581,577
DSS CC=7 10/07/2016 2017 6/0/0
DISTRICT SR 518 0966FT BREVARD 12/06/2016 RR/UT/PR/

COMMENTS: ENV CERT STATE FUNDED REEVEALUATED 07/29/16
RDWY IDS: 70100000 70120000 70010000

BRIDGE NOS: 700196 700183 700003
PHASE 52 CONST COST $581,577

___________________________________________________________________________________________________________________________________
437448-1 SR 46 OVER ST JOHNS RIVER BRIDGE 790030 BRIDGE-REPAIR/REHABILITA

BRRP $375,996
JJJ CC=7 10/07/2016 2017 2/0/0
DISTRICT SR 46 1320FT VOLUSIA 12/06/2016 RR/UT/PR/

COMMENTS: SUPERSTRUCTURE REPAIRS
ENV CERT STATE FUNDED REEVALUATED 07/29/16

RDWY IDS: 79140000 70150000
BRIDGE NOS: 790030

PHASE 52 CONST COST $375,996
___________________________________________________________________________________________________________________________________



1 DISTRICT 05 PAGE NO. 5

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
DECEMBER 2016

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
437755-1 DESIGN BUILD PUSHBUTTON - PROGRAM MANAGEMENT MISCELLANEOUS CONSTRUCTI

DS $2,840,909
DS $2,770,083
DS $2,702,703
DDR $6,000,000
DDR $2,921,130

DRZ CC=9 2019 0/0/0
DSGN BLD DIST/ST-WIDE 12/07/2016

COMMENTS: 52-01 = STATE FUNDS
52-02 = FEDERAL FUNDS

2018
SA $486,855
SA $473,485
SA $461,681
SA $450,450
SA $500,000

PHASE 52 CONST COST $19,607,296
___________________________________________________________________________________________________________________________________

TOTAL$28,096,464



1 DISTRICT 05 PAGE NO. 6

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
JANUARY 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
238275-7 SR429/46(WEKIVA PKW) FROM W OF OLD MCDONALD RD TO E OF WEKIVA RIVER RD NEW ROAD CONSTRUCTION

ACNP $24,414,844
STED $80,019,316
PKED $34,972,316
WKOC $52,378,590
DIS $22,775,741

KWM CC=9 2017 0/0/6
DSGN BLD SR 429 04.9MI LAKE 01/18/2017 BR/UT/PR/RW/

COMMENTS: WEKIVA SECTION 6, PHASE 43 INCLUDES NEW GARDEN COAL PARCEL
PH 32-01 ADVANCED SURVEY & MAPPING; PH 32-02 DESIGN
PH 32 SEQ03-06 = STIPENDS PH 48 = NEW GARDEN COAL CFX MOU
PH 36-01 = FL GAS TRANSMISSION DESIGN
PH 56-01 = FGT REIMBURSEMENT
**SEE ITEM COMMENTS WP 45**

RDWY IDS: 11320000
PHASE 52 CONST COST$214,560,807

___________________________________________________________________________________________________________________________________

TOTAL$214,560,807



1 DISTRICT 05 PAGE NO. 7

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
FEBRUARY 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
238275-8 CR 46A REALIGNMENT FROM SR 46 TO N OF ARUNDEL WAY NEW ROAD CONSTRUCTION

SL $3,202,237
ACSL $1,011,844
SN $1,408,412
SA $6,433,553
ACSN $1,503,608

MEH/CDM CC=1 11/28/2016 2017 2/0/2
04.7MI LAKE 02/22/2017 RR/UT/PR/RW/

COMMENTS: ALSO INCLUDES 1.358 MI OF SR 46 REALIGNMENT 60 DAY ADVERTISEMENT
1.796 MI 2 LANE 60 DAY ADVERTISEMENT
CORRESPONDS TO SECTION 5 ON WEKIVA MAP
PHASE 32-01 = ADVANCED SURVEY AND MAPPING
PHASE 32-02 = DESIGN 62-03 = ROW MONUMENTATION
06/10/15 - ENVIRONMENTAL NO SIGNIFICANT IMPACT

RDWY IDS: 11580000
PHASE 52 CONST COST $13,559,654

___________________________________________________________________________________________________________________________________
432333-1 SR25/500 FROM AVIENDA CENTRAL/GRIFFIN AVE TO SUMTER CO LINE RESURFACING

DS $859,436
SA $1,584,931

NMI CC=1 12/27/2016 2017 6/6/0
SR 25 01.1MI LAKE 02/22/2017 TS/RR/UT/PR/

COMMENTS: INHOUSE DESIGN
ENV CERT - CAT EXCEL STATE 06/06/2016

RDWY IDS: 11230000
PHASE 52 CONST COST $2,444,367

___________________________________________________________________________________________________________________________________
434417-1 SR A1A (ASTRONAUT BLVD) FROM OVER GEORGE KING BLVD TO SR 401 RESURFACING

NHRE $1,783,947
EPV-MNE CC=1 12/27/2016 2017 4/4/0

01.1MI BREVARD 02/22/2017 RR/UT/PR/
COMMENTS: GOES WITH 434417-2

32-02 = MAINTENANCE EASEMENT GEORGE KING BLVD.
RDWY IDS: 70080000 70070000

BRIDGE NOS: 700210
PHASE 52 CONST COST $1,783,947

___________________________________________________________________________________________________________________________________
434417-2 SR 520 FROM WEST OF BANANA RIVER BRIDGE TO SR A1A RESURFACING

DS $497,319
DDR $918,771

EPV CC=1 12/27/2016 2017 4/4/0
3416FT BREVARD 02/22/2017 RR/UT/PR/

COMMENTS: GOES WITH 434417-1
INCLUDES DECK SEALING AND JOINT REPAIR OF BRIDGE #700192

RDWY IDS: 70100000 70060000
PHASE 52 CONST COST $1,416,090

___________________________________________________________________________________________________________________________________
434426-1 SR 482 (SAND LAKE RD )FROM E OF GOLDENSKY LANE TO E OF LAKE GLORIA BLV SKID HAZARD OVERLAY

HSP $2,388,228
BCH-CWI CC=1 12/27/2016 2017 6/0/0

SR 482 01.3MI ORANGE 02/22/2017 RR/UT/PR/
COMMENTS: SIDEWALK INCLUDED IN PROJECT
RDWY IDS: 75002000

PHASE 52 CONST COST $2,388,228
___________________________________________________________________________________________________________________________________
437100-1 REGIONAL TRAFFIC MANAGEMENT CENTER TRAFFIC MANAGEMENT CENTE

DITS $6,150,000
DDR $7,521,640
DS $1,828,798

TVP CC=7 12/02/2016 2017 0/0/0
DISTRICT DIST/ST-WIDE 02/07/2017 RR/UT/PR/RW/

PHASE 52 CONST COST $15,500,438
___________________________________________________________________________________________________________________________________

TOTAL $37,092,724



1 DISTRICT 05 PAGE NO. 8

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
MARCH 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
434694-1 SR 552 AT SR 436 ADD TURN LANE(S)

HSP $517,214
BCH-LEI CC=1 01/30/2017 2017 2/0/1

SR 552 0501FT ORANGE 03/29/2017 RR/UT/PR/
COMMENTS: CONSTRUCT WB RIGHT TURN LANE

PH62-03 ROW MONUMENTATION
RDWY IDS: 75012000

PHASE 52 CONST COST $517,214
___________________________________________________________________________________________________________________________________
435054-1 I-95 (SR 9) AT WICKHAM ROAD, SR 520 & SR 524 LIGHTING

HSP $2,816,051
HAA CC=1 01/23/2017 2017 6/0/0

SR 9 03.8MI BREVARD 03/29/2017 RR/UT/PR/
COMMENTS: INTERCHANGE LIGHTING BUNDLE "D"
RDWY IDS: 70220000 70225000

2017
DI $1,354,196

PHASE 52 CONST COST $4,170,247
___________________________________________________________________________________________________________________________________
435443-3 ACTIVE ARTERIAL MANAGEMENT 3 ATMS - ARTERIAL TRAFFIC

DS $1,095,225
JAM CC=7 01/06/2017 2017 6/0/0
DISTRICT CR 525 63.9MI DIST/ST-WIDE 03/07/2017 RR/UT/PR/

COMMENTS: PUSHBUTTON CONTRACT TO INSTALL ACTIVE ARTERIAL MANAGEMENT
DEVICES AT 118 INTERSECTIONS AT VARIOUS CORRIDORS

RDWY IDS: 75050000 75060000 75020000 92090000 92010000 92550001 75010000 92010000
PHASE 52 CONST COST $1,095,225

___________________________________________________________________________________________________________________________________
437446-1 SR 415 OVER ST JOHNS RIVER BRIDGE BRIDGE 790124 BRIDGE-REPAIR/REHABILITA

BRRP $917,156
CCB CC=7 01/06/2017 2017 0/0/0
DISTRICT SR 415 2465FT VOLUSIA 03/07/2017 RR/UT/PR/

COMMENTS: SUPERSTRUCTURE REPAIRS
RDWY IDS: 79120000

BRIDGE NOS: 790124
PHASE 52 CONST COST $917,156

___________________________________________________________________________________________________________________________________
238319-2 SR 19 OVER LITTLE LAKE HARRIS BRIDGE # 110026 BRIDGE REPLACEMENT

BRP $27,787,629
ACBR $16,522,242

HAA-HEG CC=9 2017 2/0/0
DSGN BLD SR 19 3125FT LAKE GROUP: ACC - DESIGN/BUILD - 03/21/2017 UT/PR/RW/

COMMENTS: INCLUDES FLAGSHIP AVE WIDENING, MILLING & RESURFACING AND
DRAINAGE WORK
DESIGN/BUILD MAJOR, APPROVED BY C.O.
PHASE 32 SEQ02-06 = STIPENDS
ENVIRONMENTAL CERT PROGRAMMTIC CATEGORICAL EXCL DTD 07/29/14

RDWY IDS: 11080000
BRIDGE NOS: 110026

PHASE 52 CONST COST $44,309,871
___________________________________________________________________________________________________________________________________
438096-1 STATEWIDE COMMERCIAL VEHICLE TRUCK PARKING SYSTEM ITS FREEWAY MANAGEMENT

DITS $866,435
TSM $1,000,000

TFL CC=9 2017 8/0/0
DSGN BLD SR 9 0221FT DIST/ST-WIDE 03/22/2017 UT/RW/

RDWY IDS: 16320000 78080000 74160000 89095000 94001000 70220000 70225000 73001000 10190000
PHASE 52 CONST COST $1,866,435

___________________________________________________________________________________________________________________________________

TOTAL $52,876,148



1 DISTRICT 05 PAGE NO. 9
PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16

APRIL 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
433673-1 TAV-LEE TRAIL EXT FROM WOOTEN PARK TO NORTH OF SINCLAIR AVE/RUBY ST BIKE PATH/TRAIL

TALL $598,000
SPA/WYCHE CC=1 02/27/2017 2017 0/0/0

LAKE 04/26/2017 RR/UT/PR/
COMMENTS: ENTIRE LIMITS- TAV-LEE TRAIL EXTENSION FROM WOOTEN PARK TO

NORTH OF SINCLAIR AVE AND RUBY STREET
SHARED USED TRAIL TO EVENTUALLY CONNECT THE DOWNTOWNS OF
TAVARES AND LEESBURG. THIS SEGMENT WILL COMPLETE THE TRAIL
TO THE CURRENT TRAILHEAD IN WOOTEN PARK
DEPARTMENT IS DOING THE PROJECT

PHASE 52 CONST COST $598,000
___________________________________________________________________________________________________________________________________
434658-1 SR 50 FROM N BAY LAKE AVE TO FISKE AVE DRAINAGE IMPROVEMENTS

DS $350,375
BCH-PCC CC=7 02/03/2017 2017 2/0/0
DISTRICT SR 50 0190FT LAKE 04/04/2017 RR/UT/PR/RW/

COMMENTS: CORRECT FLOODING ISSUE AROUND N BAY LAKE AVE IN LAKE COUNTY
INSTALL NEW PIPES,INLETS,PAVEMENT RECONSTRUCTION,SIDEWALK &
MODIFICATION OF A CONTROL STRUCTURE

RDWY IDS: 11070000
PHASE 52 CONST COST $350,375

___________________________________________________________________________________________________________________________________

TOTAL $948,375



1 DISTRICT 05 PAGE NO. 10

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
MAY 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
437112-1 DISTRICTWIDE LANDSCAPE PUSHBUTTON CONTRACT LANDSCAPING

DS $337,640
DS $666,250
DS $526,500
DS $541,000
DS $555,000

RDG CC=4 2016 0/0/0
DIST/ST-WIDE 05/02/2017

COMMENTS: 5 YR CONTRACT
PHASE 52 CONST COST $2,626,390

___________________________________________________________________________________________________________________________________
432438-3 SR 5A (NOVA RD) FROM SR 400 (BEVILLE RD) TO W INTERNATIONAL BLVD RESURFACING

DDR $2,829,904
DS $233,184

NMI CC=7 03/03/2017 2017 6/6/0
DISTRICT SR 5A 02.0MI VOLUSIA 05/02/2017 TS/RR/UT/PR/

COMMENTS: INHOUSE DESIGN
RDWY IDS: 79190000

PHASE 52 CONST COST $3,063,088
___________________________________________________________________________________________________________________________________
434742-1 SR 5 (US 1) FROM N OF BONEVENTURE DR TO S OF PARK AVE RESURFACING

DS $474,731
DDR $1,754,803

EPV CC=7 03/03/2017 2017 4/4/0
DISTRICT SR 5 01.9MI BREVARD 05/02/2017 RR/UT/PR/

RDWY IDS: 70020000
PHASE 52 CONST COST $2,229,534

___________________________________________________________________________________________________________________________________
437447-1 SR 44 BRIDGE REPAIRS 2 LOCATIONS 790149 & 790150 BRIDGE-REPAIR/REHABILITA

BRRP $1,515,260
MCH CC=7 03/03/2017 2017 2/0/0
DISTRICT SR 44 0300FT VOLUSIA 05/02/2017 RR/UT/PR/

COMMENTS: SR 44 OVER BERRYS CANAL;SR 44 OVER CONNERS CANAL
SUPERSTRUCTURE REPAIRS

RDWY IDS: 79170000
BRIDGE NOS: 790149 790150

PHASE 52 CONST COST $1,515,260
___________________________________________________________________________________________________________________________________
437828-1 I-75 @ SW 20TH STREET & I-75 @ SW 43RD ST. LANDSCAPING

DDR $461,250
MAM CC=7 03/03/2017 2017 6/0/0
DISTRICT SR 93 2640FT MARION 05/02/2017 RR/UT/PR/

RDWY IDS: 36210000
PHASE 52 CONST COST $461,250

___________________________________________________________________________________________________________________________________
437861-1 I-75 @ CR 476B INTERCHANGE AND SR 48 LANDSCAPING

DDR $1,127,500
RDG CC=7 03/03/2017 2017 4/0/0
DISTRICT SR 93 4720FT SUMTER 05/02/2017 RR/UT/PR/

COMMENTS: 437861-1 AND 437862-1 COMBINED
LETTING DATE ADVANCED FROM 6/6/2017 TO 5/2/2017

RDWY IDS: 18130000
PHASE 52 CONST COST $1,127,500

___________________________________________________________________________________________________________________________________

TOTAL $11,023,022



1 DISTRICT 05 PAGE NO. 11

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
JUNE 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
238275-2 SR 46 / US 441 FROM W OF US 441 TO E OF VISTA VIEW LANE ADD LANES & RECONSTRUCT

WKBL $6,514,298
CM $1,902,398
SA $14,961,368
SN $879,881
SL $574,099

MEH CC=1 03/27/2017 2017 2/0/4
SR 46 01.1MI LAKE 06/14/2017 BR/RR/UT/PR/RW/

COMMENTS: STUDY ON SEG 1, 6 LANE PH 38 = JPA WITH CITY OF MT DORA 60 DAY ADVERTISEMENT
PH C2-02 WILDLIFE MITIGATION 62-03= ROW MONUMENTATION
INCL. SR 46/US 441 INTERSECT, FLY-OVER, ADDTL IMPROVEMENTS
ON US 441 SOUTH TO ORG CO LINE (G/W 238275-3 SECT. 3A)
PHASE 32-01 = ADVANCED SURVEY AND MAPPING/PH 32-02 = DESIGN
CORRESPONDS TO SECT.3(B) ON WEKIVA MAP 60 DAY ADVERTISEMENT

RDWY IDS: 11130000
PHASE 52 CONST COST $24,832,044

___________________________________________________________________________________________________________________________________
238275-3 SR 46 FROM E OF VISTA VIEW LANE TO E OF ROUND LAKE ROAD ADD LANES & RECONSTRUCT

WKBL $8,302,741
MEH CC=1 03/27/2017 2017 2/0/4

SR 46 01.0MI LAKE 06/14/2017 UT/PR/RW/
COMMENTS: STUDY ON SEGMENT 1, R/W PDC EST OF 10-04-00, PH52 EST 10-26- 60 DAY ADVERTISEMENT

00, PH32= 20% OF PH52 62-03=ROW MONUMENTATION
6 LANE G/W 238275-2
PHASE 32-01 = ADVANCED SURVEY AND MAPPING
PHASE 32-02 = DESIGN
CORRESPONDS TO SECT. 3(A) ON WEKIVA MAP 60 DAY ADVERTISEMENT

RDWY IDS: 11130000
PHASE 52 CONST COST $8,302,741

___________________________________________________________________________________________________________________________________
428238-1 I-95 INTERCHANGE AT VIERA BLVD INTERCHANGE (NEW)

DS $413,280
DDR $10,940,640

CNB-TCC CC=1 03/27/2017 2017 6/0/6
SR 9 2824FT BREVARD 06/14/2017 BR/UT/PR/RW/

COMMENTS: FUNDED BY VIERA CO. IJR,PD&E & PE BY D5 60 DAY ADVERTISEMENT 60 DAY ADVERTISEMENT
> SEE HISTORY PH22 SEQUENCES > COMBINED TO FY12 SEQ01
SEQ01-ADJUST TO $500,000 FOR ESCROW CHK RECVD #10034 VIERA
SEQ02-$23,000 +$3,601 INTEREST PER JOHN MOORE (SEE FILE)
SEQ03-$103,897 FUNDS FROM REMAINING ON DRI #9634 PER JOHN M
SEQ04-$57,955 FROM #428606-1-58-"04" TO SUPPLEMENT PER JOHNM

RDWY IDS: 70220000
PHASE 52 CONST COST $11,353,920

___________________________________________________________________________________________________________________________________
435053-1 I-4 (SR 400) AT US 17-92 LIGHTING

HSP $1,771,181
AAM CC=1 04/24/2017 2017 6/0/0

SR 400 5200FT SEMINOLE 06/14/2017 TS/RR/UT/PR/
COMMENTS: INTERCHANGE LIGHTING
RDWY IDS: 77160000

PHASE 52 CONST COST $1,771,181
___________________________________________________________________________________________________________________________________
435056-1 I-4 (SR 400) AT SR 472, ORANGE CAMP RD, DIRKSEN RD, SR 44 AND US 92 LIGHTING

HSP $1,252,017
EPV CC=1 04/24/2017 2017 6/0/0

08.1MI VOLUSIA 06/14/2017 RR/UT/PR/
COMMENTS: INTERCHANGE LIGHTING BUNDLE "E"
RDWY IDS: 79110000 79110072 79060066 79060000

2017
DI $4,674,132
DDR $2,213,342

PHASE 52 CONST COST $8,139,491
___________________________________________________________________________________________________________________________________
435057-1 I-75 (SR 93) AT CR 484, SR 326, CR 318 LIGHTING

HSP $1,905,983
JMJ CC=1 04/24/2017 2017 6/0/0

SR 93 02.7MI MARION 06/14/2017 RR/UT/PR/
COMMENTS: INTERCHANGE LIGHTING BUNDLE "F"
RDWY IDS: 36210000

2017
DI $2,684,752

PHASE 52 CONST COST $4,590,735
___________________________________________________________________________________________________________________________________



1 DISTRICT 05 PAGE NO. 12

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
JUNE 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
435059-1 I-95 (SR 9) MULTIPLE LOCATIONS VOLUSIA AND FLAGLER CO LIGHTING

HSP $6,888,880
EPV CC=1 04/24/2017 2017 6/0/0

SR 9 05.8MI DIST/ST-WIDE 06/14/2017 RR/UT/PR/
COMMENTS: MULTIPLE LOCATIONS - I-95 AT US 1; I-95 AT OLD DIXIE HWY;

I-95 AT SR 100; I-95 AT LPGA; I-95 AT PALM COAST PKWY
VOLUSIA AND FLAGLER COUNTIES
INTERCHANGE LIGHTING BUNDLE "C"

RDWY IDS: 79002000 73001000
PHASE 52 CONST COST $6,888,880

___________________________________________________________________________________________________________________________________
412994-5 CENTRAL FLORIDA COMMUTER RAIL SYSTEM POSITIVE TRAIN CONTROL (PTC) INTERMODAL HUB CAPACITY

TRIP $16,000,000
SR/LIQUORI CC=4 2017 0/0/0

DIST/ST-WIDE 06/14/2017
COMMENTS: POSITIVE TRAIN CONTROL (PTC)

PHASE 52 CONST COST $16,000,000
___________________________________________________________________________________________________________________________________
240216-7 SR 46 SR 415 TO CR 426 SEMINOLE COUNTY SAFETY PROJECT

DS $504,834
DDR $1,008,531

EPV CC=7 04/07/2017 2017 2/0/0
DISTRICT SR 46 06.2MI SEMINOLE 06/06/2017 UT/PR/

COMMENTS: PD&E ON FM# 240216-4
SAFETY IMPROVEMENTS: KEYHOLES WITHIN URBAN AREAS, WB TURN
LANE AT COCHRAN, LIGHTING AT INTERSECTIONS, INSTALLING
AUDIBLE STRIPING

RDWY IDS: 77040000
PHASE 52 CONST COST $1,513,365

___________________________________________________________________________________________________________________________________
430651-1 SR 44 FROM SR25/US27/14TH ST TO SR 500 (US 441) RESURFACING

DDR $2,817,184
DS $840,476

NMI CC=7 04/07/2017 2017 4/4/0
DISTRICT SR 44 02.2MI LAKE 06/06/2017 TS/RR/UT/PR/

COMMENTS: MILL & REPAVE EXISTING ASPHALT PAVEMENT
INHOUSE DESIGN

RDWY IDS: 11002000 11010000
PHASE 52 CONST COST $3,657,660

___________________________________________________________________________________________________________________________________
436323-1 ST JOHNS RIVER BRIDGE SECURITY SYSTEM ITS SURVEILLANCE SYSTEM

DITS $726,000
JAM CC=7 04/07/2017 2017 0/0/0
DISTRICT SEMINOLE 06/06/2017 RR/UT/PR/

PHASE 52 CONST COST $726,000
___________________________________________________________________________________________________________________________________
436325-1 EVENT MANAGEMENT FOR DAYTONA BEACH ITS SURVEILLANCE SYSTEM

DITS $2,197,360
RM1 CC=7 04/07/2017 2017 0/0/0
DISTRICT VOLUSIA 06/06/2017 RR/UT/PR/

COMMENTS: ROM MILLER, PM
PHASE 52 CONST COST $2,197,360

___________________________________________________________________________________________________________________________________
437136-1 DISTRICTWIDE ROUTINE BRIDGE MAINTENANCE PUSHBUTTON BRIDGE-REPAIR/REHABILITA

BRRP $486,705
EEM CC=7 2017 0/0/0
DISTRICT DIST/ST-WIDE 06/06/2017

COMMENTS: PUSHBUTTON CONTRACT
PHASE 52 CONST COST $486,705

___________________________________________________________________________________________________________________________________
438321-1 I-95 NB OVER CR 5A BRIDGE # 700156 BRIDGE-REPAIR/REHABILITA

BRRP $335,222
EEM CC=7 04/07/2017 2017 4/0/0
DISTRICT SR 9 0258FT BREVARD 06/06/2017 RR/UT/PR/

COMMENTS: REHAB AND REPAIR DECK
RDWY IDS: 70225000

BRIDGE NOS: 700156
PHASE 52 CONST COST $335,222

___________________________________________________________________________________________________________________________________
439902-1 SR 404 (PINEDA CAUSEWAY) - 2 SECTIONS LANDSCAPING

DS $475,000
RDG CC=7 04/07/2017 2017 4/0/0
DISTRICT SR 404 3664FT BREVARD 06/06/2017 RR/UT/PR/

COMMENTS: 2 SECTIONS - FROM WEST OF SR 5 INTERCHANGE TO EAST END AND
FROM WEST END OF CR 3 INTERCHANGE TO EAST END
LANDSCAPING OF SR 404 INTERCHANGES @ SR 5 AND CR 3

RDWY IDS: 70004000 PHASE 52 CONST COST $475,000
___________________________________________________________________________________________________________________________________

TOTAL $91,270,304



1 DISTRICT 05 PAGE NO. 13

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
JULY 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
436356-1 SR 19 FROM 0.230 MILES N OF BULLDOG WAY TO CR 445 & CR 445A SIGNING/PAVEMENT MARKING

HSP $451,775
HAA-WMG CC=1 05/30/2017 2018 2/0/0

SR 19 12.5MI LAKE 07/26/2017 RR/UT/PR/
COMMENTS: 2ND SECTION FROM CR445 TO CR445A
RDWY IDS: 11100000 11190000

PHASE 52 CONST COST $451,775
___________________________________________________________________________________________________________________________________
240992-7 SR 5 US 1 AT REED CANAL ROAD INTERSECTION IMPROVEMENT

DDR $1,036,057
TFA-CES CC=7 05/05/2017 2018 4/4/0
DISTRICT SR 5 0945FT VOLUSIA 07/05/2017 RR/UT/PR/RW/

RDWY IDS: 79010000
BRIDGE NOS: 790012

PHASE 52 CONST COST $1,036,057
___________________________________________________________________________________________________________________________________
240992-8 SR 5 US 1 AT BIG TREE ROAD INTERSECTION IMPROVEMENT

DDR $513,822
TFA-BSA CC=7 05/05/2017 2018 0/0/0
DISTRICT SR 5 1056FT VOLUSIA 07/05/2017 RR/UT/PR/RW/

RDWY IDS: 79010000
PHASE 52 CONST COST $513,822

___________________________________________________________________________________________________________________________________

TOTAL $2,001,654



1 DISTRICT 05 PAGE NO. 14

PSMPJ01-2 GAMING OPTION DISTRICT PREFERRED LETTING DATE DATE 9/06/16
AUGUST 2017

ITEM NO. PROJECT DESCRIPTION TRANSMIT DATE FUND & PHASE 52 WORK MIX
PROJECT MANAGER CON. CLASS LETTING DATE FISCAL PDC. LANE INFO

SR NO. LENGTH COUNTY YEAR COST SCOPE OF WORK
+ ___________________________________________________________________________________________________________________________________
434407-1 SR 25 (US 27) FROM CR 561 TO N OF O'BRIEN RD RESURFACING

SA $7,028,227
DDR $4,283,038

HAA-PDG CC=1 06/26/2017 2018 6/6/0
SR 25 06.0MI LAKE 08/30/2017 RR/UT/PR/

COMMENTS: SR25 US 27 CLAUDE PEPPER MEMORIAL HWY FROM CR 561 SOUTH/
LAKE MINNEOLA SHORES/SOUTHERN BREEZE DRIVE TO 400FT NORTH OF
O'BRIEN ROAD

RDWY IDS: 11200000
BRIDGE NOS: 110017 110064

PHASE 52 CONST COST $11,311,265
___________________________________________________________________________________________________________________________________
436236-1 I-95 @ SR/CR 519 RAMPS 066/067 SKID HAZARD OVERLAY

HSP $117,238
CNB-TED CC=1 06/26/2017 2018 1/0/0

SR 9 1261FT BREVARD 08/30/2017 RR/UT/PR/
RDWY IDS: 70220066

PHASE 52 CONST COST $117,238
___________________________________________________________________________________________________________________________________
436364-1 US192 FROM BRADLEY DRIVE TO SAPLING LANE SIGNING/PAVEMENT MARKING

HSP $686,853
LCL-MET CC=1 06/26/2017 2018 4/0/0

25.1MI OSCEOLA 08/30/2017 RR/UT/PR/
COMMENTS: INSTALL AVMP'S ON INSIDE/OUTSIDE EDGE LINES
RDWY IDS: 92030000

PHASE 52 CONST COST $686,853
___________________________________________________________________________________________________________________________________
436371-1 US 441 FROM S OF CR 318 TO ALACHUA COUNTY LINE SIGNING/PAVEMENT MARKING

HSP $253,255
HAA-WTI CC=1 06/26/2017 2018 4/0/0

SR 25 06.2MI MARION 08/30/2017 RR/UT/PR/
COMMENTS: INSTALL AVPM'S ON INSIDE/OUTSIDE EDGE LINES
RDWY IDS: 36030000

PHASE 52 CONST COST $253,255
___________________________________________________________________________________________________________________________________
434406-1 SR 15 FROM E OF BRIDGE OVER TURNPIKE TO N OF TYSON CREEK BRIDGE RESURFACING

DS $7,363,617
DDR $1,905,960

HLT CC=7 06/02/2017 2018 2/2/0
DISTRICT SR 15 16.9MI OSCEOLA 08/01/2017 RR/UT/PR/

COMMENTS: SR 15 (US 441)
RDWY IDS: 92060000

BRIDGE NOS: 920054 920088 920089 920146
PHASE 52 CONST COST $9,269,577

___________________________________________________________________________________________________________________________________
435655-1 SR 5/US 1 FROM PROSPECT AVE TO NEW HAVEN AVE TRAFFIC SIGNALS

DDR $538,419
LCL-DRMP CC=7 06/02/2017 2018 6/0/0
DISTRICT SR 5 0200FT BREVARD 08/01/2017 RR/UT/PR/

COMMENTS: TWO INTERSECTIONS: US 1 AT PROSPECT AND US 1 AT NEW HAVEN
RDWY IDS: 70010000

PHASE 52 CONST COST $538,419
___________________________________________________________________________________________________________________________________
435662-1 SR 471 FROM S OF UNNAMED CANAL TO S OF LITTLE WITHLACOOCHEE RIVER RESURFACING

DDR $4,517,814
HLT CC=7 06/02/2017 2018 2/2/0
DISTRICT SR 471 09.1MI SUMTER 08/01/2017 RR/UT/PR/

RDWY IDS: 18110000
BRIDGE NOS: 180013 180014

PHASE 52 CONST COST $4,517,814
___________________________________________________________________________________________________________________________________

TOTAL $26,694,421


