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15302 F N 3.1 9‐Jun‐14 7‐Jul‐14 25‐Aug‐14 3‐Nov‐14 992,596$             Jess Glenn
21995023201 SR 12 from SR 20 to Gadsden Co Line 7.1, 7.3, 8.1, 8.2

15303 S N 3.1, 4.1.2 15‐Dec‐14 12‐Jan‐15 2‐Mar‐15 4‐May‐15 1,500,000$         Keith Shores
22096023204 Districtwide Bridge Design Consultant 4.1.1, 4.2.1, 4.2.2, 5.4, 7.1, 8.2, 9.1, 9.2, 9.4.1, 9.4.2 Maximum

15304 F Y 3.1 27‐Oct‐14 24‐Nov‐14 12‐Jan‐15 23‐Mar‐15 325,778$              Greg Rogers 

40901523201 SR 12 from Liberty Co. Line to Yon Creek Bridge 7.1, 8.2

15305 41843913219 S/F Y 3.1, 4.1.2 19‐May‐14 16‐Jun‐14 04‐Aug‐14 06‐Oct‐14 1,500,000$          Ray Corbitt 

41843913220 Districtwide Minor Roadway Design 4.1.1, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 9.4.2 Maximum

15307 S/F N 3.1, 4.1.2 03‐Feb‐14 03‐Mar‐14 21‐Apr‐14 10‐Jul‐14 1,500,000$          Kim Stephens 

41843913218 Districtwide Minor Roadway Design 4.1.1, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 9.4.2 Maximum

15308 F N 3.2 07‐Jul‐14 04‐Aug‐14 22‐Sep‐14 01‐Dec‐14 1,994,850$          Sandra Lamb 

42580313201 SR 22 Wewa Hwy from SR 30 to CR 2315 4.1.1, 7.1, 7.3, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15309 F N 3.1 01‐Sep‐14 29‐Sep‐14 17‐Nov‐14 26‐Jan‐15 325,000$              Kim Stephens 

42820833201 SR 30 from Santa Rosa Co Line to SR 189 Beal Parkway 7.1, 7.3, 8.2

15310 F N 3.1, 4.1.2 31‐Mar‐14 28‐Apr‐14 16‐Jun‐14 25‐Aug‐14 950,000$              Clay Hunter 

42862413201 CR 159 over Attapulgus Creek (Br. No. 500033) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15311 F N 3.1 28‐Apr‐14 27‐May‐14 14‐Jul‐14 22‐Sep‐14 606,450$              Greg Rogers 

42884413201 SR 30A (Tyndall Pkwy) from E of CR 2327 to SR 30 7.1, 7.3, 8.2

15312 F N 3.1 7‐Apr‐14 5‐May‐14 23‐Jun‐14 1‐Sep‐14 563,878$              Tommy Johns 

42884713201 SR 742 from E of SR 291 to SR 10A Scenic Hwy 7.1, 7.3, 8.2

15314 F N Design Group 15‐01 24‐Feb‐14 24‐Mar‐14 12‐May‐14 21‐Jul‐14 890,000$              Garrett Martin 

43228513201 CR 168 Over Unnamed Branch (Br. No. 480099) 3.1, 4.1.2
43390413201 CR 182 Over Penasula Creek (Br. No. 480115) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15315 F N Design Group 15‐02 26‐May‐14 23‐Jun‐14 11‐Aug‐14 20‐Oct‐14 900,000$              Garrett Martin 

43228613201 Hanks Road Over Breastworks Creek (Br. No. 484020) 3.1, 4.1.2
43228813201 Crary Road Over Pritchett Mill Creek (Br. No. 484048) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15316 F N 3.1, 4.1.2 10‐Feb‐14 10‐Mar‐14 28‐Apr‐14 7‐Jul‐14 775,000$              Hank Henry 

43228913201 CR 259 over Ward Creek (Bridge No. 540043) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15318 F Y 3.1 30‐Jun‐14 28‐Jul‐14 15‐Sep‐14 24‐Nov‐14 323,469$              Noelle Warren 

43255013201 SR 267 from SR 363 (Woodville Highway) to SR 30 (US 98) 7.1, 8.2

15319 F N Design Group 15‐04 12‐May‐14 9‐Jun‐14 28‐Jul‐14 6‐Oct‐14 516,707$              Sandra Lamb 

43255213201 SR 10 from Leon County Line to East of Willow Street
41344833201 SR 10 (US 90) from East of CR 59 to Jefferson County Line 3.1
41344843201 SR 10 (US 90) from Leon County Line to Leon County Line 7.1, 8.2
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15320 F Y 3.1 24‐Mar‐14 21‐Apr‐14 9‐Jun‐14 18‐Aug‐14 224,596$              Ray Corbitt 

43255513201 SR 4 from SR 95 (US 29) to Escambia River Bridge 7.1, 8.2

15321 F Y 3.1 17‐Mar‐14 14‐Apr‐14 2‐Jun‐14 11‐Aug‐14 213,467$              Jimmy Smith 

43255613201 SR 2 from CR 177 to Ten Mile Creek 7.1, 8.2

15322 F N Design Group 15‐03 25‐Aug‐14 22‐Sep‐14 10‐Nov‐14 19‐Jan‐15 383,090$              Howard Hodge 

43256713201 SR 145 (Perry St) from SR 30 to SR 85 Eglin Pkwy

43460613201 SR 296 Brent Lane Frontage Rds at R/R Br/Sycamore Dr 3.1
43466813201 SR 399 and SR 30 (US 98) Ramps Resurfacing 7.1, 7.3, 8.2

15323 F N 3.1 14‐Apr‐14 12‐May‐14 30‐Jun‐14 8‐Sep‐14 1,549,924$          Alaina Webb 

43274013201 SR 8 (I‐10) from East of SR 71 to East of CR 69A 7.1, 8.2

15324 F N 3.1 17‐Nov‐14 15‐Dec‐14 2‐Feb‐15 13‐Apr‐15 1,285,793$          Kim Stephens 

43274023201 SR 8 (I‐10) from East of CR 69A to Gadsden County Line 7.1, 8.2

15325 S N 3.1, 4.1.2 10‐Mar‐14 7‐Apr‐14 26‐May‐14 4‐Aug‐14 2,010,635$          Bill Howell 

43282813201 SR 4 Blackwater River Bridge (Bridge No. 570033) 5.4, 7.1 ,8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15326 F N 3.1, 4.1.2 27‐Jan‐14 24‐Feb‐14 14‐Apr‐14 3‐Jul‐14 492,638$              Bill Howell 

43357313201 SR 30 (US 98) Pedestrian Overpass in Navarre 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15327 F Y 3.1, 4.1.2 16‐Jun‐14 14‐Jul‐14 1‐Sep‐14 10‐Nov‐14 450,000$              Dean Mitchell 

43390213201 Valee Road over Blue Creek (Bridge No. 524107) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15328 F N 3.1, 4.1.2 21‐Apr‐14 19‐May‐14 7‐Jul‐14 15‐Sep‐14 750,000$              Eric Saggars 

43390513201 Bratt Road over Canoe Creek (Bridge No. 484050) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15329 F N 3.1, 4.1.2 11‐Aug‐14 8‐Sep‐14 27‐Oct‐14 5‐Jan‐15 800,000$              Hank Henry 

43391013201 Steele Road over Penny Creek (Bridge No. 574013) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15330 F N 3.1 2‐Jun‐14 30‐Jun‐14 18‐Aug‐14 27‐Oct‐14 2,234,759$          Alaina Webb 

43464513201 SR 10 (US 90) From West of Flying J to the Leon County Line 7.1, 7.3, 8.2

15331 F N 3.1 21‐Jul‐14 18‐Aug‐14 6‐Oct‐14 15‐Dec‐14 614,615$              Jess Glenn 

43466713201 SR 77 from South of SR 8 (I‐10) to Fifth Street 7.1, 7.3, 8.2

15332 F N 3.1 3‐Mar‐14 31‐Mar‐14 19‐May‐14 28‐Jul‐14 1,188,354$          Kim Stephens 

43483713201 SR 8 (I‐10) from East of CR 189 to West of Yellow River 7.1, 8.2

15333 41547422201 F N SR 30 (US 98) Brooks Bridge (Bridge No. 570034) 2.0 18‐Aug‐14 15‐Sep‐14 27‐Oct‐14 12‐Jan‐15 6,250,000$          April Williams 

41547442201 SR 30 (US 98) Brooks Bridge Alternate

15334 F N 2.0 3‐Mar‐14 31‐Mar‐14 12‐May‐14 28‐Jul‐14 5,000,000$          Brandon Bruner 

43359012201 SR 79 from SR 8 (I‐10) to the Alabama State Line

15335 F N 10.1 12‐May‐14 2‐Jun‐14 23‐Jun‐14 11‐Aug‐14 494,590$              Gabriella Corbin 

42462216201 SR 20 from East of SR 12 to CR 1641 Dempsey Road

15336 F/S N CEI Group 15‐A 19‐May‐14 9‐Jun‐14 30‐Jun‐14 18‐Aug‐14 522,375$              Harvey Brewton 
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43006116201 SR 83 Cross Drain Replacement at Juniper Creek 10.1, 10.4

42410536201 SR 83 (US 331) @ Bruce Avenue Intersection
42987816201 SR 83 @ Institution Road Intersection

15337 S N 10.1 12‐Jan‐15 2‐Feb‐15 23‐Feb‐15 13‐Apr‐15 693,554$              Chris Connor 

43078716201 SR 71 from SR 69 Pear Street to Jackson County Line

15338 F N 10.1 5‐May‐14 26‐May‐14 16‐Jun‐14 4‐Aug‐14 719,348$              Chris Connor 

42873816201 SR 30 (US 98B) from SR 75 (US 231) to SR 30A (US 98)

15339 F N 10.1 26‐May‐14 16‐Jun‐14 7‐Jul‐14 25‐Aug‐14 1,331,029$          Harvey Brewton 

43090836201 SR 8 (I‐10) from E of Boy Scout Rd to E of SR 83 (US 331)

15340 S N CEI Group 15‐B 1‐Dec‐14 22‐Dec‐14 12‐Jan‐15 2‐Mar‐15 865,406$              Steve Hunt 

42429026201 SR 85 Five Mile Bayou Bridge (Br. No. 570017) 10.1, 10.4
42429126201 SR 85 Garnier Bayou Bridge (Br. No. 570018)

15341 F N 10.1 9‐Jun‐14 30‐Jun‐14 21‐Jul‐14 8‐Sep‐14 828,626$              Chris Connor 

43077616201 SR 75 (US 231) from New Bethel Road to Alabama State Line

15342 S N CEI Group 15‐C 6‐Oct‐14 27‐Oct‐14 17‐Nov‐14 5‐Jan‐15 2,646,582$          Gabriella Corbin 

42902476201 Jefferson Co Rest Area Repair/Replacement 14.0, 10.1
42902486201 Leon Co Rest Area Repair/Replacement

15343 F N 10.1 19‐Jan‐15 9‐Feb‐15 2‐Mar‐15 20‐Apr‐15 2,261,291$          Harvey Brewton 

43090826201 SR 8 (I‐10) from Okaloosa County Line to E of Boy Scout Road

15344 F N 10.1 13‐Oct‐14 3‐Nov‐14 24‐Nov‐14 12‐Jan‐15 745,173$              Harvey Brewton 

42693416201 SR 289 from SR 10A to SR 742 Creighton Rd
42693416202 SR 289 from SR 10A to SR 742 Creighton Rd

15346 F N 10.1 4‐Aug‐14 25‐Aug‐14 15‐Sep‐14 3‐Nov‐14 994,238$              Steve Hunt 

42697116201 SR 4 from CR 87A Market Road to Okaloosa County Line

15347 F N 10.4 26‐Jan‐15 16‐Feb‐15 9‐Mar‐15 27‐Apr‐15 659,200$             Steve Hunt
43000316201 CR 292A Sunset Ave Bayou Grande Bridge (Bridge No. 480096)

15348 S N 10.1 2‐Feb‐15 23‐Feb‐15 16‐Mar‐15 4‐May‐15 1,655,210$          Steve Hunt 

22044246201 SR 87 from Eglin AFB Boundary to 2 Miles S of Yellow River Bridge

15349 F/S N Group 15‐D 8‐Dec‐14 29‐Dec‐14 19‐Jan‐15 9‐Mar‐15 1,186,452$          Gabriella Corbin 

42693016201 SR 12 from SR 10 to SR 63 Main Street

42693016202 SR 12 from SR 10 to SR 63 Main Street

42693016203 SR 12 from SR 10 to SR 63 Main Street 10.1
42693026201 SR 12 from SR 10 to SR 63 Main Street

15350 F N 24‐Nov‐14 15‐Dec‐14 29‐Dec‐14 16‐Jan‐15 1,507,688$          Harvey Brewton 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm  Page 3 of 5



To be followed by 
"@dot.state.fl.us"

Work Types                       
(when available)

FM#

Fu
nd

s 
(S
 /
 F
)

Ad #
Selection 
Date

Execution 
Date

BD
I (
Y 
/ 
N
)

Comments
 Estimated 
Contract 
Amount 

Description
Anticipated 

Advertisement
Shortlist 
Date

Project Manager 
and/or TRC

42884516201 SR 187 from SR 10 to Alabama Line 10.1
42884516202 SR 187 from SR 10 to Alabama Line

15351 S N 10.1 23‐Feb‐15 16‐Mar‐15 6‐Apr‐15 25‐May‐15 2,344,936$          Chris Connor 

21790986201 SR 77 from S CR 276 Clayton Rd to N of Blue Lake Rd

15352 F N 10.1 9‐Mar‐15 30‐Mar‐15 20‐Apr‐15 8‐Jun‐15 7,935,938$        Chris Connor 
21797636201 SR 30 (US 98) @ 23rd Street Intersection Phase I

15353 F N 10.1 3‐Nov‐14 24‐Nov‐14 15‐Dec‐14 2‐Feb‐15 31,415$            Gabriella Corbin
43174416201 CR 368 Arran Rd from E School Entrance to W of Towles Rd

15354 S Y 8.3, 13.7 3‐Mar‐14 31‐Mar‐14 19‐May‐14 21‐Jul‐14 1,500,000$       Quinton Williams
42253441201 Digital Data Extraction Maximum

15355 F Y 13.5 4‐Aug‐14 1‐Sep‐14 20‐Oct‐14 22‐Dec‐14 1,500,000$       Ray Kirkland
Various Districtwide for Freight and Mobility Studies Maximum

15356 F N 3.1, 4.1.2 6‐Oct‐14 3‐Nov‐14 22‐Dec‐14 2‐Mar‐15 500,000$           Bill Howell 
43403413201 CR 375 Over Smith Creek (Bridge No. 590020) 5.4, 7.1, 8.2, 8.4, 9.1, 9.2, 9.4.1, 9.4.2

15357 S N 13.4 13‐Oct‐14 10‐Nov‐14 29‐Dec‐14 2‐Mar‐15 1,500,000$          Ray Kirkland 

42074411202 Systems Planning Consultant 13.3 Maximum

15358 S N 13.3, 13.4, 13.5 5‐Jan‐15 5‐Feb‐15 23‐Mar‐15 25‐May‐15 1,500,000$          Ray Kirkland 

42583221202 Growth Management Consultant Maximum

15359 22081413212 F/S N 15 17‐Mar‐14 14‐Apr‐14 2‐Jun‐14 11‐Aug‐14 1,500,000$          Pam Miner  Two Contracts from

22081413213 Districtwide Landscape Design Consultant 3.1, 7.1, 8.2 Maximum Single Ad

15360 S Y 10.1 15‐Sep‐14 6‐Oct‐14 27‐Oct‐14 15‐Dec‐14 256,887$          Martin Brust
41694416201 SR 10 (US 90) from West of Begin 4L to End 4L in Grandridge

15361 S Y 10.1 13‐Oct‐14 3‐Nov‐14 24‐Dec‐14 19‐Jan‐15 261,596$          Eric Benson
42697216201 SR 281 Avalon Blvd from Garcon Pointe Bridge to N of SR 8 (I‐10)

15362 S Y 10.1 20‐Oct‐14 10‐Nov‐14 1‐Dec‐14 26‐Jan‐15 135,789$          Martin Brust
43078216201 SR 71 from 5th Avenue to Alabama State Line

15363 F/S N CEI Group 15‐E 10.1 7‐Jul‐14 28‐Jul‐14 18‐Aug‐14 6‐Oct‐14 548,907$          Gabriella Corbin
42696116201 SR 10 (US 90) from SR 265 Magnolia to Capital Circle
42873916201 SR 261 (US 319) from N of Park Avenue to CR 151 Centerville Rd

15364 F N 10.1 17‐Mar‐14 7‐Apr‐14 26‐May‐14 4‐Jul‐14 Unknown Ray Hodges
Various Debris Monitoring CEI

15365 F N 3.3, 4.1.2 19‐May‐14 16‐Jun‐14 4‐Aug‐14 30‐Sep‐14 7,400,000$          Eric Saggars 

22247613202 SR 8 (I‐10) @ SR 95 (US 29) Interchange 5.4, 4.1.1, 4.2.2, 5.4, 7.1, 7.2, 7.3, 9.1, 9.2, 9.4.1, 9.4.2

15366 S N 3.2, 4.2.1 5‐May‐14 2‐Jun‐14 21‐Jul‐14 22‐Sep‐14 3,200,000$          Jason Crenshaw 

42446453201 SR 388 from SR 79 to E of NWF Beaches Airport 4.1.1, 5.4, 6.1, 7.1, 7.2, 7.3, 9.1, 9.2, 9.4.1, 9.4.2
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15367 F N 6.1, 3.1, 99 19‐May‐14 16‐Jun‐14 28‐Jul‐14 7‐Sep‐14 1,500,000$          Holly Walker 

43387513201 Districtwide Safety Consultant 6.2, 6.3.1, 7.1, 7.2, 7.3 Maximum

15368 S N 2.0,3.2 19‐May‐14 16‐Jun‐14 4‐Aug‐14 30‐Sep‐14 4,165,000$          April Williams 

21791022201 SR 79 from SR 8 (I‐10) to the Alabama State Line 4.2.1, 6.1, 8.2, 9.1

15369 22086541208 F N 22 16‐Jun‐14 14‐Jul‐14 01‐Sep‐14 20‐Oct‐14 1,500,000$          Vicky Williams 

22086541209 Business Damage Estimates Consultant Maximum

15370 S N 10.1 5‐Jan‐15 26‐Jan‐15 16‐Feb‐15 6‐Apr‐15 2,947,860$       Eric Benson
41306236201 SR 8 (I‐10) from Escambia Bay Bridge to E of Sr 281 (Avalon)

15371 S N 2.0, 3.2 29‐Dec‐14 26‐Jan‐15 16‐Mar‐15 18‐May‐15 1,500,000$       Peggy Kelley
42865411202 Districtwide ETDM Consultant 6.1, 8.2, 8.4, 9.1 Maximum

15372 S N 15 18‐Aug‐14 15‐Sep‐14 3‐Nov‐14 5‐Jan‐15 1,500,000$       Pam Miner
22081413213 Districtwide Landscape Design Consultant 3.1, 4.1.1, 7.1, 7.2, 8.1, 8.2, 14 Maximum

15373 22086613208 S N 8.2, 8.4 1‐Sep‐14 22‐Sep‐14 29‐Sep‐14 3‐Nov‐14 1,500,000$       Craig Davis
22086613209 8.1, 8.3
22086613210 Districtwide Survey/ROW Mapping Maximum

15374 S N SR 196 Main Street/Bayfront Parkway from Taragona Street 13.5 1‐Sep‐14 29‐Sep‐14 17‐Nov‐14 19‐Jan‐15 400,000$          Ray Kirkland
43619512201 to SR 30 (US 98B)  East Chase 2

15375 S N SR 83 (US 331) from N of West Indian Creek Ranch to  3.2 11‐Aug‐14 8‐Sep‐14 8‐Sep‐14 6‐Oct‐14 466,000$          Kerrie Harrell
22066383201 N of CR 278 4.1.2, 7.1

15376 S/F N 10.1, 10.4 15‐Sep‐14 6‐Oct‐14 20‐Oct‐14 1‐Dec‐14 1,500,000$       Tim Hendrix
22083516214 Districtwide CEI Services Maximum

15377 S/F N 10.3 8‐Sep‐14 29‐Sep‐14 17‐Nov‐14 5‐Jan‐15 5,000,000$       David Whittington

22096816221 Prestressed Concrete Inspection Maximum
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