There are 2 main types of asphalt removal:

HOW TO HANDLE REMOVAL AND REPLACEMENT TONNAGE ON THE QCRR
MAR REMOVAL

1. Tonnage removed due to DDM (shown below), where the tonnage removed from the Original Lot (negative entry), will always equal tonnage
placed in the Replacement Lot.

2. Tonnage removed due to Straightedge Correction (see page 2), where the tonnage placed is marked as Straightedge Corrections for the
intended use and the tonnage removed is deducted by line item adjustment per CPAM Section 11.5.
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6 1/10/2017 ipayi1| 1 SPTL-C Y R2 1416+00.00 1422+50.00 750 12.00 1000.00 110.35 2.00 220.70 218 c n Se rt a rOW e OW t e a rea re Ove I n
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12 1/10/2017 i payi1| 2 SPTL-C b R2 1467+12 00 1472+90.00 578 12.00 77067 8063 2.00 209.38 218 c p °
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16 3M16/2017 {payi1]| 3 SPTL-C Y R1 1482+63.00 1497+48.00 1485 12.00 1980.00 217.73 2.00 219.93 218 c t t t . t
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HOW TO HANDLE REMOVAL AND REPLACEMENT TONNAGE ON THE QCRR
STRAIGHTEDGE CORRECTION

There are 2 main types of asphalt removal:

1. Tonnage removed due to DDM (see page 1), where the tonnage removed from the Original Lot (negative entry), will always equal tonnage
placed in the Replacement Lot.
2. Tonnage removed due to Straightedge Correction (shown below), where the tonnage placed is marked as Straightedge Corrections for the
intended use (see box to right) and the tonnage removed is deducted by line item adjustment per CPAM Section 11.5.
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G IMNE20MT ipayii| 1 SPTL-C i E1 1415+00.00 1425+40.00 1040 12.00 1386 67 15500 2.00 223 56 218 =
7 AME20MT ipayii| 1 5P TL-C i F1 1425+40.00 1435+80.00 1040 12.00 1386 67 159 29 200 229.74 218 c
&8 IM520MT ipayii| 1 SPTL-C Y R1 1435+80.00 1446+89.00 1109 12.00 1478 67 161.71 2.00 218.72 218 =
g AME20MT ipayii| 2 5P TL-C i F1 1446+89.00 1453+14.00 625 12.00 833,33 98 27 200 235.85 218 c
10 352017 ipayia| 2 SP TL-C Y R1 1453+14.00 1466+36.00 1322 12.00 1762.67 193 27 2.00 219.29 218 C
11 IME20MT ipayil| 2 SPTL-C Y R1 1466+36.00 1473+79.00 743 12.00 990 67 104 43 2.00 210.83 218 c
12 352017 ipayii| d Y R1 1473+79.00 1482+63.00 564 12.00 1178.67 127.03 2.00 2156.55 218 C
13| AME20MT ipay i1 1 Straightedge CnrrectiUnE:P Y R? 1481+12.00 1482+12.00 100 12.00 133.33 15.00 2.00 225 01 218 c
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16 362017 ipayia| 3 SP TL-C Y R1 1482+63.00 1497+45.00 1485 12.00 1930.00 217.73 2.00 219.93 218 c
17 AMB20MT ipayii| 3 SPTL-C i E1 1497+48.00 1498+79.00 131 12.00 174 67 1898 2.00 21732 218 c
18 362017 ipayia| 3 SP TL-C Y R1 1498+79.00 1504+15.00 539 12.00 718.67 60.85 2.00 225.00 218 c
19 AMB20MT ipayii| 3 SPTL-C i E1 1504+18.00 1611+85.00 77 12.00 1026 67 119 25 2.00 232.30 218 c
20 362017 ipayia| 3 SP TL-C Y R1 1511+86.00 1514+92.00 304 12.00 40533 44 .19 2.00 218.04 218 c
21 AMBR20NT payii| 4 SPTL-C i E1 1514+582.00 1621+65.00 673 12.00 897 33 98 60 2.00 21976 218 =
22 AMBR20NT ipayii] 4 5P TL-C i F1 1521+65.00 1627+00.00 535 12.00 713.33 7730 200 21673 218 c
23 AMBR20NT payii| 4 SPTL-C i E1 1527+00.00 1628+74.00 174 12.00 232.00 30.00 2.00 258.62 218 =
24 AMBR20NT ipayii] 4 5P TL-C i F1 1528+74.00 1636+14.00 740 12.00 986 67 110.00 200 222 97 218 c
25 362017 ipayia| 4 SP TL-C Y R1 1636+14.00 1549+63.00 1349 12.00 1798.67 20410 2.00 226.95 218 C
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b 1/10/2017 ipayia| 1 el 1415+00.00 1422+50.00 750 12.00 1000.00 11035
[ 1/10/2017 ipay ia| 1 I ORIGINAL LOT |2 1422+50.00 1431+30.00 860 12.00 1173.33 134 23
g 1/10/2017 ipayia| 1 I l2 1431+30.00 1439+60.00 630 12.00 1106.67 12538
9 1/10/2017 ipayia| 1 SP TL-C Y R2 1439+60.00 1448+20.00 a6 12.00 1146_67 13004
10 1/10/2017 {payi1| 2 SP TL-C hi RZ 1446+20.00 1455+13.00 b33 12.00 924 .00 96.55 i
11 1/10/2017 ipayi1| 2 SP TL-C Y R2 1455+13.00 1467+12.00 1199 12.00 1598 67 167.06
12 1/10/2017 ipayi1| 2 SP TL-C hi RZ 1467+12.00 1472+90.00 a78 12.00 770.67 60.68
13 |—»| MA072017  TIN: A12345678-000 DAILY TOTALS: 846.29 Total Tons  0.00 Tons Not in Lot  846.29 net tons (846.29 tons Require Density  0.00 tons Non-Density)
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16 farll i Day | 1 - TL- Y p ¥ d4ad+50 U 490+ Mo UL A1l U 020 b 41 45
17 20802017 Dri 1| 3 - =P TLi hi ' RZ 1490+76.00 14 00 624 1098 37

Step 1:

For the area where the straightedge
deficiency was corrected in the
Correction Lot, under the Intended Use
column, select Other and Straightedge
Corrections.

{ " Friction

" Structural
{ " Base
{* Other

(" Waste

Turnout Const, (per sy)
Turmout Const. (per ton)

Misc,
B Temparar 7
Straightedge Corrections —

Mo Pay Tonnage

This will separate the quantity out, so it is
not included in a pay item total.

NOTE: The Intended Use shall match the
typical section (not what the Contractor
places) to ensure correct payment.

Example:

Typical Section shows SP TL-C.
Contractor places SP TL-D.

QCRR ‘Intended Use’ column shows
SP TL-C (with optional note to
indicate SP TL-D was placed). 2



HOW TO HANDLE STRAIGHTEDGE CORRECTION - LEAVE IN PLACE AT NO PAY

Per CPAM 11.5, asphalt deficiencies can be left in place at no pay with approval from the Resident Engineer, District Bituminous Engineer, and the
District Construction Engineer. The tonnage deducted is calculated per Specification 330-9.5. An example is show below:

Example:
Deficiency Length = 65.5 ft. Width = 12 ft. Thickness =1.5inch Gmm =2.436 Unit Price = $113.00

Step 1:
Calculate the Total Length of the Deficiency:
Total Length = Deficiency Length plus 50 ft. on each side (unless the deficiency is less than 50 ft from the beginning
or end of the project limits or from a bridge approach slab, then use that distance)
Total Length = 65.5 ft + 50 ft + 50 ft = 165.5 ft
If the Deficiency is 28 ft from a bridge approach slab, then the Total Length = 65.5 ft + 20 ft + 50 ft = 135.5 ft
Step 2:
Using 73.2 ft, calculate the Quantity to deduct using the appropriate equation for the type of asphalt used:
Quantity =Lx W xt x Gmm x 0.0024 Quantity (FC-5 only) =L x W x 0.0044
Quantity = (165.5 ft)(12 ft)(1.5 in.)(2.436)(0.0024) Quantity (FC-5 only) = (165.5 ft)(12 ft)(0.0044)
Quantity = 17.4 Tons Quantity (FC-5 only) = 8.7 Tons
P AASHTO SiteManager
Step 3: jF?@i ;tm,i;a L-: EWFTIH
Using -17.4 Tons, enter the deficiency into SiteManager T
as a line Item Adjustment at the pay item unit price: Cag P tom  Line Ttem Description Price AdL Ertored
Deficiency = (-17.4 Tons)($113.00/Ton) = -$1966.20 || e mecy ™ smwemmny - o % e
o0 GG @81 230 TURNOUTCONSTRUCTION  Fécheimen(Gesoie qsne
S e

0200 43006115201 03533 1 0270 MISCELLAMEOUS ASPHALT PAVEMENT  Fuel Adjustment [Gazaline] 0142916
0200 43006115201 0524 1 2 03503 COMCRETE DITCH PAVEMENT, NOMN REIMFFuel Adjustment [Gazsaline] 0142916

Project Humher:|43DDEi1152EI1 - Line ltem Number: 5255

Line ltem Adjmnt Detail Information :
Type: | Straightedge Adjustrent hd Entered By: Iknmehdp

Amount: -1.966.20 Entered D ate: IEH f29/16

Quantity: 00000 Stockpiled Information

Urnit Price: 0.00000 Stockpiled 5n: F Replenmzh Sn:ﬁ




