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. SuppreTeTEr Supplemental Agreement
Adjusted . Actual Expenditures Agreement (Including Contingency) Weather Days |Time Extensions Supplemental Total Days
B Original Present Regular Work| Amount Paid (See Note 2 Below) (Exlt_:ludmg ‘ (See Note 4 Below) Original Agreement (Less Weather) Days % Increase
District ionfract Original Contract Amm.lnt (less Contract To Date For ) Tod Contract Present| Days Used (Less
ettings Amount Ct;ntmgency Amount (See Note 1 I"novat"ve % Increase Over| % Of o . Days % of % of % of % of Days Used (Less Weather)
ay ltem below) Contracting Amount Adjusted Amount Original Amount % Of Original Days Original Days Original Days Original Days Original Weather)
Amount) Original Amount] Amount Amount Added Days Added Days Added Days Added Days
Central Let 153,443,969 | $ 151,730,636 | $ 155,332,357 | $ 153,413,613 | $ 1,137,786 | $ 153,918,434 1.44% 1,722,269 1.14% $ 1,708,998 1.11% 9,590 536 5.59% 111 1.16% 201 2.10%! 9,902 3.25% 10,438 9,926 9,390 -2.09%
1 District Let 6,295,749 | $ 6,137,361 | $ 6,070,050 | $ 5,769,809 | $ - $ 5,772,427 -5.95% (221,933)| -3.62% $ (225,699)] -3.58% 1,640 15 0.91%! - 0.00%:! 2 0.12%! 1,642 0.12%! 1,657 1,237 1,222 -25.49%
All Contracts 159,739,718 | $ 157,867,997 | $ 161,402,407 | $ 159,183,422 | $ 1,137,786 | $ 159,690,862 1.15% 1,500,336 0.95% $ 1,483,299 0.93% 11,230 551 4.91% 111 0.99% 203 1.81%| 11,544 2.80%: 12,095 11,163 10,612 -5.50%|
Central Let 159,900,141 | $ 157,615,384 | $ 182,924,361 | $ 184,530,053 | $ 1,985,740 | § 185,385,380 17.62% 23,908,724 15.17% $ 23,024,216 14.40% 10,385 1,353 13.03% 707 6.81%! 1,272 12.25% 12,364 19.06% 13,705 13,153 11,800 13.63%
2 District Let 29,637,404 [ § 28,930,297 | $ 31,077,444 [ § 29,649,194 | $ 50,000 | $ 30,770,136 6.36% 1,711,597 5.92% $ 1,440,040 4.86% 3,064 455 14.85% 231 7.54% 259 8.45% 3,554 15.99% 3,998 3,879 3,424 11.75%
All Contracts 189,537,545 | $ 186,545,681 | $ 214,001,805 | $ 214,179,247 | $ 2,035,740 [ $ 216,155,516 15.87% 25,620,321 13.73% $ 24,464,256 12.91% 13,449 1,808 13.44% 938 6.97%! 1,531 11.38% 15,918 18.36% 17,703 17,032 15,224 13.20%
Central Let 230,756,828 [ $ 228,043,668 | § 243,649,163 | $ 241,790,993 | § 67,000 | $ 244,603,814 7.26% 12,706,969 5.57% $ 12,734,254 5.52% 17,018 5,164 30.34% 661 3.88% 1,967 11.56%| 19,646 15.44%| 24,807 25,226 20,062 17.89%
3 District Let 3,870,255 $ 3,694,544 | $ 4,280,824 | $ 4,124,239 | $ - $ 4,141,215 12.09% 412,448 11.16% $ 410,570 10.61% 760 107 14.08% 11 1.45% 75 9.87%! 846 11.32% 953 805 698 -8.16%|
All Contracts 234,627,083 [ $ 231,738,212 | $ 247,929,987 | $ 245915232 | $ 67,000 | $ 248,745,029 7.34% 13,119,417 5.66% $ 13,144,824 5.60% 17,778 5,271 29.65% 672 3.78%! 2,042 11.49%| 20,492 15.27%| 25,760 26,031 20,760 16.77%
Central Let 208,408,077 [ $ 206,290,777 | $ 251,877,616 | $ 249,336,515 | $ 2,388,000 | $ 249,643,217 21.02% 43,877,431 21.27% $ 43,469,561 20.86% 13,468 907 6.73%! 2,401 17.83% 1,261 9.36%! 17,130 27.19% 18,037 17,468 16,561 22.97%!
4 District Let 50,546,489 | § 49,655,689 | $ 53,386,360 | § 52,604,183 | $ 311,500 | § 53,506,474 7.75% 2,669,295 5.38% $ 2,839,870 5.62% 4,465 156 3.49% 155 3.47%! 254 5.69% 4,874 9.16%! 5,030 4,462 4,306 -3.56%|
All Contracts 258,954,566 | $ 255,946,466 | $ 305,263,976 | $ 301,940,698 | $ 2,699,500 [ $ 303,149,691 18.44% 46,546,726 18.19% $ 46,309,431 17.88% 17,933 1,063 5.93%! 2,556 14.25% 1,515 8.45%| 22,004 22.70% 23,067 21,930 20,867 16.36%
Central Let 104,693,893 | $ 102,578,093 | $ 107,893,003 | $ 106,979,417 | $ 392,000 ($ 107,063,489 4.37% 3,750,526 3.66% $ 3,199,110 3.06% 6,742 793 11.76% 104 1.54% 665 9.86% 7,511 11.41% 8,304 8,120 7,327 8.68%!
5 District Let 26,688,099 | § 26,506,599 | $ 26,903,933 | § 26,638,606 | $ - $ 26,625,077 0.45% 249,381 0.94% $ 215,835 0.81% 2,579 283 10.97% 31 1.20% 41 1.59% 2,651 2.79%! 2,934 2,691 2,408 -6.63%|
All Contracts 131,381,992 | $ 129,084,692 | $ 134,796,936 | $ 133,618,023 | $ 392,000 ($ 133,688,566 3.57% 3,999,907 3.10% $ 3,414,945 2.60% 9,321 1,076 11.54% 135 1.45% 706 7.57%| 10,162 9.02%! 11,238 10,811 9,735 4.44%
Central Let 125,699,292 | $ 123,949,292 | $ 128,042,985|$ 125,406,943 | $ 8,075,600 [ $ 125,659,847 1.38% 2,875,728 2.32% $ 2,343,693 1.86% 7,333 315 4.30% 39 0.53%! (40) -0.55%| 7,332 -0.01%! 7,647 6,409 6,094 -16.90%
6 District Let 13,432,227 | § 12,991,727 | $ 13,740,220 | $ 13,179,670 | $ 395,500 | § 13,167,961 1.36% 435,884 3.36% $ 307,993 2.29% 2,420 88 3.64%! - 0.00%: - 0.00%: 2,420 0.00%: 2,508 2,122 2,034 -15.95%
All Contracts 139,131,519 | $ 136,941,019 $ 141,783,205|$ 138,586,613 | $ 8,471,100 [ $ 138,827,808 1.38% 3,311,612 2.42% $ 2,651,686 1.91% 9,753 403 4.13% 39 0.40%! (40) -0.41%| 9,752 -0.01%! 10,155 8,531 8,128 -16.66%
Central Let 92,617,367 | § 91,539,596 | $ 96,759,840 | § 94,736,242 | $ 1,247,500 | § 94,692,668 3.44% 4,398,711 4.81% $ 4,142,472 4.47% 5,678 533 9.39% 243 4.28% 764 13.46% 6,685 17.74% 7,218 7,257 6,724 18.42%
7 District Let 10,252,915 | $ 10,224,722 | $ 11,297,933 | $ 10,924,214 | $ - $ 11,021,683 7.79% 995,477 9.74% $ 1,045,018 10.19% 1,765 214 12.12% 327 18.53% 33 1.87% 2,125 20.40% 2,339 2,233 2,019 14.39%
All Contracts 102,870,282 | $ 101,764,318 | $ 108,057,773 | $ 105,660,456 | $ 1,247,500 | $§ 105,714,351 3.88% 5,394,188 5.30% $ 5,187,490 5.04% 7,443 747 10.04% 570 7.66%! 797 10.71% 8,810 18.37% 9,657 9,490 8,743 17.47%
Central Let 169,774,564 | $ 169,177,164 | $ 176,492,040 | $ 177,615,505 | $ 1,625,000 [ § 175,418,670 3.69% 6,807,102 4.02% $ 6,717,476 3.96% 6,384 484 7.58%! 39 0.61%! 384 6.02%! 6,807 6.63%! 7,291 7,692 7,208 12.91%
8 District Let 18,729,031 [ 17,906,871 | $ 19,670,638 | $ 19,121,998 | § 274,000  § 19,137,853 6.87% 1,191,819 6.66% $ 941,607 5.03% 1,782 88 4.94% 152 8.53% 126 7.07%! 2,060 15.60% 2,126 2,027 1,939 8.81%
All Contracts 188,503,595 | $ 187,084,035 |$ 196,162,678 | $ 196,737,503 | $ 1,899,000 [ § 194,556,522 3.99% 7,998,921 4.28% $ 7,659,083 4.06% 8,166 572 7.00%! 191 2.34%! 510 6.25%! 8,867 8.58%! 9,417 9,719 9,147 12.01%
Central Let 1,245,294,131 | $ 1,230,924,610 | $ 1,342,971,365 | $ 1,333,809,281 | $ 33,726,252 | $ 1,336,385,520 8.57% 100,047,460 8.13% $ 97,339,780 7.82% 76,598 10,085 13.17%) 4,305 5.62%| 6,474 8.45%| 87,377 14.07%| 97,447 95,251 85,166 11.19%
TOtaCI;rThis District Let 159,452,169 | $ 156,047,810 | $ 166,427,402 | $ 162,011,913 | $ 1,031,000 | $ 164,142,826 5.19% 7,443,968 4.77% $ 6,975,234 4.37% 18,475 1,406 7.61%| 9207 4.91%) 790 4.28%| 20,172 9.19%| 21,545 19,456 18,050 -2.30%|
All Contracts 1,404,746,300 | $ 1,386,972,420 | $ 1,509,398,767 | $ 1,495,821,194 | $ 17,949,626 | $ 1,500,528,346 8.19% 107,491,428 7.75% $ 104,315,014 7.43% 95,073 11,491 12.09%) 5,212 5.48%| 7,264 7.64%| 107,549 13.12%| 118,992 [ 114,707 103,216 8.56%|
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1

"Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 »ntract changes that were recorded as being expended by reason code in the Department's Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the total amount allocated within the Department's Construction Reporting System (CRS) for contract changes.

Highlighted Column

Indicated Performance Measures Reported by Construction Office

SuppTEmeaT Supplemental Agreement
Adjusted Actual Expenditures Agreement pp . g . . Supplemental Total Days
. . (Including Contingency) Weather Days |Time Extensions
Original Regular Work| Amount Paid (See Note 2 Below) (Excluding . Agreement (Less Weather) Days |,
. Present " N (See Note 4 Below) Original % Increase
. Contract Original Contract | Amount (less To Date For C Present| Days Used
District Lettings Amount Contingenc Contract See Note 1 | ti Contract D Used L (Less
9 P I? v Amount (See Note nnova '.ve % Increase Over| % Of % Of Original Days Days % of Days % of Days % of Days % of ays se (Less Weather)
ay ftem below) Contracting Amount Adjusted Amount Original Amount ° Amou?]t Adged Original Adged Original Adged Original Advj’ed Original Weather)
Amount) Original Amount] Amount Days Days Days Days
Central Let $ 992,197,248 [ $ 980,426,776 | $ 1,050,172,894 | $ 1,046,036,720 | $ 24,955,796 | $ 1,053,502,044 7.45% 59,723,150 6.09% $ 57,770,495 5.82% 63,934 8,378 13.10%) 2,716 4.25%) 4,906 7.67%| 71,556 11.92%| 80,184 78,482 70,104 9.65%
Totals
Previous District Let | $ 143,553,900 | $ 140,426,206 | $ 150,894,365 [ $ 140,519,736 | $ 776,500 | $ 142,472,507 1.46% 7,667,521 546% |$ 7,320,467 5.10% 17,705 1,178 6.65% 814 4.60%| 893 5.04%| 19,412 9.64%| 20,727 [ 19,222 18,044 1.91%
Quarter
All Contracts | $ 1,135,751,148 | $ 1,120,852,982 | $ 1,201,067,259 | $ 1,186,556,456 | $ 13,564,398 | $ 1,195,974,551 6.70% 67,390,671 6.01% $ 65,090,962 5.73% 81,639 9,556 11.71%) 3,530 4.32%) 5,799 7.10%| 90,968 11.43%| 100,911 97,704 88,148 7.97%|
Central Let $ 1,045,707,856 | $ 1,035,493,865 | $ 1,121,865,350 | $ 1,124,094,271 | $ 27,497,684 | $ 1,125,750,235 8.72% 76,373,862 7.38% $ 76,157,507 7.28% 66,570 8,197 12.31%) 4,510 6.77%!| 2,004 3.01%| 73,084 9.79%| 83,410 83,474 75,277 13.08%
Totals Fiscal
Year District Let | $ 46,509,605 [ $ 46,509,605 | $ 47,747,961 | $ 45,236,400 | $ 1,165,408 | $ 46,213,439 -0.64% 1,311,183 | 2.82% |$ 1,238,356 2.66% 8,100 316 3.90% 99 1.22%) 806 9.95%| 9,005| 11.17%| 9,239 8,585 8,269 2.09%|
2002/2003
All Contracts | $ 1,092,217,461 | $ 1,082,003,470 | $ 1,169,613,311 | $ 1,169,330,671 | $ 13,914,342 | $ 1,171,963,674 8.31% 77,685,045 7.18% $ 77,395,863 7.09% 74,670 8,513 11.40%) 4,609 6.17%)| 2,810 3.76%| 82,089 9.94%| 92,649 92,059 83,546 11.89%
Notes:
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original Air:(;‘rril;il::lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs Cc;:;:d COD':;:Ct Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item
01 19633 19567315201 10/30/96[ QTR2 96/97 1 8 477 590 591 -1 1 30 47 66 5,081,052 - 5,081,052
01 20227 19389315201 07/29/98] QTR1 98/99 1 3 465 493 493 0 0 179 28 0 3,914,580 - 3,914,580
01 20447 19445715201 03/31/99] QTR3 98/99 1 4 465 477 477 0 0 0 36 -24 3,368,067 - 3,368,067
01 20449 20062615201 03/31/99] QTR3 98/99 1 1 75 75 72 3 0 48 0 0 264,248 - 264,248
01 20578 19855015201 06/23/99] QTR4 98/99 1 0 200 240 237 3 0 0 40 0 1,138,582 35,500 1,103,082
01 20695 19762615201 09/29/99] QTR1 99/00 2 1 210 207 207 0 0 0 27 -30 3,820,130 100,000 3,720,130
01 20731 20062315201 10/27/99[ QTR2 99/00 1 1 90 109 108 1 0 0 14 5 352,885 16,200 336,685
01 21003 19863815201 08/30/00] QTR1 00/01 1 1 235 265 257 8 0 0 30 0 2,052,052 50,000 2,002,052
01 21025 19540315201 09/27/00] QTR1 00/01 1 2 485 492 782 -290 290 0 7 0 4,505,556 50,000 4,455,556
01 21046 19379115201 10/25/00f QTR2 00/01 2 3 525 563 605 -42 42 0 38 0 8,695,633 105,000 8,590,633
01 21070 20096515201 12/06/00[ QTR2 00/01 1 0 130 156 186 -30 30 0 26 0 1,083,180 50,000 1,033,180
01 21102 40469715201 12/12/00f QTR2 00/01 1 7 891 891 709 182 0 0 0 0 52,983,000 - 52,983,000
01 21105 19390615201 01/24/01] QTR3 00/01 1 1 315 372 320 52 0 0 57 0 2,587,501 50,000 2,537,501
01 21140 19381315201 02/28/01] QTR3 00/01 2 4 420 519 519 0 0 0 97 2 5,979,219 79,286 5,899,933
01 21227 19565625201 05/23/01] QTR4 00/01 1 4 330 335 323 12 0 0 5 0 5,847,464 53,000 5,794,464
01 21229 20069425201 05/23/01] QTR4 00/01 1 4 260 445 445 0 0 0 0 185 1,166,000 50,000 1,116,000
01 21279 19570715201 07/25/01]  QTR1 01/02 1 1 40 85 85 0 0 0 7 38 297,240 14,060 283,180
01 21282 19847315201 07/25/01] QTR1 01/02 1 1 30 48 38 10 0 0 7 11 205,021 10,365 194,656
01 21397 19447715201 12/05/01 QTR2 01/02 1 1 165 209 236 -27 27 0 44 0 2,734,000 50,000 2,684,000
01 21398 19451515201 12/05/01 QTR2 01/02 1 5 145 114 29 85 0 0 0 -31 1,918,995 50,000 1,868,995
01 21451 19388915201 02/27/02] QTR3 01/02 1 0 315 339 250 89 0 0 24 0 3,495,000 50,000 3,445,000
01 21452 19771115201 02/27/02] QTR3 01/02 1 2 150 174 175 -1 1 0 21 3 1,661,662 50,000 1,611,662
01 21468 40555915201 02/27/02] QTR3 01/02 1 1 150 159 148 11 0 0 9 0 1,764,786 47,440 1,717,346
01 21473 19687815201 03/27/02] QTR3 01/02 1 1 175 175 140 35 0 0 0 0 1,685,085 50,000 1,635,085
01 21474 19746315201 03/27/02] QTR3 01/02 1 1 125 151 142 9 0 0 4 22 984,500 36,500 948,000
01 21506 19401615201 04/24/02] QTR4 01/02 1 1 225 232 159 73 0 0 7 0 3,999,353 50,000 3,949,353
01 21507 19769615201 04/24/02] QTR4 01/02 2 3 210 149 160 -1 11 0 0 -61 3,409,280 81,280 3,328,000
01 21542 19726425201 05/22/02] QTR4 01/02 1 2 95 95 104 -9 9 0 0 0 787,585 40,000 747,585
01 21577 19418215201 06/19/02] QTR4 01/02 1 2 610 610 417 193 0 0 0 0 6,658,458 72,827 6,585,631
01 21604 19770215201 07/31/02] QTR1 02/03 1 2 70 79 78 1 0 0 6 3 800,272 38,350 761,922
01 21634 19690915201 08/28/02] QTR1 02/03 1 0 170 178 48 130 0 0 8 0 2,533,999 50,000 2,483,999
01 21635 19856115201 08/28/02] QTR1 02/03 1 1 40 40 73 -33 33 0 0 0 167,775 11,775 156,000
01 21658 19753215201 09/25/02] QTR1 02/03 1 1 180 184 180 4 0 0 4 0 1,929,000 50,000 1,879,000
01 21659 19808755201 09/25/02] QTR1 02/03 1 2 185 199 196 3 0 0 9 5 1,192,825 50,000 1,142,825
01 21682 40420015201 09/25/02] QTR1 02/03 1 3 150 157 104 53 0 0 7 0 2,838,065 50,000 2,788,065
01 T1003 40419915201 10/30/02[ QTR2 02/03 2 5 212 212 201 11 0 0 0 0 4,527,300 50,000 4,477,300
01 T1005 19406325201 12/04/02[ QTR2 02/03 1 1 175 185 199 -14 14 0 10 0 2,449,000 50,000 2,399,000
01 T1006 19449915201 12/04/02[ QTR2 02/03 1 1 140 145 148 -3 3 0 5 0 1,937,000 50,000 1,887,000
01 T1016 19685525201 02/26/03] QTR3 02/03 2 2 185 208 204 4 0 0 21 2 2,298,736 59,250 2,239,486
01 T1030 40847315201 05/21/03] QTR4 02/03 1 3 75 82 81 1 0 0 2 5 329,883 12,500 317,383
Dist 01 - Central Let Contrats SubTotal 86 9590 10438 9926 512 461 257 647 201 $ 153,443,969 | $ 1,713,333 | § 151,730,636
01 E1C10 40949315201 03/22/01] QTR3 00/01 1 0 365 365 221 144 0 0 0 0 189,902 14,346 175,556
01 E1C31 40823615201 05/17/01] QTR4 00/01 1 1 30 34 32 2 0 0 4 0 86,266 6,300 79,966
01 E1C53 40949725201 10/25/01 QTR2 01/02 2 2 365 365 366 -1 1 0 0 0 418,625 25,400 393,225
01 E1C97 41096315201 05/16/02] QTR4 01/02 2 1 45 55 59 -4 4 0 9 1 205,840 9,350 196,490
01 E1D08 20010625201 08/16/02] QTR1 02/03 2 1 350 350 215 135 0 0 0 0 4,582,173 50,000 4,532,173
01 E1D36 40949425201 10/24/02[ QTR2 02/03 2 0 365 365 237 128 0 0 0 0 338,173 28,090 310,083
01 E1D52 41406015201 11/07/02[ QTR2 02/03 1 0 30 30 29 1 0 0 0 0 114,465 1,900 112,565
01 E1D53 41187915201 01/23/03] QTR3 02/03 1 0 45 48 48 0 0 0 2 1 78,736 7,227 71,509
01 E1D54 41283015201 01/23/03] QTR3 02/03 1 0 45 45 30 15 0 0 0 0 281,569 15,775 265,794
Dist 01 District Let Contracts SubTotal 5 1640 1657 1237 420 5 0 15 2|$ 6,295,749 | $ 158,388 | $ 6,137,361
District 01 Totals 91 11230 12095 11163 932 466 257 662 203 $ 159,739,718 | $ 1,871,721 | $ 157,867,997
[ [
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. Actual Expenditure| Actual Expenditure i
- Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Included (Does Not Include Amount Paid SA Allocated Weather Changed Conditions Work Orders
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )
Charges) Charges) Days SA Days SA Amount | Premium Cost

01 19633 19567315201 5,386,992 5,270,593 (15,609) - (15,609) 5,254,984 5,254,984 5,254,984 - 305,941 42 2 0 - -
01 20227 19389315201 4,244,082 4,133,415 - - - 4,133,415 4,133,415 4,133,415 - 329,502 28 0 0 289,978 -
01 20447 19445715201 3,518,067 3,345,986 - - - 3,345,986 3,423,782 3,423,782 79,496 150,000 31 0 0 - -
01 20449 20062615201 277,448 260,938 (21,928) - (21,928) 239,010 240,064 240,064 312 13,200 0 0 0 - -
01 20578 19855015201 1,138,582 1,116,166 - - - 1,116,166 1,116,166 1,116,166 - - 21 0 0 - -
01 20695 19762615201 3,428,725 3,451,448 - - - 3,451,448 3,451,448 3,451,448 - (391,405) 27 0 0 - -
01 20731 20062315201 366,241 327,940 - - - 327,940 327,940 327,940 - 13,356 14 0 5 1,393 -
01 21003 19863815201 2,057,975 1,946,068 - - - 1,946,068 1,946,068 1,946,068 - 5,923 30 0 0 - -
01 21025 19540315201 4,806,919 4,924,913 - - - 4,924,913 4,924,913 4,924,913 - 301,364 7 0 0 251,364 -
01 21046 19379115201 8,750,633 8,717,238 (41,048) - (41,048) 8,676,190 8,717,238 8,717,238 41,048 55,000 38 0 0 11,272 -
01 21070 20096515201 1,083,180 1,046,833 ,160) - (12,160) 1,034,673 1,034,885 1,034,885 212 - 21 0 0 - -
01 21102 40469715201 53,690,289 53,519,187 - 180,000 180,000 53,699,187 53,699,187 53,519,187 (180,000) 707,289 0 0 0 5,000 -
01 21105 19390615201 2,590,757 2,402,709 - - - 2,402,709 2,402,709 2,402,709 - 3,256 57 0 0 - -
01 21140 19381315201 6,042,933 5,758,556 - - - 5,758,556 5,755,116 5,755,116 (3,439) 63,714 44 53 0 87,987 -
01 21227 19565625201 5,898,594 6,151,400 - 167,786 167,786 6,319,186 6,319,186 6,151,400 (167,786) 51,130 5 0 0 8,784 -
01 21229 20069425201 1,212,655 1,176,314 - - - 1,176,314 1,176,314 1,176,314 6,559 46,655 0 0 5 14,985 -
01 21279 19570715201 356,152 342,092 - - - 342,092 342,092 342,092 - 58,912 2 0 0 - -
01 21282 19847315201 207,214 208,439 (3,380) - (3,380) 205,059 205,059 205,059 - 2,194 0 0 10 2,194 -
01 21397 19447715201 2,776,456 2,725,625 (9,880) - (9,880) 2,715,745 2,753,155 2,753,155 37,410 - 44 0 0 7,426 -
01 21398 19451515201 1,798,873 1,750,531 - 80,000 80,000 1,830,531 1,843,442 1,763,442 (67,089) (252,443) 0 0 (31) (118,797) -
01 21451 19388915201 3,495,000 3,443,612 - - - 3,443,612 3,532,388 3,532,388 88,776 - 24 0 0 3,152 -
01 21452 19771115201 1,656,933 1,596,108 - - - 1,596,108 1,605,352 1,605,352 9,244 (4,729) 21 0 0 - -
01 21468 40555915201 1,768,694 1,578,458 - - - 1,578,458 1,578,458 1,578,458 - 3,908 9 0 0 - -
01 21473 19687815201 1,685,085 1,654,917 - 125,000 125,000 1,779,917 1,779,917 1,654,917 (125,000) - 0 0 0 - -
01 21474 19746315201 989,114 974,227 - - - 974,227 989,598 989,598 15,371 - 4 0 0 22,499 -
01 21506 19401615201 3,999,353 3,955,540 - 200,000 200,000 4,155,540 4,210,277 4,010,277 (145,263) - 7 0 0 - -
01 21507 19769615201 3,409,280 3,321,052 - 200,000 200,000 3,521,052 3,563,835 3,363,835 (157,217) - 0 0 0 - -
01 21542 19726425201 784,709 741,315 - - - 741,315 741,315 741,315 - (2,876) 0 0 0 1,644 -
01 21577 19418215201 6,803,378 6,777,181 - - - 6,777,181 6,845,427 6,845,427 68,246 144,920 0 0 0 72,610 -
01 21604 19770215201 818,049 758,461 - - - 758,461 758,461 758,461 - 17,777 6 0 3 17,777 -
01 21634 19690915201 2,533,999 2,496,226 - - - 2,496,226 2,515,496 2,515,496 19,269 - 8 0 0 833 -
01 21635 19856115201 167,775 156,100 (17,952) - (17,952) 138,148 138,148 138,148 - - 0 0 0 - -
01 21658 19753215201 1,929,000 1,888,821 - - - 1,888,821 1,906,282 1,906,282 17,461 - 4 0 0 - -
01 21659 19808755201 1,209,143 1,183,707 - - - 1,183,707 1,183,733 1,183,733 26 16,318 9 0 0 - -
01 21682 40420015201 2,844,655 2,876,685 - 125,000 125,000 3,001,685 3,047,060 2,922,060 (79,625) 6,589 7 0 0 6,589 -
01 T1003 40419915201 4,546,555 4,555,762 - 60,000 60,000 4,615,762 4,645,748 4,585,748 (30,013) 19,255 0 0 0 1,396 -
01 T1005 19406325201 2,449,000 2,404,097 (18,032) - (18,032) 2,386,065 2,398,303 2,398,303 12,238 - 10 0 0 - -
01 T1006 19449915201 1,937,000 1,920,912 - - - 1,920,912 1,923,790 1,923,790 2,878 - 5 0 0 8,932 -
01 T1016 19685525201 2,307,837 2,227,635 - - - 2,227,635 2,264,966 2,264,966 37,331 9,100 9 0 0 - -
01 T1030 40847315201 365,031 326,406 - - - 326,406 360,503 360,503 34,097 35,148 2 0 0 - -
Dist 01 - Central Let Contrats SubTotal| $ 155,332,357 | $ 153,413,613 | $ (139,989)( $ 1,137,786 | $ 997,797 [ $ 154,411,410 | $ 155,056,220 | $ 153,918,434 | § (485,458) $ 1,708,998 536 55 8) 697,018 | $ -
01 E1C10 40949315201 189,902 176,666 - - - 176,666 176,666 176,666 - - 0 0 0 - -
01 E1C31 40823615201 86,266 86,166 - - - 86,166 86,166 86,166 - - 4 0 0 - -
01 E1C53 40949725201 455,445 390,904 - - - 390,904 390,904 390,904 - 36,820 0 0 0 - -
01 E1C97 41096315201 211,001 201,651 (1,632) - (1,632) 200,019 200,019 200,019 - 5,161 9 0 0 - -
01 E1D08 20010625201 4,314,493 4,260,243 - - - 4,260,243 4,264,493 4,264,493 4,250 (267,680) 0 0 0 - -
01 E1D36 40949425201 338,173 206,748 - - - 206,748 206,748 206,748 - - 0 0 0 - -
01 E1D52 41406015201 114,465 110,514 - - - 110,514 110,514 110,514 - - 0 0 0 - -
01 E1D53 41187915201 78,736 73,949 - - - 73,949 73,949 73,949 - - 2 0 0 - -
01 E1D54 41283015201 281,569 262,968 - - - 262,968 262,968 262,968 - - 0 0 0 - -
Dist 01 District Let Contracts SubTotal | $ 6,070,050 | $ 5,769,809 | $ (1,632)( $ - $ (1,632)| $ 5,768,177 | $ 5,772,427 | $ 5,772,427 | $ 4,250 | $ (225,699) 15 0 0 - $ -
District 01 Totals $ 161,402,407 | $ 159,183,422 | $ (141,621)( $ 1,137,786 | $ 996,165 [ $ 160,179,587 | $ 160,828,648 | $ 159,690,862 | $ (481,208) $ 1,483,299 551 55 8) 697,018 | $ -
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Report Printed: 8/30/2004 Construction Cost and Time
Report Date: 07/21/2004 Detailed Data
For Contracts Completed During Fiscal Year 2003/2004
. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 19633 19567315201 3 59 144,426 24,163 0 0 - - 0 0 (22,080) - 0 0 - -
01 20227 19389315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20447 19445715201 5 (24) - - 0 0 - - 0 0 - - 0 0 - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 0 0 18,844 - 0 0 - - 0 0 - - 0 0 - -
01 20695 19762615201 0 0 4,348 - 0 0 - - 0 0 - - 0 0 - -
01 20731 20062315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21003 19863815201 0 0 5,923 - 0 0 - - 0 0 - - 0 0 - -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21046 19379115201 0 0 38,286 - 0 0 - - 0 0 - - 0 0 - -
01 21070 20096515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21102 40469715201 0 0 552,289 - 0 0 - - 0 0 - - 0 0 12,168 -
01 21105 19390615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21140 19381315201 0 2 25,578 - 0 0 - - 0 0 - - 0 0 - -
01 21227 19565625201 0 0 48,877 - 0 0 - - 0 0 - - 0 0 - -
01 21229 20069425201 0 14 40,940 - 0 166 8,683 - 0 0 - - 0 0 - -
01 21279 19570715201 0 38 58,912 - 0 0 - - 0 0 - - 0 0 - -
01 21282 19847315201 0 1 845 - 0 0 - - 0 0 - - 0 0 - -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21398 19451515201 0 0 466 - 0 0 - - 0 0 - - 0 0 - -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21452 19771115201 0 0 (199) - 0 0 - - 0 0 - - 0 0 - -
01 21468 40555915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21473 19687815201 0 0 7,602 - 0 0 - - 0 0 - - 0 0 - -
01 21474 19746315201 0 22 11,333 - 0 0 - - 0 0 - - 0 0 - -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21542 19726425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21577 19418215201 0 0 64,767 - 0 0 - - 0 0 - - 0 0 - -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21634 19690915201 0 0 15,209 - 0 0 - - 0 0 - - 0 0 - -
01 21635 19856115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21658 19753215201 0 0 10,311 - 0 0 - - 0 0 - - 0 0 - -
01 21659 19808755201 0 5 34,818 - 0 0 - - 0 0 - - 0 0 - -
01 21682 40420015201 0 0 1,809 - 0 0 - - 0 0 - - 0 0 - -
01 T1003 40419915201 0 0 32,138 8,471 0 0 - - 0 0 - - 0 0 - -
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1016 19685525201 0 2 10,544 - 0 0 - - 0 0 - - 0 0 - -
01 T1030 40847315201 0 12 44,171 - 0 0 - - 0 0 - - 0 0 - -
Dist 01 - Central Let Contrats SubTotal 8 131 1,172,237 | $ 32,634 0 166 | $ 8,683 | $ - 0 0[$ (22,080)( $ - 1} 0|$ 12,168 | $ -
01 E1C10 40949315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C53 40949725201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C97 41096315201 0 1 5,161 - 0 0 - - 0 0 - - 0 0 - -
01 E1D08 20010625201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D36 40949425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D52 41406015201 0 0 1,326 - 0 0 - - 0 0 - - 0 0 - -
01 E1D53 41187915201 0 1 2,440 - 0 0 - - 0 0 - - 0 0 - -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 District Let Contracts SubTotal 0 2 8,927 | $ - 0 0|$ - $ - 0 0]$ - $ - 0 0|$ - $ -
District 01 Totals 8 133 1,181,164 | $ 32,634 0 166 | $ 8,683 | § - 0 0]$ (22,080)( $ - 0 0|$ 12,168 | $ -
[ [




Report Printed: 8/30/2004 Construction Cost and Time Page 6 of 47
Report Date: 07/21/2004 Detailed Data
For Contracts Completed During Fiscal Year 2003/2004

. . CEl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 19633 19567315201 0 0 37,440 4,126 0 0 - - 0 0 - - 0 0 - -
01 20227 19389315201 0 0 (10,476) - 0 0 - - 0 0 - - 0 0 - -
01 20447 19445715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 19 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20695 19762615201 0 (30) (391,405) - 0 0 - - 0 0 - - 0 0 - -
01 20731 20062315201 0 0 13,356 - 0 0 - - 0 0 - - 0 0 - -
01 21003 19863815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21046 19379115201 0 0 3,911 - 0 0 - - 0 0 - - 0 0 - -
01 21070 20096515201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21102 40469715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21105 19390615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21140 19381315201 0 0 6,600 - 0 0 - - 0 0 - - 0 0 - -
01 21227 19565625201 0 0 2,046 - 0 0 - - 0 0 - - 0 0 4,736 -
01 21229 20069425201 0 0 - - 0 0 - - 0 0 (4,293) - 0 0 - -
01 21279 19570715201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21282 19847315201 7 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 36,157 -
01 21398 19451515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21452 19771115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21468 40555915201 0 0 3,908 - 0 0 - - 0 0 - - 0 0 - -
01 21473 19687815201 0 0 846 - 0 0 - - 0 0 - - 0 0 - -
01 21474 19746315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 (61) 3,665 - 0 0 - - 0 0 - - 0 0 - -
01 21542 19726425201 0 0 (2,876) - 0 0 - - 0 0 - - 0 0 - -
01 21577 19418215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21634 19690915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21635 19856115201 0 0 100 - 0 0 - - 0 0 - - 0 0 - -
01 21658 19753215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21659 19808755201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21682 40420015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1003 40419915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1016 19685525201 12 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1030 40847315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 - Central Let Contrats SubTotal 48 91)] $ (332,885)( $ 4,126 0 0|$ - $ - 0 0]$ (4,293)| $ - 0 0f$ 40,893 | $ -
01 E1C10 40949315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C53 40949725201 0 0 - - 0 0 36,820 - 0 0 - - 0 0 - -
01 E1C97 41096315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D08 20010625201 0 0 (267,680) - 0 0 - - 0 0 - - 0 0 - -
01 E1D36 40949425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D52 41406015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D53 41187915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 District Let Contracts SubTotal 0 ofs (267,680)( $ - 0 0f$ 36,820 | $ - 0 0fs - $ - 0 0f$ - $ -
District 01 Totals 48 91)] $ (600,565)( $ 4,126 0 0|$ 36,820 | $ - 0 0]$ (4,293)( $ - 0 0|$ 40,893 | $ -
[ [
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Report Printed: 8/30/2004 Construction Cost and Time
Report Date: 07/21/2004 Detailed Data
For Contracts Completed During Fiscal Year 2003/2004
. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln?nC|aI
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

01 19633 19567315201 0 0 - - 0 0 - - 0 7 104,254 22,000 5 66 264,040 50,289
01 20227 19389315201 0 0 - - 0 0 - - 0 0 - - 0 0 279,502 -
01 20447 19445715201 0 0 - - 0 0 - - 0 0 - - 5 (24) - -
01 20449 20062615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 20578 19855015201 0 0 - - 0 0 - - 0 0 - - 19 0 18,844 -
01 20695 19762615201 0 0 - - 0 0 - - 0 0 - - 0 (30) (387,057) -
01 20731 20062315201 0 0 - - 0 0 - - 0 0 - - 0 5 14,749 -
01 21003 19863815201 0 0 - - 0 0 - - 0 0 - - 0 0 5,923 -
01 21025 19540315201 0 0 - - 0 0 - - 0 0 - - 0 0 251,364 -
01 21046 19379115201 0 0 - - 0 0 - - 0 0 - - 0 0 53,469 -
01 21070 20096515201 0 0 - - 0 0 - - 0 0 - - 5 0 - -
01 21102 40469715201 0 0 - - 0 0 - - 0 0 - - 0 0 569,457 -

01 21105 19390615201 0 0 - - 0 0 3,256 3,256 0 0 - - 0 0 3,256 3,256
01 21140 19381315201 0 0 - - 0 0 - - 0 0 - - 53 2 120,165 -
01 21227 19565625201 0 0 - - 0 0 30,141 - 0 0 - - 0 0 94,584 -
01 21229 20069425201 0 0 - - 0 0 - - 0 0 - - 0 185 60,315 -
01 21279 19570715201 0 0 - - 0 0 - - 0 0 - - 5 38 58,912 -
01 21282 19847315201 0 0 - - 0 0 - - 0 0 - - 7 11 3,039 -
01 21397 19447715201 0 0 - - 0 0 - - 0 0 - - 0 0 43,583 -
01 21398 19451515201 0 0 - - 0 0 - - 0 0 - - 0 (31) (118,331) -
01 21451 19388915201 0 0 - - 0 0 - - 0 0 - - 0 0 3,152 -
01 21452 19771115201 0 0 - - 0 3 3,777 - 0 0 - - 0 3 3,578 -
01 21468 40555915201 0 0 - - 0 0 - - 0 0 - - 0 0 3,908 -
01 21473 19687815201 0 0 - - 0 0 - - 0 0 - - 0 0 8,448 -
01 21474 19746315201 0 0 - - 0 0 - - 0 0 - - 0 22 33,832 -
01 21506 19401615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 21507 19769615201 0 0 - - 0 0 - - 0 0 - - 0 (61) 3,665 -
01 21542 19726425201 0 0 - - 0 0 - - 0 0 - - 0 0 (1,232) -
01 21577 19418215201 0 0 - - 0 0 - - 0 0 - - 0 0 137,377 -
01 21604 19770215201 0 0 - - 0 0 - - 0 0 - - 0 3 17,777 -
01 21634 19690915201 0 0 - - 0 0 - - 0 0 - - 0 0 16,042 -
01 21635 19856115201 0 0 - - 0 0 - - 0 0 - - 0 0 100 -
01 21658 19753215201 0 0 - - 0 0 - - 0 0 - - 0 0 10,311 -
01 21659 19808755201 0 0 - - 0 0 - - 0 0 - - 0 5 34,818 -
01 21682 40420015201 0 0 - - 0 0 - - 0 0 - - 0 0 8,398 -

01 T1003 40419915201 0 0 - - 0 0 - - 0 0 - - 0 0 33,534 8,471
01 T1005 19406325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 T1006 19449915201 0 0 - - 0 0 - - 0 0 - - 0 0 8,932 -

01 T1016 19685525201 0 0 - - 0 0 9,100 7,877 0 0 - - 12 2 19,644 7,877
01 T1030 40847315201 0 0 - - 0 (7) - - 0 0 - - 0 5 44,171 -

Dist 01 - Central Let Contrats SubTotal 0 (1] - $ - 0 4) $ 46,274 | $ 11,133 (1] 719 104,254 | $ 22,000 111 201 1,722,269 | $ 69,893
01 E1C10 40949315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C31 40823615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1C53 40949725201 0 0 - - 0 0 - - 0 0 - - 0 0 36,820 -
01 E1C97 41096315201 0 0 - - 0 0 - - 0 0 - - 0 1 5,161 -
01 E1D08 20010625201 0 0 - - 0 0 - - 0 0 - - 0 0 (267,680) -
01 E1D36 40949425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
01 E1D52 41406015201 0 0 - - 0 0 - - 0 0 - - 0 0 1,326 -
01 E1D53 41187915201 0 0 - - 0 0 - - 0 0 - - 0 1 2,440 -
01 E1D54 41283015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 01 District Let Contracts SubTotal 0 0 - $ - 0 0($ - $ - (1] 0($ - $ - 0 2 (221,933) $ -

District 01 Totals 0 0 - $ - 0 4)]$ 46,274 | $ 11,133 0 719 104,254 | $ 22,000 111 203 1,500,336 | $ 69,893

[ [




Report Printed: 8/30/2004
Report Date: 07/21/2004

Construction Cost and Time

Detailed Data

For Contracts Completed During Fiscal Year 2003/2004

Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;]?r?;ill:lz::lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs cc;:;:d c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item

02 19329 20801015201 12/06/95[ QTR2 95/96 1 3 210 306 367 -61 61 117 96 0 3,100,586 - 3,100,586
02 20582 20996515201 06/23/99] QTR4 98/99 1 12 480 689 691 -2 2 49 163 46 7,955,212 99,200 7,856,012
02 20697 20926115201 09/29/99] QTR1 99/00 1 11 300 599 599 0 0 0 220 79 2,955,835 50,000 2,905,835
02 20833 20940015201 03/29/00] QTR3 99/00 2 6 690 802 802 0 0 0 58 54 10,732,086 92,000 10,640,086
02 20897 20956915201 05/24/00] QTR4 99/00 2 8 475 539 541 -2 2 0 47 17 11,239,823 100,000 11,139,823
02 20935 20955715201 06/21/00| QTR4 99/00 1 6 400 477 362 115 0 0 29 48 6,877,897 63,000 6,814,897
02 21009 21070115201 08/30/00] QTR1 00/01 1 6 240 412 412 0 0 0 75 97 3,667,435 50,000 3,617,435
02 21054 21002215201 10/25/00 QTR2 00/01 2 1 45 88 93 -5 5 0 27 16 217,160 11,548 205,612
02 21073 20948415201 12/06/00f QTR2 00/01 1 3 270 358 353 5 0 0 93 -5 3,184,037 50,000 3,134,037
02 21119 21327115201 01/24/01] QTR3 00/01 1 19 375 721 597 124 0 0 258 88 16,167,328 150,000 16,017,328
02 21178 20940715201 03/28/01] QTR3 00/01 2 10 400 525 523 2 0 0 88 37 6,280,563 72,000 6,208,563
02 21230 20764215201 05/23/01] QTR4 00/01 1 4 270 449 449 0 0 0 65 114 3,875,539 50,000 3,825,539
02 21232 21022315201 05/23/01] QTR4 00/01 3 17 613 844 661 183 0 0 27 204 6,606,028 50,000 6,556,028
02 21234 21307815201 05/23/01] QTR4 00/01 2 2 239 384 382 2 0 0 59 86 1,551,748 65,600 1,486,148
02 21256 21041015201 06/20/01] QTR4 00/01 1 15 400 581 556 25 0 0 141 40 10,483,921 104,000 10,379,921
02 21287 21228615201 07/25/01] QTR1 01/02 1 1 130 205 202 3 0 0 5 70 549,317 20,500 528,817
02 21374 20823625201 10/31/01f QTR2 01/02 1 1 180 215 215 0 0 0 35 0 2,354,692 50,000 2,304,692
02 21376 21055025201 10/31/01f QTR2 01/02 1 1 180 298 289 9 0 0 38 80 2,413,408 50,000 2,363,408
02 21390 40417115201 10/31/01f QTR2 01/02 1 3 90 228 228 0 0 0 78 60 1,428,506 50,000 1,378,506
02 21404 20784425201 12/05/01 QTR2 01/02 1 4 209 170 170 0 0 0 6 -45 3,936,297 50,000 3,886,297
02 21406 20965025201 12/05/01 QTR2 01/02 1 3 200 264 200 64 0 0 64 0 4,098,642 50,000 4,048,642
02 21411 21294945201 12/05/01 QTR2 01/02 1 3 240 260 258 2 0 0 20 0 6,495,275 66,275 6,429,000
02 21454 20791115201 02/27/02] QTR3 01/02 4 8 400 478 478 0 0 0 78 0 5,770,327 93,627 5,676,700
02 21477 20775915201 03/27/02] QTR3 01/02 1 3 420 454 454 0 0 0 33 1 11,001,846 129,800 10,872,046
02 21479 21037415201 03/27/02] QTR3 01/02 1 1 390 432 375 57 0 0 15 27 10,710,419 98,000 10,612,419
02 21480 21051825201 03/27/02] QTR3 01/02 1 0 73 78 82 -4 4 0 5 0 142,727 11,177 131,550
02 21496 40462735201 03/27/02] QTR3 01/02 1 1 200 235 234 1 0 0 8 27 362,738 19,112 343,626
02 21497 40462745201 03/27/02] QTR3 01/02 1 0 200 225 225 0 0 0 4 21 467,493 29,933 437,560
02 21498 40462755201 03/27/02] QTR3 01/02 1 1 200 199 199 0 0 0 2 -3 428,650 34,608 394,042
02 21510 20926525201 04/24/02] QTR4 01/02 1 0 120 181 177 4 0 0 26 35 1,073,000 50,000 1,023,000
02 21513 21079925201 04/24/02] QTR4 01/02 1 0 120 137 137 0 0 0 10 7 817,180 33,782 783,398
02 21546 20802025201 05/22/02] QTR4 01/02 1 2 180 231 197 34 0 0 51 0 2,272,222 50,000 2,222,222
02 21605 20778125201 07/31/02] QTR1 02/03 1 0 70 115 120 -5 5 0 21 24 189,181 16,775 172,406
02 21610 21212215201 07/31/02] QTR1 02/03 1 1 75 82 82 0 0 0 6 1 249,990 15,365 234,625
02 21660 20779725201 09/25/02] QTR1 02/03 1 0 180 198 198 0 0 0 15 3 2,952,942 50,000 2,902,942
02 21662 21346925201 09/25/02] QTR1 02/03 1 0 180 183 183 0 0 0 6 -3 452,200 23,800 428,400
02 21683 40462785201 09/25/02] QTR1 02/03 1 0 121 118 118 0 0 0 0 -3 221,949 14,600 207,349
02 T2004 40667715201 10/30/02[ QTR2 02/03 1 3 210 240 240 0 0 0 12 18 902,951 40,275 862,676
02 T2006 20840625201 12/04/02[ QTR2 02/03 2 3 160 176 176 0 0 0 16 0 2,692,434 91,300 2,601,134
02 T2011 21146615201 12/04/02[ QTR2 02/03 1 0 190 232 232 0 0 0 20 22 1,001,430 50,000 951,430
02 T2015 20966425201 02/26/03] QTR3 02/03 1 0 120 125 125 0 0 0 5 0 561,347 34,417 526,930
02 T2016 20779325201 12/04/02[ QTR2 02/03 1 1 80 100 99 1 0 0 20 0 700,130 21,063 679,067
02 T2024 21356425201 05/21/03] QTR4 02/03 1 0 60 72 72 0 0 0 3 9 757,650 33,000 724,650
Dist 02 Central Let Contract SubTotal 163 10385 13705 13153 552 79 166 2048 1272 $ 159,900,141 | $ 2,284,757 | $ 157,615,384
02 E2D78 21025555201 04/04/01] QTR4 00/01 1 0 100 119 104 15 0 0 19 0] $ 363,843 | $ 17,500 | $ 346,343
02 E2E46 20782125201 04/03/02] QTR4 01/02 1 3 180 374 389 -15 15 0 111 83| $ 2,260,000 | § 50,000 | $ 2,210,000
02 E2E53 21003215201 04/03/02] QTR4 01/02 1 0 200 218 218 0 0 0 10 8| $ 696,437 | $ 48,140 [ $ 648,297
02 E2E59 20771225201 04/03/02] QTR4 01/02 1 4 130 296 306 -10 10 0 96 70| $ 2,638,000 | § 50,000 | $ 2,588,000
02 E2E63 21097025201 03/06/02] QTR3 01/02 1 2 180 279 279 0 0 0 72 27|$ 3,508,000 | $ 50,000 | $ 3,458,000
02 E2F19 40429515201 04/03/02] QTR4 01/02 1 1 75 123 123 0 0 0 1 471 $ 247,561 | $ 7,726 | $ 239,835
02 E2F26 20983225201 10/23/02| QTR2 02/03 2 0 180 190 83 107 0 0 10 0] $ 249,800 | $ 18,344 | $ 231,456
02 E2F28 20822325201 01/22/03] QTR3 02/03 1 1 65 94 94 0 0 0 23 6[$ 522,625 | $ 17,861 | $ 504,764
02 E2F29 21040415201 11/20/02|  QTR2 02/03 1 3 210 235 235 0 0 0 48 -23| $ 1,110,000 | $ 50,000 | $ 1,060,000
02 E2F30 40417015201 11/20/02[  QTR2 02/03 1 1 150 165 163 2 0 0 1 14| $ 2,675,175 | $ 50,000 | $ 2,625,175
02 E2F33 20940425201 02/19/03] QTR3 02/03 1 1 100 104 103 1 0 0 2 2| $ 144,769 | $ 8,819 $ 135,950
02 E2F35 21052815201 05/28/03] QTR4 02/03 1 1 100 165 165 0 0 0 17 48] $ 1,258,463 | $ 50,000 | $ 1,208,463
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Total CRS

CRS Innovative

Total CRS

Actual Expenditure,

Actual Expenditure|

SA Allocated

Changed Conditions Work Orders

. Contract Financial CRS Present Regular Work To Total CRS . (Included (Does Not Include Amount Paid Weather
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )
Charges) Charges) Days SA Days SA Amount | Premium Cost
02 19329 20801015201 3,208,978 3,236,965 (133,786) - (133,786) 3,103,179 3,823,179 3,823,179 720,000 108,391 81 0 0 - -
02 20582 20996515201 9,246,680 9,504,795 (6,436) - (6,436) 9,498,359 9,500,841 9,500,841 2,482 1,291,468 96 0 25 354,806 -
02 20697 20926115201 4,031,704 4,179,032 - - - 4,179,032 4,179,032 4,179,032 - 1,075,869 86 73 16 192,044 -
02 20833 20940015201 11,420,550 11,553,182 - 12,728 12,728 11,565,910 10,972,659 10,959,931 (12,484) 688,464 58 0 51 659,665 -
02 20897 20956915201 12,384,262 12,304,685 - - - 12,304,685 12,304,685 12,304,685 - 1,144,440 47 0 10 245,116 -
02 20935 20955715201 8,079,524 8,278,632 - 122,284 122,284 8,400,916 8,849,809 8,727,525 (121,772) 1,201,627 29 0 11 256,005 -
02 21009 21070115201 4,560,756 4,621,363 - - - 4,621,363 4,621,366 4,621,366 153 893,321 67 0 0 - -
02 21054 21002215201 226,447 222,516 (201) - (201) 222,315 217,046 217,046 (5,270) 9,287 27 0 0 - -
02 21073 20948415201 3,182,021 3,258,751 - - - 3,258,751 3,258,751 3,258,751 150 (2,017) 24 24 0 - -
02 21119 21327115201 19,445,218 19,982,898 - 944,136 944,136 20,927,034 20,927,034 19,982,898 (943,986) 3,277,890 248 7 70 577,832 -
02 21178 20940715201 6,770,703 6,999,358 - - - 6,999,358 7,000,416 7,000,416 1,208 490,140 41 0 13 232,925 -
02 21230 20764215201 4,537,063 4,512,427 - - - 4,512,427 4,513,531 4,513,531 1,104 661,525 24 0 0 - -
02 21232 21022315201 8,085,048 8,045,112 - 250,000 250,000 8,295,112 8,295,208 8,045,208 (249,754) 1,479,020 20 0 29 443,661 -
02 21234 21307815201 1,601,748 1,510,799 - - - 1,510,799 1,511,706 1,511,706 907 50,000 13 0 0 - -
02 21256 21041015201 15,623,508 15,714,574 - - - 15,714,574 15,714,574 15,714,574 - 5,139,586 72 0 0 2,418,672 -
02 21287 21228615201 601,726 586,896 - - - 586,896 586,896 586,896 - 52,409 5 0 70 52,409 -
02 21374 20823625201 2,484,125 2,471,333 16,683 - 16,683 2,488,016 2,488,118 2,488,118 127 129,433 5 30 0 - -
02 21376 21055025201 2,459,897 2,510,319 - - - 2,510,319 2,512,267 2,512,267 1,948 46,489 23 0 13 52,521 -
02 21390 40417115201 1,591,434 1,630,508 9,187 - 9,187 1,639,695 1,639,695 1,639,695 77 162,928 9 6 0 - -
02 21404 20784425201 4,030,022 3,993,733 - - - 3,993,733 3,993,733 3,993,733 - 93,725 6 0 1 33,010 -
02 21406 20965025201 4,282,806 4,483,339 - 205,952 205,952 4,689,291 4,690,058 4,484,106 (205,185) 184,163 15 0 0 6,997 -
02 21411 21294945201 6,947,318 7,082,177 (8,731) - (8,731) 7,073,447 7,073,447 7,073,447 - 452,043 20 0 0 27,900 -
02 21454 20791115201 8,637,285 8,667,437 - - - 8,667,437 8,717,861 8,717,861 58,832 2,866,958 78 0 0 68,080 -
02 21477 20775915201 11,711,678 11,615,744 - 151,960 151,960 11,767,704 12,043,299 11,891,339 123,635 709,831 33 0 11 72,051 -
02 21479 21037415201 10,960,306 11,246,092 - 298,680 298,680 11,544,772 11,500,795 11,202,115 (43,978) 249,887 15 0 0 - -
02 21480 21051825201 142,727 140,721 - - - 140,721 140,721 140,721 - - 5 0 0 - -
02 21496 40462735201 399,078 356,267 - - - 356,267 356,267 356,267 - 36,340 8 0 0 - -
02 21497 40462745201 467,493 435,514 - - - 435,514 435,514 435,514 - - 4 0 0 - -
02 21498 40462755201 438,158 420,985 - - - 420,985 420,985 420,985 - 9,508 2 0 0 - -
02 21510 20926525201 1,073,000 1,061,352 - - - 1,061,352 1,101,237 1,101,237 39,885 - 26 0 30 26,412 -
02 21513 21079925201 817,180 796,337 4,256 - 4,256 800,594 800,729 800,729 135 - 6 0 0 - -
02 21546 20802025201 2,392,509 2,386,792 - - - 2,386,792 2,402,580 2,402,580 15,788 120,287 51 0 0 - -
02 21605 20778125201 189,181 175,534 - - - 175,534 172,814 172,814 (2,720) - 19 0 0 - -
02 21610 21212215201 270,470 241,793 - - - 241,793 262,468 262,468 20,675 20,480 6 0 0 - -
02 21660 20779725201 2,952,942 2,930,687 - - - 2,930,687 2,930,687 2,930,687 - - 15 0 0 - -
02 21662 21346925201 452,200 435,167 - - - 435,167 435,167 435,167 - - 6 0 0 - -
02 21683 40462785201 221,949 218,547 - - - 218,547 220,204 220,204 1,657 - 0 0 0 - -
02 T2004 40667715201 1,143,499 1,059,048 - - - 1,059,048 1,058,776 1,058,776 (272) 240,548 5 0 7 40,548 -
02 T2006 20840625201 2,811,611 2,791,714 - - - 2,791,714 2,829,824 2,829,824 38,110 119,176 12 0 0 - -
02 T2011 21146615201 1,001,430 861,830 - - - 861,830 862,045 862,045 216 - 20 0 0 - -
02 T2015 20966425201 561,347 526,930 - - - 526,930 526,930 526,930 - - 3 0 0 - -
02 T2016 20779325201 721,130 707,444 - - - 707,444 707,444 707,444 - 21,000 20 0 0 - -
02 T2024 21356425201 757,650 770,724 - - - 770,724 770,724 770,724 - - 3 0 0 - -
Dist 02 Central Let Contract SubTotal | $ 182,924,361 | $ 184,530,053 | $ (119,028)( $ 1,985,740 | $ 1,866,712 | $ 186,396,767 | $ 187,371,120 | $ 185,385,380 | $ (558,332) $ 23,024,216 1353 140 357 ($ 5,760,654 | $ -
02 E2D78 21025555201 | $ 363,843 | $ 313,131 $ - $ - $ - $ 313,131.00 | $ 329,008.00 | $ 329,008 15878 $ - 19 0 0fs$ - $ -
02 E2E46 20782125201 | $ 2,407,296 | $ 2,393,486 | $ (1,800)| $ - $ (1,800)| $ 2,391,686.00 | $ 2,374,166.43 | $ 2,374,166 -17520] $ 147,296.00 57 0 58 | $ 8,180 | $ -
02 E2E53 21003215201 | $ 696,437 | $ 639,501 | $ - $ - $ - $ 639,501.00 | $ 639,500.68 | $ 639,501 0| $ - 10 0 0fs$ - $ -
02 E2E59 20771225201 | $ 2,817,154 | § 2,748,920 | $ (20,914)| $ - $ (20,914)| $ 2,728,006.00 | $ 2,737,289.76 | $ 2,737,290 9284 $ 179,154.00 25 21 0|$ - $ -
02 E2E63 21097025201 | $ 3,643,500 | $ 3,617,747 | $ - $ - $ - $ 3,617,747.00 | $ 3,681,580.28 | $ 3,681,580 63833| $ 135,500.00 32 11 0fs$ 14,915 | $ -
02 E2F19 40429515201 | $ 275,349 | $ 275,346 | $ - $ - $ - $ 275,346.00 | § 275,346.34 | $ 275,346 0| $ 27,788.00 1 0 0]|$ - $ -
02 E2F26 20983225201 | $ 249,800 | $ 232,958 [ $ - $ - $ - $ 232,958.00 | $ 232,957.60 | $ 232,958 0| $ - 10 0 0fs$ - $ -
02 E2F28 20822325201 | $ 547,625 | $ 540,534 | $ - $ - $ - $ 540,534.00 | § 540,534.41 | $ 540,534 0| $ 25,000.00 13 0 0|$ - $ -
02 E2F29 21040415201 | $ 1,219,586 | $ 1,207,382 | $ - $ - $ - $ 1,207,382.00 | $ 1,207,382.10 | $ 1,207,382 0|$ 109,586.00 44 4 (30)| $ 54,796 | $ -
02 E2F30 40417015201 | $ 2,725,175 | $ 2,701,096 | $ - $ - $ - $ 2,701,096.00 | $ 2,741,232.22 | $ 2,741,232 40136] $ 50,000.00 1 0 0]$ - $ -
02 E2F33 20940425201 | $ 144,769 | $ 138,472 | $ - $ - $ - $ 138,472.00 | $ 138,472.40 | $ 138,472 0| $ - 2 0 0fs$ - $ -
02 E2F35 21052815201 | $ 1,336,598 | § 1,293,707 | § - $ - $ - $ 1,293,707.00 | § 1,283,697.31 [ $ 1,283,697 -10010] $ 78,135.00 17 0 0]$ - $ -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 19329 20801015201 0 0 24,341 - 0 0 - - 0 0 - - 0 0 - -
02 20582 20996515201 0 11 64,009 - 0 0 - - 0 0 - - 0 0 - -
02 20697 20926115201 61 56 497,541 9,930 0 0 - - 0 0 - - 0 0 - -
02 20833 20940015201 0 3 45,972 - 0 0 - - 0 0 - - 0 0 - -
02 20897 20956915201 0 7 587,484 - 0 0 - - 0 0 - - 0 0 - -
02 20935 20955715201 0 25 512,502 - 0 0 - - 0 0 - - 0 0 - -
02 21009 21070115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21054 21002215201 0 5 4,050 - 0 0 - - 0 0 - - 0 0 - -
02 21073 20948415201 45 0 42,983 - 0 0 - - 0 0 - - 0 0 - -
02 21119 21327115201 0 18 959,459 - 0 0 - - 0 0 - - 0 0 - -
02 21178 20940715201 0 20 265,860 - 0 0 - - 0 0 - - 0 0 936 -
02 21230 20764215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21232 21022315201 0 0 409,360 - 0 0 - - 0 0 - - 0 0 2,084 -
02 21234 21307815201 35 14 6,966 - 0 0 - - 0 0 - - 0 0 - -
02 21256 21041015201 0 25 728,625 - 0 0 - - 0 0 - - 0 0 2,210 -
02 21287 21228615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21374 20823625201 0 0 129,433 83,775 0 0 - - 0 0 - - 0 0 - -
02 21376 21055025201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21390 40417115201 34 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21404 20784425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21406 20965025201 0 0 145,346 - 0 0 - - 0 0 - - 0 0 - -
02 21411 21294945201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21454 20791115201 0 67 2,167,104 - 0 0 - - 0 0 - - 0 0 2,403 -
02 21477 20775915201 0 0 26,967 - 0 0 - - 0 0 - - 0 0 - -
02 21479 21037415201 0 15 14,756 - 0 0 - - 0 0 - - 0 0 - -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 12 2,103 - 0 0 - - 0 0 - - 0 0 - -
02 21497 40462745201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21498 40462755201 0 0 31,838 - 0 0 - - 0 0 - - 0 0 - -
02 21510 20926525201 0 5 11,940 - 0 0 - - 0 0 - - 0 0 - -
02 21513 21079925201 0 0 25,995 - 0 0 - - 0 0 - - 0 0 - -
02 21546 20802025201 0 0 24,252 - 0 0 - - 0 0 - - 0 0 - -
02 21605 20778125201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21610 21212215201 0 1 21,680 - 0 0 - - 0 0 - - 0 0 - -
02 21660 20779725201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21662 21346925201 0 0 7,617 - 0 0 - - 0 0 - - 0 0 - -
02 21683 40462785201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2004 40667715201 7 2 193,758 23,394 0 0 - - 0 0 - - 0 0 - -
02 T2006 20840625201 0 0 35,129 - 0 0 - - 0 0 - - 0 0 - -
02 T2011 21146615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2015 20966425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2016 20779325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2024 21356425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 02 Central Let Contract SubTotal 182 286 | $ 6,987,070 | $ 117,099 0 0($ - $ - 0 0[$ - $ - 0 0|$ 7,633 | $ -
02 E2D78 21025555201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E46 20782125201 14 20| $ 34,273 | $ - 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2E53 21003215201 0 118% 959 | § - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E59 20771225201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2E63 21097025201 0 171$% 58,000 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F19 40429515201 0 0]$ - |$ - 0 0]% - 1S - 0 0]$ - |8 - 0 0l$% - 1S -
02 E2F26 20983225201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F28 20822325201 1 418$ 7,311 $ - 0 0|$ - $ - 0 0]|$ - $ - 0 0]$ - $ -
02 E2F29 21040415201 0 0fs$ 45,586 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F30 40417015201 0 0]$ - |$ - 0 0]% - |8 - 0 0]$ - |8 - 0 0l$% - |8 -
02 E2F33 20940425201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F35 21052815201 0 26| $ 93,885 | $ - 0 0]$ - $ - 0 0|$ - $ - 0 0]$ - $ -
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. . CEIl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 19329 20801015201 0 0 18,896 - 15 0 39,496 - 0 0 - - 0 0 - -
02 20582 20996515201 67 10 808,321 - 0 0 84,837 - 0 0 - - 0 0 19,849 -
02 20697 20926115201 0 4 194,985 - 0 0 138,941 - 0 0 - - 0 0 - -
02 20833 20940015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 20897 20956915201 0 0 55,778 - 0 0 - - 0 0 - - 0 0 - -
02 20935 20955715201 0 12 329,020 - 0 0 166,766 - 0 0 - - 0 0 - -
02 21009 21070115201 8 97 838,045 5,115 0 0 105,275 - 0 0 - - 0 0 - -
02 21054 21002215201 0 11 12,103 - 0 0 - - 0 0 - - 0 0 - -
02 21073 20948415201 0 (5) (45,000) - 0 0 - - 0 0 - - 0 0 - -
02 21119 21327115201 3 0 210,709 - 0 0 1,530,753 - 0 0 - - 0 0 - -
02 21178 20940715201 35 0 - - 0 0 - - 0 0 - - 12 0 - -
02 21230 20764215201 41 24 43,866 - 0 90 644,976 - 0 0 - - 0 0 - -
02 21232 21022315201 7 175 577,215 - 0 0 - - 0 0 - - 0 0 - -
02 21234 21307815201 11 72 76,079 - 0 0 - - 0 0 - - 0 0 - -
02 21256 21041015201 69 15 2,065,050 - 0 0 - - 0 0 - - 0 0 - -
02 21287 21228615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21374 20823625201 0 0 40,409 - 0 0 - - 0 0 - - 0 0 - -
02 21376 21055025201 15 67 49,209 - 0 0 - - 0 0 - - 0 0 - -
02 21390 40417115201 29 0 178,248 - 0 0 - - 0 0 - - 0 0 - -
02 21404 20784425201 0 (46) 105,595 - 0 0 - - 0 0 - - 0 0 - -
02 21406 20965025201 49 0 48,714 - 0 0 - - 0 0 - - 0 0 - -
02 21411 21294945201 0 0 124,077 - 0 0 331,855 - 0 0 - - 0 0 - -
02 21454 20791115201 0 (47) 93,039 - 0 (20) 507,597 - 0 0 - - 0 0 - -
02 21477 20775915201 0 (21) 21,271 - 0 0 704,929 - 0 0 - - 0 0 - -
02 21479 21037415201 0 (3) 4,166 - 0 0 - - 0 0 - - 0 15 249,887 -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 15 36,340 - 0 0 - - 0 0 - - 0 0 - -
02 21497 40462745201 0 14 18,500 - 0 0 - - 0 0 - - 0 7 10,302 -
02 21498 40462755201 0 (3) - - 0 0 - - 0 0 - - 0 0 7,223 -
02 21510 20926525201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21513 21079925201 4 7 7,783 - 0 0 - - 0 0 - - 0 0 - -
02 21546 20802025201 0 0 117,796 - 0 0 - - 0 0 - - 0 0 28,239 -
02 21605 20778125201 2 24 3,128 - 0 0 - - 0 0 - - 0 0 - -
02 21610 21212215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21660 20779725201 0 3 20,565 - 0 0 - - 0 0 - - 0 0 - -
02 21662 21346925201 0 (3) (850) - 0 0 - - 0 0 - - 0 0 - -
02 21683 40462785201 0 (3) (918) - 0 0 - - 0 0 - - 0 0 - -
02 T2004 40667715201 0 0 11,133 - 0 0 - - 0 0 - - 0 0 - -
02 T2006 20840625201 4 0 65,184 - 0 0 - - 0 0 - - 0 0 - -
02 T2011 21146615201 0 22 40,480 - 0 0 - - 0 0 - - 0 0 - -
02 T2015 20966425201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 T2016 20779325201 0 0 28,377 - 0 0 - - 0 0 - - 0 0 - -
02 T2024 21356425201 0 9 33,000 - 0 0 - - 0 0 - - 0 0 - -
Dist 02 Central Let Contract SubTotal 344 450 | $ 6,230,313 | $ 5,115 15 70| $ 4,255,425  $ - 1] 0[$ - $ - 12 22 | $ 315,500 | $ -
02 E2D78 21025555201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E46 20782125201 29 5|% 113,447 | § - 0 0]$ 883 | $ - 0 0|$ - $ - 11 0|$ 26,703 [ $ -
02 E2E53 21003215201 0 71$ (1,100)| $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E59 20771225201 50 70| $ 166,254 | $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2E63 21097025201 29 10]$ 110,085 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F19 40429515201 0 4718 27,788 | $ - 0 0l$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2F26 20983225201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F28 20822325201 9 2|3 29,228 | $ - 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2F29 21040415201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 7($% 47,000 | $ -
02 E2F30 40417015201 0 1419$ 35,122 | $ - 0 0l$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2F33 20940425201 0 2($ 3,500 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F35 21052815201 0 22| $ 29,703 | $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
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. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 19329 20801015201 0 0 - - 0 0 - - 0 0 - - 15 0 82,733 -
02 20582 20996515201 0 0 - - 0 0 828 - 0 0 - - 67 46 1,332,650 -
02 20697 20926115201 0 0 - - 0 3 10,677 - 0 0 - - 134 79 1,034,188 9,930
02 20833 20940015201 0 0 - - 0 0 - - 0 0 - - 0 54 705,637 -
02 20897 20956915201 0 0 224,656 - 0 0 - - 0 0 - - 0 17 1,113,034 -
02 20935 20955715201 0 0 - - 0 0 - - 0 0 - - 0 48 1,264,293 -
02 21009 21070115201 0 0 - - 0 0 - - 0 0 - - 8 97 943,320 5,115
02 21054 21002215201 0 0 - - 0 0 - - 0 0 - - 0 16 16,153 -
02 21073 20948415201 0 0 - - 0 0 - - 0 0 - - 69 (5) (2,017) -
02 21119 21327115201 0 0 - - 0 0 - - 0 0 - - 10 88 3,278,753 -
02 21178 20940715201 0 0 38,537 - 0 4 6,480 - 0 0 - - 59 37 544,738 -
02 21230 20764215201 0 0 - - 0 0 - - 0 0 - - 41 114 688,842 -
02 21232 21022315201 0 0 - - 0 0 - - 0 0 - - 7 204 1,432,320 -
02 21234 21307815201 0 0 - - 0 0 - - 0 0 - - 46 86 83,045 -
02 21256 21041015201 0 0 - - 0 0 - - 0 0 14,700 - 69 40 5,229,257 -
02 21287 21228615201 0 0 - - 0 0 - - 0 0 - - 0 70 52,409 -
02 21374 20823625201 0 0 - - 0 0 - - 0 0 - - 30 0 169,842 83,775
02 21376 21055025201 0 0 - - 0 0 - - 0 0 - - 15 80 101,730 -
02 21390 40417115201 0 0 - - 0 60 15,055 - 0 0 - - 69 60 193,303 -
02 21404 20784425201 0 0 - - 0 0 - - 0 0 - - 0 (45) 138,605 -
02 21406 20965025201 0 0 - - 0 0 - - 0 0 - - 49 0 201,057 -
02 21411 21294945201 0 0 - - 0 0 - - 0 0 - - 0 0 483,832 -
02 21454 20791115201 0 0 - - 0 0 - - 0 0 - - 0 0 2,838,223 -
02 21477 20775915201 0 11 11,000 - 0 0 - - 0 0 - - 0 1 836,218 -
02 21479 21037415201 0 0 - - 0 0 - - 0 0 - - 0 27 268,809 -
02 21480 21051825201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
02 21496 40462735201 0 0 - - 0 0 - - 0 0 - - 0 27 38,443 -
02 21497 40462745201 0 0 - - 0 0 - - 0 0 - - 0 21 28,802 -
02 21498 40462755201 0 0 - - 0 0 - - 0 0 - - 0 (3) 39,061 -
02 21510 20926525201 0 0 - - 0 0 - - 0 0 - - 0 35 38,352 -
02 21513 21079925201 0 0 - - 0 0 - - 0 0 - - 4 7 33,778 -
02 21546 20802025201 0 0 - - 0 0 - - 0 0 - - 0 0 170,287 -
02 21605 20778125201 0 0 - - 0 0 - - 0 0 - - 2 24 3,128 -
02 21610 21212215201 0 0 - - 0 0 - - 0 0 - - 0 1 21,680 -
02 21660 20779725201 0 0 - - 0 0 - - 0 0 - - 0 3 20,565 -
02 21662 21346925201 0 0 - - 0 0 - - 0 0 - - 0 (3) 6,767 -
02 21683 40462785201 0 0 - - 0 0 - - 0 0 - - 0 (3) (918) -
02 T2004 40667715201 0 0 - - 0 9 30,196 - 0 0 - - 7 18 275,635 23,394
02 T2006 20840625201 0 0 - - 0 0 - - 0 0 - - 4 0 100,313 -
02 T2011 21146615201 0 0 - - 0 0 - - 0 0 - - 0 22 40,480 -
02 T2015 20966425201 0 0 - - 2 0 - - 0 0 - - 2 0 - -
02 T2016 20779325201 0 0 - - 0 0 - - 0 0 - - 0 0 28,377 -
02 T2024 21356425201 0 0 - - 0 0 - - 0 0 - - 0 9 33,000 -
Dist 02 Central Let Contract SubTotal 0 11]$ 274,193 ( $ - 2 76| $ 63,236 | $ - 1] 0[$ 14,700 | $ - 707 1272 ($ 23,908,724 | $ 122,214
02 E2D78 21025555201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2E46 20782125201 0 0]|$ - $ - 0 0]$ - $ - 0 0|$ - $ - 65 83|$ 183,486 | $§ -
02 E2E53 21003215201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 8($ (141)] $ -
02 E2E59 20771225201 0 0]|$ - $ - 0 0]$ - $ - 0 0|$ - $ - 71 70| $ 166,254 | $ -
02 E2E63 21097025201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 40 271$ 183,000 | $ -
02 E2F19 40429515201 0 0]$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 47 | $ 27,788 | $ -
02 E2F26 20983225201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F28 20822325201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 10 6% 36,539 | $ -
02 E2F29 21040415201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 4 (23) $ 147,382 | $ -
02 E2F30 40417015201 0 0]|$ - $ - 0 0]$ - $ - 0 0|$ - $ - 0 141§ 35122 | $ -
02 E2F33 20940425201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 2|3 3,500 | $ -
02 E2F35 21052815201 0 0]$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 48 | $ 123,588 | § -
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District Number Project ID Let Date Let Year Let Projects | of SAs Cc;;t;zct c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount

Item

02 E2F37 20972025201 04/03/02] QTR4 01/02 1 1 240 266 266 0 0 0 5 21| $ 887,477 | $ 50,000 | $ 837,477
02 E2F57 21273435201 07/24/02] QTR1 02/03 1 0 180 157 156 1 0 0 8 -31] $ 2,511,000 | $ 50,000 | $ 2,461,000
02 E2F58 20817825201 09/18/02] QTR1 02/03 1 2 180 284 284 0 0 0 104 0f$ 3,538,499 | § 50,000 | $ 3,488,499
02 E2F59 21334625201 08/21/02] QTR1 02/03 1 1 150 274 274 0 0 0 103 211$ 2,617,889 | $ 50,000 | $ 2,567,889
02 E2F60 20838925201 11/20/02[  QTR2 02/03 1 1 200 244 242 2 0 0 19 25| $ 2,480,000 | § 50,000 | $ 2,430,000
02 E2F79 20840655201 07/23/03] QTR1 03/04 1 0 100 43 43 0 0 0 2 -59| 311,654 | $ 11,904 | $ 299,750
02 E2F84 20957325201 07/23/03] QTR1 03/04 1 0 100 104 104 0 0 0 4 0f$ 360,000 | § 15,716 | $ 344,284
02 E2F90 40367215201 09/17/03]  QTR1 03/04 1 0 100 103 103 0 0 0 3 0] $ 178,000 | $ 6,516 | $ 171,484
02 E2F96 21089635201 11/19/03[  QTR2 03/04 1 0 45 45 41 4 0 0 0 0f$ 76,801 | $ 4581 $ 72,220
02 E2F97 21307335201 07/09/03] QTR1 03/04 1 0 14 14 5 9 0 0 0 0] $ 715,333 | $ - $ 715,333
02 E2G49 21042035201 01/29/03] QTR3 02/03 1 1 60 69 66 3 0 0 9 0f$ 91,078 | $ - $ 91,078
02 E2G53 20795655201 10/22/03| QTR2 03/04 1 0 10 10 10 0 0 0 0 0] $ 4,000 [ $ - $ 4,000
02 E2G84 41541915201 07/28/03] QTR1 03/04 1 0 15 23 23 0 0 0 8 0f$ 191,000 | $ - $ 191,000
Dist 02 District Let Contracts SubTotal 23 3064 3998 3879 119 25 0 675 259 $ 29,637,404 | $ 707,107 | $ 28,930,297
District 02 Totals 186 13449 17703 17032 671 104 166 2723 1531 $ 189,537,545 | $ 2,991,864 | $ 186,545,681
03 19540 21847915201 06/19/96] QTR4 95/96 1 11 1080 1064 1076 -12 12 14 69 -85 22,236,940 - 22,236,940
03 19706 21946215201 01/29/97] QTR3 96/97 4 8 553 935 922 13 0 5 191 191 5,103,856 - 5,103,856
03 19735 21936215201 02/26/97] QTR3 96/97 2 8 370 605 718 -113 113 18 251 -16 6,920,894 - 6,920,894
03 19762 21934915201 03/26/97] QTR3 96/97 1 3 437 675 711 -36 36 6 205 33 4,741,663 - 4,741,663
03 19789 21914315201 04/30/97] QTR4 96/97 4 6 525 831 831 0 0 34 235 71 7,068,748 - 7,068,748
03 19934 22066215201 09/24/97] QTR1 97/98 1 6 270 371 371 0 0 8 98 3 4,399,542 - 4,399,542
03 20160 21981715201 05/20/98] QTR4 97/98 1 4 280 351 350 1 0 8 71 0 1,042,093 - 1,042,093
03 20198 22263615201 06/17/98] QTR4 97/98 3 9 425 759 920 -161 161 12 187 147 15,431,104 - 15,431,104
03 20381 21977615201 12/02/98[ QTR2 98/99 1 7 400 690 687 3 0 16 199 91 8,424,715 - 8,424,715
03 20490 21982315201 03/31/99] QTR3 98/99 1 2 220 312 310 2 0 7 92 0 2,748,254 - 2,748,254
03 20506 21979115201 04/28/99] QTR4 98/99 1 3 200 341 341 0 0 0 141 0 1,125,316 - 1,125,316
03 20507 21987315201 04/28/99] QTR4 98/99 1 2 210 308 304 4 0 0 98 0 719,661 - 719,661
03 20549 21890915201 05/26/99] QTR4 98/99 2 1 225 278 276 2 0 4 18 35 2,667,707 - 2,667,707
03 20591 21894715201 06/23/99] QTR4 98/99 1 3 230 282 299 -17 17 0 46 6 1,326,639 - 1,326,639
03 20598 22262215201 06/23/99] QTR4 98/99 1 7 330 526 522 4 0 0 138 58 11,459,578 - 11,459,578
03 20644 21935915201 07/28/99] QTR1 99/00 1 0 180 225 260 -35 35 0 44 1 2,045,158 50,000 1,995,158
03 20645 21937415201 07/28/99] QTR1 99/00 2 1 260 302 316 -14 14 0 42 0 2,393,511 85,000 2,308,511
03 20646 21985015201 07/28/99] QTR1 99/00 1 1 80 113 255 -142 142 0 33 0 446,296 16,014 430,282
03 20647 22040515201 07/28/99] QTR1 99/00 4 7 574 1057 1054 3 0 0 180 303 9,968,166 136,703 9,831,463
03 20767 22024815201 12/01/99[ QTR2 99/00 1 0 295 429 458 -29 29 0 134 0 2,382,837 50,000 2,332,837
03 20777 21795415201 01/26/00] QTR3 99/00 1 0 290 317 371 -54 54 0 27 0 1,049,907 50,000 999,907
03 20844 22256915201 03/29/00] QTR3 99/00 1 1 180 362 374 -12 12 0 164 18 2,944,400 50,000 2,894,400
03 20902 21789515201 05/24/00] QTR4 99/00 4 6 510 650 648 2 0 0 67 73 9,918,328 116,356 9,801,972
03 20908 22256715201 05/24/00] QTR4 99/00 1 1 460 645 642 3 0 0 185 0 6,637,553 85,970 6,551,583
03 21016 22051015201 08/30/00] QTR1 00/01 1 3 175 199 199 0 0 0 14 10 1,876,666 50,000 1,826,666
03 21033 21987915201 09/27/00] QTR1 00/01 2 2 120 194 190 4 0 0 60 14 489,298 21,050 468,248
03 21081 21865315201 12/06/00[ QTR2 00/01 1 23 475 681 697 -16 16 0 102 104 5,962,238 60,310 5,901,928
03 21083 22247215201 12/06/00f QTR2 00/01 1 11 424 897 895 2 0 0 345 128 8,968,490 109,083 8,859,407
03 21122 22276915201 01/24/01] QTR3 00/01 1 1 417 472 410 62 0 0 54 1 8,880,404 103,940 8,776,464
03 21150 21852315201 02/28/01] QTR3 00/01 2 14 395 535 535 0 0 0 55 85 6,641,821 66,861 6,574,960
03 21207 21978015201 04/25/01] QTR4 00/01 1 2 85 210 204 6 0 0 36 89 958,960 42,545 916,415
03 21235 21937915201 05/23/01] QTR4 00/01 1 2 195 368 368 0 0 0 26 147 2,697,705 50,000 2,647,705
03 21257 21937815201 06/20/01] QTR4 00/01 2 6 390 558 558 0 0 0 138 30 4,963,823 78,509 4,885,314
03 21328 21945015201 08/29/01] QTR1 01/02 1 1 120 139 139 0 0 0 3 16 1,002,697 50,000 952,697
03 21329 21987715201 08/29/01] QTR1 01/02 1 2 119 128 127 1 0 0 9 0 666,438 30,000 636,438
03 21378 21867515201 10/31/01 QTR2 01/02 1 1 110 194 188 6 0 0 65 19 1,586,027 50,000 1,536,027
03 21379 21868715201 10/31/01f QTR2 01/02 1 3 85 133 138 -5 5 0 13 35 560,579 32,000 528,579
03 21381 22064315201 10/31/01f QTR2 01/02 1 0 480 600 598 2 0 0 120 0 13,037,814 143,340 12,894,474
03 21413 22025315201 12/05/01 QTR2 01/02 1 1 170 339 337 2 0 0 169 0 2,359,225 50,000 2,309,225
03 21414 22044115201 12/05/01 QTR2 01/02 1 2 190 293 293 0 0 0 97 6 1,609,476 50,000 1,559,476
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Actual Expenditure,

Actual Expenditure|

— Contract Financial CRS Present Regular Work To Total CRS CRS Innovative Total CRS Total CR.S (Included (Does Not Include Amount Paid SA Allocated Weather Changed Conditions Work Orders
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )

Charges) Charges) Days SA Days SA Amount | Premium Cost
02 E2F37 20972025201 | $ 1,268,697 | § 1,270,207 | § - $ - $ - $ 1,270,207.00 | § 1,270,207.13 | $ 1,270,207 0| $ 381,220.00 5 0 14 (% 36,336 | $ -
02 E2F57 21273435201 | $ 2,511,000 | $ 2,517,121 § - $ - $ - $ 2,517,121.00 | $ 2,511,195.22 [ $ 2,511,195 -5926| $ - 8 0 0fs$ - $ -
02 E2F58 20817825201 | $ 3,664,681 | $ 3,622,209 | $ - $ - $ - $ 3,622,209.00 | $ 3,646,087.02 | $§ 3,646,087 23878[ $ 126,182.00 78 0 0]|$ - $ -
02 E2F59 21334625201 | $ 2,602,631 | $ 1,701,127 | $ - $ - $ - $ 1,701,127.00 | $ 2,609,423.66 | $ 2,609,424 908297| $ (15,258.00) 103 0 21($ (14,090)| $ -
02 E2F60 20838925201 | $ 2,660,481 | $ 2,635,366 | $ - $ - $ - $ 2,635,366.00 | $ 2,647,810.24 | $ 2,647,810 12444] $ 180,481.00 19 0 3|$ 1,352 | § -
02 E2F79 20840655201 | $ 311,654 | $ 299,750 | $ - $ - $ - $ 299,750.00 | $ 299,750.00 | $ 299,750 0| $ - 2 0 0fs$ - $ -
02 E2F84 20957325201 | $ 360,000 | $ 309,770 | $ - $ - $ - $ 309,770.00 | § 341,403.99 | $ 341,404 31634 $ - 2 0 0|$ - $ -
02 E2F90 40367215201 | $ 178,000 | $ 176,115 | § - $ - $ - $ 176,115.00 | $ 176,115.25 | $ 176,115 0| $ - 3 0 0fs$ - $ -
02 E2F96 21089635201 | $ 76,801 | $ 70,415 | $ - $ - $ - $ 70,415.00 | § 72,220.00 | $ 72,220 1806] $ - 0 0 0]|$ - $ -
02 E2F97 21307335201 | $ 715,333 | $ 643,800 | $ - $ 50,000 | $ 50,000 [ $ 693,800.00 | $ 763,722.39 | $ 713,722 19923 $ - 0 0 0fs$ - $ -
02 E2G49 21042035201 | $ 106,034 | $ 106,034 | $ - $ - $ - $ 106,034.00 | § 106,033.77 | § 106,034 0| $ 14,956.00 4 0 0]|$ - $ -
02 E2G53 20795655201 | $ 4,000 | $ 4,000 | $ - $ - $ - $ 4,000.00 | $ 4,000.00 | $ 4,000 0| $ - 0 0 0fs$ - $ -
02 E2G84 41541915201 | $ 191,000 | $ 191,000 | $ - $ - $ - $ 191,000.00 | § 191,000.00 | $ 191,000 0| $ - 0 0 0|$ - $ -
Dist 02 District Let Contracts SubTotal | $ 31,077,444 | $ 29,649,194 | $ (22,714)( $ 50,000 | $ 27,286 [ $ 29,676,480 | $ 30,820,136 | $ 30,770,136 | $ 1,093,657 | $ 1,440,040 455 36 66 |$ 101,489 | $ -
District 02 Totals $ 214,001,805 | $ 214,179,247 | $ (141,742)( $ 2,035,740 ( $ 1,893,998 | $ 216,073,247 | $ 218,191,256 | $ 216,155,516 | $ 535,325 | $ 24,464,256 1808 176 423 | $ 5,862,143 | $ -

03 19540 21847915201 23,612,455 23,489,794 221,953 - 221,953 23,711,747 23,711,747 23,711,747 - 1,375,515 69 0 5 165,426 35,793
03 19706 21946215201 5,429,753 5,308,440 230,495 - 230,495 5,538,935 5,481,963 5,481,963 119,405 325,897 160 0 191 236,314 -
03 19735 21936215201 7,097,858 7,378,936 (440,926) - (440,926) 6,938,010 6,938,010 6,938,010 - 176,964 251 0 0 3,953 -

03 19762 21934915201 4,907,177 4,808,192 30,000 - 30,000 4,838,192 4,883,314 4,883,314 51,122 165,514 181 24 0 39,733 2,107
03 19789 21914315201 7,802,962 7,804,946 - - - 7,804,946 7,804,946 7,804,946 - 734,214 225 0 21 151,694 -
03 19934 22066215201 4,668,075 4,735,746 75,000 - 75,000 4,810,746 4,810,746 4,810,746 - 268,533 93 0 0 - -
03 20160 21981715201 1,223,719 1,192,954 - - - 1,192,954 1,192,954 1,192,954 8,250 181,626 66 0 0 33,910 -
03 20198 22263615201 16,531,141 16,238,706 1,703,264 - 1,703,264 17,941,970 18,948,342 18,948,342 1,006,733 1,100,037 105 82 127 541,772 -

03 20381 21977615201 9,275,885 9,626,089 - - - 9,626,089 9,626,089 9,626,089 - 851,169 199 0 38 383,745 52,741
03 20490 21982315201 2,800,654 2,656,495 - - - 2,656,495 2,694,759 2,694,759 38,265 52,400 79 0 0 - -
03 20506 21979115201 1,177,205 1,180,952 - - - 1,180,952 1,180,952 1,180,952 - 51,889 141 0 0 - -
03 20507 21987315201 788,467 698,950 - - - 698,950 698,950 698,950 - 68,807 98 0 0 - -
03 20549 21890915201 2,723,573 2,838,943 - - - 2,838,943 2,838,943 2,838,943 240 55,866 18 0 18 8,425 -
03 20591 21894715201 1,379,763 1,359,843 (7,296) - (7,296) 1,352,547 1,352,547 1,352,547 - 53,123 43 0 0 - -
03 20598 22262215201 11,835,752 11,816,118 - - - 11,816,118 11,816,118 11,816,118 - 376,174 115 15 35 126,937 -
03 20644 21935915201 2,045,158 1,720,893 (39,377) - (39,377) 1,681,516 1,681,516 1,681,516 233 - 42 2 0 - -
03 20645 21937415201 2,394,166 2,144,090 (12,160) - (12,160) 2,131,930 2,131,930 2,131,930 - 655 19 13 0 - -
03 20646 21985015201 448,885 445,092 54,346 - 54,346 499,437 514,241 514,241 15,152 2,589 15 18 0 2,589 -
03 20647 22040515201 10,654,280 10,934,504 - - - 10,934,504 10,935,223 10,935,223 719 686,113 170 10 29 99,937 -
03 20767 22024815201 2,382,837 2,402,482 (40,759) - (40,759) 2,361,724 2,361,724 2,361,724 - - 134 0 0 - -
03 20777 21795415201 1,049,907 973,232 (65,664) - (65,664) 907,568 907,568 907,568 - - 27 0 0 - -
03 20844 22256915201 2,953,697 2,895,631 (25,272) - (25,272) 2,870,359 2,870,359 2,870,359 - 9,297 91 0 0 - -
03 20902 21789515201 10,250,158 10,092,643 - - - 10,092,643 10,092,643 10,092,643 - 331,830 67 0 51 239,752 -
03 20908 22256715201 6,670,906 6,801,958 - - - 6,801,958 6,802,032 6,802,032 74 33,353 126 8 0 4,250 -
03 21016 22051015201 1,978,779 1,981,028 - - - 1,981,028 1,981,028 1,981,028 - 102,113 14 0 10 74,816 -
03 21033 21987915201 531,510 538,974 - - - 538,974 538,974 538,974 - 42,212 60 0 0 - -

03 21081 21865315201 6,497,825 6,735,121 (150) - (150) 6,734,971 6,734,971 6,734,971 - 535,588 89 8 3 66,720 2,618
03 21083 22247215201 12,074,544 12,168,034 - - - 12,168,034 12,168,281 12,168,281 - 3,106,054 337 0 62 1,806,094 -
03 21122 22276915201 8,901,975 8,482,517 - - - 8,482,517 8,482,517 8,482,517 - 21,571 54 0 1 5,218 -
03 21150 21852315201 6,793,411 6,527,850 - - - 6,527,850 6,527,850 6,527,850 - (6,490) 55 0 9 22,701 -
03 21207 21978015201 1,164,951 1,081,673 - - - 1,081,673 1,081,673 1,081,673 - 205,991 36 0 0 - -
03 21235 21937915201 2,840,848 2,974,665 - - - 2,974,665 2,974,665 2,974,665 - 143,143 26 0 0 - -
03 21257 21937815201 5,427,543 5,501,036 - - - 5,501,036 5,501,036 5,501,036 - 463,720 97 0 41 374,858 -
03 21328 21945015201 1,002,697 994,172 (82,067) - (82,067) 912,106 912,106 912,106 - - 3 0 0 4,870 -
03 21329 21987715201 691,903 660,827 - - - 660,827 661,686 661,686 859 25,465 7 2 0 750 -
03 21378 21867515201 1,598,253 1,513,501 - - - 1,513,501 1,532,909 1,532,909 19,408 12,226 9 45 0 - -
03 21379 21868715201 572,259 513,272 - - - 513,272 513,272 513,272 - 11,680 11 0 0 - -
03 21381 22064315201 13,037,814 12,662,798 - - - 12,662,798 12,662,798 12,662,798 - - 120 0 0 1,355 -
03 21413 22025315201 2,669,854 2,842,336 - - - 2,842,336 2,842,339 2,842,339 3 310,629 169 0 0 319,917 -
03 21414 22044115201 1,700,684 1,805,231 - - - 1,805,231 1,805,231 1,805,231 - 91,208 60 0 3 2,572 -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

02 E2F37 20972025201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
02 E2F57 21273435201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F58 20817825201 0 0]$ - $ - 0 0|$ 2177 | $ - 0 0]|$ - $ - 0 0|$ - $ -
02 E2F59 21334625201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F60 20838925201 0 14 (% 19,559 | § - 0 0|$ - $ - 0 0]|$ - $ - 0 0|$ - $ -
02 E2F79 20840655201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F84 20957325201 2 0]$ - $ - 0 0]$ - $ - 0 0]|$ - $ - 0 0|$ - $ -
02 E2F90 40367215201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F96 21089635201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2F97 21307335201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 21042035201 0 0]|$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 0 0]$ - $ -
02 E2G53 20795655201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G84 41541915201 0 0]$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0]$ - $ -
Dist 02 District Let Contracts SubTotal 17 821$ 259,573 | $ - 0 0($ 2177 | $ - 0 0($ - $ - 0 0($ - $ -
District 02 Totals 199 368 | $ 7,246,643 | $ 117,099 0 0|$ 2177 | $ - 0 0[$ - $ - 0 0|$ 7,633 | $ -

03 19540 21847915201 0 0 277,273 62,017 0 0 - - 0 (90) (77,421) - 0 0 218 -
03 19706 21946215201 31 0 (690) - 0 0 - - 0 0 - - 0 0 - -
03 19735 21936215201 0 (20) 94,270 - 0 0 - - 0 (3) (39,423) - 0 0 - -
03 19762 21934915201 0 33 82,868 1,685 0 0 - - 0 0 - - 0 0 - -
03 19789 21914315201 0 50 373,887 134 0 0 - - 0 0 - - 0 0 - -
03 19934 22066215201 5 0 16,269 - 0 0 - - 0 0 - - 0 0 - -
03 20160 21981715201 0 0 41,268 - 0 0 - - 0 0 - - 0 0 - -
03 20198 22263615201 0 0 47,691 - 0 0 - - 0 0 - - 0 0 809 -
03 20381 21977615201 0 42 159,325 79,134 0 0 - - 0 0 - - 0 0 - -
03 20490 21982315201 13 0 49,057 - 0 0 - - 0 0 - - 0 0 - -
03 20506 21979115201 0 0 3,639 - 0 0 - - 0 0 - - 0 0 - -
03 20507 21987315201 0 0 32,824 - 0 0 - - 0 0 - - 0 0 - -
03 20549 21890915201 0 5 6,528 - 0 0 - - 0 0 - - 0 0 - -
03 20591 21894715201 0 1 396 - 0 0 - - 0 0 - - 0 0 - -
03 20598 22262215201 8 23 146,133 8,121 0 0 - - 0 0 - - 0 0 - -
03 20644 21935915201 0 1 4,300 - 0 0 - - 0 0 - - 0 0 - -
03 20645 21937415201 0 0 655 - 0 0 - - 0 0 - - 0 0 - -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20647 22040515201 0 191 592,770 150,000 0 0 - - 0 0 - - 0 0 - -
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 73 18 47,579 - 0 0 - - 0 0 - - 0 0 - -
03 20902 21789515201 0 22 164,040 - 0 0 - - 0 0 - - 0 0 - -
03 20908 22256715201 48 0 33,353 - 0 0 - - 0 0 - - 0 0 - -
03 21016 22051015201 0 0 12,860 - 0 0 - - 0 0 - - 0 0 - -
03 21033 21987915201 0 0 16,464 - 0 0 - - 0 0 - - 0 0 - -
03 21081 21865315201 5 91 349,441 133,973 0 0 - - 0 0 - - 0 0 - -
03 21083 22247215201 8 17 189,148 12,627 0 0 - - 0 (14) (66,361) - 0 0 - -
03 21122 22276915201 0 0 38,234 - 0 0 - - 0 0 - - 0 0 - -
03 21150 21852315201 0 76 136,432 2,191 0 0 - - 0 0 (158,081) - 0 0 - -
03 21207 21978015201 0 89 205,652 10,660 0 0 - - 0 0 - - 0 0 - -
03 21235 21937915201 0 3 10,939 - 0 0 - - 0 0 - - 0 0 - -
03 21257 21937815201 41 4 174,324 - 0 0 - - 0 0 - - 0 0 - -
03 21328 21945015201 0 16 19,953 - 0 0 - - 0 0 - - 0 0 - -
03 21329 21987715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21378 21867515201 0 19 20,798 12,226 0 0 - - 0 0 - - 0 0 - -
03 21379 21868715201 1 8 16,739 - 0 0 - - 0 0 - - 0 0 - -
03 21381 22064315201 0 0 120,877 - 0 0 - - 0 0 - - 0 0 - -
03 21413 22025315201 0 0 7,645 - 0 0 - - 0 0 - - 0 0 - -
03 21414 22044115201 37 3 92,902 - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 E2F37 20972025201 0 718% 6,118 | $ - 0 0l$ 381,220 | $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F57 21273435201 0 (31)] 8 41,101 | $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F58 20817825201 26 0]$% 142,894 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F59 21334625201 0 0[$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F60 20838925201 0 81% 168,825 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F79 20840655201 0 (59)] $ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F84 20957325201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F90 40367215201 0 08 4631]8$ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2F96 21089635201 0 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2F97 21307335201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 21042035201 5 0]$% 14,956 | $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
02 E2G53 20795655201 0 08 - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G84 41541915201 8 0]$% - $ - 0 0l$ - $ - 0 0]$% - $ - 0 0l$ - $ -
Dist 02 District Let Contracts SubTotal 156 104 | $ 892,552 | $ - 0 0|$ 382,103 | $ - 0 0]$ - $ - 1 7($% 73,703 | $ -
District 02 Totals 500 554 ( $ 7,122,865 | $ 5,115 15 70| $ 4,637,528 | $ - 0 0]$ - $ - 23 29 | $ 389,203 | $ -
03 19540 21847915201 0 0 1,007,251 - 0 0 - - 0 0 - - 0 0 756 -
03 19706 21946215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 19735 21936215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 19762 21934915201 0 0 2,449 - 0 0 - - 0 0 - - 0 0 - -
03 19789 21914315201 10 0 - - 0 0 - - 0 0 - - 0 0 26,542 -
03 19934 22066215201 0 0 4,060 - 0 0 207,193 - 0 0 - - 0 0 - -
03 20160 21981715201 5 0 2,850 - 0 0 65,772 - 0 0 - - 0 0 - -
03 20198 22263615201 0 20 279,643 - 0 0 - - 0 0 - - 0 0 - -

03 20381 21977615201 0 0 - - 0 0 - - 0 0 - - 0 11 238,660 43,930
03 20490 21982315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20506 21979115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20507 21987315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20549 21890915201 0 12 14,648 - 0 0 - - 0 0 - - 0 0 - -
03 20591 21894715201 3 2 3,477 - 0 0 - - 0 0 - - 0 0 - -
03 20598 22262215201 0 0 10,439 - 0 0 - - 0 0 - - 0 0 - -
03 20644 21935915201 0 0 3,899 - 0 0 - - 0 0 - - 0 0 - -
03 20645 21937415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20647 22040515201 0 0 4,400 - 0 0 - - 0 0 - - 0 0 625 -
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20902 21789515201 0 0 4,168 - 0 0 - - 0 0 - - 0 0 - -
03 20908 22256715201 0 0 - - 0 0 - - 0 0 - - 3 0 - -
03 21016 22051015201 0 0 26,861 - 0 0 - - 0 0 - - 0 0 - -
03 21033 21987915201 0 14 6,340 - 0 0 - - 0 0 - - 0 0 - -
03 21081 21865315201 0 0 7,827 - 0 6 153,335 - 0 0 - - 0 0 1,228 -
03 21083 22247215201 0 63 303,559 - 0 0 935,044 - 0 0 - - 0 0 - -
03 21122 22276915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21150 21852315201 0 0 11,070 6,282 0 0 - - 0 0 - - 0 0 - -
03 21207 21978015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21235 21937915201 0 144 143,143 - 0 0 - - 0 0 - - 0 0 - -
03 21257 21937815201 0 (15) (37,221) - 0 0 - - 0 0 - - 0 0 - -
03 21328 21945015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21329 21987715201 0 0 25,465 - 0 0 - - 0 0 - - 0 0 - -
03 21378 21867515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21379 21868715201 0 27 4,525 - 0 0 - - 0 0 - - 0 0 - -
03 21381 22064315201 0 0 7,944 - 0 0 - - 0 0 - - 0 0 - -
03 21413 22025315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21414 22044115201 0 0 5,064 - 0 0 - - 0 0 - - 0 0 16,871 -
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. . Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 E2F37 20972025201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 21| $ 423,674 | $ -
02 E2F57 21273435201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 31) $ 41,101 [ $ -
02 E2F58 20817825201 0 0]$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 26 0|$ 145,071 | § -
02 E2F59 21334625201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 21($ (14,090)| $ -
02 E2F60 20838925201 0 0|$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 0 25| 8% 189,736 | $ -
02 E2F79 20840655201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 (59)| $ - $ -
02 E2F84 20957325201 0 0]$ - $ - 0 0]$ - $ - 0 0]|$ - $ - 2 0|$ - $ -
02 E2F90 40367215201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ 4631 (% -
02 E2F96 21089635201 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ - 0 0|$ - $ -
02 E2F97 21307335201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G49 21042035201 0 0]|$ - $ - 0 0|$ - $ - 0 0]|$ - $ - 5 0]$ 14,956 | $§ -
02 E2G53 20795655201 0 0fs$ - $ - 0 0f$ - $ - 0 0fs$ - $ - 0 0f$ - $ -
02 E2G84 41541915201 0 0]$ - $ - 0 0|$ - $ - 0 0|$ - $ - 8 0]$ - $ -
Dist 02 District Let Contracts SubTotal 0 0]$ - $ - 0 0|$ - $ - 0 0]$ - $ - 231 259 | $ 1,711,597 | $ -
District 02 Totals 0 1($ 274,193 | $ - 2 76 | $ 63,236 | $ - 0 0[$ 14,700 | $ - 938 1531 | $ 25,620,321 | $ 122,214
03 19540 21847915201 0 0 - - 0 0 - - 0 0 - - 0 (85) 1,373,503 97,810
03 19706 21946215201 0 0 - - 0 0 - - 0 0 - - 31 191 235,624 -
03 19735 21936215201 0 0 - - 0 0 - - 0 7 31,266 - 0 (16) 90,066 -
03 19762 21934915201 0 0 - - 0 0 - - 0 0 - - 24 33 125,050 3,792
03 19789 21914315201 0 0 - - 0 0 - - 0 0 - - 10 71 552,123 134
03 19934 22066215201 0 0 - - 0 0 - - 0 3 11,340 - 5 3 238,862 -
03 20160 21981715201 0 0 - - 0 0 - - 0 0 - - 5 0 143,800 -
03 20198 22263615201 0 0 - - 0 0 - - 0 0 - - 82 147 869,915 -
03 20381 21977615201 0 0 - - 0 0 - - 0 0 - - 0 91 781,730 175,805
03 20490 21982315201 0 0 - - 0 0 - - 0 0 - - 13 0 49,057 -
03 20506 21979115201 0 0 - - 0 0 - - 0 0 - - 0 0 3,639 -
03 20507 21987315201 0 0 - - 0 0 - - 0 0 - - 0 0 32,824 -
03 20549 21890915201 0 0 - - 0 0 - - 0 0 - - 0 35 29,601 -
03 20591 21894715201 0 0 - - 0 3 1,200 1,200 0 0 - - 3 6 5,073 1,200
03 20598 22262215201 0 0 45,410 45,410 0 0 - - 0 0 - - 23 58 328,919 53,531
03 20644 21935915201 0 0 - - 0 0 - - 0 0 - - 2 1 8,199 -
03 20645 21937415201 0 0 - - 10 0 - - 0 0 - - 23 0 655 -
03 20646 21985015201 0 0 - - 0 0 - - 0 0 - - 18 0 2,589 -
03 20647 22040515201 0 0 - - 0 83 61,138 61,138 0 0 - - 10 303 758,870 211,138
03 20767 22024815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20777 21795415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 20844 22256915201 0 0 - - 0 0 - - 0 0 - - 73 18 47,579 -
03 20902 21789515201 0 0 - - 0 0 - - 0 0 - - 0 73 407,960 -
03 20908 22256715201 0 0 - - 0 0 - - 0 0 - - 62 0 37,603 -
03 21016 22051015201 0 0 - - 0 0 - - 0 0 - - 0 10 114,537 -
03 21033 21987915201 0 0 - - 0 0 25,748 - 0 0 - - 0 14 48,552 -
03 21081 21865315201 0 0 727 - 0 4 5,645 740 0 0 - - 13 104 584,923 137,331
03 21083 22247215201 0 0 - - 0 0 - - 0 0 - - 8 128 3,167,484 12,627
03 21122 22276915201 0 0 - - 0 0 - - 0 0 - - 0 1 43,452 -
03 21150 21852315201 0 0 - - 0 0 - - 0 0 - - 0 85 12,122 8,473
03 21207 21978015201 0 0 1,383 1,383 0 0 - - 0 0 - - 0 89 207,035 12,043
03 21235 21937915201 0 0 - - 0 0 - - 0 0 - - 0 147 154,082 -
03 21257 21937815201 0 0 - - 0 0 - - 0 0 - - 41 30 511,961 -
03 21328 21945015201 0 0 - - 0 0 - - 0 0 - - 0 16 24,823 -
03 21329 21987715201 0 0 - - 0 0 - - 0 0 - - 2 0 26,215 -
03 21378 21867515201 0 0 - - 11 0 - - 0 0 - - 56 19 20,798 12,226
03 21379 21868715201 0 0 - - 1 0 - - 0 0 - - 2 35 21,264 -
03 21381 22064315201 0 0 - - 0 0 - - 0 0 - - 0 0 130,176 -
03 21413 22025315201 0 0 - - 0 0 - - 0 0 - - 0 0 327,562 -
03 21414 22044115201 0 0 - 2,054 0 0 - - 0 0 - - 37 6 117,409 2,054
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;](g‘r?;ill:‘:lhf‘:fd Adjusted Original

District Number Project ID Let Date Let Year Let Projects | of SAs cc;:;:d c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount

Item

03 21456 21869115201 02/27/02] QTR3 01/02 2 6 200 286 304 -18 18 0 28 58 2,257,981 95,612 2,162,369
03 21515 21944815201 04/24/02] QTR4 01/02 1 4 233 341 341 0 0 0 66 42 3,248,271 50,000 3,198,271
03 21516 21987615201 04/24/02] QTR4 01/02 1 5 118 248 234 14 0 0 70 60 1,967,041 50,000 1,917,041
03 21519 22248015201 04/24/02] QTR4 01/02 1 2 140 275 255 20 0 0 104 31 966,235 43,725 922,510
03 21529 40378815201 04/24/02] QTR4 01/02 1 0 275 351 350 1 0 0 76 0 753,803 31,250 722,553
03 21530 40379115201 04/24/02] QTR4 01/02 1 0 215 278 285 -7 7 0 59 4 567,422 19,500 547,922
03 21555 22024615201 05/22/02] QTR4 01/02 2 4 290 444 377 67 0 0 133 21 3,222,274 65,580 3,156,694
03 21565 40378315201 05/22/02] QTR4 01/02 1 1 185 334 334 0 0 0 142 7 630,636 25,134 605,502
03 21598 40747815201 06/19/02] QTR4 01/02 1 0 133 135 203 -68 68 0 2 0 893,514 36,312 857,202
03 21612 21867915201 07/31/02] QTR1 02/03 1 7 120 216 195 21 0 0 54 42 2,143,810 50,000 2,093,810
03 21613 21868515201 07/31/02] QTR1 02/03 1 1 60 84 84 0 0 0 24 0 359,289 14,289 345,000
03 21620 40379715201 07/31/02] QTR1 02/03 1 1 150 162 189 -27 27 0 12 0 591,129 25,863 565,266
03 21623 40392715201 07/31/02] QTR1 02/03 1 0 65 80 76 4 0 0 6 9 491,889 24,889 467,000
03 21624 40395315201 07/31/02] QTR1 02/03 2 0 115 150 149 1 0 0 34 1 929,051 47,080 881,971
03 21629 40566815201 07/31/02] QTR1 02/03 1 2 55 121 121 0 0 0 59 7 127,892 7,380 120,512
03 21636 21806515201 08/28/02] QTR1 02/03 1 1 90 143 143 0 0 0 37 16 432,915 23,275 409,640
03 21639 22044515201 08/28/02] QTR1 02/03 1 1 285 322 322 0 0 0 50 -13 2,271,427 50,000 2,221,427
03 21645 40392215201 08/28/02] QTR1 02/03 1 2 215 283 267 16 0 0 60 8 3,537,034 50,000 3,487,034
03 21666 22025415201 09/25/02] QTR1 02/03 1 0 60 103 101 2 0 0 43 0 621,598 23,833 597,765
03 21676 40378415201 09/25/02] QTR1 02/03 1 0 210 248 248 0 0 0 38 0 591,041 25,000 566,041
03 21677 40378715201 09/25/02] QTR1 02/03 1 0 55 99 89 10 0 0 44 0 322,611 14,142 308,469
03 21678 40379215201 09/25/02] QTR1 02/03 1 1 150 257 333 -76 76 0 107 0 984,264 34,400 949,864
03 21679 40379815201 09/25/02] QTR1 02/03 1 0 145 271 271 0 0 0 126 0 702,631 32,620 670,011
03 21681 40395215201 09/25/02] QTR1 02/03 1 1 160 272 272 0 0 0 112 0 1,479,340 50,000 1,429,340
03 T3003 21988515201 10/30/02[ QTR2 02/03 2 1 165 264 264 0 0 0 43 56 967,224 44,410 922,814
03 T3004 21868015201 10/30/02[ QTR2 02/03 1 1 165 188 145 43 0 0 18 5 2,216,800 50,000 2,166,800
03 T3008 40747915201 12/04/02[ QTR2 02/03 1 0 30 31 25 6 0 0 1 0 40,923 3,800 37,123
03 T3009 21988715201 01/29/03] QTR3 02/03 1 0 80 85 79 6 0 0 5 0 684,444 31,445 652,999
03 T3016 21877715201 04/30/03] QTR4 02/03 1 1 75 81 81 0 0 0 6 0 426,943 21,260 405,683
03 T3017 40748015201 05/21/03] QTR4 02/03 1 0 170 174 88 86 0 0 4 0 441,925 22,475 419,450
03 T3058 22266215201 05/21/03] QTR4 02/03 1 0 75 113 109 4 0 0 38 0 420,944 22,205 398,739
Dist 03 Central Let Contracts SubTotal 213 17018 24807 25226 -419 842 132 5822 1967| $ 230,756,828 | $ 2,713,160 | $ 228,043,668
03 E3B67 41110115201 01/10/02] QTR3 01/02 1 1 50 59 58 1 0 0 9 0 150,226 10,988 139,238
03 E3C02 40527315201 06/13/02] QTR4 01/02 1 2 55 109 109 0 0 0 54 0 358,981 23,035 335,946
03 E3C07 40619615201 09/12/02] QTR1 02/03 2 0 75 75 42 33 0 0 0 0 105,302 6,599 98,703
03 E3C11 40619415201 09/12/02] QTR1 02/03 1 1 120 151 150 1 0 0 31 0 272,615 21,035 251,580
03 E3C13 41300015201 09/12/02] QTR1 02/03 1 1 110 116 99 17 0 0 6 0 329,000 19,054 309,946
03 E3C16 41225415201 02/13/03] QTR3 02/03 1 2 150 234 199 35 0 0 9 75 1,780,133 50,000 1,730,133
03 E3C17 40663615201 04/10/03] QTR4 02/03 1 0 155 164 130 34 0 0 9 0 575,000 32,000 543,000
03 E3D32 41117615201 12/04/03[ QTR2 03/04 1 0 45 45 18 27 0 0 0 0 298,998 13,000 285,998
Dist 03 District Let Contracts SubTotal 7 760 953 805 148 0 0 118 75| $ 3,870,255 | $ 175,711 | $ 3,694,544
District 03 Totals 220 17778 25760 26031 -271 842 132 5940 2042( $ 234,627,083 | $ 2,888,871 | $ 231,738,212
04 19799 23170515201 04/30/97] QTR4 96/97 1 10 960 1811 1754 57 0 24 851 0 5,656,000 - 5,656,000
04 20129 22770715201 04/29/98] QTR4 97/98 2 96 780 1524 1520 4 0 15 151 593 34,895,327 - 34,895,327
04 20171 22882115201 05/20/98] QTR4 97/98 2 17 975 1025 933 92 0 4 50 0 30,787,058 - 30,787,058
04 20203 23165915201 06/17/98] QTR4 97/98 1 7 815 1313 1298 15 0 4 498 0 5,578,044 - 5,578,044
04 20787 23171215201 01/26/00] QTR3 99/00 1 6 399 697 697 0 0 0 182 116 3,161,087 50,000 3,111,087
04 20845 22739115201 03/29/00] QTR3 99/00 1 5 630 671 671 0 0 0 11 30 7,210,049 150,000 7,060,049
04 20848 22918315201 03/29/00] QTR3 99/00 1 15 715 820 820 0 0 0 46 59 16,100,000 150,000 15,950,000
04 20876 22807815201 04/26/00] QTR4 99/00 1 4 225 369 372 -3 3 0 81 63 2,011,029 50,000 1,961,029
04 20989 22822415201 07/26/00] QTR1 00/01 1 0 124 158 172 -14 14 0 34 0 564,809 20,000 544,809
04 21089 22808015201 12/06/00[ QTR2 00/01 1 4 500 543 543 0 0 0 43 0 9,691,765 85,000 9,606,765
04 21093 23027915201 12/06/00[ QTR2 00/01 1 8 380 598 598 0 0 0 102 116 4,198,177 50,000 4,148,177
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Total CRS

CRS Innovative

Total CRS

Actual Expenditure,

Actual Expenditure|

SA Allocated

Changed Conditions Work Orders

s Contract Financial CRS Present Regular Work To Total CRS . (Included (Does Not Include Amount Paid Weather
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )
Charges) Charges) Days SA Days SA Amount | Premium Cost
03 21456 21869115201 2,279,645 2,196,839 - - - 2,196,839 2,196,839 2,196,839 - 21,664 18 4 3 7,012 -
03 21515 21944815201 3,346,836 3,424,226 - - - 3,424,226 3,468,973 3,468,973 44,747 98,565 40 26 34 45,500 -
03 21516 21987615201 2,092,647 2,053,580 - - - 2,053,580 2,053,580 2,053,580 - 125,606 70 0 30 5,415 -
03 21519 22248015201 1,053,685 1,024,157 - - - 1,024,157 1,024,157 1,024,157 - 87,450 104 0 0 - -
03 21529 40378815201 753,803 700,896 - - - 700,896 700,896 700,896 - - 76 0 0 - -
03 21530 40379115201 567,422 569,220 (9,016) - (9,016) 560,204 569,220 569,220 9,016 - 45 0 0 - -
03 21555 22024615201 3,358,899 3,239,234 - 67,000 67,000 3,306,234 3,306,234 3,239,234 (67,000) 136,625 133 0 21 159,019 -
03 21565 40378315201 630,636 629,573 - - - 629,573 629,573 629,573 - - 142 0 0 - -
03 21598 40747815201 893,514 552,033 (87,584) - (87,584) 464,449 506,953 506,953 42,504 - 2 0 0 - -
03 21612 21867915201 2,252,880 2,227,817 - - - 2,227,817 2,306,626 2,306,626 41,008 109,070 54 0 (2) 809 -
03 21613 21868515201 369,725 355,435 (3,371) - (3,371) 352,064 352,064 352,064 - 10,435 24 0 0 - -
03 21620 40379715201 594,129 576,207 (16,744) - (16,744) 559,463 559,463 559,463 - 3,000 12 0 0 - -
03 21623 40392715201 491,889 473,140 (528) - (528) 472,612 472,612 472,612 - - 6 0 0 - -
03 21624 40395315201 929,051 944,673 - - - 944,673 944,673 944,673 - - 34 0 1 3,180 -
03 21629 40566815201 142,313 144,155 - - - 144,155 144,155 144,155 - 14,421 35 0 0 1,819 -
03 21636 21806515201 479,985 457,198 - - - 457,198 457,198 457,198 - 47,070 37 0 0 - -
03 21639 22044515201 2,359,475 2,401,993 - - - 2,401,993 2,401,993 2,401,993 - 88,048 50 0 0 1,163 -
03 21645 40392215201 3,506,134 3,587,444 - - - 3,587,444 3,587,444 3,587,444 - (30,900) 60 0 1 (20,640) -
03 21666 22025415201 621,598 610,370 (4,716) - (4,716) 605,654 605,654 605,654 - - 43 0 0 15,577 -
03 21676 40378415201 591,041 563,201 - - - 563,201 563,201 563,201 - - 38 0 0 - -
03 21677 40378715201 322,611 316,143 - - - 316,143 316,143 316,143 - - 23 0 0 - -
03 21678 40379215201 1,013,888 1,015,808 (97,888) - (97,888) 917,920 1,021,949 1,021,949 104,029 29,624 97 0 0 - -
03 21679 40379815201 702,631 711,773 - - - 711,773 711,773 711,773 - - 113 0 0 - -
03 21681 40395215201 1,480,215 1,451,239 - - - 1,451,239 1,451,239 1,451,239 - 876 112 0 0 825 -
03 T3003 21988515201 1,007,055 1,000,357 - - - 1,000,357 1,000,148 1,000,148 (209) 39,831 43 0 6 39,831 -
03 T3004 21868015201 2,203,059 2,217,982 - - - 2,217,982 2,329,448 2,329,448 64,166 (13,741) 18 0 0 - -
03 T3008 40747915201 40,923 25,860 - - - 25,860 25,860 25,860 - - 1 0 0 - -
03 T3009 21988715201 684,444 687,504 (27,981) - (27,981) 659,523 659,523 659,523 - - 5 0 0 7,359 -
03 T3016 21877715201 426,878 406,639 - - - 406,639 406,639 406,639 - (65) 6 0 0 - -
03 T3017 40748015201 441,925 297,738 - - - 297,738 297,738 297,738 - - 4 0 0 - -
03 T3058 22266215201 420,944 399,895 - - - 399,895 399,895 399,895 - - 38 0 0 - -
Dist 03 Central Let Contracts SubTotal | $ 243,649,163 | $ 241,790,993 | $ 1,353,559 67,000 ( $ 1,420,559 | $ 243,211,553 | $ 244,670,814 | $ 244,603,814 | $ 1,498,724 | $ 12,734,254 5164 257 738 ( $ 4,985,177 | $ 93,259
03 E3B67 41110115201 162,726 151,738 - - - 151,738 151,738 151,738 - 12,500 9 0 0 12,500 -
03 E3C02 40527315201 358,980 324,029 - - - 324,029 324,029 324,029 - - 43 0 0 - -
03 E3C07 40619615201 105,302 98,703 - - - 98,703 98,703 98,703 - - 0 0 0 - -
03 E3C11 40619415201 328,246 291,181 - - - 291,181 291,181 291,181 - 55,631 31 0 0 - -
03 E3C13 41300015201 329,000 309,946 - - - 309,946 309,946 309,946 - - 6 0 0 - -
03 E3C16 41225415201 2,122,572 2,101,656 - - - 2,101,656 2,118,632 2,118,632 16,976 342,439 9 0 75 327,439 -
03 E3C17 40663615201 575,000 560,988 - - - 560,988 560,988 560,988 - - 9 0 0 - -
03 E3D32 41117615201 298,998 285,998 - - - 285,998 285,998 285,998 - - 0 0 0 - -
Dist 03 District Let Contracts SubTotal | $ 4,280,824 | $ 4,124,239 | $ - - $ - $ 4124239 | $ 4,141,215 ( $ 4,141,215 ( $ 16,976 | $ 410,570 107 0 75| $ 339,939 | $ -
District 03 Totals $ 247,929,987 | $ 245,915,232  $ 1,353,559 67,000 ( $ 1,420,559 | $ 247,335,792 | $ 248,812,029 | $ 248,745,029 | $ 1,515,700 | $ 13,144,824 5271 257 813 ( $ 5,325,116 | $ 93,259
04 19799 23170515201 8,184,604 8,460,578 (227,997) - (227,997) 8,232,581 8,109,458 8,109,458 (93,043) 2,528,604 67 0 0 196,885 -
04 20129 22770715201 61,575,147 61,346,839 - - - 61,346,839 61,510,450 61,510,450 344,546 26,679,820 49 60 4 1,630,745 3,256
04 20171 22882115201 32,595,984 32,068,066 - 9,000 9,000 32,077,066 32,077,066 32,068,066 16,243 1,808,926 24 4 0 274,061 -
04 20203 23165915201 6,856,130 7,130,984 (107,951) - (107,951) 7,023,034 7,274,492 7,274,492 153,507 1,278,086 49 0 0 280,089 -
04 20787 23171215201 3,270,052 2,995,379 (1,250) - (1,250) 2,994,128 2,970,137 2,970,137 1,250 108,966 174 0 0 117,252 -
04 20845 22739115201 7,693,471 7,339,310 - - - 7,339,310 7,339,310 7,339,310 459 483,422 11 0 0 238,625 -
04 20848 22918315201 18,650,909 17,981,762 - - - 17,981,762 17,989,395 17,989,395 2,004 2,550,909 46 0 59 1,235,185 131,636
04 20876 22807815201 2,105,565 1,930,347 (3,648) - (3,648) 1,926,699 1,926,699 1,926,699 - 94,535 ] 0 56 86,849 -
04 20989 22822415201 564,809 514,141 (17,024) - (17,024) 497,117 500,070 500,070 2,953 - 3 0 0 - -
04 21089 22808015201 9,880,104 10,027,790 - 500,000 500,000 10,527,790 10,527,790 10,027,790 (500,000) 188,340 43 0 0 8,964 -
04 21093 23027915201 5,001,003 5,054,993 - - - 5,054,993 5,182,821 5,182,821 127,828 802,826 37 14 0 150,678 -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

03 21456 21869115201 1 52 38,832 8,390 0 0 - - 0 0 - - 0 0 - -
03 21515 21944815201 0 4 27,428 - 0 0 - - 0 0 - - 0 0 - -
03 21516 21987615201 0 30 95,986 - 0 0 - - 0 0 - - 0 0 - -
03 21519 22248015201 0 31 93,781 16,451 0 0 - - 0 0 - - 0 0 - -
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 0 4 2,521 - 9 0 - - 0 0 - - 0 0 - -
03 21555 22024615201 0 0 9,680 - 0 0 - - 0 0 - - 0 0 - -
03 21565 40378315201 0 7 6,913 - 0 0 - - 0 0 - - 0 0 - -
03 21598 40747815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21612 21867915201 0 43 111,049 - 0 0 - - 0 0 - - 0 0 - -
03 21613 21868515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21620 40379715201 0 0 3,000 - 0 0 - - 0 0 - - 0 0 - -
03 21623 40392715201 0 9 6,140 - 0 0 - - 0 0 - - 0 0 - -
03 21624 40395315201 0 0 6,268 - 0 0 - - 0 0 - - 0 0 - -
03 21629 40566815201 0 4 1,545 - 0 0 - - 0 0 - - 0 0 - -
03 21636 21806515201 0 16 47,070 - 0 0 - - 0 0 - - 0 0 - -
03 21639 22044515201 0 0 6,189 - 0 0 - - 0 0 - - 0 0 3,300 -
03 21645 40392215201 0 22 19,500 - 0 0 - - 0 0 - - 0 0 - -
03 21666 22025415201 0 0 2,553 - 0 0 - - 0 0 - - 0 0 - -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 21 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21678 40379215201 10 0 - - 0 0 - - 0 0 - - 0 0 3,300 -
03 21679 40379815201 7 0 - - 0 0 - - 0 0 - - 0 0 3,300 -
03 21681 40395215201 0 0 876 704 0 0 - - 0 0 - - 0 0 - -
03 T3003 21988515201 0 43 13,380 - 0 0 - - 0 0 - - 0 0 - -
03 T3004 21868015201 0 7 44,970 - 0 0 - - 0 0 - - 0 0 - -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3009 21988715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3016 21877715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3058 22266215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 Central Let Contracts SubTotal 309 964  $ 4,123,524  $ 498,313 9 0|$ - $ - 1] (107)( $ (341,286) $ - 0 0|$ 10,927 | $ -
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C02 40527315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 16,878 - 0 0 - - 0 0 - - 0 0 - -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3D32 41117615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0($ 16,878 | $ - 0 0($ - $ - 0 0($ - $ - 0 0($ - $ -
District 03 Totals 309 964 | $ 4,140,402 | $ 498,313 9 0|$ - $ - 0 (107)( $ (341,286)( $ - 0 0|$ 10,927 | $ -

04 19799 23170515201 250 0 440,047 - 0 0 - - 0 0 - - 0 0 - -
04 20129 22770715201 39 589 24,834,179 3,412,713 0 0 11,346 - 0 0 - - 0 0 - -
04 20171 22882115201 22 0 1,663,978 32,778 0 0 - - 0 0 (204,103) - 0 0 - -
04 20203 23165915201 75 0 930,098 49,126 0 0 - - 0 0 - - 0 0 - -
04 20787 23171215201 8 116 17,529 - 0 0 - - 0 0 - - 0 0 - -
04 20845 22739115201 0 30 310,804 135,000 0 0 - - 0 0 - - 0 0 - -
04 20848 22918315201 0 0 221,369 23,567 0 0 - - 0 0 - - 0 0 - -
04 20876 22807815201 73 7 30,030 - 0 0 - - 0 0 - - 0 0 - -
04 20989 22822415201 31 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21089 22808015201 0 0 213,281 - 0 0 - - 0 0 - - 0 0 - -
04 21093 23027915201 51 116 675,210 - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 21456 21869115201 0 1 5,368 - 0 0 - - 0 0 - - 0 0 - -
03 21515 21944815201 0 4 53,065 - 0 0 - - 0 0 - - 0 0 - -
03 21516 21987615201 0 0 (10,928) - 0 0 - - 0 0 - - 0 0 36,900 -
03 21519 22248015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 5 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21555 22024615201 0 0 (1,527) - 0 0 - - 0 0 - - 0 0 - -
03 21565 40378315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21598 40747815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21612 21867915201 0 1 37,316 5,555 0 0 - - 0 0 - - 0 0 - -
03 21613 21868515201 0 0 10,435 - 0 0 - - 0 0 - - 0 0 - -
03 21620 40379715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21623 40392715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21624 40395315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21629 40566815201 24 0 - - 0 0 14,421 - 0 0 - - 0 3 1,800 -
03 21636 21806515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21639 22044515201 0 (13) 2,077 - 0 0 88,048 - 0 0 - - 0 0 - -
03 21645 40392215201 0 (15) - - 0 0 - - 0 0 - - 0 0 - -
03 21666 22025415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21678 40379215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21679 40379815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21681 40395215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3003 21988515201 0 7 1,840 - 0 0 - - 0 0 - - 0 0 - -
03 T3004 21868015201 0 (2) (13,106) - 0 0 - - 0 0 - - 0 0 - -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3009 21988715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3016 21877715201 0 0 (65) - 0 0 - - 0 0 - - 0 0 - -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3058 22266215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -

Dist 03 Central Let Contracts SubTotal 47 250 | $ 1,926,336 | $ 11,837 0 6($ 1,463,813 | $ - 0 0 - $ - 3 14| $ 323,382 | $ 43,930
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C02 40527315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 55,631 - 0 0 - - 0 0 - -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3D32 41117615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0]$ - $ - 0 0|$ 55,631 | $ - 0 0 - $ - 0 0|$ - $ -

District 03 Totals 47 250 | $ 1,926,336 | $ 11,837 0 6|$ 1,519,444 | $ - 0 0 - $ - 3 14| $ 323,382 | $ 43,930
04 19799 23170515201 534 0 - - 0 0 1,806,937 - 0 0 - - 0 0 - -
04 20129 22770715201 3 0 93,805 7,140 0 0 10,714 - 0 0 - - 0 0 63,338 -
04 20171 22882115201 0 0 1,757 - 0 0 3,362 1,712 0 0 - - 0 0 8,949 -
04 20203 23165915201 374 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20787 23171215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20845 22739115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20848 22918315201 0 0 - - 0 0 784,655 - 0 0 - - 0 0 183,145 -
04 20876 22807815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 20989 22822415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21089 22808015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21093 23027915201 0 0 12,471 - 0 0 - - 0 0 - - 0 0 - -
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 21456 21869115201 0 0 - - 5 2 1,615 - 0 0 - - 10 58 52,827 8,390
03 21515 21944815201 0 0 - - 0 0 - - 0 0 - - 26 42 125,993 -
03 21516 21987615201 0 0 - - 0 0 - - 0 0 - - 0 60 127,373 -
03 21519 22248015201 0 0 - - 0 0 - - 0 0 - - 0 31 93,781 16,451
03 21529 40378815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21530 40379115201 0 0 - - 0 0 - - 0 0 - - 14 4 2,521 -
03 21555 22024615201 0 0 - - 0 0 - - 0 0 - - 0 21 167,172 -
03 21565 40378315201 0 0 - - 0 0 - - 0 0 - - 0 7 6,913 -
03 21598 40747815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21612 21867915201 0 0 - - 0 0 - - 0 0 - - 0 42 149,174 5,555
03 21613 21868515201 0 0 - - 0 0 - - 0 0 - - 0 0 10,435 -
03 21620 40379715201 0 0 - - 0 0 - - 0 0 - - 0 0 3,000 -
03 21623 40392715201 0 0 - - 0 0 - - 0 0 - - 0 9 6,140 -
03 21624 40395315201 0 0 - - 0 0 - - 0 0 - - 0 1 9,448 -
03 21629 40566815201 0 0 - - 0 0 - - 0 0 - - 24 7 19,585 -
03 21636 21806515201 0 0 - - 0 0 - - 0 0 - - 0 16 47,070 -
03 21639 22044515201 0 0 - - 0 0 - - 0 0 - - 0 (13) 100,777 -
03 21645 40392215201 0 0 - - 0 0 - - 0 0 - - 0 8 (1,140) -
03 21666 22025415201 0 0 - - 0 0 - - 0 0 - - 0 0 18,130 -
03 21676 40378415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 21677 40378715201 0 0 - - 0 0 - - 0 0 - - 21 0 - -
03 21678 40379215201 0 0 - - 0 0 - - 0 0 29,624 29,624 10 0 32,924 29,624
03 21679 40379815201 4 0 - - 2 0 - - 0 0 - - 13 0 3,300 -
03 21681 40395215201 0 0 - - 0 0 - - 0 0 - - 0 0 1,701 704
03 T3003 21988515201 0 0 - - 0 0 - - 0 0 - - 0 56 55,051 -
03 T3004 21868015201 0 0 - - 0 0 - - 0 0 - - 0 5 31,864 -
03 T3008 40747915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3009 21988715201 0 0 - - 0 0 - - 0 0 - - 0 0 7,359 -
03 13016 21877715201 0 0 - - 0 0 - - 0 0 - - 0 0 (65) -
03 T3017 40748015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 T3058 22266215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 Central Let Contracts SubTotal 4 0[$ 47,520 | $ 48,847 29 92 ($ 95,346 | $ 63,078 0 10($ 72,230 | $ 29,624 661 1967 12,706,969 | $ 788,888
03 E3B67 41110115201 0 0 - - 0 0 - - 0 0 - - 0 0 12,500 -
03 E3C02 40527315201 0 0 - - 11 0 - - 0 0 - - 11 0 - -
03 E3C07 40619615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C11 40619415201 0 0 - - 0 0 - - 0 0 - - 0 0 55,631 -
03 E3C13 41300015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3C16 41225415201 0 0 - - 0 0 - - 0 0 - - 0 75 344,317 -
03 E3C17 40663615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
03 E3D32 41117615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 03 District Let Contracts SubTotal 0 0[$ - $ - 1 0|$ - $ - 0 0]$ - $ - 1 75 412,448 | $ -
District 03 Totals 4 0[$ 47,520 | $ 48,847 40 92 ($ 95,346 | $ 63,078 0 10($ 72,230 | $ 29,624 672 2042 13,119,417 | $ 788,888
04 19799 23170515201 0 0 - - 0 0 - - 0 0 - - 784 0 2,443,869 -
04 20129 22770715201 0 0 13,048 13,048 0 0 - - 0 0 21,788 - 102 593 26,678,963 3,436,157
04 20171 22882115201 0 0 - - 0 0 39,799 29,920 0 0 - - 26 0 1,787,803 64,410
04 20203 23165915201 0 0 - - 0 0 - - 0 0 - - 449 0 1,210,187 49,126
04 20787 23171215201 0 0 - - 0 0 - - 0 0 - - 8 116 134,781 -
04 20845 22739115201 0 0 - - 0 0 1,100 - 0 0 - - 0 30 550,529 135,000
04 20848 22918315201 0 0 - - 0 0 - - 0 0 - - 0 59 2,424,354 155,203
04 20876 22807815201 0 0 - - 0 0 - - 0 0 - - 73 63 116,879 -
04 20989 22822415201 0 0 - - 0 0 - - 0 0 - - 31 0 - -
04 21089 22808015201 0 0 - - 0 0 - - 0 0 75,968 - 0 0 298,213 -
04 21093 23027915201 0 0 - - 0 0 - - 0 0 - - 65 116 838,359 -
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Contract Financial Quarter Number | Number Original | Present Days Unused | Delinquent Days Time CRS Original A;](g‘r?;ill:‘:lhf‘:fd Adjusted Original
District Number Project ID Let Date Let Year Let Projects | of SAs cc;:;:d c;’:;:d Used Days Days Suspended| Extension SA Days Contract Amount | Contingency Pay Amount
Item

04 21127 23680715201 01/24/01] QTR3 00/01 1 9 480 676 676 0 0 0 24 172 8,049,226 150,000 7,899,226
04 21155 22788215201 02/28/01] QTR3 00/01 1 6 652 667 531 136 0 0 15 0 10,964,340 120,000 10,844,340
04 21156 22822115201 02/28/01] QTR3 00/01 1 2 290 516 516 0 0 0 226 0 4,314,119 50,000 4,264,119
04 21159 23197615201 02/28/01] QTR3 00/01 1 5 300 486 509 -23 23 0 173 13 10,011,307 150,000 9,861,307
04 21186 23029515201 03/28/01] QTR3 00/01 2 9 440 596 596 0 0 0 144 12 7,392,532 70,000 7,322,532
04 21210 22860315201 04/25/01] QTR4 00/01 1 1 300 418 445 -27 27 0 31 87 4,285,205 150,000 4,135,205
04 21213 23164915201 04/25/01] QTR4 00/01 3 2 330 396 397 -1 1 0 66 0 2,688,807 50,000 2,638,807
04 21238 22860415201 05/23/01] QTR4 00/01 2 2 500 519 449 70 0 0 19 0 3,799,132 50,000 3,749,132
04 21301 22817615201 07/25/01] QTR1 01/02 1 2 190 190 150 40 0 0 0 0 1,389,973 50,000 1,339,973
04 21303 23072215201 07/25/01] QTR1 01/02 1 1 200 223 223 0 0 0 23 0 1,160,229 50,000 1,110,229
04 21337 23123515201 08/29/01] QTR1 01/02 2 4 275 289 250 39 0 0 14 0 1,116,873 24,300 1,092,573
04 21382 22860715201 10/31/01 QTR2 01/02 1 1 300 479 479 0 0 0 179 0 2,197,444 50,000 2,147,444
04 21417 22975615201 12/05/01 QTR2 01/02 1 1 220 295 295 0 0 0 75 0 2,576,594 50,000 2,526,594
04 21418 22975815201 12/05/01 QTR2 01/02 1 3 300 348 348 0 0 0 48 0 2,453,183 50,000 2,403,183
04 21481 22862415201 03/27/02] QTR3 01/02 1 1 150 283 283 0 0 0 133 0 1,297,186 50,000 1,247,186
04 21501 40652615201 03/27/02] QTR3 01/02 1 0 135 136 125 11 0 0 1 0 465,638 22,000 443,638
04 21520 22860515201 04/24/02] QTR4 01/02 1 1 268 274 274 0 0 0 6 0 2,749,728 50,000 2,699,728
04 21558 22827615201 05/22/02] QTR4 01/02 2 1 200 200 199 1 0 0 0 0 598,368 35,000 563,368
04 21564 40361415201 05/22/02] QTR4 01/02 1 5 290 315 258 57 0 0 25 0 5,118,530 60,000 5,058,530
04 21614 22807215201 07/31/02] QTR1 02/03 1 3 315 348 348 0 0 0 33 0 3,330,190 50,000 3,280,190
04 21630 40613015201 07/31/02] QTR1 02/03 1 1 370 381 299 82 0 0 11 0 3,689,333 80,000 3,609,333
04 21685 40673215201 09/25/02] QTR1 02/03 2 8 250 252 230 22 0 0 2 0 7,083,783 80,000 7,003,783
04 T4009 40483615201 01/29/03] QTR3 02/03 1 2 210 221 210 11 0 0 11 0 1,823,012 71,000 1,752,012
Dist 04 Central Let Contracts SubTotal 242 13468 18037 17468 569 68 47 3308 1261 $ 208,408,077 | $ 2,117,300 | $ 206,290,777
04 E4C28 22821515201 01/12/01] QTR3 00/01 1 1 105 105 83 22 0 0 0 0 751,622 35,000 716,622
04 E4C29 22977215201 02/09/01] QTR3 00/01 1 4 205 262 261 1 0 0 17 40 3,128,996 50,000 3,078,996
04 E4C30 22813715201 02/09/01] QTR3 00/01 1 6 205 251 251 0 0 0 14 32 4,797,592 50,000 4,747,592
04 E4C40 40667915201 04/06/01] QTR4 00/01 1 5 120 205 205 0 0 0 8 77 364,169 18,000 346,169
04 E4C42 40635215201 06/01/01] QTR4 00/01 1 5 325 572 572 0 0 0 182 65 1,658,979 50,000 1,608,979
04 E4C48 22824915201 05/04/01] QTR4 00/01 1 0 301 303 303 0 0 0 2 0 2,046,931 50,000 1,996,931
04 E4C50 22795015201 06/01/01] QTR4 00/01 1 3 180 182 150 32 0 0 2 0 1,569,131 50,000 1,519,131
04 E4C70 40973315201 10/16/01| QTR2 01/02 1 3 260 285 250 35 0 0 25 0 10,977,000 105,000 10,872,000
04 E4C71 23165815201 10/26/01 QTR2 01/02 1 1 549 561 479 82 0 0 12 0 5,033,504 115,000 4,918,504
04 E4D11 22985915201 04/18/02] QTR4 01/02 2 1 410 437 437 0 0 0 27 0 9,144,400 100,000 9,044,400
04 E4D13 22823815201 03/22/02] QTR3 01/02 1 1 295 344 344 0 0 0 9 40 4,871,000 80,000 4,791,000
04 E4D53 40484715201 07/26/02] QTR1 02/03 1 1 210 213 143 70 0 0 3 0 395,365 13,200 382,165
04 E4D64 41126815201 12/18/02[ QTR2 02/03 1 1 410 410 157 253 0 0 0 0 2,145,000 - 2,145,000
04 E4D75 23029815201 02/07/03] QTR3 02/03 1 0 120 123 102 21 0 0 3 0 1,478,512 50,000 1,428,512
04 E4D78 41285615201 04/18/03] QTR4 02/03 1 0 130 130 125 5 0 0 0 0 759,342 60,000 699,342
04 E4D79 41336215201 11/01/02[ QTR2 02/03 1 1 100 103 87 16 0 0 3 0 218,752 11,600 207,152
04 E4D90 40473535201 04/04/03] QTR4 02/03 1 0 190 191 190 1 0 0 1 0 299,999 18,500 281,499
04 E4G02 41368415201 04/04/03] QTR4 02/03 1 0 130 131 130 1 0 0 1 0 275,162 15,000 260,162
04 E4G17 41133815201 05/09/03] QTR4 02/03 1 2 130 132 127 5 0 0 2 0 553,792 15,500 538,292
04 E4G32 22881925201 06/24/03] QTR4 02/03 1 0 90 90 66 24 0 0 0 0 77,241 4,000 73,241
Dist 04 District Let Contracts SubTotal 35 4465 5030 4462 568 1] 0 311 254 $ 50,546,489 | $ 890,800 | $ 49,655,689
District 04 Totals 277 17933 23067 21930 1137 68 47 3619 1515| $ 258,954,566 | $ 3,008,100 | $ 255,946,466

05 20719 23925515201 09/29/99] QTR1 99/00 4 18 930 1125 1013 112 0 0 131 64 19,764,565 150,000 19,614,565
05 21023 40410915201 08/30/00] QTR1 00/01 1 0 75 154 154 0 0 0 64 15 980,765 48,000 932,765
05 21044 40517015201 09/27/00] QTR1 00/01 2 1 180 226 226 0 0 0 35 11 922,526 43,000 879,526
05 21161 23835815201 02/28/01] QTR3 00/01 5 8 660 805 805 0 0 0 90 55 10,225,767 163,800 10,061,967
05 21251 23773415201 05/23/01] QTR4 00/01 1 2 195 417 417 0 0 0 32 190 3,018,909 50,000 2,968,909
05 21307 23970815201 07/25/01] QTR1 01/02 2 12 590 666 578 88 0 0 76 0 16,543,210 173,000 16,370,210
05 21421 23841125201 12/05/01 QTR2 01/02 1 0 200 200 200 0 0 0 0 0 1,629,233 50,000 1,579,233
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Total CRS

CRS Innovative

Total CRS

Actual Expenditure,

Actual Expenditure|

SA Allocated

Changed Conditions Work Orders

s Contract Financial CRS Present Regular Work To Total CRS . (Included (Does Not Include Amount Paid Weather
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )

Charges) Charges) Days SA Days SA Amount | Premium Cost
04 21127 23680715201 11,136,098 10,924,176 (800) - (800) 10,923,376 10,923,376 10,923,376 - 3,086,872 14 0 5 2,166,200 -
04 21155 22788215201 11,500,566 11,639,633 - 500,000 500,000 12,139,633 12,139,633 11,639,633 (500,000) 536,227 15 0 0 104,678 -
04 21156 22822115201 4,516,001 4,089,446 - 239,000 239,000 4,328,446 4,403,608 4,164,608 (159,657) 201,882 31 195 0 123,411 -
04 21159 23197615201 10,917,938 10,836,809 (73,186) - (73,186) 10,763,623 10,771,632 10,771,632 3,602 906,631 58 21 6 326,752 5,024
04 21186 23029515201 7,913,726 7,961,467 - - - 7,961,467 7,961,467 7,961,467 - 521,194 41 42 7 162,204 2,777
04 21210 22860315201 4,491,733 4,483,179 (31,590) - (31,590) 4,451,589 4,451,589 4,451,589 - 206,529 23 8 87 260,928 -
04 21213 23164915201 2,799,986 2,761,997 (3,000) 50,000 47,000 2,808,997 2,760,421 2,710,421 (50,000) 111,179 23 37 0 35,600 -
04 21238 22860415201 3,833,004 3,850,469 - 300,000 300,000 4,150,469 4,150,469 3,850,469 (299,900) 33,872 19 0 0 5,746 -
04 21301 22817615201 1,439,335 1,473,374 - 80,000 80,000 1,553,374 1,553,374 1,473,374 (80,001) 49,362 0 0 0 - -
04 21303 23072215201 1,210,229 1,169,652 - - - 1,169,652 1,241,986 1,241,986 72,335 50,000 12 0 0 - -
04 21337 23123515201 1,330,522 1,244,364 - - - 1,244,364 1,244,364 1,244,364 - 213,650 14 0 0 33,364 4,428
04 21382 22860715201 2,201,134 2,236,190 - - - 2,236,190 2,241,598 2,241,598 5,407 3,690 31 0 0 3,690 -
04 21417 22975615201 2,626,594 2,439,937 - - - 2,439,937 2,536,573 2,536,573 96,636 50,000 7 28 0 25,192 -
04 21418 22975815201 2,603,183 2,463,574 - - - 2,463,574 2,463,574 2,463,574 - 150,000 16 0 0 - -
04 21481 22862415201 1,264,367 1,264,340 - - - 1,264,340 1,266,487 1,266,487 2,147 (32,819) 3 52 0 - -
04 21501 40652615201 465,638 448,506 - 50,000 50,000 498,506 498,506 448,506 (49,343) - 1 0 0 - -
04 21520 22860515201 2,875,678 2,757,399 - - - 2,757,399 2,805,853 2,805,853 48,454 125,950 6 0 0 1,396 -
04 21558 22827615201 556,359 479,240 - - - 479,240 479,240 479,240 - (42,009) 0 0 0 (42,009) -
04 21564 40361415201 4,929,553 4,893,688 - 160,000 160,000 5,053,688 5,135,331 4,975,331 (78,357) (185,607) 25 0 0 28,293 -
04 21614 22807215201 3,549,122 3,578,685 - - - 3,578,685 3,585,890 3,585,890 7,205 218,932 33 0 0 13,310 -
04 21630 40613015201 3,759,007 3,627,416 - - - 3,627,416 3,645,904 3,645,904 18,488 66,323 11 0 0 - -
04 21685 40673215201 7,626,053 7,960,625 - 400,000 400,000 8,360,625 8,360,693 7,960,693 (399,932) 542,269 2 0 0 492,004 -
04 T4009 40483615201 1,954,012 1,902,160 - 100,000 100,000 2,002,160 2,001,965 1,901,965 (100,195) 131,000 11 0 0 - -

Dist 04 Central Let Contracts SubTotal | $ 251,877,616 | $ 249,336,515 | $ (466,446)( $ 2,388,000 ( $ 1,921,554 | $ 251,258,069 | $ 252,031,217 | $ 249,643,217 | $ (1,407,364) 43,469,561 907 461 224 ( $ 7,960,092 | $ 147,121
04 E4C28 22821515201 772,260 729,318 - 38,000 38,000 767,318 767,318 729,318 (38,000) 20,638 0 0 0 - -
04 E4C29 22977215201 3,265,259 3,445,194 - - - 3,445,194 3,445,194 3,445,194 - 136,262 17 0 40 65,076 68,032
04 E4C30 22813715201 5,579,225 5,593,018 - 67,500 67,500 5,660,518 5,660,436 5,592,936 (67,257) 781,634 14 0 21 618,620 -
04 E4C40 40667915201 587,823 525,172 - - - 525,172 525,172 525,172 - 223,654 ] 0 77 212,246 -
04 E4C42 40635215201 1,854,579 1,849,674 - 41,000 41,000 1,890,674 1,890,674 1,849,674 (41,000) 195,600 50 0 0 - -
04 E4C48 22824915201 2,046,931 1,883,641 - - - 1,883,641 1,887,126 1,887,126 3,485 - 2 0 0 - -
04 E4C50 22795015201 1,722,939 1,704,459 34,433 75,000 109,433 1,813,892 1,818,945 1,743,945 (69,947) 153,808 2 0 0 - -
04 E4C70 40973315201 11,381,203 11,377,720 - - - 11,377,720 11,377,720 11,377,720 - 404,203 11 0 0 143,631 130,915
04 E4C71 23165815201 5,663,524 5,438,726 - - - 5,438,726 5,438,726 5,438,726 - 630,020 12 0 0 - -
04 E4D11 22985915201 9,137,400 9,054,848 164,356 - 164,356 9,219,204 9,519,552 9,519,552 300,347 (7,001) 27 0 0 (7,001) -
04 E4D13 22823815201 5,005,558 4,978,474 - - - 4,978,474 5,386,424 5,386,424 30,646 134,558 0 0 40 134,558 -
04 E4D53 40484715201 427,540 406,322 - - - 406,322 406,322 406,322 - 32,175 3 0 0 32,175 -
04 E4D64 41126815201 2,195,000 2,172,988 - - - 2,172,988 2,172,988 2,172,988 15,000 50,000 0 0 0 - -
04 E4D75 23029815201 1,478,512 1,392,918 (921) 90,000 89,079 1,481,997 1,468,827 1,378,827 (103,170) - 3 0 0 - -
04 E4D78 41285615201 759,342 667,290 - - - 667,290 668,130 668,130 840 - 0 0 0 - -
04 E4D79 41336215201 248,752 254,204 - - - 254,204 254,204 254,204 - 30,000 3 0 0 24,519 -
04 E4D90 40473535201 299,999 281,561 - - - 281,561 281,561 281,561 - - 1 0 0 - -
04 E4G02 41368415201 275,162 257,271 - - - 257,271 257,271 257,271 - - 1 0 0 - -
04 E4G17 41133815201 608,111 515,685 - - - 515,685 515,685 515,685 - 54,319 2 0 0 1,978 -
04 E4G32 22881925201 77,241 75,700 - - - 75,700 75,700 75,700 - - 0 0 0 3,883 -
Dist 04 District Let Contracts SubTotal | $ 53,386,360 | $ 52,604,183 | $ 197,868 | $ 311,500 | $ 509,368 [ $ 53,113,551 | $ 53,817,974 | $ 53,506,474 | $ 30,944 2,839,870 156 0 178 | $ 1,229,685 | $ 198,947
District 04 Totals $ 305,263,976 | $ 301,940,698 | $ (268,578)( $ 2,699,500 ( $ 2,430,922 | $ 304,371,620 | $ 305,849,191 (| $ 303,149,691 | $ (1,376,420) 46,309,431 1063 461 402 | $ 9,189,777 | $ 346,068

05 20719 23925515201 20,532,533 20,475,125 - 392,000 392,000 20,867,125 20,867,125 20,475,125 (392,000) 767,968 110 7 24 383,803 -
05 21023 40410915201 980,765 745,500 - - - 745,500 745,619 745,619 119 - 64 0 15 11,000 -
05 21044 40517015201 937,526 921,690 - - - 921,690 921,690 921,690 732 15,000 34 0 0 - -
05 21161 23835815201 10,617,638 10,698,157 - - - 10,698,157 10,698,157 10,698,157 - 391,871 90 0 5 323,359 5,103
05 21251 23773415201 3,129,098 3,279,594 - - - 3,279,594 3,279,594 3,279,594 - 110,189 32 0 23 30,151 -
05 21307 23970815201 17,334,809 17,664,021 - - - 17,664,021 17,664,021 17,664,021 - 791,599 41 0 0 422,432 -
05 21421 23841125201 1,629,233 1,597,492 - - - 1,597,492 1,597,492 1,597,492 - - 0 0 0 - -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

04 21127 23680715201 10 167 1,000,889 41,595 0 0 - - 0 0 - - 0 0 - -
04 21155 22788215201 0 0 374,311 28,378 0 0 - - 0 0 - - 0 0 - -
04 21156 22822115201 0 0 118,090 - 0 0 - - 0 0 - - 0 0 (6,000) -
04 21159 23197615201 64 7 259,001 - 0 0 - - 0 0 - - 0 0 - -
04 21186 23029515201 61 5 415,099 44,765 0 0 - - 0 0 - - 0 0 - -
04 21210 22860315201 0 0 1,317 - 0 0 - - 0 0 - - 0 0 - -
04 21213 23164915201 0 0 86,722 - 0 0 - - 0 0 - - 0 0 - -
04 21238 22860415201 0 0 61,341 17,810 0 0 - - 0 0 - - 0 0 3,000 -
04 21301 22817615201 0 0 44,826 - 0 0 - - 0 0 - - 0 0 - -
04 21303 23072215201 11 0 50,000 19,037 0 0 - - 0 0 - - 0 0 - -
04 21337 23123515201 0 0 154,929 28,714 0 0 - - 0 0 - - 0 0 3,800 -
04 21382 22860715201 148 0 29,128 - 0 0 - - 0 0 - - 0 0 - -
04 21417 22975615201 40 0 50,297 34,351 0 0 - - 0 0 - - 0 0 - -
04 21418 22975815201 32 0 130,531 - 0 0 - - 0 0 - - 0 0 - -
04 21481 22862415201 78 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 129,751 - 0 0 - - 0 0 - - 0 0 - -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21564 40361415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21614 22807215201 0 0 246,471 7,442 0 0 - - 0 0 - - 0 0 - -
04 21630 40613015201 0 0 157,253 10,400 0 0 - - 0 0 - - 0 0 - -
04 21685 40673215201 0 0 77,601 - 0 0 - - 0 0 - - 0 0 - -
04 T4009 40483615201 0 0 60,000 - 0 0 - - 0 0 - - 0 0 - -
Dist 04 Central Let Contracts SubTotal 993 1037 32,784,082 | $ 3,885,676 0 0|$ 11,346 | $ - 0 0[$ (204,103)( $ - 0 0 800 -
04 E4C28 22821515201 0 0 20,638 20,638 0 0 - - 0 0 - - 0 0 - -
04 E4C29 22977215201 0 0 35,954 - 0 0 - - 0 0 - - 0 0 - -
04 E4C30 22813715201 0 11 63,014 3,744 0 0 - - 0 0 - - 0 0 - -
04 E4C40 40667915201 0 0 30,317 18,908 0 0 - - 0 0 - - 0 0 9,600 -
04 E4C42 40635215201 132 60 197,730 - 0 0 - - 0 0 - - 0 0 - -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C50 22795015201 0 0 153,808 - 0 0 - - 0 0 - - 0 0 - -
04 E4C70 40973315201 14 0 110,572 - 0 0 - - 0 0 - - 0 0 - -
04 E4C71 23165815201 0 0 630,020 - 0 0 - - 0 0 - - 0 0 - -
04 E4D11 22985915201 0 0 55,475 - 0 0 - - 0 0 - - 0 0 - -
04 E4D13 22823815201 9 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D78 41285615201 0 0 566 - 0 0 - - 0 0 - - 0 0 - -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D90 40473535201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 32,341 - 0 0 - - 0 0 - - 0 0 - -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 District Let Contracts SubTotal 155 7 1,330,435 | $ 43,290 0 0($ - $ - 0 0[$ - $ - 0 0 9,600 -
District 04 Totals 1148 1108 34,114,517 | $ 3,928,966 0 0|$ 11,346 | $ - 0 0[$ (204,103)( $ - 0 0 10,400 -

05 20719 23925515201 14 3 287,983 - 0 0 - - 0 5 (316,989) - 0 0 - -
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21044 40517015201 0 7 18,778 18,778 0 0 - - 0 0 - - 0 0 - -
05 21161 23835815201 0 5 143,856 27,412 0 0 - - 0 0 - - 0 0 - -
05 21251 23773415201 0 0 19,608 - 0 0 - - 0 0 - - 0 0 - -
05 21307 23970815201 0 0 178,477 37,562 0 0 - - 0 0 108,915 - 0 0 - -
05 21421 23841125201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

04 21127 23680715201 0 0 42,084 16,074 0 0 - - 0 0 - - 0 0 - -
04 21155 22788215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21156 22822115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21159 23197615201 30 0 7,635 - 0 0 461,703 - 0 0 - - 0 0 286 -
04 21186 23029515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21210 22860315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21213 23164915201 0 0 - - 0 0 - - 6 0 - - 0 0 - -
04 21238 22860415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21301 22817615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21303 23072215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21337 23123515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21382 22860715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21417 22975615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21418 22975815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21481 22862415201 0 0 (32,819) - 0 0 - - 0 0 - - 0 0 - -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21564 40361415201 0 0 (213,899) - 0 0 - - 0 0 - - 0 0 - -
04 21614 22807215201 0 0 4,080 - 0 0 - - 0 0 - - 0 0 - -
04 21630 40613015201 0 0 (90,930) - 0 0 - - 0 0 - - 0 0 - -
04 21685 40673215201 0 0 26,238 - 0 0 - - 0 0 - - 0 0 - -
04 T4009 40483615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 Central Let Contracts SubTotal 941 0[$ (149,578)( $ 23,214 0 0|$ 3,067,371 | $ 1,712 6 0 - $ - 0 0|$ 255,718 | $ -
04 E4C28 22821515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C29 22977215201 0 0 - - 0 0 - - 0 0 - - 0 0 466 -
04 E4C30 22813715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C40 40667915201 0 0 - - 0 0 - - 0 0 (46,000) - 0 0 - -
04 E4C42 40635215201 0 5 7,445 - 0 0 - - 0 0 - - 0 0 - -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C50 22795015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C70 40973315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C71 23165815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D11 22985915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D13 22823815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D78 41285615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D90 40473535201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 04 District Let Contracts SubTotal (1] 5% 7,445 | $ - 0 0|$ - $ - (1] 0 (46,000)( $ - 0 0|$ 466 | $ -
District 04 Totals 941 5% (142,133)( $ 23,214 0 0|$ 3,067,371 | $ 1,712 6 0 (46,000)( $ - 0 0|$ 256,184  $ -

05 20719 23925515201 0 29 321,061 556 0 0 - - 0 0 - - 0 0 - -
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21044 40517015201 1 0 - - 0 0 - - 0 0 - - 0 4 3,903 -
05 21161 23835815201 0 0 (10,626) - 0 0 - - 0 0 - - 0 0 1,812 -
05 21251 23773415201 0 167 11,924 - 0 0 88,651 - 0 0 - - 0 0 - -
05 21307 23970815201 35 0 58,346 - 0 0 - - 0 0 - - 0 0 - -
05 21421 23841125201 0 0 15,241 - 0 0 - - 0 0 - - 0 0 - -
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 21127 23680715201 0 0 - - 0 0 - - 0 0 - - 10 172 3,209,173 57,669
04 21155 22788215201 0 0 - - 0 0 - - 0 0 - - 0 0 478,989 28,378
04 21156 22822115201 0 0 - - 0 0 - - 0 0 - - 195 0 235,501 -
04 21159 23197615201 0 0 - - 0 0 - - 0 0 - - 115 13 1,065,377 5,024
04 21186 23029515201 0 0 - - 0 0 - - 0 0 - - 103 12 577,303 47,542
04 21210 22860315201 0 0 - - 0 0 - - 0 0 - - 8 87 262,245 -
04 21213 23164915201 0 0 - - 0 0 - - 0 0 - - 43 0 122,322 -
04 21238 22860415201 0 0 - - 0 0 - - 0 0 - - 0 0 70,087 17,810
04 21301 22817615201 0 0 - - 0 0 - - 0 0 - - 0 0 44,826 -
04 21303 23072215201 0 0 - - 0 0 - - 0 0 - - 11 0 50,000 19,037
04 21337 23123515201 0 0 - - 0 0 - - 0 0 - - 0 0 192,093 33,142
04 21382 22860715201 0 0 - - 0 0 - - 0 0 - - 148 0 32,818 -
04 21417 22975615201 0 0 - - 0 0 - - 0 0 - - 68 0 75,489 34,351
04 21418 22975815201 0 0 - - 0 0 - - 0 0 - - 32 0 130,531 -
04 21481 22862415201 0 0 - - 0 0 - - 0 0 - - 130 0 (32,819) -
04 21501 40652615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 21520 22860515201 0 0 - - 0 0 - - 0 0 - - 0 0 131,147 -
04 21558 22827615201 0 0 - - 0 0 - - 0 0 - - 0 0 (42,009) -
04 21564 40361415201 0 0 - - 0 0 - - 0 0 - - 0 0 (185,606) -
04 21614 22807215201 0 0 - - 0 0 - - 0 0 - - 0 0 263,861 7,442
04 21630 40613015201 0 0 - - 0 0 - - 0 0 - - 0 0 66,323 10,400
04 21685 40673215201 0 0 - - 0 0 - - 0 0 - - 0 0 595,843 -
04 T4009 40483615201 0 0 - - 0 0 - - 0 0 - - 0 0 60,000 -
Dist 04 Central Let Contracts SubTotal (1] 0[$ 13,048 | $ 13,048 0 0|$ 40,899 | $ 29,920 0 0 97,756 | $ - 2401 1261 43,877,431 | $ 4,100,691
04 E4C28 22821515201 0 0 - - 0 0 - - 0 0 - - 0 0 20,638 20,638
04 E4C29 22977215201 0 0 - - 0 0 - - 0 0 - - 0 40 101,496 68,032
04 E4C30 22813715201 0 0 - - 0 0 - - 0 0 - - 0 32 681,634 3,744
04 E4C40 40667915201 0 0 - - 0 0 - - 0 0 27,092 27,092 0 77 233,255 46,000
04 E4C42 40635215201 0 0 - - 0 0 - - 0 0 - - 132 65 205,175 -
04 E4C48 22824915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4C50 22795015201 0 0 - - 0 0 - - 0 0 - - 0 0 153,808 -
04 E4C70 40973315201 0 0 - - 0 0 - - 0 0 110,572 - 14 0 364,775 130,915
04 E4CT1 23165815201 0 0 - - 0 0 - - 0 0 - - 0 0 630,020 -
04 E4D11 22985915201 0 0 - - 0 0 - - 0 0 - - 0 0 48,474 -
04 E4D13 22823815201 0 0 - - 0 0 - - 0 0 - - 9 40 134,558 -
04 E4D53 40484715201 0 0 - - 0 0 - - 0 0 - - 0 0 32,175 -
04 E4D64 41126815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D75 23029815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4D78 41285615201 0 0 - - 0 0 - - 0 0 - - 0 0 566 -
04 E4D79 41336215201 0 0 - - 0 0 - - 0 0 - - 0 0 24,519 -
04 E4D90 40473535201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G02 41368415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
04 E4G17 41133815201 0 0 - - 0 0 - - 0 0 - - 0 0 34,319 -
04 E4G32 22881925201 0 0 - - 0 0 - - 0 0 - - 0 0 3,883 -
Dist 04 District Let Contracts SubTotal 0 0[$ - $ - 0 0|$ - $ - 0 0 137,664 | $ 27,092 155 254 2,669,295 | $ 269,329
District 04 Totals 0 0[$ 13,048 | $ 13,048 0 0|$ 40,899 | $ 29,920 0 0 235,420 | $ 27,092 2556 1515 46,546,726 | $ 4,370,020
05 20719 23925515201 0 0 30,046 - 0 3 34,525 11,090 0 0 - - 21 64 740,429 11,646
05 21023 40410915201 0 0 - - 0 0 - - 0 0 - - 0 15 11,000 -
05 21044 40517015201 0 0 - - 0 0 - - 0 0 - - 1 11 22,681 18,778
05 21161 23835815201 0 45 968 - 0 0 - - 0 0 - - 0 55 459,369 32,515
05 21251 23773415201 0 0 - - 0 0 - - 0 0 - - 0 190 150,334 -
05 21307 23970815201 0 0 91,508 - 0 0 - - 0 0 - - 35 0 859,678 37,562
05 21421 23841125201 0 0 - - 0 0 - - 0 0 - - 0 0 15,241 -
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Item

05 21423 24081115201 12/05/01 QTR2 01/02 4 4 610 688 688 0 0 0 83 -5 12,225,413 146,000 12,079,413
05 21466 40412515201 02/27/02] QTR3 01/02 3 1 170 268 268 0 0 0 54 44 1,274,835 63,000 1,211,835
05 21489 24085515201 03/27/02] QTR3 01/02 2 3 366 403 341 62 0 0 19 18 2,877,626 50,000 2,827,626
05 21504 40715115201 03/27/02] QTR3 01/02 1 0 110 117 117 0 0 0 7 0 1,023,700 50,000 973,700
05 21531 40413415201 04/24/02] QTR4 01/02 1 0 75 116 117 -1 1 0 41 0 918,281 50,000 868,281
05 21533 40517615201 04/24/02] QTR4 01/02 1 0 110 141 267 -126 126 0 14 17 509,000 24,000 485,000
05 21567 40413215201 05/22/02] QTR4 01/02 2 0 100 111 131 -20 20 0 11 0 1,682,858 78,000 1,604,858
05 21618 23771115201 07/31/02] QTR1 02/03 1 4 300 319 313 6 0 0 19 0 4,024,290 50,000 3,974,290
05 21621 40387515201 07/31/02] QTR1 02/03 1 1 50 180 180 0 0 0 7 123 359,000 16,000 343,000
05 21625 40431215201 07/31/02] QTR1 02/03 3 2 320 324 315 9 0 0 29 -25 3,208,125 123,000 3,085,125
05 21632 40823115201 07/31/02] QTR1 02/03 1 1 180 275 275 0 0 0 10 85 1,671,610 50,000 1,621,610
05 21651 40903515201 08/28/02] QTR1 02/03 1 0 60 68 65 3 0 0 8 0 395,777 20,000 375,777
05 21653 40916215201 08/28/02] QTR1 02/03 1 2 110 163 162 1 0 0 18 35 1,919,760 50,000 1,869,760
05 21654 41000215201 08/28/02] QTR1 02/03 1 0 170 181 172 9 0 0 11 0 594,426 41,000 553,426
05 T5001 40412915201 10/30/02[ QTR2 02/03 1 0 110 128 128 0 0 0 18 0 1,775,847 50,000 1,725,847
05 T5003 40841115201 12/04/02[ QTR2 02/03 1 0 90 104 104 0 0 0 14 0 2,286,111 50,000 2,236,111
05 T5004 40916815201 12/04/02[ QTR2 02/03 1 0 65 67 61 6 0 0 2 0 1,458,008 50,000 1,408,008
05 T5005 40731515201 01/29/03] QTR3 02/03 1 0 55 66 56 10 0 0 11 0 977,273 50,000 927,273
05 T5008 40393715201 01/29/03] QTR3 02/03 1 1 90 102 102 0 0 0 12 0 1,369,419 50,000 1,319,419
05 T5010 40710115201 02/26/03] QTR3 02/03 1 0 185 200 199 1 0 0 15 0 1,035,719 46,000 989,719
05 T5011 40716415201 02/26/03] QTR3 02/03 2 0 65 92 89 3 0 0 24 3 1,152,770 60,000 1,092,770
05 T5013 40917015201 02/26/03] QTR3 02/03 1 1 90 108 100 8 0 0 10 8 1,892,929 50,000 1,842,929
05 T5014 40715515201 02/26/03] QTR3 02/03 1 0 60 64 63 1 0 0 4 0 672,623 43,000 629,623
05 T5017 40917215201 03/26/03] QTR3 02/03 1 0 85 88 88 0 0 0 3 0 1,257,258 50,000 1,207,258
05 T5021 40916315201 04/30/03] QTR4 02/03 1 0 106 120 108 12 0 0 14 0 2,246,921 50,000 2,196,921
05 T5022 40716215201 04/30/03] QTR4 02/03 2 0 180 218 218 0 0 0 11 27 2,799,339 78,000 2,721,339
Dist 05 Central Let Contracts SubTotal 61 6742 8304 8120 184 147 0 897 665 $ 104,693,893 | $ 2,115,800 | $ 102,578,093
05 E5E25 40435615201 12/15/00f QTR2 00/01 1 1 30 35 27 8 0 0 5 0 61,730 3,000 58,730
05 E5F06 40551515201 05/30/01] QTR4 00/01 1 3 400 490 501 -1 11 0 90 0 13,960,000 - 13,960,000
05 E5F35 41188215201 03/07/02] QTR3 01/02 1 3 230 361 367 -6 6 0 131 0 2,162,387 - 2,162,387
05 E5F39 24258225201 06/10/02] QTR4 01/02 1 1 310 349 349 0 0 0 19 20 2,990,013 - 2,990,013
05 E5F47 40709915201 08/06/02] QTR1 02/03 1 0 150 159 166 -7 7 0 9 0 175,100 9,500 165,600
05 E5F55 41008615201 11/05/02[ QTR2 02/03 1 0 40 41 41 0 0 0 1 0 96,950 5,500 91,450
05 E5F56 41105325201 03/04/03] QTR3 02/03 1 0 84 109 109 0 0 0 4 21 460,000 12,000 448,000
05 E5F57 41028615201 02/04/03] QTR3 02/03 1 0 30 32 30 2 0 0 2 0 446,987 22,000 424,987
05 E5F58 41307415201 03/04/03] QTR3 02/03 1 0 40 44 43 1 0 0 4 0 142,707 9,500 133,207
05 E5F59 41111615201 02/20/03] QTR3 02/03 1 2 345 354 348 6 0 0 9 0 1,749,000 - 1,749,000
05 E5F60 41376615201 03/04/03] QTR3 02/03 1 0 100 107 103 4 0 0 7 0 87,399 5,000 82,399
05 E5F61 41156615201 05/06/03] QTR4 02/03 1 0 30 42 37 5 0 0 12 0 165,000 5,000 160,000
05 E5F62 40438715201 04/08/03] QTR4 02/03 1 0 240 243 155 88 0 0 3 0 624,500 32,500 592,000
05 E5F63 41155615201 04/08/03] QTR4 02/03 1 1 30 33 32 1 0 0 3 0 138,401 5,500 132,901
05 E5F64 41152715201 05/06/03] QTR4 02/03 1 0 30 37 33 4 0 0 7 0 99,680 6,250 93,430
05 E5F69 41380515201 08/13/03] QTR1 03/04 1 0 300 302 179 123 0 0 2 0 2,834,000 50,000 2,784,000
05 E5F86 23800215254 08/05/03] QTR1 03/04 1 0 90 94 93 1 0 0 4 0 272,275 - 272,275
05 E5F87 40709015201 12/16/03[ QTR2 03/04 1 0 70 72 58 14 0 0 2 0 128,800 11,000 117,800
05 E5F99 40708915201 08/05/03] QTR1 03/04 1 0 30 30 20 10 0 0 0 0 93,170 4,750 88,420
Dist 05 District Let Contracts SubTotal 1 2579 2934 2691 243 24 0 314 41($ 26,688,099 | $ 181,500 | $ 26,506,599
District 05 Totals 72 9321 11238 10811 427 171 0 1211 706 $ 131,381,992 | $ 2,297,300 | $ 129,084,692
06 20958 25116815201 06/21/00] QTR4 99/00 1 13 730 755 709 46 0 0 25 0 43,533,420 150,000 43,383,420
06 21167 24983915201 02/28/01] QTR3 00/01 4 7 600 600 532 68 0 0 20 -20 13,720,361 150,000 13,570,361
06 21269 24983925201 06/20/01] QTR4 00/01 4 8 700 686 610 76 0 0 6 -20 18,193,454 150,000 18,043,454
06 21270 25023815201 06/20/01] QTR4 00/01 1 4 471 492 375 117 0 0 21 0 5,144,000 150,000 4,994,000
06 21364 40565515201 09/26/01] QTR1 01/02 1 0 220 242 242 0 0 0 22 0 2,636,115 50,000 2,586,115
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Total CRS

CRS Innovative

Total CRS

Actual Expenditure,

Actual Expenditure|

SA Allocated

Changed Conditions Work Orders

s Contract Financial CRS Present Regular Work To Total CRS . (Included (Does Not Include Amount Paid Weather
District . Contract Contract . Amount Paid to . . Amount (From -
Number Project ID Contract Amount | Date (From CRS) ! ! Adjustments Innovative Innovative After CRS Days Time Ext
Adjustments Adjustments Contractor CRS) )

Charges) Charges) Days SA Days SA Amount | Premium Cost
05 21423 24081115201 12,370,488 12,478,168 - - - 12,478,168 12,480,326 12,480,326 2,159 145,075 83 0 4 110,108 -
05 21466 40412515201 1,293,323 1,247,149 - - - 1,247,149 1,247,149 1,247,149 - 18,487 46 8 4 841 -
05 21489 24085515201 3,017,973 2,904,264 - - - 2,904,264 2,904,264 2,904,264 - 140,347 19 0 18 127,758 -
05 21504 40715115201 1,023,700 1,061,387 - - - 1,061,387 1,062,384 1,062,384 997 - 7 0 0 - -
05 21531 40413415201 918,281 876,800 - - - 876,800 885,522 885,522 8,722 - 4 0 0 - -
05 21533 40517615201 509,000 492,304 (50,901) - (50,901) 441,403 448,003 448,003 6,600 - 12 0 1 825 -
05 21567 40413215201 1,682,858 1,542,784 - - - 1,542,784 1,554,770 1,554,770 11,986 - 11 0 0 - -
05 21618 23771115201 4,498,742 4,729,395 - - - 4,729,395 4,729,395 4,729,395 - 474,452 19 0 0 49,034 -
05 21621 40387515201 373,186 357,186 - - - 357,186 357,186 357,186 - 14,186 7 0 0 - -
05 21625 40431215201 3,287,386 3,026,812 - - - 3,026,812 3,026,812 3,026,812 - 79,261 29 0 0 2,734 -
05 21632 40823115201 1,671,610 1,683,516 - - - 1,683,516 1,683,530 1,683,530 135 - 10 0 5 4,363 -
05 21651 40903515201 395,777 375,777 - - - 375,777 375,777 375,777 - - 8 0 0 - -
05 21653 40916215201 2,009,007 2,135,775 - - - 2,135,775 2,135,775 2,135,775 - 89,248 18 0 40 52,347 -
05 21654 41000215201 594,426 553,426 - - - 553,426 553,426 553,426 - - 11 0 0 - -
05 T5001 40412915201 1,775,847 1,749,606 - - - 1,749,606 1,778,806 1,778,806 29,200 - 18 0 0 1,322 -
05 T5003 40841115201 2,286,111 2,259,344 - - - 2,259,344 2,319,246 2,319,246 59,901 - 14 0 0 - -
05 T5004 40916815201 1,458,008 1,410,485 - - - 1,410,485 1,441,579 1,441,579 31,094 - 2 0 0 - -
05 T5005 40731515201 977,273 961,235 - - - 961,235 970,442 970,442 9,207 - 11 0 0 - -
05 T5008 40393715201 1,385,846 1,337,719 - - - 1,337,719 1,346,236 1,346,236 8,518 16,427 12 0 0 - -
05 T5010 40710115201 1,035,719 947,382 - - - 947,382 978,272 978,272 30,891 - 15 0 0 - -
05 T5011 40716415201 1,152,770 1,076,144 - - - 1,076,144 1,074,747 1,074,747 (1,397) - 24 0 1 16,753 -
05 T5013 40917015201 2,037,929 1,979,075 - - - 1,979,075 1,974,375 1,974,375 (4,700) 145,000 10 0 0 5,191 -
05 T5014 40715515201 672,623 627,597 - - - 627,597 628,005 628,005 408 - 4 0 0 - -
05 T5017 40917215201 1,257,258 1,129,088 - - - 1,129,088 1,120,086 1,120,086 (9,002) - 3 0 0 - -
05 T5021 40916315201 2,246,921 2,298,615 - - - 2,298,615 2,246,442 2,246,442 (52,172) - 14 0 0 - -
05 T5022 40716215201 2,799,339 2,356,805 - - - 2,356,805 2,359,236 2,359,236 2,431 - 11 0 0 5,190 -

Dist 05 Central Let Contracts SubTotal | $ 107,893,003 | $ 106,979,417 | $ (50,901)( $ 392,000 | $ 341,099 [ $ 107,320,516 | $ 107,455,489 | $ 107,063,489 | $ (256,171)| $ 3,199,110 793 15 140 1,547,211 | $ 5,103
05 E5E25 40435615201 64,530 59,684 - - - 59,684 59,684 59,684 - 2,800 4 1 0 - -
05 E5F06 40551515201 14,086,193 14,002,616 (42,441) - (42,441) 13,960,175 13,977,681 13,977,681 17,507 126,193 90 0 0 96,233 -
05 E5F35 41188215201 2,232,659 2,212,139 (7,728) - (7,728) 2,204,411 2,224,931 2,224,931 20,521 70,272 103 28 0 87,275 -
05 E5F39 24258225201 2,990,013 2,990,013 - - - 2,990,013 2,990,013 2,990,013 - - 19 0 11 - -
05 E5F47 40709915201 175,100 165,600 - - - 165,600 160,868 160,868 (4,732) - 9 0 0 - -
05 E5F55 41008615201 96,950 92,285 - - - 92,285 92,285 92,285 - - 1 0 0 277 -
05 E5F56 41105325201 460,000 459,928 - - - 459,928 459,928 459,928 - - 4 0 21 11,928 -
05 E5F57 41028615201 446,987 424,987 - - - 424,987 424,987 424,987 - - 2 0 0 - -
05 E5F58 41307415201 142,707 142,274 - - - 142,274 142,274 142,274 - - 4 0 0 - -
05 E5F59 41111615201 1,762,070 1,757,733 - - - 1,757,733 1,761,079 1,761,079 3,345 13,070 9 0 0 - -
05 E5F60 41376615201 87,399 85,099 - - - 85,099 85,099 85,099 - - 7 0 0 2,700 -
05 E5F61 41156615201 165,000 160,000 - - - 160,000 160,000 160,000 - - 12 0 0 - -
05 E5F62 40438715201 624,500 602,316 - - - 602,316 602,316 602,316 - - 3 0 0 2,933 -
05 E5F63 41155615201 141,900 119,647 - - - 119,647 119,647 119,647 - 3,500 3 0 0 - -
05 E5F64 41152715201 99,680 93,430 - - - 93,430 93,430 93,430 - - 5 0 0 - -
05 E5F69 41380515201 2,834,000 2,784,866 - - - 2,784,866 2,784,866 2,784,866 - - 2 0 0 - -
05 E5F86 23800215254 272,275 279,769 - - - 279,769 279,769 279,769 - - 4 0 0 - -
05 E5F87 40709015201 128,800 117,800 - - - 117,800 117,800 117,800 - - 2 0 0 - -
05 E5F99 40708915201 93,170 88,420 - - - 88,420 88,420 88,420 - - 0 0 0 - -
Dist 05 District Let Contracts SubTotal | $ 26,903,933 | $ 26,638,606 | $ (50,169)( $ - $ (50,169)| $ 26,588,437 | $ 26,625,077 | $ 26,625,077 | $ 36,641 | $ 215,835 283 29 32 201,346 | $ -

District 05 Totals $ 134,796,936 | $ 133,618,023 | $ (101,070)( $ 392,000 | $ 290,930 [ $ 133,908,953 | $ 134,080,566 | $ 133,688,566 | $ (219,530) $ 3,414,945 1076 44 172 1,748,557 | $ 5,103
06 20958 25116815201 44,555,802 45,081,248 - 2,100,000 2,100,000 47,181,248 47,181,248 45,081,248 (2,100,000) 1,022,383 24 1 0 46,725 -
06 21167 24983915201 13,870,254 13,401,207 - 1,270,000 1,270,000 14,671,207 14,671,207 13,401,207 (1,270,000) 149,893 20 0 0 18,000 -
06 21269 24983925201 18,473,132 18,482,633 - 2,170,000 2,170,000 20,652,633 20,652,633 18,482,633 (2,169,651) 279,678 0 0 248,068 -
06 21270 25023815201 5,799,305 5,799,305 - 500,000 500,000 6,299,305 6,299,305 5,799,305 (500,000) 655,305 21 0 0 365,488 -
06 21364 40565515201 2,636,115 2,429,278 - - - 2,429,278 2,473,484 2,473,484 10,140 - 0 0 - -
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. . Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Fln'anclal
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

05 21423 24081115201 0 3 71,842 16,726 0 0 - - 0 (10) (24,883) - 0 0 - -
05 21466 40412515201 0 19 15,536 - 0 0 - - 0 0 - - 0 0 - -
05 21489 24085515201 0 0 4,510 - 0 0 - - 0 0 23,326 - 0 0 - -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 9,294 - 0 0 - - 0 0 - - 0 0 - -
05 21533 40517615201 2 14 4,638 - 0 0 - - 0 0 - - 0 0 - -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 2,755 - 0 0 - - 0 0 - - 0 0 - -
05 21621 40387515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21625 40431215201 0 (25) 142,306 - 0 0 - - 0 0 - - 0 0 - -
05 21632 40823115201 0 76 20,052 - 0 0 - - 0 0 - - 0 0 - -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 0 11,632 - 0 0 - - 0 0 - - 0 0 - -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 10,298 - 0 0 - - 0 0 - - 0 0 - -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5008 40393715201 0 0 23,244 - 0 0 - - 0 0 - - 0 0 - -
05 T5010 40710115201 0 0 19,431 - 0 0 - - 0 0 - - 0 0 - -
05 T5011 40716415201 0 2 6,965 - 0 0 - - 0 0 - - 0 0 - -
05 T5013 40917015201 0 8 166,260 - 0 0 - - 0 0 - - 0 0 - -
05 T5014 40715515201 0 0 1,650 - 0 0 - - 0 0 - - 0 0 - -
05 T5017 40917215201 0 0 5,738 - 0 0 - - 0 0 - - 0 0 - -
05 T5021 40916315201 0 0 2,880 - 0 0 - - 0 0 - - 0 0 - -
05 T5022 40716215201 0 0 2,659 - 0 0 - - 0 0 - - 0 0 - -
Dist 05 Central Let Contracts SubTotal 16 112 1,170,392 | $ 100,478 0 0($ - $ - 0 5)| $ (209,631)( $ - 0 0 - $ -
05 ESE25 40435615201 0 0 1,500 - 0 0 - - 0 0 - - 0 0 - -
05 E5F06 40551515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F39 24258225201 0 9 50,543 - 0 0 - - 0 0 - - 0 0 - -
05 ES5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 558 - 0 0 - - 0 0 - - 0 0 - -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F58 41307415201 0 0 9,067 - 0 0 - - 0 0 - - 0 0 - -
05 E5F59 41111615201 0 0 13,070 - 0 0 - - 0 0 - - 0 0 - -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 7,383 - 0 0 - - 0 0 - - 0 0 - -
05 E5F63 41155615201 0 0 3,500 - 0 0 - - 0 0 - - 0 0 - -
05 E5F64 41152715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F69 41380515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F86 23800215254 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F87 40709015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 0 9 85,621 | $ - 0 0|$ - $ - 0 0($ - $ - 0 0 - $ -
District 05 Totals 16 121 1,256,013 | $ 100,478 0 0|$ - $ - 0 5) $ (209,631)( $ - 0 0 - $ -

06 20958 25116815201 0 0 1,091,232 3,232 0 0 - - 0 0 (35,918) - 0 0 - -
06 21167 24983915201 0 0 (5,710) - 0 0 - - 0 0 - - 0 0 - -
06 21269 24983925201 0 (20) (290,413) - 0 0 - - 0 0 - - 0 0 - -
06 21270 25023815201 0 0 430,599 - 0 0 - - 0 0 - - 0 0 2,795 -
06 21364 40565515201 14 0 - - 0 0 - - 0 0 - - 0 0 - -
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext
Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

05 21423 24081115201 0 (5) 70,898 - 0 0 - - 0 0 - - 0 3 11,608 -
05 21466 40412515201 0 0 - - 0 21 13,700 - 0 0 - - 0 0 - -
05 21489 24085515201 0 0 12,517 - 0 0 - - 0 0 - - 0 0 - -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21533 40517615201 0 2 1,842 - 0 0 - - 0 0 - - 0 0 - -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 94,506 - 0 0 328,157 - 0 0 - - 0 0 - -
05 21621 40387515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21625 40431215201 0 0 (32,697) - 0 0 - - 0 0 - - 0 0 6,029 -
05 21632 40823115201 0 0 1,330 - 0 0 - - 0 0 - - 0 0 - -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 (5) (2,302) - 0 0 39,248 - 0 0 - - 0 0 - -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 14,272 - 0 0 - - 0 0 - - 0 0 - -
05 T5008 40393715201 0 0 8,685 - 0 0 - - 0 0 - - 0 0 - -
05 T5010 40710115201 0 0 832 - 0 0 - - 0 0 - - 0 0 - -
05 T5011 40716415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5013 40917015201 0 0 2,905 - 0 0 - - 0 0 - - 0 0 - -
05 T5014 40715515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 15017 40917215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5021 40916315201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 15022 40716215201 0 27 9,479 - 0 0 - - 0 0 - - 0 0 - -
Dist 05 Central Let Contracts SubTotal 36 215 578,213 | $ 556 0 21| $ 469,756 | $ - 0 (1] - $ - 0 7 23,352 | $ -
05 ESE25 40435615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F06 40551515201 0 0 29,960 - 0 0 - - 0 0 - - 0 0 - -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 (17,003) - 0 0 - -
05 E5F39 24258225201 0 0 (50,543) - 0 0 - - 0 0 - - 0 0 - -
05 ES5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F58 41307415201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F59 41111615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F63 41155615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F64 41152715201 2 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F69 41380515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F86 23800215254 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F87 40709015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 2 0 (20,583)( $ - 0 0|$ - $ - 0 0 (17,003)( $ - 0 0 - $ -
District 05 Totals 38 215 557,630 | $ 556 0 21($ 469,756 | $ - 0 0 (17,003)( $ - 0 7 23,352 $ -

06 20958 25116815201 0 0 14,317 - 0 0 - - 0 0 - - 0 0 - -
06 21167 24983915201 0 (20) (12,397) - 0 0 - - 0 0 - - 0 0 - -
06 21269 24983925201 0 0 41,151 - 0 0 336,752 - 0 0 - - 0 0 - -
06 21270 25023815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
06 21364 40565515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
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Claims Work Orders

Utility Delays Work Orders

Invalid Reason Codes Work Orders

Totals Work Orders

s Contract Financial
District .
Number ProjectID | Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

05 21423 24081115201 0 0 - - 0 0 - - 0 0 - - 0 (5) 239,573 16,726
05 21466 40412515201 0 0 - - 0 0 - - 0 0 - - 8 44 30,077 -
05 21489 24085515201 0 0 - - 0 0 - - 0 0 - - 0 18 168,111 -
05 21504 40715115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21531 40413415201 0 0 - - 37 0 - - 0 0 - - 37 0 9,294 -
05 21533 40517615201 0 0 - - 0 0 - - 0 0 - - 2 17 7,305 -
05 21567 40413215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21618 23771115201 0 0 - - 0 0 - - 0 0 - - 0 0 474,452 -

05 21621 40387515201 0 0 - - 0 123 14,186 14,186 0 0 - - 0 123 14,186 14,186
05 21625 40431215201 0 0 - - 0 0 - - 0 0 - - 0 (25) 118,372 -
05 21632 40823115201 0 4 - - 0 0 - - 0 0 - - 0 85 25,745 -
05 21651 40903515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 21653 40916215201 0 0 - - 0 0 - - 0 0 - - 0 35 100,925 -
05 21654 41000215201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5001 40412915201 0 0 - - 0 0 - - 0 0 - - 0 0 11,620 -
05 T5003 40841115201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5004 40916815201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 T5005 40731515201 0 0 - - 0 0 - - 0 0 - - 0 0 14,272 -
05 T5008 40393715201 0 0 - - 0 0 - - 0 0 - - 0 0 31,929 -
05 T5010 40710115201 0 0 - - 0 0 - - 0 0 - - 0 0 20,263 -
05 T5011 40716415201 0 0 - - 0 0 - - 0 0 - - 0 3 23,718 -
05 T5013 40917015201 0 0 - - 0 0 - - 0 0 - - 0 8 174,356 -
05 15014 40715515201 0 0 - - 0 0 - - 0 0 - - 0 0 1,650 -
05 15017 40917215201 0 0 - - 0 0 - - 0 0 - - 0 0 5,738 -
05 15021 40916315201 0 0 - - 0 0 - - 0 0 - - 0 0 2,880 -
05 15022 40716215201 0 0 - - 0 0 - - 0 0 - - 0 27 17,328 -

Dist 05 Central Let Contracts SubTotal 1] 49 ($ 122,522 | $ - 37 126 | $ 48,711 $ 25,276 0 0 - $ - 104 665 3,750,526 | $ 131,413
05 E5E25 40435615201 0 0 - - 0 0 - - 0 0 - - 1 0 1,500 -
05 E5F06 40551515201 0 0 - - 0 0 - - 0 0 - - 0 0 126,193 -
05 E5F35 41188215201 0 0 - - 0 0 - - 0 0 - - 28 0 70,272 -
05 E5F39 24258225201 0 0 - - 0 0 - - 0 0 - - 0 20 - -
05 E5F47 40709915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F55 41008615201 0 0 - - 0 0 - - 0 0 - - 0 0 835 -
05 E5F56 41105325201 0 0 - - 0 0 - - 0 0 - - 0 21 11,928 -
05 E5F57 41028615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F58 41307415201 0 0 - - 0 0 - - 0 0 - - 0 0 9,067 -
05 E5F59 41111615201 0 0 - - 0 0 - - 0 0 - - 0 0 13,070 -
05 E5F60 41376615201 0 0 - - 0 0 - - 0 0 - - 0 0 2,700 -
05 E5F61 41156615201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F62 40438715201 0 0 - - 0 0 - - 0 0 - - 0 0 10,316 -
05 E5F63 41155615201 0 0 - - 0 0 - - 0 0 - - 0 0 3,500 -
05 E5F64 41152715201 0 0 - - 0 0 - - 0 0 - - 2 0 - -
05 E5F69 41380515201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F86 23800215254 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F87 40709015201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
05 E5F99 40708915201 0 0 - - 0 0 - - 0 0 - - 0 0 - -
Dist 05 District Let Contracts SubTotal 0 0]$ - $ - 0 0|$ - $ - 0 0 - $ - 31 a1 249,381 | $ -

District 05 Totals 0 49 [ $ 122,522 | $ - 37 126 | $ 48,711 $ 25,276 0 0 - $ - 135 706 3,999,907 | $ 131,413

06 20958 25116815201 0 0 30,000 30,000 0 0 - - 0 0 - - 1 0 1,146,356 33,232
06 21167 24983915201 0 0 - - 0 0 - - 0 0 - - 0 (20) (107) -
06 21269 24983925201 0 0 - - 0 0 - - 0 0 - - 0 (20) 335,558 -
06 21270 25023815201 0 0 - - 0 0 6,422 - 0 0 - - 0 0 805,304 -
06 21364 40565515201 0 0 - - 0 0 - - 0 0 - - 14 0 - -
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Original

Present

Amount Included

Total CRS

District Contract Financial Let Date Quarter Year Let Number | Number Contract | Contract Days Unused | Delinquent Days Time SA Days CRS Original in Original for Adjusted Original CRS Present Regular Work To Contract
Number Project ID Let Projects | of SAs Used Days Days Suspended| Extension Contract Amount | Contingency Pay Amount Contract Amount | Date (From CRS) !
Days Days ltemn Adjustments
06 21424 24977125201 12/05/01 QTR2 01/02 1 0 400 403 320 83 0 0 3 0 2,705,074 50,000 2,655,074 2,705,074 2,593,248 -
06 21425 25022915201 12/05/01 QTR2 01/02 1 1 300 306 239 67 0 0 6 0 2,756,485 50,000 2,706,485 2,844,895 2,774,100 -
06 21460 24970425201 02/27/02] QTR3 01/02 1 4 550 570 451 119 0 0 20 0 6,528,349 72,000 6,456,349 6,241,834 5,956,565 -
06 21500 40558415201 03/27/02] QTR3 01/02 1 4 500 523 410 113 0 0 23 0 4,845,780 50,000 4,795,780 4,981,570 4,881,094 -
06 21535 40564815201 04/24/02] QTR4 01/02 2 0 398 435 350 85 0 0 37 0 6,998,396 225,000 6,773,396 6,998,396 6,502,700 -
06 21573 41067815201 05/22/02] QTR4 01/02 1 2 240 267 222 45 0 0 27 0 1,976,732 50,000 1,926,732 2,083,065 1,945,886 -
06 21590 25162615201 06/19/02] QTR4 01/02 2 3 390 422 287 135 0 0 32 0 2,284,662 75,000 2,209,662 2,473,887 2,334,455 -
06 21628 40565915201 07/31/02] QTR1 02/03 1 0 150 152 108 44 0 0 2 0 1,009,643 35,000 974,643 1,009,643 876,696 -
06 21655 41086915201 08/28/02] QTR1 02/03 1 0 120 120 78 42 0 0 0 0 1,685,716 50,000 1,635,716 1,685,716 1,322,419 -
06 21687 41076615201 09/25/02] QTR1 02/03 1 0 350 358 279 79 0 0 8 0 2,042,600 50,000 1,992,600 2,042,600 1,935,630 -
06 T6002 40758815201 10/30/02[ QTR2 02/03 1 0 120 131 127 4 0 0 11 0 572,714 25,000 547,714 572,714 525,802 -
06 T6004 41074715201 10/30/02[ QTR2 02/03 1 0 120 128 108 20 0 0 8 0 719,184 30,000 689,184 719,184 651,706 -
06 T6005 41074915201 10/30/02[ QTR2 02/03 1 1 120 152 152 0 0 0 32 0 637,608 28,000 609,608 640,800 612,352 -
06 T6007 41106515201 12/04/02[ QTR2 02/03 1 0 209 229 229 0 0 0 20 0 1,163,768 50,000 1,113,768 1,163,768 1,156,603 -
06 T6008 40760615201 12/04/02[ QTR2 02/03 1 0 200 212 170 42 0 0 12 0 2,140,910 100,000 2,040,910 2,140,910 1,954,971 -
06 T6009 40771215201 12/04/02[ QTR2 02/03 1 0 150 158 158 0 0 0 8 0 1,201,567 50,000 1,151,567 1,201,567 1,120,856 -
06 T6011 40565825201 03/26/03] QTR3 02/03 2 0 140 148 148 0 0 0 8 0 2,575,406 75,000 2,500,406 2,575,406 2,433,763 -
06 T6026 41180115201 09/24/03] QTR1 03/04 1 0 80 81 75 6 0 0 1 0 202,108 5,000 197,108 202,108 199,608 -
06 T6029 41275715201 10/29/03[ QTR2 03/04 1 0 75 77 30 47 0 0 2 0 425,240 30,000 395,240 425,240 434,818 -
Dist 06 Central Let Contracts SubTotal 47 7333 7647 6409 1238 (1] 0 354 -40| $ 125,699,292 | $ 1,750,000 | $ 123,949,292 | $ 128,042,985 | $ 125,406,943 -
06 E6964 40926815201 04/25/02] QTR4 01/02 1 0 120 121 121 0 0 0 1 0 147,225 7,500 139,725 147,225 140,089 -
06 E6A13 41067915201 05/30/02] QTR4 01/02 1 1 300 308 276 32 0 0 8 0 1,270,933 22,500 1,248,433 1,431,745 1,408,553 -
06 E6A22 41017815201 04/11/02] QTR4 01/02 1 1 120 122 90 32 0 0 2 0 265,000 12,500 252,500 279,996 223,309 -
06 E6A34 41265715201 06/20/02] QTR4 01/02 1 0 300 300 290 10 0 0 0 0 2,604,123 50,000 2,554,123 2,604,123 2,568,510 -
06 EB6A52 40776015201 02/28/02] QTR3 01/02 1 0 160 165 94 71 0 0 5 0 556,906 20,000 536,906 556,906 529,609 -
06 E6A54 40564515201 04/24/03] QTR4 02/03 1 0 90 94 50 44 0 0 4 0 984,391 50,000 934,391 984,391 948,161 -
06 E6A58 41067925201 10/24/02[ QTR2 02/03 1 0 300 306 302 4 0 0 6 0 872,760 45,000 827,760 872,760 861,802 -
06 E6AG0 40564615201 06/26/03] QTR4 02/03 1 0 120 125 99 26 0 0 5 0 1,280,339 50,000 1,230,339 1,280,339 1,168,654 -
06 E6A78 41122115201 07/25/02] QTR1 02/03 1 0 120 122 72 50 0 0 2 0 183,530 7,500 176,030 183,530 133,205 -
06 E6A83 40566415201 01/30/03] QTR3 02/03 1 2 280 287 250 37 0 0 7 0 2,901,295 50,000 2,851,295 2,999,612 3,030,746 -
06 E6A84 41318015201 01/30/03] QTR3 02/03 1 1 70 70 54 16 0 0 0 0 293,249 15,000 278,249 327,117 302,236 -
06 E6A85 40548545201 06/26/03] QTR4 02/03 1 0 50 50 26 24 0 0 0 0 242,371 8,250 234,121 242,371 248,653 -
06 E6A86 41322515201 06/26/03] QTR4 02/03 1 0 70 70 83 -13 13 0 0 0 93,734 5,750 87,984 93,734 87,984 -
06 E6A99 41120215201 11/21/02[  QTR2 02/03 1 0 100 103 78 25 0 0 3 0 256,551 11,500 245,051 256,551 239,504 -
06 E6B21 25022515201 12/19/02[ QTR2 02/03 1 0 100 135 135 0 0 0 35 0 1,013,422 50,000 963,422 1,013,422 875,372 -
06 E6B22 41275515201 12/19/02[ QTR2 02/03 1 0 120 130 102 28 0 0 10 0 466,398 35,000 431,398 466,398 413,283 -
Dist 06 District Let Contracts SubTotal 5 2420 2508 2122 386 13 0 88 o $ 13,432,227 | $ 440,500 | $ 12,991,727 ( $ 13,740,220 | $ 13,179,670 -
District 06 Totals 52 9753 10155 8531 1624 13 0 442 -40| $ 139,131,519 | $ 2,190,500 | $ 136,941,019 | $ 141,783,205 | $ 138,586,613 -
07 20489 25886115201 03/31/99] QTR3 98/99 1 7 600 696 695 1 0 31 59 37 7,431,431 - 7,431,431 8,140,992 8,250,371 -
07 20573 25841015201 05/26/99] QTR4 98/99 2 13 910 1105 1101 4 0 0 76 119 20,907,656 - 20,907,656 22,239,427 21,950,361 -
07 20857 25709515201 03/29/00] QTR3 99/00 1 3 375 435 442 -7 7 0 23 37 5,250,168 50,000 5,200,168 5,329,400 5,278,524 (22,526)
07 20889 25848715201 04/26/00] QTR4 99/00 1 12 300 414 683 -269 269 0 38 76 2,938,766 50,000 2,888,766 3,118,747 3,114,882 (228,399)
07 20925 25888115201 05/24/00] QTR4 99/00 1 2 365 456 456 0 0 0 91 0 5,763,916 60,000 5,703,916 6,777,640 6,816,665 -
07 21132 25585415201 01/24/01] QTR3 00/01 1 2 200 277 277 0 0 0 36 41 4,485,456 50,000 4,435,456 4,648,698 4,382,515 -
07 21169 25642015201 02/28/01] QTR3 00/01 1 2 100 154 153 1 0 0 31 23 1,642,864 50,000 1,592,864 1,731,258 1,719,730 -
07 21276 25708815201 06/20/01] QTR4 00/01 6 14 440 633 633 0 0 0 102 91 6,066,738 50,000 6,016,738 6,866,707 6,769,421 -
07 21387 25780725201 10/31/01f QTR2 01/02 1 2 120 124 124 0 0 0 11 -7 607,744 30,000 577,744 614,770 590,036 -
07 21388 40373815201 10/31/01 QTR2 01/02 1 1 165 203 187 16 0 0 38 0 2,748,045 50,000 2,698,045 2,876,221 2,903,377 (15,000)
07 21427 25714015201 12/05/01 QTR2 01/02 1 1 75 97 99 -2 2 0 22 0 499,786 14,286 485,500 504,022 489,609 (1,988)
07 21429 40377115201 12/05/01 QTR2 01/02 2 7 245 425 425 0 0 0 66 114 5,990,045 100,000 5,890,045 6,169,128 6,371,022 -
07 21463 25712615201 02/27/02] QTR3 01/02 2 3 500 508 287 221 0 0 8 0 11,684,502 113,729 11,570,774 10,993,514 11,304,344 -
07 21464 40385915201 02/27/02] QTR3 01/02 1 0 65 222 227 -5 5 0 51 106 809,140 31,147 777,994 809,140 812,961 (6,440)
07 21494 40375415201 03/27/02] QTR3 01/02 1 0 35 50 53 -3 3 0 15 0 51,930 3,882 48,048 51,930 48,048 (1,662)
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. . CRS Innovative Total CRS Actual Expenditure| Actual Expenditure . SA Allocated Changed Conditions Work Orders Plans Modifications Work Orders S|
District Contract F|n:'=1n0|al Contract T.otal CRS Amount Paid to (Includf.-d (Does Not I[\clude Amount Paid Amount (From Weather . ' .
Number Project ID ! Adjustments Innovative Innovative After CRS Days Time Ext Time Ext Time Ext
Adjustments Contractor CRS) ) )
Charges) Charges) Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days
06 21424 24977125201 170,000 170,000 2,763,248 2,807,872 2,637,872 (128,718) - 3 0 0 - - 0 0 35,686 - 0
06 21425 25022915201 150,000 150,000 2,924,100 2,964,444 2,814,444 (109,656) 88,410 6 0 0 9,778 - 0 0 108,036 - 0
06 21460 24970425201 536,000 536,000 6,492,565 6,585,510 6,049,510 (443,055) (286,515) 20 0 0 39,776 - 0 0 (290,453) - 0
06 21500 40558415201 320,000 320,000 5,201,094 5,247,444 4,927,444 (273,650) 135,790 23 0 0 81,722 - 0 0 97,099 19,021 0
06 21535 40564815201 400,000 400,000 6,902,700 6,928,465 6,528,465 (374,236) - 37 0 0 37,175 - 0 0 7,184 - 0
06 21573 41067815201 34,000 34,000 1,979,886 1,979,886 1,945,886 (34,000) 106,333 27 0 0 156,165 - 0 0 - - 0
06 21590 25162615201 103,000 103,000 2,437,455 2,437,472 2,334,472 (102,984) 189,225 32 0 0 200,139 - 0 0 - - 0
06 21628 40565915201 42,000 42,000 918,696 921,448 879,448 (39,248) - 2 0 0 - - 0 0 - - 0
06 21655 41086915201 100,000 100,000 1,422,419 1,457,724 1,357,724 (64,696) - 0 0 0 - - 0 0 - - 0
06 21687 41076615201 70,000 70,000 2,005,630 2,006,000 1,936,000 (69,629) - 8 0 0 - - 0 0 - - 0
06 T6002 40758815201 3,600 3,600 529,402 529,192 525,592 (3,810) - 11 0 0 - - 0 0 - - 0
06 T6004 41074715201 12,000 12,000 663,706 663,610 651,610 (12,096) - 8 0 0 - - 0 0 14,539 - 0
06 T6005 41074915201 - - 612,352 612,199 612,199 (153) 3,191 8 0 0 5,504 - 0 0 6,600 - 0
06 T6007 41106515201 - - 1,156,603 1,156,603 1,156,603 - - 20 0 0 33,608 - 0 0 15,953 - 0
06 T6008 40760615201 45,000 45,000 1,999,971 2,001,880 1,956,880 (43,092) - 12 0 0 - - 0 0 - - 0
06 T6009 40771215201 - - 1,120,856 1,121,342 1,121,342 487 - 8 0 0 - - 0 0 4,317 - 0
06 T6011 40565825201 - - 2,433,763 2,352,053 2,352,053 (81,710) - 8 0 0 - - 0 0 - - 0
06 T6026 41180115201 3,000 3,000 202,608 202,608 199,608 (3,000) - 1 0 0 2,500 - 0 0 - - 0
06 T6029 41275715201 47,000 47,000 481,818 481,818 434,818 (47,000) - 2 0 0 - - 0 0 5,715 - 0
Dist 06 Central Let Contracts SubTotal | $ 8,075,600 | $ 8,075,600 ( $ 133,482,543 | $ 133,735,447 | $ 125,659,847 (7,859,757)| $ 2,343,693 315 1 0 1,244,648 | $ - 14 (20) 1,230,384 | $ 22,253 0
06 E6964 40926815201 - - 140,089 140,089 140,089 - - 1 0 0 - - 0 0 - - 0
06 E6A13 41067915201 - - 1,408,553 1,408,553 1,408,553 - 160,812 ] 0 0 - - 0 0 160,812 - 0
06 E6A22 41017815201 18,000 18,000 241,309 241,309 223,309 (18,000) 14,996 2 0 0 - - 0 0 20,043 - 0
06 E6A34 41265715201 - - 2,568,510 2,568,510 2,568,510 - - 0 0 0 - - 0 0 17,250 - 0
06 E6A52 40776015201 25,000 25,000 554,609 557,049 532,049 (22,560) - 5 0 0 1,142 - 0 0 7,860 - 0
06 E6A54 40564515201 50,000 50,000 998,161 991,833 941,833 (56,329) - 4 0 0 - - 0 0 - - 0
06 E6A58 41067925201 - - 861,802 861,803 861,803 1 - 6 0 0 - - 0 0 - - 0
06 E6A60 40564615201 21,000 21,000 1,189,654 1,188,216 1,167,216 (22,437) - 5 0 0 1,435 - 0 0 15,119 - 0
06 EBA78 41122115201 12,000 12,000 145,205 145,205 133,205 (12,000) - 2 0 0 - - 0 0 231 - 0
06 E6A83 40566415201 240,000 240,000 3,270,746 3,270,853 3,030,853 (239,893) 98,317 7 0 0 79,019 - 0 0 6,556 - 0
06 E6A84 41318015201 - - 302,236 302,236 302,236 - 33,868 0 0 0 - - 0 0 33,868 5,135 0
06 E6A85 40548545201 12,000 12,000 260,653 260,653 248,653 (12,000) - 0 0 0 2,367 - 0 0 5,817 - 0
06 E6A86 41322515201 (6,500) (6,500) 81,484 74,412 80,912 (7,072) - 0 0 0 - - 0 0 - - 0
06 E6A99 41120215201 13,200 13,200 252,704 252,704 239,504 (13,200) - 3 0 0 - - 0 0 - - 0
06 E6B21 25022515201 - - 875,372 875,820 875,820 449 - 35 0 0 17,588 - 0 0 14,197 - 0
06 E6B22 41275515201 10,800 10,800 424,083 424,216 413,416 (10,666) - 10 0 0 2,368 - 0 0 - - 0
Dist 06 District Let Contracts SubTotal | $ 395,500 | $ 395,500 [ $ 13,575,170 | $ 13,563,461 | $ 13,167,961 (413,707)| $ 307,993 88 1] 0 103,919 | $ - 0 0 281,753 | $ 5,135 0
District 06 Totals $ 8,471,100 | $ 8,471,100 | $ 147,057,713 | $ 147,298,908 | $ 138,827,808 (8,273,464)| $ 2,651,686 403 1 0 1,348,567 | $ - 14 (20) 1,512,137 | $ 27,388 0
07 20489 25886115201 - - 8,250,371 8,250,371 8,250,371 42,324 709,561 51 8 0 231,644 - 0 37 426,804 80,187 0
07 20573 25841015201 - - 21,950,361 21,950,361 21,950,361 90,592 1,331,771 68 8 0 163,244 4,200 0 119 1,090,984 122,389 0
07 20857 25709515201 - (22,526) 5,255,998 5,255,998 5,255,998 - 79,232 18 0 0 - - 5 5 7,135 - 0
07 20889 25848715201 - (228,399) 2,886,483 2,886,483 2,886,483 - 179,981 37 1 7 61,600 4,278 0 62 88,786 40,068 0
07 20925 25888115201 - - 6,816,665 6,881,554 6,881,554 12,116 1,013,724 42 0 0 48,724 - 0 0 - - 0
07 21132 25585415201 - - 4,382,515 4,382,515 4,382,515 - 163,242 32 4 33 127,918 5,735 0 7 61,951 3,439 0
07 21169 25642015201 - - 1,719,730 1,719,730 1,719,730 (420) 88,394 20 11 0 - - 0 23 135,927 - 0
07 21276 25708815201 - - 6,769,421 6,769,421 6,769,421 427 799,969 60 40 54 750,089 43,877 2 32 61,988 17,085 0
07 21387 25780725201 - - 590,036 594,197 594,197 - 7,026 11 0 0 - - 0 3 32,110 - 0
07 21388 40373815201 - (15,000) 2,888,377 2,888,377 2,888,377 - 128,176 24 0 0 128,176 - 0 0 - - 0
07 21427 25714015201 - (1,988) 487,621 487,748 487,748 - 4,236 6 0 0 4,236 - 16 0 - - 0
07 21429 40377115201 - - 6,371,022 6,371,022 6,371,022 1,710 179,082 29 0 16 26,372 - 0 93 230,351 26,551 0
07 21463 25712615201 1,330,000 1,330,000 12,634,344 12,657,268 11,327,268 (1,330,000) (690,988) 8 0 0 11,833 11,833 0 0 40,601 - 0
07 21464 40385915201 - (6,440) 806,521 806,521 806,521 - - 33 0 106 - - 0 0 - - 0
07 21494 40375415201 - (1,662) 46,386 46,386 46,386 - - 0 0 0 - - 0 0 - - 0
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. . pecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Order
District Contract Fln'anclal
Number Project ID Time Ext Time Ext Time Ext Time Ext
SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount
06 21424 24977125201 0 - - 0 0 - - 0 0 - - 0 0 10,100 - 0 0 -
06 21425 25022915201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 7,535
06 21460 24970425201 0 - - 0 0 (35,837) - 0 0 - - 0 0 - - 0 0 -
06 21500 40558415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21535 40564815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21573 41067815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21590 25162615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21628 40565915201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21655 41086915201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 21687 41076615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6002 40758815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6004 41074715201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6005 41074915201 0 - - 0 0 - - 0 0 - - 24 0 - - 0 0 -
06 T6007 41106515201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6008 40760615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6009 40771215201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6011 40565825201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6026 41180115201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 T6029 41275715201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 20,674
Dist 06 Central Let Contracts SubTotal 0]$ - $ - 0 0|$ (71,755)| $ - 0 0]$ 2,795 | $ - 24 (20)( $ 53,171 | $ - 0 0($ 364,961
06 E6964 40926815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A13 41067915201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A22 41017815201 0 - - 0 0 - - 0 0 - - 0 0 1,650 - 0 0 -
06 E6A34 41265715201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A52 40776015201 0 - - 0 0 - - 0 0 - - 0 0 2,650 - 0 0 -
06 E6A54 40564515201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A58 41067925201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 EBAG0 40564615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A78 41122115201 0 - - 0 0 - - 0 0 - - 0 0 418 - 0 0 -
06 EBGA83 40566415201 0 - - 0 0 - - 0 0 - - 0 0 45,494 - 0 0 -
06 E6A84 41318015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 EBA85 40548545201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6A86 41322515201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 EBA99 41120215201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6B21 25022515201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
06 E6B22 41275515201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
Dist 06 District Let Contracts SubTotal 0]$ - $ - 0 0|$ - $ - 0 0]$ - $ - 0 0($ 50,212 | $ - 0 0f$ -
District 06 Totals 0($ - $ - 0 0($ (71,755)| $ - 0 0($ 2,795 | $ - 24 (20)( $ 103,383 | $ - 0 0[$ 364,961
07 20489 25886115201 0 - - 0 0 - - 0 0 - - 0 0 43,218 - 0 0 -
07 20573 25841015201 0 - - 0 0 (59,198) - 0 0 - - 0 0 19,185 19,880 0 0 -
07 20857 25709515201 0 - - 0 0 - - 0 0 - - 0 2 17,182 - 0 9 16,878
07 20889 25848715201 0 - - 0 0 (10,940) - 0 0 - - 0 7 36,886 9,075 0 0 -
07 20925 25888115201 0 - - 0 0 - - 0 0 - - 6 0 - - 43 0 965,000
07 21132 25585415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21169 25642015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21276 25708815201 0 - - 0 0 - - 0 0 - - 0 3 20,606 - 0 0 -
07 21387 25780725201 0 - - 0 (10) (25,084) - 0 0 - - 0 0 - - 0 0 -
07 21388 40373815201 0 - - 0 0 - - 0 0 - - 14 0 1,524 - 0 0 -
07 21427 25714015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21429 40377115201 0 - - 0 0 (21,390) - 0 0 - - 3 5 7,500 - 0 0 -
07 21463 25712615201 0 - - 0 0 (584,940) - 0 0 - - 0 0 (112,717) - 0 0 -
07 21464 40385915201 0 - - 0 0 - 0 0 3,000 - 0 0 - - 0 0 -
07 21494 40375415201 0 - - 0 0 - 0 0 - - 15 0 - - 0 0 -
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Defective Materials Work Orders

Weather Related Damage Work Orders

Claims Work Orders

Utility Delays Work Orders

. Contract Financial
District .
Number Project ID Time Ext Time Ext Time Ext Time Ext Time Ext
Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days

06 21424 24977125201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21425 25022915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21460 24970425201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21500 40558415201 - 0 0 - - 0 0 890 - 0 0 - - 0 0 - - 0
06 21535 40564815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21573 41067815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21590 25162615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 14,212 - 0
06 21628 40565915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21655 41086915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 21687 41076615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6002 40758815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6004 41074715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6005 41074915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6007 41106515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6008 40760615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6009 40771215201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6011 40565825201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 16026 41180115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 T6029 41275715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 06 Central Let Contracts SubTotal | $ - 0 0 - $ - 0 0 890 | $ - 0 0 30,000 | $ 30,000 0 0 20,634 | $ - 0
06 E6964 40926815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A13 41067915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A22 41017815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A34 41265715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A52 40776015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A54 40564515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A58 41067925201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 EBAG0 40564615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 EBA78 41122115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 EBGA83 40566415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A84 41318015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 EBA85 40548545201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6A86 41322515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 EBA99 41120215201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6B21 25022515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
06 E6B22 41275515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 06 District Let Contracts SubTotal | $ - 0 0 - $ - 0 0 - $ - 0 0 - $ - 0 0 - $ - 0
District 06 Totals $ - 0 0 - $ - 0 0 890  $ - 0 0 30,000 | $ 30,000 0 0 20,634 | $ - 0
07 20489 25886115201 - 0 0 - - 0 0 3,472 2,418 0 0 - - 0 0 - - 0
07 20573 25841015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 20857 25709515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 20889 25848715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 20925 25888115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21132 25585415201 - 0 0 - - 0 0 - - 0 0 3,588 3,588 0 1 858 - 0
07 21169 25642015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21276 25708815201 - 0 0 - - 0 0 - - 0 0 - - 0 2 3,967 - 0
07 21387 25780725201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21388 40373815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21427 25714015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21429 40377115201 - 0 0 - - 0 0 - - 0 0 - - 34 0 30,897 - 0
07 21463 25712615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21464 40385915201 - 0 0 - - 0 0 - - 0 0 - - 18 0 - - 0
07 21494 40375415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
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. . Invalid Reason Codes Work Orders Totals Work Orders
District Contract Financial
Number Project ID Time Ext
SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
06 21424 24977125201 0 - - 0 0 45,786 -
06 21425 25022915201 0 - - 0 0 125,349 -
06 21460 24970425201 0 - - 0 0 (286,514) -
06 21500 40558415201 0 - - 0 0 179,711 19,021
06 21535 40564815201 0 - - 0 0 44,359 -
06 21573 41067815201 0 - - 0 0 156,165 -
06 21590 25162615201 0 - - 0 0 214,351 -
06 21628 40565915201 0 - - 0 0 - -
06 21655 41086915201 0 - - 0 0 - -
06 21687 41076615201 0 - - 0 0 - -
06 T6002 40758815201 0 - - 0 0 - -
06 T6004 41074715201 0 - - 0 0 14,539 -
06 T6005 41074915201 0 - - 24 0 12,104 -
06 T6007 41106515201 0 - - 0 0 49,561 -
06 T6008 40760615201 0 - - 0 0 - -
06 T6009 40771215201 0 - - 0 0 4,317 -
06 T6011 40565825201 0 - - 0 0 - -
06 T6026 41180115201 0 - - 0 0 2,500 -
06 T6029 41275715201 0 - - 0 0 26,389 -
Dist 06 Central Let Contracts SubTotal 0 - $ - 39 (40) 2,875,728 | $ 52,253
06 E6964 40926815201 0 - - 0 0 - -
06 E6A13 41067915201 0 - - 0 0 160,812 -
06 E6A22 41017815201 0 - - 0 0 21,693 -
06 E6A34 41265715201 0 - - 0 0 17,250 -
06 E6A52 40776015201 0 - - 0 0 11,652 -
06 E6A54 40564515201 0 - - 0 0 - -
06 E6A58 41067925201 0 - - 0 0 - -
06 E6A60 40564615201 0 - - 0 0 16,554 -
06 EBA78 41122115201 0 - - 0 0 649 -
06 E6A83 40566415201 0 - - 0 0 131,069 -
06 E6A84 41318015201 0 - - 0 0 33,868 5,135
06 E6A85 40548545201 0 - - 0 0 8,184 -
06 E6A86 41322515201 0 - - 0 0 - -
06 E6A99 41120215201 0 - - 0 0 - -
06 E6B21 25022515201 0 - - 0 0 31,785 -
06 E6B22 41275515201 0 - - 0 0 2,368 -
Dist 06 District Let Contracts SubTotal 0 - $ - 0 0 435,884 | $ 5,135
District 06 Totals 0 - $ - 39 (40) 3,311,612 | $ 57,388
07 20489 25886115201 0 - - 8 37 705,138 82,605
07 20573 25841015201 0 - - 8 119 1,214,215 146,469
07 20857 25709515201 21 38,038 - 5 37 79,233 -
07 20889 25848715201 0 - - 1 76 176,332 53,421
07 20925 25888115201 0 - - 49 0 1,013,724 -
07 21132 25585415201 0 - - 4 41 194,315 12,762
07 21169 25642015201 0 - - 11 23 135,927 -
07 21276 25708815201 0 - - 42 91 836,650 60,962
07 21387 25780725201 0 - - 0 (7) 7,026 -
07 21388 40373815201 0 - - 14 0 129,700 -
07 21427 25714015201 0 - - 16 0 4,236 -
07 21429 40377115201 0 - - 37 114 273,730 26,551
07 21463 25712615201 0 - - 0 0 (645,223) 11,833
07 21464 40385915201 0 - - 18 106 3,000 -
07 21494 40375415201 0 - - 15 0 - -
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Original

Present

Amount Included

Total CRS

District Contract Financial Let Date Quarter Year Let Number | Number Contract | Contract Days Unused | Delinquent Days Time SA Days CRS Original in Original for Adjusted Original CRS Present Regular Work To Contract
Number Project ID Let Projects | of SAs Used Days Days Suspended| Extension Contract Amount | Contingency Pay Amount Contract Amount | Date (From CRS) !
Days Days ltemn Adjustments
07 21539 40837515201 04/24/02] QTR4 01/02 1 2 255 268 268 0 0 0 13 0 2,283,379 50,000 2,233,379 2,289,660 2,277,053 -
07 21570 40620115201 05/22/02] QTR4 01/02 1 1 55 55 55 0 0 0 0 0 127,000 7,500 119,500 130,355 126,501 -
07 21593 40377415201 06/19/02] QTR4 01/02 1 1 35 59 59 0 0 0 0 24 69,951 6,500 63,451 73,637 67,137 -
07 21641 25568215201 08/28/02] QTR1 02/03 1 1 60 151 143 8 0 0 6 85 240,823 12,857 227,966 253,085 236,812 -
07 21642 25576815201 08/28/02] QTR1 02/03 1 0 115 142 153 -11 11 0 23 4 5,286,272 50,594 5,235,678 5,286,272 5,259,327 (51,030)
07 21648 40625415201 08/28/02] QTR1 02/03 1 2 65 68 68 0 0 0 2 1 413,478 17,317 396,162 362,732 314,322 -
07 21672 40371215201 09/25/02] QTR1 02/03 1 3 45 60 60 0 0 0 15 0 383,186 20,500 362,686 437,811 416,067 -
07 21673 40371415201 09/25/02] QTR1 02/03 1 1 55 66 66 0 0 0 6 5 876,592 47,500 829,092 966,592 938,474 -
07 21674 40371815201 09/25/02] QTR1 02/03 1 2 65 86 86 0 0 0 18 3 908,750 45,750 863,000 930,694 889,701 -
07 21675 40374015201 09/25/02] QTR1 02/03 1 0 80 85 86 -1 1 0 5 0 1,789,411 50,000 1,739,411 1,789,411 1,832,434 (1,288)
07 T7003 40606915201 10/30/02[ QTR2 02/03 3 2 90 90 81 9 0 0 0 0 139,542 8,400 131,142 146,550 138,131 20
07 T7007 40875315201 01/29/03] QTR3 02/03 1 1 33 33 31 2 0 0 0 0 79,630 6,591 73,039 80,281 74,650 -
07 T7008 40654015201 02/26/03] QTR3 02/03 2 0 115 127 170 -43 43 0 7 5 2,696,711 82,750 2,613,961 2,696,711 936,945 -
07 T7013 40820215201 04/30/03] QTR4 02/03 1 0 65 78 38 40 0 0 13 0 110,455 3,471 106,984 110,455 107,822 -
07 T7026 40605915201 07/30/03] QTR1 03/04 2 0 50 51 51 0 0 0 1 0 334,000 15,000 319,000 334,000 319,000 -
Dist 07 Central Let Contracts SubTotal 85 5678 7218 7257 -39 341 3 776 764 $ 92,617,367 | $ 1,077,774 | $ 91,539,596 | $ 96,759,840 | $ 94,736,242 | $ (328,313)
07 E7998 41053115201 08/08/01] QTR1 01/02 1 4 240 519 524 -5 5 0 269 10 4,925,280 - 4,925,280 5,377,756 5,316,836 -
07 E7999 40846025201 08/08/01] QTR1 01/02 1 2 240 275 275 0 0 0 23 12 2,126,447 - 2,126,447 2,248,784 2,246,792 -
07 E7A11 40665615201 05/08/02] QTR4 01/02 2 1 135 150 150 0 0 0 15 0 423,000 - 423,000 446,094 446,094 -
07 E7A29 25466015201 02/13/02] QTR3 01/02 1 1 150 234 233 1 0 0 84 0 432,637 - 432,637 454,269 439,096 17,752
07 E7A34 40556315201 05/22/02] QTR4 01/02 1 1 180 281 281 0 0 0 101 0 1,220,544 - 1,220,544 1,270,494 1,220,544 -
07 E7A57 40574715201 03/08/02] QTR3 01/02 1 4 365 365 365 0 0 0 0 0 483,435 4,500 478,935 831,820 691,618 -
07 E7A99 40575415201 01/08/03] QTR3 02/03 1 1 100 132 127 5 0 0 21 11 132,201 7,866 124,334 159,345 146,107 -
07 E7B03 40827315201 12/11/02[ QTR2 02/03 1 0 45 45 45 0 0 0 0 0 274,704 15,826 258,878 274,704 182,460 -
07 E7B29 40560015234 06/23/03] QTR4 02/03 1 0 250 278 181 97 0 0 28 0 116,667 - 116,667 116,667 116,667 -
07 E7B36 40560015236 08/01/03] QTR1 03/04 1 0 60 60 52 8 0 0 0 0 118,000 - 118,000 118,000 118,000 -
Dist 07 District Let Contracts SubTotal 14 1765 2339 2233 106 5 0 541 33| $ 10,252,915 | $ 28192 ( $ 10,224,722  $ 11,297,933 | $ 10,924,214
District 07 Totals 99 7443 9557 9490 67 346 3 1317 797| $ 102,870,282 | $ 1,105,966 | $ 101,764,318 | $ 108,057,773 | $ 105,660,456 | $ (328,313)
08 19727 25186415201 01/29/97] QTR3 96/97 1 16 1369 1431 1385 46 0 0 0 62 26,835,390 - 26,835,390 27,975,951 27,318,212 -
08 20186 25895415201 05/20/98] QTR4 97/98 4 11 815 841 1075 -234 234 0 3 23 37,565,788 - 37,565,788 38,782,020 39,628,716 150,000
08 20226 25894015201 06/17/98] QTR4 97/98 4 17 731 740 963 -223 223 0 9 0 37,609,192 - 37,609,192 37,286,954 37,268,558 -
08 20472 23253215201 03/31/99] QTR3 98/99 1 22 784 1093 1093 0 0 25 174 135 16,883,522 - 16,883,522 19,537,637 20,238,652 -
08 20611 24025825201 06/23/99] QTR4 98/99 2 17 1053 1066 1066 0 0 0 58 -45 29,329,407 150,000 29,179,407 30,537,031 30,649,165 -
08 21166 24301335201 02/28/01] QTR3 00/01 1 5 201 261 261 0 0 0 6 54 2,035,948 50,000 1,985,948 2,165,849 2,156,690 -
08 21214 23256715201 04/25/01] QTR4 00/01 1 6 291 420 420 0 0 0 84 45 2,595,031 50,000 2,545,031 2,844,745 2,786,568 -
08 21250 40671015201 05/23/01] QTR4 00/01 1 5 422 469 469 0 0 0 47 0 2,430,983 50,000 2,380,983 2,521,748 2,541,629 -
08 21441 40794815201 12/05/01 QTR2 01/02 1 2 155 166 166 0 0 0 11 0 2,698,949 50,000 2,648,949 2,599,732 2,643,067 -
08 21449 40794515201 01/23/02] QTR3 01/02 1 1 175 296 294 2 0 0 64 57 4,461,116 76,400 4,384,716 4,726,435 4,774,082 -
08 21571 40794615201 05/22/02] QTR4 01/02 2 1 236 240 222 18 0 0 4 0 3,721,761 115,000 3,606,761 3,771,761 3,876,553 -
08 T8001 40928915201 12/04/02[ QTR2 02/03 1 4 152 268 278 -10 10 0 63 53 3,607,477 56,000 3,551,477 3,742,177 3,733,613 -
Dist 08 Central Let Contracts SubTotal 107 6384 7291 7692 -401 467 25 523 384 $ 169,774,564 | $ 597,400 | $ 169,177,164 | $ 176,492,040 | $ 177,615,505 | $ 150,000
08 E8C82 40610115201 10/09/01 QTR2 01/02 1 3 223 396 407 -1 11 0 106 67 1,010,668 35,000 975,668 1,075,998 1,036,480 -
08 E8D22 41142715201 01/22/02] QTR3 01/02 1 1 170 174 174 0 0 0 4 0 1,064,042 65,000 999,042 1,082,201 1,000,523 -
08 E8D34 40914515201 10/29/02[ QTR2 02/03 1 1 70 143 147 -4 4 0 47 26 1,359,120 59,000 1,300,120 1,519,686 1,533,336 -
08 E8D50 41142515201 08/20/02] QTR1 02/03 1 0 45 50 50 0 0 0 2 3 396,825 18,250 378,575 396,825 376,485 -
08 E8D55 23225415201 06/18/02] QTR4 01/02 2 6 254 285 285 0 0 0 1 30 5,870,823 156,000 5,714,823 6,523,365 6,345,338 -
08 E8D57 41155155201 08/20/02] QTR1 02/03 3 0 80 111 111 0 0 0 31 0 200,060 14,250 185,810 200,060 189,437 -
08 E8D78 40932615201 10/29/02[ QTR2 02/03 2 0 136 138 134 4 0 0 2 0 2,117,480 92,630 2,024,850 2,117,480 2,185,766 -
08 E8D87 41228415201 01/28/03] QTR3 02/03 8 1 254 262 262 0 0 0 8 0 4,774,510 203,510 4,571,000 4,824,510 4,688,569 -
08 E8EO1 41227915205 01/28/03] QTR3 02/03 2 1 190 197 191 6 0 0 7 0 1,036,918 41,550 995,368 1,031,928 999,229 -
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. . CRS Innovative Total CRS Actual Expenditure| Actual Expenditure . SA Allocated Changed Conditions Work Orders Plans Modifications Work Orders
District Contract F|n:'=1n0|al Contract T.otal CRS Amount Paid to (Includf.-d (Does Not I[\clude Amount Paid Amount (From Weather . ' .
Number Project ID ! Adjustments Innovative Innovative After CRS Days Time Ext Time Ext Time Ext
Adjustments Contractor CRS) ) )
Charges) Charges) Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days
07 21539 40837515201 - - 2,277,053 2,277,647 2,277,647 594 6,281 13 0 0 14,330 3,422 0 0 3,665 - 0
07 21570 40620115201 - - 126,501 126,501 126,501 - 3,355 0 0 0 1,347 - 0 0 5,810 - 0
07 21593 40377415201 - - 67,137 67,137 67,137 - 3,686 0 0 23 - - 0 1 3,686 3,686 0
07 21641 25568215201 - - 236,812 236,812 236,812 - 12,262 6 0 0 - - 0 7 (4,677) - 0
07 21642 25576815201 (60,000) (111,030) 5,148,297 5,187,600 5,247,600 39,303 - 19 0 0 - - 4 4 1,333 - 0
07 21648 40625415201 - - 314,322 467,064 467,064 1,485 (50,746) 2 0 0 (53,956) - 0 1 3,210 1,709 0
07 21672 40371215201 - - 416,067 416,067 416,067 - 54,625 4 0 0 - - 11 0 15,889 5,299 0
07 21673 40371415201 - - 938,474 938,474 938,474 - 90,000 6 0 5 90,000 - 0 0 22,856 - 0
07 21674 40371815201 - - 889,701 889,701 889,701 - 21,944 18 0 0 2,763 - 0 0 3,068 - 0
07 21675 40374015201 (22,500) (23,788) 1,808,646 1,808,646 1,831,146 - - 5 0 0 29,229 - 0 0 - - 0
07 T7003 40606915201 - 20 138,150 138,150 138,150 - 7,008 0 0 0 - - 0 0 8,123 - 0
07 T7007 40875315201 - - 74,650 74,650 74,650 - 651 0 0 0 - - 0 0 1,611 - 0
07 T7008 40654015201 - - 936,945 936,945 936,945 - - 7 0 2 12,114 - 0 3 19,196 - 0
07 T7013 40820215201 - - 107,822 107,822 107,822 - - 13 0 0 - - 0 0 837 - 0
07 T7026 40605915201 - - 319,000 319,000 319,000 - - 1 0 0 - - 0 0 - - 0
Dist 07 Central Let Contracts SubTotal | $ 1,247,500 | $ 919,187 [ $ 95,655,428 | $ 95,940,168 | $ 94,692,668 | $ (1,141,869) $ 4,142,472 533 72 246 | $ 1,649,663 | $ 73,345 38 397 | $ 2,261,244 | $ 300,413 0
07 E7998 41053115201 - - 5,316,836 5,414,306 5,414,306 (1,037) 452,476 119 34 10 22,180 22,180 116 0 380,296 - 0
07 E7999 40846025201 - - 2,246,792 2,246,792 2,246,792 - 122,337 23 0 4 87,303 - 0 8 35,035 - 0
07 E7A11 40665615201 - - 446,094 446,094 446,094 - 23,094 5 0 0 - - 10 0 23,094 - 0
07 E7A29 25466015201 - 17,752 456,848 439,096 439,096 (17,752) 21,632 4 0 0 - - 80 0 17,540 - 0
07 E7A34 40556315201 - - 1,220,544 1,220,544 1,220,544 - 49,950 14 87 0 - - 0 0 50,000 - 0
07 E7A57 40574715201 - - 691,618 691,618 691,618 239 348,385 0 0 0 300,000 - 0 0 52,885 - 0
07 E7A99 40575415201 - - 146,107 146,107 146,107 - 27,144 21 0 0 - - 0 0 - - 0
07 E7B03 40827315201 - - 182,460 182,460 182,460 - - 0 0 0 - - 0 0 - - 0
07 E7B29 40560015234 - - 116,667 116,667 116,667 - - 28 0 0 - - 0 0 - - 0
07 E7B36 40560015236 - - 118,000 118,000 118,000 - - 0 0 0 - - 0 0 - - 0
Dist 07 District Let Contracts SubTotal $ 10,941,966 | $ 11,021,683 | $ 11,021,683 | $ (18,550)| $ 1,045,018 214 121 14 1% 409,483 | $ 22,180 206 8|$% 558,850 | $ - 0
District 07 Totals $ 1,247,500 | $ 919,187 [ $ 106,597,394 | $ 106,961,851 | $ 105,714,351 | $ (1,160,419)| $ 5,187,490 747 193 260 | $ 2,059,146 | $ 95,525 244 405 | $ 2,820,094 | $ 300,413 0
08 19727 25186415201 1,500,000 1,500,000 28,818,212 28,818,212 27,318,212 (1,312,591) 1,140,561 0 0 0 (10,080) - 0 60 1,018,859 19,171 0
08 20186 25895415201 - 150,000 39,778,716 38,597,599 38,597,599 (706,117) 1,216,233 3 0 0 71,412 - 0 23 414,522 3,937 0
08 20226 25894015201 50,000 50,000 37,318,558 36,132,685 36,082,685 2,514,127 (322,238) 2 0 0 (131,221) - 0 0 90,115 3,262 0
08 20472 23253215201 - - 20,238,652 20,239,667 20,239,667 46,228 2,654,115 158 0 135 1,673,719 218,497 0 0 645,884 224,720 0
08 20611 24025825201 - - 30,649,165 30,644,961 30,644,961 4,346 1,207,624 58 0 0 617,851 - 0 0 548,029 - 0
08 21166 24301335201 - - 2,156,690 2,156,690 2,156,690 - 129,901 6 0 54 105,914 72,722 0 0 1,883 - 0
08 21214 23256715201 - - 2,786,568 2,786,568 2,786,568 33,653 249,713 84 0 0 52,066 - 0 45 125,243 - 0
08 21250 40671015201 - - 2,541,629 2,541,629 2,541,629 - 90,764 47 0 0 130,562 - 0 0 - - 0
08 21441 40794815201 - - 2,643,067 2,661,656 2,661,656 18,589 (99,216) 11 0 0 - - 0 0 8,337 - 0
08 21449 40794515201 - - 4,774,082 4,774,082 4,774,082 - 265,319 57 7 47 270,033 - 0 10 52,575 - 0
08 21571 40794615201 75,000 75,000 3,951,553 3,981,009 3,906,009 (45,544) 50,000 4 0 0 105,613 - 0 0 5,403 - 0
08 T8001 40928915201 - - 3,733,613 3,708,913 3,708,913 (11,344) 134,700 54 0 6 20,035 - 0 47 153,408 6,873 0
Dist 08 Central Let Contracts SubTotal | $ 1,625,000 | $ 1,775,000 | $ 179,390,505 | $ 177,043,670 | $ 175,418,670 | $ (3,971,835)| $ 6,717,476 484 7 242 ( $ 2,905,904 | $ 291,219 0 185 $ 3,064,258 | $ 257,963 0
08 E8C82 40610115201 - - 1,036,480 1,036,624 1,036,624 144 65,330 0 77 0 - - 0 0 - - 0
08 E8D22 41142715201 - - 1,000,523 1,005,763 1,005,763 5,240 18,159 4 0 0 18,159 - 0 0 - - 0
08 E8D34 40914515201 (6,000) (6,000) 1,527,336 1,530,989 1,536,989 3,653 160,567 25 0 0 6,357 - 0 26 172,741 - 0
08 E8D50 41142515201 - - 376,485 376,485 376,485 - - 2 0 0 - - 0 0 6,000 - 0
08 E8D55 23225415201 80,000 80,000 6,425,338 6,431,985 6,351,985 (73,353) 652,541 1 0 0 49,324 17,246 0 2 285,692 52,101 0
08 E8D57 41155155201 - - 189,437 189,437 189,437 - - 29 0 0 - - 2 0 - - 0
08 E8D78 40932615201 200,000 200,000 2,385,766 2,385,937 2,185,937 (199,829) - 2 0 0 - - 0 0 69,255 - 0
08 E8D87 41228415201 - - 4,688,569 4,688,569 4,688,569 - 50,000 8 0 0 - - 0 0 - - 0
08 E8E01 41227915205 - - 999,229 999,229 999,229 - (4,990) 7 0 0 - - 0 0 8,038 - 0
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. . pecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Order
District Contract Fln'anclal
Number Project ID Time Ext Time Ext Time Ext Time Ext

SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount
07 21539 40837515201 0 - - 0 0 - - 0 0 - - 0 0 3,266 - 0 0 -
07 21570 40620115201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21593 40377415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21641 25568215201 0 - - 0 0 - - 0 0 - - 0 1 1,261 - 0 0 -
07 21642 25576815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21648 40625415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21672 40371215201 0 46,543 - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21673 40371415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 21674 40371815201 3 6,243 1,708 0 0 - - 0 0 6,300 - 0 0 - - 0 0 -
07 21675 40374015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 T7003 40606915201 0 - - 0 0 - - 0 0 - - 0 0 (1,115) - 0 0 -
07 T7007 40875315201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 T7008 40654015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 T7013 40820215201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 T7026 40605915201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -

Dist 07 Central Let Contracts SubTotal 3($ 52,786 | $ 1,708 0 (10)| $ (701,552)| $ - 0 0[$ 9,300 | $ - 38 18| $ 36,796 | $ 28,955 43 9($ 981,878
07 E7998 41053115201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7999 40846025201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7A11 40665615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7A29 25466015201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7A34 40556315201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7A57 40574715201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7A99 40575415201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7B03 40827315201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7B29 40560015234 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
07 E7B36 40560015236 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
Dist 07 District Let Contracts SubTotal 0[$ - $ - 0 0|$ - $ - 1] 0[$ - $ - 0 0|$ - $ - 0 0]$ -

District 07 Totals 3($ 52,786 | $ 1,708 0 (10)| $ (701,552)| $ - 0 0[$ 9,300 | $ - 38 18| $ 36,796 | $ 28,955 43 9($ 981,878

08 19727 25186415201 0 - - 0 0 (150,000) - 0 0 43,248 - 0 0 48,954 4,871 0 0 35,770

08 20186 25895415201 0 - - 0 0 - - 0 0 - - 0 0 518,744 - 0 0 3,200
08 20226 25894015201 0 - - 0 0 (371,306) - 0 0 - - 7 0 6,654 805 0 0 -
08 20472 23253215201 0 - - 0 0 - - 0 0 - - 16 0 75,704 - 0 0 -
08 20611 24025825201 0 5,222 - 0 0 - - 0 0 - - 0 (45) 65,475 - 0 0 -
08 21166 24301335201 0 - - 0 0 - - 0 0 - - 0 0 23,096 - 0 0 -
08 21214 23256715201 0 42,840 - 0 0 - - 0 0 - - 0 0 57,899 - 0 0 -
08 21250 40671015201 0 - - 0 0 (48,201) - 0 0 - - 0 0 - - 0 0 -
08 21441 40794815201 0 - - 0 0 - - 0 0 - - 0 0 (80,442) - 0 0 -
08 21449 40794515201 0 - - 0 0 - - 0 0 3,000 - 0 0 - - 0 0 -
08 21571 40794615201 0 - - 0 0 - - 0 0 - - 0 0 7,013 - 0 0 -
08 T8001 40928915201 0 - - 0 0 - - 0 0 6,600 - 9 0 2,093 - 0 0 -

Dist 08 Central Let Contracts SubTotal 0($ 48,062 | $ - 0 0($ (569,507) $ - 0 0[$ 52,848 | $ - 32 (45)| $ 725190 | $ 5,676 0 0[$ 38,970
08 E8C82 40610115201 0 - - 0 0 - - 0 0 - - 29 67 30,330 - 0 0 -
08 E8D22 41142715201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
08 E8D34 40914515201 0 - - 0 0 - - 0 0 - - 0 0 25,658 - 0 0 -
08 E8D50 41142515201 0 - - 0 0 - - 0 0 - - 0 3 - - 0 0 -

08 E8D55 23225415201 0 - - 0 0 - - 0 0 - - 0 0 126,864 - 0 0 134,501
08 E8D57 41155155201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
08 E8D78 40932615201 0 - - 0 0 - - 0 0 - - 0 0 15,200 - 0 0 -
08 E8D87 41228415201 0 - - 0 0 - - 0 0 - - 0 0 77,399 - 0 0 -
08 E8EO01 41227915205 0 (603) - 0 0 - - 0 0 - - 0 0 (4,387) - 0 0 -
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Defective Materials Work Orders

Weather Related Damage Work Orders

Claims Work Orders

Utility Delays Work Orders

. Contract Financial
District .
Number Project ID Time Ext Time Ext Time Ext Time Ext Time Ext
Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days

07 21539 40837515201 - 0 0 - - 0 0 - - 0 0 2,859 2,859 0 0 - - 0
07 21570 40620115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21593 40377415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21641 25568215201 - 0 0 - - 0 0 - - 0 0 - - 0 77 12,262 - 0
07 21642 25576815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21648 40625415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21672 40371215201 - 0 0 - - 0 0 - - 0 0 30 30 0 0 2,754 2,754 0
07 21673 40371415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 21674 40371815201 - 0 0 - - 0 0 9,871 - 0 0 - - 0 0 - - 0
07 21675 40374015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 T7003 40606915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 T7007 40875315201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 T7008 40654015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 T7013 40820215201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 T7026 40605915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 07 Central Let Contracts SubTotal | $ - 0 0($ - $ - 0 0 13,343 | § 2,418 0 0[$ 6,477 | $ 6,477 52 80|$ 50,738 | $ 2,754 0
07 E7998 41053115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7999 40846025201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7A11 40665615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7A29 25466015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7A34 40556315201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7A57 40574715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7A99 40575415201 - 0 0 - - 0 11 27,144 - 0 0 - - 0 0 - - 0
07 E7B03 40827315201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7B29 40560015234 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
07 E7B36 40560015236 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 07 District Let Contracts SubTotal | $ - 1] 0[$ - $ - 0 11 27,144 ( $ - 0 0]$ - $ - 0 0|$ - $ - 0
District 07 Totals $ - 0 0($ - $ - 0 1 40,487 | $ 2,418 0 0[$ 6,477 | $ 6,477 52 80|$ 50,738 | $ 2,754 0
08 19727 25186415201 - 0 0 - - 0 2 - - 0 0 - - 0 0 16,000 11,067 0
08 20186 25895415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 3,005 - 0
08 20226 25894015201 - 0 0 - - 0 0 30,173 5,254 0 0 - - 0 0 - - 0
08 20472 23253215201 - 0 0 - - 0 0 212,680 - 0 0 - - 0 0 15,389 14,496 0
08 20611 24025825201 - 0 0 - - 0 0 114,726 - 0 0 - - 0 0 - - 0
08 21166 24301335201 - 0 0 - - 0 0 - - 0 0 891 891 0 0 - - 0
08 21214 23256715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 21250 40671015201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 21441 40794815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 21449 40794515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 21571 40794615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 T8001 40928915201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 08 Central Let Contracts SubTotal | $ - 0 0($ - $ - 0 2 357,579 | $ 5,254 0 0[$ 891 ($ 891 0 0|$ 34,394 | $ 25,563 0
08 E8C82 40610115201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8D22 41142715201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8D34 40914515201 - 0 0 - - 22 0 - - 0 0 - - 0 0 - - 0
08 E8D50 41142515201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8D55 23225415201 - 0 0 - - 0 0 - - 0 28 161,847 - 0 0 - - 0
08 E8D57 41155155201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8D78 40932615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8D87 41228415201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8EQ1 41227915205 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
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. . Invalid Reason Codes Work Orders Totals Work Orders
District Contract Financial
Number Project ID Time Ext
SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
07 21539 40837515201 0 - - 0 0 24,120 6,281
07 21570 40620115201 0 - - 0 0 7,157 -
07 21593 40377415201 0 - - 0 24 3,686 3,686
07 21641 25568215201 0 - - 0 85 8,846 -
07 21642 25576815201 0 - - 4 4 1,333 -
07 21648 40625415201 0 - - 0 1 (50,746) 1,709
07 21672 40371215201 0 - - 11 0 65,216 8,083
07 21673 40371415201 0 - - 0 5 112,856 -
07 21674 40371815201 0 - - 0 3 28,245 1,708
07 21675 40374015201 0 - - 0 0 29,229 -
07 T7003 40606915201 0 - - 0 0 7,008 -
07 T7007 40875315201 0 - - 0 0 1,611 -
07 T7008 40654015201 0 - - 0 5 31,310 -
07 T7013 40820215201 0 - - 0 0 837 -
07 T7026 40605915201 0 - - 0 0 - -
Dist 07 Central Let Contracts SubTotal 21($ 38,038 | $ - 243 764 | $ 4,398,711 | $ 416,070
07 E7998 41053115201 0 - - 150 10 402,476 22,180
07 E7999 40846025201 0 - - 0 12 122,338 -
07 E7A11 40665615201 0 - - 10 0 23,094 -
07 E7A29 25466015201 0 - - 80 0 17,540 -
07 E7A34 40556315201 0 - - 87 0 50,000 -
07 E7A57 40574715201 0 - - 0 0 352,885 -
07 E7A99 40575415201 0 - - 0 11 27,144 -
07 E7B03 40827315201 0 - - 0 0 - -
07 E7B29 40560015234 0 - - 0 0 - -
07 E7B36 40560015236 0 - - 0 0 - -
Dist 07 District Let Contracts SubTotal 0|$ - $ - 327 33($ 995,477 | $ 22,180
District 07 Totals 21| $ 38,038 | $ - 570 797 | $ 5,394,188 | $ 438,250
08 19727 25186415201 0 135,643 35,724 0 62 1,138,394 70,833
08 20186 25895415201 0 - - 0 23 1,010,883 3,937
08 20226 25894015201 0 - - 7 0 (375,585) 9,321
08 20472 23253215201 0 12,870 - 16 135 2,636,246 457,713
08 20611 24025825201 0 - - 0 (45) 1,351,303 -
08 21166 24301335201 0 - - 0 54 131,784 73,613
08 21214 23256715201 0 - - 0 45 278,048 -
08 21250 40671015201 0 - - 0 0 82,361 -
08 21441 40794815201 0 - - 0 0 (72,105) -
08 21449 40794515201 0 - - 7 57 325,608 -
08 21571 40794615201 0 - - 0 0 118,029 -
08 T8001 40928915201 0 - - 9 53 182,136 6,873
Dist 08 Central Let Contracts SubTotal 0|$ 148,513 | $ 35,724 39 384 |$ 6,807,102 | $ 622,290
08 E8C82 40610115201 0 - - 106 67 30,330 -
08 E8D22 41142715201 0 - - 0 0 18,159 -
08 E8D34 40914515201 0 - - 44 26 204,756 -
08 E8D50 41142515201 0 - - 0 3 6,000 -
08 E8D55 23225415201 0 - - 0 30 758,228 69,347
08 E8D57 41155155201 0 - - 2 0 - -
08 E8D78 40932615201 0 - - 0 0 84,455 -
08 E8D87 41228415201 0 - - 0 0 77,399 -
08 E8E01 41227915205 0 - - 0 0 3,048 -
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Original | Present Amount Included Total CRS
District Contract Financial Let Date Quarter Year Let Number | Number Con?ract Contract Days Unused | Delinquent Days Time SA Davs CRS Original in Original for Adjusted Original CRS Present Regular Work To Contract
Number Project ID Let Projects | of SAs Used Days Days Suspended| Extension Yy Contract Amount | Contingency Pay Amount Contract Amount | Date (From CRS) !

Days Days ltemn Adjustments

08 E8E24 40932815201 05/27/03] QTR4 02/03 1 0 172 180 136 44 0 0 8 0 597,000 59,000 538,000 597,000 547,440 -

08 E8E28 41163615201 07/22/03] QTR1 03/04 1 0 65 67 64 3 0 0 2 0 91,739 11,320 80,419 91,739 76,199 -

08 E8E35 41228615201 04/29/03] QTR4 02/03 1 0 35 35 19 16 0 0 0 0 61,100 10,650 50,450 61,100 50,450 -

08 E8E36 41176615201 07/22/03] QTR1 03/04 1 0 88 88 47 41 0 0 0 0 148,746 56,000 92,746 148,746 92,746 -

Dist 08 District Let Contracts SubTotal 13 1782 2126 2027 99 15 0 218 126| $ 18,729,031 | $ 822,160 | $ 17,906,871 | $ 19,670,638 | $ 19,121,998 -
District 08 Totals 120 8166 9417 9719 -302 482 25 741 510( $ 188,503,595 | $ 1,419,560 | $ 187,084,035 | $ 196,162,678 | $ 196,737,503 150,000
tatewide Central Let Contracts SubTota 1004 76598 97447 95251 2196 2405 658 14375 6474 $ 1,245,294,131 | $ 14,369,524 ( $ 1,230,924,610 | $ 1,342,971,365 | $  1,333,809,281 398,882
tatewide District Let Contracts SubTota 113 18475 21545 19456 2089 87 0 2280 790 $ 159,452,169 | $ 3,404,358 | $ 156,047,810 | $ 166,427,402 | $ 162,011,913 123,353
Statewide Totals 1117 95073 118992 114707 4285 2492 658 16655 7264 $ 1,404,746,300 | $ 17,773,882 | $§ 1,386,972,420 | $ 1,509,398,767 [ $  1,495,821,194 522,235
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. . CRS Innovative Total CRS Actual Expenditure| Actual Expenditure . SA Allocated Changed Conditions Work Orders Plans Modifications Work Orders S|
- Contract Financial Total CRS . (Included (Does Not Include Amount Paid Weather
District . Contract . Amount Paid to . . Amount (From - . -
Number Project ID ! Adjustments Innovative Innovative After CRS Days Time Ext Time Ext Time Ext
Adjustments Contractor CRS) . .
Charges) Charges) Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days

08 E8E24 40932815201 - - 547,440 547,440 547,440 - - 8 0 0 9,444 - 0 0 - - 0

08 E8E28 41163615201 - - 76,199 76,199 76,199 - - 2 0 0 - - 0 0 - - 0

08 EBE35 41228615201 - - 50,450 50,450 50,450 - - 0 0 0 - - 0 0 - - 0

08 E8BE36 41176615201 - - 92,746 92,746 92,746 - - 0 0 0 - - 0 0 - - 0

Dist 08 District Let Contracts SubTotal | $ 274,000 | $ 274,000 [ $ 19,395,998 | $ 19,411,853 | § 19,137,853 | $ (264,145)| $ 941,607 88 77 0 83,284 | $ 17,246 2 28 541,726 | $ 52,101 0

District 08 Totals $ 1,899,000 | $ 2,049,000 | $ 198,786,503 | $ 196,455,522 | $ 194,556,522 | $ (4,235,980)| $ 7,659,083 572 84 242 2,989,188 | $ 308,465 2 213 3,605,984 | $ 310,064 0
h =

tatewide Central Let Contracts SubTota $ 16,918,626 | $ 17,317,508 | $1,351,126,791 | $  1,353,304,146 | $  1,336,385,520 | $§  (14,182,062)( $ 97,339,780 10085 1008 1939 26,750,367 | $ 610,047 1560 3092 52,793,191 | $ 5,214,829 9
h =

tatewide District Let Contracts SubTota $ 1,031,000 | $ 1,154,353 | $ 163,184,018 | $ 165,173,826 | $ 164,142,826 | $ 486,066 | $ 6,975,234 1406 263 365 2,469,145 | § 238,373 380 200 3,083,763 | $ 100,526 0
h =

Statewide Totals $ 17,949,626 | $ 18,471,861 | $1,514,310,809 | $  1,518,477,972 | $  1,500,528,346 | $  (13,695,996)( $ 104,315,014 11491 1271 2304 29,219,512 | § 848,420 1940 3292 55,876,954 | $ 5,315,355 9
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Contract Financial pecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Order
District .
Number Project ID Time Ext Time Ext Time Ext Time Ext
SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount
08 E8E24 40932815201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
08 E8E28 41163615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
08 E8E35 41228615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
08 E8E36 41176615201 0 - - 0 0 - - 0 0 - - 0 0 - - 0 0 -
Dist 08 District Let Contracts SubTotal 0 (603)| $ - 0 0($ - $ - (1] 1] - $ - 29 70 271,064 | $ - (1] 0 134,501
District 08 Totals (1] 47,459 | $ - 0 0|$ (569,507) $ - 0 0 52,848 | $ - 61 25 996,254 | $ 5,676 0 0 173,471
tatewide Central Let Contracts SubTota 169 120,877 | $ 1,708 0 (122)( $ (2,119,914)| $ - 0 0 96,471  $ - 1510 777 9,067,556 | $ 79,479 58 106 10,642,174
I
tatewide District Let Contracts SubTota 0 1,574 | $ - 0 0|$ - $ - 0 0 9,600 | $ - 187 179 933,010 | $ - 0 0 609,055
Statewide Totals 169 122,451 | $ 1,708 0 (122)( $ (2,119,914)| $ - 0 0 106,071 | $ - 1697 956 10,000,566 | $ 79,479 58 106 11,251,229
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. . Defective Materials Work Orders Weather Related Damage Work Orders Claims Work Orders Utility Delays Work Orders
. Contract Financial
District .
Number Project ID Time Ext Time Ext Time Ext Time Ext Time Ext
Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days
08 E8E24 40932815201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8E28 41163615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 E8BE35 41228615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
08 EBE36 41176615201 - 0 0 - - 0 0 - - 0 0 - - 0 0 - - 0
Dist 08 District Let Contracts SubTotal | $ - 0 (1] - $ - 22 0|$ - $ - 0 28 161,847 | $ - 0 0|$ - $ - 0
District 08 Totals $ - (1] 0 - $ - 22 2($ 357,579 | $ 5,254 (1] 28 162,738 | $ 891 0 0|$ 34394 | § 25,563 0
tatewide Central Let Contracts SubTota $ 1,712 6 0 (4,293)( $ - 15 45 $ 1,330,657 | $ 51,602 4 60 494,651 | $ 99,263 120 370 | $ 400,232 | $ 157,724 0
I
tatewide District Let Contracts SubTotal $ - 0 0 (63,003)( $ - 33 18 ($ 101,313 | $ - 0 28 161,847 | $ - 11 0|$ - $ - 0
Statewide Totals $ 1,712 6 0 (67,296)( $ - 48 63|$ 1,431,970 | $ 51,602 4 88 656,498 | $ 99,263 131 370 | $ 400,232 ( $ 157,724 0
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. . Invalid Reason Codes Work Orders Totals Work Orders
District Contract Financial
Number Project ID Time Ext

SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

08 E8E24 40932815201 0 - - 0 0 9,444 -

08 E8E28 41163615201 0 - - 0 0 - -

08 E8BE35 41228615201 0 - - 0 0 - -

08 E8E36 41176615201 0 - - 0 0 - -
Dist 08 District Let Contracts SubTotal 0 - $ - 152 126 | $ 1,191,819 | $ 69,347
District 08 Totals 0 148,513 | § 35,724 191 510 [ $ 7,998,921 | $ 691,637
tatewide Central Let Contracts SubTota 38 475,491 | $ 87,348 4305 6474 | $ 100,047,460 [ $ 6,303,712
tatewide District Let Contracts SubTota 0 137,664 | $ 27,092 907 790 | $ 7,443,968 | $ 365,991
Statewide Totals 38 613,155 | $ 114,440 5212 7264 | $ 107,491,428 ($ 6,669,703
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