
Report Printed: 3/2/2006
Report Date: 04/08/2005

Construction Cost and Time
Summary Report

For Contracts Completed Through Third Quarter Fiscal Year 2004/2005

Page  1 of 40

Amount
% Increase Over 

Adjusted 
Original Amount

Amount
% Of 

Original 
Amount

Amount % Of Original 
Amount

Days 
Added

% of 
Original 

Days

Days 
Added

% of 
Original 

Days

Days 
Added

% of Original 
Days

Days 
Added

% of 
Original 

Days

Central Let 69,963,117$                   68,928,589$        70,840,142$        68,728,493$        (75,000)$              68,417,872$        -0.74% 1,161,684$           1.69% 877,021$              1.25% 3,809             485          12.73% 324          8.51% 130          3.41% 4,263       11.92% 4,748       4,913       4,428            16.25%

District Let 5,229,112$                     5,138,382$           5,176,570$           5,087,135$           -$                      5,084,599$           -1.05% (50,826)$              -0.99% (52,542)$              -1.00% 595                11             1.85% 22             3.70% 11             1.85% 628          5.55% 639          616          605               1.68%

All Contracts 75,192,229$                   74,066,971$        76,016,712$        73,815,628$        (75,000)$              73,502,471$        -0.76% 1,110,858$           1.50% 824,479$              1.10% 4,404             496          11.26% 346          7.86% 141          3.20% 4,891       11.06% 5,387       5,529       5,033            14.28%

Central Let 82,948,787$                   81,630,747$        86,087,729$        85,473,667$        328,478$              86,074,155$        5.44% 3,714,689$           4.55% 3,145,615$           3.79% 5,320             892          16.77% 527          9.91% 428          8.05% 6,275       17.95% 7,152       7,121       6,229            17.09%

District Let 63,574,339$                   63,155,070$        66,190,134$        65,565,030$        -$                      65,934,138$        4.40% 2,583,440$           4.09% 2,615,795$           4.11% 2,889             775          26.83% 199          6.89% 116          4.02% 3,204       10.90% 3,982       3,981       3,206            10.97%

All Contracts 146,523,126$                144,785,817$      152,277,863$      151,038,697$      328,478$              152,008,293$      4.99% 6,298,129$           4.35% 5,761,410$           3.93% 8,209             1,667       20.31% 726          8.84% 544          6.63% 9,479       15.47% 11,134     11,102     9,435            14.93%

Central Let 88,316,945$                   87,163,085$        92,935,589$        93,084,205$        (519,600)$            91,518,506$        5.00% 4,735,935$           5.43% 4,618,639$           5.23% 5,789             1,500       25.91% 228          3.94% 623          10.76% 6,640       14.70% 8,164       8,473       6,973            20.45%

District Let 1,894,983$                     1,794,841$           2,026,130$           1,887,417$           -$                      1,891,748$           5.40% 137,500$              7.66% 131,147$              6.92% 662                154          23.26% 142          21.45% 20             3.02% 824          24.47% 978          928          774               16.92%

All Contracts 90,211,928$                   88,957,926$        94,961,719$        94,971,622$        (519,600)$            93,410,254$        5.00% 4,873,435$           5.48% 4,749,786$           5.27% 6,451             1,654       25.64% 370          5.74% 643          9.97% 7,464       15.70% 9,142       9,401       7,747            20.09%

Central Let 153,738,232$                152,609,132$      177,599,282$      177,828,112$      600,000$              177,816,994$      16.52% 24,074,201$        15.78% 23,861,049$        15.52% 6,895             614          8.91% 266          3.86% 1,025       14.87% 8,186       18.72% 8,800       8,547       7,933            15.05%

District Let 9,511,820$                     9,138,388$           10,194,483$        9,773,326$           175,000$              9,785,080$           7.08% 776,995$              8.50% 682,663$              7.18% 1,874             110          5.87% 194          10.35% 60             3.20% 2,128       13.55% 2,238       2,050       1,940            3.52%

All Contracts 163,250,052$                161,747,520$      187,793,765$      187,601,438$      775,000$              187,602,074$      15.98% 24,851,196$        15.36% 24,543,712$        15.03% 8,769             724          8.26% 460          5.25% 1,085       12.37% 10,314     17.62% 11,038     10,597     9,873            12.59%

Central Let 103,487,510$                102,057,910$      111,390,191$      109,720,565$      500,000$              110,380,656$      8.15% 8,524,462$           8.35% 7,902,682$           7.64% 6,320             731          11.57% 282          4.46% 293          4.64% 6,895       9.10% 7,626       7,316       6,585            4.19%

District Let 35,687,028$                   35,533,028$        37,017,147$        36,801,964$        -$                      36,956,815$        4.01% 1,271,646$           3.58% 1,330,119$           3.73% 1,406             436          31.01% 22             1.56% 320          22.76% 1,748       24.32% 2,188       2,180       1,744            24.04%

All Contracts 139,174,538$                137,590,938$      148,407,338$      146,522,529$      500,000$              147,337,471$      7.08% 9,796,108$           7.12% 9,232,801$           6.63% 7,726             1,167       15.10% 304          3.93% 613          7.93% 8,643       11.87% 9,814       9,496       8,329            7.80%
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Central Let 22,315,340$                   21,785,840$        23,708,469$        23,596,842$        1,156,700$           23,565,184$        8.17% 1,680,197$           7.71% 1,393,129$           6.24% 2,395             114          4.76% -           0.00% -           0.00% 2,395       0.00% 2,509       2,198       2,084            -12.99%

District Let 8,735,274$                     8,551,524$           9,476,446$           9,372,955$           50,400$                9,389,710$           9.80% 873,245$              10.21% 741,172$              8.48% 655                31             4.73% 14             2.14% 96             14.66% 765          16.79% 796          736          705               7.63%

All Contracts 31,050,614$                   30,337,364$        33,184,915$        32,969,797$        1,207,100$           32,954,894$        8.63% 2,553,442$           8.42% 2,134,301$           6.87% 3,050             145          4.75% 14             0.46% 96             3.15% 3,160       3.61% 3,305       2,934       2,789            -8.56%

Central Let 57,581,629$                   56,835,071$        59,913,441$        59,280,578$        398,000$              59,287,511$        4.32% 2,402,801$           4.23% 2,331,812$           4.05% 2,783             459          16.49% 28             1.01% 376          13.51% 3,187       14.52% 3,646       3,492       3,033            8.98%

District Let 9,610,013$                     9,294,424$           9,613,609$           9,014,105$           -$                      9,105,530$           -2.03% 15,118$                0.16% 3,595$                  0.04% 1,665             131          7.87% 25             1.50% 74             4.44% 1,764       5.95% 1,895       1,860       1,729            3.84%

All Contracts 67,191,642$                   66,129,495$        69,527,050$        68,294,683$        398,000$              68,393,041$        3.42% 2,417,919$           3.66% 2,335,407$           3.48% 4,448             590          13.26% 53             1.19% 450          10.12% 4,951       11.31% 5,541       5,352       4,762            7.06%

Central Let 17,686,224$                   17,536,224$        19,263,198$        19,260,369$        -$                      19,261,090$        9.84% 1,717,030$           9.79% 1,576,974$           8.92% 660                91             13.79% 24             3.64% -           0.00% 684          3.64% 775          775          684               3.64%

District Let 21,322,408$                   20,532,788$        21,836,495$        21,551,839$        207,000$              21,669,639$        5.54% 854,316$              4.16% 514,087$              2.41% 2,245             278          12.38% 61             2.72% 104          4.63% 2,410       7.35% 2,688       2,622       2,344            4.41%

All Contracts 39,008,632$                   38,069,012$        41,099,693$        40,812,208$        207,000$              40,930,729$        7.52% 2,571,346$           6.75% 2,091,061$           5.36% 2,905             369          12.70% 85             2.93% 104          3.58% 3,094       6.51% 3,463       3,397       3,028            4.23%

Central Let 596,037,784$                588,546,598$      641,738,041$      636,972,831$      5,227,956$           636,321,968$      8.12% 48,010,999$        8.16% 45,706,921$        7.67% 33,971           4,886       14.38% 1,679       4.94% 2,875       8.46% 38,525     13.41% 43,420     42,835     37,949          11.71%

District Let 155,564,977$                153,138,445$      161,531,014$      159,053,771$      432,400$              159,817,259$      4.36% 6,461,434$           4.22% 5,966,036$           3.84% 11,991           1,926       16.06% 679          5.66% 801          6.68% 13,471     12.34% 15,404     14,973     13,047          8.81%

All Contracts 751,602,761$                741,685,043$      803,269,055$      796,026,602$      2,820,978$           796,139,227$      7.34% 54,472,433$        7.34% 51,672,957$        6.88% 45,962           6,812       14.82% 2,358       5.13% 3,676       8.00% 51,996     13.13% 58,824     57,808     50,996          10.95%

Central Let 302,806,559$                298,552,895$      322,292,080$      314,889,698$      2,221,956$           314,787,110$      5.44% 21,062,402$        7.05% 19,494,085$        6.44% 17,808           2,716       15.25% 636          3.57% 1,420       7.97% 19,864     11.55% 22,603     22,190     19,474          9.36%

District Let 79,523,854$                   77,899,076$        82,161,560$        80,672,101$        268,000$              81,002,788$        3.98% 3,068,657$           3.94% 2,637,705$           3.32% 7,488             986          13.17% 272          3.63% 459          6.13% 8,219       9.76% 9,205       8,862       7,876            5.18%

All Contracts 382,330,413$                376,451,971$      404,453,640$      395,561,799$      1,254,978$           395,789,898$      5.14% 24,131,059$        6.41% 22,131,790$        5.79% 25,296           3,702       14.63% 908          3.59% 1,879       7.43% 28,083     11.02% 31,808     31,052     27,350          8.12%

Central Let 1,245,294,131$             1,230,924,610$   1,342,971,365$   1,333,809,281$   33,726,252$        1,336,385,520$   8.57% 100,047,460$      8.13% 97,339,780$        7.82% 76,598           10,085     13.17% 4,305       5.62% 6,474       8.45% 87,377     14.07% 97,447     95,251     85,166          11.19%

District Let 159,452,169$                156,047,810$      166,427,402$      162,011,913$      1,031,000$           164,142,826$      5.19% 7,443,968$           4.77% 6,975,234$           4.37% 18,475           1,406       7.61% 907          4.91% 790          4.28% 20,172     9.19% 21,545     19,456     18,050          -2.30%

All Contracts 1,404,746,300$             1,386,972,420$   1,509,398,767$   1,495,821,194$   17,949,626$        1,500,528,346$   8.19% 107,491,428$      7.75% 104,315,014$      7.43% 95,073           11,491     12.09% 5,212       5.48% 7,264       7.64% 107,549   13.12% 118,992   114,707   103,216        8.56%

Notes:
1                               "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (CRS).
2                               "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3                               contract changes that were recorded as being expended by reason code in the Department's Contract Change Tracking System
4                               "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (CRS) for contract changes.
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01 20757 19379415201 12/01/99 QTR2 99/00 1 19 559 715 720 -5 5 0 156 0 24,668,530$           150,000$                24,518,530$           
01 21108 19752915201 01/24/01 QTR3 00/01 1 3 310 361 549 -188 188 0 33 18 2,018,697$             50,000$                  1,968,697$             
01 21143 19419615201 02/28/01 QTR3 00/01 1 6 595 757 721 36 0 0 120 42 6,834,997$             68,570$                  6,766,427$             
01 21278 19447415201 07/25/01 QTR1 01/02 1 1 250 269 262 7 0 0 19 0 3,699,699$             50,000$                  3,649,699$             
01 21657 19403625201 09/25/02 QTR1 02/03 1 3 180 323 353 -30 30 0 96 47 3,548,235$             50,000$                  3,498,235$             
01 T1007 40403515201 12/04/02 QTR2 02/03 1 5 90 93 91 2 0 0 2 1 1,212,700$             50,000$                  1,162,700$             
01 T1008 40846115201 12/04/02 QTR2 02/03 1 7 275 428 428 0 0 0 146 7 7,267,000$             68,000$                  7,199,000$             
01 T1013 19777425201 01/29/03 QTR3 02/03 1 2 75 98 103 -5 5 0 23 0 929,150$                40,650$                  888,500$                
01 T1014 19451415201 02/26/03 QTR3 02/03 1 3 200 232 230 2 0 0 32 0 3,446,600$             50,000$                  3,396,600$             
01 T1015 19589325201 02/26/03 QTR3 02/03 1 1 110 159 159 0 0 0 49 0 1,873,811$             50,000$                  1,823,811$             
01 T1019 40404415201 03/26/03 QTR3 02/03 1 7 150 190 223 -33 33 0 35 5 4,475,559$             50,000$                  4,425,559$             
01 T1021 19733425201 08/27/03 QTR1 03/04 1 2 165 168 145 23 0 0 3 0 2,167,400$             50,000$                  2,117,400$             
01 T1023 19402025201 03/26/03 QTR3 02/03 1 5 120 149 149 0 0 0 19 10 2,099,725$             50,000$                  2,049,725$             
01 T1025 19715225201 04/30/03 QTR4 02/03 1 4 90 94 102 -8 8 0 4 0 1,066,630$             50,000$                  1,016,630$             
01 T1039 40922515201 09/24/03 QTR1 03/04 1 0 60 78 78 0 0 0 18 0 160,329$                9,285$                    151,044$                
01 T1041 40923115201 10/29/03 QTR2 03/04 1 1 70 71 61 10 0 0 1 0 275,384$                17,000$                  258,384$                
01 T1045 19735525201 12/03/03 QTR2 03/04 1 0 85 89 88 1 0 0 4 0 617,276$                30,476$                  586,800$                
01 T1046 40675715201 12/03/03 QTR2 03/04 1 2 80 85 85 0 0 0 5 0 586,790$                21,190$                  565,600$                
01 T1049 40923215201 12/03/03 QTR2 03/04 1 1 40 40 40 0 0 0 0 0 236,788$                12,857$                  223,931$                
01 T1050 19407125201 12/03/03 QTR2 03/04 1 0 155 194 194 0 0 0 39 0 1,238,317$             50,000$                  1,188,317$             
01 T1068 19730825201 07/28/04 QTR1 04/05 1 0 75 77 75 2 0 0 2 0 899,000$                39,000$                  860,000$                
01 T1070 19581325201 04/28/04 QTR4 03/04 1 2 75 78 57 21 0 0 3 0 640,500$                27,500$                  613,000$                

74 3809 4748 4913 -165 269 0 809 130 69,963,117$           1,034,528$             68,928,589$           

01 E1D31 41295715201 11/19/02 QTR2 02/03 1 1 340 343 343 0 0 0 0 3 4,160,892$             50,000$                  4,110,892$             
01 E1D84 41474215201 08/21/03 QTR1 03/04 1 1 55 71 71 0 0 0 16 0 209,250$                10,650$                  198,600$                
01 E1D94 41059515201 11/20/03 QTR2 03/04 1 2 45 55 59 -4 4 0 2 8 259,500$                9,500$                    250,000$                
01 E1D96 41403115201 11/20/03 QTR2 03/04 1 0 30 44 44 0 0 0 14 0 55,132$                  3,080$                    52,052$                  
01 E1E09 19447725201 06/17/04 QTR4 03/04 1 1 35 35 30 5 0 0 0 0 376,600$                17,500$                  359,100$                
01 E1E49 19451025201 08/24/04 QTR1 04/05 1 0 55 56 43 13 0 0 1 0 96,529$                  -$                        96,529$                  
01 E1E52 19451035201 09/23/04 QTR1 04/05 1 0 35 35 26 9 0 0 0 0 71,209$                  -$                        71,209$                  

5 595 639 616 23 4 0 33 11 5,229,112$             90,730$                  5,138,382$             

79 4404 5387 5529 -142 273 0 842 141 75,192,229$           1,125,258$             74,066,971$           

02 20638 20818215201 07/28/99 QTR1 99/00 1 1 60 114 120 -6 6 952 54 0 78,036$                  -$                        78,036$                  
02 21206 20781615201 04/25/01 QTR4 00/01 1 0 210 263 263 0 0 0 53 0 2,371,965$             50,000$                  2,321,965$             
02 21233 21293415201 05/23/01 QTR4 00/01 1 6 730 1014 1013 1 0 0 215 69 11,710,855$           98,000$                  11,612,855$           
02 21549 20939915201 05/22/02 QTR4 01/02 1 9 360 578 578 0 0 0 218 0 7,276,248$             95,112$                  7,181,136$             
02 21550 20939925201 05/22/02 QTR4 01/02 1 4 510 599 528 71 0 0 38 51 9,449,131$             107,576$                9,341,555$             
02 21584 21325925201 06/19/02 QTR4 01/02 1 6 240 329 394 -65 65 0 89 0 7,711,252$             94,952$                  7,616,300$             
02 21608 21041715201 07/31/02 QTR1 02/03 1 1 360 474 474 0 0 0 39 75 9,475,403$             111,173$                9,364,230$             
02 21611 21335145201 07/31/02 QTR1 02/03 1 3 150 271 296 -25 25 0 86 35 2,438,224$             50,000$                  2,388,224$             
02 21661 20846825201 09/25/02 QTR1 02/03 1 1 350 438 438 0 0 0 80 8 12,758,260$           121,693$                12,636,567$           
02 T2003 20933625201 10/30/02 QTR2 02/03 1 4 225 439 439 0 0 0 163 51 3,818,635$             71,135$                  3,747,500$             
02 T2012 21288015201 06/18/03 QTR4 02/03 1 2 180 226 194 32 0 0 15 31 2,859,075$             50,000$                  2,809,075$             
02 T2020 20783735201 04/30/03 QTR4 02/03 1 4 130 159 166 -7 7 0 23 6 1,050,000$             36,496$                  1,013,504$             
02 T2021 21022335201 04/30/03 QTR4 02/03 1 1 180 160 160 0 0 0 0 -20 281,791$                19,491$                  262,300$                
02 T2023 20815815201 10/30/02 QTR2 02/03 1 4 210 403 403 0 0 0 115 78 1,278,036$             50,000$                  1,228,036$             
02 T2025 40462765201 05/21/03 QTR4 02/03 1 1 154 174 174 0 0 0 13 7 497,200$                27,200$                  470,000$                
02 T2026 40462775201 05/21/03 QTR4 02/03 1 0 154 169 179 -10 10 0 9 6 450,706$                31,540$                  419,166$                
02 T2029 20945125201 07/30/03 QTR1 03/04 1 1 150 222 222 0 0 0 69 3 1,985,000$             50,000$                  1,935,000$             
02 T2033 20965625201 08/27/03 QTR1 03/04 1 0 150 182 182 0 0 0 39 -7 619,750$                29,750$                  590,000$                
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01 20757 19379415201
01 21108 19752915201
01 21143 19419615201
01 21278 19447415201
01 21657 19403625201
01 T1007 40403515201
01 T1008 40846115201
01 T1013 19777425201
01 T1014 19451415201
01 T1015 19589325201
01 T1019 40404415201
01 T1021 19733425201
01 T1023 19402025201
01 T1025 19715225201
01 T1039 40922515201
01 T1041 40923115201
01 T1045 19735525201
01 T1046 40675715201
01 T1049 40923215201
01 T1050 19407125201
01 T1068 19730825201
01 T1070 19581325201

01 E1D31 41295715201
01 E1D84 41474215201
01 E1D94 41059515201
01 E1D96 41403115201
01 E1E09 19447725201
01 E1E49 19451025201
01 E1E52 19451035201

02 20638 20818215201
02 21206 20781615201
02 21233 21293415201
02 21549 20939915201
02 21550 20939925201
02 21584 21325925201
02 21608 21041715201
02 21611 21335145201
02 21661 20846825201
02 T2003 20933625201
02 T2012 21288015201
02 T2020 20783735201
02 T2021 21022335201
02 T2023 20815815201
02 T2025 40462765201
02 T2026 40462775201
02 T2029 20945125201
02 T2033 20965625201
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24,722,616$           23,485,581$           -$                     -$                          -$                 23,485,581$      23,485,581$              -$                           54,085$                  61 0 0 122,143$             -$                  
2,023,525$             1,971,578$             (78,109)$              (100,000)$                 (178,109)$        1,793,469$        1,793,469$                -$                           4,827$                    18 0 8 16,035$               -$                  
7,106,165$             7,067,859$             -$                     -$                          -$                 7,067,859$        7,011,027$                (56,832)$                    271,168$                106 0 42 (74,498)$             -$                  
3,733,584$             3,722,188$             -$                     -$                          -$                 3,722,188$        3,722,188$                -$                           33,885$                  19 0 0 -$                    -$                  
3,630,002$             3,585,049$             -$                     -$                          -$                 3,585,049$        3,594,136$                9,087$                       81,767$                  29 0 4 16,089$               -$                  
1,243,371$             1,222,172$             -$                     -$                          -$                 1,222,172$        1,242,401$                20,229$                     30,671$                  2 0 1 14,867$               -$                  
7,326,369$             7,263,878$             -$                     -$                          -$                 7,263,878$        7,293,109$                29,231$                     59,369$                  144 0 0 14,882$               -$                  

929,150$                881,110$                (6,440)$                -$                          (6,440)$            874,670$           874,670$                   -$                           -$                        3 0 0 -$                    -$                  
3,496,600$             3,410,945$             -$                     -$                          -$                 3,410,945$        3,388,806$                (22,139)$                    50,000$                  22 0 0 59,193$               -$                  
1,873,811$             1,854,113$             -$                     -$                          -$                 1,854,113$        1,844,919$                (9,194)$                      -$                        2 0 0 -$                    -$                  
4,604,722$             4,590,612$             (79,040)$              -$                          (79,040)$          4,511,572$        4,463,018$                (48,554)$                    129,163$                10 0 5 128,331$             11,562$            
2,167,400$             2,098,125$             -$                     -$                          -$                 2,098,125$        2,125,248$                27,122$                     -$                        3 0 0 -$                    -$                  
2,247,457$             2,096,429$             -$                     -$                          -$                 2,096,429$        2,078,973$                (17,455)$                    147,731$                8 0 0 -$                    -$                  
1,066,630$             996,815$                -$                     -$                          -$                 996,815$           990,772$                   (6,044)$                      -$                        4 0 0 264$                    -$                  

160,329$                152,880$                -$                     -$                          -$                 152,880$           152,880$                   -$                           -$                        0 0 0 1,836$                 -$                  
293,783$                278,514$                -$                     -$                          -$                 278,514$           278,514$                   -$                           18,399$                  1 0 0 -$                    -$                  
617,276$                594,592$                -$                     -$                          -$                 594,592$           594,592$                   -$                           -$                        4 0 0 8,846$                 -$                  
588,187$                578,735$                -$                     -$                          -$                 578,735$           578,735$                   -$                           1,396$                    5 0 0 1,396$                 -$                  
231,348$                215,128$                -$                     -$                          -$                 215,128$           217,213$                   2,085$                       (5,440)$                   0 0 0 (5,440)$               -$                  

1,238,317$             1,181,129$             -$                     -$                          -$                 1,181,129$        1,206,560$                25,431$                     -$                        39 0 0 -$                    -$                  
899,000$                862,902$                -$                     -$                          -$                 862,902$           862,902$                   -$                           -$                        2 0 0 -$                    -$                  
640,500$                618,159$                -$                     25,000$                    25,000$           643,159$           618,159$                   (25,000)$                    -$                        3 0 0 -$                    -$                  

70,840,142$           68,728,493$           (163,589)$            (75,000)$                   (238,589)$        68,489,904$      68,417,872$              (72,033)$                    877,021$                485 0 60 303,944$             11,562$            

4,063,787$             4,013,787$             -$                     -$                          -$                 4,013,787$        4,013,787$                -$                           (97,105)$                 0 0 3 18,132$               -$                  
209,250$                199,316$                -$                     -$                          -$                 199,316$           199,316$                   -$                           -$                        8 0 0 1,056$                 -$                  
304,063$                293,403$                (2,536)$                -$                          (2,536)$            290,867$           290,867$                   -$                           44,563$                  2 0 5 24,145$               -$                  

55,132$                  54,228$                  -$                     -$                          -$                 54,228$             54,228$                     -$                           -$                        0 0 0 -$                    -$                  
376,600$                358,663$                -$                     -$                          -$                 358,663$           358,663$                   -$                           -$                        0 0 0 -$                    -$                  
96,529$                  96,529$                  -$                     -$                          -$                 96,529$             96,529$                     -$                           -$                        1 0 0 -$                    -$                  
71,209$                  71,209$                  -$                     -$                          -$                 71,209$             71,209$                     -$                           -$                        0 0 0 -$                    -$                  

5,176,570$             5,087,135$             (2,536)$                -$                          (2,536)$            5,084,599$        5,084,599$                -$                           (52,542)$                 11 0 8 43,333$               -$                  

76,016,712$           73,815,628$           (166,125)$            (75,000)$                   (241,125)$        73,574,503$      73,502,471$              (72,033)$                    824,479$                496 0 68 347,277$             11,562$            

77,036$                  77,036$                  (4,056)$                -$                          (4,056)$            72,980$             73,120$                     140$                          (1,000)$                   8 42 0 -$                    -$                  
2,371,965$             2,184,242$             -$                     -$                          -$                 2,184,242$        2,184,314$                73$                            -$                        23 0 0 -$                    -$                  

12,056,445$           12,431,530$           21$                      50,000$                    50,021$           12,481,552$      12,431,552$              (50,000)$                    345,590$                214 0 2 68,456$               -$                  
7,920,923$             7,934,247$             -$                     -$                          -$                 7,934,247$        7,960,629$                26,382$                     642,779$                146 60 0 238,263$             -$                  
9,508,812$             9,789,800$             -$                     228,478$                  228,478$         10,018,278$      9,817,000$                (201,278)$                  41,709$                  39 0 0 19,579$               -$                  
7,689,172$             7,739,651$             -$                     -$                          -$                 7,739,651$        7,771,341$                31,690$                     14,843$                  71 2 0 (33,216)$             -$                  
9,550,403$             9,558,782$             -$                     -$                          -$                 9,558,782$        9,812,302$                253,519$                   75,000$                  14 0 7 43,533$               -$                  
2,563,298$             2,479,076$             -$                     -$                          -$                 2,479,076$        2,489,371$                10,295$                     125,073$                47 39 23 106,563$             -$                  

13,203,885$           12,746,392$           -$                     -$                          -$                 12,746,392$      12,930,354$              183,962$                   445,625$                80 0 0 -$                    -$                  
4,370,787$             4,260,402$             -$                     -$                          -$                 4,260,402$        4,289,625$                29,224$                     552,152$                24 7 18 485,554$             -$                  
3,665,807$             3,464,607$             -$                     -$                          -$                 3,464,607$        3,428,821$                (35,786)$                    806,732$                15 0 0 8,062$                 -$                  
1,032,478$             1,016,102$             -$                     -$                          -$                 1,016,102$        1,007,086$                (9,016)$                      (17,523)$                 20 0 13 12,404$               -$                  

195,316$                183,547$                -$                     -$                          -$                 183,547$           183,547$                   -$                           (86,475)$                 0 0 0 -$                    -$                  
1,478,825$             1,377,996$             -$                     -$                          -$                 1,377,996$        1,466,000$                88,004$                     190,409$                29 0 159 77,802$               -$                  

465,941$                441,682$                -$                     -$                          -$                 441,682$           441,682$                   -$                           (31,259)$                 13 0 0 -$                    -$                  
450,706$                424,927$                -$                     -$                          -$                 424,927$           418,587$                   (6,340)$                      -$                        9 0 0 -$                    -$                  

1,962,560$             1,958,539$             -$                     -$                          -$                 1,958,539$        1,936,446$                (22,094)$                    (22,440)$                 24 45 3 27,825$               -$                  
619,750$                591,050$                -$                     -$                          -$                 591,050$           591,050$                   -$                           -$                        29 0 0 2,834$                 -$                  
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0 0 104,151$             34,933$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,563$                 -$                  
0 10 15,690$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 44,363$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 56,958$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 68,353$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,804$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 47,370$               2,851$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,165$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,387$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 135,719$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,386$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,731$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,678$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 20 512,755$             37,784$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,563$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 20,418$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 3 20,418$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 23 533,173$             37,784$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,563$                 -$                  

4 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 67 258,871$             8,270$              0 0 80,183$               -$                  0 0 -$                    -$                  0 0 1,813$                 -$                  

32 0 144,304$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,318$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 0 110,864$             746$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 68 82,409$               10,648$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 71,999$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,024$                 -$                  
0 (20) 445,625$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 105,944$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 31 782,287$             5,669$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) (78,754)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

47 (89) 84,315$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 (28,318)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 6 5,761$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
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District 01 Totals

District Contract 
Number
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95 0 (133,263)$           -$                  0 0 76,329$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
15 0 (5,767)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
14 0 204,211$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (498)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

67 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 0 7,974$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

20 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
10 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
47 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
25 0 832$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

18 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 18,399$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

324 0 92,386$               -$                  0 0 76,329$               -$                  0 0 -$                    -$                  0 0 (498)$                  -$                  

0 0 (115,237)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 0 660$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

22 0 (114,577)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

346 0 (22,191)$             -$                  0 0 76,329$               -$                  0 0 -$                    -$                  0 0 (498)$                  -$                  

0 0 (1,000)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
30 0 27,316$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
(1) 0 (12,357)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 26,946$               -$                  0 0 301,652$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 51 80,281$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

15 0 11,314$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
25 0 4,174$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 4,438$                 -$                  0 0 -$                    -$                  0 0 (13,951)$             -$                  0 0 -$                    -$                  
0 28 32,950$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

132 33 (1,369)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 (7) (8,168)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

39 5 4,000$                 -$                  0 0 54,181$               -$                  0 0 -$                    -$                  0 3 5,192$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (16,348)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (7) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 235$                    -$                  

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders



Report Printed: 3/2/2006
Report Date: 04/08/2005

Construction Cost and Time
Detailed Data

For Contracts Completed Through Third Quarter Fiscal Year 2004/2005

Page  7 of 40

01 20757 19379415201
01 21108 19752915201
01 21143 19419615201
01 21278 19447415201
01 21657 19403625201
01 T1007 40403515201
01 T1008 40846115201
01 T1013 19777425201
01 T1014 19451415201
01 T1015 19589325201
01 T1019 40404415201
01 T1021 19733425201
01 T1023 19402025201
01 T1025 19715225201
01 T1039 40922515201
01 T1041 40923115201
01 T1045 19735525201
01 T1046 40675715201
01 T1049 40923215201
01 T1050 19407125201
01 T1068 19730825201
01 T1070 19581325201

01 E1D31 41295715201
01 E1D84 41474215201
01 E1D94 41059515201
01 E1D96 41403115201
01 E1E09 19447725201
01 E1E49 19451025201
01 E1E52 19451035201

02 20638 20818215201
02 21206 20781615201
02 21233 21293415201
02 21549 20939915201
02 21550 20939925201
02 21584 21325925201
02 21608 21041715201
02 21611 21335145201
02 21661 20846825201
02 T2003 20933625201
02 T2012 21288015201
02 T2020 20783735201
02 T2021 21022335201
02 T2023 20815815201
02 T2025 40462765201
02 T2026 40462775201
02 T2029 20945125201
02 T2033 20965625201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID

Time Ext 
Days SA Days  SA Amount  Premium Cost 
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Days SA Days  SA Amount  Premium Cost 

Time Ext 
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0 0 15,027$               15,027$            0 0 -$                    -$                  0 0 -$                    -$                  95 0 185,950$             49,960$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 18 25,958$               -$                  
0 0 87,339$               -$                  0 0 25,471$               -$                  0 0 -$                    -$                  14 42 286,387$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 56,958$               -$                  
0 40 31,767$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  67 47 116,209$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 30,671$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 7 70,225$               2,851$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  20 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 0 70,358$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  47 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  25 5 129,163$             11,562$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,387$                 -$                  
0 10 15,602$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  11 10 151,321$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,651$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 1,836$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,130$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 13,524$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,396$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (5,440)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 50 149,735$             15,027$            0 0 25,471$               -$                  0 0 -$                    -$                  324 130 1,161,684$          64,373$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 (97,105)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 0 1,716$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 44,563$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  22 11 (50,826)$             -$                  

0 50 149,735$             15,027$            0 0 25,471$               -$                  0 0 -$                    -$                  346 141 1,110,858$          64,373$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  46 0 (1,000)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  30 0 27,316$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 69 396,966$             8,270$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  92 0 711,164$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 51 115,178$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 88,961$               746$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  25 75 130,116$             10,648$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  39 35 170,074$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 478,575$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  139 51 590,129$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 31 790,349$             5,669$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 6 4,236$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (20) (78,754)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  86 78 225,491$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 (28,318)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 6 5,761$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  45 3 11,477$               -$                  
0 0 -$                    -$                  10 0 -$                    -$                  0 0 -$                    -$                  10 (7) 3,069$                 -$                  

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

02 T2041 21220315201 09/24/03 QTR1 03/04 1 1 180 190 190 0 0 0 10 0 2,929,998$             50,000$                  2,879,998$             
02 T2043 21294935201 07/30/03 QTR1 03/04 1 1 120 217 227 -10 10 0 68 29 1,127,645$             50,000$                  1,077,645$             
02 T2048 40462795201 05/21/03 QTR4 02/03 1 2 177 197 197 0 0 0 18 2 415,330$                30,900$                  384,430$                
02 T2065 20784955201 12/03/03 QTR2 03/04 1 0 90 78 78 0 0 0 1 -13 1,411,976$             50,000$                  1,361,976$             
02 T2068 40886715201 01/28/04 QTR3 03/04 1 1 100 100 50 50 0 0 0 0 623,351$                25,238$                  598,113$                
02 T2078 41396015201 09/24/03 QTR1 03/04 1 1 150 156 156 0 0 0 -11 17 330,920$                17,784$                  313,136$                

54 5320 7152 7121 31 123 952 1404 428 82,948,787$           1,318,040$             81,630,747$           

02 E2E52 20978815201 09/05/01 QTR1 01/02 1 0 30 32 29 3 0 0 2 0 85,325$                  4,525$                    80,800$                  
02 E2E60 20841625201 12/06/01 QTR2 01/02 1 0 60 101 101 0 0 0 0 41 458,625$                25,000$                  433,625$                
02 E2E64 21070515201 01/22/03 QTR3 02/03 1 5 360 410 408 2 0 0 35 15 2,674,058$             50,000$                  2,624,058$             
02 E2F11 21351625201 03/07/02 QTR3 01/02 1 9 500 809 803 6 0 0 309 0 25,600,000$           -$                        25,600,000$           
02 E2F12 21350515201 03/07/02 QTR3 01/02 1 8 500 811 811 0 0 0 311 0 24,500,000$           -$                        24,500,000$           
02 E2F34 21026525201 02/19/03 QTR3 02/03 1 2 225 306 312 -6 6 0 67 14 3,582,252$             50,000$                  3,532,252$             
02 E2F56 20964825201 07/24/02 QTR1 02/03 1 0 240 337 335 2 0 0 85 12 1,160,110$             50,000$                  1,110,110$             
02 E2F77 20801025201 03/24/04 QTR3 03/04 1 0 60 47 47 0 0 0 4 -17 640,640$                26,145$                  614,495$                
02 E2F78 20840035201 08/20/03 QTR1 03/04 1 0 100 106 106 0 0 0 6 0 363,524$                16,115$                  347,409$                
02 E2F80 20841145201 08/20/03 QTR1 03/04 1 0 100 89 89 0 0 0 6 -17 378,476$                14,808$                  363,668$                
02 E2F86 20961645201 07/23/03 QTR1 03/04 1 1 100 124 124 0 0 0 24 0 541,212$                25,912$                  515,300$                
02 E2F89 21078945201 09/17/03 QTR1 03/04 1 0 60 60 60 0 0 0 0 0 479,753$                18,150$                  461,603$                
02 E2F92 20779215201 11/13/03 QTR2 03/04 1 1 180 248 255 -7 7 0 56 12 1,392,976$             44,917$                  1,348,059$             
02 E2F93 21066935201 11/19/03 QTR2 03/04 1 4 120 181 181 0 0 0 26 35 637,764$                27,700$                  610,064$                
02 E2G01 20939935201 10/22/03 QTR2 03/04 1 1 120 160 159 1 0 0 19 21 827,000$                50,000$                  777,000$                
02 E2G19 20870735201 11/19/03 QTR2 03/04 1 1 120 147 147 0 0 0 27 0 120,874$                7,247$                    113,627$                
02 E2I29 20934435201 12/29/04 QTR2 04/05 1 0 14 14 14 0 0 0 0 0 131,750$                8,750$                    123,000$                

32 2889 3982 3981 1 13 0 977 116 63,574,339$           419,269$                63,155,070$           

86 8209 11134 11102 32 136 952 2381 544 146,523,126$         1,737,309$             144,785,817$         

03 19206 21953215202 06/28/95 QTR4 94/95 2 10 530 649 842 -193 193 10 99 20 18,428,846$           -$                        18,428,846$           
03 19707 22020315201 01/29/97 QTR3 96/97 1 15 370 605 604 1 0 19 219 16 3,387,845$             -$                        3,387,845$             
03 20841 21981015201 03/29/00 QTR3 99/00 1 1 315 522 522 0 0 0 146 61 2,441,097$             50,000$                  2,391,097$             
03 20943 21980415201 06/21/00 QTR4 99/00 1 7 330 582 582 0 0 0 113 139 5,119,445$             72,755$                  5,046,690$             
03 21080 21798515201 12/06/00 QTR2 00/01 1 0 250 257 255 2 0 0 7 0 2,248,741$             50,000$                  2,198,741$             
03 21085 22259515201 12/06/00 QTR2 00/01 1 6 450 587 580 7 0 0 74 63 5,427,828$             50,000$                  5,377,828$             
03 21175 40593515201 02/28/01 QTR3 00/01 1 4 200 257 257 0 0 0 53 4 4,126,120$             50,000$                  4,076,120$             
03 21258 22039715201 06/20/01 QTR4 00/01 1 11 500 918 906 12 0 0 189 229 5,687,803$             50,000$                  5,637,803$             
03 21296 22080115201 07/25/01 QTR1 01/02 1 1 230 243 241 2 0 0 13 0 2,651,343$             50,000$                  2,601,343$             
03 21351 21916615201 09/26/01 QTR1 01/02 1 1 135 152 167 -15 15 0 17 0 1,108,220$             50,000$                  1,058,220$             
03 21445 22064415201 01/23/02 QTR3 01/02 1 2 590 816 813 3 0 0 204 22 19,208,134$           150,000$                19,058,134$           
03 21517 22024515201 04/24/02 QTR4 01/02 1 3 255 389 366 23 0 0 70 64 3,770,351$             50,000$                  3,720,351$             
03 21643 40378515201 08/28/02 QTR1 02/03 1 5 65 183 183 0 0 0 113 5 289,776$                16,572$                  273,204$                
03 21668 22187015201 09/25/02 QTR1 02/03 1 1 200 236 291 -55 55 0 36 0 1,225,728$             50,000$                  1,175,728$             
03 T3005 40379015201 10/30/02 QTR2 02/03 1 0 275 306 411 -105 105 0 31 0 1,049,730$             44,023$                  1,005,707$             
03 T3013 21867715201 03/26/03 QTR3 02/03 1 5 160 289 258 31 0 0 127 2 1,974,925$             50,000$                  1,924,925$             
03 T3028 40393315201 08/27/03 QTR1 03/04 1 0 95 129 129 0 0 0 24 10 1,139,946$             41,405$                  1,098,541$             
03 T3029 40673515201 08/27/03 QTR1 03/04 1 1 105 124 120 4 0 0 19 0 2,672,008$             50,000$                  2,622,008$             
03 T3031 40917415201 10/29/03 QTR2 03/04 1 1 100 119 117 2 0 0 15 4 1,256,126$             50,000$                  1,206,126$             
03 T3033 40394015201 09/24/03 QTR1 03/04 1 1 35 63 63 0 0 0 28 0 266,853$                14,853$                  252,000$                
03 T3035 22202815201 07/30/03 QTR1 03/04 1 0 165 195 225 -30 30 0 30 0 882,193$                34,164$                  848,029$                
03 T3039 21799915201 12/03/03 QTR2 03/04 1 2 119 130 130 0 0 0 11 0 983,556$                33,778$                  949,778$                
03 T3041 40900415201 12/03/03 QTR2 03/04 1 1 115 152 152 0 0 0 34 3 1,337,727$             50,000$                  1,287,727$             
03 T3045 40887515201 01/28/04 QTR3 03/04 1 3 105 151 151 0 0 0 41 5 783,630$                46,310$                  737,320$                
03 T3047 40901515201 01/28/04 QTR3 03/04 1 0 95 110 108 2 0 0 15 0 848,974$                50,000$                  798,974$                

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals
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District Contract 
Number

Financial 
Project ID

02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201
02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201

03 19206 21953215202
03 19707 22020315201
03 20841 21981015201
03 20943 21980415201
03 21080 21798515201
03 21085 22259515201
03 21175 40593515201
03 21258 22039715201
03 21296 22080115201
03 21351 21916615201
03 21445 22064415201
03 21517 22024515201
03 21643 40378515201
03 21668 22187015201
03 T3005 40379015201
03 T3013 21867715201
03 T3028 40393315201
03 T3029 40673515201
03 T3031 40917415201
03 T3033 40394015201
03 T3035 22202815201
03 T3039 21799915201
03 T3041 40900415201
03 T3045 40887515201
03 T3047 40901515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

2,979,998$             2,915,285$             -$                     -$                          -$                 2,915,285$        2,934,310$                19,025$                     50,000$                  12 0 0 -$                    -$                  
1,140,445$             1,150,752$             -$                     -$                          -$                 1,150,752$        1,174,902$                24,150$                     12,800$                  62 0 0 -$                    -$                  

401,930$                398,849$                -$                     -$                          -$                 398,849$           398,849$                   -$                           (13,400)$                 7 0 0 -$                    -$                  
1,411,976$             1,396,854$             -$                     -$                          -$                 1,396,854$        1,396,854$                -$                           -$                        1 0 0 -$                    -$                  

623,351$                616,278$                (15,905)$              50,000$                    34,095$           650,372$           600,372$                   (50,000)$                    -$                        0 0 0 -$                    -$                  
345,920$                336,041$                -$                     -$                          -$                 336,041$           336,041$                   -$                           15,000$                  5 0 17 15,433$               -$                  

86,087,729$           85,473,667$           (19,940)$              328,478$                  308,538$         85,782,205$      86,074,155$              291,950$                   3,145,615$             892 195 242 1,073,092$          -$                  

85,325$                  80,800$                  -$                     -$                          -$                 80,800.00$        80,800.00$                -$                           -$                        2 0 0 -$                    -$                  
458,625$                445,738$                -$                     -$                          -$                 445,738.00$      445,738.00$              -$                           -$                        0 0 0 -$                    -$                  

3,151,463$             3,162,263$             -$                     -$                          -$                 3,162,263.00$   3,171,586.00$           9,323.00$                  477,405.00$           28 0 15 127,225$             -$                  
26,644,303$           26,253,246$           -$                     -$                          -$                 26,253,246.00$ 26,402,157.00$         148,911.00$              1,044,303.00$        246 0 0 24,918$               -$                  
25,456,831$           25,580,481$           -$                     -$                          -$                 25,580,481.00$ 25,789,753.00$         209,272.00$              956,831.00$           293 0 0 107,662$             -$                  
3,670,322$             3,627,766$             -$                     -$                          -$                 3,627,766.00$   3,624,944.00$           (2,822.00)$                 88,070.00$             33 0 0 -$                    -$                  
1,160,110$             1,109,311$             -$                     -$                          -$                 1,109,311.00$   1,108,497.00$           (815.00)$                    -$                        31 54 0 -$                    -$                  

640,640$                615,649$                -$                     -$                          -$                 615,649.00$      615,649.00$              -$                           -$                        4 0 0 -$                    -$                  
363,524$                356,887$                -$                     -$                          -$                 356,887.00$      356,887.00$              -$                           -$                        6 0 0 -$                    -$                  
378,476$                368,168$                -$                     -$                          -$                 368,168.00$      368,168.00$              -$                           -$                        6 0 0 4,500$                 -$                  
520,398$                489,568$                -$                     -$                          -$                 489,568.00$      489,568.00$              -$                           (20,814.00)$            6 0 0 -$                    -$                  
479,753$                467,252$                -$                     -$                          -$                 467,252.00$      467,252.00$              -$                           -$                        2 0 0 -$                    -$                  

1,432,976$             1,317,268$             -$                     -$                          -$                 1,317,268.00$   1,319,361.00$           2,092.00$                  40,000.00$             49 0 8 14,323$               -$                  
705,889$                712,414$                -$                     -$                          -$                 712,414.00$      715,558.00$              3,143.00$                  68,125.00$             23 0 0 -$                    -$                  
773,460$                723,460$                1$                        -$                          1$                    723,461.00$      723,461.00$              -$                           (53,540.00)$            19 0 0 -$                    -$                  
136,289$                131,759$                -$                     -$                          -$                 131,759.00$      131,759.00$              -$                           15,415.00$             27 0 0 -$                    -$                  
131,750$                123,000$                -$                     -$                          -$                 123,000.00$      123,000.00$              -$                           -$                        0 0 0 -$                    -$                  

66,190,134$           65,565,030$           1$                        -$                          1$                    65,565,031$      65,934,138$              369,104$                   2,615,795$             775 54 23 278,628$             -$                  

152,277,863$         151,038,697$         (19,939)$              328,478$                  308,539$         151,347,236$    152,008,293$            661,054$                   5,761,410$             1667 249 265 1,351,720$          -$                  

20,329,831$           20,765,033$           521,150$             (600,000)$                 (78,850)$          20,686,183$      19,330,127$              (1,356,056)$               1,900,984$             52 0 20 694,828$             54,972$            
3,659,573$             3,382,042$             -$                     -$                          -$                 3,382,042$        3,382,042$                -$                           271,727$                203 0 5 87,825$               -$                  
2,557,881$             2,435,381$             -$                     -$                          -$                 2,435,381$        2,243,448$                (191,933)$                  116,783$                74 72 20 3,000$                 -$                  
5,619,098$             5,680,190$             -$                     -$                          -$                 5,680,190$        5,680,190$                -$                           499,652$                111 0 15 63,896$               -$                  
2,248,741$             1,950,525$             -$                     2,000$                      2,000$             1,952,525$        1,919,953$                (32,572)$                    -$                        7 0 0 8,000$                 -$                  
5,732,915$             5,631,642$             -$                     -$                          -$                 5,631,642$        5,631,642$                -$                           305,087$                52 22 11 64,888$               -$                  
4,124,241$             3,944,631$             -$                     -$                          -$                 3,944,631$        3,944,631$                -$                           (1,879)$                   46 7 0 (87,115)$             -$                  
6,051,605$             5,965,162$             -$                     -$                          -$                 5,965,162$        5,965,162$                -$                           363,802$                189 0 31 35,534$               19,054$            
2,659,914$             2,602,134$             -$                     -$                          -$                 2,602,134$        2,602,797$                663$                          8,571$                    13 0 0 -$                    -$                  
1,165,285$             1,158,991$             (18,240)$              -$                          (18,240)$          1,140,751$        1,112,542$                (28,210)$                    57,065$                  17 0 0 -$                    -$                  

19,579,190$           20,937,343$           -$                     -$                          -$                 20,937,343$      20,937,343$              -$                           371,056$                173 31 10 149,259$             -$                  
4,123,967$             4,381,254$             -$                     36,800$                    36,800$           4,418,054$        4,471,654$                53,599$                     353,616$                70 0 0 2,174$                 -$                  

311,388$                301,817$                -$                     -$                          -$                 301,817$           301,817$                   -$                           21,611$                  109 0 0 -$                    -$                  
1,277,372$             1,246,086$             (42,504)$              -$                          (42,504)$          1,203,582$        1,203,619$                36$                            51,643$                  36 0 0 -$                    -$                  
1,049,730$             1,042,466$             -$                     -$                          -$                 1,042,466$        1,016,819$                (25,647)$                    -$                        31 0 0 -$                    -$                  
2,135,735$             2,085,242$             -$                     41,600$                    41,600$           2,126,842$        2,096,453$                (30,389)$                    160,810$                116 0 0 26,069$               -$                  
1,139,946$             1,126,072$             -$                     -$                          -$                 1,126,072$        1,125,188$                (885)$                         -$                        24 0 0 -$                    -$                  
2,636,778$             2,142,434$             -$                     -$                          -$                 2,142,434$        2,207,731$                65,297$                     (35,230)$                 19 0 0 -$                    -$                  
1,259,919$             1,255,360$             -$                     -$                          -$                 1,255,360$        1,313,009$                57,649$                     3,793$                    15 0 0 3,793$                 -$                  

278,525$                266,682$                -$                     -$                          -$                 266,682$           273,179$                   6,497$                       11,672$                  28 0 0 -$                    -$                  
882,193$                861,449$                -$                     -$                          -$                 861,449$           776,759$                   (84,690)$                    -$                        30 0 0 -$                    -$                  
995,554$                978,664$                -$                     -$                          -$                 978,664$           980,825$                   2,161$                       11,999$                  11 0 0 -$                    -$                  

1,408,687$             1,346,424$             -$                     -$                          -$                 1,346,424$        1,346,424$                -$                           70,960$                  22 7 3 20,839$               -$                  
858,547$                864,150$                -$                     -$                          -$                 864,150$           889,511$                   25,361$                     74,917$                  37 0 0 -$                    -$                  
848,974$                733,031$                -$                     -$                          -$                 733,031$           765,641$                   32,611$                     -$                        15 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201
02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201

03 19206 21953215202
03 19707 22020315201
03 20841 21981015201
03 20943 21980415201
03 21080 21798515201
03 21085 22259515201
03 21175 40593515201
03 21258 22039715201
03 21296 22080115201
03 21351 21916615201
03 21445 22064415201
03 21517 22024515201
03 21643 40378515201
03 21668 22187015201
03 T3005 40379015201
03 T3013 21867715201
03 T3028 40393315201
03 T3029 40673515201
03 T3031 40917415201
03 T3033 40394015201
03 T3035 22202815201
03 T3039 21799915201
03 T3041 40900415201
03 T3045 40887515201
03 T3047 40901515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,800$               1,646$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 21,667$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,953$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,472$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

86 58 2,044,517$          26,979$            0 0 80,183$               -$                  0 0 -$                    -$                  0 0 2,837$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 0 43,096$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 71,412$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 6 13,171$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (20,814)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 4 12,826$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 21 (53,540)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,717$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 40 68,868$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

97 98 2,113,385$          26,979$            0 0 80,183$               -$                  0 0 -$                    -$                  0 0 2,837$                 -$                  

0 0 347,404$             198,191$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 146,253$             10,713$            0 0 -$                    -$                  0 0 (36,214)$             -$                  0 0 -$                    -$                  
0 8 16,201$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 13 14,951$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 49 221,147$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 85,235$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 40,323$               4,333$              0 0 5,742$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,571$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 57,065$               57,065$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 248,530$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 64 375,882$             50,863$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 2 1,956$                 777$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,600$                 -$                  
0 0 59,905$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 396$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 89,719$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 10 14,005$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (35,230)$             -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 26,354$               2,627$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,999$               3,538$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 111,339$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201
02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201

03 19206 21953215202
03 19707 22020315201
03 20841 21981015201
03 20943 21980415201
03 21080 21798515201
03 21085 22259515201
03 21175 40593515201
03 21258 22039715201
03 21296 22080115201
03 21351 21916615201
03 21445 22064415201
03 21517 22024515201
03 21643 40378515201
03 21668 22187015201
03 T3005 40379015201
03 T3013 21867715201
03 T3028 40393315201
03 T3029 40673515201
03 T3031 40917415201
03 T3033 40394015201
03 T3035 22202815201
03 T3039 21799915201
03 T3041 40900415201
03 T3045 40887515201
03 T3047 40901515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

(2) 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 29 7,368$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 2 (7,248)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (13) 14,454$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

(16) 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

236 125 166,751$             -$                  0 0 355,833$             -$                  0 0 (13,951)$             -$                  0 3 5,427$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 41 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 0 55,971$               -$                  0 0 281,166$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  

45 0 823,641$             21,960$            0 0 -$                    -$                  0 0 -$                    -$                  18 0 77,242$               -$                  
0 0 638,363$             30,485$            0 0 -$                    -$                  0 0 -$                    -$                  18 0 168,847$             -$                  

34 5 19,410$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 6 30,935$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (17) 2,300$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,112$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (17) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

18 0 8,898$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
(2) 0 4,537$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 16,178$               -$                  
0 23 18,599$               -$                  0 12 68,125$               -$                  0 0 -$                    -$                  0 0 5,204$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,415$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

98 41 1,619,181$          52,445$            0 12 349,291$             -$                  0 0 -$                    -$                  36 0 267,471$             -$                  

334 166 1,785,932$          52,445$            0 12 705,124$             -$                  0 0 (13,951)$             -$                  36 3 272,898$             -$                  

47 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 657$                    -$                  
0 0 (1,149)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 25,013$               -$                  
0 0 1,876$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 30 116,783$             -$                  
0 30 29,581$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 44,866$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 57,611$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,017$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 19,655$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 28,263$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 15,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  5 0 70,960$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201
02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201

03 19206 21953215202
03 19707 22020315201
03 20841 21981015201
03 20943 21980415201
03 21080 21798515201
03 21085 22259515201
03 21175 40593515201
03 21258 22039715201
03 21296 22080115201
03 21351 21916615201
03 21445 22064415201
03 21517 22024515201
03 21643 40378515201
03 21668 22187015201
03 T3005 40379015201
03 T3013 21867715201
03 T3028 40393315201
03 T3029 40673515201
03 T3031 40917415201
03 T3033 40394015201
03 T3035 22202815201
03 T3039 21799915201
03 T3041 40900415201
03 T3045 40887515201
03 T3047 40901515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  (2) 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 29 20,168$               1,646$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  11 2 14,419$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (13) 16,407$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  (16) 17 22,905$               -$                  

0 0 -$                    -$                  10 0 -$                    -$                  0 0 -$                    -$                  527 428 3,714,689$          26,979$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 41 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 15 507,458$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  63 0 925,801$             21,960$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 914,873$             30,485$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  34 14 90,822$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  54 12 44,106$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (17) 2,300$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,112$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (17) 4,500$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 (11,916)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  (2) 0 4,537$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 12 43,327$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 91,928$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 (53,540)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 18,132$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  199 116 2,583,440$          52,445$            

0 0 -$                    -$                  10 0 -$                    -$                  0 0 -$                    -$                  726 544 6,298,129$          79,424$            

0 0 -$                    -$                  0 0 800,000$             -$                  0 0 -$                    -$                  47 20 1,842,889$          253,162$          
0 0 -$                    -$                  16 0 -$                    -$                  0 0 -$                    -$                  16 16 221,727$             10,713$            
0 0 -$                    -$                  0 3 6,500$                 -$                  0 0 -$                    -$                  72 61 144,360$             -$                  
0 0 49,300$               -$                  0 81 145,076$             145,076$          0 0 203,634$             -$                  2 139 506,437$             145,076$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,000$                 -$                  
0 0 23,152$               23,152$            0 0 -$                    -$                  0 0 -$                    -$                  22 63 354,053$             23,152$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 4 (1,879)$               -$                  
0 0 -$                    -$                  0 165 196,518$             196,518$          0 0 -$                    -$                  0 205 335,728$             219,905$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,571$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 57,065$               57,065$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 22 397,788$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 64 389,074$             50,863$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 5 28,211$               777$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 59,905$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 396$                    -$                  
0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  11 2 144,051$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 10 14,005$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (35,230)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 19,293$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 26,354$               2,627$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 11,999$               3,538$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  12 3 91,799$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 5 111,339$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

81 5789 8164 8473 -309 398 29 1728 647 88,316,945$           1,153,860$             87,163,085$           

03 E3B96 40526715201 05/09/02 QTR4 01/02 1 1 45 77 77 0 0 0 32 0 248,791$                14,370$                  234,421$                
03 E3C14 41351415201 12/05/02 QTR2 02/03 1 0 70 176 189 -13 13 0 106 0 61,257$                  3,297$                    57,960$                  
03 E3C35 40730815201 09/11/03 QTR1 03/04 1 1 80 119 119 0 0 0 34 5 407,437$                11,300$                  396,137$                
03 E3C36 21855715201 12/04/03 QTR2 03/04 1 0 60 78 79 -1 1 0 18 0 106,000$                6,000$                    100,000$                
03 E3C45 21804625201 06/12/03 QTR4 02/03 1 1 57 109 102 7 0 0 57 -5 152,615$                9,200$                    143,415$                
03 E3C76 40939315201 09/23/04 QTR1 04/05 1 0 15 15 15 0 0 0 0 0 17,058$                  1,875$                    15,183$                  
03 E3C77 40939415201 10/21/04 QTR2 04/05 1 0 25 25 13 12 0 0 0 0 33,172$                  2,000$                    31,172$                  
03 E3C81 41084115201 05/08/03 QTR4 02/03 1 0 30 30 12 18 0 0 0 0 29,209$                  1,800$                    27,409$                  
03 E3C83 40946215201 10/21/04 QTR2 04/05 1 0 20 20 2 18 0 0 0 0 17,100$                  1,000$                    16,100$                  
03 E3D07 41161115201 09/23/04 QTR1 04/05 1 0 40 40 33 7 0 0 0 0 19,888$                  1,200$                    18,688$                  
03 E3D08 41306025201 06/12/03 QTR4 02/03 1 0 90 101 101 0 0 0 11 0 416,496$                28,000$                  388,496$                
03 E3D29 22087625222 12/04/03 QTR2 03/04 2 0 65 89 87 2 0 0 22 2 210,525$                9,100$                    201,425$                
03 E3D60 41660215201 05/13/04 QTR4 03/04 1 2 65 99 99 0 0 0 16 18 175,435$                11,000$                  164,435$                

5 662 978 928 50 14 0 296 20 1,894,983$             100,142$                1,794,841$             

86 6451 9142 9401 -259 412 29 2024 667 90,211,928$           1,254,002$             88,957,926$           

04 20204 23188915201 06/17/98 QTR4 97/98 1 32 550 1061 990 71 0 119 221 290 24,355,393$           -$                        24,355,393$           
04 20559 22962115201 05/26/99 QTR4 98/99 1 31 700 1076 1066 10 0 206 167 209 32,277,912$           150,000$                32,127,912$           
04 20817 22918415201 02/23/00 QTR3 99/00 1 13 825 840 791 49 0 0 39 -24 18,336,168$           150,000$                18,186,168$           
04 20913 23191715201 05/24/00 QTR4 99/00 1 14 1060 1367 1367 0 0 0 143 164 32,992,684$           150,000$                32,842,684$           
04 21123 22880115201 01/24/01 QTR3 00/01 1 12 620 884 879 5 0 0 89 175 14,325,675$           150,000$                14,175,675$           
04 21259 22790015201 06/20/01 QTR4 00/01 1 9 530 713 713 0 0 0 47 136 10,234,000$           100,000$                10,134,000$           
04 21336 22969615201 08/29/01 QTR1 01/02 1 11 715 837 831 6 0 0 57 65 6,581,937$             65,000$                  6,516,937$             
04 21521 22974715201 04/24/02 QTR4 01/02 1 6 445 451 396 55 0 0 6 0 5,458,782$             60,000$                  5,398,782$             
04 21640 23040915201 08/28/02 QTR1 02/03 1 0 280 296 300 -4 4 0 16 0 1,550,641$             50,000$                  1,500,641$             
04 21649 40652415201 08/28/02 QTR1 02/03 1 3 160 165 156 9 0 0 5 0 1,036,197$             50,000$                  986,197$                
04 21669 22817415201 09/25/02 QTR1 02/03 1 1 440 451 400 51 0 0 11 0 3,640,131$             50,000$                  3,590,131$             
04 T4005 22976915201 12/04/02 QTR2 02/03 1 2 270 291 290 1 0 0 11 10 1,794,623$             50,000$                  1,744,623$             
04 T4019 22817715201 05/21/03 QTR4 02/03 1 0 200 268 268 0 0 0 68 0 868,358$                73,100$                  795,258$                
04 T4029 41404115201 10/29/03 QTR2 03/04 1 0 100 100 100 0 0 0 0 0 285,731$                31,000$                  254,731$                

134 6895 8800 8547 253 4 325 880 1025 153,738,232$         1,129,100$             152,609,132$         

04 E4D76 22978515201 12/13/02 QTR2 02/03 1 0 235 240 200 40 0 0 5 0 1,628,967$             50,000$                  1,578,967$             
04 E4D77 22815615201 12/13/02 QTR2 02/03 1 2 166 169 154 15 0 0 3 0 1,452,536$             50,000$                  1,402,536$             
04 E4D81 22883715201 04/04/03 QTR4 02/03 1 0 170 172 155 17 0 0 2 0 1,290,553$             50,000$                  1,240,553$             
04 E4D86 23032715201 02/07/03 QTR3 02/03 1 3 300 429 429 0 0 0 129 0 2,062,920$             50,000$                  2,012,920$             
04 E4D92 23685325201 04/18/03 QTR4 02/03 1 2 203 354 354 0 0 0 91 60 505,000$                25,000$                  480,000$                
04 E4G06 41127315201 05/09/03 QTR4 02/03 1 1 380 431 331 100 0 0 51 0 996,025$                52,000$                  944,025$                
04 E4G24 23026265201 10/17/03 QTR2 03/04 1 0 160 163 163 0 0 0 3 0 1,078,722$             64,800$                  1,013,922$             
04 E4G57 41381315201 04/02/04 QTR4 03/04 1 0 80 82 71 11 0 0 2 0 279,935$                21,900$                  258,035$                
04 E4G70 41503815201 01/22/04 QTR3 03/04 1 0 60 60 55 5 0 0 0 0 110,362$                5,500$                    104,862$                
04 E4G92 40689845202 05/03/04 QTR4 03/04 2 0 90 108 108 0 0 0 18 0 82,376$                  4,232$                    78,144$                  
04 E4H04 40689845203 07/22/04 QTR1 04/05 3 0 30 30 30 0 0 0 0 0 24,424$                  -$                        24,424$                  

8 1874 2238 2050 188 0 0 304 60 9,511,820$             373,432$                9,138,388$             

142 8769 11038 10597 441 4 325 1184 1085 163,250,052$         1,502,532$             161,747,520$         

05 20207 23921815201 06/17/98 QTR4 97/98 1 19 785 1078 1106 -28 28 32 219 74 11,146,443$           -$                        11,146,443$           

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals
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03 E3B96 40526715201
03 E3C14 41351415201
03 E3C35 40730815201
03 E3C36 21855715201
03 E3C45 21804625201
03 E3C76 40939315201
03 E3C77 40939415201
03 E3C81 41084115201
03 E3C83 40946215201
03 E3D07 41161115201
03 E3D08 41306025201
03 E3D29 22087625222
03 E3D60 41660215201

04 20204 23188915201
04 20559 22962115201
04 20817 22918415201
04 20913 23191715201
04 21123 22880115201
04 21259 22790015201
04 21336 22969615201
04 21521 22974715201
04 21640 23040915201
04 21649 40652415201
04 21669 22817415201
04 T4005 22976915201
04 T4019 22817715201
04 T4029 41404115201

04 E4D76 22978515201
04 E4D77 22815615201
04 E4D81 22883715201
04 E4D86 23032715201
04 E4D92 23685325201
04 E4G06 41127315201
04 E4G24 23026265201
04 E4G57 41381315201
04 E4G70 41503815201
04 E4G92 40689845202
04 E4H04 40689845203

05 20207 23921815201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

92,935,589$           93,084,205$           460,406$             (519,600)$                 (59,194)$          93,025,011$      91,518,506$              (1,506,508)$               4,618,639$             1500 139 115 1,072,990$          74,026$            

288,631$                245,673$                -$                     -$                          -$                 245,673$           245,673$                   -$                           39,840$                  18 14 0 39,840$               -$                  
61,257$                  61,248$                  -$                     -$                          -$                 61,248$             54,176$                     (7,072)$                      -$                        3 0 0 -$                    -$                  

418,751$                395,732$                -$                     -$                          -$                 395,732$           407,135$                   11,403$                     11,314$                  34 0 0 -$                    -$                  
106,000$                100,000$                -$                     -$                          -$                 100,000$           100,000$                   -$                           -$                        1 17 0 -$                    -$                  
152,615$                152,079$                -$                     -$                          -$                 152,079$           152,079$                   -$                           -$                        57 0 (5) -$                    -$                  
17,058$                  15,183$                  -$                     -$                          -$                 15,183$             15,183$                     -$                           -$                        0 0 0 -$                    -$                  
33,172$                  31,172$                  -$                     -$                          -$                 31,172$             31,172$                     -$                           -$                        0 0 0 -$                    -$                  
29,209$                  27,409$                  -$                     -$                          -$                 27,409$             27,409$                     -$                           -$                        0 0 0 -$                    -$                  
17,100$                  16,100$                  -$                     -$                          -$                 16,100$             16,100$                     -$                           -$                        0 0 0 -$                    -$                  
19,888$                  18,688$                  -$                     -$                          -$                 18,688$             18,688$                     -$                           -$                        0 0 0 -$                    -$                  

416,496$                388,496$                -$                     -$                          -$                 388,496$           388,496$                   -$                           -$                        11 0 0 -$                    -$                  
210,525$                207,222$                -$                     -$                          -$                 207,222$           207,222$                   -$                           -$                        22 0 0 -$                    -$                  
255,428$                228,415$                -$                     -$                          -$                 228,415$           228,415$                   -$                           79,993$                  8 8 0 64,845$               -$                  

2,026,130$             1,887,417$             -$                     -$                          -$                 1,887,417$        1,891,748$                4,331$                       131,147$                154 39 (5) 104,685$             -$                  

94,961,719$           94,971,622$           460,406$             (519,600)$                 (59,194)$          94,912,428$      93,410,254$              (1,502,177)$               4,749,786$             1654 178 110 1,177,675$          74,026$            

30,345,305$           30,451,371$           (41,816)$              -$                          (41,816)$          30,409,555$      30,409,555$              -$                           5,989,912$             107 3 180 2,203,769$          -$                  
36,457,799$           36,575,724$           (144,204)$            -$                          (144,204)$        36,431,520$      36,453,834$              22,314$                     4,179,886$             78 22 92 1,241,318$          396,247$          
22,175,504$           21,524,387$           -$                     -$                          -$                 21,524,387$      21,647,656$              123,269$                   3,839,336$             39 0 5 1,970,690$          219,696$          
37,600,482$           38,459,269$           -$                     -$                          -$                 38,459,269$      38,459,269$              -$                           4,607,798$             143 0 0 837,247$             -$                  
17,081,808$           17,367,407$           -$                     -$                          -$                 17,367,407$      17,367,406$              (1)$                             2,756,133$             65 24 0 1,046,782$          -$                  
10,852,545$           11,166,485$           -$                     -$                          -$                 11,166,485$      11,166,485$              -$                           618,545$                38 5 68 166,521$             -$                  
7,457,346$             7,151,392$             -$                     -$                          -$                 7,151,392$        7,151,392$                -$                           875,410$                57 0 0 304,932$             50,996$            
5,996,526$             6,174,866$             -$                     300,000$                  300,000$         6,474,866$        6,184,083$                (290,783)$                  537,743$                6 0 0 34,667$               1,599$              
1,550,641$             1,268,555$             -$                     -$                          -$                 1,268,555$        1,273,719$                5,164$                       -$                        16 0 0 29,250$               -$                  
1,166,197$             1,062,019$             -$                     -$                          -$                 1,062,019$        1,063,721$                1,702$                       130,000$                5 0 0 80,000$               -$                  
3,682,042$             3,456,641$             -$                     300,000$                  300,000$         3,756,641$        3,463,908$                (292,733)$                  41,911$                  11 0 0 9,386$                 -$                  
2,078,998$             2,114,489$             -$                     -$                          -$                 2,114,489$        2,120,444$                5,955$                       284,375$                11 0 0 8,307$                 -$                  

868,358$                792,512$                -$                     -$                          -$                 792,512$           792,527$                   15$                            -$                        38 0 0 -$                    -$                  
285,731$                262,995$                -$                     -$                          -$                 262,995$           262,995$                   -$                           -$                        0 0 0 -$                    -$                  

177,599,282$         177,828,112$         (186,020)$            600,000$                  413,980$         178,242,092$    177,816,994$            (425,098)$                  23,861,049$           614 54 345 7,932,869$          668,538$          

1,628,967$             1,524,855$             -$                     100,000$                  100,000$         1,624,855$        1,531,311$                (93,543)$                    -$                        5 0 0 -$                    -$                  
1,487,526$             1,464,086$             -$                     -$                          -$                 1,464,086$        1,464,086$                -$                           34,990$                  3 0 0 -$                    -$                  
1,290,553$             1,270,228$             -$                     75,000$                    75,000$           1,345,228$        1,271,703$                (73,525)$                    -$                        2 0 0 -$                    -$                  
2,512,193$             2,537,172$             (3)$                       -$                          (3)$                   2,537,169$        2,533,379$                (3,790)$                      449,273$                26 3 0 -$                    -$                  

555,000$                555,000$                -$                     -$                          -$                 555,000$           555,000$                   -$                           50,000$                  0 19 0 11,762$               -$                  
1,144,425$             973,725$                -$                     -$                          -$                 973,725$           973,725$                   -$                           148,400$                51 0 0 -$                    -$                  
1,078,722$             959,997$                -$                     -$                          -$                 959,997$           962,382$                   2,386$                       -$                        3 0 0 -$                    -$                  

279,935$                264,960$                -$                     -$                          -$                 264,960$           264,960$                   -$                           -$                        2 0 0 2,500$                 -$                  
110,362$                115,592$                -$                     -$                          -$                 115,592$           120,823$                   5,231$                       -$                        0 0 0 -$                    -$                  
82,376$                  82,467$                  -$                     -$                          -$                 82,467$             82,467$                     -$                           -$                        18 0 0 -$                    -$                  
24,424$                  25,244$                  -$                     -$                          -$                 25,244$             25,244$                     -$                           -$                        0 0 0 -$                    -$                  

10,194,483$           9,773,326$             (3)$                       175,000$                  174,997$         9,948,323$        9,785,080$                (163,241)$                  682,663$                110 22 0 14,262$               -$                  

187,793,765$         187,601,438$         (186,023)$            775,000$                  588,977$         188,190,415$    187,602,074$            (588,339)$                  24,543,712$           724 76 345 7,947,131$          668,538$          

13,876,569$           14,195,509$           (201,366)$            -$                          (201,366)$        13,994,143$      13,994,142$              (1)$                             2,730,127$             98 40 21 333,095$             139,924$          
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03 E3B96 40526715201
03 E3C14 41351415201
03 E3C35 40730815201
03 E3C36 21855715201
03 E3C45 21804625201
03 E3C76 40939315201
03 E3C77 40939415201
03 E3C81 41084115201
03 E3C83 40946215201
03 E3D07 41161115201
03 E3D08 41306025201
03 E3D29 22087625222
03 E3D60 41660215201

04 20204 23188915201
04 20559 22962115201
04 20817 22918415201
04 20913 23191715201
04 21123 22880115201
04 21259 22790015201
04 21336 22969615201
04 21521 22974715201
04 21640 23040915201
04 21649 40652415201
04 21669 22817415201
04 T4005 22976915201
04 T4019 22817715201
04 T4029 41404115201

04 E4D76 22978515201
04 E4D77 22815615201
04 E4D81 22883715201
04 E4D86 23032715201
04 E4D92 23685325201
04 E4G06 41127315201
04 E4G24 23026265201
04 E4G57 41381315201
04 E4G70 41503815201
04 E4G92 40689845202
04 E4H04 40689845203

05 20207 23921815201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

6 188 1,877,235$          328,107$          0 0 5,742$                 -$                  0 0 (71,444)$             -$                  0 0 6,600$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
66 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,297$                 -$                  
0 5 11,705$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 2,665$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

66 7 14,370$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,297$                 -$                  

72 195 1,891,605$          328,107$          0 0 5,742$                 -$                  0 0 (71,444)$             -$                  0 0 9,897$                 -$                  

111 20 1,574,397$          474,722$          0 90 750,000$             -$                  0 0 121,500$             -$                  0 0 -$                    -$                  
62 117 3,066,834$          1,273,032$       0 0 -$                    -$                  0 0 (645,199)$           -$                  0 0 -$                    -$                  
0 (29) 1,532,730$          208,113$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 164 3,619,084$          406,302$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 175 1,789,621$          4,461$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 5 276,237$             3,476$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 234,268$             30,486$            0 0 357$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 505,595$             73,664$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,600$                 -$                  
0 0 37,709$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,524$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 10 310,253$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

30 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

207 462 12,979,252$        2,474,256$       0 90 750,357$             -$                  0 0 (523,699)$           -$                  0 0 6,600$                 -$                  

0 0 13,395$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 34,990$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,519$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

100 0 487,646$             37,724$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
72 60 56,055$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 148,400$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,835$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

172 60 747,840$             37,724$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

379 522 13,727,092$        2,511,980$       0 90 750,357$             -$                  0 0 (523,699)$           -$                  0 0 6,600$                 -$                  

81 43 836,742$             22,213$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

03 E3B96 40526715201
03 E3C14 41351415201
03 E3C35 40730815201
03 E3C36 21855715201
03 E3C45 21804625201
03 E3C76 40939315201
03 E3C77 40939415201
03 E3C81 41084115201
03 E3C83 40946215201
03 E3D07 41161115201
03 E3D08 41306025201
03 E3D29 22087625222
03 E3D60 41660215201

04 20204 23188915201
04 20559 22962115201
04 20817 22918415201
04 20913 23191715201
04 21123 22880115201
04 21259 22790015201
04 21336 22969615201
04 21521 22974715201
04 21640 23040915201
04 21649 40652415201
04 21669 22817415201
04 T4005 22976915201
04 T4019 22817715201
04 T4029 41404115201

04 E4D76 22978515201
04 E4D77 22815615201
04 E4D81 22883715201
04 E4D86 23032715201
04 E4D92 23685325201
04 E4G06 41127315201
04 E4G24 23026265201
04 E4G57 41381315201
04 E4G70 41503815201
04 E4G92 40689845202
04 E4H04 40689845203

05 20207 23921815201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

51 41 187,565$             -$                  5 0 70,960$               -$                  0 0 -$                    -$                  0 30 162,108$             -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 18 15,148$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 18 15,148$               -$                  

51 41 187,565$             -$                  5 0 70,960$               -$                  0 0 -$                    -$                  0 48 177,256$             -$                  

0 0 -$                    -$                  0 0 60,000$               -$                  0 0 -$                    -$                  0 0 150,678$             -$                  
0 0 41,404$               41,404$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 86,303$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 451,007$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 46,944$               -$                  
0 0 18,598$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 27,799$               -$                  
0 0 27,013$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 769$                    769$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,157$                 8,157$              
0 0 2,311$                 2,060$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,608$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 94,703$               44,233$            0 0 60,000$               -$                  0 0 -$                    -$                  0 0 770,888$             8,157$              

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,847$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,217$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 5,829$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 9,064$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 5,829$                 -$                  

0 0 103,767$             44,233$            0 0 60,000$               -$                  0 0 -$                    -$                  0 0 776,717$             8,157$              

0 9 43,548$               13,196$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,714$               -$                  
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District Contract 
Number

Financial 
Project ID

03 E3B96 40526715201
03 E3C14 41351415201
03 E3C35 40730815201
03 E3C36 21855715201
03 E3C45 21804625201
03 E3C76 40939315201
03 E3C77 40939415201
03 E3C81 41084115201
03 E3C83 40946215201
03 E3D07 41161115201
03 E3D08 41306025201
03 E3D29 22087625222
03 E3D60 41660215201

04 20204 23188915201
04 20559 22962115201
04 20817 22918415201
04 20913 23191715201
04 21123 22880115201
04 21259 22790015201
04 21336 22969615201
04 21521 22974715201
04 21640 23040915201
04 21649 40652415201
04 21669 22817415201
04 T4005 22976915201
04 T4019 22817715201
04 T4029 41404115201

04 E4D76 22978515201
04 E4D77 22815615201
04 E4D81 22883715201
04 E4D86 23032715201
04 E4D92 23685325201
04 E4G06 41127315201
04 E4G24 23026265201
04 E4G57 41381315201
04 E4G70 41503815201
04 E4G92 40689845202
04 E4H04 40689845203

05 20207 23921815201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 72,452$               23,152$            27 249 1,148,094$          341,594$          0 0 203,634$             -$                  228 623 4,735,935$          766,878$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 39,840$               -$                  
0 0 -$                    -$                  37 0 -$                    -$                  0 0 -$                    -$                  103 0 3,297$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 11,705$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  17 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (5) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 2,665$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 18 79,993$               -$                  

0 0 -$                    -$                  37 0 -$                    -$                  0 0 -$                    -$                  142 20 137,500$             -$                  

0 0 72,452$               23,152$            64 249 1,148,094$          341,594$          0 0 203,634$             -$                  370 643 4,873,435$          766,878$          

0 0 737,125$             588,232$          0 0 359,021$             359,021$          0 0 -$                    -$                  114 290 5,956,490$          1,421,975$       
0 0 389,079$             389,079$          5 0 -$                    -$                  0 0 -$                    -$                  89 209 4,179,740$          2,099,762$       
0 0 33,180$               33,180$            0 0 -$                    -$                  0 0 -$                    -$                  0 (24) 3,987,607$          460,990$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 164 4,503,276$          406,302$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 175 2,882,800$          4,461$              
0 63 148,774$             139,028$          0 0 -$                    -$                  0 0 -$                    -$                  9 136 618,545$             142,504$          
0 65 47,004$               40,504$            0 0 289,045$             286,865$          0 0 -$                    -$                  0 65 884,533$             417,778$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 542,573$             77,322$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 35,850$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 117,709$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 41,911$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 10 323,167$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  30 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 128 1,355,162$          1,190,023$       5 0 648,066$             645,886$          0 0 -$                    -$                  266 1025 24,074,201$        5,031,094$       

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 13,395$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 34,990$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,519$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  103 0 490,493$             37,724$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  91 60 74,034$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 148,400$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 12,164$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  194 60 776,995$             37,724$            

0 128 1,355,162$          1,190,023$       5 0 648,066$             645,886$          0 0 -$                    -$                  460 1085 24,851,196$        5,068,818$       

0 0 -$                    -$                  0 1 1,437,519$          235,372$          0 0 -$                    -$                  121 74 2,665,619$          410,705$          
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

05 20252 23937215201 07/29/98 QTR1 98/99 1 3 160 271 338 -67 67 33 92 19 1,801,218$             -$                        1,801,218$             
05 21239 23750615201 05/23/01 QTR4 00/01 1 3 445 582 579 3 0 0 116 21 3,424,746$             50,000$                  3,374,746$             
05 21263 23932115201 06/20/01 QTR4 00/01 1 5 375 407 418 -11 11 0 9 23 3,475,530$             50,000$                  3,425,530$             
05 21339 23928915201 08/29/01 QTR1 01/02 1 11 850 872 652 220 0 0 22 0 12,372,699$           147,600$                12,225,099$           
05 21487 24037215201 03/27/02 QTR3 01/02 1 3 570 629 629 0 0 0 41 18 9,531,778$             103,000$                9,428,778$             
05 21587 23864115201 06/19/02 QTR4 01/02 1 4 590 647 647 0 0 0 57 0 12,856,466$           150,000$                12,706,466$           
05 21588 23928815201 06/19/02 QTR4 01/02 1 4 500 563 416 147 0 0 42 21 15,191,544$           140,000$                15,051,544$           
05 21671 24037115201 09/25/02 QTR1 02/03 1 9 470 657 652 5 0 0 124 63 8,223,386$             106,000$                8,117,386$             
05 21686 40715815201 09/25/02 QTR1 02/03 1 0 160 191 200 -9 9 0 31 0 3,105,036$             134,000$                2,971,036$             
05 T5012 40916915201 01/29/03 QTR3 02/03 1 2 150 206 206 0 0 0 43 13 2,283,935$             50,000$                  2,233,935$             
05 T5018 40917615201 03/26/03 QTR3 02/03 1 6 195 229 229 0 0 0 28 6 4,071,079$             50,000$                  4,021,079$             
05 T5020 40715415201 04/30/03 QTR4 02/03 1 0 75 109 109 0 0 0 12 22 1,467,470$             50,000$                  1,417,470$             
05 T5023 41167215201 05/21/03 QTR4 02/03 1 2 110 128 127 1 0 0 18 0 1,822,725$             100,000$                1,722,725$             
05 T5026 40715215201 05/21/03 QTR4 02/03 1 1 80 89 89 0 0 0 6 3 1,949,690$             50,000$                  1,899,690$             
05 T5029 41178315201 08/27/03 QTR1 03/04 1 0 60 93 108 -15 15 0 33 0 806,647$                49,000$                  757,647$                
05 T5030 23763215201 07/30/03 QTR1 03/04 1 0 155 161 144 17 0 0 6 0 1,861,845$             50,000$                  1,811,845$             
05 T5031 24082215201 07/30/03 QTR1 03/04 1 3 350 376 332 44 0 0 19 7 4,308,961$             50,000$                  4,258,961$             
05 T5038 41172815201 09/24/03 QTR1 03/04 1 0 65 142 140 2 0 0 77 0 857,406$                50,000$                  807,406$                
05 T5046 40918015201 12/03/03 QTR2 03/04 1 1 175 196 195 1 0 0 18 3 2,928,906$             50,000$                  2,878,906$             

76 6320 7626 7316 310 130 65 1013 293 103,487,510$         1,429,600$             102,057,910$         

05 E5F34 24231815201 11/05/01 QTR2 01/02 1 3 320 545 545 0 0 0 70 155 9,289,000$             -$                        9,289,000$             
05 E5F50 24271535201 04/16/02 QTR4 01/02 1 5 420 554 558 -4 4 0 81 53 16,900,000$           -$                        16,900,000$           
05 E5F68 40984715201 09/11/03 QTR1 03/04 1 0 97 252 242 10 0 0 155 0 5,101,697$             90,000$                  5,011,697$             
05 E5F84 40984615201 11/12/03 QTR2 03/04 1 0 89 97 97 0 0 0 8 0 2,737,214$             50,000$                  2,687,214$             
05 E5F89 40709615201 02/03/04 QTR3 03/04 1 0 90 183 183 0 0 0 93 0 81,000$                  7,000$                    74,000$                  
05 E5F93 41653815201 03/02/04 QTR3 03/04 1 3 60 193 193 0 0 0 21 112 329,624$                7,000$                    322,624$                
05 E5H00 40715915203 05/06/03 QTR4 02/03 3 3 270 299 299 0 0 0 29 0 967,575$                -$                        967,575$                
05 E5H50 41476815201 07/07/04 QTR1 04/05 1 0 60 65 63 2 0 0 5 0 280,918$                -$                        280,918$                

14 1406 2188 2180 8 4 0 462 320 35,687,028$           154,000$                35,533,028$           

90 7726 9814 9496 318 134 65 1475 613 139,174,538$         1,583,600$             137,590,938$         

06 20955 25017115201 06/21/00 QTR4 99/00 1 1 275 335 331 4 0 0 60 0 2,570,749$             50,000$                  2,520,749$             
06 20956 25021115201 06/21/00 QTR4 99/00 1 2 365 379 355 24 0 0 14 0 4,216,202$             50,000$                  4,166,202$             
06 21600 41026115201 06/19/02 QTR4 01/02 1 9 580 593 520 73 0 0 13 0 5,900,000$             50,000$                  5,850,000$             
06 T6010 40772415201 07/30/03 QTR1 03/04 1 0 120 125 101 24 0 0 5 0 430,845$                20,000$                  410,845$                
06 T6013 40765315201 06/18/03 QTR4 02/03 1 3 250 254 210 44 0 0 4 0 3,272,576$             200,000$                3,072,576$             
06 T6016 40680415201 03/26/03 QTR3 02/03 1 3 360 364 299 65 0 0 4 0 2,868,720$             50,000$                  2,818,720$             
06 T6020 40890115201 03/26/03 QTR3 02/03 1 1 115 115 110 5 0 0 0 0 1,302,679$             50,000$                  1,252,679$             
06 T6034 41275815201 01/28/04 QTR3 03/04 1 2 40 41 28 13 0 0 1 0 168,000$                5,000$                    163,000$                
06 T6036 41483415201 02/25/04 QTR3 03/04 1 0 90 95 74 21 0 0 5 0 252,500$                7,500$                    245,000$                
06 T6042 41180315201 01/28/04 QTR3 03/04 1 0 120 128 115 13 0 0 8 0 940,094$                30,000$                  910,094$                
06 T6043 41274115201 12/03/03 QTR2 03/04 1 0 80 80 55 25 0 0 0 0 392,975$                17,000$                  375,975$                

21 2395 2509 2198 311 0 0 114 0 22,315,340$           529,500$                21,785,840$           

06 E6B06 40758415201 07/24/03 QTR1 03/04 1 0 150 160 128 32 0 0 10 0 740,284$                33,750$                  706,534$                
06 E6B24 41126315201 03/27/03 QTR3 02/03 1 0 200 242 241 1 0 0 28 14 1,162,219$             50,000$                  1,112,219$             
06 E6B38 41035415201 11/20/03 QTR2 03/04 1 0 80 80 53 27 0 0 0 0 1,390,427$             50,000$                  1,340,427$             
06 E6B49 24961425201 05/07/03 QTR4 02/03 1 2 225 314 314 0 0 0 7 82 5,442,344$             50,000$                  5,392,344$             

2 655 796 736 60 0 0 45 96 8,735,274$             183,750$                8,551,524$             

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal
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District Contract 
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05 20252 23937215201
05 21239 23750615201
05 21263 23932115201
05 21339 23928915201
05 21487 24037215201
05 21587 23864115201
05 21588 23928815201
05 21671 24037115201
05 21686 40715815201
05 T5012 40916915201
05 T5018 40917615201
05 T5020 40715415201
05 T5023 41167215201
05 T5026 40715215201
05 T5029 41178315201
05 T5030 23763215201
05 T5031 24082215201
05 T5038 41172815201
05 T5046 40918015201

05 E5F34 24231815201
05 E5F50 24271535201
05 E5F68 40984715201
05 E5F84 40984615201
05 E5F89 40709615201
05 E5F93 41653815201
05 E5H00 40715915203
05 E5H50 41476815201

06 20955 25017115201
06 20956 25021115201
06 21600 41026115201
06 T6010 40772415201
06 T6013 40765315201
06 T6016 40680415201
06 T6020 40890115201
06 T6034 41275815201
06 T6036 41483415201
06 T6042 41180315201
06 T6043 41274115201

06 E6B06 40758415201
06 E6B24 41126315201
06 E6B38 41035415201
06 E6B49 24961425201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

1,933,595$             1,924,159$             71,140$               -$                          71,140$           1,995,299$        1,995,299$                -$                           132,376$                49 30 0 -$                    -$                  
3,615,153$             3,358,182$             -$                     -$                          -$                 3,358,182$        3,358,182$                -$                           190,407$                104 2 0 6,515$                 -$                  
3,707,064$             3,697,284$             (23,166)$              -$                          (23,166)$          3,674,118$        3,674,118$                -$                           231,534$                9 0 23 136,551$             -$                  

12,875,620$           12,621,134$           -$                     500,000$                  500,000$         13,121,134$      12,621,134$              (500,000)$                  502,922$                22 0 0 243,290$             -$                  
9,657,422$             9,591,594$             -$                     -$                          -$                 9,591,594$        9,734,677$                143,083$                   125,644$                41 0 7 89,418$               -$                  

13,862,037$           13,707,390$           -$                     -$                          -$                 13,707,390$      13,845,373$              137,983$                   1,005,571$             32 0 0 52,017$               -$                  
15,726,371$           14,881,054$           -$                     -$                          -$                 14,881,054$      15,271,218$              390,164$                   534,828$                28 1 1 168,966$             48,579$            
9,217,247$             9,536,847$             -$                     -$                          -$                 9,536,847$        9,642,334$                105,486$                   993,860$                124 0 12 46,559$               3,299$              
3,105,036$             3,024,846$             -$                     -$                          -$                 3,024,846$        3,013,582$                (11,263)$                    -$                        13 18 0 13,873$               -$                  
2,478,987$             2,521,847$             -$                     -$                          -$                 2,521,847$        2,522,001$                153$                          195,052$                21 22 0 17,063$               -$                  
5,066,367$             5,267,494$             -$                     -$                          -$                 5,267,494$        5,245,169$                (22,325)$                    995,288$                28 0 1 27,000$               -$                  
1,467,470$             1,321,103$             -$                     -$                          -$                 1,321,103$        1,318,459$                (2,645)$                      -$                        12 0 7 2,976$                 -$                  
1,827,832$             1,664,863$             -$                     -$                          -$                 1,664,863$        1,663,052$                (1,810)$                      5,107$                    18 0 0 10,012$               -$                  
2,017,354$             1,798,205$             -$                     -$                          -$                 1,798,205$        1,774,544$                (23,661)$                    67,664$                  6 0 0 -$                    -$                  

806,647$                767,152$                -$                     -$                          -$                 767,152$           753,576$                   (13,576)$                    -$                        6 27 0 -$                    -$                  
1,861,845$             1,804,016$             -$                     -$                          -$                 1,804,016$        1,812,325$                8,309$                       -$                        6 0 0 10,614$               -$                  
4,409,463$             4,388,586$             -$                     -$                          -$                 4,388,586$        4,427,549$                38,963$                     100,502$                19 0 3 58,860$               10,981$            

857,406$                835,017$                -$                     -$                          -$                 835,017$           835,017$                   -$                           -$                        77 0 0 25,171$               -$                  
3,020,706$             2,814,283$             -$                     -$                          -$                 2,814,283$        2,878,905$                64,622$                     91,800$                  18 0 0 -$                    -$                  

111,390,191$         109,720,565$         (153,392)$            500,000$                  346,608$         110,067,173$    110,380,656$            313,482$                   7,902,682$             731 140 75 1,241,980$          202,783$          

9,660,288$             9,636,337$             -$                     -$                          -$                 9,636,337$        9,660,288$                23,951$                     371,288$                70 0 86 320,633$             -$                  
17,784,300$           17,718,030$           -$                     -$                          -$                 17,718,030$      17,829,410$              111,380$                   884,300$                81 0 36 583,213$             -$                  
5,101,697$             5,039,128$             -$                     -$                          -$                 5,039,128$        5,058,648$                19,520$                     -$                        155 0 0 3,347$                 -$                  
2,737,214$             2,704,772$             -$                     -$                          -$                 2,704,772$        2,704,772$                -$                           -$                        8 0 0 -$                    -$                  

81,000$                  74,000$                  -$                     -$                          -$                 74,000$             74,000$                     -$                           -$                        93 0 0 -$                    -$                  
400,255$                380,932$                -$                     -$                          -$                 380,932$           380,932$                   -$                           70,631$                  21 0 82 55,631$               -$                  
971,475$                967,859$                -$                     -$                          -$                 967,859$           967,859$                   -$                           3,900$                    7 22 0 1,750$                 1,750$              
280,918$                280,906$                -$                     -$                          -$                 280,906$           280,906$                   -$                           -$                        1 0 0 -$                    -$                  

37,017,147$           36,801,964$           -$                     -$                          -$                 36,801,964$      36,956,815$              154,851$                   1,330,119$             436 22 204 964,574$             1,750$              

148,407,338$         146,522,529$         (153,392)$            500,000$                  346,608$         146,869,137$    147,337,471$            468,333$                   9,232,801$             1167 162 279 2,206,554$          204,533$          

2,576,501$             2,394,869$             -$                     -$                          -$                 2,394,869$        2,396,977$                2,108$                       5,752$                    60 0 0 -$                    -$                  
4,421,350$             4,307,855$             -$                     275,000$                  275,000$         4,582,855$        4,265,658$                (317,197)$                  205,148$                14 0 0 216,316$             -$                  
6,438,613$             6,686,293$             -$                     400,000$                  400,000$         7,086,293$        6,696,423$                (389,870)$                  538,613$                13 0 0 78,853$               3,559$              

430,845$                410,722$                -$                     17,100$                    17,100$           427,822$           412,487$                   (15,336)$                    -$                        5 0 0 2,745$                 -$                  
3,709,992$             3,567,290$             -$                     170,000$                  170,000$         3,737,290$        3,574,252$                (163,038)$                  437,416$                4 0 0 233,996$             -$                  
3,018,720$             3,147,403$             -$                     120,000$                  120,000$         3,267,403$        3,137,658$                (129,745)$                  150,000$                4 0 0 154,028$             -$                  
1,352,679$             1,358,712$             -$                     120,000$                  120,000$         1,478,712$        1,358,031$                (120,682)$                  50,000$                  0 0 0 3,457$                 -$                  

174,200$                173,931$                -$                     6,000$                      6,000$             179,931$           173,931$                   (6,000)$                      6,200$                    1 0 0 -$                    -$                  
252,500$                248,434$                -$                     8,000$                      8,000$             256,434$           248,434$                   (8,000)$                      -$                        5 0 0 3,434$                 -$                  
940,094$                935,336$                -$                     15,600$                    15,600$           950,936$           935,336$                   (15,600)$                    -$                        8 0 0 -$                    -$                  
392,975$                365,997$                -$                     25,000$                    25,000$           390,997$           365,997$                   (25,000)$                    -$                        0 0 0 -$                    -$                  

23,708,469$           23,596,842$           -$                     1,156,700$               1,156,700$      24,753,542$      23,565,184$              (1,188,360)$               1,393,129$             114 0 0 692,829$             3,559$              

740,284$                731,637$                -$                     26,400$                    26,400$           758,037$           745,722$                   (12,315)$                    -$                        10 0 0 14,743$               -$                  
1,162,219$             1,150,328$             -$                     -$                          -$                 1,150,328$        1,150,328$                -$                           -$                        14 0 0 41,723$               -$                  
1,390,427$             1,350,795$             -$                     24,000$                    24,000$           1,374,795$        1,353,465$                (21,330)$                    -$                        0 0 0 -$                    -$                  
6,183,516$             6,140,195$             -$                     -$                          -$                 6,140,195$        6,140,195$                -$                           741,172$                7 0 0 282,089$             -$                  

9,476,446$             9,372,955$             -$                     50,400$                    50,400$           9,423,355$        9,389,710$                (33,645)$                    741,172$                31 0 0 338,555$             -$                  
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District Contract 
Number

Financial 
Project ID

05 20252 23937215201
05 21239 23750615201
05 21263 23932115201
05 21339 23928915201
05 21487 24037215201
05 21587 23864115201
05 21588 23928815201
05 21671 24037115201
05 21686 40715815201
05 T5012 40916915201
05 T5018 40917615201
05 T5020 40715415201
05 T5023 41167215201
05 T5026 40715215201
05 T5029 41178315201
05 T5030 23763215201
05 T5031 24082215201
05 T5038 41172815201
05 T5046 40918015201

05 E5F34 24231815201
05 E5F50 24271535201
05 E5F68 40984715201
05 E5F84 40984615201
05 E5F89 40709615201
05 E5F93 41653815201
05 E5H00 40715915203
05 E5H50 41476815201

06 20955 25017115201
06 20956 25021115201
06 21600 41026115201
06 T6010 40772415201
06 T6013 40765315201
06 T6016 40680415201
06 T6020 40890115201
06 T6034 41275815201
06 T6036 41483415201
06 T6042 41180315201
06 T6043 41274115201

06 E6B06 40758415201
06 E6B24 41126315201
06 E6B38 41035415201
06 E6B49 24961425201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

3 1 49,209$               3,000$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 21 209,380$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,900$                 -$                  
0 0 18,849$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 90,439$               -$                  0 0 -$                    -$                  0 0 69,446$               11,445$            0 0 -$                    -$                  
0 11 101,496$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

25 0 961,744$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
12 20 457,893$             103,496$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 13 476,599$             64,614$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 44,361$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 16,107$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 69,790$               3,454$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,809$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,107$                 2,063$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 71,753$               72,164$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,732$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 38,737$               -$                  0 0 -$                    -$                  0 0 32,813$               -$                  0 0 -$                    -$                  
0 0 14,406$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

121 119 3,479,153$          271,004$          0 0 -$                    -$                  0 0 102,259$             11,445$            0 0 9,900$                 -$                  

0 0 229$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,594$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 24,823$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

121 119 3,503,976$          271,004$          0 0 -$                    -$                  0 0 102,259$             11,445$            0 0 9,900$                 -$                  

0 0 55,744$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 31,501$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 307,030$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 516$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 59,997$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,281$               2,947$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 84,923$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,931$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,242$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,666$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 606,831$             2,947$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 11,680$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
14 0 8,048$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 30,573$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 13 24,390$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 13 74,691$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 20252 23937215201
05 21239 23750615201
05 21263 23932115201
05 21339 23928915201
05 21487 24037215201
05 21587 23864115201
05 21588 23928815201
05 21671 24037115201
05 21686 40715815201
05 T5012 40916915201
05 T5018 40917615201
05 T5020 40715415201
05 T5023 41167215201
05 T5026 40715215201
05 T5029 41178315201
05 T5030 23763215201
05 T5031 24082215201
05 T5038 41172815201
05 T5046 40918015201

05 E5F34 24231815201
05 E5F50 24271535201
05 E5F68 40984715201
05 E5F84 40984615201
05 E5F89 40709615201
05 E5F93 41653815201
05 E5H00 40715915203
05 E5H50 41476815201

06 20955 25017115201
06 20956 25021115201
06 21600 41026115201
06 T6010 40772415201
06 T6013 40765315201
06 T6016 40680415201
06 T6020 40890115201
06 T6034 41275815201
06 T6036 41483415201
06 T6042 41180315201
06 T6043 41274115201

06 E6B06 40758415201
06 E6B24 41126315201
06 E6B38 41035415201
06 E6B49 24961425201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

7 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 1 19,182$               -$                  
10 0 10,697$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 36,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,680$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,641$                 -$                  
0 0 3,153$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,320$                 -$                  
0 0 7,286$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 13,286$               -$                  
1 0 31,790$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,987$                 -$                  
0 0 6,520$                 -$                  0 0 394,273$             -$                  0 0 -$                    -$                  0 0 137,796$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (157)$                  -$                  0 0 -$                    -$                  
0 0 5,433$                 -$                  0 0 112,599$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 42,580$               -$                  0 0 905,046$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 6,220$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,415$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 29,300$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 17,445$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,647$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 91,800$               11,280$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

18 29 337,367$             24,476$            0 0 1,411,918$          -$                  0 0 (157)$                  -$                  3 1 203,573$             -$                  

0 0 22,988$               -$                  0 0 -$                    -$                  0 0 (4,886)$               -$                  0 0 -$                    -$                  
0 17 237,923$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 30 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (6,100)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 47 254,811$             -$                  0 0 -$                    -$                  0 0 (4,886)$               -$                  0 0 -$                    -$                  

18 76 592,178$             24,476$            0 0 1,411,918$          -$                  0 0 (5,043)$               -$                  3 1 203,573$             -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 140,692$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 44,932$               -$                  0 0 175,852$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,218$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 921$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,211$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 203,974$             -$                  0 0 175,852$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 14 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 20252 23937215201
05 21239 23750615201
05 21263 23932115201
05 21339 23928915201
05 21487 24037215201
05 21587 23864115201
05 21588 23928815201
05 21671 24037115201
05 21686 40715815201
05 T5012 40916915201
05 T5018 40917615201
05 T5020 40715415201
05 T5023 41167215201
05 T5026 40715215201
05 T5029 41178315201
05 T5030 23763215201
05 T5031 24082215201
05 T5038 41172815201
05 T5046 40918015201

05 E5F34 24231815201
05 E5F50 24271535201
05 E5F68 40984715201
05 E5F84 40984615201
05 E5F89 40709615201
05 E5F93 41653815201
05 E5H00 40715915203
05 E5H50 41476815201

06 20955 25017115201
06 20956 25021115201
06 21600 41026115201
06 T6010 40772415201
06 T6013 40765315201
06 T6016 40680415201
06 T6020 40890115201
06 T6034 41275815201
06 T6036 41483415201
06 T6042 41180315201
06 T6043 41274115201

06 E6B06 40758415201
06 E6B24 41126315201
06 E6B38 41035415201
06 E6B49 24961425201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 17 54,253$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  43 19 122,643$             3,000$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  12 21 236,492$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 23 191,901$             -$                  
0 0 96,071$               96,071$            0 0 53,261$               37,766$            0 0 -$                    -$                  0 0 558,828$             145,282$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 18 202,387$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  25 0 1,034,334$          -$                  
0 0 -$                    -$                  0 0 6,346$                 6,346$              0 0 -$                    -$                  14 21 668,982$             158,421$          
0 38 25,195$               25,195$            0 0 4,910$                 -$                  0 0 -$                    -$                  0 63 1,091,852$          93,109$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 58,076$               -$                  
0 0 -$                    -$                  0 13 60,913$               60,913$            0 0 -$                    -$                  22 13 212,115$             60,913$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 6 1,044,416$          3,454$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 22 18,005$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 17,534$               2,063$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 71,753$               72,164$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  27 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 47,647$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 150,502$             10,981$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 39,576$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 91,800$               11,280$            

0 55 175,519$             121,266$          0 14 1,562,949$          340,397$          0 0 -$                    -$                  282 293 8,524,462$          971,372$          

0 0 32,325$               -$                  0 69 -$                    -$                  0 0 -$                    -$                  0 155 371,288$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 53 830,730$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,347$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 112 70,631$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  22 0 (4,350)$               1,750$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 32,325$               -$                  0 69 -$                    -$                  0 0 -$                    -$                  22 320 1,271,646$          1,750$              

0 55 207,844$             121,266$          0 83 1,562,949$          340,397$          0 0 -$                    -$                  304 613 9,796,108$          973,122$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 55,744$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 247,817$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 526,574$             3,559$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,261$                 -$                  
0 0 -$                    -$                  0 0 (2,282)$               -$                  0 0 -$                    -$                  0 0 512,495$             -$                  
0 0 -$                    -$                  0 0 2,995$                 -$                  0 0 -$                    -$                  0 0 197,521$             2,947$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 89,301$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,931$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,434$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 25,242$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,877$                 -$                  

0 0 -$                    -$                  0 0 713$                    -$                  0 0 -$                    -$                  0 0 1,680,197$          6,506$              

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 26,423$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 14 49,771$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 30,573$               -$                  
0 0 -$                    -$                  0 69 460,000$             460,000$          0 0 -$                    -$                  0 82 766,478$             460,000$          

0 0 -$                    -$                  0 69 460,000$             460,000$          0 0 -$                    -$                  14 96 873,245$             460,000$          
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

23 3050 3305 2934 371 0 0 159 96 31,050,614$           713,250$                30,337,364$           

07 20963 25689415201 06/21/00 QTR4 99/00 1 5 490 628 628 0 0 0 58 80 21,070,636$           150,000$                20,920,636$           
07 21168 25631515201 02/28/01 QTR3 00/01 1 11 335 507 507 0 0 0 59 113 10,444,444$           112,745$                10,331,699$           
07 21386 25703315201 10/31/01 QTR2 01/02 1 8 245 401 401 0 0 0 55 101 5,219,754$             50,000$                  5,169,754$             
07 21491 25638715201 03/27/02 QTR3 01/02 1 2 235 310 312 -2 2 0 68 7 3,961,454$             50,000$                  3,911,454$             
07 21619 25585915201 07/31/02 QTR1 02/03 1 4 115 206 205 1 0 0 63 28 1,551,633$             50,000$                  1,501,633$             
07 T7004 25583415201 12/04/02 QTR2 02/03 1 3 120 211 211 0 0 0 57 34 3,147,527$             52,295$                  3,095,232$             
07 T7010 41147815201 03/26/03 QTR3 02/03 1 0 160 215 215 0 0 0 65 -10 1,457,458$             50,000$                  1,407,458$             
07 T7015 25717415201 06/18/03 QTR4 02/03 1 2 250 260 208 52 0 0 10 0 5,448,889$             74,509$                  5,374,380$             
07 T7017 41108815201 05/21/03 QTR4 02/03 1 1 58 58 43 15 0 0 0 0 206,265$                10,000$                  196,265$                
07 T7023 40575615201 05/21/03 QTR4 02/03 1 0 240 249 214 35 0 0 7 2 1,637,973$             50,000$                  1,587,973$             
07 T7025 40625615201 09/24/03 QTR1 03/04 1 1 100 104 52 52 0 0 4 0 449,596$                15,596$                  434,000$                
07 T7029 40625715201 07/30/03 QTR1 03/04 1 1 240 297 297 0 0 0 36 21 2,235,000$             50,000$                  2,185,000$             
07 T7037 41468015201 09/24/03 QTR1 03/04 1 0 105 110 110 0 0 0 5 0 570,767$                20,180$                  550,587$                
07 T7049 25784915201 06/23/04 QTR4 03/04 1 0 90 90 89 1 0 0 0 0 180,233$                11,233$                  169,000$                

38 2783 3646 3492 154 2 0 487 376 57,581,629$           746,558$                56,835,071$           

07 E7A60 41323315201 05/20/02 QTR4 01/02 1 0 110 118 116 2 0 0 8 0 1,170,000$             50,000$                  1,120,000$             
07 E7B02 25715315201 02/12/03 QTR3 02/03 1 5 240 291 291 0 0 0 13 38 1,161,565$             50,000$                  1,111,565$             
07 E7B14 40574415201 01/08/03 QTR3 02/03 1 2 365 365 365 0 0 0 0 0 296,735$                -$                        296,735$                
07 E7B19 40575215201 07/09/03 QTR1 03/04 1 0 165 175 141 34 0 0 10 0 227,485$                24,144$                  203,341$                
07 E7B31 40663215201 08/13/03 QTR1 03/04 1 1 60 76 81 -5 5 0 1 15 578,514$                16,000$                  562,514$                
07 E7B33 41502015201 07/09/03 QTR1 03/04 1 1 60 60 59 1 0 0 0 0 98,100$                  -$                        98,100$                  
07 E7B43 40376715201 09/10/03 QTR1 03/04 1 2 125 129 129 0 0 0 4 0 523,384$                24,390$                  498,994$                
07 E7B45 25484215201 07/09/03 QTR1 03/04 1 1 80 116 116 0 0 0 19 17 647,967$                9,967$                    638,000$                
07 E7B56 40371915201 02/11/04 QTR3 03/04 1 0 75 81 81 0 0 0 6 0 371,000$                -$                        371,000$                
07 E7B58 40376515201 03/10/04 QTR3 03/04 1 1 90 90 89 1 0 0 0 0 322,288$                8,088$                    314,200$                
07 E7B70 25718115201 01/20/04 QTR3 03/04 1 0 110 125 125 0 0 0 15 0 1,157,778$             50,000$                  1,107,778$             
07 E7B75 41523815201 03/10/04 QTR3 03/04 1 0 60 97 100 -3 3 0 37 0 118,542$                -$                        118,542$                
07 E7B77 40654035201 02/11/04 QTR3 03/04 1 1 75 107 107 0 0 0 28 4 2,251,757$             50,000$                  2,201,757$             
07 E7B84 25584445201 04/14/04 QTR4 03/04 1 0 50 65 60 5 0 0 15 0 684,898$                33,000$                  651,898$                

14 1665 1895 1860 35 8 0 156 74 9,610,013$             315,589$                9,294,424$             

52 4448 5541 5352 189 10 0 643 450 67,191,642$           1,062,147$             66,129,495$           

08 20851 23251315201 03/29/00 QTR3 99/00 1 9 660 775 775 0 0 0 115 0 17,686,224$           150,000$                17,536,224$           

9 660 775 775 0 0 0 115 0 17,686,224$           150,000$                17,536,224$           

08 E8C85 40524415201 09/18/01 QTR1 01/02 1 1 120 207 207 0 0 0 16 71 766,999$                34,355$                  732,644$                
08 E8D32 40914215201 10/29/02 QTR2 02/03 1 4 280 359 360 -1 1 0 74 5 4,790,257$             115,000$                4,675,257$             
08 E8E00 41227915202 01/28/03 QTR3 02/03 2 4 305 375 375 0 0 0 70 0 2,524,900$             118,900$                2,406,000$             
08 E8E02 41227915201 01/28/03 QTR3 02/03 1 4 200 262 262 0 0 0 62 0 1,885,860$             50,000$                  1,835,860$             
08 E8E03 40918315201 02/25/03 QTR3 02/03 1 0 240 261 258 3 0 0 18 3 2,134,164$             59,000$                  2,075,164$             
08 E8E39 41153015201 08/19/03 QTR1 03/04 1 2 120 151 179 -28 28 0 25 6 2,059,463$             96,705$                  1,962,758$             
08 E8E52 41177015201 10/21/03 QTR2 03/04 1 1 150 150 144 6 0 0 0 0 1,465,921$             71,020$                  1,394,901$             
08 E8E71 19061465201 09/30/03 QTR1 03/04 1 1 160 186 186 0 0 0 22 4 1,321,315$             63,800$                  1,257,515$             
08 E8E72 41163815201 12/16/03 QTR2 03/04 1 0 165 165 127 38 0 0 0 0 537,432$                23,535$                  513,897$                
08 E8E73 41227935201 09/30/03 QTR1 03/04 1 1 185 187 164 23 0 0 2 0 2,076,881$             59,900$                  2,016,981$             
08 E8E84 41227635201 12/16/03 QTR2 03/04 1 0 120 131 130 1 0 0 11 0 834,731$                40,100$                  794,631$                
08 E8E92 41163915201 01/20/04 QTR3 03/04 1 0 100 110 100 10 0 0 10 0 220,300$                28,905$                  191,395$                
08 E8E95 41536015201 02/17/04 QTR3 03/04 1 1 100 144 130 14 0 0 29 15 704,185$                28,400$                  675,785$                

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Dist 08 Central Let Contracts SubTotal
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07 20963 25689415201
07 21168 25631515201
07 21386 25703315201
07 21491 25638715201
07 21619 25585915201
07 T7004 25583415201
07 T7010 41147815201
07 T7015 25717415201
07 T7017 41108815201
07 T7023 40575615201
07 T7025 40625615201
07 T7029 40625715201
07 T7037 41468015201
07 T7049 25784915201

07 E7A60 41323315201
07 E7B02 25715315201
07 E7B14 40574415201
07 E7B19 40575215201
07 E7B31 40663215201
07 E7B33 41502015201
07 E7B43 40376715201
07 E7B45 25484215201
07 E7B56 40371915201
07 E7B58 40376515201
07 E7B70 25718115201
07 E7B75 41523815201
07 E7B77 40654035201
07 E7B84 25584445201

08 20851 23251315201

08 E8C85 40524415201
08 E8D32 40914215201
08 E8E00 41227915202
08 E8E02 41227915201
08 E8E03 40918315201
08 E8E39 41153015201
08 E8E52 41177015201
08 E8E71 19061465201
08 E8E72 41163815201
08 E8E73 41227935201
08 E8E84 41227635201
08 E8E92 41163915201
08 E8E95 41536015201

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

33,184,915$           32,969,797$           -$                     1,207,100$               1,207,100$      34,176,897$      32,954,894$              (1,222,005)$               2,134,301$             145 0 0 1,031,384$          3,559$              

21,661,235$           21,727,969$           -$                     -$                          -$                 21,727,969$      21,727,969$              -$                           590,599$                50 8 14 347,465$             4,245$              
11,315,207$           10,976,503$           -$                     -$                          -$                 10,976,503$      10,976,503$              -$                           870,763$                41 18 26 332,182$             12,379$            
5,609,042$             5,693,518$             -$                     -$                          -$                 5,693,518$        5,697,147$                3,628$                       389,288$                53 2 9 76,108$               46,439$            
4,084,029$             4,155,680$             (4,940)$                -$                          (4,940)$            4,150,740$        4,155,680$                4,940$                       122,574$                68 0 7 122,574$             -$                  
1,736,227$             1,642,795$             -$                     (18,000)$                   (18,000)$          1,624,795$        1,681,467$                56,672$                     184,595$                63 0 0 72,677$               -$                  
3,189,758$             3,093,316$             (69)$                     (4,000)$                     (4,069)$            3,089,247$        3,086,379$                (2,868)$                      42,231$                  57 0 0 2,997$                 -$                  
1,457,458$             1,361,652$             -$                     -$                          -$                 1,361,652$        1,323,293$                (38,359)$                    -$                        65 0 (10) -$                    -$                  
5,553,769$             5,457,622$             -$                     420,000$                  420,000$         5,877,622$        5,465,400$                (412,222)$                  104,880$                10 0 0 63,740$               -$                  

209,109$                208,438$                -$                     -$                          -$                 208,438$           210,588$                   2,150$                       2,844$                    0 0 0 2,844$                 450$                 
1,637,973$             1,587,973$             -$                     -$                          -$                 1,587,973$        1,587,973$                -$                           -$                        7 0 2 -$                    -$                  

470,596$                455,683$                -$                     -$                          -$                 455,683$           455,683$                   -$                           21,000$                  4 0 0 21,533$               -$                  
2,238,038$             2,196,199$             -$                     -$                          -$                 2,196,199$        2,196,199$                -$                           3,038$                    36 0 0 -$                    -$                  

570,767$                550,210$                -$                     -$                          -$                 550,210$           550,210$                   -$                           -$                        5 0 0 -$                    -$                  
180,233$                173,020$                -$                     -$                          -$                 173,020$           173,020$                   -$                           -$                        0 0 0 -$                    -$                  

59,913,441$           59,280,578$           (5,009)$                398,000$                  392,991$         59,673,569$      59,287,511$              (386,059)$                  2,331,812$             459 28 48 1,042,120$          63,513$            

1,170,000$             1,120,000$             -$                     (10,000)$                   (10,000)$          1,110,000$        1,110,000$                -$                           -$                        8 0 0 -$                    -$                  
1,302,542$             1,254,531$             -$                     -$                          -$                 1,254,531$        1,254,527$                (4)$                             140,977$                8 2 2 45,565$               -$                  

326,335$                89,286$                  -$                     -$                          -$                 89,286$             89,286$                     -$                           29,600$                  0 0 0 -$                    -$                  
227,485$                195,971$                -$                     -$                          -$                 195,971$           195,971$                   -$                           -$                        10 0 0 -$                    -$                  
650,429$                615,824$                -$                     -$                          -$                 615,824$           609,384$                   (6,440)$                      71,915$                  1 0 0 -$                    -$                  
106,267$                106,267$                -$                     -$                          -$                 106,267$           106,267$                   -$                           8,167$                    0 0 0 -$                    -$                  
568,348$                532,287$                -$                     -$                          -$                 532,287$           532,287$                   -$                           44,964$                  4 0 0 43,851$               -$                  
670,140$                666,830$                -$                     -$                          -$                 666,830$           666,830$                   -$                           22,172$                  19 0 0 -$                    -$                  
371,000$                371,000$                -$                     -$                          -$                 371,000$           371,000$                   -$                           -$                        6 0 0 -$                    -$                  

8,088$                    (6,682)$                   -$                     -$                          -$                 (6,682)$             . . (314,200)$               0 0 0 -$                    -$                  
1,157,778$             1,119,619$             -$                     -$                          -$                 1,119,619$        1,149,404$                29,785$                     -$                        15 0 0 -$                    -$                  

118,542$                118,978$                -$                     -$                          -$                 118,978$           120,610$                   1,632$                       -$                        17 0 0 -$                    -$                  
2,251,757$             2,155,177$             -$                     -$                          -$                 2,155,177$        2,210,723$                55,545$                     -$                        28 0 0 -$                    -$                  

684,898$                675,017$                -$                     -$                          -$                 675,017$           689,241$                   14,225$                     -$                        15 0 0 -$                    -$                  

9,613,609$             9,014,105$             9,004,105$        9,105,530$                94,743$                     3,595$                    131 2 2 89,416$               -$                  

69,527,050$           68,294,683$           (5,009)$                398,000$                  392,991$         68,677,674$      68,393,041$              (291,316)$                  2,335,407$             590 30 50 1,131,536$          63,513$            

19,263,198$           19,260,369$           -$                     -$                          -$                 19,260,369$      19,261,090$              721$                          1,576,974$             91 0 0 523,122$             16,005$            

19,263,198$           19,260,369$           -$                     -$                          -$                 19,260,369$      19,261,090$              721$                          1,576,974$             91 0 0 523,122$             16,005$            

838,559$                816,146$                -$                     -$                          -$                 816,146$           815,942$                   (204)$                         71,560$                  16 0 0 -$                    -$                  
5,078,724$             5,143,004$             -$                     -$                          -$                 5,143,004$        5,238,509$                95,506$                     288,467$                49 1 0 35,573$               -$                  
2,573,908$             2,508,335$             -$                     -$                          -$                 2,508,335$        2,505,266$                (3,069)$                      49,008$                  49 0 0 4,969$                 -$                  
1,936,842$             1,917,550$             -$                     -$                          -$                 1,917,550$        1,919,468$                1,918$                       50,982$                  52 0 0 4,761$                 -$                  
2,134,164$             2,172,460$             -$                     -$                          -$                 2,172,460$        2,175,020$                2,561$                       -$                        13 0 0 -$                    -$                  
2,015,700$             1,876,835$             (2,016)$                -$                          (2,016)$            1,874,819$        1,883,416$                8,596$                       (43,763)$                 25 0 4 7,846$                 -$                  
1,486,011$             1,515,666$             -$                     144,000$                  144,000$         1,659,666$        1,515,666$                (144,000)$                  20,090$                  0 0 0 2,413$                 -$                  
1,338,524$             1,282,370$             -$                     -$                          -$                 1,282,370$        1,282,370$                -$                           17,209$                  22 0 0 -$                    -$                  

537,432$                498,408$                -$                     -$                          -$                 498,408$           501,722$                   3,314$                       -$                        0 0 0 -$                    -$                  
2,070,467$             2,096,382$             -$                     63,000$                    63,000$           2,159,382$        2,106,454$                (52,928)$                    (6,414)$                   2 0 0 -$                    -$                  

834,731$                788,193$                -$                     -$                          -$                 788,193$           789,316$                   1,123$                       -$                        11 0 0 719$                    -$                  
220,300$                188,298$                -$                     -$                          -$                 188,298$           188,298$                   -$                           -$                        10 0 0 -$                    -$                  
771,133$                748,192$                -$                     -$                          -$                 748,192$           748,192$                   -$                           66,948$                  29 0 15 66,948$               5,288$              
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07 20963 25689415201
07 21168 25631515201
07 21386 25703315201
07 21491 25638715201
07 21619 25585915201
07 T7004 25583415201
07 T7010 41147815201
07 T7015 25717415201
07 T7017 41108815201
07 T7023 40575615201
07 T7025 40625615201
07 T7029 40625715201
07 T7037 41468015201
07 T7049 25784915201

07 E7A60 41323315201
07 E7B02 25715315201
07 E7B14 40574415201
07 E7B19 40575215201
07 E7B31 40663215201
07 E7B33 41502015201
07 E7B43 40376715201
07 E7B45 25484215201
07 E7B56 40371915201
07 E7B58 40376515201
07 E7B70 25718115201
07 E7B75 41523815201
07 E7B77 40654035201
07 E7B84 25584445201

08 20851 23251315201

08 E8C85 40524415201
08 E8D32 40914215201
08 E8E00 41227915202
08 E8E02 41227915201
08 E8E03 40918315201
08 E8E39 41153015201
08 E8E52 41177015201
08 E8E71 19061465201
08 E8E72 41163815201
08 E8E73 41227935201
08 E8E84 41227635201
08 E8E92 41163915201
08 E8E95 41536015201

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

14 13 681,522$             2,947$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 39 146,342$             56,623$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 75 402,364$             150,653$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 155,279$             9,430$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 28 106,737$             11,917$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 3,730$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,600$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 48,468$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,038$                 1,507$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,020$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 158 869,978$             230,130$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,600$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 13 29,091$               29,091$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 74,968$               3,857$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,167$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 320$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 17 32,070$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

3 49 144,616$             32,948$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  

3 207 1,014,594$          263,078$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,900$                 -$                  

0 0 1,076,785$          215,595$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 1,076,785$          215,595$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 55,896$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

21 0 76,232$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
10 0 96,338$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 (16,141)$             22,161$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 46,653$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 17,209$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 304$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,108$               -$                  0 0 2,689$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 444$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 718$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,455$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

07 20963 25689415201
07 21168 25631515201
07 21386 25703315201
07 21491 25638715201
07 21619 25585915201
07 T7004 25583415201
07 T7010 41147815201
07 T7015 25717415201
07 T7017 41108815201
07 T7023 40575615201
07 T7025 40625615201
07 T7029 40625715201
07 T7037 41468015201
07 T7049 25784915201

07 E7A60 41323315201
07 E7B02 25715315201
07 E7B14 40574415201
07 E7B19 40575215201
07 E7B31 40663215201
07 E7B33 41502015201
07 E7B43 40376715201
07 E7B45 25484215201
07 E7B56 40371915201
07 E7B58 40376515201
07 E7B70 25718115201
07 E7B75 41523815201
07 E7B77 40654035201
07 E7B84 25584445201

08 20851 23251315201

08 E8C85 40524415201
08 E8D32 40914215201
08 E8E00 41227915202
08 E8E02 41227915201
08 E8E03 40918315201
08 E8E39 41153015201
08 E8E52 41177015201
08 E8E71 19061465201
08 E8E72 41163815201
08 E8E73 41227935201
08 E8E84 41227635201
08 E8E92 41163915201
08 E8E95 41536015201

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 14 203,974$             -$                  0 0 175,852$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 27 117,084$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,339$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 21 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 48 125,423$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 81,680$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,719$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

20 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

20 4 81,680$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,719$                 -$                  

20 52 207,103$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,719$                 -$                  

24 0 62,967$               27,575$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 54,156$               27,922$            

24 0 62,967$               27,575$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 54,156$               27,922$            

0 0 -$                    -$                  0 71 71,560$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 210,811$             -$                  0 0 -$                    -$                  24 0 42,315$               -$                  
0 0 31,414$               6,111$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (10,689)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 3 29,085$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 20,090$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,646$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,487$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,250$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,212$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

07 20963 25689415201
07 21168 25631515201
07 21386 25703315201
07 21491 25638715201
07 21619 25585915201
07 T7004 25583415201
07 T7010 41147815201
07 T7015 25717415201
07 T7017 41108815201
07 T7023 40575615201
07 T7025 40625615201
07 T7029 40625715201
07 T7037 41468015201
07 T7049 25784915201

07 E7A60 41323315201
07 E7B02 25715315201
07 E7B14 40574415201
07 E7B19 40575215201
07 E7B31 40663215201
07 E7B33 41502015201
07 E7B43 40376715201
07 E7B45 25484215201
07 E7B56 40371915201
07 E7B58 40376515201
07 E7B70 25718115201
07 E7B75 41523815201
07 E7B77 40654035201
07 E7B84 25584445201

08 20851 23251315201

08 E8C85 40524415201
08 E8D32 40914215201
08 E8E00 41227915202
08 E8E02 41227915201
08 E8E03 40918315201
08 E8E39 41153015201
08 E8E52 41177015201
08 E8E71 19061465201
08 E8E72 41163815201
08 E8E73 41227935201
08 E8E84 41227635201
08 E8E92 41163915201
08 E8E95 41536015201

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 69 460,713$             460,000$          0 0 -$                    -$                  14 96 2,553,442$          466,506$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 80 610,891$             60,868$            
0 0 5,052$                 5,052$              0 12 150,533$             150,534$          0 0 -$                    -$                  18 113 898,470$             318,618$          
0 0 -$                    -$                  0 78 153,261$             153,261$          0 0 -$                    -$                  2 101 384,648$             209,130$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 122,574$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 28 179,414$             11,917$            
0 0 -$                    -$                  0 0 -$                    -$                  0 32 41,673$               41,673$            0 34 55,000$               41,673$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (10) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 112,208$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,844$                 450$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 21,533$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,161$                 -$                  0 21 11,199$               1,507$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,020$                 -$                  

0 0 5,052$                 5,052$              0 90 303,794$             303,795$          0 32 49,834$               41,673$            28 376 2,402,801$          644,163$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 19 8,586$                 8,586$              0 0 -$                    -$                  5 38 168,222$             37,677$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 74,968$               3,857$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,167$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 45,891$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 17 32,070$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (314,200)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (314,200)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  20 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 (314,200)$           -$                  0 19 8,586$                 8,586$              0 0 -$                    -$                  25 74 15,118$               41,534$            

0 0 (309,148)$           5,052$              0 109 312,380$             312,381$          0 32 49,834$               41,673$            53 450 2,417,919$          685,697$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 0 1,717,030$          287,098$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 0 1,717,030$          287,098$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 71 71,560$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  25 5 344,596$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  21 0 112,615$             6,111$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 0 90,410$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 3 29,085$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 6 (8,295)$               22,161$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 69,156$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 24,855$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 304$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 40,284$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,413$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,930$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 74,403$               5,288$              
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

19 2245 2688 2622 66 29 0 339 104 21,322,408$           789,620$                20,532,788$           

28 2905 3463 3397 66 29 0 454 104 39,008,632$           939,620$                38,069,012$           

487 33971 43420 42835 585 926 1371 6550 2899 596,037,784$         7,491,186$             588,546,598$         

99 11991 15404 14973 431 72 0 2612 801 155,564,977$         2,426,532$             153,138,445$         

586 45962 58824 57808 1016 998 1371 9162 3700 751,602,761$         9,917,718$             741,685,043$         

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals
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District Contract 
Number

Financial 
Project ID

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

21,836,495$           21,551,839$           (2,016)$                207,000$                  204,984$         21,756,823$      21,669,639$              (87,183)$                    514,087$                278 1 19 123,229$             5,288$              

41,099,693$           40,812,208$           (2,016)$                207,000$                  204,984$         41,017,192$      40,930,729$              (86,462)$                    2,091,061$             369 1 19 646,351$             21,293$            
-$

641,738,041$         636,972,831$         (67,544)$              2,388,578$               2,321,034$      639,293,865$    636,321,968$            (2,971,905)$               45,706,921$           4886 556 885 13,882,946$        1,039,986$       
-$

161,531,014$         159,053,771$         (4,554)$                432,400$                  427,846$         159,471,617$    159,817,259$            338,960$                   5,966,036$             1926 140 251 1,956,682$          7,038$              
-$

803,269,055$         796,026,602$         (72,098)$              2,820,978$               2,748,880$      798,765,482$    796,139,227$            (2,632,945)$               51,672,957$           6812 696 1136 15,839,628$        1,047,024$       
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District Contract 
Number

Financial 
Project ID

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

31 11 317,216$             22,161$            0 0 2,689$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  

31 11 1,394,001$          237,756$          0 0 2,689$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  

420 1005 23,446,506$        3,586,802$       0 90 836,282$             -$                  0 0 (492,884)$           11,445$            0 0 34,100$               -$                  

297 183 1,412,842$          92,833$            0 0 2,689$                 -$                  0 0 -$                    -$                  0 0 6,597$                 -$                  

717 1188 24,859,348$        3,679,635$       0 90 838,971$             -$                  0 0 (492,884)$           11,445$            0 0 40,697$               -$                  
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District Contract 
Number

Financial 
Project ID

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

5 3 86,495$               6,111$              0 71 282,371$             -$                  0 0 -$                    -$                  24 0 42,315$               -$                  

29 3 149,462$             33,686$            0 71 282,371$             -$                  0 0 -$                    -$                  24 0 96,471$               27,922$            

653 243 1,271,136$          96,284$            5 0 2,150,892$          -$                  0 0 (14,108)$             -$                  3 34 1,195,654$          36,079$            

145 109 1,936,654$          58,556$            0 83 631,662$             -$                  0 0 (4,886)$               -$                  60 18 332,482$             -$                  

798 352 3,207,790$          154,840$          5 83 2,782,554$          -$                  0 0 (18,994)$             -$                  63 52 1,528,136$          36,079$            
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District Contract 
Number

Financial 
Project ID

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  61 104 854,316$             33,560$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  85 104 2,571,346$          320,658$          

0 233 1,757,920$          1,354,520$       42 353 3,689,087$          1,631,672$       0 32 253,468$             41,673$            1679 2875 48,010,999$        7,798,463$       

0 0 (281,875)$           -$                  37 157 468,586$             468,586$          0 0 -$                    -$                  679 801 6,461,434$          627,013$          

0 233 1,476,045$          1,354,520$       79 510 4,157,673$          2,100,258$       0 32 253,468$             41,673$            2358 3676 54,472,433$        8,425,476$       
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01 E1D31 41295715201 VF593614629 "CORNERSTONE BUSINESSES,INC." N/A N/A N/A N/A
01 E1D84 41474215201 VF592319514 BETTER ROADS INC N/A N/A N/A N/A
01 E1D94 41059515201 VF581401468 APAC-SOUTHEAST, INC. N/A N/A N/A N/A
01 E1D96 41403115201 VF592554039 AMERICAN LIGHTING & N/A N/A N/A N/A
01 E1E09 19447725201 VF581401468 APAC-SOUTHEAST, INC. N/A N/A N/A N/A
01 E1E49 19451025201 VF650005286 SOUTHERN ROAD BUILDERS OF POLK CO UN/A N/A N/A N/A
01 E1E52 19451035201 VF650005286 SOUTHERN ROAD BUILDERS OF POLK CO UN/A N/A N/A N/A
01 T1007 40403515201 VF581401476 "APAC-FLORIDA, INC" 84-067652700 WILLIAM F.C. UMLAUF N/A N/A
01 T1008 40846115201 VF382369567 AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A
01 T1013 19777425201 VF581401476 "APAC-FLORIDA, INC" 43-1621641 JACOBS CIVIL, INC. N/A N/A
01 T1014 19451415201 VF592319514 BETTER ROADS INC N/A N/A N/A N/A
01 T1015 19589325201 VF581401476 "APAC-FLORIDA, INC" N/A N/A N/A N/A
01 T1019 40404415201 VF382369567 AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A
01 T1021 19733425201 VF060421150 LANE CONSTRUCTION CORPORATION N/A N/A N/A N/A
01 T1023 19402025201 VF382369567 AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A
01 T1025 19715225201 VF060421150 LANE CONSTRUCTION CORPORATION N/A N/A N/A N/A
01 T1039 40922515201 VF650829357 "MASTEC NORTH AMERICA, INC." N/A N/A N/A N/A
01 T1041 40923115201 VF592934582 HIGHWAY SAFETY DEVICES INC N/A N/A N/A N/A
01 T1045 19735525201 VF060421150 LANE CONSTRUCTION CORPORATION N/A N/A N/A N/A
01 T1046 40675715201 VF581401468 APAC-SOUTHEAST, INC. 84-067652700 WASHINGTON INFRASTRUCTURE N/A N/A
01 T1049 40923215201 VF382369567 AJAX PAVING INDUSTRIES INC 59-259495600 FALLER, DAVIS & ASSOC. N/A N/A
01 T1050 19407125201 VF581401468 APAC-SOUTHEAST, INC. N/A N/A N/A N/A
01 T1068 19730825201 VF581401468 APAC-SOUTHEAST, INC. N/A N/A N/A N/A
01 T1070 19581325201 VF382369567 AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A
01 20757 19379415201 VF592905929 MISENER MARINE CONST INC 431623092001 HNTB CORP 431621641001 SVERDRUP CIVIL
01 21108 19752915201 VF591753446 GOLDEN EAGLE ENGINEERING 59-321659300 INWOOD CONSULTING ENGINEERS 84-067652700 WASHINGTON INFRASTRUCTURE S
01 21143 19419615201 VF592651115 FREEDOM PIPELINE CORP 59-2869732 BHR OF TAMPA, INC. 59-076187100 WILSON MILLER, INC.
01 21278 19447415201 VF581401476 "APAC-FLORIDA, INC" N/A N/A N/A N/A
01 21657 19403625201 VF382369567 AJAX PAVING INDUSTRIES INC N/A ' 84-067652700 WASHINGTON INFASTRUCTURE SE
02 E2E52 20978815201 VF593163178 WCC SITE DEVELOPMENT INC N/A N/A N/A N/A
02 E2E60 20841625201 VF591423747 HARLIS R ELLINGTON CONSTRUCTION N/A N/A N/A N/A
02 E2E64 21070515201 VF351035114 SUPERIOR CONSTRUCTION CO INC N/A N/A N/A N/A
02 E2F11 21351625201 VF351035114 SUPERIOR CONSTRUCTION CO INC VF PARSONS TRANSPORTATION GROUP VF9526619220 EARTH TECH
02 E2F12 21350515201 VF592871935 ANDERSON COLUMBIA CO INC N/A CONNELLY & WICKER VF9526619220 EARTH TECH
02 E2F34 21026525201 VF581401476 "APAC-FLORIDA, INC" N/A N/A N/A N/A
02 E2F56 20964825201 VF381650909 JOHN CARLO INC N/A N/A N/A N/A

District
Contract 
Number

Financial 
Project ID

Contractor Vendor 
ID Contract Name

Designer 
Vendor ID Designer Name CEI Vendor ID CEI Name
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01 E1D31 41295715201
01 E1D84 41474215201
01 E1D94 41059515201
01 E1D96 41403115201
01 E1E09 19447725201
01 E1E49 19451025201
01 E1E52 19451035201
01 T1007 40403515201
01 T1008 40846115201
01 T1013 19777425201
01 T1014 19451415201
01 T1015 19589325201
01 T1019 40404415201
01 T1021 19733425201
01 T1023 19402025201
01 T1025 19715225201
01 T1039 40922515201
01 T1041 40923115201
01 T1045 19735525201
01 T1046 40675715201
01 T1049 40923215201
01 T1050 19407125201
01 T1068 19730825201
01 T1070 19581325201
01 20757 19379415201
01 21108 19752915201
01 21143 19419615201
01 21278 19447415201
01 21657 19403625201
02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201

District
Contract 
Number

Financial 
Project ID

 Liquidated
Damages 

 Freight
Adjustments  Court Orders 

 Arbitration
Orders 

11/19/2002 $4,160,892 $4,063,787 $4,013,787 ($97,105) $0 $4,013,787 $0 $0 $0 $0
8/21/2003 $209,250 $209,250 $199,316 $0 $0 $199,316 $0 $0 $0 $0

11/20/2003 $259,500 $304,063 $293,403 $44,563 ($2,536) $290,867 ($2,536) $0 $0 $0
11/20/2003 $55,132 $55,132 $54,228 $0 $0 $54,228 $0 $0 $0 $0

6/17/2004 $376,600 $376,600 $358,663 $0 $0 $358,663 $0 $0 $0 $0
8/24/2004 $96,529 $96,529 $96,529 $0 $0 $96,529 $0 $0 $0 $0
9/23/2004 $71,209 $71,209 $71,209 $0 $0 $71,209 $0 $0 $0 $0
12/4/2002 $1,212,700 $1,243,371 $1,222,172 $30,671 $0 $1,242,401 $0 $0 $0 $0
12/4/2002 $7,267,000 $7,326,369 $7,263,878 $59,369 $0 $7,293,109 $0 $0 $0 $0
1/29/2003 $929,150 $929,150 $881,110 $0 ($6,440) $874,670 ($6,440) $0 $0 $0
2/26/2003 $3,446,600 $3,496,600 $3,410,945 $50,000 $0 $3,388,806 $0 $0 $0 $0
2/26/2003 $1,873,811 $1,873,811 $1,854,113 $0 $0 $1,844,919 $0 $0 $0 $0
3/26/2003 $4,475,559 $4,604,722 $4,590,612 $129,163 ($79,040) $4,463,018 ($79,040) $0 $0 $0
8/27/2003 $2,167,400 $2,167,400 $2,098,125 $0 $0 $2,125,248 $0 $0 $0 $0
3/26/2003 $2,099,725 $2,247,457 $2,096,429 $147,731 $0 $2,078,973 $0 $0 $0 $0
4/30/2003 $1,066,630 $1,066,630 $996,815 $0 $0 $990,772 $0 $0 $0 $0
9/24/2003 $160,329 $160,329 $152,880 $0 $0 $152,880 $0 $0 $0 $0

10/29/2003 $275,384 $293,783 $278,514 $18,399 $0 $278,514 $0 $0 $0 $0
12/3/2003 $617,276 $617,276 $594,592 $0 $0 $594,592 $0 $0 $0 $0
12/3/2003 $586,790 $588,187 $578,735 $1,396 $0 $578,735 $0 $0 $0 $0
12/3/2003 $236,788 $231,348 $215,128 ($5,440) $0 $217,213 $0 $0 $0 $0
12/3/2003 $1,238,317 $1,238,317 $1,181,129 $0 $0 $1,206,560 $0 $0 $0 $0
7/28/2004 $899,000 $899,000 $862,902 $0 $0 $862,902 $0 $0 $0 $0
4/28/2004 $640,500 $640,500 $618,159 $0 $25,000 $618,159 $0 $0 $0 $0
12/1/1999 $24,668,530 $24,722,616 $23,485,581 $54,085 $0 $23,485,581 $0 $0 $0 $0
1/24/2001 $2,018,697 $2,023,525 $1,971,578 $4,827 ($178,109) $1,793,469 ($78,109) $0 $0 $0
2/28/2001 $6,834,997 $7,106,165 $7,067,859 $271,168 $0 $7,011,027 $0 $0 $0 $0
7/25/2001 $3,699,699 $3,733,584 $3,722,188 $33,885 $0 $3,722,188 $0 $0 $0 $0
9/25/2002 $3,548,235 $3,630,002 $3,585,049 $81,767 $0 $3,594,136 $0 $0 $0 $0

9/5/2001 $85,325 $85,325 $80,800 $0 $0 $80,800 $0 $0 $0 $0
12/6/2001 $458,625 $458,625 $445,738 $0 $0 $445,738 $0 $0 $0 $0
1/22/2003 $2,674,058 $3,151,463 $3,162,263 $477,405 $0 $3,171,586 $0 $0 $0 $0

3/7/2002 $25,600,000 $26,644,303 $26,253,246 $1,044,303 $0 $26,402,157 $0 $0 $0 $0
3/7/2002 $24,500,000 $25,456,831 $25,580,481 $956,831 $0 $25,789,753 $0 $0 $0 $0

2/19/2003 $3,582,252 $3,670,322 $3,627,766 $88,070 $0 $3,624,944 $0 $0 $0 $0
7/24/2002 $1,160,110 $1,160,110 $1,109,311 $0 $0 $1,108,497 $0 $0 $0 $0

Letting Date

 Original 
Contract 
Amount 

 Present 
Contract 
Amount 

 Regular Work 
To Date (From 

CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 
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01 E1D31 41295715201
01 E1D84 41474215201
01 E1D94 41059515201
01 E1D96 41403115201
01 E1E09 19447725201
01 E1E49 19451025201
01 E1E52 19451035201
01 T1007 40403515201
01 T1008 40846115201
01 T1013 19777425201
01 T1014 19451415201
01 T1015 19589325201
01 T1019 40404415201
01 T1021 19733425201
01 T1023 19402025201
01 T1025 19715225201
01 T1039 40922515201
01 T1041 40923115201
01 T1045 19735525201
01 T1046 40675715201
01 T1049 40923215201
01 T1050 19407125201
01 T1068 19730825201
01 T1070 19581325201
01 20757 19379415201
01 21108 19752915201
01 21143 19419615201
01 21278 19447415201
01 21657 19403625201
02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201

District
Contract 
Number

Financial 
Project ID

 Other
Adjustments 

 Damage
Recovery  Incentives 

 Liquidated
Savings 

 No Excuse
Bonuses 

 Escalating
Incentive / 

Disincentive 
 A + B

Disincentive  Lane Rental  
 Total

Adjustments 
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 ($2,536) $0 $0 $0 $0 $0 $0 $0 ($2,536)
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 ($6,440) $0 $0 $0 $0 $0 $0 $0 ($6,440)
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 ($79,040) $0 $0 $0 $0 $0 $0 $0 ($79,040)
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $25,000 $0 $0 $0 $25,000 $25,000
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 ($78,109) ($100,000) $0 $0 $0 $0 $0 ($100,000) ($178,109)
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

 Total Contract
Adjustments 

 Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 
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01 E1D31 41295715201
01 E1D84 41474215201
01 E1D94 41059515201
01 E1D96 41403115201
01 E1E09 19447725201
01 E1E49 19451025201
01 E1E52 19451035201
01 T1007 40403515201
01 T1008 40846115201
01 T1013 19777425201
01 T1014 19451415201
01 T1015 19589325201
01 T1019 40404415201
01 T1021 19733425201
01 T1023 19402025201
01 T1025 19715225201
01 T1039 40922515201
01 T1041 40923115201
01 T1045 19735525201
01 T1046 40675715201
01 T1049 40923215201
01 T1050 19407125201
01 T1068 19730825201
01 T1070 19581325201
01 20757 19379415201
01 21108 19752915201
01 21143 19419615201
01 21278 19447415201
01 21657 19403625201
02 E2E52 20978815201
02 E2E60 20841625201
02 E2E64 21070515201
02 E2F11 21351625201
02 E2F12 21350515201
02 E2F34 21026525201
02 E2F56 20964825201

District
Contract 
Number

Financial 
Project ID

 Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
$4,013,787 $4,013,787 $0 $4,160,892 A3 DESIGN/BUILD (MINOR)*

$199,316 $199,316 $0 $224,000 B0 LUMP SUM
$290,867 $290,867 $0 $200,000 B0 LUMP SUM

$54,228 $54,228 $0 $64,680
$358,663 $358,663 $0 $367,500 B0 LUMP SUM

$96,529 $96,529 $0 $69,471 B0 LUMP SUM
$71,209 $71,209 $0 $103,837

$1,222,172 $1,242,401 $20,229 $1,222,000 B0 LUMP SUM
$7,263,878 $7,293,109 $29,231 $7,988,000 B0 LUMP SUM

$874,670 $874,670 $0 $855,000 B0 LUMP SUM
$3,410,945 $3,388,806 ($22,139) $3,750,000 B0 LUMP SUM
$1,854,113 $1,844,919 ($9,194) $2,253,000 B0 LUMP SUM
$4,511,572 $4,463,018 ($48,554) $4,881,225 B0 LUMP SUM
$2,098,125 $2,125,248 $27,122 $2,715,000 B0 LUMP SUM
$2,096,429 $2,078,973 ($17,455) $2,574,000 B0 LUMP SUM

$996,815 $990,772 ($6,044) $1,404,000 B0 LUMP SUM
$152,880 $152,880 $0 $203,000 B0 LUMP SUM
$278,514 $278,514 $0 $370,000 B0 LUMP SUM
$594,592 $594,592 $0 $605,000 B0 LUMP SUM
$578,735 $578,735 $0 $455,000 B0 LUMP SUM
$215,128 $217,213 $2,085 $270,000 B0 LUMP SUM

$1,181,129 $1,206,560 $25,431 $1,565,000 B0 LUMP SUM
$862,902 $862,902 $0 $854,292 B0 LUMP SUM
$643,159 $618,159 ($25,000) $550,000 B0 LUMP SUM

$23,485,581 $23,485,581 $0 . B2 A + B BIDDING
$1,793,469 $1,793,469 $0 . B5 INCENTIVE/DISINCENTIVE
$7,067,859 $7,011,027 ($56,832) .
$3,722,188 $3,722,188 $0 . B0 LUMP SUM
$3,585,049 $3,594,136 $9,087 . B0 LUMP SUM

$80,800 $80,800 $0 $95,185 B0 LUMP SUM
$445,738 $445,738 $0 $521,956 B0 LUMP SUM

$3,162,263 $3,171,586 $9,323 $2,362,764
$26,253,246 $26,402,157 $148,911 $22,684,872 B8 DESIGN/BUILD (MAJOR)
$25,580,481 $25,789,753 $209,272 $28,377,866 B8 DESIGN/BUILD (MAJOR)

$3,627,766 $3,624,944 ($2,822) $4,158,950 B0 LUMP SUM
$1,109,311 $1,108,497 ($815) $1,385,136 B0 LUMP SUM

 DOT Original 
Estimate 

Innovative Contract Type
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District
Contract 
Number

Financial 
Project ID

Contractor Vendor 
ID Contract Name

Designer 
Vendor ID Designer Name CEI Vendor ID CEI Name

02 E2F77 20801025201 VF592871935 ANDERSON COLUMBIA CO INC N/A N/A N/A N/A
02 E2F78 20840035201 VF591365270 HAYNES & SON INC N/A N/A N/A N/A
02 E2F80 20841145201 VF592871935 ANDERSON COLUMBIA CO INC N/A N/A N/A N/A
02 E2F86 20961645201 VF582354516 "WORLD FIBER TECHNOLOGIES, INC." VF2218317770 LICHTENSTEIN CONSULTANT ENG N/A N/A
02 E2F89 21078945201 VF592871935 ANDERSON COLUMBIA CO INC N/A N/A N/A N/A
02 E2F92 20779215201 VF592152997 WATSON CONSTRUCTION CO., INC. 593099205 WAITS & MOYE 593567971 JEACES
02 E2F93 21066935201 VF593269666 JACKSONVILLE EIGHTEEN VF5923437370 CONNELLY & WICKER INC VF5915330710 JEACES
02 E2G01 20939935201 VF590554002 J W CONNER & SONS INC N/A HDR ENGINEERING 591533071 JEACES
02 E2G19 20870735201 VF591858994 TRAFFIC CONTROL DEVICES INC 390965082 AYRES ASSOCIATES N/A N/A
02 E2I29 20934435201 VF593476170 HAL JONES CONTRACTOR INC N/A N/A N/A N/A
02 T2003 20933625201 VF381650909 JOHN CARLO INC N/A N/A N/A N/A
02 T2012 21288015201 VF592871935 ANDERSON COLUMBIA CO INC N/A N/A N/A N/A
02 T2020 20783735201 VF592871935 ANDERSON COLUMBIA CO INC 470680568006 HDR ENGINEERING N/A N/A
02 T2021 21022335201 VF340176110 DAVEY TREE EXPERT CO N/A TRANSYSTEMS CORP. 591533071 JEACES
02 T2023 20815815201 VF381650909 JOHN CARLO INC VF6803311370 HARDING ESE VF5927515240 FR ALEMAN & ASSOCIATES
02 T2025 40462765201 VF582366587 VALDEZ, FRANKIE CO., INC. N/A BUFORD DAVIS & ASSOCIATES N/A JEACES
02 T2026 40462775201 VF582366587 VALDEZ, FRANKIE CO., INC. N/A N/A N/A N/A
02 T2029 20945125201 VF590594298 HUBBARD CONSTRUCTION CO 520818093008 GREENHORNE & OMARA INC 591406307001 KEITH AND SCHNARS PA
02 T2033 20965625201 VF381650909 JOHN CARLO INC N/A N/A N/A N/A
02 T2041 21220315201 VF592871935 ANDERSON COLUMBIA CO INC 59-2975137 CIVIL SERVICES, INC N/A HNTB CORP.
02 T2043 21294935201 VF650701066 CAROLINA CONSULTING CORPORATION D B951735889 BOYLE ENGINEERING N/A N/A
02 T2048 40462795201 VF591203889 GAINESVILLE LANDSCAPE CONTRACTO 592036861002 LOCHRANE ENGINEERING N/A N/A
02 T2065 20784955201 VF043619482 "V. E. WHITEHURST & SONS, INC." N/A N/A N/A N/A
02 T2068 40886715201 VF592871935 ANDERSON COLUMBIA CO INC N/A N/A N/A N/A
02 T2078 41396015201 VF590554002 J W CONNER & SONS INC 592036861002 LOCHRANE ENGINEERING 591533071 JEACES
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District
Contract 
Number

Financial 
Project ID

02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201
02 T2003 20933625201
02 T2012 21288015201
02 T2020 20783735201
02 T2021 21022335201
02 T2023 20815815201
02 T2025 40462765201
02 T2026 40462775201
02 T2029 20945125201
02 T2033 20965625201
02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

 Liquidated
Damages 

 Freight
Adjustments  Court Orders 

 Arbitration
Orders Letting Date

 Original 
Contract 
Amount 

 Present 
Contract 
Amount 

 Regular Work 
To Date (From 

CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

3/24/2004 $640,640 $640,640 $615,649 $0 $0 $615,649 $0 $0 $0 $0
8/20/2003 $363,524 $363,524 $356,887 $0 $0 $356,887 $0 $0 $0 $0
8/20/2003 $378,476 $378,476 $368,168 $0 $0 $368,168 $0 $0 $0 $0
7/23/2003 $541,212 $520,398 $489,568 ($20,814) $0 $489,568 $0 $0 $0 $0
9/17/2003 $479,753 $479,753 $467,252 $0 $0 $467,252 $0 $0 $0 $0

11/13/2003 $1,392,976 $1,432,976 $1,317,268 $40,000 $0 $1,319,361 $0 $0 $0 $0
11/19/2003 $637,764 $705,889 $712,414 $68,125 $0 $715,558 $0 $0 $0 $0
10/22/2003 $827,000 $773,460 $723,460 ($53,540) $1 $723,461 $0 $0 $0 $0
11/19/2003 $120,874 $136,289 $131,759 $15,415 $0 $131,759 $0 $0 $0 $0
12/29/2004 $131,750 $131,750 $123,000 $0 $0 $123,000 $0 $0 $0 $0
10/30/2002 $3,818,635 $4,370,787 $4,260,402 $552,152 $0 $4,289,625 $0 $0 $0 $0

6/18/2003 $2,859,075 $3,665,807 $3,464,607 $806,732 $0 $3,428,821 $0 $0 $0 $0
4/30/2003 $1,050,000 $1,032,478 $1,016,102 ($17,523) $0 $1,007,086 $0 $0 $0 $0
4/30/2003 $281,791 $195,316 $183,547 ($86,475) $0 $183,547 $0 $0 $0 $0

10/30/2002 $1,278,036 $1,478,825 $1,377,996 $190,409 $0 $1,466,000 $0 $0 $0 $0
5/21/2003 $497,200 $465,941 $441,682 ($31,259) $0 $441,682 $0 $0 $0 $0
5/21/2003 $450,706 $450,706 $424,927 $0 $0 $418,587 $0 $0 $0 $0
7/30/2003 $1,985,000 $1,962,560 $1,958,539 ($22,440) $0 $1,936,446 $0 $0 $0 $0
8/27/2003 $619,750 $619,750 $591,050 $0 $0 $591,050 $0 $0 $0 $0
9/24/2003 $2,929,998 $2,979,998 $2,915,285 $50,000 $0 $2,934,310 $0 $0 $0 $0
7/30/2003 $1,127,645 $1,140,445 $1,150,752 $12,800 $0 $1,174,902 $0 $0 $0 $0
5/21/2003 $415,330 $401,930 $398,849 ($13,400) $0 $398,849 $0 $0 $0 $0
12/3/2003 $1,411,976 $1,411,976 $1,396,854 $0 $0 $1,396,854 $0 $0 $0 $0
1/28/2004 $623,351 $623,351 $616,278 $0 $34,095 $600,372 $0 $0 $0 $0
9/24/2003 $330,920 $345,920 $336,041 $15,000 $0 $336,041 $0 $0 $0 $0
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District
Contract 
Number

Financial 
Project ID

02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201
02 T2003 20933625201
02 T2012 21288015201
02 T2020 20783735201
02 T2021 21022335201
02 T2023 20815815201
02 T2025 40462765201
02 T2026 40462775201
02 T2029 20945125201
02 T2033 20965625201
02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

 Other
Adjustments 

 Damage
Recovery  Incentives 

 Liquidated
Savings 

 No Excuse
Bonuses 

 Escalating
Incentive / 

Disincentive 
 A + B

Disincentive  Lane Rental  
 Total

Adjustments 
 Total Contract
Adjustments 

 Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$1 $0 $1 $0 $0 $0 $0 $0 $0 $0 $1
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

($15,905) $0 ($15,905) $0 $0 $50,000 $0 $0 $0 $50,000 $34,095
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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District
Contract 
Number

Financial 
Project ID

02 E2F77 20801025201
02 E2F78 20840035201
02 E2F80 20841145201
02 E2F86 20961645201
02 E2F89 21078945201
02 E2F92 20779215201
02 E2F93 21066935201
02 E2G01 20939935201
02 E2G19 20870735201
02 E2I29 20934435201
02 T2003 20933625201
02 T2012 21288015201
02 T2020 20783735201
02 T2021 21022335201
02 T2023 20815815201
02 T2025 40462765201
02 T2026 40462775201
02 T2029 20945125201
02 T2033 20965625201
02 T2041 21220315201
02 T2043 21294935201
02 T2048 40462795201
02 T2065 20784955201
02 T2068 40886715201
02 T2078 41396015201

 Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type

$615,649 $615,649 $0 $549,999 B0 LUMP SUM
$356,887 $356,887 $0 $359,999
$368,168 $368,168 $0 $319,999 B0 LUMP SUM
$489,568 $489,568 $0 $544,156
$467,252 $467,252 $0 $399,999 B0 LUMP SUM

$1,317,268 $1,319,361 $2,092 $959,150
$712,414 $715,558 $3,143 $622,567
$723,461 $723,461 $0 $1,069,999 B0 LUMP SUM
$131,759 $131,759 $0 $159,997
$123,000 $123,000 $0 $175,000

$4,260,402 $4,289,625 $29,224 $3,544,931 B0 LUMP SUM
$3,464,607 $3,428,821 ($35,786) $3,986,132 B0 LUMP SUM
$1,016,102 $1,007,086 ($9,016) $766,422 B0 LUMP SUM

$183,547 $183,547 $0 $409,313 B0 LUMP SUM
$1,377,996 $1,466,000 $88,004 $1,371,493

$441,682 $441,682 $0 $571,169 B0 LUMP SUM
$424,927 $418,587 ($6,340) $662,311 B0 LUMP SUM

$1,958,539 $1,936,446 ($22,094) $1,709,999 B0 LUMP SUM
$591,050 $591,050 $0 $709,750 B0 LUMP SUM

$2,915,285 $2,934,310 $19,025 $2,619,999 B0 LUMP SUM
$1,150,752 $1,174,902 $24,150 $1,114,112

$398,849 $398,849 $0 $648,934 B0 LUMP SUM
$1,396,854 $1,396,854 $0 $1,565,000 B0 LUMP SUM

$650,372 $600,372 ($50,000) $531,219 B0 LUMP SUM
$336,041 $336,041 $0 $379,999 B0 LUMP SUM


