
Design Build Contracts
Status as of: 09/30/2016

Lead Cont % %

Cont. Financial Letting Status    F.A.P. Original Over Present Amount % Orig. Pres. Days Time Current Cost

Dist ID Project Id Date Type      ID                         Description DOT Estimate Amount Estmt Amount Earned Earned Days Days Used Used            Vendor Name Status Center     Project Manager     Project Engineer

01 E1B79 19738725201 10/17/00 ACTV N/A SR 60 PEACE CREEKFROM AT BRIDGE . $3,865,690 .0 $3,865,690 $4,050,069 104.77 281 281 205 72.95 JOHNSON BROS. PAID 108 Grace, Grace, 

#160132 AND    TO #160044 CORPORATION Lance-Deactivated Lance-Deactivated

01 E1C41 41091815201 03/29/01 ACTV 0756094I I-75FROM AT BEE RIDGE ROAD        TO $1,930,000 $1,494,000 -22.6 $1,558,374 $1,577,507 101.23 86 86 58 67.44 ZEP CONSTRUCTION, INC. PAID 115 Muse, Landry 

BRIDGE 170145 & 170146 Terry-Deactivated Roger-Deactivated

01 E1C67 19542515201 04/05/02 ACTV N/A US 41US-41 (SR90) FROM BAREFOOT $4,469,600 $4,469,600 .0 $4,530,029 $4,454,226 98.33 424 443 456 107.55 BETTER ROADS INC. PAID 113 Grace, Grace, 

WILLIAMS RD TO SR 951 Lance-Deactivated Lance-Deactivated

01 E1C69 20120925201 05/16/02 ACTV N/A I-4I-4, from East of US 98 to East of CR 557 $72,755,000 $72,755,000 .0 $73,033,032 $73,501,486 100.64 900 958 936 104.00 MARTIN K. EBY PAID 108 Richey, Terpening, Jr. 

CONSTRUCTION CO. Dave-Deactivated Tom-Deactivated

01 E1C83 19561015201 05/16/02 ACTV 1001025P SR 80 (PALM BCH BLV)SR-80 FROM $14,988,690 $14,988,690 .0 $14,716,824 $14,890,182 101.18 800 1,014 1,167 145.88 APAC-FLORIDA INC PAID 106 Grace, Deboy, Brian

HICKEY  CREEK TO HENDRY CO/L Lance-Deactivated

01 E1C84 20121725201 06/04/02 ACTV N/A I-4I-4 FROM W OF MEMORIAL BLVD TO W $59,600,000 $59,600,000 .0 $65,005,606 $65,701,697 101.07 1,100 1,341 1,310 119.09 JONES BROS., INC. PAID 108 Richey, Gregory, 

OF US 98 Dave-Deactivated Marc-Inactive

01 E1C85 19680615201 06/03/02 ACTV 4411012P US 441US-441 FROM CSX CROSSING $12,703,271 $12,703,271 .0 $12,705,338 $12,448,775 97.98 780 831 875 112.18 APAC-FLORIDA INC PAID 106 McCall, James, Jeff

#628062TO N OF CEMETERY ROAD Sharon-Deactivated

01 E1C90 20120415201 06/26/02 ACTV 0041181I I-4I-4 FROM SR 557 TO OSCEOLA CO LN $62,150,000 $62,150,000 .0 $64,510,853 $65,701,442 101.85 1,095 1,126 991 90.50 HUBBARD PAID 108 Richey, Osmolski, Daniel - 

CONSTRUCTION Dave-Deactivated Inactive

COMPANY

01 E1D08 20010625201 08/16/02 ACTV 8888870A LAKE OKEECHOBEE SCENIC $4,582,173 $4,582,173 .0 $4,314,493 $4,260,243 98.74 350 350 214 61.14 APAC-FLORIDA INC PAID 106 McCall, Hayes, John  *** NO 

TRAILSCENIC TRAIL FROM MARTIN Sharon-Deactivated AD ACCOUNT (SC) 

CO/LTO KISSIMMEE RIVER Okeechobee ***

county

01 E1D14 41254215201 09/24/02 ACTV N/A SR 70SR 70 $2,391,000 $2,391,000 .0 $2,391,000 $2,350,485 98.31 323 460 469 145.20 THE MURPHY PAID 106 Boehmer, Boehmer, 

CONSTRUCTION CO Todd-Deactivated Todd-Deactivated

01 E1D31 41295715201 11/19/02 ACTV N/A I-75 ALLIGATOR ALLEYI-75, Alligator Alley, $4,160,892 $4,160,892 .0 $4,063,787 $4,013,787 98.77 340 343 343 100.88 CORNERSTONE PAID 106 McCall, Hayes, John  *** NO 

guardrail or approved barrierinstallation east BUSINESSES,INC. Sharon-Deactivated AD ACCOUNT (SC) 

of SR 951 to Broward C/L ***

01 E1D41 20010635201 01/31/03 ACTV 8888878A LAKE OKEECHOBEEFROM PALM BEACH $6,962,971 $6,962,971 .0 $7,336,114 $7,378,984 100.58 570 741 741 130.00 PREFERRED MATERIALS PAID 106 Boehmer, Boehmer, 

CO/L         ALVIN WARD PARK INC. Todd-Deactivated Todd-Deactivated

01 E1D51 40921015201 02/24/03 ACTV N/A I-75 FULL DECK PANELI-75, $8,849,000 $8,849,000 .0 $8,846,275 $8,810,236 99.59 410 647 643 156.83 ZEP CONSTRUCTION, INC. PAID 106 Theberge, Woodrum Tim***left 

REPLACEMENT & WIDENING OF BRIDGES Paul-Deactivated CCEI***

01 E1D59 40432325201 06/17/03 ACTV N/A SR 70FROM LAKEWOOD RANCH BLVD     $9,043,000 $9,043,000 .0 $9,588,096 $9,607,963 100.21 794 890 884 111.34 PREFERRED MATERIALS PAID 115 Henshaw-Guadagno, Henshaw-Guadagno, 

TO LORRAINE ROAD INC. Jill-Deactivated Jill-Deactivated

01 E1D97 19762025201 05/05/04 ACTV 4251031C POLK COUNTYLAKELAND COMPUTER $6,320,150 $6,470,000 2.4 $6,433,857 $6,401,954 99.50 515 586 584 113.40 TRANSCORE, LP PAID 108 Ramos Ronald***left Ramos Ronald***left 

SYSTEM CCEI*** CCEI***

01 E1E10 41510115201 05/12/04 ACTV IMD3003I I-75INTERSECTION 75 AT CORKSCREW $2,179,967 $2,179,967 .0 $2,233,926 $2,049,980 91.77 365 402 517 141.64 PREFERRED MATERIALS PAID 106 Deactivated Deactivated 

BLVD. RAMP IMPROVEMENTSLEE INC. Romano Dave Romano Dave

COUNTY

01 E1E32 41664815201 10/05/04 ACTV 0751123I I-75AT SR 82 INTERCHANGE         RAMPS $1,447,213 $1,447,213 .0 $1,449,984 $1,400,599 96.59 365 440 440 120.55 QUALITY ENTERPRISES PAID 106 Dekker Dekker 

USA, INC. Theresa-Deactivated Theresa-Deactivated
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01 E1E41 41640915201 10/29/04 ACTV 0751 124I GUARDRAIL IMPROVEMENTSInterstate 75 $5,618,500 $5,618,500 .0 $6,444,462 $6,386,600 99.10 335 414 413 123.28 HIGHWAY SAFETY PAID 113 Pierce, Luella Pierce, Luella

median guardrail improvements DEVICES, INC.

01 E1E61 41767915201 01/12/05 ACTV E041001E HURRICANE CHARLEYI-75 HIGH MAST $1,579,350 $1,579,350 .0 $1,579,350 $1,529,350 96.83 200 238 227 113.50 MILLER ELECTRIC PAID 113 Wilson, Robert Wilson, Robert

LIGHTING      PERMANENT RESTORATION COMPANY

01 E1E62 41768425201 09/22/05 ACTV E041003E HURRICANE CHARLEYCHARLOTTE $3,966,274 $3,966,274 .0 $4,394,838 $4,341,802 98.79 365 547 543 148.77 TRAFFIC CONTROL PAID 115 Barbato, Daniel Barbato, Daniel

TRAFFIC SIGNAL     PERMANENT DEVICES, INC.

RESTORATION

01 E1E73 41473315201 06/14/05 ACTV 8887029A I-75FORT MYERS RTMC BUILDING $34,478,080 $34,478,080 .0 $38,909,391 $38,117,078 97.96 720 1,419 1,474 204.72 MILLER ELECTRIC PAID 113 Wiley,  Wiley,  

COMPANY Mary-Deactivated Mary-Deactivated

01 E1F59 42065515201 02/23/07 ACTV S113002R I-75FROM GOLDEN GATE PARKWAY     TO $430,487,941 $430,487,941 .0 $438,160,240 $458,089,392 104.55 1,150 1,227 1,061 92.26 ACCI/API, A JOINT PAID 106 Tynski, Tynski, 

SOUTH OF SR 80 VENTURE Crystal-Deactivated Crystal-Deactivated

01 E1F77 42098315201 04/12/07 ACTV N/A SR 70FROM SE TURKEY HAMMOCK RD    $4,295,355 $4,295,355 .0 $4,366,862 $4,611,803 105.61 323 404 404 125.08 QUALITY ENTERPRISES PAID 118 McCall, Hindman, Susan

TO 1MI W OF HIGHLANDS_C/L USA, INC. Sharon-Deactivated

01 E1F80 41772815201 01/22/07 ACTV N/A I-75 FULL DECK PANELREPLACEMENT                  $2,344,000 $2,294,000 -2.1 $2,323,669 $2,324,042 100.02 226 244 227 100.44 ZEP CONSTRUCTION, INC. PAID 115 Dauderman, Kent - Grace, Lance

BR# 170081 & 170082 Inactive

01 E1G60 41611915201 06/17/08 ACTV N/A Manatee Automated Traffic Management $10,600,000 $9,778,354 -7.8 $11,181,532 $10,498,858 93.89 655 940 991 151.30 HIGHWAY SAFETY PAID 115 Patel, Nikesh Holley Howard 

SystemManatee County DEVICES, INC. DEACTIVATED

01 E1G79 42061315201 10/30/08 ACTV N/A I-75AT FRUITVILLE ROAD           (CR 780) $3,632,893 $3,417,314 -5.9 $3,881,260 $3,817,589 98.36 473 492 471 99.58 CONE & GRAHAM, INC. PAID 115 Lewis, Matt Chiarini, Phil-Inactive

DEACTIVATED

01 E1G81 41473815201 10/28/08 ACTV N/A I-75 FREEWAY MANAGEMENT $13,820,953 $9,748,015 -29.5 $9,748,015 $9,657,838 99.07 682 746 746 109.38 INFRASOURCE PAID 113 Wiley,  Franklin, Scott

SYSTEMFROM LEE C/L                 TO UNDERGROUND Mary-Deactivated

SARASOTA C/L CONSTRU

01 E1G83 42061615201 12/16/08 ACTV SFTL160R I-75AT US 301 $8,358,518 $2,561,443 -69.4 $2,711,809 $2,623,983 96.76 450 465 449 99.78 PREFERRED MATERIALS PAID 115 Lewis, Matt Chiarini, Phil-Inactive

INC. DEACTIVATED

01 E1G92 41980415201 01/13/09 ACTV 0756109I I-75 (SR 93)FROM N OF UNIVERSITY $2,451,370 $1,661,600 -32.2 $1,661,600 $1,595,726 96.04 310 332 332 107.10 HIGHWAY SAFETY PAID 115 Lewis, Matt Grace, Lance

PKWY    TO S OF CURIOSITY CREEK DEVICES, INC. DEACTIVATED

01 E1G99 40804325201 03/31/09 ACTV 88887474A WINTER HAVENCOMPUTERIZED SIGNAL          $6,498,707 $4,091,136 -37.0 $4,091,136 $4,019,151 98.24 430 463 444 103.26 HIGHWAY SAFETY PAID 108 Ramos Ronald***left McCall, 

SYSTEM UPGRADE CITYWIDE DEVICES, INC. CCEI*** Sharon-Deactivated

01 E1H00 42267015201 02/27/09 ACTV 0756108I I-75FROM CHARLOTTE CO LINE       TO $1,870,613 $745,000 -60.2 $745,000 $698,364 93.74 180 186 186 103.33 CORNERSTONE PAID 115 Lewis, Matt Grace, Lance

1.9MI S OF TOLEDO BL BUSINESSES,INC. DEACTIVATED

01 E1H02 41285115201 03/30/09 ACTV N/A I-75 FULL DECK PANELREPLACEMENT $7,797,487 $2,267,500 -70.9 $2,317,500 $2,493,614 107.60 216 216 163 75.46 ZEP CONSTRUCTION, INC. PAID 115 Chiarini, Phil-Inactive Chiarini, Phil-Inactive

01 E1H22 42674315201 08/25/09 ACTV ARRA158B CR 832 (KERI ROAD)FROM SR 29                   $3,634,553 $1,187,500 -67.3 $1,307,500 $1,326,014 101.42 325 372 372 114.46 ROBERTS, C.W., PAID 113 Rodeheffer, Holden, 

TO 9.0 MILES E OF SR 29 CONTRACTING, INC. Sean-Deactivated David-Deactivated

01 E1H23 19801045201 09/04/09 ACTV ARRA148B US 301FROM MYRTLE STREET           TO $12,526,458 $8,293,271 -33.8 $8,293,271 $8,490,008 102.37 653 926 926 141.81 CONE & GRAHAM, INC. PAID 115 Chiarini, Phil-Inactive Penny, Brian LEFT 

DESOTO ROAD CCIE (PA)

01 E1H24 19541015201 08/28/09 ACTV ARRA144B SR 951AT BRIDGE NO. 030148         $20,480,919 $25,431,438 24.2 $25,470,099 $25,300,855 99.34 712 773 766 107.58 JOHNSON BROS., LLC PAID 113 Nappi, Pielstick, Brett

MARCO ISLAND BRIDGE Steven-Decactivated

01 E1H25 42675115201 08/25/09 ACTV ARRA160B CR 621FROM US 17                   FROM $409,754 $393,075 -4.1 $393,075 $376,877 95.88 150 162 152 101.33 BETTER ROADS INC. PAID 118 Hayes, John  *** NO Hindman, Susan

CROCKET RD AD ACCOUNT (SC) 
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***

01 E1H47 41755115201 09/09/09 ACTV ARRA153B MURDOCK CIRCLEAT VETERANS BLVD $1,208,747 $773,158 -36.0 $794,448 $714,539 89.94 250 370 403 161.20 BETTER ROADS INC. PAID 113 Pierce, Luella Holden, 

David-Deactivated

01 E1H48 42663715201 08/28/09 ACTV ARRA166B FORT FRASER TRAILFROM FRASER $1,111,414 $437,000 -60.7 $437,000 $391,337 89.55 140 165 163 116.43 RANGER PAID 108 Hayes, John  *** NO Hayes, John  *** NO 

TRAIL            TO CIRCLE B BAR RESERVE CONSTRUCTION AD ACCOUNT (SC) AD ACCOUNT (SC) 

INDUSTRIES, INC. *** ***

01 E1H49 42665325201 11/10/09 ACTV ARRA170B SR 789 LONGBOAT KEYFROM SARASOTA $464,423 $327,500 -29.5 $327,500 $305,385 93.25 128 134 134 104.69 FOUNDATION SERVICES PAID 115 Latulippe, Mike  Patel, Nikesh

C/L            TO S OF LONGBOAT PASS BR OF CENTRAL INACTIVE

01 E1H50 42672615201 09/30/09 ACTV ARRA195B ANNA MARIA BRIDGESAT CRESCENT $693,169 $410,427 -40.8 $585,135 $583,441 99.71 210 262 262 124.76 WRIGHT CONSTRUCTION PAID 115 De Moya , Patel, Nikesh

DRIVE AND        AT NORTH BAY GROUP, INC. Fernando-Inactive

01 E1H51 42672725201 12/22/09 ACTV ARRA559B HABEN BLVDFROM US 301                  TO $741,131 $692,790 -6.5 $692,790 $704,560 101.70 250 251 113 45.20 AJAX PAVING PAID 115 De Moya , Grace, Lance

US 41 INDUSTRIES OF FLORIDA Fernando-Inactive

LLC

01 E1H52 42673515201 09/30/09 ACTV ARRA159B ResurfacingMemorial Drive Kenliworth Blvd $1,198,817 $573,240 -52.2 $585,582 $536,925 91.69 200 208 158 79.00 AJAX PAVING PAID 118 Hindman, Susan Hayes, John  *** NO 

and Home Ave INDUSTRIES OF FLORIDA AD ACCOUNT (SC) 

LLC ***

01 E1H53 42674015201 09/30/09 ACTV ARRA155B CR 760 (WELLS AVE)FROM CR 769                  $2,118,856 $1,240,067 -41.5 $1,240,067 $1,261,868 101.76 215 231 231 107.44 BETTER ROADS INC. PAID 118 Radford, Kirby Hayes, John  *** NO 

TO US 17 (SR 35) AD ACCOUNT (SC) 

***

01 E1H54 42674115201 09/30/09 ACTV ARRA156B ResurfacingCR 720 from Hendry Co/L $1,699,135 $2,065,980 21.6 $1,578,417 $1,624,582 102.92 260 286 281 108.08 ROBERTS, C.W., PAID 113 Mangogna, Wiley,  

CONTRACTING, INC. Robert***left CCEI*** Mary-Deactivated

01 E1H55 42674415201 09/30/09 ACTV ARRA157B RESURFACINGMain Street (CR 664) from $1,089,681 $665,000 -39.0 $665,000 $621,641 93.48 175 192 182 104.00 PREFERRED MATERIALS PAID 118 Radford, Kirby Hayes, John  *** NO 

Doc Coil Road INC. AD ACCOUNT (SC) 

***

01 E1H56 42676115201 09/29/09 ACTV ARRA290B Bridge Replacement43rd Ave $1,152,709 $1,096,829 -4.8 $1,096,829 $1,046,829 95.44 370 385 385 104.05 FERREIRA PAID 118 Hindman, Susan Hayes, John  *** NO 

CONSTRUCTION CO., INC. AD ACCOUNT (SC) 

***

01 E1H58 42663515201 09/25/09 ACTV ARRA149B MANATEE COUNTYATMS PHASE II $6,716,000 $5,366,689 -20.1 $5,401,925 $5,108,277 94.56 590 816 898 152.20 TRANSCORE ITS, LLC. PAID 115 Patel, Nikesh Holley Howard 

DEACTIVATED

01 E1H63 42678615201 11/12/09 ACTV SFT2325R I-75 (SR 93)AT BONITA BEACH ROAD $7,453,873 $3,337,051 -55.2 $3,337,051 $3,309,474 99.17 378 440 440 116.40 PREFERRED MATERIALS PAID 106 Tynski, Maggard, 

INC. Crystal-Deactivated Phil-Deactivated

01 E1H69 42664515201 12/10/09 ACTV ARRA145B EAST WEST ROADNEW CONSTRUCTION $24,953,489 $34,778,500 39.4 $34,781,575 $35,576,742 102.29 675 771 771 114.22 PREFERRED MATERIALS PAID 108 Hayes, John  *** NO McCall, Mike  *** NO 

INC. AD ACCOUNT (SC) AD ACCOUNT (SC) 

*** ***

01 E1H76 41103615201 12/16/09 ACTV ARRA555B I-75FROM S OF COLONIAL BLVD      TO S $17,305,023 $7,794,400 -55.0 $7,872,344 $7,954,888 101.05 550 602 602 109.45 PREFERRED MATERIALS PAID 106 Tynski, Lyons, Todd

OF SR 82 INC. Crystal-Deactivated

01 E1H79 42240415201 01/15/10 ACTV ARRA565B SR 64 (MANATEE AVE)FROM 12TH $5,260,758 $5,344,000 1.6 $6,064,510 $6,024,707 99.34 400 768 826 206.50 GIBBS & REGISTER, INC. PAID 115 Grace, Lance Hogue, Rick***left 

STREET EAST        TO 15TH STREET WEST CCEI***

01 E1H99 40546245201 05/12/10 ACTV 8887740A LEE COUNTY INCIDENTMANAGEMENT $5,582,650 $5,598,800 .3 $5,613,800 $5,560,936 99.06 490 602 597 121.84 TRAFFIC CONTROL PAID 113 Wiley,  Libby, 
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SYSTEM DEVICES, INC. Mary-Deactivated Christopher-Inactive

01 E1I00 42799015201 02/22/10 ACTV ARRA570B Sparta Rd, from SR 66 to Orday RdSparta $655,409 $371,000 -43.4 $371,000 $338,525 91.25 310 315 187 60.32 AJAX PAVING PAID 118 Hindman, Susan Jones, Bill  

Road, SR66 to south of Orday Road INDUSTRIES, INC. ***DEACTIVATED 

(SC)***

01 E1I13 42674325201 03/18/10 ACTV ARRA558B CR 832 (KERI ROAD)FROM SR 29                   $2,142,718 $2,200,000 2.7 $2,292,775 $2,441,805 106.50 365 395 395 108.22 AJAX PAVING PAID 113 Wiley,  Rodeheffer, 

TO 13.1 MILES E OF SR 29 INDUSTRIES OF FLORIDA Mary-Deactivated Sean-Deactivated

LLC

01 E1I14 42798915201 03/18/10 ACTV ARRA608B OKEECHOBEE SIDEWALKSAT VARIOUS $850,007 $259,672 -69.5 $259,672 $259,672 100.00 200 210 207 103.50 TRANSPORTATION PAID 118 Hindman, Susan Hayes, John  *** NO 

LOCATIONS STRUCTURES, INC. AD ACCOUNT (SC) 

***

01 E1I15 42799215201 03/18/10 ACTV ARRA615B LIGHTING US 17 (SB) FROM MAIN ST. TO $772,995 $254,420 -67.1 $254,420 $254,420 100.00 325 335 334 102.77 AMERICAN LIGHTING PAID 108 Jones, Bill  Radford, Kirby

HARDEE ST.US 17 (SB) FROM MAIN ST. AND SIGNALIZATION, INC ***DEACTIVATED 

TO HARDEE ST. (SC)***

01 E1I16 42800215201 05/20/10 ACTV ARRA571B Bridge Repair Mooringline DriveBridge No. $646,208 $729,800 12.9 $771,641 $771,664 100.00 250 272 268 107.20 WRIGHT CONSTRUCTION PAID 113 Holden, Mak, Josephine

030125 in City of Naples GROUP, INC. David-Deactivated

01 E1I17 42800415201 03/18/10 ACTV ARRA609B CR 761 (CR 769)AT BRIDGE #040004 $322,410 $348,600 8.1 $348,600 $348,600 100.00 280 378 378 135.00 WRIGHT CONSTRUCTION PAID 108 Jones, Bill  Radford, Kirby

GROUP, INC. ***DEACTIVATED 

(SC)***

01 E1I18 42807715201 03/18/10 ACTV ARRA610B 4TH STREETFROM US 17                   TO $242,195 $199,863 -17.5 $199,863 $199,863 100.00 170 178 178 104.71 TRANSPORTATION PAID 118 Radford, Kirby Jones, Bill  

SCHOOL HOUSE RD STRUCTURES, INC. ***DEACTIVATED 

(SC)***

01 E1I19 42812615201 05/20/10 ACTV ARRA616B LEGACY TRAILAT US 41 $1,710,000 $2,931,000 71.4 $3,024,547 $3,026,540 100.07 371 405 405 109.16 ZEP CONSTRUCTION, INC. PAID 115 Grace, Lance Guthrie, 

Scott-Deactivated

01 E1I20 40909615201 06/22/10 ACTV 8887723A INTERLAKE BLVDAT VARIOUS LOCATIONS $753,821 $753,752 .0 $753,752 $753,752 100.00 250 274 274 109.60 AJAX-VILA, A JOINT PAID 118 Jones, Bill  Hindman, Susan

VENTURE ***DEACTIVATED 

(SC)***

01 E1I21 42089315201 08/25/10 ACTV 8887778A ANNA MARIA ISLANDAT VARIOUS $765,393 $698,200 -8.8 $700,849 $700,849 100.00 331 344 336 101.51 WOODRUFF & SONS, INC. PAID 115 Grace, Lance Williams, 

LOCATIONS Barry-Deactivated

01 E1I22 42089715201 06/17/10 ACTV 8887722A HARDEE COUNTY AT VARIOUS $514,285 $176,590 -65.7 $176,590 $176,590 100.00 200 205 145 72.50 SEMPER FI SERVICES, PAID 118 Hindman, Susan Jones, Bill  

LOCATIONSAT VARIOUS LOCATIONS LLC ***DEACTIVATED 

(SC)***

01 E1I23 42814525201 03/18/10 ACTV ARRA612B VANCE WHIDDEN PARKDesign and $335,895 $257,500 -23.3 $257,500 $257,476 99.99 200 208 171 85.50 BETTER ROADS INC. PAID 113 Mangogna, Hendrix, 

construct Vance Whidden Multi use Trail Robert***left CCEI*** Timothy-Inactive

01 E1I41 19533825201 11/03/10 ACTV 3011021P US 41 WILDLIFE XINGFROM 1.3MI W OF $496,667 $436,179 -12.2 $432,946 $432,946 100.00 325 371 365 112.31 TRANSCORE ITS, LLC. PAID 113 Nappi, Mount, James  

TURNER RV    RD TO E OF TURNER RV RD Steven-Decactivated INACTIVE

01 E1I77 42838115201 06/30/10 ACTV 8887794A TANGERINE DRIVEFROM WEST $157,573 $99,999 -36.5 $99,999 $99,999 100.00 170 179 119 70.00 SEMPER FI SERVICES, PAID 118 Hurney,Joseph-Dea Jones, Bill  

INTERLAKE          TO HEARTLAND BLVD LLC ctivated ***DEACTIVATED 

(SC)***
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01 E1J03 42873415201 11/30/10 ACTV ARRA707B SR 865, from Estero Blvd to Main StSR865 $466,960 $400,000 -14.3 $436,482 $437,989 100.35 250 275 234 93.60 WRIGHT CONSTRUCTION PAID 113 Usher, Eunice Wiseman, Mark

GROUP, INC.

01 E1J04 42890815201 11/02/10 ACTV ARRA725B CR 663 from SR 62 to CR 664Reconstruction $1,524,636 $2,440,500 60.1 $2,440,500 $2,686,314 110.07 210 215 204 97.14 PREFERRED MATERIALS PAID 108 Hayes, John  *** NO Radford, Kirby

of CR 663 INC. AD ACCOUNT (SC) 

***

01 E1J05 42811015201 10/21/10 ACTV 8887830A Gulfview Middle SidewalksGulfview middle $210,049 $135,167 -35.6 $135,167 $135,167 100.00 120 120 113 94.17 L-J CONSTRCTN CO OF PAID 113 Holden, Myrick, 

school sidewalk CRL FL David-Deactivated Rod-Deactivated

01 E1J06 42890415201 11/18/10 ACTV ARRA722B CR 675 (Ruthland Rd) from US 301 (SR 43) $1,407,961 $2,100,000 49.2 $2,088,058 $2,345,580 112.33 275 293 293 106.55 AJAX PAVING PAID 115 Grace, Lance Geisler, Chris - 

to SR 64CR675 INDUSTRIES OF FLORIDA Inactive

LLC

01 E1J07 42890515201 12/02/10 ACTV ARRA723B 34th St. W - SR 684 Cortez Rd to 53rd Ave $1,064,738 $1,017,501 -4.4 $1,025,501 $1,130,660 110.25 200 210 210 105.00 PREFERRED MATERIALS PAID 115 Grace, Lance Williams, 

W34th Street w,from 53rd ave w to SR684 ( INC. Barry-Deactivated

Cortez Road)

01 E1J08 42343715201 03/30/11 ACTV 2757394I I-275, FROM I-75 TO SKYWAYBRIDGE - $1,516,961 $1,242,475 -18.1 $1,242,475 $1,186,724 95.51 209 246 251 120.10 CORNERSTONE PAID 115 Grace, Lance Guthrie, 

CABLE BARRIERCable Barrier along I-275 BUSINESSES,INC. Scott-Deactivated

01 E1J09 42799315201 03/17/11 ACTV N/A SOUTH SKYWAY FISHING PIERS $3,981,046 $2,299,800 -42.2 $2,299,800 $2,294,800 99.78 260 300 302 116.15 ORION MARINE PAID 115 Chiarini, Phil-Inactive Green, Donald

DEMOLITION EAST SIDEPartial Demolition CONSTRUCTION, INC.

of the north and south skyway fishing pie

01 E1J10 42343815201 03/30/11 ACTV 0755093I I-75 CABLE BARRIER - S OF JONES LOOP $460,788 $275,000 -40.3 $275,000 $177,126 64.41 136 141 141 103.68 CORNERSTONE PAID 113 Byrne, Gerald   Mak, Josephine

RD TO N OF AIRPORT RDcable barrier BUSINESSES,INC. CHANGED USER 

along I-75 ID  (bj)  Moved to D1

01 E1J47 42923715201 03/24/11 ACTV SRTS167A DESOTO MIDDLE SCHOOL $402,990 $329,352 -18.3 $329,352 $329,352 100.00 150 154 111 74.00 LAS CONTRACTING CORP PAID 118 Hayes, John  *** NO Howell, Kay

SIDEWALKSDesoto Middle School Sidewalk AD ACCOUNT (SC) 

***

01 E1J48 42891015201 04/14/11 ACTV 1601058P Sidewalks along SR 64 and SR 789 - $243,198 $122,839 -49.5 $122,839 $113,139 92.10 180 191 191 106.11 SUPERIOR ASPHALT, INC. PAID 115 Grace, Lance Williams, 

Manatee CountySidewalk Barry-Deactivated

01 E1J49 43013815201 12/15/11 ACTV N/A SR 776 MAST ARM REPLACEMENT $1,919,119 $1,349,848 -29.7 $1,344,648 $1,242,560 92.41 277 300 334 120.58 WORLD FIBER PAID 115 Grace, Lance Gore, 

AND/OR REPAIRSSR 776 and US 17 mast TECHNOLOGIES, INC. Marlena-Deactivated

Arm Replacement

01 E1J50 42977515201 06/16/11 ACTV 3013094P US 41/SR 45, S. BEE RIDGE RD TO S OF $1,183,922 $1,176,852 -.6 $1,195,826 $1,125,201 94.09 330 376 375 113.64 CONE & GRAHAM, INC. PAID 115 Grace, Lance Williams, 

SIESTA DRMedian Modification US 41/SR45 Barry-Deactivated

01 E1J51 42977915201 06/16/11 ACTV 2002055A SR 60, from Bailey Rd. to Mulberry $1,936,072 $1,023,000 -47.2 $1,023,968 $973,968 95.12 245 261 260 106.12 AMERICAN LIGHTING PAID 108 Hayes, John  *** NO Jones, Lee

Phosphate EntranceSR60 Lighting AND SIGNALIZATION, INC AD ACCOUNT (SC) 

***

01 E1J52 42977615201 06/16/11 ACTV 3012107P US 41/SR 45 AT COCHRAN BLVD.US41/45 $1,185,608 $1,271,445 7.2 $1,299,248 $1,253,902 96.51 332 441 438 131.93 CONE & GRAHAM, INC. PAID 113 Wiley,  White, James 

at Cochran Blvd. Mary-Deactivated DEACTIVATED (PA)

01 E1J69 20074625201 06/29/12 ACTV N/A I-75 (ALLEY) MM 63 REST AREA SOUTHI-75 $9,894,002 $8,819,248 -10.9 $9,865,997 $9,861,107 99.95 550 629 629 114.36 WRIGHT CONSTRUCTION PAID 113 Joseph, Eliode Sands Jon

GROUP, INC.
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01 E1J71 41263625201 05/31/12 ACTV 8886052A LEE COUNTY SIGNAL SYSTEMS UPDATE $638,850 $6,703,703 949.3 $7,531,485 $7,530,256 99.98 565 936 936 165.66 TRAFFIC CONTROL PAID 113 Usher, Eunice Rice, Judy  *** NO 

(PHASE I)Lee County Trafic management DEVICES, INC. AD ACCOUNT (SC) 

System ***

01 E1J72 41664925201 05/17/12 ACTV N/A I-75 AIRPORT ACCESS SWFL INT'L $72,523,865 $54,100,000 -25.4 $55,514,659 $55,125,629 99.30 795 1,092 1,092 137.36 PRINCE CONTRACTING, PAID 106 Patel, Nikesh Martin, Mike

AIRPORT CD SYSTEMI-75 Airport Access LLC.

01 E1J73 41473015201 02/16/12 ACTV 0756114I I-75 Freeway Management SystemI75 $30,061,049 $20,657,452 -31.3 $20,909,917 $20,769,992 99.33 760 931 931 122.50 WORLD FIBER PAID 115 Grace, Lance Beer, Jonathan  

Freeway Management System TECHNOLOGIES, INC. ***DEACTIVATED 

(SC) ***

01 E1K48 41306615201 06/28/12 ACTV N/A WIDENING I-75, FROM N. OF SR 80 TO S . $80,270,500 $71,757,500 -10.6 $71,569,947 $71,256,984 99.56 890 1,143 1,143 128.43 DE MOYA / LEWARE JV PAID 106 Patel, Nikesh Coker, 

OF SR 78Widening of I-75 Steven-Inactive

01 E1K49 43013915201 01/30/12 ACTV N/A US 41/SR 789/SR 758 MAST ARM $1,710,449 $1,330,800 -22.2 $1,196,714 $1,031,421 86.19 375 574 643 171.47 TRAFFIC CONTROL PAID 115 Rosenstein, Albert Harmon, Carl

REPLACEMENTS AND/OR REPAIRSUS41, DEVICES, INC.

SR72 and SR 758 Mast Arm replacement

01 E1K74 42893715201 05/31/12 ACTV N/A SR 37 BRIDGE NO. 160063 FROM DEAN $5,906,610 $5,688,000 -3.7 $5,688,000 $5,629,603 98.97 590 682 680 115.25 LEWARE CONSTRUCTION PAID 108 Holt, Green, Donald

ST TO SE 3RD STBridge 160063 on SR 37 COMPANY OF FLORIDA, Lavenia-Inactive

01 E1K75 20121435201 06/21/12 ACTV 0041226I I-4 AT SR 559 INTERCHANGEI-4 at SR 559 $1,678,072 $21,206,552 ***** $21,743,274 $19,630,872 90.28 881 1,544 1,411 160.16 CONE & GRAHAM, INC. WKBG 108 Toole, Lavenia Morgado, Stoney

Interchange

01 E1L39 42997815201 06/07/12 ACTV 0756117I I-75 from SR 70 to SR 64, Overhead $1,075,377 $980,980 -8.8 $980,980 $916,056 93.38 280 325 338 120.71 TRAFFIC CONTROL PAID 115 Grace, Lance Rice, Tom-Inactive

SigningI-75 Fron SR 70 to SR 60 DEVICES, INC.

01 E1L58 19753445201 01/10/13 ACTV 3611057P US 27 27, Barry Rd to US 192Improvement $21,988,997 $21,988,997 .0 $23,003,023 $21,482,603 93.39 939 1,035 1,152 122.68 PRINCE CONTRACTING, WKBG 108 Hobbs, Joel-Inactive Wander, Allan

along US27 LLC.

01 E1L70 43142915201 02/15/13 ACTV 8886273A Rockridge Rd. Bridge No. $903,190 $910,918 .9 $1,021,501 $1,004,530 98.34 430 445 424 98.60 WRIGHT CONSTRUCTION PAID 108 Hayes, John  *** NO Radford, Kirby

164137Repalcement of Bridge 164137 GROUP, INC. AD ACCOUNT (SC) 

***

01 E1M02 43266015201 06/06/13 ACTV 3011028P SR 45 (US 41) @ 99TH N (PELICAN $2,081,874 $1,799,250 -13.6 $1,909,786 $1,864,315 97.62 450 501 501 111.33 TRAFFIC CONTROL PAID 115 Chiarini, Phil-Inactive Maghrebi, 

MARSH BLVD)Intersection Improvement for DEVICES, INC. Ghada-DEACTIVAT

US 41 E

01 E1M14 43249315201 06/20/13 ACTV N/A City of Lakeland State EDTF Project (ID # $1,611,119 $1,576,687 -2.1 $1,621,260 $1,573,845 97.08 325 354 354 108.92 CONE & GRAHAM, INC. PAID 108 Perry, Jennifer Kautz, 

08-00213)I-4 at Polk County line eastbound Nathan-Inactive

01 E1M43 41562125201 08/29/13 ACTV 3011029P US 41 from SR 951 to Greenway RdUS41, $54,070,305 $37,887,000 -29.9 $38,241,807 $38,637,763 101.04 900 931 749 83.22 AJAX PAVING PAID 113 Usher, Eunice Woss, Scott

SR 651 to Greenway Road INDUSTRIES OF FLORIDA 

LLC

01 E1N21 42391715201 04/09/14 ACTV N/A SARASOTA-MANATEEOPERATIONS $18,076,143 $14,700,000 -18.7 $14,700,000 . .00 730 730 0 .00 HASKELL COMPANY (THE) WKBG 115 Rosenstein, Albert Ryan, Michael

CENTER            CONSTRUCTION

01 E1O39 43341615201 05/26/15 ACTV 8886456A SAFETY DESIGN BUILDPUSH BUTTON $3,882,779 $3,882,779 .0 $8,182,779 $4,345,067 53.10 1,095 1,095 348 31.78 AJAX PAVING WKBG 106 Patel, Nikesh Freeman, John

CONTRACT         DISTRICT WIDE INDUSTRIES OF FLORIDA 

LLC

01 E1O79 43708215201 12/17/15 ACTV N/A Design Build Low Bid High Mast LightingI-75 $4,699,575 $4,699,575 .0 $4,749,575 $4,276,613 90.04 300 316 209 69.67 HIGHWAY SAFETY ORGC 115 Rosenstein, Albert Adames, Alex

@ I-275 and CR 683/Moccasin Wallow Rd. DEVICES, INC.
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01 E1O89 42731525201 04/01/16 ACTV 0041232I I-4 Fog/Low Visibility Detection SystemPolk $2,744,297 $2,744,297 .0 $2,744,297 $433,782 15.81 450 452 101 22.44 TRANSCORE ITS, LLC. WKBG 108 Toole, Lavenia Radford, Kirby

Parkway to Osceola County Line

02 E2F11 21351625201 03/07/02 ACTV N/A I-95FROM FROM INTL GOLF PKWY      TO $22,684,872 $25,600,000 12.9 $26,644,303 $26,440,157 99.23 500 809 803 160.60 SUPERIOR PAID 216 Williams, Jeff Rogero, 

TO DUVAL COUNTY LINE CONSTRUCTION CO., INC John-DEACTIVATED

02 E2F12 21350515201 03/07/02 ACTV N/A I-95FROM FROM S. OF SR 207        TO TO $28,377,866 $24,500,000 -13.7 $25,456,831 $25,789,753 101.31 500 811 811 162.20 ANDERSON COLUMBIA PAID 216 Williams, Jeff Rogero, 

SR 16 CO., INC. John-DEACTIVATED

02 E2F20 21350215201 04/25/02 ACTV 0954116I I-95FROM FROM FLAGLER CO. LINE    TO $34,898,290 $33,592,677 -3.7 $34,784,307 $34,821,092 100.11 440 843 847 192.50 RANGER PAID 216 Williams, Jeff Perez, Jose M *left 

TO FECRR CONSTRUCTION JAC*

INDUSTRIES, INC.

02 E2F32 21329615201 11/20/02 ACTV N/A I-95/JAX ITSFROM N.END OF $6,016,000 $5,290,000 -12.1 $5,704,797 $5,374,897 94.22 370 687 1,087 293.78 MASTEC NORTH PAID 208 Kell, Nettuno, 

FULLERWARREN BR.TO TO I-95/I-295 AMERICA, INC. John-DEACTIVATED Greg-DEACTIVATED

INTERCHANGE

02 E2F48 20945715201 03/19/03 ACTV N/A HOPKINS CREEKFROM PENMAN RD                $3,420,220 $3,883,346 13.5 $4,220,881 $4,164,115 98.66 280 519 519 185.36 CALLAWAY PAID 208 Hansgen, Nettuno, 

TO  970 FT.EAST CONTRACTING INC. Robert-DEACTIVAT Greg-DEACTIVATED

ED

02 E2F70 20930115201 06/25/03 ACTV 4891049P SR 9AFROM BEACH BLVD              NORTH $44,171,842 $31,141,600 -29.5 $31,977,917 $32,771,609 102.48 900 1,013 1,013 112.56 SUPERIOR PAID 208 Stanbridge,Carrie-D Woods, 

OF JTB BLVD. CONSTRUCTION CO., INC EACTIVATED Thomas--DEACTIVA

TED

02 E2G72 20988225201 07/23/03 ACTV ITS2002A SIGNAL INTERCONNECTIN PALATKA $1,191,630 $1,016,599 -14.7 $1,149,348 $1,090,421 94.87 280 411 411 146.79 MASTEC NORTH PAID 216 Wilkinson, Dubon, 

AMERICA, INC. Walter-DEACTIVAT Harold-DEACTIVAT

ED ED

02 E2G79 20822585201 04/21/04 ACTV N/A BFCR-FENCINGBLANDING BLVD                $992,197 $646,247 -34.9 $646,247 $599,000 92.69 280 369 369 131.79 SAFETY CONTRACTORS, PAID 208 Tippett, Jessica Tippett, Jessica

DUVAL C/L INC.

02 E2G83 21327335201 11/19/03 ACTV 0955270I I-95I-10                         AIRPORT ROAD $5,464,090 $5,729,460 4.9 $5,881,895 $5,626,365 95.66 402 768 768 191.04 FLORIDA INDUSTRIAL PAID 208 Kell, Kell, 

ELECTRIC, IN John-DEACTIVATED John-DEACTIVATED

02 E2I60 20929465201 09/21/05 ACTV N/A SR 9B-FENCINGST. JOHNS COUNTY LINE        $1,407,300 $788,000 -44.0 $788,000 $738,000 93.65 180 182 141 78.33 SUPERIOR PAID 208 Karaganis, Phillip Karaganis, Phillip 

TO US 1 CONSTRUCTION CO., INC A.-DEACTIVATED A.-DEACTIVATED

02 E2I95 21151725201 03/21/07 ACTV 8887142A SIDEWALK - STARKEFROM SARATOGA $303,582 $284,405 -6.3 $284,405 $270,000 94.93 100 100 36 36.00 SUPERIOR PAID 214 Chitwood, Sandra Chitwood, Sandra

HIGHTS PARK    TO NEW ELEMENTARY CONSTRUCTION CO., INC

SCHOOL

02 E2J72 21157665201 06/27/07 ACTV 8887214A RAIL TRAIL/CLAY CO.FROM PUTNAM C/L              $1,400,000 $1,294,605 -7.5 $1,294,605 $1,299,927 100.41 330 356 353 106.97 VALLENCOURT PAID 214 Sandow, Sandow, 

TO BRADFORD C/L CONSTRUCTION CO., INC. Mike-DEACTIVATED Mike-DEACTIVATED

02 E2K15 20929485201 01/24/07 ACTV N/A SR 9B FENCING-PH IIFROM MILE POST $311,158 $224,714 -27.8 $217,163 $203,070 93.51 60 60 39 65.00 COXWELL, J.B. PAID 208 Karaganis, Phillip Karaganis, Phillip 

1.485         TO W. OF FEC RAIL ROAD CONTRACTING, INC. A.-DEACTIVATED A.-DEACTIVATED

02 E2L17 42324415201 06/24/09 ACTV SRTS024A TAYLOR CO/SAFE ROUTETO SCHOOLS $291,218 $161,850 -44.4 $161,850 $147,950 91.41 120 144 144 120.00 SANTA CRUZ PAID 209 Bordner,  Jason Martin, James 

TCM AND PERRY     PRIMARYSIDEWALK CONSTRUCTION, INC. "Jim"-DEACTIVATE

D

02 E2L39 21173675201 03/18/09 ACTV SRTS030A DIXIE CO/SAFE ROUTESTO SCHOOLS, $812,694 $685,775 -15.6 $685,775 $677,549 98.80 170 205 213 125.29 SEMPER FI SERVICES, PAID 209 Lovelace, Joseph Martin, James 

OLD TOWN,RUTH    RAINS AND LLC "Jim"-DEACTIVATE
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ANDERSON D

02 E2L64 21334515201 08/27/10 ACTV 2955281I I-295/INTERCHANGE@ $99,250,000 $63,444,425 -36.1 $64,567,787 $66,037,409 102.28 998 1,400 1,395 139.78 SUPERIOR PAID 208 Hill, Ken Howell, Sid

COLLINS/BLANDING  C/D'S    CONSTRUCTION 

-COLLECTOR DISTRIBUTOR RD COMPANY SOUTHEAST,

02 E2L96 20969815201 10/20/09 ACTV 3151050P SR 21(BLANDING BLVD)FROM COLLINS $227,465 $169,100 -25.7 $169,100 $159,766 94.48 89 112 112 125.84 EVANS CONTRACTING PAID 208 Mendez, Guelmary Griffiths, 

ROAD            TO TOWNSEND ROAD SERVICES, INC. Sharon-DEACTIVAT

ED

02 E2M01 42324515201 06/24/09 ACTV SRTS026A KEYSTONE HEIGHTSSIDEWALK $541,945 $379,763 -29.9 $379,763 $349,951 92.15 100 123 130 130.00 SEMPER FI SERVICES, PAID 214 Chitwood, Sandra Chitwood, Sandra

ADDITIONS TO        ELEM &JUNIOR/HIGH LLC

SCHOOLS

02 E2M03 21040425201 04/22/09 ACTV N/A SR A1AFROM FAIRFIELD DRIVE         TO $1,460,084 $620,190 -57.5 $620,190 $616,064 99.33 150 172 172 114.67 GAINESVILLE PAID 216 DeVenny, Donnie DeVenny, Donnie

DUVAL C/L LANDSCAPE 

CONTRACTORS, INC.

02 E2M36 42473115201 12/16/09 ACTV 4013051P SR 15(US 1)NEW KINGSFROM HEMA $114,174 $56,015 -50.9 $56,015 $52,420 93.58 90 93 92 102.22 EVANS CONTRACTING PAID 208 Rice, Ted- inactive - Stanbridge,Carrie-D

ROAD               TO RICHARDSON ROAD SERVICES, INC. left Department EACTIVATED

02 E2N22 42324715201 05/25/10 ACTV SRTS073A CR 229/WELDON STREETFROM SR 16                   $346,531 $269,363 -22.3 $269,363 $239,319 88.85 120 164 190 158.33 FLORIDA FILL & GRADING, PAID 214 Presson, Presson, 

TO STARKE ELEMENTARY SCH. INC. David-DEACTIVATE David-DEACTIVATE

D D

02 E2N24 42324615201 03/30/11 ACTV SRTS095A BAKER CO. SAFE ROUTETO $570,820 $438,798 -23.1 $500,838 $500,838 100.00 150 255 249 166.00 CDM CONTRACTING, INC. PAID 209 Martin, James Cardin, Douglas

SCHOOL-BCMS & KELLER      "Jim"-DEACTIVATE

INTERMEDIATE SCHOOL D

02 E2N34 20951375201 06/02/09 ACTV ARRA201B SR 212 (BEACH BLVD)FROM HODGES $26,900,000 $12,875,652 -52.1 $12,875,652 $13,372,101 103.86 631 790 790 125.20 COXWELL, J.B. PAID 208 Tippett, Jessica Miller, George

BLVD             TO SAN PABLO CONTRACTING, INC.

02 E2N35 20929325201 02/11/10 ACTV ARRA550B SR 9B(STUB)FROM S. OF SR9A/9B SPLIT     $82,400,000 $68,473,000 -16.9 $77,356,271 $78,305,176 101.23 881 1,201 1,261 143.13 ARCHER WESTERN PAID 216 Williams, Jeff Hansgen, Robert

TO SR 9A/9B CONTRACTORS, LLC.

02 E2N36 21068735201 06/02/09 ACTV ARRA203B SR 200 (A1A)FROM STRATTON ROAD           $50,817,765 $26,205,000 -48.4 $28,104,518 $29,390,338 104.58 695 1,015 1,015 146.04 SUPERIOR PAID 208 Moyle, Allan L. Schmuki, Marilynn - 

TO GRIFFIN ROAD CONSTRUCTION **DEACTIVATED-R transferred to 

COMPANY SOUTHEAST, ETIRED From Turnpike

Dept***

02 E2N37 20816625201 06/02/09 ACTV ARRA202B SR 23 (BFCR)OVERPASS @ PLANTATION $11,508,275 $7,250,000 -37.0 $7,250,000 $7,261,770 100.16 440 466 466 105.91 SUPERIOR PAID 208 Hughes, Jalaycia Weintraub, David

OAK    BLVD. CONSTRUCTION TERMINATED

COMPANY SOUTHEAST,

02 E2N44 21076425201 06/25/10 ACTV 2651017P SR 51 (US 129)@ RAILROAD-IN LIVE OAK       $787,500 $832,300 5.7 $832,300 $791,007 95.04 239 292 298 124.69 PRBC, INC. PAID 209 Crossman, Thomas Martin, James 

HISTORIC RESTORATION "Jim"-DEACTIVATE

D

02 E2N55 42622515201 07/31/09 ACTV ARRA045B SR 45(US 41)@SW 30TH AVE $737,273 $428,065 -41.9 $428,065 $432,930 101.14 180 198 198 110.00 COXWELL, J.B. PAID 214 Rogers, Kevin Rogers, Kevin

CONTRACTING, INC.

02 E2N56 42622815201 07/31/09 ACTV ARRA046B CR 329/MAIN ST.FROM NW 8TH AVE              $993,876 $936,007 -5.8 $936,007 $939,422 100.36 220 236 148 67.27 WHITEHURST, V. E. & PAID 214 Olivella, Joaquin Olivella, Joaquin

TO NW 23RD AVE SONS, INC.
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02 E2N58 42623515201 08/25/09 ACTV ARRA077B 14TH STREETFROM ATLANTIC AVE            $700,000 $486,603 -30.5 $486,603 $486,603 100.00 120 132 132 110.00 HUBBARD PAID 208 Bennett, Corey Cleland, John "Phil" 

TO POGY PLACE CONSTRUCTION P.-DEACTIVATED **deactivated**

COMPANY

02 E2N60 42623115201 09/29/09 ACTV ARRA073B SR 15 (US 17)@ KINGSLEY AVE $381,818 $352,010 -7.8 $352,010 $352,010 100.00 145 164 164 113.10 HUBBARD PAID 214 Wright, Fred Kays, Bill

CONSTRUCTION -DEACTIVATED

COMPANY

02 E2N64 42633315201 10/20/09 ACTV ARRA076B 9TH STREET, SOUTHFROM: OSCEOLA $5,974,525 $3,280,000 -45.1 $4,392,137 $4,441,760 101.13 585 752 752 128.55 JOHNS, A. J., INC. PAID 208 Bennett, Corey Henderson, Mathew 

AVENUE         TO: FIRST STREET P.-DEACTIVATED W.-DEACTIVATED

02 E2N75 21273655201 05/19/11 ACTV 7777161A 6TH ST SIDEWALKFROM JOHNSON ST TO $211,993 $134,000 -36.8 $134,000 $134,000 100.00 160 161 108 67.50 CORE CONSTRUCTION PAID 209 Martin, James Brannon, Gerald 

WALKER AVE COMPANY OF JA "Jim"-DEACTIVATE "Wayne"- 

D deactivated [retired]

02 E2N81 20997535201 12/13/11 ACTV N/A LANDSCAPING @ various locationsPutnam, $1,225,085 $755,250 -38.4 $803,195 $753,615 93.83 215 268 268 124.65 GAINESVILLE PAID 214 Williams, Lori Rogers, Kevin

Alachua, and St. Johns  Counties LANDSCAPE 

CONTRACTORS, INC.

02 E2N99 21242525201 06/29/11 ACTV 8887735A CR 331AFROM CR 318 NORTH            TO $151,515 $95,105 -37.2 $95,105 $95,105 100.00 106 113 113 106.60 ONAS CORPORATION PAID 214 Williams, Lori Rogers, Kevin

NE 4TH AVE

02 E2O36 42731815201 06/22/10 ACTV SRTS102A SR 13FROM GREENBRIAR ROAD         TO $643,079 $214,375 -66.7 $214,375 $188,814 88.08 191 214 211 110.47 L-J CONSTRCTN CO OF PAID 216 Lovencin, Webert - Lovencin, Webert - 

REMINGTON FOREST DRIVE CRL FL Deactivated left Dept Deactivated left Dept

02 E2O37 42732615201 04/29/10 ACTV SRTS101A NE 15TH STFROM SR 222                  TO $230,751 $78,235 -66.1 $78,235 $67,235 85.94 100 102 102 102.00 SEMPER FI SERVICES, PAID 214 Rogers, Kevin Rogers, Kevin

4400 BLOCK LLC

02 E2O38 42802815201 04/27/10 ACTV ARRA583B SR 49 (US 129)FR:WM.GUY LEMMON $1,050,000 $648,374 -38.3 $648,374 $649,819 100.22 240 258 253 105.42 MUSIC CONSTRUCTION, PAID 209 Moseley, Doug Moseley, Doug

MEM.PARK    TO SR 20 (US 27) INC.

02 E2O39 42742715201 02/24/11 ACTV 4806042P LAKE CITY AVENUESR 10/US 90                  $313,388 $241,838 -22.8 $241,838 $242,062 100.09 160 164 160 100.00 L-J CONSTRCTN CO OF PAID 209 Martin, James Lovelace, Joseph

NW AMANDA STREET CRL FL "Jim"-DEACTIVATE

D

02 E2O41 42742915201 09/20/11 ACTV 2633002S CR 354FROM US 27                   TO HAL $1,908,097 $1,131,454 -40.7 $1,131,454 $1,140,431 100.79 350 473 473 135.14 HIPP, JOHN C., PAID 209 Sandow, Michael Bordner,  Jason

ADAMS BR BOAT RAMP CONSTRUCTION 

EQUIPMENT CO

02 E2O50 42830115201 03/30/10 ACTV ARRA593B WEST CASTILLO DRIVEFROM: SR 5 (US 1)            $290,000 $128,000 -55.9 $128,000 $128,000 100.00 145 147 145 100.00 TRANSPORTATION PAID 216 Lovencin, Webert - Hill, Quentin

TO: SR 5A/SAN MARCO AVE. STRUCTURES, INC. Deactivated left Dept

02 E2O51 42831215201 04/27/10 ACTV ARRA597B 9TH STREETFROM: OSCEOLA AVENUE         $735,187 $1,035,000 40.8 $1,035,000 $1,033,694 99.87 195 216 216 110.77 HUBBARD PAID 208 Bennett, Corey Cleland, John "Phil" 

TO: ST. JOHNS C/L CONSTRUCTION P.-DEACTIVATED **deactivated**

COMPANY

02 E2O52 42820215201 12/21/10 ACTV 3751012P SR 100/RAIL TRAILFROM CR 315                  $2,310,894 $1,440,721 -37.7 $1,440,721 $1,411,634 97.98 300 326 324 108.00 COMMERCIAL PAID 216 Griffiths, Sharon Lovencin, Webert - 

TO Q.I.ROBERTS MS/MP 9.04 INDUSTRIAL CORP. Deactivated left Dept

02 E2O53 42830215201 05/25/10 ACTV ARRA594B SR 207@ SR 312 $1,200,000 $853,779 -28.9 $853,779 $867,958 101.66 295 315 315 106.78 P & S PAVING, INC. PAID 216 Lovencin, Webert - Hill, Quentin

Deactivated left Dept

02 E2O54 42830315201 05/25/10 ACTV ARRA598B OLD DIXIE HIGHWAYFROM: SR 312                 $425,809 $294,798 -30.8 $294,798 $289,980 98.37 130 137 137 105.38 P & S PAVING, INC. PAID 216 Lovencin, Webert - Hill, Quentin

TO: SR 207 Deactivated left Dept
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02 E2O55 42831115201 05/25/10 ACTV ARRA596B CR 220FROM: CR 209                 TO: $1,050,000 $1,458,960 38.9 $1,458,960 $1,441,026 98.77 205 248 237 115.61 PREFERRED MATERIALS PAID 208 Hughes, Jalaycia Holm, Michael

BLANDING BLVD. INC. TERMINATED

02 E2O60 42830415201 05/25/10 ACTV ARRA595B SR A1A/SR 200@ BLACKROCK ROAD $500,000 $812,245 62.4 $812,245 $814,343 100.26 280 293 290 103.57 HUBBARD PAID 208 Bennett, Corey Cleland, John "Phil" 

CONSTRUCTION P.-DEACTIVATED **deactivated**

COMPANY

02 E2O61 42830815201 05/25/10 ACTV ARRA600B MOODY AVENUEFROM: DRS. LAKE ROAD         $905,000 $858,000 -5.2 $858,000 $845,213 98.51 150 169 169 112.67 DUVAL ASPHALT PAID 208 Hughes, Jalaycia Holm, Michael

TO: PE0RIA PRODUCTS, INC. TERMINATED

02 E2O62 42831515201 03/30/10 ACTV ARRA601B CAHOON AVENUEFROM: DEVOE STREET           $187,490 $159,895 -14.7 $159,895 $159,874 99.99 135 137 135 100.00 HUBBARD PAID 208 Bennett, Corey Cleland, John "Phil" 

TO: CANNON STREET CONSTRUCTION P.-DEACTIVATED **deactivated**

COMPANY

02 E2O65 42831015201 04/27/10 ACTV ARRA599B CR 107 BLACKROCK RDFROM: WINDSOR $550,000 $288,550 -47.5 $288,550 $285,064 98.79 210 297 304 144.76 ONAS CORPORATION PAID 208 Bennett, Corey Cleland, John "Phil" 

DRIVE          TO: HERRON ISLES PKWAY P.-DEACTIVATED **deactivated**

02 E2O66 40681365201 06/10/10 ACTV 2803004S CR 245/OLUSTEE CREEKBR# 290042 $4,792,559 $3,057,000 -36.2 $3,057,000 $3,045,146 99.61 393 415 344 87.53 LEWARE CONSTRUCTION PAID 209 Moseley, Doug Martin, James 

COMPANY OF FLORIDA, "Jim"-DEACTIVATE

D

02 E2O73 42598615201 03/30/10 ACTV 4013052P SR 15 (US 17)FROM CLAY COUNTY LINE        $769,110 $657,819 -14.5 $657,819 $640,157 97.32 345 396 396 114.78 POWERCORE, INC. PAID 208 Hill, Ken Kell, John - 

TO COLLINS ROAD deactivated retired

02 E2O76 42802515201 01/20/11 ACTV N/A SR 100/RAIL TRAIL FROM BRADFORD $1,974,705 $1,324,400 -32.9 $1,465,388 $1,426,004 97.31 300 354 354 118.00 COXWELL, J.B. PAID 209 Martin, James Brannon, Gerald 

COUNTY LINE TO SR238SR 100/Rail Trail     CONTRACTING, INC. "Jim"-DEACTIVATE "Wayne"- 

from CR 237     to  SR 238 D deactivated [retired]

02 E2O77 42600015201 06/09/10 ACTV 4152021P SR 5/US 1 PHILIP HWYFROM SR 9A                   $1,872,833 $1,564,189 -16.5 $1,611,237 $1,594,339 98.95 360 680 680 188.89 AMERICAN LIGHTING PAID 208 Lent, Scott Kell, John - 

TO WISTER STREET AND SIGNALIZATION, INC deactivated retired

02 E2O78 42830615201 06/10/10 ACTV ARRA602B CR 214BRIDGE OVER I-95 $250,000 $123,500 -50.6 $123,500 $123,539 100.03 180 189 169 93.89 SAFETY CONTRACTORS, PAID 216 Lovencin, Webert - Hill, Quentin

INC. Deactivated left Dept

02 E2O79 42830915201 06/22/10 ACTV ARRA604B CR 13B/FRUIT COVE RDFROM: SR 13                  $1,009,168 $940,930 -6.8 $940,930 $948,890 100.85 165 207 207 125.45 DUVAL ASPHALT PAID 216 Wilkinson, Hill, Quentin

TO: SR 13 PRODUCTS, INC. Walter-DEACTIVAT

ED

02 E2O87 42831415201 11/02/10 ACTV ARRA603B SR 224/KINGSLEY AVE.FROM: $73,788 $118,800 61.0 $118,800 $118,800 100.00 90 91 86 95.56 HUBBARD PAID 208 Stanbridge,Carrie-D Holm, Michael

PLAINFIELD AVENUE      TO: SMITH CONSTRUCTION EACTIVATED

STREET COMPANY

02 E2O91 42830715201 11/02/10 ACTV ARRA719B CR 224A/DRS. LAKE DRFROM: $194,546 $203,943 4.8 $203,943 $203,864 99.96 200 240 240 120.00 HUBBARD PAID 208 Stanbridge,Carrie-D Holm, Michael

BIRDWOOD DRIVE         TO: SR CONSTRUCTION EACTIVATED

224/KINGSLEY AVE COMPANY

02 E2O92 42886815201 11/09/10 ACTV ARRA720B CR 200A/PAGES DAIRYFR: SR 15(US 17)             $851,600 $831,478 -2.4 $833,978 $852,150 102.18 200 209 207 103.50 DUVAL ASPHALT PAID 208 Bennett, Corey Cleland, John "Phil" 

TO: FELMORE ROAD PRODUCTS, INC. P.-DEACTIVATED **deactivated**

02 E2O94 21149425201 06/29/11 ACTV 8887640A Pratt Street SidewalkFROM N. $449,375 $209,890 -53.3 $233,216 $233,215 100.00 160 198 197 123.13 CDM CONTRACTING, INC. PAID 214 Williams, Lori Chitwood, Sandra

WESTMORELAND ST.     TO SR 100

02 E2P03 21044825201 02/24/11 ACTV 4858039P SR 5 (US 1)@ SAN SEBASTIAN RIVER        $23,949,671 $13,520,000 -43.5 $13,520,000 $13,385,606 99.01 665 665 665 100.00 ARCHER WESTERN PAID 216 Griffiths, Sharon Boyles, Bruce

BRIDGE #780075 CONTRACTORS, LLC.
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02 E2P05 42875715201 05/26/11 ACTV N/A SR 200/A1AFROM AMELIA ISLAND PKWY      $473,300 $437,500 -7.6 $437,500 $415,350 94.94 210 229 229 109.05 GAINESVILLE PAID 208 Hill, Ken White, Ronald - 

TO CENTRE STREET LANDSCAPE DEACTIVATED

CONTRACTORS, INC.

02 E2P06 20783745201 05/31/12 ACTV 3761039P SR 24/Archer RdTrail from City of Archer to $1,500,000 $1,075,290 -28.3 $1,114,694 $1,075,072 96.45 305 324 324 106.23 WHITEHURST, V. E. & PAID 214 Williams, Lori Chitwood, Sandra

SW 91st St. SONS, INC.

02 E2P07 42841315201 02/29/12 ACTV 4891060P SR 9AAT DAMES POINT BRIDGE        $991,540 $630,216 -36.4 $630,216 $601,749 95.48 205 216 152 74.15 HAL JONES PAID 208 Hill, Ken White, Ronald - 

BR#720518 CONTRACTOR, INC DEACTIVATED

02 E2P12 42955115201 06/16/11 ACTV 3115024P SR 200(US 301)MP 11.245 / DUVAL CO.        $65,700,000 $59,559,000 -9.3 $67,805,753 $67,557,824 99.63 1,200 1,466 1,466 122.17 ANDERSON COLUMBIA FNLA 209 Moseley, Doug Sheridan, Peter

SO OF CALLAHAN/NASSAU CO. CO., INC.

02 E2P13 20954555201 09/22/11 ACTV N/A SR 115(MARTIN LUTHERKING JR $34,254,654 $30,532,000 -10.9 $30,924,278 $30,898,233 99.92 695 921 920 132.37 ARCHER WESTERN PAID 208 Lent, Scott Woods, Thomas

PKWY)/21ST ST        (TALLEYRAND CONTRACTORS, LLC.

AVENUE)

02 E2P14 21330435201 05/30/12 ACTV 0955296I I-95S HAMPTON & HENDRICKS AVE    $156,768,132 $148,792,000 -5.1 $164,171,024 $132,600,904 80.77 1,165 1,793 1,502 128.93 ARCHER WESTERN WKBG 208 Hill, Ken Heath, Tim

OVERLAND BRIDGE #720153 CONSTRUCTION, LLC

02 E2P73 42884315201 10/20/11 ACTV SRTS164A SE ERMINE AVEFROM SE BAYA DR              $260,000 $237,250 -8.8 $249,830 $249,830 100.00 160 197 197 123.13 LAS CONTRACTING CORP PAID 209 Martin, James Lovelace, Joseph

TO SR 10/US90 "Jim"-DEACTIVATE

D

02 E2P91 42974915201 02/29/12 ACTV SRTS171A VARIOUS SIDEWALKSIN CHIEFLAND @ $496,885 $339,498 -31.7 $344,712 $344,816 100.03 170 207 205 120.59 CDM CONTRACTING, INC. PAID 214 Williams, Lori Chitwood, Sandra

ELEMENTARY SCHOOL & MIDDLE 

SCHOOL

02 E2P99 21330125201 06/29/12 ACTV 0105138I I-10MARIETTA INTERCHANGE         $28,650,000 $17,859,000 -37.7 $27,306,925 $26,649,741 97.59 615 1,443 1,443 234.63 SUPERIOR FNLA 208 Lent, Scott - Hill, Quentin

(HAMMOND BLVD) CONSTRUCTION *Deactivated - 

COMPANY SOUTHEAST, transfer to Constr.**

02 E2Q19 43056535201 03/27/13 ACTV N/A SR 23FR:N.ARGYLE FOREST BLVD   $86,651,500 $76,890,000 -11.3 $76,855,869 $59,918,056 77.96 898 1,074 1,200 133.63 DRAGADOS USA, INC. WKBG 208 Lent, Scott Weintraub, David

TO:I-10

02 E2Q20 43056515201 10/10/13 ACTV N/A SR 23FR: SR 21 (BLANDING BLVD)    TO: $91,515,175 $84,850,000 -7.3 $85,001,153 $63,812,643 75.07 798 963 1,015 127.19 DRAGADOS USA, INC. WKBG 208 Olivella, Joaquin Barberic, John

DUVAL C/L

02 E2Q62 20929495201 07/17/12 ACTV 4892007P SR 9B Phase IIII-95 to North of US 1 $104,626,299 $94,901,300 -9.3 $95,003,406 $93,615,139 98.54 1,100 1,382 1,382 125.64 INFRASTRUCTURE DEV FNLA 216 Griffiths, Sharon Hansgen, Robert

PARTNERS

02 E2Q67 21042095201 11/15/12 ACTV 8886096A CR 210@ US 1                       PHASE 1 $12,122,240 $9,881,230 -18.5 $10,154,583 $10,000,145 98.48 550 673 672 122.18 COXWELL, J.B. PAID 216 Griffiths, Sharon Causey, William

CONTRACTING, INC.

02 E2Q68 42820225201 06/29/12 ACTV 3751014P SR 100/RAIL TRAILFROM HOLLOWAY $1,569,313 $1,449,603 -7.6 $1,449,603 $1,367,349 94.33 320 386 400 125.00 CALLAWAY PAID 216 Griffiths, Sharon DeVenny, Donnie

ROAD           TO ROBERTS LANE CONTRACTING INC.

02 E2Q78 20820745201 03/20/12 ACTV N/A SR 15 (US 17)FROM HOLLY POINT RD $2,067,090 $2,154,823 4.2 $2,154,823 $2,153,229 99.93 365 417 416 113.97 CALLAWAY PAID 208 Lent, Scott Beury, Chris

EAST     TO ELBOW ROAD CONTRACTING INC.

02 E2Q91 42889915201 11/30/12 ACTV 8886107A SW KUHN RDFROM: SW MCFARLAND $914,086 $743,496 -18.7 $743,496 $743,961 100.06 280 293 293 104.64 CDM CONTRACTING, INC. PAID 209 Moseley, Doug Cardin, Douglas

AVE       TO: SW BASCOM NORRIS DR.

02 E2R17 21237935201 06/20/13 ACTV 2741016P UNIVERSITY BLVD.ARLINGTON RIVER              $13,890,663 $11,440,230 -17.6 $11,429,587 $11,261,013 98.53 790 846 846 107.09 SUPERIOR PAID 208 Lent, Scott Farcas, Raymond

BRIDGE NO. 724214 CONSTRUCTION 
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COMPANY SOUTHEAST,

02 E2R18 42468515201 05/23/13 ACTV 0752155I I-75 @ US 441 OPERATIONAL $8,761,555 $8,195,419 -6.5 $8,206,705 $8,124,680 99.00 540 689 689 127.59 SOUTHLAND PAID 214 Williams, Lori Olivella, Joaquin

IMPROVEMENTSI-75 (SR 93) at US 441 CONSTRUCTION, INC.

02 E2R19 20960715201 12/12/13 ACTV 4881058P SR 105 HECKSCHER DRSISTERS CREEK $49,888,540 $44,244,000 -11.3 $44,471,928 $41,231,833 92.71 800 1,025 949 118.63 ARCHER WESTERN WKBG 208 Benton, Brian Woods, Thomas

BRIDGE         BRIDGE #720061 CONTRACTORS, LLC.

02 E2R21 43282315201 11/13/12 ACTV E121003E CR 127 Bridge #270024 ReplacementNorth of $1,613,536 $1,577,000 -2.3 $1,575,858 $1,383,239 87.78 365 397 519 142.19 ANDERSON COLUMBIA PAID 209 Moseley, Doug Crossman, Thomas

Cedar Creek CO., INC.

02 E2R22 43264115201 04/25/13 ACTV 0105145I I-10 FLOODING AREASWEST OF US 41 to $22,387,890 $23,839,013 6.5 $25,517,586 $24,766,329 97.06 520 709 728 140.00 ANDERSON COLUMBIA FNLA 209 Moseley, Doug Downey, Bill

CR 250 OVERPASS CO., INC.

02 E2R81 43182025203 03/20/14 PEND 8886421A SAFETY PROJECTSDISTRICT WIDE ON $1,374,261 $2,916,419 112.2 $2,916,419 . .00 365 365 0 .00 PETTICOAT-SCHMITT WKBG 208 Collazo, Cash, Sheldon

SYSTEM      DESIGN BUILD/PUSH BUTTON CIVIL CONTRACTORS, INC Abimael-DEACTIVA

TED

02 E2R91 41650145201 06/26/14 ACTV 0955306I I-95 INTERCHANGE@ SR 202 / JT BUTLER $83,530,874 $66,725,725 -20.1 $66,813,311 $46,370,358 69.40 900 973 753 83.67 SEMA CONSTRUCTION, WKBG 208 Geisendorff, Kenny Diemer, Kregg

BLVD    OPERATIONAL IMPROVEMENT INC.

02 E2R95 42889935201 06/19/13 ACTV SRTS317A MC FARLAND AVEFROM SUMMERS $448,242 $483,500 7.9 $483,500 $288,913 59.75 200 258 609 304.50 CORE CONSTRUCTION FNLA 209 Moseley, Doug Cardin, Douglas

ELEMENTARY      TO L.C. MIDDLE SCHOOL COMPANY OF JA

02 E2S01 21334575201 05/29/14 ACTV 2955310I I-295 (SR 9A)FROM BUCKMAN BRIDGE          $87,843,647 $88,950,000 1.3 $89,615,220 $53,028,671 59.17 670 932 787 117.46 DRAGADOS USA, INC. WKBG 208 Lahey, Daniel Howell, Sid

TO I-95    AUX-LANES

02 E2S04 43224115201 10/24/13 ACTV 3114040P GROUP 1 SIDEWALKSWALDO/KESTONE $1,614,514 $1,574,800 -2.5 $1,574,800 $1,517,140 96.34 240 319 324 135.00 R.E. ARNOLD PAID 214 Williams, Lori Chitwood, Sandra

HEIGHTS/STARKE CONSTRUCTION, INC.

02 E2S05 43225115201 11/20/13 ACTV 8886347A GROUP 2 $605,538 $592,903 -2.1 $592,903 $585,900 98.82 205 217 217 105.85 R.E. ARNOLD PAID 214 Chitwood, Sandra Chitwood, Sandra

SIDEWALKSTRENTON/INGLIS/WELLBORN CONSTRUCTION, INC.

02 E2T34 43141825201 04/15/15 ACTV SR9B001P SR 9B CR 2209 To Duval C/LST. Johns $80,350,658 $79,728,458 -.8 $78,885,761 $38,646,311 48.99 900 923 431 47.89 SUPERIOR WKBG 216 Williams, Jeff Hansgen, Robert

78000042 CONSTRUCTION 

COMPANY SOUTHEAST,

02 E2T38 20930135201 06/24/15 ACTV 2955314I I-295 (SR 9A)SR 202 JTB BLVB to SR 9B $104,697,651 $139,900,000 33.6 $141,095,970 $22,640,577 16.05 900 912 209 23.22 ARCHER WESTERN WKBG 216 Byrd, Taylor Causey, William

(MANAGED LANES) CONTRACTORS, LLC.

02 E2T39 42879625201 09/10/14 ACTV N/A SR 116 (WONDERWOOD)FROM SR 9A TO $8,000,000 $8,733,093 9.2 $8,357,696 $8,134,730 97.33 440 456 448 101.82 COXWELL, J.B. PAID 208 Collazo, Woods, Thomas

INTERCOASTAL WATERWAY CONTRACTING, INC. Abimael-DEACTIVA

TED

02 E2U46 21332315201 05/27/16 ACTV 0955313I I-95 (SR 9)I-95 @ N. I-295 INTERCHANGE $171,168,099 $176,895,000 3.3 $176,895,000 $11,484,000 6.49 1,380 1,380 59 4.28 ARCHER WESTERN WKBG 208 Benton, Brian Hill, Quentin

CONTRACTORS, LLC.

03 E3980 21937115201 04/20/00 ACTV N/A FLORIDA WELCOME CENTERSR. 75(US $5,865,805 $5,865,805 .0 $5,910,259 $5,890,921 99.67 542 551 551 101.66 GAC CONTRACTORS, INC. PAID 314 Howell, Bill Caldwell, Edward A.   

231) AT THE ALABAMA STATE LINE, ***left CCEI(JM)***

JACKSON CO. LINE

03 E3A03 40621415201 06/08/00 ACTV N/A HATHAWAY BRIDGE REPLACEMENT $50,100,000 $81,520,000 62.7 $86,384,535 $84,134,886 97.40 1,065 1,255 1,444 135.59 GRANITE PAID 314 Manos, Anthony Yates, Joseph

DESIGN/BUILD PROJECTSR. 30(US 98) CONSTRUCTION 

COMPANY OF CALIFORN
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03 E3A48 21864815201 10/13/00 ACTV N/A SR 10 (US 90-A)(9 MILE ROAD) WEIGH $2,906,170 $2,906,170 .0 $2,942,069 $2,839,085 96.50 421 637 742 176.25 HASKELL COMPANY (THE) PAID 308 Benson, L. E. Moreau, Karen  *** 

STATION AT ALA. ST. LINESR 10 Left Hatchmott (SC) 

(US90-A)(NINE MILE ROAD) WEIGH ***

STATION AT ALABAMASTATE LINE

03 E3B73 40711115201 05/29/02 ACTV 0101187I SR 8 (I-10)FROM NEW SANTA ROSA $29,453,572 $29,453,572 .0 $29,453,572 $29,488,963 100.12 790 790 789 99.87 GAC CONTRACTORS, INC. PAID 313 Rosenstein, Eric  *** Foster, Charles S.   

COUNTY    TO REST AREA FACILITY NO AD ACCOUNT ***left CCEI(JM)***

(SC) ***

03 E3D79 41657215201 10/14/04 ACTV N/A SR 10 (US 90)MERRITTS MILL POND           $3,550,000 $3,550,000 .0 $3,550,000 $3,505,738 98.75 475 532 824 173.47 F & W CONSTRUCTION PAID 314 Gainer, Phillip Rhodes, Melvin

BRIDGE NOS. 530006 & 19 COMPANY, INC.

03 E3E19 41747425201 03/08/05 ACTV E043004E SR 8 (I-10)ESCAMBIA BAY BRIDGES         $242,787,000 $242,787,000 .0 $246,065,738 $254,831,579 103.56 862 1,212 1,212 140.60 TIDEWATER PAID 308 Estock, Green, Donald

REPLACEMENT SKANSKA/FLATIRON Brian***employee 

CONS terminated***

03 E3E73 41749125201 01/05/06 ACTV E043002E SR 196 MAIN/BAYFRONTROADWAY $6,978,300 $6,987,300 .1 $6,987,300 $6,925,000 99.11 175 234 234 133.71 ARCHER WESTERN PAID 308 Benson, L. E. Rowell, 

PERMANENT WORK       HURRICANE IVAN CONTRACTORS, LLC. Roger***user 

terminated***

03 E3E87 40841215201 01/05/06 ACTV ITS1002A BAY COUNTYREGIONAL ITS $5,635,471 $5,635,471 .0 $6,285,079 $6,244,823 99.36 365 457 457 125.21 WORLD FIBER PAID 314 Gainer, Phillip Henderson, Heath   

TECHNOLOGIES, INC. ***left CCEI(JM)***

03 E3E90 41867715201 01/05/06 ACTV ITS1002A Santa Rosa & Escambia CountiesREGIONAL $153,300 $153,300 .0 $153,300 $150,000 97.85 120 127 126 105.00 INGRAM SIGNALIZATION, PAID 308 Francois, Carl  Shah, Anurag - 

ITS INC. ***LEFT CCEI (bj) Moved to Mehta

03 E3E94 41867615201 01/05/06 ACTV E043005E US 98 PENSACOLA BAYBRIDGE WRONG $236,000 $236,000 .0 $236,000 $236,000 100.00 160 300 300 187.50 TRANSCORE ITS, LLC. PAID 308 Francois, Carl  Shah, Anurag - 

WAY DETECT      HURRICANE IVAN ***LEFT CCEI (bj) Moved to Mehta

03 E3E95 41753715202 01/05/06 ACTV E043062E I-10/110 ESCAMBIA CORESTORE $703,001 $703,001 .0 $703,001 $703,001 100.00 175 219 219 125.14 AVCON INC PAID 308 Francois, Carl  Shah, Anurag - 

ROADWAY SIGNS        HURRICANE IVAN ***LEFT CCEI (bj) Moved to Mehta

03 E3G42 42124515201 02/12/08 ACTV N/A SR 30 (US 98)OVER ICCW/DUPONT $3,928,470 $3,928,470 .0 $4,228,470 $4,178,470 98.82 298 323 288 96.64 PCL CIVIL PAID 314 Brust, Martin  *** NO Bryson, 

BRIDGE      BRIDGE NO. 460019 CONSTRUCTORS, INC. AD ACCOUNT (SC) Ron***Deactivated***

***

03 E3H71 42663015201 07/07/09 ACTV ARRA140B Sidewalks City of MidwayCity Steets $299,980 $299,980 .0 $384,894 $385,284 100.10 170 214 213 125.29 M OF TALLAHASSEE, INC. PAID 321 Martin, Steven McClure, Jerry

Sidewalks in the City of Midway

03 E3H72 42662815201 07/07/09 ACTV ARRA141B SR 267SR267 (Pat Thomas Parkway) $48,580 $48,580 .0 $48,580 $48,580 100.00 86 86 76 88.37 SEMPER FI SERVICES, PAID 321 Martin, Steven McClure, Jerry

Sidewalks LLC

03 E3H73 42663215201 06/30/09 ACTV ARRA138B SIDEWALKSBONIFAY MIDDLE SCHOOL        $65,877 $65,877 .0 $65,877 $65,877 100.00 96 100 94 97.92 SEMPER FI SERVICES, PAID 313 Hudec, Edward   Lark, Jimmy

2009 ECONOMIC STIMULUS LLC ***left company 

(jm)***

03 E3H74 42668415201 07/14/09 ACTV ARRA504B Sidewalks  Town of GretnaFROM SOUTH $278,274 $278,274 .0 $278,374 $278,491 100.04 155 161 155 100.00 SEMPER FI SERVICES, PAID 321 Martin, Steven McClure, Jerry

OF JACKSON ST     TO NORTH OF LLC

COTTAGE ST

03 E3H75 42668915201 07/14/09 ACTV ARRA505B CR 175FROM HIGHWAY 2               TO $24,447 $24,447 .0 $24,447 $24,447 100.00 80 85 78 97.50 GAC CONTRACTORS, INC. PAID 313 Hudec, Edward   Lark, Jimmy

NOMA CEMETERY ***left company 

(jm)***
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03 E3H76 42669015201 07/14/09 ACTV ARRA506B SR 79 FIRST AVENUESIDEWALKS                    $48,832 $48,832 .0 $48,832 $48,832 100.00 110 118 93 84.55 GAC CONTRACTORS, INC. PAID 313 Hudec, Edward   Lark, Jimmy

2009 ECONOMIC STIMULUS ***left company 

(jm)***

03 E3H77 42669815201 08/28/09 ACTV ARRA507B COUNTY ROADRESURFACING/SAFETY           $623,200 $623,200 .0 $623,200 $610,820 98.01 185 188 197 106.49 GAC CONTRACTORS, INC. PAID 321 Martin, Steven McClure, Jerry

IMPROVEMENTS

03 E3H78 42669615201 07/14/09 ACTV ARRA508B Sidewalks  Town of Grand RidgeFROM $83,993 $83,993 .0 $83,993 $83,993 100.00 110 136 127 115.45 GAC CONTRACTORS, INC. PAID 313 Hudec, Edward   Lark, Jimmy

SOUTH OF JACKSON ST     TO NORTH OF ***left company 

COTTAGE ST (jm)***

03 E3H79 42671115201 06/30/09 ACTV ARRA509B SR 285SIDEWALKS                    CITY OF $133,557 $133,557 .0 $133,557 $133,557 100.00 92 96 62 67.39 SEMPER FI SERVICES, PAID 313 Hudec, Edward   Lark, Jimmy

NICEVILLE LLC ***left company 

(jm)***

03 E3H80 42671715201 07/14/09 ACTV ARRA510B LIVE OAK AVEFROM 20TH ST                 TO $112,828 $112,828 .0 $112,828 $112,942 100.10 180 197 169 93.89 GAC CONTRACTORS, INC. PAID 313 Hudec, Edward   Lark, Jimmy

25TH ST SIDEWALKS ***left company 

(jm)***

03 E3I33 42668425201 01/15/10 ACTV ARRA557B CITY OF GRETNAFOURTH STREET $39,763 $39,763 .0 $39,763 $39,763 100.00 75 75 68 90.67 SEMPER FI SERVICES, PAID 321 Corbin, Gabriella Walters, Tony

SIDEWALK       2009 ECONOMIC STIMULUS LLC

03 E3I34 42669025201 01/15/10 ACTV ARRA560B SR 79SIDEWALKS PHASE II           2009 $60,789 $60,789 .0 $60,789 $60,789 100.00 100 112 109 109.00 EVANS CONTRACTING PAID 313 Hudec, Edward   Lark, Jimmy

ECONOMIC STIMULUS SERVICES, INC. ***left company 

(jm)***

03 E3I36 42816115201 03/12/10 ACTV ARRA620B OAK STREETSIDEWALKS $125,853 $125,853 .0 $125,853 $125,852 100.00 150 155 155 103.33 SEMPER FI SERVICES, PAID 321 Martin, Steven McClure, Jerry

LLC

03 E3I37 42678835201 01/29/10 ACTV ARRA566B CR 12 SIDEWALKPHASE II                     $50,405 $50,405 .0 $50,405 $50,405 100.00 75 81 81 108.00 CHUCK NEEL PAID 321 Burnett, Darrel Burnett, Darrel

2009 ECONOMIC STIMULUS CONSTRUCTION, INC.

03 E3I39 42384915201 06/25/10 ACTV ARRA564B SR 300 FRANKLIN BLVDFROM W $183,000 $183,000 .0 $183,000 $184,095 100.60 195 210 196 100.51 ROBERTS, C.W., PAID 321 Martin, Steven McClure, Jerry

BAYSHORE DRIVE        TO ST GEORGE CONTRACTING, INC.

ISLAND BR

03 E3I40 42818115201 05/28/10 ACTV ARRA588B SMITH STREETRESURFACING $53,000 $53,000 .0 $53,000 $53,000 100.00 115 115 109 94.78 CAPITAL ASPHALT INC PAID 314 Searight, Benjamin Elliott, Jack

03 E3I41 42818215201 03/12/10 ACTV ARRA589B NORTH SALT ROADPHASE II $139,800 $139,800 .0 $144,000 $144,000 100.00 150 150 120 80.00 PEAVY & SON PAID 321 Martin, Steven McClure, Jerry

RESURFACING CONSTRUCTION CO., INC.

03 E3I52 40980335201 06/02/10 ACTV 1855036P SR 20 APALACHEE PKWYSIDEWALK $1,351,790 $1,351,790 .0 $1,351,790 $1,351,790 100.00 260 370 366 140.77 GAC CONTRACTORS, INC. PAID 321 Corbin, Gabriella Walters, Tony

PROJECT             PHASE II

03 E3I54 42839715201 04/16/10 ACTV ARRA632B CR 292A GULF BEACHHIGHWAY $1,959,768 $1,959,768 .0 $1,934,731 $1,949,822 100.78 280 317 317 113.21 ANDERSON COLUMBIA PAID 308 Swiatek, Stanley  Patel, Mehul - left 

RESURFACING CO., INC. ***terminated (jm)*** RS&H

03 E3I55 42839815201 01/20/11 ACTV ARRA633B CR 1087 ResurfacingWALTON COUNTY $3,891,183 $3,396,600 -12.7 $3,387,418 $3,551,890 104.86 604 685 685 113.41 ANDERSON COLUMBIA PAID 313 Klepac, William Pritchard, Douglas

CO., INC.

03 E3I56 42839915201 05/28/10 ACTV ARRA634B CR 10A HERITAGE ROAD/OLD $263,000 $263,000 .0 $263,000 $246,408 93.69 205 243 243 118.54 CAPITAL ASPHALT INC PAID 314 Searight, Benjamin Elliott, Jack

COTTONDALE ROAD         RESURFACING

03 E3I84 42865715201 07/09/10 ACTV E100001E J Earle Bowden & FT Pickens shoulder $836,900 $836,900 .0 $836,900 $838,681 100.21 200 221 221 110.50 MIDSOUTH PAVING,  INC. PAID 308 Benson, L. E. Harrison, Jack   

repairJ Earle Bowden Way ***transfered JM***
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03 E3J02 42894815201 01/14/11 ACTV ARRA709B CR 179A &CR 181 SidewalkHolmes County $118,399 $75,376 -36.3 $75,376 $75,376 100.00 100 109 109 109.00 CHUCK NEEL PAID 313 Searight, Benjamin Elliott, Jack

CONSTRUCTION, INC.

03 E3J03 42669125201 01/14/11 ACTV ARRA708B SR 166 SidewalkJackson County $155,813 $102,660 -34.1 $102,660 $102,660 100.00 105 115 115 109.52 CHUCK NEEL PAID 314 Searight, Benjamin Elliott, Jack

CONSTRUCTION, INC.

03 E3J04 42894915201 01/31/11 ACTV ARRA710B LEGION ROAD PAVED $423,579 $377,389 -10.9 $377,389 $374,393 99.21 200 212 174 87.00 JONES CONSTRUCTION PAID 314 Searight, Benjamin Elliott, Jack

SHOULDERSJACKSON COUNTY OF NORTHWEST

03 E3J06 42895115201 01/31/11 ACTV ARRA712B CR 279 MOSS HILL ROAD $381,190 $389,209 2.1 $389,209 $389,208 100.00 228 251 248 108.77 GULF COAST UTILITY PAID 313 Hudec, Edward   Lark, Jimmy

SidewalkWASHINGTON COUNTY CONTRACTORS, LLC ***left company 

(jm)***

03 E3J27 42816615201 05/27/11 ACTV 1101188P CR 173 NORTHHOLMES COUNTY $5,937,721 $5,859,283 -1.3 $5,923,274 $5,905,477 99.70 770 887 880 114.29 ANDERSON COLUMBIA PAID 313 Elliott, Jack Lark, Jimmy

CO., INC.

03 E3J55 43027715201 05/27/11 ACTV 4223041P SR 30 (US 98/319)FROM CR 67 $272,335 $163,056 -40.1 $163,056 $149,981 91.98 134 166 166 123.88 G&H CONCRETE & PAID 321 Corbin, Gabriella Walters, Tony

TALLAHASSEE ST    TO KENNETH B COPE COMPANY, LLC.

AVENUE

03 E3J77 42896415201 06/07/11 ACTV ARRA713B CR 273 ORANGE HILLFROM S OF $1,374,277 $1,434,099 4.4 $1,544,254 $1,543,762 99.97 455 568 568 124.84 ROBERTS, C.W., PAID 313 Hudec, Edward   Lark, Jimmy

GILBERT MILL RD    TO SR 277 VERNON CONTRACTING, INC. ***left company 

HWY (jm)***

03 E3K12 41347815201 09/09/11 ACTV 00B3093B CR 375 OVER SYFRETT CREEK BRIDGE # $3,211,480 $2,349,875 -26.8 $2,607,988 $2,464,762 94.51 405 482 481 118.77 UNITED PAID 321 Burnett, Darrel Goddin, Hugh

590018CR 375 INFRASTRUCTURE 

GROUP, INC.

03 E3K13 42968415202 03/06/12 ACTV 8887995A CR 173 BETHEL ROADFROM $1,981,043 $1,647,000 -16.9 $1,720,071 $1,709,194 99.37 420 510 509 121.19 ANDERSON COLUMBIA PAID 313 Brown, Fred Tucker, Frank

WASHINGTON CO LINE      TO MCGEE CO., INC.

ROAD

03 E3K14 40619825201 05/02/12 ACTV N/A SR 81SANDY CREEK BRIDGE           $633,763 $325,180 -48.7 $325,180 $295,000 90.72 290 317 310 106.90 MURPHREE BRIDGE PAID 313 Elliott, Jack Lark, Jimmy

BRIDGE NO. 520044 CORPORATION

03 E3K68 22077395201 09/18/12 ACTV N/A SR 79FROM N MILL BRANCH BRIDGE    $98,502,934 $98,502,934 .0 $98,535,329 $53,991,417 54.79 1,565 1,565 1,295 82.75 ANDERSON COLUMBIA WKBG 313 Carter, Lee Tucker, Frank

TO SR 8 (I-10) CO., INC.

03 E3K83 41506725201 11/20/12 ACTV N/A SR 30 (US 98)@ CODY AVENUE                $13,915,054 $13,915,054 .0 $14,699,375 $14,470,162 98.44 599 1,108 1,108 184.97 SUPERIOR FNLA 308 Blackmon, Edward Lenga, Mike

HURLBURT FIELD ENTRANCE CONSTRUCTION 

COMPANY SOUTHEAST,

03 E3L23 22066425201 06/06/13 ACTV 1190012P SR 83 (US 331)CHOCTAWHATCHEE BAY &         $118,555,712 $118,555,712 .0 $117,427,138 $110,852,431 94.40 1,028 1,361 1,131 110.02 SKANSKA USA CIVIL WKBG 313 Estock, Bryan Brown, Fred

RELIEF BRIDGE ADDITIONS SOUTHEAST INC.

03 E3L25 22066375201 05/23/13 ACTV 1190014P SR 83 (US 331)FROM NORTH OF SR 20          $53,072,185 $47,637,200 -10.2 $48,623,286 $25,618,865 52.69 890 1,251 1,144 128.54 ANDERSON COLUMBIA WKBG 313 Searight, Benjamin Lark, Jimmy

TO SR 8 (I-10) CO., INC.

03 E3L90 42840315201 06/28/13 ACTV N/A SR 8 (I-10) ITSFROM EAST OF SR 87           $21,314,872 $24,049,000 12.8 $24,338,104 $24,337,642 100.00 534 975 975 182.58 WORLD FIBER PASS 313 Puckett, Mark Jernigan, Erica

TO WEST OF SR 10 (US 90) TECHNOLOGIES, INC.

03 E3M30 42429125201 02/26/15 ACTV N/A SR 85GARNIER BAYOU BRIDGE         $4,578,636 $4,578,636 .0 $5,834,533 $5,376,160 92.14 300 533 493 164.33 SUPERIOR WKBG 308 Shah, Anurag Camp, Jody

BRIDGE NO. 570018 CONSTRUCTION 

COMPANY SOUTHEAST,
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03 E3M55 42805825201 01/31/14 ACTV ITS3007A ADVANCED TRAFFICMANAGEMENT $1,529,160 $1,540,571 .7 $1,579,254 $1,571,464 99.51 265 629 628 236.98 INGRAM SIGNALIZATION, PASS 308 Hendrix, Timothy   Harrison, Jack

SYSTEM            ITS PHASE I INC. ***transfered JM***

03 E3M94 41403225201 06/13/14 ACTV 8886337A CR 372 SURF ROADOCHLOCKONEE BAY $297,920 $424,850 42.6 $424,850 $424,850 100.00 120 142 132 110.00 M OF TALLAHASSEE, INC. PAID 321 Hendrix, Timothy   Horton, Michael

PHASE 5A ***transfered JM***

03 E3N16 42902475201 12/19/14 ACTV N/A SR 8 (I-10) JEFFERSON REST AREA $16,475,693 $16,475,693 .0 $16,675,328 $9,063,106 54.35 560 769 556 99.29 GAC CONTRACTORS, INC. WKBG 306 Manos, Anthony Moore, Jo Ann

BUILDING REPAIR/REPLACEJEFFERSON 

REST AREA          BUILDING 

REPAIR/REPLACE

03 E3N27 41627215201 03/25/15 ACTV 8886494A CR 372 & US 98OCHLOCKONEE BAY $2,172,219 $2,233,345 2.8 $2,293,381 $2,223,244 96.94 305 427 427 140.00 CAPITAL ASPHALT INC FNLA 321 Chatwood, Sandy B. Horton, Michael

TRAIL        PHASE II

03 E3N28 41306235201 03/16/15 ACTV N/A SR 8 (I-10)FROM ESCAMBIA BAY BRIDGE     $32,935,303 $38,572,800 17.1 $38,792,419 $21,083,725 54.35 640 780 472 73.75 PRINCE CONTRACTING, WKBG 308 Hatcher, Coleman Rowell, Roderick C.

TO E SR 281 AVALON BLVD LLC.

03 E3N51 40933415201 07/07/16 ACTV 4221091C SR 30 (US 98)48000045 $459,620,149 $398,500,000 -13.3 $398,500,000 . .00 1,408 1,408 0 .00 SKANSKA USA CIVIL NTPD 308 Klepac, William Franks, Chad

SOUTHEAST INC.

03 E3O15 21790945201 06/10/15 ACTV 1171052P SR 77 FROM 1 MI N WAUSAU CITY L TO S $91,246,339 $57,817,400 -36.6 $57,817,400 $6,187,312 10.70 1,150 1,220 349 30.35 ANDERSON COLUMBIA WKBG 313 Potter, Steve Lark, Jimmy

CR 276 CLAYTON ROADFROM 1 MI N CO., INC.

WAUSAU CITY L    TO S CR 276 CLAYTON 

ROAD

03 E3O54 21860565201 01/29/16 ACTV N/A SR 10 - 9 MILE ROAD TO SR 848010000 $26,253,977 $29,137,700 11.0 $29,137,700 $2,240,694 7.69 789 792 172 21.80 ROADS, INC. OF NWF WKBG 308 Blackmon, Edward Lenga, Mike

04 E4C70 40973315201 10/16/01 ACTV N/A I-95 Pump Station form Ives Dairy Road to $7,035,790 $10,977,000 56.0 $11,381,203 $11,377,720 99.97 260 285 250 96.15 KIEWIT PAID 406 Olson, Jennifer - Myrick, Rod Works 

Pembroke RoadI-95 PUMP STATION FROM INFRASTRUCTURE Inactive as a consultant

IVES DAIRY TO PEMBROKE ROAD SOUTH CO.

04 E4D11 22985915201 04/18/02 ACTV 1002042P SR-80/Hooker Hwy from SR-15/US441to $9,222,988 $9,144,400 -.9 $9,137,400 $9,481,849 103.77 410 437 437 106.59 COMMUNITY ASPHALT PAID 409 Burrie, Scott *retired* Schofield, 

CR-880SR 80 (County Road 880) to SR CORP. Roy-DEACTIVATED  

15Palm Beach County NOT IN D4

04 E4D13 22823815201 03/22/02 CMPL N/A SR-25/US-27 from Dade County Line to $5,337,116 $4,871,000 -8.7 $5,005,558 $5,009,120 100.07 295 344 344 116.61 COMMUNITY ASPHALT PAID 412 Jalali, Eghbal Schofield, 

Griffin RoadSR-25/US-27 from Dade County CORP. Roy-DEACTIVATED  

Line to Griffin Road NOT IN D4

04 E4D14 23192115201 05/15/02 ACTV 0951566I I-95 Project 7 from North of Blue Heron Blvd $65,764,000 $67,303,000 2.3 $68,478,717 $69,236,607 101.11 1,500 1,598 1,598 106.53 PCL CIVIL PAID 406 INACTIVE INACTIVE 

to PGA BlvdSR-9/I-95 HOV from N of Blue CONSTRUCTORS, INC. Drummond Courtney Drummond Courtney

Heron Blvd to S PGA Blvd

04 E4D64 41126815201 12/18/02 CMPL N/A SR-822/Sheridan Street #860043 over $1,697,538 $2,145,000 26.4 $2,195,000 $2,172,988 99.00 410 410 157 38.29 PCL CIVIL PAID 412 INACTIVE Nissen, Hernandez, Evelio 

ICWWSR-822/Sheridan Street #860043 over CONSTRUCTORS, INC. Peter hernandez  

ICWW CHNAGED USER 

ID (bj)

04 E4D94 40550415201 03/07/03 ACTV 0951575I SR-9/I-95 NB/SB Martin County Rest Area $13,055,729 $13,167,000 .9 $14,316,494 $14,343,966 100.19 460 631 614 133.48 HASKELL CO PAID 408 Al-Turk, Asem Myrick, Rod 

ReconstructionSR-9/I-95 NB/SB Martin (Sam)  *** LEFT Disabled has been 

County Rest Area Reconstruction DOT  *** changed
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04 E4G03 40888615201 05/19/03 ACTV N/A SR-9/I-95/HOV from Broward/Palm Beach to $11,957,881 $15,130,390 26.5 $15,186,390 $15,231,029 100.29 540 657 657 121.67 HARDRIVES OF DELRAY, PAID 409 Khah, Al  INACTIVE Hart, Jacki    (userid 

Spanish RiverSR-9/I-95/HOV from INC. no longer valid)

Broward/Palm Beach to Spanish River

04 E4G15 22881915201 07/18/03 ACTV 4931023P SR-A-1-1 Lyons Bridge from E of Sewalls Pt $43,747,840 $46,123,000 5.4 $46,534,671 $46,843,926 100.66 1,580 1,580 1,309 82.85 PCL CIVIL PAID 408 Al-Turk, Asem Cryderman, Clark

to W of McArthurSR-A-1-1 Lyons Bridge from CONSTRUCTORS, INC. (Sam)  *** LEFT 

E of Sewalls Pt to W of McArthur DOT  ***

04 E4G22 22964825201 03/04/05 ACTV N/A SR-708/VA Warehouse from W. of Military $1,342,402 $1,318,755 -1.8 $1,360,476 $1,296,667 95.31 365 492 490 134.25 BEISWENGER, HOCH & PAID 409 Beaubrun, Jacques Chin, Francis  Sr.

Trail to W. of I-95SR 708 from West of ASSOCIATES, INC.

Military Trail to West of I-95

04 E4G23 41345515201 03/01/03 ACTV N/A South Florida rail Corridor Hialeah Yard $1,885,478 $1,460,900 -22.5 $1,460,900 $1,408,827 96.44 401 482 509 126.93 ASPLUNDH TREE PAID 412 Connolly, Maria Smilley, Jessie  

Electrical SystemSouth Florida rail Corridor EXPERT COMPANY & CHANGED USER 

Hialeah Yard Electrical System ID  (bj)

04 E4G36 23173915201 11/21/03 ACTV 9040071C SR-9/I-95/I-595 ITS Phase One Video $2,827,514 $2,749,906 -2.7 $2,845,463 $2,756,463 96.87 763 1,127 1,089 142.73 CORNET PAID 412 Batz, Rudi  Byrne, Gerald   

Monitoring System CameraSR-9/I-95/I-595 TECHNOLOGY,INC. INACTIVE CHANGED USER 

ITS Phase One Video Monitoring System ID  (bj)  Moved to D1

Camera

04 E4G39 22875825201 11/21/03 ACTV 7777104A SR-732/Jensen Beach Causeway Environ. $2,238,202 $3,564,060 59.2 $3,564,060 $3,471,760 97.41 500 671 671 134.20 ORION MARINE PAID 408 Denti, George Snyder, Shannon

Mitigation Sea GrassSR-732/Jensen Beach CONSTRUCTION, INC. INACTIVE

Causeway Environ. Mitigation Sea Grass

04 E4H07 23173935201 01/21/05 ACTV 9999195A I-75/I-595 West Video Monitoring System $14,621,372 $14,450,000 -1.2 $14,450,000 $14,387,853 99.57 912 1,290 1,290 141.45 INFRASOURCE PAID 412 Batz, Rudi  Persaud, Davenand   

Phase 2 Camera'sI-595/I-75 Video Monitoring UNDERGROUND INACTIVE INACTIVE

System CONSTRU

04 E4H13 22989955201 01/10/05 ACTV N/A SR-704/Royal Park Bridge Landscaping at $1,119,780 $1,305,899 16.6 $1,266,039 $1,259,749 99.50 290 318 316 108.97 STATE CONTRACTING & PAID 409 Pollock, Melvin Haber, Carol  

ApproachesSR-704/Royal Park Bridge ENGINEERING INACTIVE INACTIVE

Landscaping at Approaches CORPORAT

04 E4H14 22965025201 12/17/04 ACTV N/A SR-7/US-441 Noisewalls from N of $1,249,703 $1,598,000 27.9 $1,847,633 $1,827,678 98.92 241 288 288 119.50 PCL CIVIL PAID 409 Burrie, Scott *retired* Kennedy, Patrick

Belevedere RdNoise walls US441/SR 7 CONSTRUCTORS, INC.

04 E4H22 23680635201 03/18/05 ACTV 5951546I SR-862/I-595 Eller Drive/US-1  Connection $6,175,585 $7,429,145 20.3 $7,696,852 $7,728,554 100.41 690 719 719 104.20 PCL CIVIL PAID 412 Finch, Melvin  LEFT Aguiar, Monico   

Interchange MinorSR-862/I-595 Eller CONSTRUCTORS, INC. DOT  (bj) CHANGED USER 

Drive/US-1 ID  (bj)

04 E4H39 41608015201 04/04/05 ACTV 8887053A CONSTRUCT MISSING GAPS IN $858,104 $898,650 4.7 $898,650 $862,000 95.92 180 221 221 122.78 AVCON INC PAID 412 Batz, Rudi  Bejarano, Javier 

SIDEWALKS COUNTYWIDE - INACTIVE LEFT DOT

SAFETYCONSTRUCT MISSING GAPS IN 

SIDEWALKS COUNTYWIDE - SAFETY

04 E4H42 41248815201 05/27/05 ACTV N/A SR-844/14th Street Bascule Bridge $4,141,605 $4,804,410 16.0 $5,002,784 $5,063,780 101.22 349 455 455 130.37 PCL CIVIL PAID 412 Finch, Melvin  LEFT Grau, Arnaldo   

Rehabilitation Design BNE 14th St. Bridge CONSTRUCTORS, INC. DOT  (bj) INACTIVE

over Intracoastal Waterway

04 E4I16 41638215201 04/07/06 ACTV N/A Guard rail at 8 interchanges in St $6,907,235 $5,059,933 -26.7 $5,059,933 $4,982,032 98.46 400 415 219 54.75 HIGHWAY SAFETY PAID 408 Nelson, John  LEFT Ewan, 

Lucie,Martin,PBC, and IRCSt Lucie, Martin, DEVICES, INC. DOT Robert***DEACTIVA
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Dist ID Project Id Date Type      ID                         Description DOT Estimate Amount Estmt Amount Earned Earned Days Days Used Used            Vendor Name Status Center     Project Manager     Project Engineer

Palm Beach and Indian River Counties TED***(VCL)

04 E4I23 41948415201 06/27/06 ACTV N/A SFRC Noise Wall from Dade/Broward CL to $5,948,127 $5,264,658 -11.5 $5,264,658 $5,197,249 98.72 440 445 256 58.18 STATE CONTRACTING & PAID 412 Smiley, Jessie Arnold, Wiley   

S of Hallandale Blvd9/I-95  FR ENGINEERING RETIRED FROM 

DADE/BROWARD CL TO S OF CORPORAT DOT

HALLANDALE BCH BLVD.

04 E4I75 23181215201 02/23/07 ACTV 0952-117-I SR-9/I-95 Weigh in Motion StationI-95, Weigh $23,605,000 $23,754,550 .6 $23,865,217 $24,307,191 101.85 800 863 836 104.50 PCL CIVIL PAID 408 Al-Turk, Asem Gish, Carolyn  

In Motion Station CONSTRUCTORS, INC. (Sam)  *** LEFT INACTIVE

DOT  ***

04 E4J13 23192065201 08/03/07 ACTV 0951616I New bridge construction to replace culvert $5,431,035 $6,396,843 17.8 $6,396,843 $6,258,204 97.83 485 539 536 110.52 HUBBARD PAID 406 Gutierrez, Kim  Cavendish, Scott

BR#930168 on I-95I-95 MP29.33 to MP29.56 CONSTRUCTION INACTIVE

in Palm Beach County COMPANY

04 E4J37 41470315201 12/07/07 ACTV 0952123I I-95 ITS FROM PBC CO LINE TO SL CO $26,259,150 $23,687,512 -9.8 $23,713,154 $23,567,212 99.38 950 1,024 1,024 107.79 HIGHWAY SAFETY PAID 408 Gish, Carolyn  Avery, Donald

LINESR-9/I-95 FROM PALM BEACH TO DEVICES, INC. INACTIVE

INDIAN RIVER COUNTY LINE

04 E4J41 42170215201 02/01/08 ACTV N/A SR-9/I-95 & SR-93/I-75 Advance ITS $5,162,027 $7,482,257 44.9 $7,481,023 $7,376,067 98.60 580 589 589 101.55 MILLER ELECTRIC PAID 412 Batz, Rudi  Newman, James

DeploymentITS Deployment within the I-95, COMPANY INACTIVE

I-75 & I-595 Corridors

04 E4J90 40482715201 07/25/08 ACTV 0951606I Palm Beach County Intelligent Transportation $25,445,527 $24,187,415 -4.9 $24,674,828 $23,578,621 95.56 1,610 1,721 1,619 100.56 TRANSCORE ITS, LLC. PAID 409 Burrie, Scott *retired* Balcaitis, Stan   

SystemI-95 thruout Palm Beach County INACTIVE

04 E4K01 41641815201 08/01/08 ACTV 8887161A Indian River Signal System Group 3Indian $3,288,355 $2,673,642 -18.7 $2,699,785 $2,651,237 98.20 375 414 411 109.60 SIGNAL GROUP INC. PAID 408 Kelly, Mickey  Clenney, Vince- 

River county RETIRED Deactivate (changed 

companies)

04 E4K31 23181225201 04/30/09 ACTV 0952138I SR-9/I-95 Southbound Only Weigh $15,584,750 $14,094,116 -9.6 $14,448,637 $14,534,547 100.59 568 762 758 133.45 CONE & GRAHAM, INC. PAID 408 Patel, Mayur   Francois, Carl  

StationI-95 SB Weigh-in-Motion INACTIVE  transfer ***LEFT CCEI (bj)

to Materials Lab

04 E4K32 42188615201 02/06/09 ACTV N/A Broward County ITS Power UpgradeITS $2,847,510 $1,400,800 -50.8 $1,277,276 $1,221,276 95.62 410 412 409 99.76 MILLER ELECTRIC PAID 412 Batz, Rudi  Perez, Nelson

Power Distribution System Upgrade COMPANY INACTIVE

Deployment

04 E4K33 23068515201 06/05/09 ACTV 8887601A City of Deerfield Beach Rehabilitation of Rail $2,056,636 $1,335,833 -35.0 $1,402,801 $1,385,290 98.75 557 557 511 91.74 R.M. WILLIAMS PAID 412 Smiley, Jessie Hernandez, Evelio

StationCity of Deerfield Beach Rehabilitation CONSTRUCTION, INC.

of Rail Station

04 E4K36 41902215201 04/24/09 ACTV 6427013P SR-A1A/Little Blue Heron and Little Lake $12,464,062 $10,166,937 -18.4 $10,403,507 $10,159,835 97.66 1,095 1,284 1,370 125.11 THE MURPHY PAID 409 Mailhes, Sid Cavendish, Scott

Worth Brdg ReplaceHERON-BRDG CONSTRUCTION CO

REPLACEMENT       BR #930194

04 E4K44 41641825201 07/10/09 ACTV 8887162A INDIAN RIVER COUNTY SIGNAL SYSTEM $4,007,665 $2,459,040 -38.6 $2,461,054 $2,401,505 97.58 470 490 490 104.26 SIGNAL GROUP INC. PAID 408 Kaplan, David  Kelly, Mickey  

GROUP 4SIGNAL SYSTEM                INACTIVE  (bj) RETIRED

GROUP 4  Veri Bch Area

04 E4K48 23097815201 07/10/09 ACTV ARRA010B INDIAN STREET BRIDGE - ARRAFROM W. $114,316,154 $63,890,000 -44.1 $66,946,050 $65,565,464 97.94 975 1,558 1,558 159.79 ARCHER WESTERN PAID 408 Walker, Dale Rangaswamy, Raj

OF MAPP ROAD         TO E. OF KANNER CONTRACTORS, LLC.
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HIGHWAY

04 E4K49 42279615201 12/03/10 ACTV ARRA556B I-95/EXPRESS/HOT LNSFROM N. OF $102,208,657 $84,027,062 -17.8 $124,015,957 $124,307,527 100.24 770 1,642 1,725 224.03 HUBBARD WKBG 412 Salas, Albert Tinder, David C.

GOLDEN GLADES     TO DADE/BROWARD CONSTRUCTION 

CO LINE COMPANY

04 E4K58 23065615201 09/17/09 ACTV ARRA136B DIXIE HWY FROM SR-810 TO SW 18 St - $39,994,935 $39,525,385 -1.2 $39,645,385 $39,717,829 100.18 950 1,044 949 99.89 CONE & GRAHAM, INC. PAID 412 Caballero, Eduardo   Jean-Pierre, Yveins

ARRAFROM SR-810                  TO INACTIVE

BROWARD/PALM BCH C/L

04 E4K65 41901915201 11/06/09 ACTV N/A SR-A1A,BR#930061 BRIDGE $424,429 $399,434 -5.9 $399,434 $379,223 94.94 170 176 171 100.59 WORTH CONTRACTING, PAID 409 Drummond, Drummond, 

PAINTINGBRIDGE PAINTING              BR INC. Courtney  INACTIVE Courtney  INACTIVE

#930061

04 E4K68 42648215201 10/30/09 ACTV ARRA032B SE 3D ST FROM MARTIN LUTHER BLVD $2,199,287 $1,010,942 -54.0 $1,010,942 $888,831 87.92 395 425 496 125.57 H & J CONTRACTING, INC. PAID 409 Stone, Charles   Beaubrun, Jacques

TO SE AVENUE G - ARRAFROM MARTIN LEFT DOT

LUTHER BLVD      TO SE AVENUE G

04 E4K69 42637315201 11/20/09 ACTV N/A SR-70 FROM JENKINS ROAD TO $3,092,196 $1,982,121 -35.9 $1,982,121 $1,917,485 96.74 269 277 301 111.90 SEMPER FI SERVICES, PAID 408 Repking, Larry  Pollock, Melvin

US-1BETWEEN JENKINS ROAD AND     LLC RETIRED

US-1

04 E4K85 42302115201 03/05/10 ACTV 0754155I I-75/SR-93 FROM BROWARD TOLL PLAZA $6,355,642 $4,380,940 -31.1 $4,380,940 $3,952,534 90.22 462 513 701 151.73 INFRASOURCE PAID 412 Batz, Rudi  Benzaquen, Martin 

TO COLLIER COFROM BROWARD TOLL UNDERGROUND INACTIVE INACTIVE

PLAZA      TO BROWARD/COLLIER CO/L CONSTRU

04 E4K87 41456115201 06/30/10 ACTV 0754154I I-75/SR-93/PHASE 1 @ MIRAMAR $16,617,294 $12,148,545 -26.9 $12,558,364 $12,859,461 102.40 618 718 717 116.02 COMMUNITY ASPHALT PAID 412 Abedi, Hassan Dilmaghani Aslan  

PARKWAY & SB AUX LANE IMPROV@ CORP. INACTIVE (bj)

MIRAMAR PARKWAY            & SB AUX 

LANE IMPROVEMENT

04 E4K88 41750615201 04/02/10 ACTV 9048090C SR-5/US-1 BRIDGE#930087/930117 & $13,673,647 $11,664,000 -14.7 $11,664,000 $11,696,013 100.27 830 966 964 116.14 JOHNSON BROS., LLC PAID 409 Mailhes, Sid Mailhes, Sid

930075/930116BRIDGE#930087/930117    &    

930075/930116

04 E4K89 42620915201 03/05/10 ACTV ARRA022B JUANITA AVE BRIDGEREPLCMNT OVER $1,973,820 $1,572,563 -20.3 $1,602,826 $1,560,333 97.35 308 344 344 111.69 LUCAS MARINE PAID 408 LeClaire, Jeffrey Jett, Elizabeth   

TAYLOR CRK     FROM N 15TH ST TO N CONSTRUCTION, LLC Moved to D6

13TH

04 E4K92 41248925201 11/30/10 ACTV 6425014U SR-A1A Flagler Memorial Bridge $97,954,437 $94,215,000 -3.8 $105,627,057 $88,466,304 83.75 1,303 2,141 1,949 149.58 PCL CIVIL WKBG 409 Mailhes, Sid Ryder, Scott

ReplacementFLAGLER MEMORIAL BRIDGE      CONSTRUCTORS, INC.

BRIDGE#930157

04 E4K97 42620215201 05/14/10 ACTV ARRA592B ARRA BROWARD COUNTY Public $2,594,024 $2,471,257 -4.7 $2,483,433 $2,387,253 96.13 425 533 568 133.65 DESIGN-BUILD PAID 412 Evans, Sierra  Mavanur, Sri

Transportation ShelterCNTYWDE PASNGER ENGINEERS & CONTRA INACTIVE

SHELTERS     VARIOUS LOCATIONS

04 E4L28 42091915201 02/04/11 ACTV 0951625I SR-9/I-95;NOISE WALLFROM N OF C15 $2,411,978 $2,163,976 -10.3 $2,163,976 $2,111,512 97.58 270 278 243 90.00 STATE CONTRACTING & PAID 409 Beaubrun, Jacques Carlock, Matthew

CANAL          TO S OF LINTON BLVD. ENGINEERING 

CORPORAT
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04 E4L72 41925025201 06/24/11 ACTV 1301036P SR-710 BRIDGE #890016, BRIDGE $52,109,390 $31,906,521 -38.8 $33,004,982 $32,827,750 99.46 1,029 1,126 1,015 98.64 CONE & GRAHAM, INC. PAID 408 Kehres, Kristopher   Mora, Edgard

REPLACEMENTBRIDGE#890016,               INACTIVE

BRIDGE REPLACEMENT

04 E4L75 42638515201 01/14/11 ACTV ARRA015B OLEANDER BLVD & SUNRISE BLVD FR $1,501,574 $1,275,954 -15.0 $1,275,954 $1,268,800 99.44 402 443 443 110.20 LAWRENCE-LYNCH CORP. PAID 408 Kehres, Katherine Enrico, Karina

VIRGINIA AVE NORTH TO OHIO 

ASUNRISE BLVD FR VIRGINIA     AVE 

NORTH TO OHIO AVE

04 E4L76 41304615201 03/04/11 ACTV 0952132I I-95/SR-9 FROM SR-70/OKEECHOBEE RD $81,639,616 $78,270,000 -4.1 $79,259,528 $81,306,557 102.58 1,096 1,249 1,249 113.96 RANGER PAID 408 Lawrence, Chloann Pollock, Melvin

TO SR-614/INDRIO RDFROM CONSTRUCTION 

SR-70/OKEECHOBEE RD     TO INDUSTRIES, INC.

SR-614/INDRIO RD

04 E4L94 41304715201 06/10/11 ACTV 0952144I I-95/SR-9 FROM SR-614/INDRIO TO IR/ST $23,619,801 $17,175,175 -27.3 $17,322,400 $17,340,583 100.10 526 658 656 124.71 DICKERSON FLORIDA, PAID 408 Walker, Dale Kyzer, Bill  MOVING 

LUCIE CO/LINEFROM SR-614/INDRIO           INC. TO D1 (bj)

TO IR/ST LUCIE CO/LINE

04 E4L95 41304815201 06/21/11 ACTV 0953116I I-95/SR-9 FROM IR/ST LUCIE CO/LINE TO $56,635,288 $54,423,100 -3.9 $54,843,389 $54,583,811 99.53 878 1,407 1,406 160.14 DE MOYA GROUP INC. PAID 408 Walker, Dale Kennedy, Patrick

SR-60/OSCEOLA BLVDFROM IR/ST LUCIE (THE)

CO/LINE     TO SR-60/OSCEOLA BLVD

04 E4L96 42920415201 05/06/11 ACTV N/A SR-9/I-95 MARTIN COUNTY WIM VISUAL $1,359,670 $1,189,932 -12.5 $1,189,932 $1,139,672 95.78 316 357 357 112.97 ROYAL PALM BUILDERS, PAID 408 Kehres, Katherine Riordan, Mark

BARRIERMARTIN COUNTY WIM            LLC

VISUAL BARRIER

04 E4M26 42797115201 12/09/11 ACTV 8887828A ATMS INSTALLATIONIN CENTRAL $8,723,472 $8,970,181 2.8 $8,970,181 $8,876,011 98.95 596 754 754 126.51 WORLD FIBER PAID 412 Espinal, Enmanuel   Rupert, Ronda

BROWARD COUNTY TECHNOLOGIES, INC. INACTIVE   moved 

to D6

04 E4M33 42844915201 04/06/12 ACTV N/A SR-25/US-27FROM N. OF GRIFFIN ROAD      $4,607,566 $4,582,291 -.5 $4,582,291 $4,526,291 98.78 470 631 631 134.26 MILLER ELECTRIC PAID 412 Jalali, Eghbal Offredi, Leonardo

TO BROWARD/PB COUNTY LINE COMPANY

04 E4M77 22858325201 06/29/12 ACTV 4855079P SR-5/US-1N. OF KINGS HIGHWAY          $23,031,779 $23,206,000 .8 $23,301,620 $22,672,777 97.30 790 1,139 1,139 144.18 COMMUNITY ASPHALT PAID 408 Kehres, Katherine Driskell, Teresa - left 

SOUTH BRIDGE APPRO @ CO/L CORP. d4

04 E4M78 41304925201 03/14/13 ACTV 0953118I I-95/SR-9FROM SR-60/OSCEOLA BLVD      $57,557,685 $50,630,000 -12.0 $50,254,183 $36,512,180 72.66 925 1,328 1,210 130.81 COMMUNITY ASPHALT WKBG 408 Walker, Dale Enrico, Karina

TO THE BREVARD CO LINE CORP.

04 E4M79 42968715201 11/09/12 ACTV 8887962A ATMS DEPLOYMENTIN SOUTHERN $4,541,213 $5,356,871 18.0 $5,356,871 $5,309,868 99.12 510 590 590 115.69 WORLD FIBER PAID 412 Salas, Albert Trujillo, Jason   

BROWARD          COUNTY TECHNOLOGIES, INC. INACTIVE

04 E4M90 41242035201 04/24/13 ACTV 0951641I SR-9/I-95 - Spanish River Blvd $64,729,281 $66,615,000 2.9 $68,938,422 $51,859,549 75.23 1,141 1,478 1,148 100.61 ASTALDI CONSTRUCTION WKBG 409 Burrie, Scott *retired* Miller, Albert

InterchangeFROM NORTH OF GLADES CORPORATION

ROAD  TO SOUTH OF CONGRESS AVE

04 E4N30 23071725201 02/06/13 ACTV 00B4035B FIESTA WAYBRIDGE# 865735               $7,310,237 $7,998,765 9.4 $10,825,213 $10,411,711 96.18 832 1,192 1,192 143.27 MUNILLA FNLA 412 Jalali, Eghbal Emerson, Thomas

OVER LAS OLAS CANAL CONSTRUCTION 

MANAGEMENT LLC D/B/

04 E4N44 42170765201 07/24/13 ACTV 0754174I SR-93/I-75 ML SYSTEMFR N OF GRIFFIN $85,510,016 $74,960,000 -12.3 $76,128,982 $72,746,679 95.56 1,455 1,541 980 67.35 DRAGADOS USA, INC. WKBG 406 Lampley, Paul Yaqub, Jamie

ROAD TO      I-595
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04 E4N82 22777515201 05/20/14 ACTV 4751163P SR-7/US-441FROM N. OF FILLMORE          $32,395,868 $29,568,100 -8.7 $29,777,350 $10,858,260 36.46 1,403 1,480 796 56.74 COMMUNITY ASPHALT WKBG 412 VanWhervim, Donald Sotomayor, Jose L.

TO S OF STIRLING RD CORP.

04 E4N84 42170735201 06/30/14 ACTV 0754178I SR-93/I-75 ML SYSTEMFR $224,173,038 $233,756,400 4.3 $233,415,661 $132,964,636 56.96 1,350 1,374 627 46.44 COMMUNITY ASPHALT TMBG 406 Castro, Antonio Moss-Solomon, 

MIAMI-DADE/BROWARD CL     TO S. OF CORP. Michael

MIRAMAR PARKWAY

04 E4N95 43316515201 04/28/14 ACTV 8886455A BROWARD COUNTYMOBILITY PROJECTS            $15,641,980 $15,085,307 -3.6 $15,166,234 $6,194,249 40.84 1,339 1,455 753 56.24 CONSTRUCT GROUP WKBG 412 Jalali, Eghbal Mahmood, Davoodi

SIDEWALK & BIKE LANE CORP.

04 E4N98 42170745201 01/17/14 ACTV 0754175I SR-93/I-75 ML SYSTEMFR S OF MIRAMAR $101,668,874 $85,270,000 -16.1 $85,270,000 $63,928,058 74.97 1,385 1,447 882 63.68 RANGER WKBG 406 Castro, Antonio Matos, Aurelio

PKWY INTG    TO S OF SHERIDAN ST CONSTRUCTION 

INDUSTRIES, INC.

04 E4P04 23193225201 04/16/14 ACTV 0951658I SR-9/I-95WOOLBRIGHT BLVD              $33,267,451 $32,540,300 -2.2 $32,956,578 $17,051,171 51.74 979 1,097 769 78.55 COMMUNITY ASPHALT WKBG 409 Carlock, Matthew Kennedy, Patrick

(INTERIM INTERCHANGE) CORP.

04 E4P08 42170755201 03/25/14 ACTV 0754177I SR-93/I-75 ML SYSTEMFR S OF SHERIDAN $106,884,251 $80,437,734 -24.7 $80,535,333 $53,885,902 66.91 1,305 1,382 805 61.69 RANGER WKBG 406 Castro, Antonio Hammond, Deanna

ST INTRG    TO N OF GRIFFIN ROAD CONSTRUCTION 

INDUSTRIES, INC.

04 E4P09 42776315201 05/07/14 ACTV 6762031P SR-816/OAKLND PK BLVFROM CITY $810,073 $922,045 13.8 $922,045 $897,955 97.39 276 299 277 100.36 STATE CONTRACTING & PAID 412 VanWhervim, Donald Cano, 

LIMITS             TO NW 68TH AVE ENGINEERING Juan***DEACTIVAT

CORPORAT ED**(VCL) newID

04 E4P11 43330115201 05/07/14 ACTV 9048123C SIS NHS CONNECTOR4 DMS SIGNS @ $10,491,582 $7,982,486 -23.9 $8,060,089 $7,674,523 95.22 646 774 773 119.66 SICE INC FNLA 412 Humes, Hewrald Rupert, Ronda

45TH ST.       & W. BLUE HERON BLVD.

04 E4P15 43270715201 04/30/14 ACTV N/A SR-710/BEELINE HWYFROM MP 2.0                  $6,902,574 $6,920,878 .3 $6,873,870 $6,139,695 89.32 550 678 778 141.45 HUBBARD FNLA 408 Lawrence, Chloann Haines, Steven

TO E. OF SW FOX BROWN RD CONSTRUCTION 

COMPANY

04 E4P38 43270415201 05/28/14 ACTV N/A SR-710/BEELINE HWYFROM W. OF $20,025,810 $21,920,100 9.5 $21,827,650 $16,391,759 75.10 688 848 775 112.65 RANGER WKBG 409 Cables, Rob Pollock, Melvin

INDIANTOWN RD     TO W. OF PRATT CONSTRUCTION 

WHITNEY INDUSTRIES, INC.

04 E4Q16 42170795201 03/11/15 ACTV 0754176I SR 93/I-75 ML SYSTEMFROM NW 170 $6,421,653 $5,426,234 -15.5 $5,426,234 $1,095,970 20.20 1,500 1,508 480 32.00 PRECISION TMBG 406 Castro, Antonio Yaqub, Jamie

STREET           TO MIAMI-DADE/BROWARD CONTRACTING 

CL SERVICES, INC.

04 E4Q32 43310845201 04/27/15 ACTV 0951671I SR-9 - I-95 FROM N. OF STIRLING RD TO $122,897,181 $148,749,800 21.0 $148,632,908 $25,103,639 16.89 1,450 1,470 351 24.21 DE MOYA GROUP INC. WKBG 406 Lampley, Paul Rodriguez, Roland

PALM BEACH CO LINESR-9 - I-95 FROM N. (THE)

OF STIRLING RD TO PALM BEACH CO 

LINE

04 E4Q35 42264135201 05/06/15 ACTV N/A SR-76/KANNER HWY FROM LOST RIVER $20,036,622 $20,830,000 4.0 $20,830,000 $2,024,714 9.72 790 792 152 19.24 COMMUNITY ASPHALT WKBG 408 Bourgeois, Etienne Jefferson, David

ROAD TO MONTEREY ROADFROM LOST CORP.

RIVER ROAD         TO MONTEREY ROAD

04 E4Q43 22939625201 04/15/15 ACTV N/A SR-786 PGA BLVD FROM SR-710 TO $6,467,904 $9,189,394 42.1 $9,189,394 $5,507,637 59.93 450 541 458 101.78 RANGER WKBG 409 Zeitinger, Nadia - left Kaplan, David

WEST OF FLORIDA'S TURNPIKE/C-SR-786 CONSTRUCTION D4

/ PGA BOULEVARD INDUSTRIES, INC.
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04 E4Q64 43310855201 05/29/15 ACTV 0951676I SR-9-I-95 FR N. OF SR-870-COMMERCIAL $152,035,431 $153,917,279 1.2 $154,073,149 $28,383,268 18.42 1,400 1,402 255 18.21 PRINCE CONTRACTING, WKBG 406 Rojas, Christian Case, Scott

BLVD. TO SR-869-SW 10THSR-9-I-95 FR N. LLC.

OF SR-870-COMMERCIAL BLVD. TO 

SR-869-SW 10TH

05 E5E01 24234515201 08/22/00 ACTV N/A I-95 Overpass at Old Kings RoadSR 9/ I-95 at $2,627,227 $2,627,227 .0 $2,631,435 $2,631,435 100.00 340 452 451 132.65 CONE & GRAHAM, INC. PAID 513 White, Tom White, Tom

Old Kings RoadPedestrian / Equestrian 

Overpass

05 E5E56 40412115201 01/05/01 ACTV N/A Design- BuildSR-5  (US-1)  Flagler Co NB $3,682,564 $3,682,564 .0 $3,682,564 $3,673,344 99.75 365 411 408 111.78 HALIFAX PAVING, INC. PAID 513 Phillips, Suzanne Phillips, Suzanne 

from Korona Canal to Hibiscus AvSB from *went to Design D5* *went to Design D5*

Volusia Co Line to Hibiscus Av

05 E5E65 40632915201 10/10/00 ACTV FAP I-75 over Lake Panasofkee SwampI-75 at $19,277,000 $19,277,000 .0 $19,610,957 $19,512,546 99.50 600 617 555 92.50 LEWARE CONST CO OF PAID 507 McCammon, Michael Murphy, Robert  

0751-101-1 Lake Panasofkee FLORIDA, INC *Moved to 595* *moved to CC 515*

05 E5F02 24270215201 11/29/00 ACTV FL50002R I-4 SR400 (FAO) St. Johns River to Saxon 6 $101,930,000 $101,930,000 .0 $111,884,407 $111,169,823 99.36 1,090 1,463 1,528 140.18 PCL/GRANITE A JOINT PAID 507 Scales, Amy - Scales, Amy - 

lanes & BridgesI-4 (SR400) / ST. JOHNS VENTURE Inactive Inactive

RIVER BRIDGE REPLACEMENTSIX 

LANING W. 17/92 TO W. SAXON AVE.

05 E5F06 40551515201 05/30/01 CMPL 0042205I I-4 Auxiliary LaneI-4 from East of SR 535 to $13,960,000 $13,960,000 .0 $14,086,193 $13,977,681 99.23 400 490 501 125.25 JONES BROS., INC. PAID 507 Scales, Amy - Scales, Amy - 

West of SR 528 Inactive Inactive

05 E5F13 24094825201 02/28/01 CMPL 9812006A Intergate Intelligent Transportation in Volusia $791,470 $667,677 -15.6 $1,287,878 $1,287,878 100.00 375 571 543 144.80 TRAFFIC CONTROL PAID 513 Lawson, Earl * Left Lawson, Earl * Left 

CountyVotran Co. of Volusia & City of DEVICES, INC. DOT* DOT*

Daytona Integrate Daytonavideo,  Votran 

-Bellevue, NovaRd, Big Tree - Vol. Co. Eng.

05 E5F21 24249915201 06/25/01 CMPL FL43001R I-4 SR 400 (FAO) Interim Auxiliary Lanes ( $57,700,000 $57,700,000 .0 $59,230,245 $59,219,678 99.98 825 978 978 118.55 HUBBARD PAID 507 Scales, Amy - Scales, Amy - 

Design Build)I-4 from John Young Parkway CONSTRUCTION Inactive Inactive

(SR 423) to Sanlando Springs Rd(SR 434) COMPANY

05 E5F29 24244425201 01/30/02 CMPL 0042207I SR 400 (I-4) Auxilary lane at SR 528 and SR $6,312,131 $3,949,000 -37.4 $5,285,623 $5,271,276 99.73 365 436 436 119.45 APAC-FLORIDA INC PAID 507 Scales, Amy - Scales, Amy - 

482Sr 400 from SR 528 to SR 482 Inactive Inactive

05 E5F30 24225015201 06/01/01 CMPL N/A I-95/ SR 528 ITS Hurican Evacution $3,500,000 $3,500,000 .0 $3,784,680 $3,784,680 100.00 385 402 402 104.42 TRAFFIC CONTROL PAID 514 Bridges, Glenn  *left Bridges, Glenn  *left 

SystemI-95/ US 528 DEVICES, INC. DOT* DOT*

05 E5F34 24231815201 11/05/01 ACTV 9999178A I-95 Palm Bay Rest Area's N.B.& S.B.I-95 $9,296,000 $9,289,000 -.1 $9,660,288 $9,660,288 100.00 320 545 545 170.31 MARTIN K. EBY PAID 514 Matos, Hector Pelland, 

Palm Bay Rest Areas North & South Bound CONSTRUCTION CO. Bill***DEACTIVATE

D***(VCL)

05 E5F35 41188215201 03/07/02 CMPL 0953095I I-95 (SR9) Safty ImprovementI-95 From Palm $2,162,387 $2,162,387 .0 $2,232,659 $2,224,931 99.65 230 361 367 159.57 RKT CONSTRUCTORS, PAID 514 Matos, Hector Matos, Hector

Bay Rd to SR 518 & from SR 407 to Dairy Rd INC.

05 E5F39 24258225201 06/10/02 CMPL 0042 210 I Construct Sound Walls fom SR 434 to E.E $299,013 $2,990,013 900.0 $2,990,013 $2,990,013 100.00 310 349 349 112.58 STATE CONTRACTING & PAID 507 Jagtap, Seema * left Jagtap, Seema * left 

Williamson OverpassI-4 - From SR434 to E.E. ENGINEERING DOT* DOT*

Williamson Overpass77160- CORPORAT

05 E5F50 24271535201 04/16/02 CMPL 0954115I I-95 SR 9 (FAO) from I-4 to US 92 Add 2 $16,900,000 $16,900,000 .0 $17,784,300 $17,818,018 100.19 420 554 558 132.86 MARTIN K. EBY PAID 513 White, Tom - Inactive White, Tom - Inactive

lanes in MedianI-95 from I-4 to US 92Add 2 CONSTRUCTION CO.
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lanes in Median - Interim fix

05 E5F59 41111615201 02/20/03 CMPL N/A SR46 Wildlife crossingSR 46 west of old $1,750,000 $1,749,000 -.1 $1,762,070 $1,761,079 99.94 345 354 348 100.87 LEWARE CONSTRUCTION PAID 515 Bryant, Alan - Bryant, Alan - 

McDonald rd COMPANY OF FLORIDA, Inactive Inactive

05 E5F68 40984715201 09/11/03 CMPL 0042217I I-4 SR 400 (EXN) Mill - ResurfaceFROM E $5,101,697 $5,101,697 .0 $5,101,697 $5,058,648 99.16 97 252 242 249.48 P & S PAVING, INC. PAID 507 White, Tom - Inactive White, Tom - Inactive

OF SR 44              TO E OF SR 600

05 E5F84 40984615201 11/12/03 CMPL 0953102I I-95 (EXN) Milling & ResurfacingFROM 0.8 MI $2,737,214 $2,737,214 .0 $2,737,214 $2,704,772 98.81 89 97 97 108.99 P & S PAVING, INC. PAID 514 Widup, Chad - Widup, Chad - 

S SR 406         TO N OF SR 46 Deactivated-terminat Deactivated-terminat

ed employ ed employ

05 E5F92 41180915201 07/13/04 CMPL N/A I-95 (STA) Mill, Resurface, upgrade drainage $11,546,802 $11,546,802 .0 $11,596,802 $12,036,507 103.79 190 302 302 158.95 P & S PAVING, INC. PAID 513 Lawson, Earl * Left Lawson, Earl * Left 

& guardrail4.681 MI S OF SR 442         0.360 DOT* DOT*

MI S OF SR 400

05 E5K00 41639215201 01/01/05 ACTV 9999199A I-4 -SR400 (EXN)-  Install Double Face $3,785,000 $3,785,000 .0 $3,785,000 $3,785,000 100.00 325 328 328 100.92 CORNERSTONE PAID 509 Adams, Kara  - Adams, Kara  - 

Guardrail in MedianINTERSTATE MEDIAN BUSINESSES,INC. Inactive Inactive

GUARDRAIL  BARRIEROsceola, Orange & 

Seminole

05 E5K01 41639235201 06/24/05 CMPL 0751135I I-75 - (EXN) Design & Install Double Face $5,164,000 $5,164,000 .0 $5,706,958 $5,817,661 101.94 360 371 371 103.06 AJAX PAVING PAID 515 Ferris, Eddie Maye, Karle *new ID 

Guardrail inMedianINTERSTATE MEDIAN INDUSTRIES, INC. for D5*

GUARDRAIL BARRIER

05 E5K13 23841235201 01/01/05 CMPL N/A SR 500 US 441 (STA) Soundwall and $1,720,000 $1,720,000 .0 $1,737,800 $1,739,205 100.08 250 251 209 83.60 STATE CONTRACTING & PAID 515 Walters, Tony - Walters, Tony - 

SidewalkFROM W/ CR473/BLUEGILL       TO ENGINEERING Inactive Inactive

E/ OF CR 473/BLUEGILL CORPORAT

05 E5K20 41639245201 01/01/05 CMPL N/A I-4 -(STA)  Median GuardrailINTERSTATE $3,598,000 $3,598,000 .0 $3,598,000 $3,481,531 96.76 210 216 318 151.43 FLETCHER, J. CREAMER PAID 513 Fisher, Alan - Fisher, Alan - 

MEDIAN            BARRIER & SON, INC. Inactive Inactive

05 E5K21 41639225202 01/01/05 CMPL 0953107I I-95 - Install Guardrail in Median Several $7,389,450 $7,389,450 .0 $5,897,450 $6,011,814 101.94 280 295 292 104.29 CORNERSTONE PAID 514 Matos, Hector Matos, Hector

LocationsINTERSTATE MEDIAN            BUSINESSES,INC.

BARRIER

05 E5K23 41472115201 01/01/05 ACTV ITS5012A I-95 -(EXN) DASH Extension III - SR514 to $21,414,142 $21,414,141 .0 $21,829,726 $21,829,726 100.00 670 823 826 123.28 TRAFFIC CONTROL PAID 513 Grimm, Tim - Inactive Johnson, Ken *no 

SR400FROM SR 514  TO SR 44 & ON TO DEVICES, INC. current contract*

SR 400

05 E5K55 40823125201 01/01/06 CMPL 0752137I I-75 (WIM) (EXN) S.B. Administration $2,268,000 $2,268,000 .0 $2,268,000 $2,268,000 100.00 315 319 319 101.27 HASKELL COMPANY (THE) PAID 512 Daniell, Ronda Milton, Stanley  

BuildingReconstructionSB -DEMOLITION & *changed UserID*

REBUILD     NEW ADMINISTRATION BUILD

05 E5K74 40550655201 09/07/06 ACTV N/A I-95 (STA)  Add 2 lanes  Exist 4 Concrete - $148,000,000 $148,000,000 .0 $148,661,735 $172,706,568 116.17 950 1,054 867 91.26 KIEWIT PAID 507 Megivern, Tim - Gilson, John (Pat) - 

PPI - FAP PulledFROM S OF SR 519             INFRASTRUCTURE Deactivated Inactive

TO N  OF SR 528 SOUTH CO.

05 E5K75 40550685201 11/30/07 ACTV SFTL179R I-95 (FAO)  Add 2 lanes to existing 4 & $196,268,800 $196,268,800 .0 $197,167,207 $199,337,431 101.10 1,200 1,427 1,423 118.58 COMMUNITY ASPHALT PAID 514 Megivern, Tim - Barry, Timothy  

Pineda InterchangeI-95- PALM BAY RD TO CORP. Deactivated INACTIVE

S OF SR519 INCLUDES PINEDA 

INTERCHANGE
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05 E5K77 41639115201 05/10/07 ACTV ITS5016A I-95 - DASH IV (FAO)- North Expansion of $2,434,458 $2,434,458 .0 $2,434,458 $2,349,078 96.49 243 283 426 175.31 TELVENT USA LLC PAID 513 Grimm, Tim - Inactive Grimm, Tim - Inactive

ITS - Flagler Co.FROM US 1                    TO 

US1 AT FLAGLER CO LINE

05 E5K99 24016315201 12/19/07 ACTV 3141030P SR-46 (EXO) Lake Jessup Bridge $37,749,700 $37,749,700 .0 $38,168,699 $37,999,122 99.56 636 742 739 116.19 JOHNSON PAID 509 Williams, Trevor Parker, Robert

ReplacementLAKE JESUP BR# 770004        BROS-MISENER MARINE

E OF SANFORD

05 E5L60 41166525201 07/11/07 ACTV N/A SR-464 (STA) OverPass for CSXRROVER $24,500,000 $24,500,000 .0 $25,171,043 $26,726,270 106.18 650 687 552 84.92 KIEWIT PAID 512 Daniell, Ronda Shah, Paresh 

CSXRR INFRASTRUCTURE -Deactivated

SOUTH CO.

05 E5L71 41299445201 02/23/09 ACTV N/A Sunrail Project 1COMMUTER RAIL SYSTEM . $163,288,700 .0 $196,216,668 $198,541,110 101.18 810 1,383 1,383 170.74 ARCHER WESTERN PAID 507 Scales, Amy - Carmichael, Trent - 

CONTRACTORS-RAIL Inactive Inactive

05 E5L73 42216215201 03/26/08 ACTV 0751159I I-75 (EXN) Install guardrail in medianFROM $2,043,000 $2,043,000 .0 $2,043,000 $1,976,815 96.76 123 139 110 89.43 D.A.B. CONSTRUCTORS, PAID 515 Petersen, Ed Larkin, Denise - 

N/PANASOFKEE BRIDGE     TO S OF THE INC. Inactive

TURNPIKE

05 E5L81 42065325201 04/25/08 ACTV N/A I-4- ITS- US27 (STA) to Osceola Co. Line - $1,527,528 $1,527,528 .0 $1,551,379 $1,501,379 96.78 270 298 298 110.37 TRAFFIC CONTROL PAID 507 Adams, Kara  - Rupert, Ronda  

Polk Co.FROM US 27                   TO DEVICES, INC. Inactive CHANGED USER 

OSCEOLA C/L ID  (BJ)

05 E5L86 42422815201 08/20/08 ACTV 0953117I I-95(SR9) (EXN) NORTHBOUND Resurface $5,775,253 $5,775,253 .0 $5,666,744 $4,926,997 86.95 224 255 254 113.39 RANGER PAID 514 Megivern, Tim - Bowden, David - left 

& GuardrailFROM INDIAN RIVER CO LINE    CONSTRUCTION Deactivated PBSJ

TO S OF SR 514/MALABAR RD INDUSTRIES, INC.

05 E5L95 41166545201 12/19/08 ACTV N/A SR-35/US 301 (STA) at CSXRR & SR 44 at $25,232,676 $25,232,676 .0 $25,809,496 $26,499,276 102.67 722 769 654 90.58 ROBERTS, C.W., PAID 515 Petersen, Ed Shah, Paresh 

CSXRRLION ST N OF CR 232          CSXRR CONTRACTING, INC. -Deactivated

IMPROVEMENT

05 E5L97 24120015201 12/03/08 ACTV SFT1221R SR 406 TITUSVILLE (EXO)- Max Brewer $44,759,000 $44,759,000 .0 $44,786,958 $44,749,244 99.92 740 850 819 110.68 LANE CONSTRUCTION PAID 514 Furlong, Melissa - left Johnson, Barry

BridgeBR#704049 & 704125           OVER CORPORATION (THE) DOT

IWW  (MAX BREWER BR)

05 E5N16 42170015201 05/05/09 ACTV N/A SR 404 (STA) Limited Access Right of Way $1,939,000 $1,939,000 .0 $2,011,617 $2,014,614 100.15 317 439 439 138.49 EMERALD UTILITIES & PAID 514 Megivern, Tim - Prajapati, Jitu

Block WallFROM 0.99 MI W OF SR A1A     SITE DEVELO Deactivated

TO SR A1A

05 E5N19 40550635201 08/14/09 ACTV ARRA281B I-95 SR9 (FAO) Add 2 lanes to existing $20,500,000 $20,500,000 .0 $20,470,318 $20,732,315 101.28 388 525 525 135.31 RANGER PAID 514 Martens, Robert Martens, Robert

4FROM S OF SR514 (MALABAR)    TO N CONSTRUCTION 

OF PALM BAY RD INDUSTRIES, INC.

05 E5N21 40550625201 08/18/10 ACTV 4932039P I-95 (FAO) Widening from SR 528 to  N of SR $65,722,228 $59,450,000 -9.5 $59,944,413 $63,247,521 105.51 949 1,130 1,130 119.07 HUBBARD PAID 514 Matos, Hector Matos, Hector

50FROM SOUTH OF SR 528         TO CONSTRUCTION 

SOUTH OF SR 406 COMPANY

05 E5N42 23842315201 09/18/09 ACTV ARRA282B SR 25 (US 27) (EXN) Add 2 lanes to existing $19,825,827 $19,825,827 .0 $19,993,827 $20,823,416 104.15 700 821 821 117.29 PRINCE CONTRACTING, PAID 515 Jaggers, Eric Jaggers, Eric

4FROM 1000'N LAKE LOUISA      TO N OF LLC.

CLUSTER OAK DR
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05 E5N43 24023135201 09/10/09 ACTV ARRA285B SR 434 (EXO) Add 2 lanes to Existing 4SR $4,643,000 $4,643,000 .0 $4,677,764 $4,714,731 100.79 300 393 393 131.00 SOUTHLAND PAID 509 Oakes, Jeffrey - Oakes, Jeffrey - 

414 (MAITLAND BLVD)       TO  LOTUS CONSTRUCTION, INC. Deactivated Deactivated

LANDING BLVD

05 E5N44 41098315201 09/18/09 ACTV ARRA284B SR 50 (EXO) Add 2 lanes to existing 4FROM $16,857,750 $16,857,750 .0 $17,292,595 $17,972,785 103.93 600 800 799 133.17 PRINCE CONTRACTING, PAID 509 Cabarga, Emil (Ed) - Norris, Alan

W OF AVALON RD          SR 429 LLC. Inactive

(WESTERN BELTWAY)

05 E5N45 23867715201 09/21/09 ACTV ARRA283B SR 35 (BASELINE RD) (EXO) Add 2 lanes to $23,325,845 $23,325,845 .0 $23,619,885 $24,695,993 104.56 640 883 881 137.66 ROBERTS, C.W., PAID 512 Daniell, Ronda Parker, Robert

Existing 4FROM MARICAMP RD (SR 464) CONTRACTING, INC.

TO SR 40 (SILVER SPRINGS)

05 E5N48 42477415201 10/28/09 ACTV 0042242I I-4 SR400 (EXN) Guardrail InstallationFROM $1,449,110 $1,449,110 .0 $1,389,381 $1,339,381 96.40 250 350 350 140.00 HIGHWAY SAFETY PAID 507 Adams, Kara Adams, Kara

SR 434                  TO WEST OF US 92 DEVICES, INC.

RAMP

05 E5N51 41495915201 01/22/10 ACTV N/A SR 500 US 192 (STA) Bridge $9,576,000 $9,576,000 .0 $9,462,000 $9,316,365 98.46 550 596 596 108.36 JOHNSON BROS., LLC PAID 514 Matos, Hector Matos, Hector

replacementOVER INDIAN RIVER RELIEF     

BR #S 700037, 173 & 175

05 E5N54 43017825201 01/30/12 ACTV 3441027P SR 600 (US 92) (EXO)FROM I-95 NB OFF $2,732,797 $2,491,386 -8.8 $2,468,958 $2,672,723 108.25 400 590 589 147.25 CHINCHOR ELECTRIC PAID 513 Grimm, Tim - Inactive Grube, Dwight

RAMP        TO PALMETTO AVENUE INC.

05 E5N56 42356715201 06/04/10 ACTV 0953121I I-95 (SR 9) (EXN) Resurface and $10,676,220 $10,676,220 .0 $10,676,220 $10,955,469 102.62 240 301 289 120.42 P & S PAVING, INC. PAID 513 Grimm, Tim - Inactive Grimm, Tim - Inactive

GuardrailFROM PAVEMENT CHANGE N OF    

SR 46 TO VOLUSIA CO LINE

05 E5N59 41151715201 05/13/10 ACTV N/A I-4 Install Crutch Bents Over Reedy Creek . $4,366,000 .0 $4,366,000 $4,321,136 98.97 300 340 332 110.67 LANE CONSTRUCTION PAID 507 Adams, Kara Perez, Armando - 

(STA)OVER REEDY CREEK             CORPORATION (THE) Deactivated

BR#920098 & #920099

05 E5N67 41525615201 10/21/10 ACTV SFT2157R CR 314 (EXO)  Sharps Ferry Bridge $7,636,844 $7,999,807 4.8 $8,151,948 $8,084,482 99.17 250 476 496 198.40 ORION MARINE PAID 512 Peltz, Jared - inactive Peltz, Jared - inactive

ReplacementSHARPES FERRY BRIDGE         CONSTRUCTION, INC.

OVER OCKLAWAHA RIVER

05 E5N82 42859715201 03/30/11 ACTV ARRA641B SR 500  US 192 (EXO)FROM I-95 SB $7,186,389 $7,186,389 .0 $7,820,459 $7,738,844 98.96 366 672 670 183.06 MILLER ELECTRIC PAID 514 Matos, Hector Johnson, Barry

RAMPS           TO E OF WICKHAM/MINTON COMPANY

RD

05 E5N84 42891519201 03/14/11 ACTV 0042249I I-4 DYNAMIC MSG SIGN $3,110,456 $3,110,456 .0 $3,110,456 $3,005,796 96.64 295 320 360 122.03 INFRASOURCE PAID 507 Adams, Kara Shah, Anurag

(EXO)REPLACEMENT FROM E OF 528    UNDERGROUND 

TO EAST OF SR 472 CONSTRU

05 E5N85 42972715201 08/17/11 ACTV N/A I-75 NORTHBOUND (STA)WEIGH STATION $1,016,752 $1,021,752 .5 $1,021,752 $983,757 96.28 249 298 297 119.28 NELSON, DAVID, PAID 512 Daniell, Ronda Parker, Robert

ADIM BLDG      REBUILD CONSTRUCTION CO.

05 E5N94 42886315201 09/16/11 ACTV 4225064C SR 528 Guardrail Installation ( EXN)FROM $4,776,457 $4,156,575 -13.0 $4,156,575 $4,075,478 98.05 280 325 325 116.07 SAFETY CONTRACTORS, PAID 509 Oakes, Jeffrey - Oakes, Jeffrey - 

ORANGE CO LINE          TO US 1 INC. Deactivated Deactivated

INTERCHANGE

05 E5N95 23949625201 04/19/11 ACTV 8785018U SR 423/434 EXTENSION  (EXO)FROM $41,860,536 $41,775,000 -.2 $41,835,193 $41,698,757 99.67 730 881 880 120.55 SOUTHLAND PAID 509 Williams, Trevor Parker, Robert

SHADER RD               TO SR 424 CONSTRUCTION, INC.
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(EDGEWATER DR)

05 E5N96 40757315201 04/06/11 ACTV 0042248I I-4 INTERCHANGE (EXO) SR46AT SR 46 $27,995,500 $25,852,500 -7.7 $33,653,784 $33,679,044 100.08 570 873 872 152.98 RANGER PAID 507 Andrews, Tammie - Perez, Armando - 

CONSTRUCTION Deactivate Deactivated

INDUSTRIES, INC.

05 E5N98 42892615201 01/10/11 ACTV N/A SR 430 & SR 40 (STA)MAST ARM $1,208,590 $817,450 -32.4 $850,563 $801,122 94.19 400 423 423 105.75 TRAFFIC CONTROL PAID 513 Nolen, Chris - Nolen, Chris - 

REPLACEMENTS        MULTIPLE  DEVICES, INC. Inactive Inactive

LOCATIONS

05 E5R02 41307215201 10/13/11 ACTV 0951638I I-95 Widening, (FAO) DB,FROM BREVARD $55,948,237 $51,759,000 -7.5 $51,745,315 $51,645,443 99.81 821 1,119 1,120 136.42 LANE CONSTRUCTION PAID 514 Matos, Hector Martens, Robert

CO LINE         TO S OF SR 514 (MALABAR) CORPORATION (THE)

05 E5R10 23842935201 08/24/11 ACTV 3612033P SR 25 (US27) (EXO) Design Build LS $23,135,780 $20,750,000 -10.3 $21,685,558 $21,454,027 98.93 700 785 785 112.14 PRINCE CONTRACTING, PAID 515 Jaggers, Eric Davis, Chris

Reconstruct InterchangeINTERCHANGE LLC.

WITH SR 50

05 E5R16 40846415201 02/03/12 ACTV 0042250I Widen, Resufacing and Animal crossings on $134,462,000 $134,462,000 .0 $142,582,279 $138,425,401 97.08 900 1,637 1,594 177.11 CONDOTTE/DE MOYA JV, WKBG 513 Malmborg, Tyler Johnson, Barry

I4 (FAO)FROM  SR 44                  TO E OF LLC

I-95

05 E5R39 40686985201 04/19/12 ACTV 0953112I I-95, (FAO) Widening & Resurf, add 2 lanes $128,150,810 $118,370,000 -7.6 $127,761,416 $124,220,439 97.23 1,330 1,397 1,396 104.96 LANE CONSTRUCTION FNLA 514 Matos, Hector Prajapati, Jitu

to existing 4FROM SR 406                  TO 0.5 CORPORATION (THE)

MI N OF SR 44

05 E5R52 23827565201 09/27/12 ACTV N/A SR 429 (WEKIVA PKWY) (STA) $32,557,148 $23,633,000 -27.4 $24,988,747 $24,880,177 99.57 685 1,010 1,009 147.30 DE MOYA GROUP INC. PAID 507 James, Randall - Parker, Robert

Design-BuildFROM ORANGE CO LINE   TO     (THE) Inactive

TO W OF OLD MCDONALD RD

05 E5R63 43190715201 06/18/12 ACTV 00B5019B DAYTONA AVENUE(EXO) BRIDGE $798,000 $818,500 2.6 $818,500 $788,660 96.35 300 404 404 134.67 GREGORI PAID 513 Bailey, John - Bailey, John - 

REPLACEMENTBRIDGE REPLACEMENT CONSTRUCTION, INC. Deactivated Deactivated

OF        BRIDGE# 795502

05 E5R71 40441815201 07/25/13 ACTV 3521006P SR 15/600 (US 17/92) (FAO) Intersection $23,547,793 $21,289,000 -9.6 $21,387,024 $21,880,156 102.31 754 767 733 97.21 LANE CONSTRUCTION PAID 507 Oakes, Jeff Davis, Chris

ModificationsINTERCHANGE AT SR 436 CORPORATION (THE)

05 E5R83 23930415201 06/26/13 ACTV 2561073P SR 530/US 192 widening to 6 lanes, sidewalk, $13,028,976 $10,203,400 -21.7 $10,234,439 $10,184,967 99.52 345 456 455 131.88 MIDDLESEX PAID 515 Jaggers, Eric Woerner, Wayne 

drainage ImpFROM LAKE CO LINE            CORPORATION (THE) "Bert"

TO E OF SECRET LAKE DR

05 E5W10 24262625201 06/25/14 ACTV 0751184I Add lanes I-75 (EXN)FROM HERNANDO CO $74,117,581 $76,960,400 3.8 $78,182,831 $70,690,066 90.42 800 974 745 93.13 MIDDLESEX WKBG 515 Jaggers, Eric Smith, David

LINE        TO CR 470 CORPORATION (THE)

05 E5W11 24262635201 11/21/14 ACTV 0751185I Widening from 4 to 6 lanes on I-75 $48,952,302 $43,150,089 -11.9 $43,150,089 $23,312,256 54.03 900 943 571 63.44 D.A.B. CONSTRUCTORS, WKBG 515 Jaggers, Eric Assi, Elie

(EXN)FROM CR 470                  TO INC.

SR91(FLORIDA TURNPIKE)

05 E5W26 24271525201 09/05/14 ACTV 0954140I Widening from 4 to 6 lanes on I-95 (FAO)0.5 $204,975,000 $204,975,000 .0 $204,975,000 $99,834,653 48.71 1,100 1,220 664 60.36 ARCHER WESTERN WKBG 513 Bauknecht, Bradley Parker, Robert

MILES N OF SR 44  TO     1.6 MILES N OF CONTRACTORS, LLC.

US 92

05 E5W30 43214919201 02/18/14 CMPL ITS5022A I-4/I-95 Dynamic Message Sign Upgrade $3,478,319 $3,585,585 3.1 $3,585,585 $3,535,585 98.61 365 380 380 104.11 TRAFFIC CONTROL PAID 509 Williams, Trevor Homayouni, 

Various Locations (DB)ITS DYNAMIC DEVICES, INC. Bryan-Deactivated
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MESSAGING        SIGN UPDATES

05 E5W31 43360715201 08/04/14 ACTV N/A SR 50 BRIDGE Replacement over $12,144,516 $11,820,000 -2.7 $11,820,000 $7,778,879 65.81 629 704 689 109.54 HUBBARD WKBG 507 Oakes, Jeff Wilson, Joe

Econlockhatchee River CONSTRUCTION 

(STA)ECONLOCKHATCHEE RIVER          COMPANY

BRIDGES 750013&750169

05 E5W32 43487115201 07/10/14 ACTV N/A SR 600 US 92 INT'L (STA) Pedestrian Safety $16,053,284 $17,212,700 7.2 $16,958,911 $17,637,485 104.00 467 503 460 98.50 P & S PAVING INC - PAID 513 Bauknecht, Bradley Downey, Bill

ImprovementSPEEDWAY BLVD        FROM    SUPERIOR CON

WILLIAMSON TO MIDWAY AVE

05 E5W64 42821315201 06/24/14 CMPL N/A Sumter/Marion ITS Network ExpansionFROM $5,112,039 $4,777,365 -6.5 $4,977,255 $4,969,687 99.85 386 480 473 122.54 TRAFFIC CONTROL PAID 512 Aiton, Nicole Aiton, Nicole

SR 44                   TO NORTH OF US 27 DEVICES, INC.

05 E5W78 23869315201 06/17/15 ACTV N/A SR 35  FROM SE 92 TO SR 464 Wdening & $19,539,277 $17,605,644 -9.9 $17,790,644 $4,631,215 26.03 850 888 383 45.06 D.A.B. CONSTRUCTORS, WKBG 512 Daniell, Ronda Raysin, Harry

Resurfacing (STA)FROM SE INC.

92PL/BELLEVIEW BY    PASS TO SR 

464/MARICAMP

05 E5W79 42404045201 05/20/15 ACTV 4225069C East Coast Regional Trail EXO)Kingman Rd $7,403,285 $10,721,000 44.8 $10,721,000 $3,514,271 32.78 650 659 427 65.69 UNITED WKBG 514 Matos, Hector Peterson, Glenn

to Volusia county Line INFRASTRUCTURE 

GROUP, INC.

05 E5W96 42344695201 10/13/15 ACTV N/A SUNRAIL Phase 2 (STA - Fed RR)CENTRAL $113,653,294 $113,653,294 .0 $148,733,402 $38,583,764 25.94 650 761 171 26.31 MIDDLESEX-HERZOG II A WKBG 507 Andrews, Tammie Miller, Mathew

FLORIDA COMMUTER RAIL SYSTEM JOINT VEN

PHASE II SOUTH

05 E5Y49 43939215201 05/25/16 ACTV N/A SR 44 @ Grand Ave Roundabout79070000  $1,351,307 $1,927,830 42.7 $1,927,830 $234,729 12.18 250 251 67 26.80 ATLANTIC CIVIL ORGC 513 Malmborg, Tyler Johnson, Barry

SR 44 at Grand Avenue CONSTRUCTORS CORP

06 E6A75 24971925201 05/24/02 ACTV ITS6003A SR 826 E-W, ITS PH 1,  US-1 DADE & $5,999,926 $5,999,926 .0 $6,313,771 $6,313,771 100.00 585 867 852 145.64 TRANSCORE ITS, LLC. PAID 606 Vorce, Dari   ***User Labiste, Sixto

MORNOE COUNTIESDB  ITS on SR-826, Retired from 

and US-1 in Dade and Monroe Co.s FDOT***  (csa)

06 E6B49 24961425201 05/07/03 ACTV N/A DESIGN BUILD  SR 997/KROME AVENUE   $5,442,344 $5,442,344 .0 $6,183,516 $6,140,195 99.30 225 314 314 139.56 COMMUNITY ASPHALT PAID 606 Khan, Saud Houseknecht, Paul  

INTERSECTION  IMPR'SSR-997/KROME CORP. ***DEACTIVATED **UserId No Longer 

AVE: @ SW272  SW256  SW192  SW168  (SC)*** Valid**

SW136 ST.'SSW272,SW256,SW192,SW168,     

SW136 ST.'S INTERSECTIONS

06 E6B66 25168315201 04/08/04 ACTV ITS6007A ITS :  SR-112(I-195) / SR-93(I-75) / $14,654,947 $14,654,947 .0 $14,627,443 $14,390,935 98.38 580 840 846 145.86 MASTEC NORTH PAID 606 Vorce, Dari   ***User Rowand, Dennis  *** 

SR-5(US-1 in Monroe Co)ITS :  AMERICA, INC. Retired from Userid no longer 

SR-112(I-195) / SR-93(I-75) / SR-5(US-1 in FDOT***  (csa) valid

Monroe Co)

06 E6C04 25044515201 07/22/04 ACTV 4851149P JEWFISH CK BR#900047JEWFISH CREEK $85,566,505 $147,765,000 72.7 $151,976,502 $157,895,133 103.89 1,592 1,696 1,643 103.20 GRANITE PAID 606 Vorce, Dari   ***User Chakkaphak, Pom  

BRIDGE     BR# 900047FROM ABACO RD: CONSTRUCTION Retired from ***Inactive***

KEY LARGO     TO N OF JEWFISH CK COMPANY OF CALIFORN FDOT***  (csa)

BRIDGE
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06 E6C05 25010515201 02/24/05 ACTV 0301041P Depressed Section Okeechobee Rd \ SR-25  $39,829,442 $34,899,841 -12.4 $35,001,004 $36,192,044 103.40 590 671 630 106.78 KIEWIT PAID 606 Rodriguez, Roland Garcia, William   

Design BuildOkeechobee Rd\SR-25 :  INFRASTRUCTURE **Left the Dept** ****INACTIVE  (csa)

Depressed Section  W 12 Ave - W 19 SOUTH CO.

StFROM EAST OF W. 12TH AVE     TO 

WEST 19TH STREET

06 E6C66 24935615201 03/23/06 ACTV 4852108P RECONST: SR-5/US-1:  N of County Line to $42,836,152 $40,470,128 -5.5 $41,182,444 $43,131,398 104.73 730 746 654 89.59 COMMUNITY ASPHALT PAID 606 Vorce, Dari   ***User Chakkaphak, Pom  

MM 4.150 (DBuild)SR-5/US-1 Reconstruction:  CORP. Retired from ***Inactive***

N of County Line to MM 4.150 (DB)FROM N FDOT***  (csa)

OF CO LINE, MM 113    TO MM 117

06 E6C67 41475415201 04/27/06 ACTV N/A ATMS SR-5/US-1  SW 17 Ave - SW 112 $4,200,000 $6,002,298 42.9 $6,503,749 $6,358,668 97.77 483 668 668 138.30 MILLER ELECTRIC PAID 606 Vorce, Dari   ***User Avery, Donald

AveSR-5/US-1 ATMS:  SW 17 Ave - SW 112 COMPANY Retired from 

AveFROM SW 17TH AVENUE          TO SW FDOT***  (csa)

112TH AVENUE

06 E6D94 25168615201 10/09/07 ACTV ITS6012A I-395/SR A1A ATMS  Design BuildI-395/SR $7,589,085 $7,563,812 -.3 $7,563,812 $7,400,679 97.84 510 703 746 146.27 INFRASOURCE PAID 606 Vorce, Dari   ***User Avery, Donald

A1A ATMS  Design BuildFROM NW 7 UNDERGROUND Retired from 

AVENUE_EAST        TO ALTON ROAD CONSTRU FDOT***  (csa)

06 E6E39 24985645201 12/20/06 ACTV N/A RECONSTRUCT SR 5/US-1 FROM MM $110,894,513 $110,894,513 .0 $111,028,815 $113,727,749 102.43 1,095 1,147 1,074 98.08 COMMUNITY ASPHALT PAID 606 Vorce, Dari   ***User Chakkaphak, Pom  

115.94 TO SW 344 STRECONSTRUCT SR CORP. Retired from ***Inactive***

5/US-1 FROM MM 115.94 TO SW 344 FDOT***  (csa)

STFROM MM 115.94 TO SW 344 ST

06 E6E59 24903515201 06/19/08 ACTV N/A SR 826/PALMETTO EXPY @ MILLER DR, $177,205,570 $177,205,570 .0 $186,228,975 $190,325,475 102.20 1,300 1,382 1,215 93.46 CONDOTTE/DE MOYA JV, PASS 606 Vorce, Dari   ***User McCue, Steve

SR 874 & BIRD RD - INTERCHSR LLC Retired from 

826/PALMETTO EXPY @ MILLER DR, SR FDOT***  (csa)

874 & BIRD RD - INTERCHFROM N OF 

SUNSET DR/SW 72    STREET TO SW 

32ND STREET

06 E6E76 41545615201 12/10/07 ACTV IMD7001I SR 9A/I-95 EXPRESSSR 9A/I-95 EXPRESS:  $104,219,500 $121,526,930 16.6 $132,443,843 $138,749,261 104.76 748 947 808 108.02 FCC CO-MCM JV PAID 606 Shotton, Amanda  Tinder, David C.

SR 836/I-395 TO GOLDEN GLADES INTERC ***User left the 

Dept***

06 E6F09 41247335201 11/06/08 ACTV N/A SR 5/BRICKELL AVENUE  ADV TRAVELER $471,465 $339,270 -28.0 $339,270 $314,270 92.63 112 143 143 127.68 TRANSCORE ITS, LLC. PAID 606 Vorce, Dari   ***User Avery, Donald

INFORMATION SYSTMSR 5/BRICKELL Retired from 

AVE from SE 25 RD to SE 5 ST - ITS - ADV FDOT***  (csa)

TRAVEFROM S OF SE 25 ROAD   TO    

BRICKELL BR(N OF SE 5 ST)

06 E6F61 24958115201 08/31/09 ACTV ARR1134B SR 826/SR 836N OF SW 8 ST TO S OF NW $559,310,206 $558,880,178 -.1 $561,649,466 $565,318,713 100.65 1,825 2,487 2,485 136.16 COMMUNITY CONDOTTE WKBG 606 Vorce, Dari   ***User Chin, Francis  Sr.

25     ST & FM NW 87 TO 57 AVE'S DE MOYA JV Retired from 

FDOT***  (csa)

06 E6F67 25115635201 03/05/07 ACTV PMT1001P PORT OF MIAMI TUNNELFROM PORT OF $2,493,060,830 $2,493,060,830 .0 $2,494,552,930 $577,828,193 23.16 1,765 1,765 1,793 101.59 MAT CONCESSIONAIRE, FNLA 606 Salazar, Leonard Salazar, Leonard

MIAMI           TO SR 836/I-395 LLC
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06 E6F71 42557815201 12/10/09 ACTV 0202038P SR 90/SW 8TH ST @ FLORIDA TURNPIKE - $2,020,000 $1,362,691 -32.5 $1,527,758 $1,516,119 99.24 235 310 310 131.91 WEEKLEY ASPHALT PAID 606 Nunez, Isa  *** Salisbury, Brad   

ADD SPECIAL USE LANEAT FLORIDA PAVING, INC. Inactive ***INACTIVE*** 

TURNPIKE          INTERSECTION (CSA)

IMPROVEMENT

06 E6F79 41545645201 03/25/10 ACTV 0951630I SR 9A/I-95FROM NB I-95 EXIT   TO NB    $12,520,000 $8,191,916 -34.6 $8,231,916 $8,281,028 100.60 420 522 467 111.19 KIEWIT PASS 606 Hay, Ivan Tinder, David C.

SR 91(INCLUDES AUX. LANE) INFRASTRUCTURE 

SOUTH CO.

06 E6G15 41279535201 08/10/10 ACTV ARRA322B M-PATH EXTENSIONFROM DADELAND S. $4,530,000 $4,474,510 -1.2 $4,474,510 $4,437,269 99.17 397 453 453 114.11 COMMUNITY ASPHALT PASS 606 Sequeira, Jacqueline Rodriguez, Edwin  

STATION     TO S.W. 67 AVENUE CORP. ***Inactive***

06 E6H77 41806525201 07/16/13 ACTV N/A SR 948/NW 36TH STFROM SR $9,650,623 $6,865,432 -28.9 $7,828,723 $7,200,235 91.97 381 534 718 188.45 MUNILLA FNLA 606 Diaferia, Claudio Fung, Hector

953/LEJEUNE ROAD     TO SR CONSTRUCTION 

25/OKEECHOBEE ROAD MANAGEMENT LLC D/B/

06 E6I05 43268715201 11/21/13 ACTV 6268021U SR 826 FROM FLAGLERST TO NW 154 ST.  $268,729,476 $243,637,050 -9.3 $245,056,246 $149,543,973 61.02 1,175 1,271 903 76.85 COMMUNITY CONDOTTE WKBG 606 Espinal, Enmanuel McCue, Steve

&  I-75    FROM SR 826 TO NW 170 ST. DE MOYA JV

06 E6I85 41774079201 03/27/14 ACTV ITS6019A ITS EQUIPMENTREPLACEMENT - $678,578 $502,650 -25.9 $502,650 $249,203 49.58 300 346 346 115.33 TRAFFIC CONTROL PASS 606 Espinal, Enmanuel Avery, Donald

CONSULTANTS    /GRANTS DEVICES, INC.

06 E6J56 43550619201 12/02/15 ACTV N/A SR 90/SW 8 STREET TRAFFIC SIGNAL $3,497,921 $3,827,963 9.4 $3,827,963 $2,814,582 73.53 460 468 217 47.17 SICE INC WKBG 606 Espinal, Enmanuel Gutierrez, Simon

UPDATE PILOT PROJECT87120000

06 E6J69 43492215201 04/15/16 ACTV TAMI001A SR 90/TAMIAMI TRAIL FROM MP 13.868 $125,147,000 $69,547,000 -44.4 $69,547,000 $2,267,650 3.26 840 840 43 5.12 CONDOTTE AMERICA, WKBG 606 Sequeira, Jacqueline Chin, Francis  Sr.

TO MP 24.618FROM MP 13.868               TO INC.

MP 24.618 (W.OF KROME)

06 E6J90 41774089201 09/23/15 ACTV ITS6021A ITS EQUIPMENT REPLACEMENTMidpoint $3,290,000 $3,017,017 -8.3 $3,017,017 $1,608,750 53.32 380 389 279 73.42 HORSEPOWER ELECTRIC, WKBG 606 Espinal, Enmanuel Rupert, Ronda

INC.

07 E7998 41053115201 08/08/01 ACTV NCPD003 US 19 (SR 55)FROM FROM SUNSET $4,925,280 $4,925,280 .0 $5,377,756 $5,306,306 98.67 240 519 524 218.33 APAC-FLORIDA INC PAID 709 Stanford, Patrick Vansteenburg, 

B POINT RD     TO TO PASCO CO/L LEFT DOT (PA) James 

DEACTIVATED

07 E7999 40846025201 08/08/01 ACTV 0757407I I-75 (SR 93A) (40846025201)FROM AT CR $2,724,204 $2,126,447 -21.9 $2,248,784 $2,246,792 99.91 240 275 275 114.58 CONE & GRAHAM, INC. PAID 717 Haberle, Dan Zargardo, Larry - left 

581 (BB DOWNS BLVD)TO TRANSFERED (PA) DOT

07 E7A03 25635315201 03/08/02 ACTV 2701021P SR 52 Widen & Resurface from Bellamy Bros $2,117,000 $998,999 -52.8 $1,098,038 $1,019,738 92.87 180 215 215 119.44 D.A.B. CONSTRUCTORS, PAID 717 Haberle, Dan Haberle, Dan 

Rd to I-75FROM FROM BELLAMY INC. TRANSFERED (PA) TRANSFERED (PA)

BROTHERS RD TO TO W OF I-75

07 E7A11 40665615201 05/08/02 ACTV 1468004U SR 590 (COACHMAN RD) (40665615201, $675,000 $423,000 -37.3 $446,094 $446,094 100.00 135 150 150 111.11 AJAX PAVING PAID 714 Lukcic, Joy Jeffers, Cindy LEFT 

40655715201)FROM AT COACHMAN INDUSTRIES, INC. DEACTIVATED CCEI (PA)

PLAZA DR     TO

07 E7A13 40867115201 01/09/02 ACTV N/A SKYWAY VIDEOFROM MODIFICATIONS            $900,000 $770,118 -14.4 $1,323,556 $1,281,927 96.85 270 406 406 150.37 TRANSCORE, LP PAID 714 Feliciano, Michael Holley Howard 

TO LEFT CC (PA) DEACTIVATED

07 E7A31 25719015201 05/08/02 ACTV 1852009P US 19 (SR 55)FROM FROM HERNANDO $7,067,198 $3,666,667 -48.1 $3,902,701 $3,881,802 99.46 235 288 288 122.55 D.A.B. CONSTRUCTORS, PAID 714 Cooper, Cliff Weeks, Al 

CO/L       TO TO CR 490 (YULEE RD) INC. DEACTIVATED DEACTIVATED (PA)
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07 E7A34 40556315201 05/22/02 ACTV 1894001U UPPER TPA BAY TRAIL $1,086,870 $1,220,544 12.3 $1,270,494 $1,220,544 96.07 180 281 281 156.11 CONE & GRAHAM, INC. PAID 717 Zargardo, Larry - left Floyd, Charlie Sr. 

(40556315201)FROM AT WATERS AVE            DOT DEACTIVATED

TO PEDESTRIAN UNDERPASS

07 E7A86 41366815201 01/22/03 ACTV NCPD007 US 19 (SR55)FROM 38TH AVE N              $16,969,214 $14,811,268 -12.7 $16,380,780 $16,284,366 99.41 641 670 670 104.52 KIEWIT PAID 709 Stanford, Patrick White, Dan 

B TO TARPON AVE INFRASTRUCTURE LEFT DOT (PA) TRANSFERRED 

SOUTH CO. (PA)

07 E7B86 41153415201 08/18/04 ACTV N/A Design BuildDesign Build $3,750,000 $4,473,860 19.3 $4,473,860 $4,883,785 109.16 153 154 150 98.04 ZEP CONSTRUCTION, INC. PAID 738 Schutz, John LEFT Jacobsen, Jim

DOT (PA)

07 E7C76 41153515201 07/27/05 ACTV N/A I-75 (SR 93A)OVER SR 674 $1,773,831 $2,735,000 54.2 $2,735,000 $3,070,000 112.25 137 137 96 70.07 ZEP CONSTRUCTION, INC. PAID 738 Jacobsen, Jim DeReus, Scott LEFT 

CCEI (PA)

07 E7D10 25716725201 10/24/07 ACTV N/A US 19 BARGE CANAL NEW BRIDGE $37,729,000 $37,100,000 -1.7 $37,343,267 $37,550,115 100.55 1,004 1,262 1,259 125.40 CONE & GRAHAM, INC. PAID 714 Hoover, David Allegretti, Jerry

CONSTRUCTIONFROM W CORNFLOWER 

DR TO W FOSS GROVE PATH

07 E7F49 41636125201 06/16/11 ACTV N/A SELMON (SR 618) DECK PANEL $80,150,000 $64,371,869 -19.7 $64,660,316 $64,559,810 99.84 667 746 745 111.69 GRANITE PAID 714 Aldrich, Duane Gillett, David 

REPLACE/WIDENHILLSB. RIVER TO 12TH CONSTRUCTION RETIRED (PA) TERMINATED (PA)

ST. COMPANY OF CALIFORN

07 E7F75 25839855201 05/08/12 ACTV 2757398I I-275 - DB WIDENINGFROM SR 60 $213,872,600 $215,400,000 .7 $224,320,017 $225,409,668 100.49 1,445 1,568 1,429 98.89 SKANSKA-AJAX PAVING FNLA 714 Aldrich, Duane Lewis, Matt 

(MEMORIAL HWY) TO HIMES AVE/HIMES JOINT VENTU RETIRED (PA) DEACTIVATED (PA)

TO HILLSB RIVER

07 E7F98 41823525201 11/03/11 ACTV 1700010C PASCO CO, ATMS - DBSR 54, LITTLE RD, $7,590,000 $5,691,783 -25.0 $5,691,783 $5,643,317 99.15 575 637 637 110.78 TRANSCORE ITS, LLC. PAID 714 Callahan, Raymond Walker, Robert 

RIDGE RD. TRANSFERRED TO TERMINATED (PA)

D1 (PA)

07 E7G26 41881115201 07/14/10 ACTV 8887822A UPPER TAMPA BAY TRL PEDESTRIAN $864,500 $864,500 .0 $923,725 $880,063 95.27 365 430 430 117.81 PEPPER CONTRACTING PAID 717 Pickard, Brian Curley, Tom 

UNDERPASS@ SHELDON RD SERVICES, INC. DEACTIVATED DEACTIVATED (PA)

(LEFT DOT) PA

07 E7G79 41919415201 04/19/12 ACTV 0757436I I-75 DB RAMP EXTENSION & WIDENING@ $14,999,450 $14,126,624 -5.8 $14,205,969 $14,158,965 99.67 600 757 757 126.17 CONE & GRAHAM, INC. PAID 714 Hoover, David Kinney, Susan

SR 60

07 E7G90 42456155201 02/23/12 ACTV 2001044A SR 60 (CCC) NEW PED BRIDGE AND $14,707,200 $14,632,000 -.5 $14,632,000 $14,515,947 99.21 450 506 506 112.44 AMERICAN BRIDGE PAID 709 Adams, Zachary Quaid, Ashley 

TRAILFROM PINELLAS CO/L TO BEN T COMPANY LEFT DOT (PA) TRANSFERRED 

DAVIS BEACH ENT (PA)

07 E7H05 42849615201 09/21/11 ACTV N/A US 301 DB - RESURFACINGFROM MLK $4,500,000 $4,780,000 6.2 $5,009,396 $5,037,096 100.55 330 513 513 155.45 AJAX PAVING PAID 717 Pickard, Brian Ebner, Joshua 

BLVD TO SLIGH AVE INDUSTRIES OF FLORIDA DEACTIVATED TRANSFERRED 

LLC (LEFT DOT) PA (PA)

07 E7H60 43145915201 03/06/12 ACTV N/A MULTIPLE LOCATIONS - JOINT $422,400 $449,873 6.5 $449,873 $409,873 91.11 180 182 182 101.11 L & S CONCRETE PAID 738 Alkhatib, Jihad Fitzer, Jim

REPLACEMENTI-275 SB OVER HILLS. RESTORATION, INC

RIVER, SR 583 NB OVER HILLS RIVER, 

ETC

07 E7H90 25693125201 11/01/12 ACTV 1356011P GANDY BLVD DB WIDENING NEW $90,180,000 $82,889,000 -8.1 $84,330,129 $64,379,979 76.34 968 1,177 987 101.96 CONDOTTE/DE MOYA JV, WKBG 714 Aldrich, Duane Harvey, Tony

INTERCHANGESFROM 9TH ST NORTH  E LLC RETIRED (PA)
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OF 4TH ST NORTH

07 E7I24 25873625201 07/31/13 ACTV 0751186I I-75 DB - WIDENING MM 279-285FROM CR $73,473,000 $71,245,000 -3.0 $71,909,804 $52,173,331 72.55 1,080 1,302 1,036 95.93 PRINCE CONTRACTING, WKBG 714 Lay, Tom Jeffries, William

54 TO SR 52 LLC.

07 E7I29 42745715201 05/23/13 ACTV N/A I-75 NB/SB DB DECK $1,197,200 $2,275,000 90.0 $2,244,109 $2,194,090 97.77 225 243 218 96.89 ZEP CONSTRUCTION, INC. PAID 717 Deese, Gregory Chin, Melissa 

REPLACEMENTOVER HARNEY ROAD TRANSFERED TO 

CC 714 (PA)

07 E7I30 41101425201 10/29/13 ACTV 0751187I I-75 DB WIDENING MM 286-293FROM N OF $47,778,700 $45,811,000 -4.1 $47,101,402 $45,875,909 97.40 749 941 941 125.63 GRANITE FNLA 714 Lay, Tom Johnson, David

SR 52 T0 HERNANDO CO/L CONSTRUCTION 

COMPANY OF CALIFORN

07 E7I34 41101135201 01/23/14 ACTV 0751188I I-75 DB WIDENING MM 294-299FROM $37,368,154 $35,188,969 -5.8 $35,441,051 $33,792,191 95.35 750 855 826 110.13 MIDDLESEX WKBG 714 Campbell, Conrad Molenaar, Ben

PASCO CO/L TO SR 50 CORPORATION (THE)

07 E7I43 41090945201 08/22/13 ACTV 0751110I I-75  ITS INSTALLATIONFROM SR 56   TO $3,507,100 $3,742,400 6.7 $3,836,453 $3,725,818 97.12 365 482 477 130.68 HIGHWAY SAFETY PAID 714 Hoover, David White, James 

SR 54 DEVICES, INC. DEACTIVATED (PA)

07 E7I46 25633925201 08/14/14 ACTV N/A SR 54 ADD LANES & REHABILITATE $18,310,419 $15,944,000 -12.9 $16,474,127 $15,360,010 93.24 450 623 622 138.22 PEPPER CONTRACTING PAID 714 Liddle, Robert Furney, Al

PVMNTFROM SUNCOAST PKWY TO US SERVICES, INC. RETIRED (PA)

41(SR 45)

07 E7K14 43571815201 06/23/15 ACTV N/A TRI-COUNTY TRAILFROM CR 611 @ $5,318,312 $5,520,000 3.8 $5,520,000 $2,249,686 40.76 515 537 383 74.37 PEPPER CONTRACTING WKBG 709 Pickard, Brian Gill, Jonathan

KEYSTONE RD TO PASCO CO/L SERVICES, INC.

07 E7K19 43476515201 10/20/14 ACTV N/A SR 56 NEW ROAD CONSTRUCTIONFROM $35,360,313 $35,360,313 .0 $58,110,313 $4,588,894 7.90 1,200 1,513 665 55.42 CONE & GRAHAM, INC. TMBG 714 Hoover, David Brinson, Marianne

MEADOW POINTE BLVD TO US 301

07 E7K24 41101145201 04/09/15 ACTV 0751190I I-75 (SR 93) ADD LANES & RECONSTRUCT $102,853,500 $94,976,100 -7.7 $94,976,100 $18,989,087 19.99 1,100 1,104 213 19.36 MIDDLESEX WKBG 714 Campbell, Conrad Johnson, David

MM 299.5 TO MM 305.5FR S of SR 50 TO N CORPORATION (THE)

of SR 50 & FR N OF SR 50 TO HERN/SUM 

CO/L

08 BDN51 42241815201 02/02/09 ACTV N/A RECONST TPK SERVICE PLAZASPLAZA $61,900,000 $0 ***** $0 . .00 1,600 1,600 0 .00 AREAS USA FLTP, LLC EXEC 846 Campbell, Campbell, 

MODIFICATION    (MP    299) Larry-DEACTIVATE Larry-DEACTIVATE

08 E8C15 40413525201 01/09/01 ACTV N/A THOMAS B. MANUELFROM BRIDGE $25,546,600 $25,546,600 .0 $34,050,527 $34,136,070 100.25 1,299 1,598 1,585 122.02 MISENER MARINE PAID 854 Snyder, Shannon Snyder, Shannon

DESIGN BUILD      TO NORTHBOUND ONLY CONSTRUCTION INC

08 E8C36 40670915201 02/13/01 CMPL N/A BOCA RATON TOLLS DATA CENTER ( $2,800,000 $2,795,095 -.2 $3,602,033 $3,602,033 100.00 540 623 623 115.37 HASKELL COMPANY (THE) PAID 854 Alvarez, Santiago Alvarez, Santiago

DESIGN BUILD )PALM BEACH COUNTY

08 E8D48 19075015201 05/29/02 ACTV N/A FIBER OPTICSFROM SUNNAV PILOT $8,853,576 $4,095,138 -53.7 $4,767,947 $4,736,003 99.33 240 520 643 267.92 MASTEC NORTH PAID 028 Altamirano, Mario - Altamirano, Mario - 

PROGRAM     TO AMERICA, INC. Inactive Inactive

08 E8F57 41546215201 10/12/04 ACTV N/A GOLDEN GLADES TOLLPLAZA - NOISE $4,234,300 $4,234,300 .0 $4,234,300 $4,173,321 98.56 300 324 320 106.67 STATE CONTRACTING & PAID 854 Ambros, Ambros, 

WALLS ENGINEERING Sergio***DEACTIVA Sergio***DEACTIVA

CORPORAT TED***(VCL) TED***(VCL)

08 E8F70 40611915201 12/16/04 ACTV N/A SUNNAV ITS:SAWGRASS EXPY MP 0-6 &       $4,121,300 $4,121,300 .0 $4,409,283 $4,405,820 99.92 285 724 724 254.04 MILLER ELECTRIC PAID 028 Avery, Donald Avery, Donald

FROM MP 17 TO MP 22 COMPANY

08 E8F73 40615315201 01/25/05 ACTV N/A WIDEN SAWGRASS FROMCORAL RIDGE $81,401,950 $81,401,950 .0 $79,124,002 $79,646,314 100.66 700 1,058 1,074 153.43 PREFERRED MATERIALS PAID 854 Vergara, Vergara, 

DR TO            MAINLINE (TO 6 LANES) INC. Felix-DEACTIVATED Felix-DEACTIVATED
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08 E8F88 41619115201 03/28/05 ACTV N/A ADD LANES @ LEESBURGPLAZA $9,985,655 $9,985,655 .0 $10,661,857 $10,784,627 101.15 550 709 700 127.27 SOUTHLAND PAID 854 Smith, Smith, 

CONSTRUCTION, INC. Lane***DEACTIVAT Lane***DEACTIVAT

ED***(VCL) ED***(VCL)

08 E8G18 40612015201 08/16/05 ACTV N/A SUNNAV ITS: TPKMAINLINE (SR91), FROM $11,952,756 $11,952,756 .0 $11,952,756 $11,866,538 99.28 360 536 536 148.89 MILLER ELECTRIC PAID 028 Cody, Dale-Inactive Cody, Dale-Inactive

MP     155 TO MP 227 COMPANY

08 E8G19 40612035201 08/23/05 ACTV N/A SUNNAV ITS: TPKMAINLINE (SR91), FROM $13,385,800 $13,385,800 .0 $13,707,419 $13,675,554 99.77 389 612 612 157.33 MILLER ELECTRIC PAID 028 Cody, Dale-Inactive Cody, Dale-Inactive

MP     227 TO MP 309 COMPANY

08 E8G22 40614715201 09/08/05 ACTV N/A WIDEN  SAWGRASS  (SR869) FROM $57,168,328 $57,168,328 .0 $57,410,928 $57,557,197 100.25 699 873 876 125.32 COMMUNITY ASPHALT PAID 854 Vergara, Vergara, 

ATLANTIC BLVD      (SR814) TO CORAL CORP. Felix-DEACTIVATED Felix-DEACTIVATED

RIDGE DR

08 E8G47 41712115201 12/01/05 ACTV N/A BROWARD COUNTYCAMERA PROJECT $1,503,000 $1,503,000 .0 $1,503,000 $1,494,295 99.42 300 402 401 133.67 MILLER ELECTRIC PAID 028 Williams, Bryan  Williams, Bryan  

COMPANY ***INACTIVE***  ***INACTIVE***  

(csa) (csa)

08 E8G53 23256715202 12/06/05 ACTV N/A WEST PALM SERVICEPLAZA $10,155,500 $10,155,500 .0 $12,277,788 $12,277,518 100.00 630 763 761 120.79 HASKELL COMPANY (THE) PAID 852 Alvarez, Santiago Alvarez, Santiago

ROADWAY_RENOVATION      MP 94

08 E8G99 41385719301 06/27/06 ACTV N/A FIBER OPTIC STUDY &DEPLOYMENT $3,149,000 $3,149,000 .0 $3,147,460 $3,077,700 97.78 208 295 303 145.67 TRANS TECH ELECTRIC, PAID 028 Cody, Dale-Inactive Cody, Dale-Inactive

L.P.

08 E8H29 42028915201 09/14/06 ACTV N/A SAWGRASS EXPRESSWAYOPEN ROAD $26,190,074 $26,190,074 .0 $26,920,827 $28,705,787 106.63 710 740 665 93.66 MUNILLA PAID 854 Vergara, Vergara, 

TOLLING (ORT) CONSTRUCTION Felix-DEACTIVATED Felix-DEACTIVATED

MANAGEMENT LLC D/B/

08 E8H30 42028945201 08/22/06 ACTV N/A SAWGRASS ORTRAMP CONVERSIONS $13,841,500 $13,841,500 .0 $13,841,500 $14,587,636 105.39 603 619 543 90.05 STATE CONTRACTING & PAID 854 Vergara, Vergara, 

ENGINEERING Felix-DEACTIVATED Felix-DEACTIVATED

CORPORAT

08 E8H59 42028965201 11/16/06 ACTV N/A DEERFIELD MAINLINES/W 10TH STREET $39,200,000 $39,200,000 .0 $40,532,429 $44,572,368 109.97 623 720 720 115.57 COMMUNITY ASPHALT PAID 854 Vergara, Vergara, 

PLAZA ORT CORP. Felix-DEACTIVATED Felix-DEACTIVATED

08 E8I12 42028925201 06/14/07 ACTV N/A SAWGRASS ORTSMART HIGHWAY $3,587,500 $3,587,500 .0 $3,720,414 $3,699,125 99.43 340 404 412 121.18 MILLER ELECTRIC PAID 854 Vergara, Vergara, 

APPLICATION COMPANY Felix-DEACTIVATED Felix-DEACTIVATED

08 E8I14 42281715201 07/02/07 ACTV N/A Bird Road and Homestead Mainline ORT $15,332,438 $15,332,438 .0 $12,059,444 $12,778,173 105.96 154 200 200 129.87 COMMUNITY ASPHALT PAID 854 Garcia, William   Garcia, William   

LiteBird Road and Homestead Mainline CORP. ****INACTIVE  (csa) ****INACTIVE  (csa)

Plazasin Miami-Dade County

08 E8I47 25894515201 12/13/07 ACTV N/A SUNCOAST PARKWAY (SR589) / $8,686,028 $8,686,028 .0 $15,591,108 $15,457,146 99.14 472 742 742 157.20 CONE & GRAHAM, INC. PAID 854 Keenan, Tracy Keenan, Tracy 

LUTZ-LAKE FERN RD.    INTCHG DEACTIVATED DEACTIVATED

08 E8I50 40612115201 12/04/07 ACTV N/A SOUTH FLORIDA ARTERIAL DYNAMIC $2,012,000 $2,012,000 .0 $2,217,417 $2,176,900 98.17 340 375 372 109.41 MILLER ELECTRIC PAID 028 Estripeaut, Ricardo Estripeaut, Ricardo

MESSAGE SIGNS,    DADE, PALM BEACH, COMPANY

BROWARD

08 E8J79 41653715201 10/15/09 ACTV N/A WIDEN POLK PARKWAYMP 21.79 TO 23.75 $23,574,029 $23,574,029 .0 $23,578,526 $24,147,633 102.41 628 669 669 106.53 SOUTHLAND - PAID 854 Carter, Carter, 

(SOUTH     OF PACE RD. TO I-4) MIDDLESEX - A JOINT Joshua-DEACTIVAT Joshua-DEACTIVAT

ED ED
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08 E8J80 41754415201 07/16/09 ACTV N/A HEFT All Electronic Toll (AET) Phases 1 & $33,019,060 $33,019,060 .0 $33,550,346 $34,237,496 102.05 743 998 998 134.32 MUNILLA PAID 854 Garcia, Willie Garcia, Willie

2HEFT  mile post 0 to 27 CONSTRUCTION 

MANAGEMENT LLC D/B/

08 E8J81 41754715201 08/27/09 ACTV ARRA047B HEFT ALL ELECTRONICTOLLING PHASE III $24,795,000 $24,795,000 .0 $25,423,783 $25,532,522 100.43 707 849 849 120.08 KIEWIT PAID 854 Garcia, Willie Garcia, Willie

INFRASTRUCTURE 

SOUTH CO.

08 E8K25 41712125201 06/03/10 ACTV N/A BROWARD CTY CAMERAPROJECT $917,000 $917,000 .0 $917,000 $872,000 95.09 240 255 255 106.25 MILLER ELECTRIC PAID 854 Avery, Donald Avery, Donald

PHASE 2 HEFT TO      SAWGRASS COMPANY

08 E8M05 43128115201 02/25/13 ACTV N/A AET PHASE 5BSAWGRASS EXPRESSWAY $36,916,236 $40,666,800 10.2 $40,884,133 $40,531,513 99.14 667 783 781 117.09 COMMUNITY ASPHALT PAID 854 Castillo, Pacifico Prego, Guillermo

CORP.

08 E8M50 42933115201 03/21/13 ACTV N/A I-4/TPK INTERCHANGENB EXIT RAMP $9,936,365 $10,232,356 3.0 $10,654,018 $10,521,853 98.76 422 506 507 120.14 MIDDLESEX PAID 854 Chinelly, Joe Brown, Curtis

WIDENING        (MP 259) CORPORATION (THE)

08 E8M65 40609615201 06/13/13 ACTV N/A WIDEN HEFT- N OF EURN. of Eureka Drive $204,625,259 $145,330,000 -29.0 $147,936,395 $101,568,336 68.66 1,148 1,381 1,102 95.99 DE MOYA GROUP INC. WKBG 854 Neelamraju, Chandra Neelamraju, Chandra

to S. of Killian Parkway (THE)

08 E8N18 41505115201 05/16/14 ACTV N/A WIDEN HEFT - S OF KIKILLIAN PKWY TO N $78,874,307 $73,888,232 -6.3 $73,888,232 $21,556,202 29.17 1,220 1,286 704 57.70 DE MOYA GROUP INC. WKBG 854 Castillo, Pacifico Severance, Charles

OF SW72ST    (19.4-21.87)INC EXP LANES (THE)

08 E8N19 42935015201 05/14/14 ACTV N/A WIDEN VETERANS FROMS OF GUNN TO $44,879,640 $42,645,454 -5.0 $42,431,717 $28,278,664 66.65 871 928 796 91.39 SEMA CONSTRUCTION, WKBG 854 Gomez, Fernando Kappler, Matt

SUGARWOOD       MAINLINE PLAZA (MP INC.

9-11)

08 E8N20 42714615201 06/23/14 ACTV N/A WIDEN HEFT N OF SW72TO BIRD $59,644,381 $54,444,321 -8.7 $54,657,935 $22,099,199 40.43 1,150 1,239 700 60.87 MUNILLA WKBG 854 Castillo, Pacifico Garcia, Willie

RD)(MP21.873-23.8    )(6TO10) INC CONSTRUCTION 

EXPRESS LNS MANAGEMENT LLC D/B/

08 E8N52 42935045201 09/30/14 ACTV N/A WIDEN VETERANS FROMSUGARWOOD $52,446,848 $50,984,589 -2.8 $50,948,687 $23,108,254 45.36 1,050 1,101 623 59.33 PRINCE CONTRACTING, WKBG 854 Rose, Tracie Geisler, Christopher

MAINLINE PLAZA     TO VAN DYKE RD (MP LLC.

11-14)

08 E8N67 41505145201 11/17/15 ACTV N/A WIDEN HEFT,BIRD RD - SR836(MP23.8-26) $133,723,112 $111,500,000 -16.6 $111,500,000 $11,005,187 9.87 1,070 1,072 238 22.24 COMMUNITY ASPHALT WKBG 854 Hudson, Ken Prego, Guillermo

(6 TO 10 LANES) INC. ESR836(MP23.8-26) CORP.

(6 TO 10    LANES) INC. EXPRESS LANES

08 E8N75 40611015201 03/08/16 ACTV N/A I-75/TPK INTCHG MODIFICATION $65,343,397 $68,542,000 4.9 $68,542,000 $7,390,440 10.78 990 991 126 12.73 MIDDLESEX WKBG 854 Ford, Jon Arditi, Fred

(NORTHERN TERMINUS) (MP 309)I-75/TPK CORPORATION (THE)

INTCHG MODIFICATION (NORTHERN 

TERMINUS) (MP 309)

08 E8N92 42337225201 05/07/15 ACTV N/A WIDEN HEFT-SW 288 ST TO SW216 ST $67,972,639 $69,954,000 2.9 $70,102,940 $22,428,679 31.99 875 900 349 39.89 DE MOYA REDLAND HEFT WKBG 854 Castillo, Pacifico Charvat, Chris

(MP5-11.8) 4 TO6 LNS INC. EMidpoint JV

08 E8P06 43383015201 06/23/15 ACTV N/A MINNEOLA PARTIAL(TPK MP 279) $32,476,137 $27,866,200 -14.2 $27,866,200 $18,524,045 66.47 625 649 382 61.12 MIDDLESEX WKBG 854 Ford, Jon Maggard, Phil

CORPORATION (THE)

08 E8P89 43546215201 06/02/16 ACTV N/A CONSTRUCTION OF RAMPS - $22,256,993 $14,923,655 -32.9 $14,923,655 . .00 622 622 0 .00 CENTRAL FLORIDA ORGC 854 Castillo, Pacifico Vega, Raul

INTERCHANGE RAMP (NEW)87471000 EQUIPMENT RENTALS, 

INC.
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