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01 E1B79 19738725201 10/17/00 ACTV N/A SR 60 PEACE CREEKFROM AT BRIDGE . $3,865,690 .0 $3,865,690 $4,050,069 104.77 281 281 205 72.95 JOHNSON BROS PAID 108 Grace, Lance Grace, Lance CDB

#160132 AND    TO #160044 CORPORATION DBA_JO
01 E1C41 41091815201 03/29/01 ACTV 0756094I I-75FROM AT BEE RIDGE ROAD        TO $1,930,000 $1,494,000 -22.6 $1,558,374 $1,577,507 101.23 86 86 58 67.44 ZEP CONSTRUCTION, INC. PAID 115 DEACTIVATED - DEACTIVATED - CDB

BRIDGE 170145 & 170146 Muse, Terry Landry Roger
01 E1C67 19542515201 04/05/02 ACTV N/A US 41US-41 (SR90) FROM BAREFOOT $4,469,600 $4,469,600 .0 $4,530,029 $4,454,226 98.33 424 443 456 107.55 BETTER ROADS INC PAID 113 Grace, Lance Grace, Lance CDB

WILLIAMS RD TO SR 951
01 E1C69 20120925201 05/16/02 ACTV N/A I-4I-4, from East of US 98 to East of CR 557 $72,755,000 $72,755,000 .0 $73,033,032 $73,501,486 100.64 900 958 936 104.00 MARTIN K EBY PAID 108 Richey, Dave Terpening, Jr. Tom CDB

CONSTUCTION CO INC
01 E1C83 19561015201 05/16/02 ACTV 1001025P SR 80 (PALM BCH BLV)SR-80 FROM $14,988,690 $14,988,690 .0 $14,716,824 $14,890,182 101.18 800 1,014 1,167 145.88 APAC-FLORIDA, INC. PAID 106 Grace, Lance Deboy, Brian CDB

HICKEY  CREEK TO HENDRY CO/L
01 E1C84 20121725201 06/04/02 ACTV N/A I-4I-4 FROM W OF MEMORIAL BLVD TO W $59,600,000 $59,600,000 .0 $65,005,606 $65,701,697 101.07 1,100 1,341 1,310 119.09 JONES BROS., INC. PAID 108 Richey, Dave Gregory, Marc     CDB

OF US 98 352 347-0465
01 E1C85 19680615201 06/03/02 ACTV 4411012P US 441US-441 FROM CSX CROSSING $12,703,271 $12,703,271 .0 $12,705,338 $12,448,775 97.98 780 831 875 112.18 APAC-FLORIDA, INC. PAID 106 McCall, Sharon James, Jeff CDB

#628062TO N OF CEMETERY ROAD
01 E1C90 20120415201 06/26/02 ACTV 0041181I I-4I-4 FROM SR 557 TO OSCEOLA CO LN $62,150,000 $62,150,000 .0 $64,510,853 $65,701,442 101.85 1,095 1,126 991 90.50 HUBBARD PAID 108 Richey, Dave Osmolski, Daniel CDB

CONSTRUCTION CO
01 E1D08 20010625201 08/16/02 ACTV 8888870A LAKE OKEECHOBEE SCENIC $4,582,173 $4,582,173 .0 $4,314,493 $4,260,243 98.74 350 350 215 61.43 APAC-FLORIDA, INC PAID 106 McCall, Sharon Hayes, John CDB

TRAILSCENIC TRAIL FROM MARTIN 
CO/LTO KISSIMMEE RIVER Okeechobee 
county

01 E1D14 41254215201 09/24/02 ACTV N/A SR 70SR 70 $2,391,000 $2,391,000 .0 $2,391,000 $2,350,485 98.31 323 460 469 145.20 MURPHY PAID 106 Boehmer, Todd Boehmer, Todd CDB
CONSTRUCTION CO. 
(THE)

01 E1D31 41295715201 11/19/02 ACTV N/A I-75 ALLIGATOR ALLEYI-75, Alligator Alley, $4,160,892 $4,160,892 .0 $4,063,787 $4,013,787 98.77 340 343 343 100.88 CORNERSTONE PAID 106 McCall, Sharon Hayes, John CDB
guardrail or approved barrierinstallation east BUSINESSES, INC.
of SR 951 to Broward C/L

01 E1D41 20010635201 01/31/03 ACTV 8888878A LAKE OKEECHOBEEFROM PALM BEACH $6,962,971 $6,962,971 .0 $7,336,114 $7,378,984 100.58 570 741 741 130.00 APAC-SOUTHEAST, INC. PAID 106 Boehmer, Todd Boehmer, Todd CDB
CO/L         ALVIN WARD PARK

01 E1D51 40921015201 02/24/03 ACTV N/A I-75 FULL DECK PANELI-75, $8,849,000 $8,849,000 .0 $8,846,275 $8,810,236 99.59 410 647 643 156.83 ZEP CONSTRUCTION, INC. PAID 106 Theberge, Paul Woodrum Tim CDB
REPLACEMENT & WIDENING OF BRIDGES

01 E1D59 40432325201 06/17/03 ACTV N/A SR 70FROM LAKEWOOD RANCH BLVD     $9,043,000 $9,043,000 .0 $9,588,096 $9,607,963 100.21 794 890 884 111.34 APAC-SOUTHEAST, INC. PAID 115 DEACTIVATED - DEACTIVATED - CDB
TO LORRAINE ROAD Henshaw-Guadagno, Henshaw-Guadagno, 

Jill Jill
01 E1D97 19762025201 05/05/04 ACTV 4251031C POLK COUNTYLAKELAND COMPUTER $6,320,150 $6,470,000 2.4 $6,433,857 $6,401,954 99.50 515 586 584 113.40 TRANSCORE, LP PAID 108 Ramos Ronald Ramos Ronald CDB

SYSTEM
01 E1E10 41510115201 05/12/04 ACTV IMD3003I I-75INTERSECTION 75 AT CORKSCREW $2,179,967 $2,179,967 .0 $2,233,926 $2,049,980 91.77 365 402 517 141.64 APAC-SOUTHEAST, INC. PAID 106 Deactivated Deactivated CDB

BLVD. RAMP IMPROVEMENTSLEE Romano Dave Romano Dave
COUNTY

01 E1E32 41664815201 10/05/04 ACTV 0751123I I-75AT SR 82 INTERCHANGE         RAMPS $1,447,213 $1,447,213 .0 $1,449,984 $1,400,599 96.59 365 440 440 120.55 QUALITY ENTERPRISES PAID 106 Dekker Theresa Dekker Theresa CDB
USA, INC.

01 E1E41 41640915201 10/29/04 ACTV 0751 124I GUARDRAIL IMPROVEMENTSInterstate 75 $5,618,500 $5,618,500 .0 $6,444,462 $6,386,600 99.10 335 414 380 113.43 HIGHWAY SAFETY PAID 113 Pierce, Luella Pierce, Luella CDB
median guardrail improvements DEVICES, INC.

01 E1E61 41767915201 01/12/05 ACTV E041001E HURRICANE CHARLEYI-75 HIGH MAST $1,579,350 $1,579,350 .0 $1,579,350 $1,529,350 96.83 200 238 227 113.50 MILLER ELECTRIC PAID 113 Wilson, Robert Wilson, Robert CDB
LIGHTING      PERMANENT RESTORATION COMPANY
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01 E1E62 41768425201 09/22/05 ACTV E041003E HURRICANE CHARLEYCHARLOTTE $3,966,274 $3,966,274 .0 $4,394,838 $4,341,802 98.79 365 547 543 148.77 TRAFFIC CONTROL PAID 115 Barbato, Daniel Barbato, Daniel CDB

TRAFFIC SIGNAL     PERMANENT DEVICES, INC.
RESTORATION

01 E1F59 42065515201 02/23/07 ACTV S113002R I-75FROM GOLDEN GATE PARKWAY     TO $430,487,941 $430,487,941 .0 $433,381,483 $348,479,624 80.41 1,150 1,194 490 42.61 ACCI/API, A JOINT ORGC 106 Tynski, Crystal CDB
SOUTH OF SR 80 VENTURE

01 E1F77 42098315201 04/12/07 ACTV N/A SR 70FROM SE TURKEY HAMMOCK RD    $4,295,355 $4,295,355 .0 $4,366,862 $4,611,803 105.61 323 404 404 125.08 QUALITY ENTERPRISES PAID 118 McCall, Sharon Hindman, Susan CDB
TO 1MI W OF HIGHLANDS_C/L USA, INC.

01 E1F80 41772815201 01/22/07 ACTV N/A I-75 FULL DECK PANELREPLACEMENT                  $2,344,000 $2,294,000 -2.1 $2,323,669 $2,324,042 100.02 226 244 227 100.44 ZEP CONSTRUCTION, INC. PAID 115 Dauderman, Kent Grace, Lance CDB
BR# 170081 & 170082

01 E1G79 42061315201 10/30/08 ACTV N/A I-75AT FRUITVILLE ROAD           (CR 780) $3,632,893 $3,417,314 -5.9 $3,417,314 . .00 473 473 0 .00 CONE & GRAHAM INC NTPD 115 Chiarini, Phil Chiarini, Phil CDB
01 E1G81 41473815201 10/28/08 ACTV N/A I-75 FREEWAY MANAGEMENT $13,820,953 $9,748,015 -29.5 $9,748,015 . .00 600 600 0 .00 TRANS TECH ELECTRIC, WKBG 113 Wiley Mary Barrios Arleny CDB

SYSTEMFROM LEE C/L                 TO L.P.
SARASOTA C/L

01 E1G83 42061615201 12/16/08 ACTV SFTL160R I-75AT US 301 $8,358,518 $2,561,443 -69.4 $2,561,443 . .00 450 450 0 .00 APAC-SOUTHEAST, INC. NTPD 115 Chiarini, Phil Grace, Lance CDB
02 E2F11 21351625201 03/07/02 ACTV N/A I-95FROM FROM INTL GOLF PKWY      TO $22,684,872 $25,600,000 12.9 $26,644,303 $26,440,157 99.23 500 809 803 160.60 SUPERIOR PAID 216 Williams, Jeff DEACTIVATED-Rog CDB

TO DUVAL COUNTY LINE CONSTRUCTION CO., INC. ero, John
02 E2F12 21350515201 03/07/02 ACTV N/A I-95FROM FROM S. OF SR 207        TO TO $28,377,866 $24,500,000 -13.7 $25,456,831 $25,789,753 101.31 500 811 811 162.20 ANDERSON COLUMBIA PAID 216 Williams, Jeff DEACTIVATED-Rog CDB

SR 16 CO., INC. ero, John
02 E2F32 21329615201 11/20/02 ACTV N/A I-95/JAX ITSFROM N.END OF $6,016,000 $5,290,000 -12.1 $5,704,797 $5,374,897 94.22 370 687 1,087 293.78 MASTEC NORTH PAID 208 DEACTIVATED-Kell, Nettuno, Greg CDB

FULLERWARREN BR.TO TO I-95/I-295 AMERICA, INC. John
INTERCHANGE

02 E2F48 20945715201 03/19/03 ACTV N/A HOPKINS CREEKFROM PENMAN RD                $3,420,220 $3,883,346 13.5 $4,220,881 $4,164,115 98.66 280 519 519 185.36 CALLAWAY PAID 208 DEACTIVATED--Ha Nettuno, Greg CDB
TO  970 FT.EAST CONTRACTING INC. nsgen, Robert

02 E2F70 20930115201 06/25/03 ACTV 4891049P SR 9AFROM BEACH BLVD              NORTH $44,171,842 $31,141,600 -29.5 $31,977,917 $32,771,609 102.48 900 1,013 1,013 112.56 SUPERIOR PAID 208 Stanbridge,Carrie Woods, Thomas CDB
OF JTB BLVD. CONSTRUCTION CO., INC.

02 E2I60 20929465201 09/21/05 ACTV N/A SR 9B-FENCINGST. JOHNS COUNTY LINE        $1,407,300 $788,000 -44.0 $788,000 $738,000 93.65 180 182 141 78.33 SUPERIOR PAID 208 DEACTIVATED--Kar DEACTIVATED--Kar CDB
TO US 1 CONSTRUCTION CO., INC. aganis, Phillip A. aganis, Phillip A.

02 E2J72 21157665201 06/27/07 ACTV 8887214A RAIL TRAIL/CLAY CO.FROM PUTNAM C/L              $1,400,000 $1,294,605 -7.5 $1,294,605 $1,299,927 100.41 330 356 353 106.97 VALLENCOURT PAID 214 DEACTIVATED--Sa DEACTIVATED--Sa CDB
TO BRADFORD C/L CONSTRUCTION CO., INC. ndow, Mike ndow, Mike

02 E2K15 20929485201 01/24/07 ACTV N/A SR 9B FENCING-PH IIFROM MILE POST $311,158 $224,714 -27.8 $217,163 $203,070 93.51 60 60 39 65.00 COXWELL, J.B. PAID 208 DEACTIVATED--Kar DEACTIVATED--Kar CDB
1.485         TO W. OF FEC RAIL ROAD CONTRACTING, INC. aganis, Phillip A. aganis, Phillip A.

03 E3980 21937115201 04/20/00 ACTV N/A FLORIDA WELCOME CENTERSR. 75(US $5,865,805 $5,865,805 .0 $5,910,259 $5,890,921 99.67 542 551 551 101.66 G.A.C. CONTRACTORS, PAID 314 Howell, Bill Caldwell, Edward A. CDB
231) AT THE ALABAMA STATE LINE, INC.
JACKSON CO. LINE

03 E3A03 40621415201 06/08/00 ACTV N/A HATHAWAY BRIDGE REPLACEMENT $50,100,000 $81,520,000 62.7 $86,384,535 $84,134,886 97.40 1,065 1,255 1,444 135.59 GRANITE PAID 314 Manos, Anthony Yates, Joseph CDB
DESIGN/BUILD PROJECTSR. 30(US 98) CONSTRUCTION CO

03 E3A48 21864815201 10/13/00 ACTV N/A SR 10 (US 90-A)(9 MILE ROAD) WEIGH $2,906,170 $2,906,170 .0 $2,942,069 $2,839,085 96.50 421 637 742 176.25 HASKELL COMPANY (THE) PAID 308 Benson, L. E. Moreau, Karen  *** CDB
STATION AT ALA. ST. LINESR 10 Left Hatchmott (SC) 
(US90-A)(NINE MILE ROAD) WEIGH ***
STATION AT ALABAMASTATE LINE

03 E3D79 41657215201 10/14/04 ACTV N/A SR 10 (US 90)MERRITTS MILL POND           $3,550,000 $3,550,000 .0 $3,550,000 $2,784,498 78.44 475 532 824 173.47 F & W CONSTRUCTION PASS 314 Gainer, Phillip Rhodes, Melvin CDB
BRIDGE NOS. 530006 & 19 COMPANY, INC.

03 E3E19 41747425201 03/08/05 ACTV E043004E SR 8 (I-10)ESCAMBIA BAY BRIDGES         $242,787,000 $242,787,000 .0 $246,065,738 $249,552,778 101.42 862 1,131 1,212 140.60 TIDEWATER FNLA 308 Estock, Brian Green, Don CDB
REPLACEMENT SKANSKA/FLATIRON 
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CONS

03 E3E73 41749125201 01/05/06 ACTV E043002E SR 196 MAIN/BAYFRONTROADWAY $6,978,300 $6,987,300 .1 $6,987,300 $6,925,000 99.11 175 234 234 133.71 ARCHER WESTERN PAID 308 Benson, L. E. Rowell, Roger CDB
PERMANENT WORK       HURRICANE IVAN CONTRACTORS, LTD.

03 E3E87 40841215201 01/05/06 ACTV ITS1002A BAY COUNTYREGIONAL ITS $5,635,471 $5,635,471 .0 $6,285,079 $6,244,823 99.36 365 457 457 125.21 WORLD FIBER PASS 314 Gainer, Phillip Henderson, Heath CDB
TECHNOLOGIES, INC.

03 E3E90 41867715201 01/05/06 ACTV ITS1002A Santa Rosa & Escambia CountiesREGIONAL $153,300 $153,300 .0 $153,300 $150,000 97.85 120 127 126 105.00 INGRAM SIGNALIZATION, PAID 308 Francois, Carl Shah, Anurag CDB
ITS INC.

03 E3G42 42124515201 02/12/08 ACTV N/A SR 30 (US 98)OVER ICCW/DUPONT $3,928,470 $3,928,470 .0 $4,228,470 $3,814,943 90.22 298 317 210 70.47 PCL CIVIL WKBG 314 Brust, Martin Bryson, Ron CDB
BRIDGE      BRIDGE NO. 460019 CONSTRUCTORS, INC.

04 E4C70 40973315201 10/16/01 ACTV N/A I-95 Pump Station form Ives Dairy Road to $7,035,790 $10,977,000 56.0 $11,381,203 $11,377,720 99.97 260 285 250 96.15 KIEWIT SOUTHERN CO. PAID 406 INACTIVE Olson, Myrick, Rod Works CDB
Pembroke RoadI-95 PUMP STATION FROM Jennifer as a consultant
IVES DAIRY TO PEMBROKE ROAD

04 E4D11 22985915201 04/18/02 ACTV 1002042P SR-80/Hooker Hwy from SR-15/US441to $9,222,988 $9,144,400 -.9 $9,137,400 $9,481,849 103.77 410 437 437 106.59 COMMUNITY ASPHALT PAID 409 Burrie, Scott Schofield, Roy CDB
CR-880SR 80 (County Road 880) to SR CORP.
15Palm Beach County

04 E4D13 22823815201 03/22/02 CMPL N/A SR-25/US-27 from Dade County Line to $5,337,116 $4,871,000 -8.7 $5,005,558 $5,009,120 100.07 295 344 344 116.61 COMMUNITY ASPHALT PAID 412 Jalali, Eghbal Schofield, Roy CDB
Griffin RoadSR-25/US-27 from Dade County CORP.
Line to Griffin Road

04 E4D14 23192115201 05/15/02 ACTV 0951566I I-95 Project 7 from North of Blue Heron Blvd $65,764,000 $67,303,000 2.3 $68,478,717 $69,236,607 101.11 1,500 1,598 1,598 106.53 PCL CIVIL FNLA 406 INACTIVE INACTIVE CDB
to PGA BlvdSR-9/I-95 HOV from N of Blue CONSTRUCTORS INC Drummond Courtney Drummond Courtney
Heron Blvd to S PGA Blvd

04 E4D64 41126815201 12/18/02 CMPL N/A SR-822/Sheridan Street #860043 over $1,697,538 $2,145,000 26.4 $2,195,000 $2,172,988 99.00 410 410 157 38.29 PCL CIVIL PAID 412 INACTIVE Nissen, Hernandez, Evelio CDB
ICWWSR-822/Sheridan Street #860043 over CONSTRUCTORS, INC. Peter hernandez
ICWW

04 E4D94 40550415201 03/07/03 ACTV 0951575I SR-9/I-95 NB/SB Martin County Rest Area $13,055,729 $13,167,000 .9 $14,316,494 $14,343,966 100.19 460 631 614 133.48 HASKELL CO PAID 408 Al-Turk, Asem (Sam) Myrick, Rod CDB
ReconstructionSR-9/I-95 NB/SB Martin Disabled has been 
County Rest Area Reconstruction changed

04 E4G03 40888615201 05/19/03 ACTV N/A SR-9/I-95/HOV from Broward/Palm Beach to $11,957,881 $15,130,390 26.5 $15,186,390 $15,231,029 100.29 540 657 657 121.67 HARDRIVES OF DELRAY, PAID 409 Khah, Al Hart, Jacki    (userid CDB
Spanish RiverSR-9/I-95/HOV from INC. no longer valid)
Broward/Palm Beach to Spanish River

04 E4G15 22881915201 07/18/03 ACTV 4931023P SR-A-1-1 Lyons Bridge from E of Sewalls Pt $43,747,840 $46,123,000 5.4 $46,534,671 $46,843,926 100.66 1,580 1,580 1,309 82.85 PCL CIVIL PAID 408 Al-Turk, Asem (Sam) Cryderman, Clark CDB
to W of McArthurSR-A-1-1 Lyons Bridge from CONSTRUCTORS, INC.
E of Sewalls Pt to W of McArthur

04 E4G22 22964825201 03/04/05 ACTV N/A SR-708/VA Warehouse from W. of Military $1,342,402 $1,318,755 -1.8 $1,360,476 $1,296,667 95.31 365 492 490 134.25 BEISWENGER HOCH & PAID 409 Beaubrun, Jacques Chin, Francis  Sr. CDB
Trail to W. of I-95SR 708 from West of ASSOCIATES
Military Trail to West of I-95

04 E4G23 41345515201 03/01/03 ACTV N/A South Florida rail Corridor Hialeah Yard $1,885,478 $1,460,900 -22.5 $1,460,900 $1,408,827 96.44 401 482 509 126.93 ASPLUNDH TREE PAID 412 Connolly, Maria Smilley, Jessie CDB
Electrical SystemSouth Florida rail Corridor EXPERT CO.
Hialeah Yard Electrical System

04 E4G36 23173915201 11/21/03 ACTV 9040071C SR-9/I-95/I-595 ITS Phase One Video $2,827,514 $2,749,906 -2.7 $2,845,463 $2,756,463 96.87 763 1,127 1,089 142.73 CORNET TECHNOLOGY, PAID 412 Batz, Rudi Byrne, Gerald CDB
Monitoring System CameraSR-9/I-95/I-595 INC.
ITS Phase One Video Monitoring System 
Camera

04 E4G39 22875825201 11/21/03 ACTV 7777104A SR-732/Jensen Beach Causeway Environ. $2,238,202 $3,564,060 59.2 $3,564,060 $3,471,760 97.41 500 671 671 134.20 MISENER MARINE PAID 408 Denti, George Snyder, Shannon CDB
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Mitigation Sea GrassSR-732/Jensen Beach CONSTRUCTION, INC. INACTIVE
Causeway Environ. Mitigation Sea Grass

04 E4H07 23173935201 01/21/05 ACTV 9999195A I-75/I-595 West Video Monitoring System $14,621,372 $14,450,000 -1.2 $14,450,000 $14,387,853 99.57 912 1,290 1,290 141.45 TRANS TECH ELECTRIC, PAID 412 Batz, Rudi Persaud, Davenand CDB
Phase 2 Camera'sI-595/I-75 Video Monitoring L.P.
System

04 E4H13 22989955201 01/10/05 ACTV N/A SR-704/Royal Park Bridge Landscaping at $1,119,780 $1,305,899 16.6 $1,266,039 $1,259,749 99.50 290 318 316 108.97 STATE CONTRACTING & PAID 409 Pollock, Melvin Haber, Carol  CDB
ApproachesSR-704/Royal Park Bridge ENGINEERING INACTIVE INACTIVE
Landscaping at Approaches CORPORAT

04 E4H14 22965025201 12/17/04 ACTV N/A SR-7/US-441 Noisewalls from N of $1,249,703 $1,598,000 27.9 $1,847,633 $1,827,678 98.92 241 288 288 119.50 PCL CIVIL PAID 409 Burrie, Scott Kennedy, Patrick CDB
Belevedere RdNoise walls US441/SR 7 CONSTRUCTORS, INC.

04 E4H22 23680635201 03/18/05 ACTV 5951546I SR-862/I-595 Eller Drive/US-1  Connection $6,175,585 $7,429,145 20.3 $7,696,852 $7,728,554 100.41 690 719 719 104.20 PCL CIVIL PAID 412 Finch, Melvin Aguiar, Monico CDB
Interchange MinorSR-862/I-595 Eller CONSTRUCTORS, INC.
Drive/US-1

04 E4H39 41608015201 04/04/05 ACTV 8887053A CONSTRUCT MISSING GAPS IN $858,104 $898,650 4.7 $898,650 $862,000 95.92 180 221 221 122.78 AVCON, INC. PAID 412 Batz, Rudi Bejarano, Javier CDB
SIDEWALKS COUNTYWIDE - 
SAFETYCONSTRUCT MISSING GAPS IN 
SIDEWALKS COUNTYWIDE - SAFETY

04 E4H42 41248815201 05/27/05 ACTV N/A SR-844/14th Street Bascule Bridge $4,141,605 $4,804,410 16.0 $5,002,784 $5,063,780 101.22 349 455 455 130.37 PCL CIVIL PAID 412 Finch, Melvin Grau, Arnaldo   CDB
Rehabilitation Design BNE 14th St. Bridge CONSTRUCTORS, INC. INACTIVE
over Intracoastal Waterway

04 E4I16 41638215201 04/07/06 ACTV N/A Guard rail at 8 interchanges in St $6,907,235 $5,059,933 -26.7 $5,059,933 $4,982,032 98.46 400 415 219 54.75 HIGHWAY SAFETY PAID 408 Nelson, John Ewan, Robert CDB
Lucie,Martin,PBC, and IRCSt Lucie, Martin, DEVICES, INC.
Palm Beach and Indian River Counties

04 E4I23 41948415201 06/27/06 ACTV N/A SFRC Noise Wall from Dade/Broward CL to $5,948,127 $5,264,658 -11.5 $5,264,658 $5,197,249 98.72 440 445 256 58.18 STATE CONTRACTING & PAID 412 Smiley, Jessie Arnold, Wiley CDB
S of Hallandale Blvd 9/I-95  FR ENGINEERING 
DADE/BROWARD CL TO S OF CORPORAT
HALLANDALE BCH BLVD.

04 E4I75 23181215201 02/23/07 ACTV 0952-117-I SR-9/I-95 Weigh in Motion StationI-95, Weigh $23,605,000 $23,754,550 .6 $23,772,432 $19,512,257 82.08 800 853 629 78.63 PCL CIVIL WKBG 408 Al-Turk, Asem (Sam) Gish, Carolyn CDB
In Motion Station CONSTRUCTORS, INC.

04 E4J13 23192065201 08/03/07 ACTV 0951616I New bridge construction to replace culvert $5,431,035 $6,396,843 17.8 $6,396,843 $2,717,483 42.48 485 495 335 69.07 HUBBARD WKBG 406 Gutierrez, Kim Cavendish, Scott CDB
BR#930168 on I-95I-95 MP29.33 to MP29.56 CONSTRUCTION 
in Palm Beach County COMPANY

04 E4J37 41470315201 12/07/07 ACTV 0952123I I-95/SR-9/ITS FROM PBC/MARTIN CO/LINE $26,259,150 $23,687,512 -9.8 $23,713,154 $9,404,870 39.66 950 971 332 34.95 HIGHWAY SAFETY WKBG 408 Gish, Carolyn Avery, Donald CDB
TO MARTIN/SLC LINESR-9/I-95 FROM DEVICES, INC.
PALM BEACH TO INDIAN RIVER COUNTY 
LINE

04 E4J41 42170215201 02/01/08 ACTV N/A SR-9/I-95 & SR-93/I-75 Advance ITS $5,162,027 $7,482,257 44.9 $7,482,257 $2,543,430 33.99 580 580 303 52.24 MILLER ELECTRIC WKBG 412 Batz, Rudi Newman, James CDB
DeploymentITS Deployment within the I-95, COMPANY
I-75 & I-595 Corridors

04 E4J90 40482715201 07/25/08 ACTV 0951606I Palm Beach County Intelligent Transportation $25,445,527 $24,187,415 -4.9 $24,187,415 $2,379,110 9.84 1,610 1,610 165 10.25 TRANSCORE ITS, LLC. TMBG 409 Burrie, Scott Balcaitis, Stan CDB
SystemI-95 thruout Palm Beach County

04 E4K01 41641815201 08/01/08 ACTV 8887161A Indian River Signal System Group 3Indian $3,288,355 $2,673,642 -18.7 $2,673,642 $180,757 6.76 375 375 156 41.60 SIGNAL GROUP, INC. NTPD 408 Kelly, Mickey Clenney, Vince CDB
River county (THE)

04 E4K32 42188615201 02/06/09 ACTV N/A Broward County ITS Power UpgradeITS $2,847,510 $1,400,800 -50.8 $1,400,800 . .00 450 450 0 .00 MILLER ELECTRIC NTPD 412 Batz, Rudi Perez, Nelson CDB
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Power Distribution System Upgrade COMPANY
Deployment

05 E5E65 40632915201 10/11/00 CMPL FAP I-75 over Lake Panasofkee SwampI-75 at $19,277,000 $19,277,000 .0 $19,610,957 $19,512,546 99.50 600 617 555 92.50 LEWARE CONSTRUCTION PAID 507 Deactivated- DeactivatMurphy, CDB
0751-101-1 Lake Panasofkee COMPANY McCammon, Michael Robert - moved to 

(Moved to 595) Cost Center 515
05 E5F02 24270215201 11/29/00 ACTV FL50002R I-4 St. Johns River to SaxonI-4 (SR400) / ST. $101,930,000 $101,930,000 .0 $111,884,407 $111,169,823 99.36 1,090 1,463 1,528 140.18 PCL/GRANITE A JOINT PAID 507 Scales, Amy Scales, Amy CDB

JOHNS RIVER BRIDGE REPLACEMENTSIX VENTURE
LANING W. 17/92 TO W. SAXON AVE.

05 E5F06 40551515201 05/30/01 CMPL 0042205I I-4 Auxiliary LaneI-4 from East of SR 535 to $13,960,000 $13,960,000 .0 $14,086,193 $13,977,681 99.23 400 490 501 125.25 JONES BROS., INC. PAID 507 Scales, Amy Scales, Amy CDB
West of SR 528

05 E5F13 24094825201 02/28/01 CMPL 9812006A Intergate Intelligent Transportation in Volusia $791,470 $667,677 -15.6 $1,287,878 $1,287,878 100.00 375 571 543 144.80 TRAFFIC CONTROL PAID 513 Deactivated- Deactivated- CDB
CountyVotran Co. of Volusia & City of DEVICES, INC. Lawson, Earl - Left Lawson, Earl - Left 
Daytona Integrate Daytonavideo,  Votran DOT DOT
-Bellevue, NovaRd, Big Tree - Vol. Co. Eng.

05 E5F21 24249915201 06/25/01 ACTV FL43001R I-4 Interim Auxiliary Lanes ( Design Build)I-4 $57,700,000 $57,700,000 .0 $59,230,245 $59,219,678 99.98 825 978 978 118.55 HUBBARD PAID 507 Scales, Amy Scales, Amy CDB
from John Young Parkway (SR 423) to CONSTRUCTION 
Sanlando Springs Rd(SR 434) COMPANY

05 E5F29 24244425201 01/30/02 CMPL 0042207I SR 400 (I-4) Auxilary lane at SR 528 and SR $6,312,131 $3,949,000 -37.4 $5,285,623 $5,271,276 99.73 365 436 436 119.45 APAC-FLORIDA, INC PAID 507 Scales, Amy Scales, Amy CDB
482Sr 400 from SR 528 to SR 482

05 E5F30 24225015201 06/01/01 CMPL N/A I-95/ SR 528 ITS Hurican Evacution $3,500,000 $3,500,000 .0 $3,784,680 $3,784,680 100.00 385 402 402 104.42 TRAFFIC CONTROL PAID 514 Deactivated- Bridges, Deactivated- Bridges, CDB
SystemI-95/ US 528 DEVICES, INC. Glenn- left DOT Glenn- left DOT

05 E5F34 24231815201 11/05/01 ACTV 9999178A I-95 Palm Bay Rest Area's N.B.& S.B.I-95 $9,296,000 $9,289,000 -.1 $9,660,288 $9,660,288 100.00 320 545 545 170.31 MARTIN K EBY PAID 514 Matos, Hector     Pelland, Bill CDB
Palm Bay Rest Areas North & South Bound CONSTUCTION CO INC 321-863-1331

05 E5F35 41188215201 03/07/02 CMPL 0953095I I-95 (SR9) Safty ImprovementI-95 From Palm $2,162,387 $2,162,387 .0 $2,232,659 $2,224,931 99.65 230 361 367 159.57 RKT CONSTRUCTORS, PAID 514 Matos, Hector     Matos, Hector     CDB
Bay Rd to SR 518 & from SR 407 to Dairy Rd INC. 321-863-1331 321-863-1331

05 E5F39 24258225201 06/10/02 CMPL 0042 210 I Construct Sound Walls fom SR 434 to E.E $299,013 $2,990,013 900.0 $2,990,013 $2,990,013 100.00 310 349 349 112.58 STATE CONTRACTING & PAID 507 Deactivated- Jagtap, Deactivated- Jagtap, CDB
Williamson OverpassI-4 - From SR434 to E.E. ENGINEERING Seema - left DOT Seema - left DOT
Williamson Overpass77160- CORPORAT

05 E5F50 24271535201 04/16/02 ACTV 0954115I Reconstruction I-95 from I-4 to US 92 Add 2 $16,900,000 $16,900,000 .0 $17,784,300 $17,818,018 100.19 420 554 558 132.86 EBY, MARTIN K., PAID 513 Deactivated- White, Deactivated- White, CDB
lanes in MedianI-95 from I-4 to US 92Add 2 CONSTRUCTION CO., INC. Tom -new ID Tom -new ID 
lanes in Median - Interim fix kn513wt kn513wt

05 E5F59 41111615201 02/20/03 CMPL N/A SR46 Wildlife crossingSR 46 west of old $1,750,000 $1,749,000 -.1 $1,762,070 $1,761,079 99.94 345 354 348 100.87 LEWARE CONSTRUCTION PAID 515 Deactivated- Bryant, Deactivated- Bryant, CDB
McDonald rd COMPANY OF FLORIDA, Alan - left DOT Alan - left DOT

05 E5F68 40984715201 09/11/03 ACTV 0042217I I-4FROM E OF SR 44              TO E OF SR $5,101,697 $5,101,697 .0 $5,101,697 $5,058,648 99.16 97 252 242 249.48 P & S PAVING, INC. PAID 507 White, Tom White, Tom CDB
600

05 E5F84 40984615201 11/12/03 ACTV 0953102I I-95 Milling & ResurfacingFROM 0.8 MI S SR $2,737,214 $2,737,214 .0 $2,737,214 $2,704,772 98.81 89 97 97 108.99 P & S PAVING, INC. PAID 514 Widup, Chad Widup, Chad CDB
406         TO N OF SR 46

05 E5F92 41180915201 07/13/04 ACTV N/A I-95 Mill, Resurface, upgrade drainage & $11,546,802 $11,546,802 .0 $11,596,802 $12,036,507 103.79 190 302 302 158.95 P & S  PAVING PAID 513 Deactivated- Deactivated- CDB
guardrail4.681 MI S OF SR 442         0.360 MI Lawson, Earl - Left Lawson, Earl - Left 
S OF SR 400 DOT DOT

05 E5K00 41639215201 01/01/05 ACTV 9999199A I-4 - Design & Install Double Face Guardrail $3,785,000 $3,785,000 .0 $3,785,000 $3,785,000 100.00 325 328 328 100.92 CORNERSTONE PASS 509 Adams, Kara     407 Adams, Kara     407 CDB
in MedianINTERSTATE MEDIAN BUSINESSES, INC. 832-1356 832-1356
GUARDRAIL  BARRIEROsceola, Orange & 
Seminole
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05 E5K01 41639235201 06/24/05 ACTV 0751135I I-75 - Design & Install Double Face Guardrail $5,164,000 $5,164,000 .0 $5,706,958 $5,817,661 101.94 360 371 371 103.06 AJAX PAVING PAID 515 Ferris, Eddie (352) Deactivated-Maye, CDB

in MedianINTERSTATE MEDIAN INDUSTRIES, INC. 326-7708 Karle
GUARDRAIL BARRIER

05 E5K13 23841235201 01/01/05 ACTV N/A SR 500 US 441FROM W/ CR473/BLUEGILL       $1,720,000 $1,720,000 .0 $1,737,800 $1,739,205 100.08 250 251 209 83.60 STATE CONTRACTING & PAID 515 Walters, Tony Walters, Tony CDB
TO E/ OF CR 473/BLUEGILL ENGINEERING 

CORPORAT
05 E5K20 41639245201 01/01/05 ACTV N/A I-4 - Median GuardrailINTERSTATE MEDIAN            $3,598,000 $3,598,000 .0 $3,598,000 $3,481,531 96.76 210 210 318 151.43 FLETCHER, J. CREAMER PAID 513 Fisher, Alan     Fisher, Alan     CDB

BARRIER & SON, INC. 386-527-3841 386-527-3841
05 E5K21 41639225202 01/01/05 ACTV 0953107I I-95 - Install Guardrail in Median Several $7,389,450 $7,389,450 .0 $5,897,450 $6,011,814 101.94 280 295 292 104.29 CORNERSTONE PAID 514 Matos, Hector     Matos, Hector     CDB

LocationsINTERSTATE MEDIAN            BUSINESSES, INC. 321-863-1331 321-863-1331
BARRIER

05 E5K23 41472115201 01/01/05 ACTV ITS5012A I-95 - DASH Extension III - SR514 to $21,414,142 $21,414,141 .0 $21,829,726 $21,829,726 100.00 670 823 826 123.28 TRAFFIC CONTROL PAID 513 Grimm, Tim     Johnson, Ken CDB
SR400FROM SR 514  TO SR 44 & ON TO DEVICES, INC. 386-663-5368
SR 400

05 E5K55 40823125201 01/01/06 ACTV 0752137I I-75 (WIM) - S.B.  Administration Building $2,268,000 $2,268,000 .0 $2,268,000 $2,268,000 100.00 315 319 319 101.27 HASKELL COMPANY (THE) PAID 512 Daniell, Ronda     Deactivated- Milton, CDB
ReconstructionSB -DEMOLITION & 352 274-8191 Stanley- changed 
REBUILD     NEW ADMINISTRATION BUILD UserID

05 E5K74 40550655201 09/07/06 ACTV N/A I-95,  Add 2 lanes  Exist 4 Concrete - PPI - $148,000,000 $148,000,000 .0 $148,661,735 $156,061,784 104.98 950 1,035 731 76.95 KIEWIT SOUTHERN CO. WKBG 507 Megivern, Tim (321) Gilson, John (Pat) CDB
FAP PulledFROM S OF SR 519             TO N  634-6564 321-508-9006
OF SR 528

05 E5K75 40550685201 11/30/07 ACTV SFTL179R I-95  Add 2 lanes to existing 4 & Pineda $196,268,800 $196,268,800 .0 $196,268,800 $75,117,248 38.27 1,200 1,246 335 27.92 COMMUNITY ASPHALT WKBG 507 Megivern, Tim (321) Barry, Timothy  CDB
InterchangeI-95- PALM BAY RD TO S OF CORP. 634-6564 (321)639-4729
SR519 INCLUDES PINEDA INTERCHANGE

05 E5K77 41639115201 05/10/07 ACTV ITS5016A I-95 - DASH IV - North Expansion of ITS - $2,434,458 $2,434,458 .0 $2,434,458 $2,349,078 96.49 243 283 426 175.31 TELVENT FARRADYNE FNLA 513 Grimm, Tim     Grimm, Tim     CDB
Flagler Co.FROM US 1                    TO US1 INC. 386-663-5368 386-663-5368
AT FLAGLER CO LINE

05 E5K99 24016315201 12/19/07 ACTV 3141030P SR 46 -  Lake Jessup Bridge $37,749,700 $37,749,700 .0 $37,749,700 $30,283,058 80.22 636 704 392 61.64 JOHNSON WKBG 509 Williams, Trevor     Parker, Robert     CDB
ReplacementLAKE JESUP BR# 770004        BROS-MISENER MARINE 407 832-2363 904-449-0923
E OF SANFORD

05 E5L60 41166525201 07/11/07 ACTV N/A SR 464OVER CSXRR $24,500,000 $24,500,000 .0 $24,991,043 $23,282,785 93.16 650 671 518 79.69 KIEWIT SOUTHERN CO. WKBG 512 Daniell, Ronda     Shah, Paresh     CDB
352 274-8191 407-956-0817

05 E5L73 42216215201 03/26/08 ACTV 0751159I I-75 Install guardrail in medianFROM $2,043,000 $2,043,000 .0 $2,043,000 $1,976,815 96.76 123 139 110 89.43 D.A.B. CONSTRUCTORS, FNLA 515 Petersen, Ed     352 Larkin, Denise     CDB
N/PANASOFKEE BRIDGE     TO S OF THE INC. 326-7729 352-516-3275
TURNPIKE

05 E5L81 42065325201 04/25/08 ACTV N/A I-4- ITS- US27 to Osceola Co. Line - Polk $1,527,528 $1,527,528 .0 $1,551,379 $1,436,196 92.58 270 283 214 79.26 TRAFFIC CONTROL WKBG 507 Adams, Kara     407 Rupert, Ronda     CDB
Co.FROM US 27                   TO OSCEOLA DEVICES, INC. 832-1356 407-383-4906
C/L

05 E5L95 41166545201 12/19/08 ACTV N/A SR 35/US 301 at CSXRR & SR 44 at $25,232,676 $25,232,676 .0 $25,232,676 . .00 722 722 0 .00 ROBERTS, C.W., NTPD 512 Petersen, Ed     352 Shah, Paresh     CDB
CSXRRLION ST N OF CR 232          CSXRR CONTRACTING, INC. 326-7729 407-956-0817
IMPROVEMENT

05 E5L97 24120015201 12/03/08 ACTV SFT1221R SR 406 TITUSVILLE - Max Brewer $44,759,000 $44,759,000 .0 $44,759,000 . .00 740 740 0 .00 LANE CONSTRUCTION NTPD 514 Furlong, Melissa     CDB
BridgeBR#704049 & 704125           OVER CORPORATION (THE) 321 639-5749
IWW  (MAX BREWER BR)

06 E6A75 24971925201 05/24/02 ACTV ITS6003A SR 826 E-W, ITS PH 1,  US-1 DADE & $5,999,926 $5,999,926 .0 $6,313,771 $6,313,771 100.00 585 867 852 145.64 TRANSCORE PAID 606 Vorce, Dari Labiste, Sixto CDB
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MORNOE COUNTIESDB  ITS on SR-826, 
and US-1 in Dade and Monroe Co.s

06 E6B49 24961425201 05/07/03 ACTV N/A DESIGN BUILD  SR 997/KROME AVENUE   $5,442,344 $5,442,344 .0 $6,183,516 $6,140,195 99.30 225 314 314 139.56 COMMUNITY ASPHALT PASS 606 Khan, Saud Houseknecht, Paul CDB
INTERSECTION  IMPR'SSR-997/KROME CORP.
AVE: @ SW272  SW256  SW192  SW168  
SW136 ST.'SSW272,SW256,SW192,SW168,     
SW136 ST.'S INTERSECTIONS

06 E6B66 25168315201 04/08/04 ACTV ITS6007A ITS :  SR-112(I-195) / SR-93(I-75) / $14,654,947 $14,654,947 .0 $14,627,443 $14,390,935 98.38 580 840 846 145.86 MASTEC NORTH PASS 606 Vorce, Dari Rowand, Dennis CDB
SR-5(US-1 in Monroe Co)ITS :  AMERICA, INC.
SR-112(I-195) / SR-93(I-75) / SR-5(US-1 in 
Monroe Co)

06 E6C04 25044515201 07/22/04 ACTV 4851149P JEWFISH CK BR#900047JEWFISH CREEK $85,566,505 $147,765,000 72.7 $151,657,642 $154,702,568 102.01 1,592 1,687 1,533 96.29 GRANITE WKBG 606 Vorce, Dari Chakkaphak, Pom CDB
BRIDGE     BR# 900047FROM ABACO RD: CONSTRUCTION 
KEY LARGO     TO N OF JEWFISH CK COMPANY OF CALIFORN
BRIDGE

06 E6C05 25010515201 02/24/05 ACTV 0301041P Depressed Section Okeechobee Rd \ SR-25  $39,829,442 $34,899,841 -12.4 $35,001,004 $36,192,044 103.40 590 671 630 106.78 KIEWIT SOUTHERN CO. PASS 606 Rodriguez, Roland Garcia, William CDB
Design BuildOkeechobee Rd\SR-25 :  
Depressed Section  W 12 Ave - W 19 
StFROM EAST OF W. 12TH AVE     TO 
WEST 19TH STREET

06 E6C66 24935615201 03/23/06 ACTV 4852108P RECONST: SR-5/US-1:  N of County Line to $42,836,152 $40,470,128 -5.5 $41,182,444 $43,131,398 104.73 730 746 654 89.59 COMMUNITY ASPHALT PASS 606 Vorce, Dari Chakkaphak, Pom CDB
MM 4.150 (DBuild)SR-5/US-1 Reconstruction:  CORP.
N of County Line to MM 4.150 (DB)FROM N 
OF CO LINE, MM 113    TO MM 117

06 E6C67 41475415201 04/27/06 ACTV N/A ATMS SR-5/US-1  SW 17 Ave - SW 112 $4,200,000 $6,002,298 42.9 $6,503,749 $6,358,668 97.77 483 668 668 138.30 MILLER ELECTRIC PASS 606 Vorce, Dari Avery, Donald CDB
AveSR-5/US-1 ATMS:  SW 17 Ave - SW 112 COMPANY
AveFROM SW 17TH AVENUE          TO SW 
112TH AVENUE

06 E6D94 25168615201 10/09/07 ACTV ITS6012A I-395/SR A1A ATMS  Design BuildI-395/SR $7,589,085 $7,563,812 -.3 $7,563,812 $5,219,847 69.01 510 533 413 80.98 TRANS TECH ELECTRIC, WKBG 606 Vorce, Dari Avery, Donald CDB
A1A ATMS  Design BuildFROM NW 7 L.P.
AVENUE_EAST        TO ALTON ROAD

06 E6E39 24985645201 12/20/07 ACTV N/A RECONSTRUCT SR 5/US-1 FROM MM . $110,894,513 .0 $110,934,628 $39,780,290 35.86 1,095 1,114 364 33.24 COMMUNITY ASPHALT WKBG 606 Vorce, Dari Chakkaphak, Pom CDB
115.94 TO SW 344 STRECONSTRUCT SR CORP.
5/US-1 FROM MM 115.94 TO SW 344 
STFROM MM 115.94 TO SW 344 ST

06 E6E76 41545615201 12/10/07 ACTV IMD7001I SR 9A/I-95 EXPRESSSR 9A/I-95 EXPRESS:  $104,219,500 $121,526,930 16.6 $121,584,610 $64,961,784 53.43 748 823 409 54.68 FCC CO-MCM JV WKBG 606 Shotton, Amanda Tinder, David C. CDB
SR 836/I-395 TO GOLDEN GLADES INTERC

06 E6F09 41247335201 11/06/08 ACTV N/A SR 5/BRICKELL AVENUE  ADV TRAVELER . $339,270 .0 $339,270 $29,856 8.80 210 210 20 9.52 TRANSCORE ITS, LLC. NTPD 606 Vorce, Dari Avery, Donald CDB
INFORMATION SYSTMSR 5/BRICKELL 
AVE from SE 25 RD to SE 5 ST - ITS - ADV 
TRAVEFROM S OF SE 25 ROAD   TO    
BRICKELL BR(N OF SE 5 ST)

07 E7998 41053115201 08/08/01 ACTV NCPD003 US 19 (SR 55)FROM FROM SUNSET $4,925,280 $4,925,280 .0 $5,377,756 $5,306,306 98.67 240 519 524 218.33 APAC-FLORIDA INC PAID 709 Stanford, Patrick DEACTIVATED CDB
B POINT RD     TO TO PASCO CO/L Vansteenburg, 
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James

07 E7999 40846025201 08/08/01 ACTV 0757407I I-75 (SR 93A) (40846025201)FROM AT CR $2,724,204 $2,126,447 -21.9 $2,248,784 $2,246,792 99.91 240 275 275 114.58 CONE & GRAHAM INC PAID 717 Haberle, Dan Zargardo, Larry - left CDB
581 (BB DOWNS BLVD)TO DOT

07 E7A11 40665615201 05/08/02 ACTV 1468004U SR 590 (COACHMAN RD) (40665615201, $675,000 $423,000 -37.3 $446,094 $446,094 100.00 135 150 150 111.11 AJAX PAVING PAID 714 DEACTIVATED Jeffers, Cindy CDB
40655715201)FROM AT COACHMAN INDUSTRIES INC Lukcic, Joy
PLAZA DR     TO

07 E7A13 40867115201 01/09/02 ACTV N/A SKYWAY VIDEOFROM MODIFICATIONS            $900,000 $770,118 -14.4 $1,323,556 $1,281,927 96.85 270 406 406 150.37 TRANSCORE, LP PAID 714 Feliciano, Michael Holley Howard CDB
TO

07 E7A34 40556315201 05/22/02 ACTV 1894001U UPPER TPA BAY TRAIL $1,086,870 $1,220,544 12.3 $1,270,494 $1,220,544 96.07 180 281 281 156.11 CONE & GRAHAM INC PAID 717 Zargardo, Larry - left DEACTIVATED-Floy CDB
(40556315201)FROM AT WATERS AVE            DOT d, Charlie Sr.
TO PEDESTRIAN UNDERPASS

07 E7A86 41366815201 01/22/03 ACTV NCPD007 US 19 (SR55)FROM 38TH AVE N              $16,969,214 $14,811,268 -12.7 $16,380,780 $16,284,366 99.41 641 670 670 104.52 GILBERT SOUTHERN PAID 709 Stanford, Patrick White, Dan CDB
B TO TARPON AVE CORP

07 E7B86 41153415201 08/18/04 ACTV N/A Design BuildDesign Build $3,750,000 $4,473,860 19.3 $4,473,860 $4,883,785 109.16 153 154 150 98.04 ZEP CONSTRUCTION, INC. PAID 738 Schutz, John Jacobsen, Jim CDB
07 E7C76 41153515201 07/27/05 ACTV N/A I-75 (SR 93A)OVER SR 674 $1,773,831 $2,735,000 54.2 $2,735,000 $3,070,000 112.25 137 137 96 70.07 ZEP CONSTRUCTION, INC. PAID 738 Jacobsen, Jim DeReus, Scott CDB
07 E7D10 25716725201 10/24/07 ACTV N/A US 19 BARGE CANAL NEW BRIDGE $37,729,000 $37,100,000 -1.7 $37,250,000 $9,628,872 25.85 1,004 1,014 434 43.23 CONE & GRAHAM, INC. WKBG 714 Stanford, Patrick Allegretti, Jerry CDB

CONSTRUCTIONFROM W CORNFLOWER 
DR TO W FOSS GROVE PATH

08 E8C15 40413525201 01/09/01 ACTV N/A THOMAS B. MANUELFROM BRIDGE $25,546,600 $25,546,600 .0 $34,050,527 $34,136,070 100.25 1,299 1,598 1,585 122.02 MISENER MARINE PAID 854 Snyder, Shannon Snyder, Shannon CDB
DESIGN BUILD      TO NORTHBOUND ONLY CONSTRUCTION, INC.

08 E8C36 40670915201 02/13/01 CMPL N/A BOCA RATON TOLLS DATA CENTER ( $2,800,000 $2,795,095 -.2 $3,602,033 $3,602,033 100.00 540 623 623 115.37 HASKELL COMPANY (THE) PAID 854 Alvarez, Santiago Alvarez, Santiago CDB
DESIGN BUILD )PALM BEACH COUNTY

08 E8F88 41619115201 03/28/05 ACTV N/A ADD LANES @ LEESBURGPLAZA $9,985,655 $9,985,655 .0 $10,661,857 $10,784,627 101.15 550 709 700 127.27 SOUTHLAND PAID 854 Smith, Lane Smith, Lane CDB
CONSTRUCTION, INC.

08 E8G18 40612015201 08/16/05 ACTV N/A SUNNAV ITS: TPKMAINLINE (SR91), FROM $11,952,756 $11,952,756 .0 $11,952,756 $11,866,538 99.28 360 536 536 148.89 MILLER ELECTRIC PAID 028 Cody, Dale Cody, Dale CDB
MP     155 TO MP 227 COMPANY

08 E8G19 40612035201 08/23/05 ACTV N/A SUNNAV ITS: TPKMAINLINE (SR91), FROM $13,385,800 $13,385,800 .0 $13,707,419 $13,675,554 99.77 389 612 612 157.33 MILLER ELECTRIC PAID 028 Cody, Dale Cody, Dale CDB
MP     227 TO MP 309 COMPANY

08 E8G22 40614715201 09/08/05 ACTV N/A WIDEN  SAWGRASS  (SR869) FROM $57,168,328 $57,168,328 .0 $57,410,928 $57,557,197 100.25 699 873 876 125.32 COMMUNITY ASPHALT PAID 854 Vergara, Felix Vergara, Felix CDB
ATLANTIC BLVD      (SR814) TO CORAL CORP.
RIDGE DR

08 E8G47 41712115201 12/01/05 ACTV N/A BROWARD COUNTYCAMERA PROJECT $1,503,000 $1,503,000 .0 $1,503,000 $1,494,295 99.42 300 402 401 133.67 MILLER ELECTRIC PAID 028 Williams, Bryan Williams, Bryan CDB
COMPANY

08 E8G53 23256715202 12/06/05 ACTV N/A WEST PALM SERVICEPLAZA $10,155,500 $10,155,500 .0 $12,277,788 $12,277,518 100.00 630 763 761 120.79 HASKELL COMPANY (THE) WKBG 852 Alvarez, Santiago Alvarez, Santiago CDB
ROADWAY_RENOVATION      MP 94

08 E8G99 41385719301 06/27/06 ACTV N/A FIBER OPTIC STUDY &DEPLOYMENT $3,149,000 $3,149,000 .0 $3,147,460 $3,077,700 97.78 208 295 303 145.67 TRANS TECH ELECTRIC, PAID 028 Cody, Dale Cody, Dale CDB
L.P.

08 E8H29 42028915201 09/14/06 ACTV N/A SAWGRASS EXPRESSWAYOPEN ROAD $26,190,074 $26,190,074 .0 $26,920,827 $28,687,838 106.56 710 740 665 93.66 MAGNUM FNLA 854 Vergara, Felix Vergara, Felix CDB
TOLLING (ORT) CONSTRUCTION 

MANAGEMENT CORP., DB
08 E8H30 42028945201 08/22/06 ACTV N/A SAWGRASS ORTRAMP CONVERSIONS $13,841,500 $13,841,500 .0 $13,841,500 $14,587,636 105.39 603 619 543 90.05 STATE CONTRACTING & PAID 854 Vergara, Felix Vergara, Felix CDB

ENGINEERING 
CORPORAT

08 E8H59 42028965201 11/16/06 ACTV N/A DEERFIELD MAINLINES/W 10TH STREET $39,200,000 $39,200,000 .0 $40,320,933 $42,924,512 106.46 623 671 624 100.16 COMMUNITY ASPHALT WKBG 854 Vergara, Felix Vergara, Felix CDB
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Design Build Contracts
Status as of: 03/31/2009

Lead Cont % %
Cont. Financial Letting Status    F.A.P. Original Over Present Amount % Orig. Pres. Days Time Current Cost Cont
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PLAZA ORT CORP.

08 E8I12 42028925201 06/14/07 ACTV N/A SAWGRASS ORTSMART HIGHWAY $3,587,500 $3,587,500 .0 $3,720,414 $3,699,125 99.43 340 404 412 121.18 MILLER ELECTRIC PAID 854 Vergara, Felix Vergara, Felix CDB
APPLICATION COMPANY

08 E8I14 42281715201 07/02/07 ACTV N/A Bird Road and Homestead Mainline ORT $15,332,438 $15,332,438 .0 $12,059,444 $12,778,173 105.96 154 200 200 129.87 COMMUNITY ASPHALT PAID 854 Garcia, William Garcia, William CDB
LiteBird Road and Homestead Mainline CORP.
Plazas in Miami-Dade County

08 E8I47 25894515201 12/13/07 ACTV N/A SUNCOAST PARKWAY (SR589) / $8,686,028 $8,686,028 .0 $14,694,669 $5,453,162 37.11 472 737 389 82.42 CONE & GRAHAM, INC. WKBG 854 Keenan, Tracy Keenan, Tracy CDB
LUTZ-LAKE FERN RD.    INTCHG

08 E8I50 40612115201 12/04/07 ACTV N/A SOUTH FLORIDA ARTERIAL DYNAMIC $2,012,000 $2,012,000 .0 $2,217,417 $2,167,417 97.75 340 375 372 109.41 MILLER ELECTRIC FNLA 028 Estripeaut, Ricardo Estripeaut, Ricardo CDB
MESSAGE SIGNS,    DADE, PALM BEACH, COMPANY
BROWARD

Program Name: Design Build Status Report
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