
BOC     =   

CS        =                                           

DBR     =   

DW       = 

F          =

FMOC  =  

H          =  

LOA      =

SA        = 

SOC     = 

District 1 Construction 801 N. Broadway, Bartow, FL 33830 (863)519-2222 (863)534-0071 District Secretary: Billy Hattaway (863)519-2201 (863)519-1902

Ft. Myers Ops Center 2981 N.E. Pine Island Rd., Ft. Myers, FL 33902 (239)656-7850 (239)656-7737 Operations Director: Randy Prescott (863)519-2202 (863)534-7265

Sarasota Ops Center 1840 61st Street, Sarasota, FL 34243 (941)359-7350 (941)359-5636 Construction Engineer: Jon Sands (863)519-2223 (863)534-0071

Bartow Ops Center 2730 S.R. 60 West, Bartow, FL 33830 (863)519-4100 (863)519-7924 Ass't Constr. Engineer: Bill Jones (863)519-2224 (863)534-0071

Sebring Ops Center 4730 Kenilworth Blvd., Sebring, FL 33870 (863)386-6112 (863)386-6116 Consultant Svcs. Manager: Jan Thompson (863)519-2256 (863)534-0071

    Consultant Svcs. Specialist Kelly Kautz (863)519-2232 (863)534-0071

Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

1Fa 196904-2-62-01 J Ray Porter (863) 519-2484  Schedule Date-Prop. 07/01/13 07/29/13 08/27/13 09/17/13 NA NA 10/15/13 10/23/13 10/28/13 11/01/13 12/31/13

ACNP/LF Jennifer Perry (863) 519-4101  Actual Date 04/26/13 07/29/13 09/03/13 09/17/13 NA NA 10/15/13 10/23/13 N/A N/A 03/26/14

 G/W N/A Susan Hindman (863) 386-6112   (863) 386-6116  Shortlisted Name: AIM Engineering Allied Engineering Tetra Tech Comments: Allied

196904-4 SR 70 from NE 34th Avenue Add Lanes & Reconstruct  Consultant Address: 5300 Lee Blvd. 5850 Corporation Circle 201 E. Pine St. Project Info: ELOR SH-LH-MD

and from NE 34th Avenue N/A  Lehigh Acres, FL 33971 Ft. Myers, FL 33903 Orlando, FL 32801 Funds Encumbered: $1,703,906.00

425846-1 to NE 80th Avenue April 30, 2014 (800) Contact: Thomas Deer Paula McQueen David DeBerardino Funds Encumb. Date: 3/18/2014

0.385 $25,937,343 ( 15.24% ) Phone: 239-332-4569 239-334-6833 407-839-3955 Contractor Award Date: 

Okeechobee $2,225,955 ( 8.58% ) Fax: 239-334-6614 CEI Contract #: C9E54

1Fb 196904-4-62-01 J Ray Porter (863) 519-2484  Schedule Date-Prop. 07/01/13 07/29/13 08/27/13 09/17/13 NA NA 10/15/13 10/23/13 10/28/13 11/01/13 12/31/13

ACNP/GMR Jennifer Perry (863) 519-4101  Actual Date 04/26/13 07/29/13 09/03/13 09/17/13 NA NA 10/15/13 10/23/13 N/A N/A 03/26/14

* G/W N/A Susan Hindman (863) 386-6112   (863) 386-6116  Shortlisted Name: AIM Engineering Allied Engineering Tetra Tech Comments: Allied

196904-2 SR 70 Add Lanes & Rehab Pvmnt  Consultant Address: 5300 Lee Blvd. 5850 Corporation Circle 201 E. Pine St. Project Info: ELOR SH-LH-MD

and NE 80th Avenue N/A  Lehigh Acres, FL 33971 Ft. Myers, FL 33903 Orlando, FL 32801 Funds Encumbered: $973,670.00

425846-1 to Berman Road April 30, 2014 (800) Contact: Thomas Deer Paula McQueen David DeBerardino Funds Encumb. Date: 03/18/14

3.311 $10,381,263 ( 6.10% ) Phone: 239-332-4569 239-334-6833 407-839-3955 Contractor Award Date: 

Okeechobee $1,036,093 ( 9.98% ) Fax: 239-334-6614 CEI Contract #: C9E54

Notes:      District Bridge Contract

Letter of Authorization

Supplemental Amendment

Sarasota Operations Center

District Wide Contract

Sequence Nos. that include an L are "limited," which means that the CCEI firm will be performing most, but not all of the customary consultant functions.

Full CEI Contract 

Ft Myers Operations Center

Hybrid Project

Consultant CEI Acquisition Plan - FY13/14

LEGEND:

District One Construction
Bartow Operations Center

Continuing Services 

                 Event

Sequence Nos. that include an H are "hybrids," which will require primarily inspection personnel. Those that include a lower case letter will be grouped under under one (1) Consultant CEI contract.  Those with both H and lower case letters are hybrids that will be grouped. For 

example 1Ha - 1Hd are 4 separate projects which will be grouped in one CCEI Contract and will require primarily inspection services. 
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

1Fc 425846-1-62-01 Kevin Ingle (863)519-2740  Schedule Date-Prop. 07/01/13 07/29/13 08/27/13 09/17/13 NA NA 10/15/13 10/23/13 10/28/13 11/01/13 12/31/13

DDR Jennifer Perry (863) 519-4101  Actual Date 04/26/13 07/29/13 09/03/13 09/17/13 N/A N/A 10/15/13 10/23/13 N/A N/A 03/26/14

* G/W N/A Susan Hindman (863) 386-6112   (863) 386-6116  Shortlisted Name: AIM Engineering Allied Engineering Tetra Tech Comments: Allied

196904-2 SR 70 Intersection improvement  Consultant Address: 5300 Lee Blvd. 5850 Corporation Circle 201 E. Pine St. Project Info: ELOR SH-LH-MD

and at US 441 N/A  Lehigh Acres, FL 33971 Ft. Myers, FL 33903 Orlando, FL 32801 Funds Encumbered: $277,863.00

196904-4 March 26, 2014 (250) Contact: Thomas Deer Paula McQueen David DeBerardino Funds Encumb. Date: 03/18/14

0.200 $2,781,205 ( 1.63% ) Phone: 239-332-4569 239-334-6833 407-839-3955 Contractor Award Date: 

Okeechobee $278,725 ( 10.02% ) Fax: 239-334-6614 CEI Contract #: C9E54

2Fa 431301-1-62-01 Steven Bronzell (863)519-2369  Schedule Date-Prop. 08/02/13 08/26/13 09/26/13 10/15/13 NA NA 11/19/13 12/12/13 12/23/13 01/07/14 04/30/14

ACNP Jennifer Perry (863) 519-4101  Actual Date 08/05/13 08/26/13 09/26/13 10/15/13 N/A N/A 11/19/13 12/12/13 N/A N/A 04/03/14

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: DRMP, Inc. RS&H The Corradino Group, Inc. AIM Engineering Comments: DRMP, Inc.

I-4 Resurfacing  Consultant Address: 1125 Bartow Rd. 301 E. Pine St. 300 E. Colonial Dr. 1058 N. Broadway Ave. Project Info: ELOR JH-LH-KC

CR 557  Suite 100 Suite 336 Orlando, FL 32801 Bartow, FL 33830 Funds Encumbered: $1,697,190.00

Osceola C/L April 30, 2014 (270) Contact: Lakeland, FL 33801 Orlando, FL 32801 Scott Presson Thomas Deer Funds Encumb. Date: 03/18/14

9.796 $9,578,410 ( 5.63% ) Phone: Mark Puckett Mark Davidson 407-203-0658 800-226-4569 Contractor Award Date: 

Polk $1,697,190 ( 17.72% ) Fax: 863-686-7100 407-893-5870 CEI Contract #: C9E55

2Fb 425244-1-62-01 Nicholas Leon (863)519-2637  Schedule Date-Prop. 08/02/13 08/26/13 09/26/13 10/15/13 NA NA 11/19/13 12/12/13 12/23/13 01/07/14 06/19/14

 DDR/DS Jennifer Perry (863) 519-4101  Actual Date 08/05/13 08/26/13 09/26/13 10/15/13 N/A N/A 11/19/13 12/12/13 N/A N/A 04/03/14

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: DRMP, Inc. RS&H The Corradino Group, Inc. AIM Engineering Comments: DRMP, Inc.

SR 557 Resurfacing  Consultant Address: 1125 Bartow Rd. 301 E. Pine St. 300 E. Colonial Dr. 1058 N. Broadway Ave. Project Info: ELOR JH-LH-KC

from South of I-4  Suite 100 Suite 336 Orlando, FL 32801 Bartow, FL 33830 Funds Encumbered: $94,793.00

to North of I-4 June 19, 2014 (80) Contact: Lakeland, FL 33801 Orlando, FL 32801 Scott Presson Thomas Deer Funds Encumb. Date: 03/18/16

0.499 $704,313 ( 0.41% ) Phone: Mark Puckett Mark Davidson 407-203-0658 800-226-4569 Contractor Award Date: 

Polk $94,793 ( 13.46% ) Fax: 863-686-7100 407-893-5870 CEI Contract #: C9E55

3F 425413-1-62-01 Douglas "Doug" Burkhart (813)246-5527  Schedule Date-Prop. 08/26/13 09/09/13 10/02/13 10/15/13 10/29/13 11/15/13 12/13/13 12/19/13 01/13/14 01/10/14 02/28/14

 BRRP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date 08/26/13 09/10/13 10/02/13 10/15/13 10/29/13 11/15/13 12/13/13 12/19/13 01/13/14 01/10/14 02/28/14

N/A Ray Callahan (941) 359-7300  Shortlisted Name: Parsons Brinckerhoff Stantec Consulting Svcs. URS Corp. Southern Comments: PB, Inc.

SR 684 (Cortez Rd.) Bridge repair/rehab  Consultant Address: 2202 N. Westshore Blvd. 6900 Professional Parkway E.7650 W. Courtney Project Info: ORAL RC-AR-SS

from East of Gulf Drive N/A  Suite 300 Sarasota, FL 34240 Campbell Causeway Funds Encumbered: $806,519.00

to West of 127th Street W. February 5, 2014 (225) Contact: Tampa, FL 33607 Michael Yeager Tampa, FL 33607 Funds Encumb. Date: 02/25/14

0.498 $4,457,573 ( 2.62% ) Phone: Beth Langefield 941-313-6767 Larry Sauls Contractor Award Date: 

Manatee $816,956 ( 18.33% ) Fax: 813-520-4444 813-286-1711 CEI Contract #: C9E35
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

4F 415621-2-62-01 Joe Lauk (863) 519-2251  Schedule Date-Prop. 04/15/13 05/20/13 06/25/13 07/08/13 NA NA 08/01/13 08/12/13 08/16/13 08/20/13 10/31/13

 ACSA/DDR/DS/SA Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date 04/11/13 05/20/13 06/25/13 07/08/13 NA NA 08/01/13 08/16/13 N/A N/A 10/23/13

N/A Mary Wiley (239) 656-7866  Shortlisted Name: AIM Engineering Eisman & Russo Inc. The Corradino Group American Consulting Comments: Eisman & Russo

US 41 Add lanes & reconstruct  Consultant Address: 5300 Lee Blvd. 6455 Powers Ave. 5200 NW 33rd Ave. Suite 2032818 Cypress Ridge Blvd. Project Info: ELOR TH-MW-PH

from SR 951 N/A  Lehigh Acres, FL 33971 Jacksonville, FL 32217 Fort Lauderdale, FL 33309 Suite 200 Funds Encumbered: $4,000,488.00

to Greenway August 29, 2013 (40) Contact: Thomas Deer Brett Pielstick Scott Presson Wesley Chapel, FL 33544 Funds Encumb. Date: 10/01/13

3.393 $33,231,620 ( 19.53% ) Phone: 239-332-4569 904-733-1478 863-450-6992 Jack Knowlton Contractor Award Date: 

Collier $4,081,030 ( 12.28% ) Fax: 954-777-5157 813-435-2600 CEI Contract #: C9C98

5F 413042-2-62-01 J Ray Porter (863) 519-2484  Schedule Date-Prop. 09/30/13 10/21/13 11/20/13 12/17/13 NA NA 01/21/14 02/11/14 02/17/14 02/25/14 04/30/14

GMR Jon Sands (863) 519-2223  Actual Date 09/24/13 10/21/13 11/20/13 12/17/13 NA NA 01/21/14 02/11/14 N/A N/A  4/3/2014

N/A Nik Patel (941) 465-0411  Shortlisted Name: AECOM Technical ServicesAIM Engineering Volkert, Inc. Comments: AECOM

I-75 Add Lanes & Reconstr  Consultant Address: 150 North Orange Ave., Suite 2005300 Lee Blvd. 3409 West Lemon Street Project Info: ELOR NP-JT-BP

From Lee County Line N/A  Orlando, FL 32801 Lehigh Acres, FL 33971 Tampa, FL 33609 Funds Encumbered: $2,728,862.00

To Tuckers Grade June 18, 2014 (850) Contact: Harold Dubon, PE Thomas Deer James C. Lynch, PE Funds Encumb. Date: 03/26/14

8.102 $30,912,222 ( 18.17% ) Phone: (407) 729-7339 239-332-4569 (813)335-9991 Contractor Award Date:  

Charlotte $2,728,862 ( 8.83% ) Fax: harold.dubon@aecom.comtdeer@aimengr.com james.lynch@volkert.com CEI Contract #: C9E69

6Fa 429107-1-62-01 Steven Bronzell (863) 519-2369  Schedule Date-Prop. 11/04/13 11/25/13 01/06/14 01/21/14 NA NA 02/04/14 02/20/14 02/28/14 03/10/14 04/30/14

 DDR/DS/NHRE Jennifer Perry (863) 519-4101  Actual Date 11/04/13 11/25/13 01/06/14 01/21/14 NA NA 02/04/14 02/20/14 N/A N/A 04/04/14

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: AIM Engineering AMEC Reynold, Smith & Hlls Comments: RS&H

SR 60 Resurfacing  Consultant Address: 5300 Lee Blvd. 4919 w. Laurel Street 1000 Legion Place, Suite 870 Project Info: JH-LH-BP

G/W from Diesel Road N/A  Lehigh Acres, FL 33971 Tampa, FL 33607 Orlando, FL 32801 Funds Encumbered: $986,039.00

432745-1 to CR 555 May 21, 2014 (365) Contact: Thomas Deer Rick Ward Mr. Mark Davidson, PE Funds Encumb. Date: 04/01/14

7.625 $11,838,425 ( 6.96% ) Phone: 239-332-4569 813-636-1539 (407)893-5877 Contractor Award Date:  

Polk $986,039 ( 8.33% ) Fax: rick.ward@amec.com mark.davidson@rsandh.com CEI Contract #: C9E75

6Fb 432745-1-62-01 Steven Bronzell (863) 519-2369  Schedule Date-Prop. 11/04/13 11/25/13 01/06/14 01/21/14 NA NA 02/04/14 02/20/14 02/28/14 03/10/14 04/30/14

 DDR Jennifer Perry (863) 519-4101  Actual Date 11/04/13 11/25/13 01/06/14 01/21/14 NA NA 02/04/14 02/20/14 N/A N/A 04/04/14

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: AIM Engineering AMEC Reynold, Smith & Hlls Comments: RS&H

SR 60 Resurfacing  Consultant Address: 5300 Lee Blvd. 4919 w. Laurel Street 1000 Legion Place, Suite 870 Project Info: ELOR JH-LH-BP

G/W Nichols Road N/A  Lehigh Acres, FL 33971 Tampa, FL 33607 Orlando, FL 32801 Funds Encumbered: $73,296.00

429107-1 Prairie Ind Pkwy May 21, 2014 (100) Contact: Thomas Deer Rick Ward Mr. Mark Davidson, PE Funds Encumb. Date: 04/01/14

$753,053 ( 0.44% ) Phone: 239-332-4569 813-636-1539 (407)893-5877 Contractor Award Date:  

Polk $73,296 ( 9.73% ) Fax: rick.ward@amec.com mark.davidson@rsandh.com CEI Contract #: C9E75
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

7Fa 425251-1-62-01 Randy Lachler (863)519-2745  Schedule Date-Prop. 02/20/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/25/13 07/05/13 08/30/13

 DDR/DS/LF Jennifer Perry (863) 519-4101  Actual Date 02/26/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/17/13 N/A 08/27/13

N/A Lavenia Holt   (941) 359-7315  (863) 279-5120 cell  Shortlisted Name: Johnson, Mirmiran KCCS, Inc. Target Engineering Comments: Target Eng.

SR 17 (10th St S) Flexible Pavement Reconstruct  Consultant Address: 4400 Northcorp Parkway 1400 Colonial Blvd. 735 Primera Blvd. Project Info. ELOR JH-LH-BP

SR 544 N/A  Palm Beach Gardens, FL Fort Myers, FL 33907 Lake Mary, FL 32746 Funds Encumbered ($): $1,413,647.00

US 17/92 June 19, 2013 (175) Contact: A. Lee Watts Paul Wingard Jamal Hassouneh Funds Encumb. Date: 08/01/13

1.545 ( 0.00% ) Phone: 561-718-8097 239-278-5999 407-383-9169 Contractor Award Date: -

Polk $1,445,542 ( #DIV/0! ) Fax: 561-847-7234 239-707-6981 407-829-7818 CEI Consult. Contract No. C9C36

7Fb 427116-1-62-01 Karina Della-Sera (863) 519-2750  Schedule Date-Prop. 02/20/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/25/13 07/05/13 08/30/13

 SA/SL Jennifer Perry (863) 519-4101  Actual Date 02/26/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/17/13 N/A 08/27/13

3992 035 P Lavenia Holt   (941) 359-7315  (863) 279-5120 cell  Shortlisted Name: Johnson, Mirmiran KCCS, Inc. Target Engineering Comments: Target Eng.

SR 17 Drainage Improvements  Consultant Address: 4400 Northcorp Parkway 1400 Colonial Blvd. 735 Primera Blvd. Project Info. ELOR JH-LH-BP

Seminole Ave N/A  Palm Beach Gardens, FL Fort Myers, FL 33907 Lake Mary, FL 32746 Funds Encumbered ($): $114,818.00

Osceola Ave June 19, 2013 (60) Contact: A. Lee Watts Paul Wingard Jamal Hassouneh Funds Encumb. Date: 81/2013

0.128 ( 0.00% ) Phone: 561-718-8097 239-278-5999 407-383-9169 Contractor Award Date: -

Polk $114,818 ( #DIV/0! ) Fax: 561-847-7234 239-707-6981 407-829-7818 CEI Consult. Contract No. C9C36

7Fc 425247-1-62-01 Randy Lachler (863)519-2745  Schedule Date-Prop. 02/20/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/25/13 07/05/13 08/30/13

 ACTA/DDR Jennifer Perry (863) 519-4101  Actual Date 02/26/13 03/11/13 04/19/13 05/02/13 NA NA 05/30/13 06/12/13 06/17/13 N/A 08/27/13

N/A Lavenia Holt   (941) 359-7315  (863) 279-5120 cell  Shortlisted Name: Johnson, Mirmiran KCCS, Inc. Target Engineering Comments: Target Eng.

SR 17 Resurfacing  Consultant Address: 4400 Northcorp Parkway 1400 Colonial Blvd. 735 Primera Blvd. Project Info. ELOR JH-LH-BP

South of Martin Rd N/A  Palm Beach Gardens, FL Fort Myers, FL 33907 Lake Mary, FL 32746 Funds Encumbered ($): $573,592.00

S of Mtn Lake Cutoff June 19, 2013 (70) Contact: A. Lee Watts Paul Wingard Jamal Hassouneh Funds Encumb. Date: 08/01/13

3.596 ( 0.00% ) Phone: 561-718-8097 239-278-5999 407-383-9169 Contractor Award Date: -

Polk $573,592 ( #DIV/0! ) Fax: 561-847-7234 239-707-6981 407-829-7818 CEI Consult. Contract No. C9C36

8 433183-1-62-02 Jon Sands (863)519-2223  Schedule Date-Prop. 10/21/13 11/18/13 12/19/2013 1/9/2014 N/A N/A 02/04/14 N/A N/A N/A 4/30/2014

DS Jennifer Perry (863) 519-4101  Actual Date 10/21/13 11/18/13 12/19/2013 1/9/2014 N/A N/A 02/04/14 N/A N/A N/A

N/A John Hayes (863)519-4104  Shortlisted Name: HDR Construction Control CorporationRummel, Klepper and Kahl, LLPURS Corporation Southern Comments: PENDING

BARTOW OPERATIONS CENTER Inspect Construction Projs  Consultant Address: 2621 Cattlemen Road, Suite 106101 West Main St., Ste 1217650 W. Courtney Campbell Causeway Project Info. JH-LH-JT

CONTINUING SERVICES CONTRACT  Sarasota, FL 34232 Lakeland, FL 33815 Tampa, FL 33607-1462 Funds Encumbered ($): $500,000.00

D/W $ Amount - $500,000. Contact: Gary Downing, PE Dan Foss, PE Larry Sauls, PE Funds Encumb. Date:

$0 ( 0.00% ) Phone: (941) 342-2709 (863)682-4081 (813)286-1711 Contractor Award Date: 

District 1 $500,000 ( 0.00% ) Fax: gary.downing@hdrinc.com dfoss@rkk.com larry.sauls@urs.com CEI Consult. Contract No. 14146
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9 TBD Jon Sands (863) 519-2223  Schedule Date-Prop. 11/25/13 12/16/13 02/03/14 02/18/14 N/A N/A  4/3/14 N/A N/A N/A 04/30/14

Brian Penny (863) 519-2228  Actual Date 11/25/13 12/16/13 02/27/14 N/A N/A N/A  3/18/2014 N/A N/A N/A

N/A Evelyn Jan Thompson (863) 519-2256  Shortlisted Name: Florida Transportation Engineering, Inc.Metric Engineering, Inc. Reynold, Smith & Hlls Comments: PENDING

District Wide Inspect Construction Projs  Consultant Address: 8250 Pascal Drive 1265 Church Avenue 1715 N. Westshore Blv Suite 500 Project Info: KK-KS-JT

Pre-Event Disaster Monitoring N/A  Punta Gorda, FL 33950 Chipley, FL 32428 Tampa, FL 33607 Funds Encumbered: 

Contact: Ravi Devaguptapu Frank Day Mark Davidson, PE Funds Encumb. Date:

0 $0 ( 0.00% ) Phone: (941)6392818 (850) 638-2393 (407)402-4322 Contractor Award Date:  

District 1 $0 ( 0.00% ) Fax: (941)639-4851 fday@metriceng.com mark.davidson@rsandh.com CEI Contract #: 14140

CS 425426-1-62-01 Bronoris Pye  (863) 744-6050  Schedule Date-Prop.           10/29/13

2 BRRP Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date           10/31/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

I-75 Bridge Painting  Consultant Address: Project Info: TWO 9

at Tucker's Grade (CR 762)  Funds Encumbered: $81,816.00

October 30, 2013 (80) Contact: Funds Encumb. Date: 10/01/13

.068 $235,732 ( 0.14% ) Phone: Contractor Award Date: 

Charlotte $81,816 ( 34.71% ) Fax: CEI Contract #: C9A69

CS 429907-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.         04/30/14

4  SU/TALU/TIMP Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         03/25/14

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

I-75 (SR 93) Interchange Improvement  Consultant Address: Project Info: TWO 18

At Golden Gate Parkway N/A  Funds Encumbered: $97,214.00

May 1, 2014 (125) Contact: Funds Encumb. Date: 03/25/14

0.101 $763,262 ( 0.45% ) Phone: Contractor Award Date: 

Collier $97,214 ( 12.74% ) Fax: CEI Contract #: C9A69

CS 429908-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.         03/26/14

5  SU Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         03/20/14

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

CR 31 (APT PULLING) Intersection improvement  Consultant Address: Project Info: TWO 16

at N Horseshoe Drive N/A  Funds Encumbered: $79,676.00

March 26, 2014 (60) Contact: Funds Encumb. Date: 03/20/14

0.020 $643,590 ( 0.38% ) Phone: Contractor Award Date: 

Collier $79,676 ( 12.38% ) Fax: CEI Contract #: C9A69

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69                                                                                                  

TWO 18

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69                                                                                                                        

TWO 16

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 9
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 429911-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.         09/25/13

6  SU Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         08/06/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

SR 84 (Davis Blvd) Bike Lane/Sidewalk  Consultant Address: Project Info: TWO 6

from Florida Club Circle N/A  Funds Encumbered: $48,117.00

to Santa Barbara September 25, 2013 (60) Contact: Funds Encumb. Date: 08/05/13

1.054 $292,163 ( 0.17% ) Phone: Contractor Award Date: 

Collier $48,117 ( 16.47% ) Fax: CEI Contract #: C9A69

CS 429840-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.         08/28/13

8  TALT Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         07/22/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

G/W Hardee Street Sidewalk  Consultant Address: Project Info: TWO 3

429845-1 from SR 80 N/A  Funds Encumbered: $37,079.00

to Fraser Ave August 28, 2013 (40) Contact: Funds Encumb. Date: 07/18/13

0.030 $67,072 ( 0.04% ) Phone: Contractor Award Date: 

 Hendry $37,116 ( 55.34% ) Fax: CEI Contract #: C9A69

CS 430355-1-62-01 Craig Wilson (850) 410-5462  Schedule Date-Prop.         06/18/14

9  ACNP Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: PENDING

US 27 Hendry Co. MCCO Weigh Station Static/WIM  Consultant Address: Project Info: TWO 19

VWS & BI-Directional Static N/A  Funds Encumbered: 

Scales June 18, 2014 (150) Contact: Funds Encumb. Date:

12.259 $4,349,450 ( 2.56% ) Phone: Contractor Award Date: 

Hendry $179,802 ( 4.13% ) Fax: CEI Contract #: C9A69

CS 429845-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.         08/28/13

10  TALT Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         07/22/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

G/W Lopez Street Sidewalk  Consultant Address: Project Info: TWO 2

429840-1 from US 27/SR 25 N/A  Funds Encumbered: $37,079.00

to Caribean Avenue August 28, 2013 (40) Contact: Funds Encumb. Date: 07/18/13

$83,001 ( 0.05% ) Phone: Contractor Award Date: 

Hendry $37,116 ( 44.72% ) Fax: CEI Contract #: C9A69

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 06

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 03

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69                                                                

TWO 19 (PENDING DIRECTION FROM CO)

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 02
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 425132-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         10/30/13

11  DDR/SA/SU Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         10/25/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

US 41/SR45 Sidewalk  Consultant Address: Project Info: TWO 11

G/W from Littleton Road N/A  Funds Encumbered: $54,070.00

429099-1 to Del Prado Blvd. October 30, 2013 (60) Contact: Funds Encumb. Date: 10/24/13

429547-1 2.031 $358,474 ( 0.21% ) Phone: Contractor Award Date: 

Lee $54,091 ( 15.09% ) Fax: CEI Contract #: C9A69

CS 428253-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.         07/31/13

14  TALU Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         07/22/13

Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

James Stephens Int'l Academy Sidewalk  Consultant Address: Project Info: TWO 1

Sidewalk N/A  Funds Encumbered: $38,565.00

Safe Routes to School July 31, 2013 (40) Contact: Funds Encumb. Date: 07/18/13

0.001 $50,268 ( 0.03% ) Phone: Contractor Award Date: 

Lee $38,566 ( 76.72% ) Fax: CEI Contract #: C9A69

CS 430864-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.         12/04/13

17  HSP Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         12/02/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

SR 884 (Colonial Blvd.) Intersection improvement  Consultant Address: Project Info: TWO 10

at US 41 (SR 45) N/A  Funds Encumbered: $51,372.00

December 4, 2013 (60) Contact: Funds Encumb. Date: 11/26/13

1.057 $688,541 ( 0.40% ) Phone: Contractor Award Date: 

Lee $51,372 ( 7.46% ) Fax: CEI Contract #: C9A69

CS 430856-1-62-01 Justin Reck (863) 519-2502  Schedule Date-Prop.         08/28/13

18  HSP Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date         07/25/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

US 41 (SR 45) Traffic Signal Update  Consultant Address: Project Info: TWO 4

at Winkler Ave. N/A  Funds Encumbered: $47,480.00

August 28, 2013 (60) Contact: Funds Encumb. Date: 07/23/13

0.219 $322,391 ( 0.19% ) Phone: Contractor Award Date: 

Lee $48,457 ( 15.03% ) Fax: CEI Contract #: C9A69

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 10

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 04

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 11

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 01
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430858-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.         09/25/13

19  HSP Eunice Usher (239) 656-7852   (239) 272-7608  Actual Date         08/26/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

SR 82 at Veronica Intersection improvement  Consultant Address: Project Info: TWO 7

Shoemaker Blvd. One Way N/A  Funds Encumbered: $48,117.00

Pair September 25, 2013 (60) Contact: Funds Encumb. Date: 08/20/13

0.180 $434,987 ( 0.26% ) Phone: Contractor Award Date: 

Lee $48,117 ( 11.06% ) Fax: CEI Contract #: C9A69

CS 432755-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         08/15/13

20  DDR/HSP/SA Eunice Usher (239) 656-7852   (239) 272-7608  Actual Date         07/30/13

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Comments: Jacobs

US 41 Lighting  Consultant Address: Project Info: TWO 5

South of Coconut Road N/A  Funds Encumbered: $360,936.00

San Carlos Blvd September 27, 2013 (200) Contact: Funds Encumb. Date: 07/29/13

4.884 $2,410,074 ( 1.42% ) Phone: Contractor Award Date: 

Lee $360,936 ( 14.98% ) Fax: CEI Contract #: C9A69

CS 427298-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         05/21/14

23  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: PENDING

G/W US 41 Intersection improvement  Consultant Address: Project Info: TWO 23

427307-1 at SR 70 (53rd Avenue W) N/A  Funds Encumbered: $40,516.00

429496-1 May 21, 2014 (60) Contact: Funds Encumb. Date:

429503-1 0.083 $364,673 ( 0.21% ) Phone: Contractor Award Date: 

430866-1 Manatee $40,516 ( 11.11% ) Fax: CEI Contract #: C9B65

CS 427307-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         05/21/14

24  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: PENDING

G/W US 41 (SR 45) Intersection improvement  Consultant Address: Project Info: TWO 24

427298-1 at 57th Avenue West N/A  Funds Encumbered: $40,516.00

429496-1 May 21, 2014 (60) Contact: Funds Encumb. Date:

429503-1 0.125 $339,062 ( 0.20% ) Phone: Contractor Award Date: 

430866-1 Manatee $40,516 ( 11.95% ) Fax: CEI Contract #: C9B65

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 07

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

TWO 05

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 23 (PENDING)

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 24 (PENDING)
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 429496-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         05/21/14

25  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date         

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: PENDING

G/W US 41/SR 45 Traffic Signal Update  Consultant Address: Project Info: TWO 25

427298-1 at 69th Avenue W N/A  Funds Encumbered: $40,516.00

427307-1 May 21, 2014 (50) Contact: Funds Encumb. Date:

429503-1 0.023 $323,332 ( 0.19% ) Phone: Contractor Award Date: 

430866-1 Manatee $40,516 ( 12.53% ) Fax: CEI Contract #: C9B65

CS 429503-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         05/21/14

26  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date         

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: PENDING

G/W US 41/SR 45 Traffic Signal Updae  Consultant Address: Project Info: TWO 26

427298-1 at 60th Ave W N/A  Funds Encumbered: $40,516.00

427307-1 May 21, 2014 (50) Contact: Funds Encumb. Date:

429496-1 0.017 $340,306 ( 0.20% ) Phone: Contractor Award Date: 

430866-1 Manatee $40,516 ( 11.91% ) Fax: CEI Contract #: C9B65

CS 430866-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         05/21/14

27  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date         

3013 107 P Carl Harman (941) 359-7366  Shortlisted Name: Comments: PENDING

G/W US 41 (SR 45) Pedestrian Safety Improvement  Consultant Address: Project Info: Allied

427298-1 from 69th Ave (Bay Drive) N/A  Funds Encumbered: $40,516.00

427307-1 to Cortez Road (SR 684) May 21, 2014 (60) Contact: Funds Encumb. Date:

429496-1 3.091 $271,759 ( 0.16% ) Phone: Contractor Award Date: 

429503-1 Manatee $40,516 ( 14.91% ) Fax: CEI Contract #: C9B65

CS 430920-1-62-01 Justin Reck (863) 519-2502  Schedule Date-Prop.         07/31/13

34  TALU Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date         08/09/13

SRTS 248 A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

Palmetto Elementary Sidewalk  Consultant Address: Project Info: TWO 2

SRTS Safety Sidewalks N/A  Funds Encumbered: $51,144.00

July 31, 2013 (40) Contact: Funds Encumb. Date: 08/06/13

0 $137,250 ( 0.08% ) Phone: Contractor Award Date: 

Manatee $51,144 ( 37.26% ) Fax: CEI Contract #: C9B65

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 27 (PENDING)

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 25 (PENDING)

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 26 (PENDING)

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 02
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430930-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.         12/04/13

35 HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date         11/25/13

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

SR 62 Intersection improvement  Consultant Address: Project Info: TWO 9

at CR 39 N/A  Funds Encumbered: $55,205.00

December 4, 2013 (60) Contact: Funds Encumb. Date: 11/21/13

0.418 $669,284 ( 0.39% ) Phone: Contractor Award Date: 

Manatee $55,205 ( 8.25% ) Fax: CEI Contract #: C9B65

CS 406314-7-62-01 Kevin Ingle (863) 519-2740  Schedule Date-Prop.           07/31/13

37 NHPP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           08/13/13

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

I-75 Lighting  Consultant Address: Project Info: TWO 6

Jacaranda Blvd N/A  Funds Encumbered: $151,185.00

Laurel Rd September 25, 2013 (150) Contact: Funds Encumb. Date: 08/09/13

3.431 $2,579,468 ( 1.52% ) Phone: Contractor Award Date: 

Sarasota $161,867 ( 6.28% ) Fax: CEI Contract #: C9B65

CS 423650-1-62-01 Bronoris Pye (813) 744-6050  Schedule Date-Prop.           02/20/14

38 BRRP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           02/05/14

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

US 41 (Tamiami Trail) Bridge Repair/Rehabilitation  Consultant Address: Project Info: TWO 17

at Salt Creek 170116,170117,170118 & 170119  Funds Encumbered: $58,927.00

and at Myakka River February 20, 2014 (60) Contact: Funds Encumb. Date: 02/04/14

0.090 $339,276 ( 0.20% ) Phone: Contractor Award Date: 

Sarasota $58,927 ( 17.37% ) Fax: CEI Contract #: C9B65

CS 432753-1-62-01 Jim Watts (863) 519-2251  Schedule Date-Prop.           03/26/14

41 DDR/HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           02/21/14

US 41 Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

Bispham Road Intersection Improvement  Consultant Address: Project Info: TWO 22

G/W Gulf Gate Dr  Funds Encumbered: $65,125.00

429131-1 March 26, 2014 (70) Contact: Funds Encumb. Date: 02/17/14

.363 $303,172 ( 0.18% ) Phone: Contractor Award Date: 

Sarasota $65,125 ( 21.48% ) Fax: CEI Contract #: C9B65

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 22

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 9

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 06

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65                                                                         

TWO 17
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430863-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           09/25/13

43  HSP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           08/26/13

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

SR 72 (Stickney Point Rd) Intersection improvement  Consultant Address: Project Info: TWO7

at Swift Road N/A  Funds Encumbered: $99,369.00

September 25, 2013 (60) Contact: Funds Encumb. Date: 08/20/13

0.199 $796,614 ( 0.47% ) Phone: Contractor Award Date: 

Sarasota $122,271 ( 15.35% ) Fax: CEI Contract #: C9B65

CS 431712-1-62-01 Bronoris Pye  (863) 744-6050  Schedule Date-Prop.           10/16/13

44 BRRP Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           10/31/13

I-75 (SR 93) Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

NB Br 170095 Bridge Painting  Consultant Address: Project Info: TWO 12

SB BR 170096  Funds Encumbered: $69,677.00

October 17, 2013 (80) Contact: Funds Encumb. Date: 10/29/13

.052 $273,988 ( 0.16% ) Phone: Contractor Award Date: 

Sarasota $69,677 ( 25.43% ) Fax: CEI Contract #: C9B65

CS 428142-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.           09/25/13

47  TALN Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           09/09/13

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

East Main Street Sidewalk  Consultant Address: Project Info: TWO 8

from US 17 N/A  Funds Encumbered: $55,122.00

to East of Lake Branch Rd September 25, 2013 (40) Contact: Funds Encumb. Date: 09/05/13

0.010 $91,000 ( 0.05% ) Phone: Contractor Award Date: 

Hardee $55,122 ( 60.57% ) Fax: CEI Contract #: C9B65

CS 427310-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           07/31/13

48  HSP Jennifer Perry (863) 519-4101  Actual Date           09/04/13

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

SR 572 Add Left Turn Lane(s)  Consultant Address: Project Info: TWO 23

at Old Tampa Road N/A  Funds Encumbered: $129,785.00

September 25, 2013 (80) Contact: Funds Encumb. Date: 08/30/13

0.313 $934,512 ( 0.55% ) Phone: Contractor Award Date: 

Polk $129,785 ( 13.89% ) Fax: CEI Contract #: C9970

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 07

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 12

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

TWO 08

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 23
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430860-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           12/04/13

54  HSP Jennifer Perry (863) 519-4101  Actual Date            12/17/2013

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

US 92 Intersection improvement  Consultant Address: Project Info: TWO 37

G/W at US 98 N/A  Funds Encumbered: $73,631.00

429118-1 December 4, 2013 (60) Contact: Funds Encumb. Date: 12/13/14

0.170 $719,438 ( 0.42% ) Phone: Contractor Award Date:  

Polk $74,849 ( 10.40% ) Fax: CEI Contract #: C9970

CS 429199-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           12/04/13

57  ACTA/TALT Jennifer Perry (863) 519-4101  Actual Date           12/06/13

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

Denison Middle Sidewalk  Consultant Address: Project Info: TWO 36

School N/A  Funds Encumbered: $69,513.00

Srts Sidewalks Safety December 4, 2013 (60) Contact: Funds Encumb. Date: 11/22/13

0.142 $149,236 ( 0.09% ) Phone: Contractor Award Date:  

Polk $69,513 ( 46.58% ) Fax: CEI Contract #: C9970

CS 429490-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           09/24/13

58  HSP Jennifer Perry (863) 519-4101  Actual Date           08/28/13

2002 058 A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

SR 60 Lighting  Consultant Address: Project Info: TWO 25

from Saddlebag Lake Rd N/A  Funds Encumbered: $173,910.00

to W of Sam Keen Rd September 25, 2013 (200) Contact: Funds Encumb. Date: 08/23/13

7.262 $2,007,732 ( 1.18% ) Phone: Contractor Award Date:  

Polk $206,200 ( 10.27% ) Fax: CEI Contract #: C9970

CS 430859-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           03/26/14

60  HSP Jennifer Perry (863) 519-4101  Actual Date            3/4/2014

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

SR 37 Pedestrian Safety Improvement  Consultant Address: Project Info: TWO 43

from Polk Parkway  Funds Encumbered: $81,267.00

to Belmar Street March 26, 2014 (60) Contact: Funds Encumb. Date: 02/21/14

1.800 $515,545 ( 0.30% ) Phone: Contractor Award Date:  

Polk $81,267 ( 15.76% ) Fax: CEI Contract #: C9970

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 37

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 36

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 25

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                       

TWO 43
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430929-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           10/30/13

62  HSP Jennifer Perry (863) 519-4101  Actual Date           10/30/13

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

SR 37 Intersection improvement  Consultant Address: Project Info: TWO 29

at CR 630 N/A  Funds Encumbered: $73,295.00

October 30, 2013 (60) Contact: Funds Encumb. Date: 10/30/13

0.142 $246,540 ( 0.14% ) Phone: Contractor Award Date:  

Polk $73,295 ( 29.73% ) Fax: CEI Contract #: C9970

CS 431122-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           10/30/13

63  DDR/HSP Jennifer Perry (863) 519-4101  Actual Date           10/30/13

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

SR 33 Intersection improvement  Consultant Address: Project Info: TWO 30

at Various Locations N/A  Funds Encumbered: $112,269.00

October 30, 2013 (100) Contact: Funds Encumb. Date: 10/30/13

0.857 $962,381 ( 0.57% ) Phone: Contractor Award Date:  

Polk $112,269 ( 11.67% ) Fax: CEI Contract #: C9970

CS 429498-1-62-01 Justin Reck (863) 519-2502  Schedule Date-Prop.           04/30/14

65 HSP Jennifer Perry (863) 519-4101  Actual Date           03/25/14

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

US 17/ SR 35 Lighting  Consultant Address: Project Info: TWO 44

from Eagle Lk City Limits N/A  Funds Encumbered: $81,537.00

to SR 540 April 30, 2014 (125) Contact: Funds Encumb. Date: 03/25/14

1.450 $1,093,677 ( 0.64% ) Phone: Contractor Award Date:  

Polk $81,537 ( 7.46% ) Fax: CEI Contract #: C9970

CS 431354-1-62-01 Aaron Kaster 863-519-2495  Schedule Date-Prop.           06/18/14

66 SU Jennifer Perry (863) 519-4101  Actual Date            

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: PENDING

Haines City Trail Bike Path/Trail  Consultant Address: Project Info: TWO 48

7th Str N/A  Funds Encumbered: $120,337.00

10th Street June 18, 2014 (130) Contact: Funds Encumb. Date:  

.836 $871,584 ( 0.51% ) Phone: Contractor Award Date:  

Polk $120,165 ( 13.79% ) Fax: CEI Contract #: C9970

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 29

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 30

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                                                                                                              

TWO 44

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                                                                                                

TWO 48 (PENDING)
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 428144-1-62-01 Aaron Kaster (863) 519-2495  Schedule Date-Prop.           05/21/14

67 ACTA/ACTN/TALN/TALT Jennifer Perry (863) 519-4101  Actual Date            

8886 021 A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: PENDING

Lost Trail Bike Path/Trail  Consultant Address: Project Info: TWO 47

N/A  Funds Encumbered: $93,779.00

June 18, 2014 (250) Contact: Funds Encumb. Date:  

0 $854,583 ( 0.50% ) Phone: Contractor Award Date:  

Glades $93,779 ( 10.97% ) Fax: CEI Contract #: C9970

CS 429100-1-62-01 Wayne Shelton (863) 519-2353  Schedule Date-Prop.           07/31/13

68 ACSN/DS/LF/SN Jennifer Perry (863) 519-4101  Actual Date           07/17/13

N/A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: RK&K

SR 78 Resurfacing  Consultant Address: Project Info: TWO 21

from Herbert Hoover Dike N/A  Funds Encumbered: $205,654.00

to Canal Boat Ramp July 31, 2013 (275) Contact: Funds Encumb. Date: 07/10/13

11.068 $6,130,275 ( 3.60% ) Phone: Contractor Award Date:  

Glades $205,654 ( 3.35% ) Fax: CEI Contract #: C9970

CS 429818-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.           09/25/13

69 TALT Jennifer Perry (863) 519-4101  Actual Date           08/19/13

N/A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: RK&K

Valerie Blvd Sidewalk  Consultant Address: Project Info: TWO 24

G/W from SR 25 (US 27) N/A  Funds Encumbered: $47,425.00

430927-1 to Memorial Drive September 25, 2013 (40) Contact: Funds Encumb. Date: 08/13/13

0.673 $128,338 ( 0.08% ) Phone: Contractor Award Date:  

Highlands $47,565 ( 37.06% ) Fax: CEI Contract #: C9970

CS 430927-1-62-01 Kellie Spurgeon (863) 519-2654  Schedule Date-Prop.           09/25/13

70 SE Jennifer Perry (863) 519-4101  Actual Date           08/23/13

SRTS 261 A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: RK&K

Fred Wild Elementary Sidewalk  Consultant Address: Project Info: TWO 26

G/W SRTS N/A  Funds Encumbered: $43,223.00

429818-1 Safety Sidewalks September 25, 2013 (40) Contact: Funds Encumb. Date: 08/22/13

0.420 $64,723 ( 0.04% ) Phone: Contractor Award Date:  

Highlands $43,223 ( 66.78% ) Fax: CEI Contract #: C9970

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                 TWO 

47 (PENDING)

BOC/SEBRING - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 21

BOC/SEBRING - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 24

BOC/SEBRING - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 26
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

CS 430190-1-62-01 Jim Watts (863) 519-2251  Schedule Date-Prop.           11/21/13

73 GRSC/SCOP Jennifer Perry (863) 519-4101  Actual Date           11/20/13

N/A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: RK&K

SE 28th Street Widen/Resurface Exist Lanes  Consultant Address: Project Info: TWO 32

G/W US 441 N/A  Funds Encumbered: $144,469.00

430191-1 Everglades Blvd. June 19, 2014 (150) Contact: Funds Encumb. Date: 11/07/13

1.330 $2,084,255 ( 1.22% ) Phone: Contractor Award Date:  

Okeechobee $144,469 ( 6.93% ) Fax: CEI Contract #: C9970

CS 430191-1-62-01 Jim Watts (863) 519-2251  Schedule Date-Prop.           11/21/13

74 GRSC/SCOP/SCED Jennifer Perry (863) 519-4101  Actual Date           11/20/13

N/A Susan Hindman (863)386-6112/(863)386-6116  Shortlisted Name: Comments: RK&K

CR 68 (Micco Bluff) Widen/Resurface Exist Lanes  Consultant Address: Project Info: TWO 31

G/W from US 98 N/A  Funds Encumbered: $185,046.00

430190-1 to Dead End April 17, 2014 (150) Contact: Funds Encumb. Date: 11/06/13

5.000 $3,241,919 ( 1.91% ) Phone: Contractor Award Date:  

Okeechobee $455,667 ( 14.06% ) Fax: CEI Contract #: C9970

CS 433360-1-62-01 Amy Blair (863) 519-2272  Schedule Date-Prop.           06/18/14

75 DDR/HSP Jennifer Perry (863) 519-4101  Actual Date            

John Hayes (863) 519-4104  Shortlisted Name: Comments: PENDING

US 27 Intersection improvement  Consultant Address: Project Info: TWO 49

at Headerwood Blvd. N/A  Funds Encumbered: $63,447.00

June 18, 2014 (80) Contact: Funds Encumb. Date:  

0.285 $232,946 ( 0.14% ) Phone: Contractor Award Date:  

Polk $28,836 ( 12.38% ) Fax: CEI Contract #: C9970

CS 432079-1-62-01 Michael Schulte 863-519-2239  Schedule Date-Prop. 04/17/14

DDR Jennifer Perry (863) 519-4101  Actual Date           03/25/14

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: Comments: RK&K

Intrastate State Hwy Landscaping  Consultant Address: Project Info: TWO 45

I-4 SR 400 N/A  Funds Encumbered: $73,164.00

US 27 Interchange April 17, 2014 (125) Contact: Funds Encumb. Date: 03/26/14

.836 $1,826,411 ( 1.07% ) Phone: Contractor Award Date: 

Polk $309,892 ( 16.97% ) Fax: CEI Contract #: 14128

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                                          

TWO 45

BOC/SEBRING - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 31

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970                                                                           

TWO 49 (PENDING)

BOC/SEBRING - CONTINUING SERVICES (CS) CONTRACT #C9970

TWO 32
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

LOA 198285-1-62-04 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Terry Muse (863) 519-2224  Actual Date           07/10/13

N/A Evelyn Jan Thompson (863) 519-2256  Shortlisted Name: Comments: McKim & Creed

Construction Inspect Construction Projs  Consultant Address: Project Info: LOA 0.3

Survey Support N/A  Funds Encumbered: $300,000.00

July, 2013 Contact: Funds Encumb. Date: 07/10/13

$ 300,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C8Z34

LOA 409988-1-62-03 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Brian Penny (863) 519-2228  Actual Date           07/03/13

N/A Paul Harkins (863) 519-2226  Shortlisted Name: Comments: Jacobs

CEI General Consult Inspect Construction Projs  Consultant Address: Project Info: LOA 0.6

for Construction CEI N/A  Funds Encumbered: $200,000.00

Support July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 2,884,281 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9242

LOA 409989-1-62-04 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Jennifer Perry (863) 519-4101  Actual Date           07/11/13

N/A Doug McClintock (863) 519-4326   (863) 519-7924  Shortlisted Name: Comments: Target

CEI Support Inspect Construction Projs  Consultant Address: Project Info: LOA 0.2

for Construction CEI N/A  Funds Encumbered: $350,000.00

Support July, 2013 Contact: Funds Encumb. Date: 07/11/13

$ 350,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9440

LOA 409990-1-62-06 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date           07/03/13

N/A Jim Nichols (941) 359-7370  Shortlisted Name: Comments: Allied

CEI Support Inspect Construction Projs  Consultant Address: Project Info: LOA 0.3

Contract C N/A  Funds Encumbered: $300,000.00

July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 300,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9522

CEI SUPPORT CONTRACT #C8Z34

LOA 0.3

CEI SUPPORT CONTRACT #C9522

LOA 0.3

CEI SUPPORT CONTRACT #C9242 

LOA 0.6

CEI SUPPORT CONTRACT #C9440

LOA 0.2
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

LOA 409990-1-62-07 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date           07/03/13

N/A Gerald Byrne (239) 656-7800   (239) 656-7742  Shortlisted Name: Comments: Jacobs

CEI Support Inspect Construction Projs  Consultant Address: Project Info: LOA 0.3

Contract C N/A  Funds Encumbered: $300,000.00

July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 300,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9558

LOA 410028-1-62-03 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Brian Penny (863) 519-2228  Actual Date           07/03/13

N/A Paul Harkins (863) 519-2226  Shortlisted Name: Comments: Metric

Construction CEI Inspect Construction Projs  Consultant Address: Project Info: LOA 0.2

Support for Plan and N/A  Funds Encumbered: $300,000.00

Claim Review #2 July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 300,000 $0 ( 0.00% ) Phone: Contractor Award Date: 

District 1 ( 0.00% ) Fax: CEI Contract #: C9316

LOA 198286-1-62-09 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Terry Muse (863) 519-2224  Actual Date           07/03/13

N/A Evelyn Jan Thompson (863) 519-2256  Shortlisted Name: Comments: Hill Int.

CEI Support Inspect Construction Projs  Consultant Address: Project Info: LOA 0.1

Contract A N/A  Funds Encumbered: $500,000.00

July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 500,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9948

LOA 409988-3-62-03 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

DS Brian Penny (863) 519-2228  Actual Date           07/03/13

N/A Paul Harkins (863) 519-2226  Shortlisted Name: Comments: Jacobs

CEI General Consultant Inspect Construction Projs  Consultant Address: Project Info: LOA 0.6

Construction Operating Budget N/A  Funds Encumbered: $150,000.00

July, 2013 Contact: Funds Encumb. Date: 07/03/13

$ 150,000 $0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 ( 0.00% ) Fax: CEI Contract #: C9242

CEI SUPPORT CONTRACT #C9558 

LOA 0.3

GEC CEI SUPPORT CONTRACT #C9316

LOA 0.2

CEI SUPPORT CONTRACT #C9948

LOA 0.1

GEC CEI SUPPORT CONTRACT #C9242

LOA 0.6
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Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

LOA 433183-1-62-01 Jon Sands (863) 519-2223  Schedule Date-Prop. 07/2013

DS Jennifer Perry (863) 519-4101  Actual Date 07/03/13

N/A John Hayes (863) 519-4104  Shortlisted Name: Comments: RK&K

BARTOW OPERATIONS CENTER Inspect Construction Projs  Consultant Address: Project Info: LOA 0.2 AND 0.3

CONTINUING SERVICES (CS) CONTRACT #  Funds Encumbered: $2,346,528.00

D/W $ Amount - $450,000.+$1,896,528.=$2,346,528. Contact: Funds Encumb. Date: 7/3/2013 - 7/15/2013

$0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 $0 ( 0.00% ) Fax: CEI Contract #: C9970

LOA 433183-2-62-01 Jon Sands (863) 519-2223  Schedule Date-Prop. 07/2013

DS Albert Rosenstein (941) 359-7356  (941) 465-0744  Actual Date 07/19/13

N/A Carl Harman (941) 359-7366  Shortlisted Name: Comments: Allied

SARASOTA OPERATIONS CENTER Inspect Construction Projs  Consultant Address: Project Info: LOA 0.1

CONTINUING SERVICES (CS) CONTRACT #  Funds Encumbered: $1,911,958.00

D/W $ Amount - $450,000.+$1,461,958.=$1,911,958. Contact: Funds Encumb. Date: 07/19/13

$0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 $0 ( 0.00% ) Fax: CEI Contract #: C9B65

LOA 433183-3-62-01 Jon Sands (863) 519-2223  Schedule Date-Prop. 07/2013

DS Eunice Usher (239) 656-7852    (239) 272-7608  Actual Date 07/18/13

N/A Leighton Elliott (239) 656-7800  Shortlisted Name: Comments: Jacobs

FORT MYERS OPERATIONS CENTER Inspect Construction Projs  Consultant Address: Project Info: LOA 0.1

CONTINUING SERVICES (CS) CONTRACT #  Funds Encumbered: $1,038,862.00

D/W $ Amount - $450,000.+$588,862.=$1,038,862. Contact: Funds Encumb. Date: 07/18/13

$0 ( 0.00% ) Phone: Contractor Award Date:  

District 1 $0 ( 0.00% ) Fax: CEI Contract #: C9A69

LOA 434442-1-62-01 Jon Sands (863) 519-2223  Schedule Date-Prop.           07/2013

Jackie Brown (863) 519-2757  Actual Date           07/26/13

N/A  Shortlisted Name: Comments: Genesis

D1 CCS Support CSS for Construction Projs  Consultant Address: Project Info. LOA 0.1

CS $ Amount $450,000 N/A  Funds Encumbered ($): $450,000.00

N/A Contact: Funds Encumb. Date: 07/26/13

0.0 $0 ( 0.00% ) Phone: Contractor Award Date: 

District 1 $0 ( 0.00% ) Fax: CEI Consult. Contract No. C9B43

CONTINUING SERVICES (CS) CONTRACT #C9B43

LOA 0.1

BOC - CONTINUING SERVICES (CS) CONTRACT #C9970

LOA 0.2 = $450,000 (07/03/13); LOA 0.3 = $1,896,528 (07/15/13)

SOC - CONTINUING SERVICES (CS) CONTRACT #C9B65

LOA 0.1

FMOC - CONTINUING SERVICES (CS) CONTRACT #C9A69

LOA 0.1

C:\Users\cn106ls\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\JV7O6LW8\FY2013-2014 CEI CAP 5 1 2014 - Automated.xlsm 18 of 19 5/7/2014 -  7:47 AM



Seq. Financial Project ID/(Fund)0.2 Design Project Manager/Phone No./Fax No.

No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Fax No.   (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)

 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract

Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $   (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,

County     Ph 62 Budget $    (% of Ph 52) Due Advert List List Meeting Present. Select. Review Meeting Meeting Execution

                 Event

LOA 412550-1-62-06 Bornoris Pye (813) 744-6050  Schedule Date-Prop.           07/2013

BRRP Luis Juarbe (813) 744-4305  Actual Date           07/24/13

N/A Wilfredo Acevedo-Diaz 813-744-6050  Shortlisted Name: Comments: LOA

DBR CEI Support Bridge Engineering  Consultant Address: Project Info. URS

DBR $ Amount - $250,000  N/A  Funds Encumbered ($): $63,741.00

July 2013 Contact: Funds Encumb. Date: 07/24/13

$ 63,741 $0 ( 0.00% ) Phone: Contractor Award Date: -

District 1 ( 0.00% ) Fax: CEI Consult. Contract No. C9437

CEI FY 13/14 Total Phase 52 $170,167,711.00 ( 100.00% )

CEI FY 13/14 Total Phase 62 $20,935,170.00 ( 12.30% )

DISTRICT BRIDGE CONTRACT #C9437

LOA 0.2
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