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CS        =                                           
DW       = District Wide 

Contract
F          =
LOA      =
SA        = 

District 1 Construction 801 N. Broadway, Bartow, FL 33830 (863) 519-2222 (863) 534-0071 District Secretary: Billy Hattaway (863) 519-2201 (863) 519-1902
Ft. Myers Ops Center 2981 N.E. Pine Island Rd., Ft. Myers, FL 33902 (239) 656-7850 (239) 656-7737 Operations Director: Randy Prescott (863) 519-2202 (863) 534-7265
Sarasota Ops Center 1840 61st Street, Sarasota, FL 34243 (941) 359-7350 (941) 359-5636 Construction Engineer: Jon Sands (863) 519-2223 (863) 534-0071
Bartow Ops Center 2730 S.R. 60 West, Bartow, FL 33830 (863) 519-4100 (863) 519-7924 Ass't Constr. Engineer: Brian Blair (863) 519-2224 (863) 534-0071
Heartland Ops Center 4730 Kenilworth Blvd., Sebring, FL 33870 (863) 386-6112 (863) 386-6116 Consultant Svcs. Manager: Jan Thompson (863) 519-2256 (863) 534-0071
    Consultant Svcs. Specialist Kelly Kautz (863) 519-2232 (863) 534-0071

Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

1Fa 414522-2-62-01 Kellie F.  Spurgeon (863) 519-2654  Schedule Date-Prop. 08/11/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16
DDR Eunice Usher (239) 656-7852  Actual Date 07/22/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16

N/A Leighton Elliot (239) 656-7869  Shortlisted Name: HDR Construction Con  KCCS, Inc. Volkert, Inc. Comments: ELOR DD, LE, KS
US 41 (SR 45) INTERSECTION IMPROVEMENT  Consultant Address: 2601 Cattleman Road,  201 North Franklin St., S  2300 Maitland Ctr. Pkwy., Ste. 106 Project Info: HDR CCC

AT CR 776 (HARBORVIEW RD)  Sarasota, FL 34232-623Tampa, FL 33602 Maitland FL  32751 Funds Encumbered: $1,782,742.00
February 24, 2016 (120) Contact: Gary Downing, PE Paul Wingard, PE, LEED Greg Dutton, PE Funds Encumb. Date: 2/25/2016

$495,681 ( 0.19% ) Phone: 941-342-2709  239-278-5999 Ext. 203 321-274-4772 Contractor Award Date: 
CES-RLM-KFS CHARLOTTE 10.1 $65,685 ( 13.25% ) Email:: gary.downing@hdrincpwingard@kisingercamgreg.dutton@volkert.com CEI Contract #: C9030

1Fb 429959-1-62-01 Mario A. Dipola (863) 519-2396  Schedule Date-Prop. 08/11/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16
SL Eunice Usher  (239) 656-7852  Actual Date 07/22/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: HDR Construction Con  KCCS, Inc. Volkert, Inc. Comments: ELOR DD, LE, KS
US 41 (SR 45) AT TAR ADD TURN LANE(S)  Consultant Address: 2601 Cattleman Road,  201 North Franklin St., S  2300 Maitland Ctr. Pkwy., Ste. 106 Project Info: HDR CCC

PON BOULEVARD  Sarasota, FL 34232-623Tampa, FL 33602 Maitland FL  32751 Funds Encumbered: $1,782,742.00
February 24, 2016 (130) Contact: Gary Downing, PE Paul Wingard, PE, LEED Greg Dutton, PE Funds Encumb. Date: 2/25/2016

0.227 $1,393,022 ( 0.54% ) Phone: 941-342-2709  239-278-5999 Ext. 203 321-274-4772 Contractor Award Date: 
CES-AEB-CSM CHARLOTTE 10.1 $110,373 ( 7.92% ) Email:: gary.downing@hdrincpwingard@kisingercamgreg.dutton@volkert.com CEI Contract #: C9030

LEGEND:

District One Construction
Continuing Services 

Consultant CEI Acquisition Plan - FY15/16

Event

Full CEI Contract 
Letter of Authorization
Supplemental Amendment

G/W 429959-1, 
430120-1, 
430895-1, 
431316-1

G/W 430921-1

mailto:gary.downing@hdrinc.com
mailto:pwingard@kisingercampo.com
mailto:greg.dutton@volkert.com
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Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

1Fc 430120-1-62-01 Mario A. Dipola (863) 519-2396  Schedule Date-Prop. 08/11/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16
CM Eunic Usher (239) 656-7852  Actual Date 07/22/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16

N/A Leighton Elliot (239) 656-7869  Shortlisted Name: HDR Construction Con  KCCS, Inc. Volkert, Inc. Comments: ELOR DD, LE, KS
US 41 (SR 45) ADD TURN LANES  Consultant Address: 2601 Cattleman Road,  201 North Franklin St., S  2300 Maitland Ctr. Pkwy., Ste. 106 Project Info: HDR CCC

AT KINGS HIGHWAY-PARMELY ST  Sarasota, FL 34232-623Tampa, FL 33602 Maitland FL  32751 Funds Encumbered: $1,782,742.00
February 24, 2016 (110) Contact: Gary Downing, PE Paul Wingard, PE, LEED Greg Dutton, PE Funds Encumb. Date: 2/25/2016

$1,123,827 ( 0.44% ) Phone: 941-342-2709  239-278-5999 Ext. 203 321-274-4772 Contractor Award Date: 
CES-AEB-CSM 10.1 $108,195 ( 9.63% ) Email:: gary.downing@hdrincpwingard@kisingercamgreg.dutton@volkert.com CEI Contract #: C9030

1Fd 430895-1-62-01 Mario A. Dipola (863) 519-2396  Schedule Date-Prop. 08/11/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16
SL Eunice Usher  (239) 656-7852  Actual Date 07/22/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: HDR Construction Con  KCCS, Inc. Volkert, Inc. Comments: ELOR DD, LE, KS
US 41 (SR 45) AT OLE ADD TURN LANE(S)  Consultant Address: 2601 Cattleman Road,  201 North Franklin St., S  2300 Maitland Ctr. Pkwy., Ste. 106 Project Info: HDR CCC

AN BLVD  Sarasota, FL 34232-623Tampa, FL 33602 Maitland FL  32751 Funds Encumbered: $1,782,742.00
February 24, 2016 (100) Contact: Gary Downing, PE Paul Wingard, PE, LEED Greg Dutton, PE Funds Encumb. Date: 2/25/2016

0.234 $1,149,064 ( 0.45% ) Phone: 941-342-2709  239-278-5999 Ext. 203 321-274-4772 Contractor Award Date: 
CES-AEB-CSM CHARLOTTE 10.1 $172,536 ( 15.02% ) Email:: gary.downing@hdrincpwingard@kisingercamgreg.dutton@volkert.com CEI Contract #: C9030

1Fe 431316-1-62-01 Kellie F.  Spurgeon (863) 519-2654  Schedule Date-Prop. 08/11/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16
ACSA Eunice Usher  (239) 656-7852  Actual Date 07/22/15 09/04/15 10/12/15 10/29/15 N/A N/A 11/17/15 12/07/15 N/A 12/21/15 02/28/16

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: HDR Construction Con  KCCS, Inc. Volkert, Inc. Comments: ELOR DD, LE, KS
US 41/TAMIAMI TRAIL RESURFACING  Consultant Address: 2601 Cattleman Road,  201 North Franklin St., S  2300 Maitland Ctr. Pkwy., Ste. 106 Project Info: HDR CCC

FROM CROSS STREET TO COCH  Sarasota, FL 34232-623Tampa, FL 33602 Maitland FL  32751 Funds Encumbered: $1,782,742.00
RAN BLVD February 24, 2016 (450) Contact: Gary Downing, PE Paul Wingard, PE, LEED Greg Dutton, PE Funds Encumb. Date: 2/25/2016

5.767 $11,938,259 ( 4.65% ) Phone: 941-342-2709  239-278-5999 Ext. 203 321-274-4772 Contractor Award Date: 
CES-RLM-KFS CHARLOTTE 10.1 $1,489,762 ( 12.48% ) Email:: gary.downing@hdrincpwingard@kisingercamgreg.dutton@volkert.com CEI Contract #: C9030

2Fa 431208-1-62-01 M. Wayne  Shelton (863) 519-2353  Schedule Date-Prop. 09/16/15 10/09/15 11/17/15 12/03/15 N/A N/A 02/04/16 02/20/16 N/A 03/06/16 04/30/16
LF Jennifer Perry  (863) 519-4101  Actual Date 09/16/15 10/12/15 11/17/15 12/03/15 N/A N/A 02/04/16 02/19/16 N/A 03/07/16

N/A Doug McClintock  (863) 519-4326  Shortlisted Name: Keystone Civil, Inc. Parsons Brinkerhoff, Inc.RK&K, LLP Comments: ELOR LT, BH, JT
US 92 (SR 600) FROM BRIDGE REPLACEMENT  Consultant Address: 8433 Dunham Station D 2202 N West Shore Blvd  4685 E CR 540A Project Info:

REYNOLDS RD TO SCHALAMAR  Tampa, FL 33647 Tampa, FL 33607 Lakeland, FL 33813 Funds Encumbered: 
CREEK ENT May 19, 2016 (450) Contact: Joy L. Christiano, PE Kenneth Spillett, PE Lindsey Barnwell, PE Funds Encumb. Date:

1.25 $8,858,711 ( 3.45% ) Phone: 813-416-7887 813-520-4380 813-390-4598 Contractor Award Date: 
CES-EAP-MWS POLK 10.1, 10.4 $1,322,719 ( 14.93% ) Email:: jchristiano@keystonecivspillett@pbworld.com Lbarnwell@rkk.com CEI Contract #: 16144

G/W 414522-2, 
429959-1, 
430120-1, 
430895-1

G/W 414522-2, 
429959-1, 
430895-1, 
431316-1

G/W 414522-2, 
429959-1, 
430120-1, 
431316-1
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Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

3Fa 431207-1-62-01 Kellie F.  Spurgeon (863) 519-2654  Schedule Date-Prop. 04/13/15 05/22/15 06/22/15 07/02/15 N/A N/A 08/06/15 08/24/15 N/A 08/31/15 10/30/15
DDR Albert Rosenstein  (941) 359-7315  Actual Date 04/13/15 05/22/15 06/22/15 07/02/15 N/A N/A 08/06/15 08/24/15 N/A 08/31/15 10/23/15

N/A Carl Harman (941) 359-7366  Shortlisted Name: Highspans Engineering, JBS Engineering Techni    Kinard-Stone, Inc. Comments: ELOR CH, TH, JT
SR 70 FROM 301 BLVD/ RESURFACING  Consultant Address: 1500 Jackson Street - Su  15 Windsormere Way, S  28690 Sweet Bay Lane Project Info: BDI

15TH ST E TO LOCKWOOD RID  Fort Myers, FL 33901 Oviedo, FL 32765 Bonita Springs, FL Funds Encumbered: 
GE ROAD October 28, 2015 (350) Contact: Vince Zaliauskas, PE Jelinda Boles Tom Deer, PE Funds Encumb. Date:

2.497 $4,185,690 ( 1.63% ) Phone: 239-433-3000 407-948-4196 239-340-3886 Contractor Award Date: 
CES-EAP-KFS MANATEE 10.1 $701,322 ( 16.76% ) Email:: VinceZ@highspans.comjelinda@jbseng.com tom.deer@kinardstone.com CEI Contract #: 16130

3Fb 431373-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop. 04/13/15 05/22/15 06/22/15 07/02/15 N/A N/A 08/06/15 08/24/15 N/A 08/31/15 10/30/15
ACSA Albert Rosenstein  (941) 359-7315  Actual Date 04/13/15 05/22/15 06/22/15 7/2/205 N/A N/A 08/06/15 08/24/15 N/A 08/31/15 10/23/15

N/A Carl Harman (941) 359-7366  Shortlisted Name: Highspans Engineering, JBS Engineering Techni    Kinard-Stone, Inc. Comments: ELOR CH, TH, JT
SR 70 FROM LOCKWOOD RESURFACING  Consultant Address: 1500 Jackson Street - Su  15 Windsormere Way, S  28690 Sweet Bay Lane Project Info: BDI

RIDGE ROAD TO TARA BLVD  Fort Myers, FL 33901 Oviedo, FL 32765 Bonita Springs, FL Funds Encumbered: 
October 28, 2015 (350) Contact: Vince Zaliauskas, PE Jelinda Boles Tom Deer, PE Funds Encumb. Date:

2.342 $3,991,773 ( 1.55% ) Phone: 239-433-3000 407-948-4196 239-340-3886 Contractor Award Date: 
CES-AEB-CMZ MANATEE 10.1 $715,861 ( 17.93% ) Email:: VinceZ@highspans.comjelinda@jbseng.com tom.deer@kinardstone.com CEI Contract #: 16130

4Fa 414547-1-62-01 J. Ray  Porter (863) 519-2484  Schedule Date-Prop. 10/04/15 11/06/15 12/18/15 01/07/16 N/A N/A 02/04/16 02/20/16 N/A 03/06/16 04/30/16
DI Erik Padron (863) 386-6112  Actual Date 10/04/15 11/09/15 12/17/15 01/07/16 N/A N/A 02/04/16 02/18/16 N/A 03/08/16 04/13/16

N/A Randall James (863) 386-6112  Shortlisted Name: AECOM Technical Serv  Calvin, Giordano & Asso  HDR Construction Control Corp. Comments: ELOR RJ, EP, TH
US 17 FROM DESOTO C/ ADD LANES & RECONSTRUCT  Consultant Address: 7650 W. Courtney Cam  2400 SE Veterans Memo    2601 Cattleman Road, Suite 400 Project Info: AECOM

L TO CR 634 (SWEETWATER R  Tampa, FL 33607 Port St. Lucie, FL 34952 Sarasota, FL 34232-6233 Funds Encumbered: $2,840,291.00
D) April 27, 2016 (825) Contact: Larry Sauls, PE Moe Mabrouk, PE Gary Downing, PE Funds Encumb. Date: 03/29/16

4.952 $28,138,038 ( 10.95% ) Phone: 813-675-6728 305-528-2311 941-342-2709 Contractor Award Date: 
CES-KSI-JRP HARDEE 10.1 $2,840,291 ( 10.09% ) Email:: larry.sauls@aecom.commabrouk@cgasolutio gary.downing@hdrinc.com CEI Contract #: 16145

5Fa 413043-2-62-01 Kati Sherrard (863) 519-2990  Schedule Date-Prop. 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/18/15 N/A 05/20/15 07/30/15
DI Nikesh Patel (941) 465-0411  Actual Date 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/19/15 N/A 05/28/15 08/19/15

N/A Marlena Gore (863) 272-5008  Shortlisted Name: Atkins North America, Eisman and Russon, Inc Parsons Brinkerhoff, Inc. Comments: ELOR NP, MG, KS
I-75 (SR93) FROM S O ADD LANES & RECONSTRUCT  Consultant Address: 1514 Broadway, Suite 26455 Powers Avenue 2202 N West Shore Blvd, Suite300 Project Info: Atkins

F HARBORVIEW ROAD TO NORT  Fort Myers, FL 33901 Jacksonville, FL 32217 Tampa, FL 33607 Funds Encumbered ($): $1,999,669.00
H OF KINGS HWY July 29, 2015 Contact: Michael Ryan, PE Tony Mahfoud Kenneth Spillett, PE Funds Encumb. Date: 07/30/15

4.711 $25,679,571 ( 10.00% ) Phone: 239-334-7275 904-733-1478 813-520-4380 Contractor Award Date: 
CES-KSI-KCS CHARLOTTE 10.1 $2,259,400 ( 8.80% ) Email:: michael.ryan@atkinsgtmahfoud@eismanruss spillett@pbworld.com CEI Contract No.: C9L38

431207-1

431373-1
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Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

5FB 413044-3-62-01 Kati Sherrard (863) 519-2990  Schedule Date-Prop. 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/18/15 N/A 05/20/15 07/30/15
GMR Nikesh Patel (941) 465-0411  Actual Date 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/19/15 N/A 05/28/15 08/19/15

N/A Marlena Gore (863) 272-5008  Shortlisted Name: Atkins North America, Eisman and Russon, Inc Parsons Brinkerhoff, Inc. Comments: ELOR NP, MG, KS
I-75 (SR93) FROM TOL ADD LANES & RECONSTRUCT  Consultant Address: 1514 Broadway, Suite 26455 Powers Avenue 2202 N West Shore Blvd, Suite300 Project Info: Atkins

EDO BLADE TO SUMTER BLVD  Fort Myers, FL 33901 Jacksonville, FL 32217 Tampa, FL 33607 Funds Encumbered ($): $2,037,779.00
July 29, 2015 (900) Contact: Michael Ryan, PE Tony Mahfoud Kenneth Spillett, PE Funds Encumb. Date: 07/30/15

7.465 $16,494,804 ( 6.42% ) Phone: 239-334-7275 904-733-1478 813-520-4380 Contractor Award Date: 
CES-KSI-KCS SARASOTA 10.1 $2,383,189 ( 14.45% ) Email:: michael.ryan@atkinsgtmahfoud@eismanruss spillett@pbworld.com CEI Contract No.: C9L38

5Fc 413044-2-62-01 Kati Sherrard (863) 519-2990  Schedule Date-Prop. 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/18/15 N/A 05/20/15 07/30/15
DI Nikesh Patel (941) 465-0411  Actual Date 11/10/014 02/13/15 03/12/15 04/02/15 N/A N/A 04/30/15 05/19/15 N/A 05/28/15 08/19/15

N/A Marlena Gore (863) 272-5008  Shortlisted Name: Atkins North America, Eisman and Russon, Inc Parsons Brinkerhoff, Inc. Comments: ELOR NP, MG, KS
I-75 (SR93) FROM CHA ADD LANES & RECONSTRUCT  Consultant Address: 1514 Broadway, Suite 26455 Powers Avenue 2202 N West Shore Blvd, Suite300 Project Info: Atkins

RLOTTE COUNTY LINE TO TOL  Fort Myers, FL 33901 Jacksonville, FL 32217 Tampa, FL 33607 Funds Encumbered ($): $1,983,679.00
EDO BLADE BLVD July 29, 2015 Contact: Michael Ryan, PE Tony Mahfoud Kenneth Spillett, PE Funds Encumb. Date: 07/30/15

7.465 $30,559,229 ( 11.90% ) Phone: 239-334-7275 904-733-1478 813-520-4380 Contractor Award Date: 
CES-KSI-KCS SARASOTA 10.1 $2,054,000 ( 6.72% ) Email:: michael.ryan@atkinsgtmahfoud@eismanruss spillett@pbworld.com CEI Contract No.: C9L38

6Fa 431206-1-62-01 Kellie F.  Spurgeon (863) 519-2654  Schedule Date-Prop. 06/10/15 07/10/15 08/05/15 08/18/15 N/A N/A 09/14/15 10/01/15 N/A 10/08/15 11/30/15
DS Jennifer Perry  (863) 519-4101  Actual Date 06/08/15 07/10/15 08/05/15 08/15/15 N/A N/A 09/14/15 10/01/15 N/A N/A 12/21/15

N/A Doug McClintock  (863) 519-4326  Shortlisted Name: DRMP, Inc. Johnson-Adams & Assoc  RK&K, LLP Comments: BH, LT, JT
US 92 (SR 600) FROM RESURFACING  Consultant Address: 1125 Bartow Rd, Suite 607 S Alexander Street,  4685 E CR 540A Project Info: DRMP

CHURCHILL AVE TO SLOAN AV  Lakeland, FL 33801 Plant City, FL 33653 Lakeland, FL 33813 Funds Encumbered: $2,101,057.00
E November 19, 2015 (200) Contact: Mark Puckett, PE Matt Lewis, PE Lindsey Barnwell, PE Funds Encumb. Date:

2.663 $2,386,060 ( 0.93% ) Phone: 863-686-7100 813-503-2239 813-390-4598 Contractor Award Date: 
CES-EAP-KFS POLK 10.1 $434,988 ( 18.23% ) Email:: mpuckett@drmp.com Matt.Lewis@Johnson-ALbarnwell@rkk.com CEI Contract #: 16131

6Fb 434762-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop. 06/10/15 07/10/15 08/05/15 08/18/15 s N/A 09/14/15 10/01/15 N/A 10/08/15 11/30/15
DS Jennifer Perry  (863) 519-4101  Actual Date 06/08/15 07/10/15 08/05/15 08/18/15 N/A N/A 09/14/15 10/01/15 N/A N/A 12/21/15

N/A Doug McClintock  (863) 519-4326  Shortlisted Name: DRMP, Inc. Johnson-Adams & Assoc  RK&K, LLP Comments: ELOR BH, LT, JT
SR546(MEMORIAL BLVD) RIGID PAVEMENT RECONSTRUCTION  Consultant Address: 1125 Bartow Rd, Suite 607 S Alexander Street,  4685 E CR 540A Project Info: (LOA)

FROM I-4 TO WABASH AVE  Lakeland, FL 33801 Plant City, FL 33653 Lakeland, FL 33813 Funds Encumbered: 
April 22, 2016 (375) Contact: Mark Puckett, PE Matt Lewis, PE Lindsey Barnwell, PE Funds Encumb. Date:

1.412 $18,050,067 ( 7.03% ) Phone: 863-686-7100 813-503-2239 813-390-4598 Contractor Award Date: 
CES-AEB-CMZ POLK 10.1 $1,539,245 ( 8.53% ) Email:: mpuckett@drmp.com Matt.Lewis@Johnson-ALbarnwell@rkk.com CEI Contract #: 16131

GW 413043-2

GW 435284-1
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6Fc 435284-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop. 06/10/15 07/10/15 08/05/15 08/18/15 N/A N/A 09/14/15 10/01/15 N/A 10/08/15 11/30/15
DS Jennifer Perry  (863) 519-4101  Actual Date 06/08/15 07/10/15 08/05/15 08/18/15 N/A N/A 09/14/15 10/01/15 N/A N/A 12/21/15

N/A Doug McClintock  (863) 519-4326  Shortlisted Name: DRMP, Inc. Johnson-Adams & Assoc  RK&K, LLP Comments: BH, LT, JT
SR 546 (MEMORIAL) FR BIKE PATH/TRAIL  Consultant Address: 1125 Bartow Rd, Suite 607 S Alexander Street,  4685 E CR 540A Project Info: (LOA)

OM CHESTNUT RD E TO BRUNN  Lakeland, FL 33801 Plant City, FL 33653 Lakeland, FL 33813 Funds Encumbered: 
ELL PKWY April 22, 2016 (90) Contact: Mark Puckett, PE Matt Lewis, PE Lindsey Barnwell, PE Funds Encumb. Date:

0.856 $1,102,578 ( 0.43% ) Phone: 863-686-7100 813-503-2239 813-390-4598 Contractor Award Date: 
CES-AEB-CMZ POLK 10.1 $131,456 ( 11.92% ) Email:: mpuckett@drmp.com Matt.Lewis@Johnson-ALbarnwell@rkk.com CEI Contract #: 16131

7Fa 425841-5-62-01 Timothy P. Phillips (863) 519-2514  Schedule Date-Prop. 12/31/14 01/30/15 03/02/15 03/17/15 N/A N/A 04/14/15 04/28/15 N/A 05/05/15 07/30/15
DS Eunice Usher  (239) 985-7852  Actual Date 12/30/14 01/30/15 03/02/15 03/17/15 N/A N/A 04/14/15 04/28/15 N/A 05/05/15 07/31/15

N/A Leighton Elliott  (239) 985-7869  Shortlisted Name: American Consulting En    Johnson, Mirmiran & Thom  SAI Consulting Engineers, Inc. Comments: LE, KK, JM
SR 82 FROM LEE C/L T ADD LANES & RECONSTRUCT  Consultant Address: 2818 Cypress Ridge Bou   1000 Corporate Drive, Suit  1153 Miranda Lane Project Info: SAI

O COLLIER C/L  Wesley Chapel, FL 3354Fort Lauderdale, FL 33334 Kissimmee, FL 34741 Funds Encumbered: 826,209.00$            
July 29, 2015 (1050) Contact: Jack Knowlton, PE Karina Jackson, PE Allan Wander, PE Funds Encumb. Date: 7/30/2015

4.462 $7,548,727 ( 2.94% ) Phone: 813-435-2608 954-444-5479 239-410-2201 Contractor Award Date: 
CES-NEM-TPP HENDRY 10.1 $826,209 ( 10.95% ) Email:: Jknowlton@acp-fl.com kjackson@jmt.com Awander@saiengr.com CEI Contract #: C9L21

9Fa 431294-1-62-01 Walter H. Breuggeman (863) 519-2451  Schedule Date-Prop. 04/22/15 05/22/15 06/18/15 07/02/15 N/A N/A 08/06/15 08/24/15 N/A 08/31/15 11/30/15
DDR Jennifer Perry  (863) 519-4101  Actual Date 04/21/15 05/22/15 06/18/15 07/02/15 N/A N/A 08/06/15 08/24/15 NA 09/10/15 12/22/15

N/A Doug McClintock  (863) 519-4326  Shortlisted Name: Highspans Engineering, JBS Engineering Techn    Kinard-Stone, Inc. Comments: ELOR BH, LT, KK
SR 60 FROM CR 630 TO RESURFACING  Consultant Address: 1500 Jackson Street - Su  15 Windsormere Way, Su  28690 Sweet Bay Lane Project Info: BDI - JBS

KISSIMMEE RIVER BR  Fort Myers, FL 33901 Oviedo, FL 32765 Bonita Springs, FL Funds Encumbered: $853,859
December 17, 2015 (250) Contact: Vince Zaliauskas, PE Jelinda Boles Tom Deer, PE Funds Encumb. Date: 12/18/2015

5.876 $5,895,900 ( 2.30% ) Phone: 239-433-3000 407-948-4196 239-340-3886 Contractor Award Date: 
CES-AEB-WHB POLK 10.1 $956,851 ( 16.23% ) Email:: VinceZ@highspans.comjelinda@jbseng.com tom.deer@kinardstone.com CEI Contract #: 16120

10Fa 433173-1-62-01 J. Ray  Porter (863) 519-2484  Schedule Date-Prop. 11/04/15 12/04/15 01/20/16 02/04/16 N/A N/A 03/03/16 03/18/16 N/A 04/01/16 05/30/16
DDR Eunice Usher  (239) 656-7852  Actual Date 11/10/15 12/04/15 01/20/16 02/04/16 N/A N/A 03/03/16 03/24/16 N/A 04/04/16

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: AE Engineering, Inc. KCCS, Inc. Keith and Schnars, P.A. Comments: ELOR LE, JM, MP
SR 84 (DAVIS BLVD) F WIDEN/RESURFACE EXIST LANES  Consultant Address: 9180 Silver Glen Way 201 North Franklin St., S  6500 N. Andrews Ave. Project Info: Keith & Schnars

ROM COUNTY BARN RD TO SAN  Lake Worth, FL 33476 Tampa, FL 33602 Ft. Lauderdale, FL 33309 Funds Encumbered: 
TO BARBARA BLVD May 25, 2016 (225) Contact: Roderick Myrick, PE Paul Wingard, PE, LEED Mark J. Moshier, PE Funds Encumb. Date:

0.939 $3,783,953 ( 1.47% ) Phone: 561-632-5185  239-278-5999 Ext. 203 954-776-1616 Contractor Award Date: 
CES-KSI-JRP COLLIER 10.1 $514,137 ( 13.59% ) Email:: rod@aeengineeringinc. pwingard@kisingercammmoshier@ksfla.com CEI Contract #: 16150

GW 434762-1

mailto:mpuckett@drmp.com
mailto:Matt.Lewis@Johnson-Adams.com
mailto:Lbarnwell@rkk.com
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11Fa 200746-1-62-01 Kati Sherrard (863) 519-5990  Schedule Date-Prop. 07/21/15 08/24/15 09/21/15 10/01/15 N/A N/A 10/29/15 11/23/15 N/A 01/04/16 05/25/16
DSB2 Eunice Usher  (239) 656-7852  Actual Date 07/16/15 08/24/15 09/21/15 10/01/15 N/A N/A 10/29/15 11/23/15 N/A 01/04/16

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Amec Foster Wheeler American Consulting Eisman & Russo, Inc. Comments: ELOR EJ, LE, JT
I-75 (ALLIGATOR ALLEY) REST AREA  Consultant Address: 1101 Channelside Dr., S  2818 Cypress Ridge Bl   6455 Powers Avenue Project Info:

 AT NORTH REST AREA  Tampa, FL  33602 Wesley Chapel, FL  335Jacksonville, FL  32217 Funds Encumbered: 
June 15, 2016 (450) Contact: Richard K. Ward, PE Jack Knowlton, PE Antonio J. Mahfoud, PE Funds Encumb. Date:

$8,673,345 3.38% ) Phone: 813-997-1475 813-927-4714 904-733-1478 Contractor Award Date: 
CES-KSI-KCS COLLIER 10.1 $1,540,500 ( 17.76% ) Email:: rick.ward@amecfw.comjknowlton@acp-fl.comtmahfoud@eismanrusso.com CEI Contract #: 16136

11Fb 200746-3-62-01 Kati Sherrard (863) 519-2990  Schedule Date-Prop. 07/21/15 08/24/15 09/21/15 10/01/15 N/A N/A 10/29/15 11/23/15 N/A 01/04/16 05/25/16
DSB2 Eunice Usher, P.E.  (239) 985-7852  Actual Date 07/16/15 08/24/15 09/21/15 10/01/15 N/A N/A 10/29/15 11/23/15 N/A 01/04/16

N/A Leighton Elliott, P.E.  (239) 985-7869  Shortlisted Name: Amec Foster Wheeler American Consulting Eisman & Russo, Inc. Comments: EJ, LE, JT
I-75 (SR 93/ALLIGATO LANDSCAPING  Consultant Address: 1101 Channelside Dr., S  2818 Cypress Ridge Bl   6455 Powers Avenue Project Info:

R ALLEY) MM 63 NORTHSIDE  Tampa, FL  33602 Wesley Chapel, FL  335Jacksonville, FL  32217 Funds Encumbered: 
REST AREA LANDSCAPING May 25, 2016 (450) Contact: Richard K. Ward, PE Jack Knowlton, PE Antonio J. Mahfoud, PE Funds Encumb. Date:

0.195 $358,555 ( 0.14% ) Phone: 813-997-1475 813-927-4714 904-733-1478 Contractor Award Date: 
CES-KCI-KCS COLLIER $54,431 ( 15.18% ) Fax: rick.ward@amecfw.comjknowlton@acp-fl.comtmahfoud@eismanrusso.com CEI Contract #: 16136

12Fa 436092-1-62-01 Nicolas Leon (863) 519-2376  Schedule Date-Prop. 12/31/14 01/23/15 02/19/15 03/05/15 N/A N/A 04/02/15 04/17/15 04/27/15 05/01/15 07/30/15
DSB2 Eunice Usher  (239) 656-7852  Actual Date 12/30/14 01/23/15 02/19/15 03/05/15 N/A N/A 04/02/15 04/20/15 N/A 04/27/15 07/20/15

N/A Leighton Elliott  (239) 656-7869  Shortlisted Name: Highspans Engineering, Johnson, Mirmiran & T  SAI Consulting Engineers, Inc. Comments: ELOR LE, EJ, JT
I-75 (EVERGLADES PKWY) SAFETY PROJECT/CABLE BARRIER  Consultant Address: 1500 Jackson Street - Su  1000 Corporate Drive, Su  1153 Miranda Lane Project Info: JMT

FROM BROWARD COUNTY LINE  Fort Myers, FL 33901 Fort Lauderdale, FL 3333 Kissimmee, FL 34741 Funds Encumbered: 2,014,342.00$         
TO E OF SR 951 July 29, 2015 (900) Contact: Vince Zaliauskas, PE Karina Jackson, PE Allan Wander, PE Funds Encumb. Date: 7/17/2015

$18,837,866 ( 7.33% ) Phone: 239-433-3000 954-444-5479 239-410-2201 Contractor Award Date: 
CES-RLM-NAL 10.1 $2,014,342 ( 10.69% ) Email:: VinceZ@highspans.comkjackson@jmt.com Awander@saiengr.com CEI Contract #: C9K97

13Fa 433183-1-62-03 E. Jan Thompson (863) 519-2256  Schedule Date-Prop. 02/10/16 02/16/16 N/A N/A 03/15/16 N/A N/A N/A 05/30/16
DS Jennifer Perry  Actual Date 02/10/16 02/16/16 N/A N/A 03/14/16 N/A N/A N/A

N/A Ben Harris  Shortlisted Name: AE Engineering, Inc. HDR Construction Contr  RK&K, LLP Comments:
CEI CONTINUING SERVI INSPECT CONSTRUCTION PROJS.  Consultant Address: 9180 Silver Glen Way 2601 Cattleman Road, S  4685 E CR 540A Project Info:

CES (INSPECTION) BARTOW O  Lake Worth, FL 33476 Sarasota, FL 34232 Lakeland, FL 33813 Funds Encumbered: 
PERATIONS CENTER Contact: Roderick Myrick, PE 941-342-2709 Lindsey Barnwell, PE Funds Encumb. Date:

$ 1,365,720 ( 0.00% ) Phone: 561-632-5185 gary.downing@hdrinc.c813-390-4598 Contractor Award Date: 
REP-WRJ-EJT DIST/ST-WIDE $1,365,720 ( ) Fax: rod@aeengineeringinc. gary.downing@hdrinc.cLbarnwell@rkk.com CEI Contract #: 16165

GW 200746-3

GW 200746-1
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14Fa 433183-4-62-01 E. Jan Thompson (863) 519-2256  Schedule Date-Prop. 02/11/16 02/16/16 N/A N/A 03/15/16 N/A N/A N/A 05/30/16
DS Erik Padron  Actual Date 02/11/16 02/16/16 N/A N/A 03/15/16 N/A N/A N/A

N/A Randall James  Shortlisted Name: AE Engineering, Inc. Johnson, Mirmiran & Tho  Kinard-Stone, Inc. Comments:
CEI CONTINUING SERVI INSPECT CONSTRUCTION PROJS.  Consultant Address: 9180 Silver Glen Way 1000 Corporate Drive, S  28690 Sweet Bay Lane Project Info:

CES (INSPECTION) HEARTLAN  Lake Worth, FL 33476 Fort Myers, FL 33334 Bonita Springs, FL Funds Encumbered: 
D OPERATIONS CENTER March 24, 2017 Contact: Roderick Myrick, PE 954-444-5479 Tom Deer, PE Funds Encumb. Date:

$ 450,000 ( 0.00% ) Phone: 561-632-5185 Karina Jackson, PE 239-340-3886 Contractor Award Date: 
REP-BMB-EJT DIST/ST-WIDE ( ) Fax: rod@aeengineeringinc. kjackson@jmt.com tom.deer@kinardstone.com CEI Contract #: 16166

C/S 1 425342-2-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         04/30/16
ACSL Eunice Usher  (239) 656-7852  Actual Date         02/05/16

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
PEACHLAND BLVD FROM SIDEWALK  Consultant Address: Project Info: TWO 6

BACHMAN BLVD TO ATWATER S  Funds Encumbered: 59,484.00$              
TREET March 30, 2016 (100) Contact: Funds Encumb. Date: 2/5/2016

0.518 $597,837 ( 0.23% ) Phone: Contractor Award Date: 
CES-AEB-JRR CHARLOTTE $59,484 ( 9.95% ) Email:: CEI Contract #: C9M11

C/S 2 430926-1-62-01 Jeffrey L. Mednick (863) 519-2834  Schedule Date-Prop.         04/30/16
ACSL Eunice Usher  (239) 656-7852  Actual Date         02/05/16

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: ELOR JACOBS
KINGSWAY ELEMENTARY SIDEWALK  Consultant Address: Project Info: TWO 5

SCHOOL SRTS SIDEWALK SAFE  Funds Encumbered: 59,484.00$              
TY March 30, 2016 (100) Contact: Funds Encumb. Date: 2/5/2016

1.014 $724,761 ( 0.28% ) Phone: Contractor Award Date: 
CES-AEB-JLM CHARLOTTE $59,484 ( 8.21% ) Email:: CEI Contract #: C9M11

C/S 6 429894-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         10/30/15
DDR Eunice Usher  (239) 656-7852  Actual Date         07/23/15

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
SR 82 (IMMOKALEE RD) ADD LEFT TURN LANE(S)  Consultant Address: Project Info: TWO 41

AT HOMESTEAD ROAD  Funds Encumbered: 89,901.00$              
September 30, 2015 (80) Contact: Funds Encumb. Date: 7/23/2015

0.02 $598,928 ( 0.23% ) Phone: Contractor Award Date: 
CES-AEB-JRR LEE $89,901 ( 15.01% ) Email:: CEI Contract #: C9A69

G/W 425342-2

 - CONTINUING SERVICES (CS) CONTRACT #C9A69

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

GW 434510-1

G/W 430926-1

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

mailto:rod@aeengineeringinc.com
mailto:kjackson@jmt.com
mailto:tom.deer@kinardstone.com


S:\Const\DSTCONST\CCEI\5 YEAR AND CAP\FY2015-2016 CEI CAP 05.02.2016.xlsm 8 of 19 5/3/2016 - 7:45 AM

Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

C/S 7 430119-1-62-01 Ryan T. Weeks (863) 519-2879  Schedule Date-Prop.         2/272016
SU Eunice Usher  (239) 656-7852  Actual Date         12/14/15

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
SR 78 FROM US 41 BUS BIKE LANE/SIDEWALK  Consultant Address: Project Info: TWO 

INESS TO BREWER ROAD  Funds Encumbered: 52,875.00$              
January 27, 2016 (250) Contact: Funds Encumb. Date: 12/14/2015

1.157 $540,789 ( 0.21% ) Phone: Contractor Award Date: 
CES-AEB-RTW LEE $52,875 ( 9.78% ) Email:: CEI Contract #: C9M11

C/S 8 430921-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         04/30/16
TALT Eunice Usher  (239) 656-7852  Actual Date         02/11/16

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
ORANGEWOOD ELEMENTAR SIDEWALK  Consultant Address: Project Info: TWO 49

Y SRTS SAFETY SIDEWALKS  Funds Encumbered: 59,842.00$              
March 30, 2016 (100) Contact: Funds Encumb. Date: 2/10/2016

0 $371,827 ( 0.14% ) Phone: Contractor Award Date: 
CES-AEB-JRR LEE $59,842 ( 16.09% ) Email:: CEI Contract #: C9A69

C/S 9 430924-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         04/30/16
TALT Eunice Usher  (239) 656-7852  Actual Date         02/11/16

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
FRANKLIN PARK ELEMEN SIDEWALK  Consultant Address: Project Info: TWO 50

TARY SRTS SAFETY SIDEWALK  Funds Encumbered: 59,842.00$              
S March 30, 2016 (100) Contact: Funds Encumb. Date: 2/10/2016

0 $645,142 ( 0.25% ) Phone: Contractor Award Date: 
CES-AEB-JRR LEE $59,842 ( 9.28% ) Email:: CEI Contract #: C9A69

C/S 10 431317-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop.         02/27/16
DDR Eunice Usher  (239) 656-7852  Actual Date         12/14/15

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: JACOBS
SR 78/PINE ISLAND RD RESURFACING  Consultant Address: Project Info: TWO 

FROM US 41/SR 45 TO NEW  Funds Encumbered: 52,875.00$              
POST ROAD January 27, 2016 (225) Contact: Funds Encumb. Date: 12/14/2015

2.292 $4,551,760 ( 1.77% ) Phone: Contractor Award Date: 
CES-AEB-CMZ LEE $460,461 ( 10.12% ) Email:: CEI Contract #: C9M11

 G/W 431317-1

G/W 430924-1

430119-1

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

 - CONTINUING SERVICES (CS) CONTRACT #C9A69

G/W 430921-1

 - CONTINUING SERVICES (CS) CONTRACT #C9A69
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C/S 14 433222-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         10/30/15
SU Eunice Usher  (239) 656-7852  Actual Date         08/10/15

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: Jacob's
SR 78 AT SANTA BARBA ADD LEFT TURN LANE(S)  Consultant Address: Project Info: TWO 42

RA BLVD  Funds Encumbered: 55,611.00$              
September 30, 2015 (125) Contact: Funds Encumb. Date: 8/10/2015

0.001 $159,608 ( 0.06% ) Phone: Contractor Award Date: N/A
CES-AEB-JRR LEE $55,611 ( 34.84% ) Email:: CEI Contract #: C9A69

C/S 15 433223-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         10/30/15
SU Eunice Usher  (239) 656-7852  Actual Date         08/10/15

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments: Jacob's
SR 78 AT CHIQUITA BL ADD LEFT TURN LANE(S)  Consultant Address: Project Info: TWO 43

VD  Funds Encumbered: 55,611.00$              
September 30, 2015 (125) Contact: Funds Encumb. Date: 8/10/2015

0.001 $195,523 ( 0.08% ) Phone: Contractor Award Date: N/A
CES-AEB-JRR LEE $55,611 ( 28.44% ) Email:: CEI Contract #: C9A69

C/S 16 433238-1-62-01 Janet W. Middleton (863) 519-2309  Schedule Date-Prop.         06/30/16
SU Eunice Usher  (239) 656-7852  Actual Date         

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments:
LEELAND HEIGHTS BLVD SIDEWALK  Consultant Address: Project Info:

FROM RICHMOND AVE TO HOM  Funds Encumbered: 
ESTEAD ROAD June 15, 2016 (85) Contact: Funds Encumb. Date:

1.273 $1,821,637 ( 0.71% ) Phone: Contractor Award Date: 
CES-RLM LEE $124,057 ( 6.81% ) Email:: CEI Contract #: C9M11

C/S 22 433256-1-62-01 Janet W. Middleton (863) 519-2309  Schedule Date-Prop.         10/30/15
ACNP Albert Rosenstein  (941) 359-7315  Actual Date         09/14/15

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: AECOM
I-75 AT CSX RR RESURFACING  Consultant Address: Project Info: TWO 2

 Funds Encumbered: 151,275.00$            
September 30, 2015 (125) Contact: Funds Encumb. Date: 9/14/2015

1.128 $930,949 ( 0.36% ) Phone: Contractor Award Date: NA
CES-RLM-JWM MANATEE $160,637 ( 17.26% ) Email:: CEI Contract #: C9L46

 - CONTINUING SERVICES (CS) CONTRACT #C9A69

 - CONTINUING SERVICES (CS) CONTRACT #C9A69

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

 - CONTINUING SERVICES (CS) CONTRACT #C9L46
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C/S 23 433593-1-62-01 Ryan T. Weeks (863) 519-2879  Schedule Date-Prop.         02/27/16
SU Albert Rosenstein  (941) 359-7315  Actual Date         01/14/16

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: AECOM
US 41 BUSINESS FROM BIKE LANE/SIDEWALK  Consultant Address: Project Info: TWO 6

GREEN BRIDGE TO RIVERSIDE  Funds Encumbered: 60,795.00$              
DRIVE January 27, 2016 (90) Contact: Funds Encumb. Date: 1/12/2016

0.168 $2,282,143 ( 0.89% ) Phone: Contractor Award Date: 
CES-AEB-RTW MANATEE $60,795 ( 2.66% ) Email:: CEI Contract #: C9L46

C/S 26 429831-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         08/29/15
SU Albert Rosenstein  (941) 359-7315  Actual Date         07/30/15

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: Volkert
SR 780 (FRUITVILLE) SIDEWALK  Consultant Address: Project Info: TWO 51

FROM HONORE AVE TO CATTLE  Funds Encumbered: 43,817.00$              
MEN ROAD July 29, 2015 (70) Contact: Funds Encumb. Date: 7/24/2015

0.671 $180,527 ( 0.07% ) Phone: Contractor Award Date: NA
CES-AEB-JRR SARASOTA $43,817 ( 24.27% ) Email:: CEI Contract #: C9B65

C/S 27 431311-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop.         03/24/16
ACSA Albert Rosenstein  (941) 359-7315  Actual Date         03/04/16

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: AECOM
US 41/SR 45 FROM BRO RESURFACING  Consultant Address: Project Info: TWO 8

WNING STREET TO 11TH STRE  Funds Encumbered: 421,049.00$            
ET March 30, 2016 (250) Contact: Funds Encumb. Date: 3/1/2016

2.197 $6,228,255 ( 2.42% ) Phone: Contractor Award Date: 
CES-AEB-CMZ SARASOTA $421,049 ( 6.76% ) Email:: CEI Contract #: C9L46

C/S 28 433562-1-62-01 Kati Sherrard (863) 519-5990  Schedule Date-Prop.         05/25/16
SU Albert Rosenstein  (941) 359-7315  Actual Date         03/18/16

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: AECOM
US 41 (SOUTHSIDE) OV PEDESTRIAN/WILDLIFE OVERPASS  Consultant Address: Project Info: TWO 10

ER MYAKKAHATCHEE CREEK  Funds Encumbered: 71,866.00$              
April 27, 2016 (250) Contact: Funds Encumb. Date: 3/15/2016

0.1 $756,076 ( 0.29% ) Phone: Contractor Award Date: 
CES-KSI-KCS SARASOTA $71,866 ( 9.51% ) Email:: CEI Contract #: C9L46

 - CONTINUING SERVICES (CS) CONTRACT #C9L46

 - CONTINUING SERVICES (CS) CONTRACT #C9B65

 - CONTINUING SERVICES (CS) CONTRACT #C9L46

 - CONTINUING SERVICES (CS) CONTRACT #C9L46

GW 429821-1



S:\Const\DSTCONST\CCEI\5 YEAR AND CAP\FY2015-2016 CEI CAP 05.02.2016.xlsm 11 of 19 5/3/2016 - 7:45 AM

Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

C/S 29 434865-1-62-01 Maria E. Kunhardt (813) 975-7574  Schedule Date-Prop. 01/17/16
BRRP Albert Rosenstein  (941) 359-7315  Actual Date 01/05/16

N/A Greg Falcone (941) 359-7351  Shortlisted Name: Comments: AECOM
SR 789 OVER NEW PASS BRIDGE-REPAIR/REHABILITATION  Consultant Address: Project Info: TWO 3

AT BRIDGE 170158  Funds Encumbered: 244,735.00$            
December 17, 2015 (100) Contact: Funds Encumb. Date: 11/30/2015

0.185 $1,972,999 ( 0.77% ) Phone: Contractor Award Date: 
CES-MTH-AJS SARASOTA $244,735 ( 12.40% ) Email:: CEI Contract #: C9L46

C/S 32 427315-2-62-01 Mark A. Roberts (863) 519-2591  Schedule Date-Prop. 05/21/16
HSP Jennifer Perry  (863) 519-4101  Actual Date

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments: ELOR RK&K
I-4 FROM EAST OF POL ITS FREEWAY MANAGEMENT  Consultant Address: Project Info:

K PARKWAY TO OSCEOLA COUN  Funds Encumbered: 
TY LINE April 25, 2016 (350) Contact: Funds Encumb. Date:

16.235 $2,744,297 ( 1.07% ) Phone: Contractor Award Date: 
REP-BMB-KDC POLK $1,009,013 ( 36.77% ) Email:: CEI Contract #: C9E98

C/S 33 429883-1-62-01 Ryan T. Weeks (863) 519-2879  Schedule Date-Prop.         06/30/16
ACCM Jennifer Perry  (863) 519-4101  Actual Date         

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments: RK&K
LK ALFRED TR AT US 1 PEDESTRIAN/WILDLIFE OVERPASS  Consultant Address: Project Info:

7/92 BRIDGE  Funds Encumbered: 
June 15, 2016 (250) Contact: Funds Encumb. Date:

0.1 $1,917,512 ( 0.75% ) Phone: Contractor Award Date: 
CES-AEB-RTW POLK $298,608 ( 15.57% ) Email:: CEI Contract #: 16165

C/S 34 430918-1-62-01 Walter H. Breuggeman (863) 519-2451  Schedule Date-Prop.         01/02/16
TALT Jennifer Perry  (863) 519-4101  Actual Date         09/14/15

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments: RK&K
EASTSIDE ELEMENTARY SIDEWALK  Consultant Address: Project Info: TWO 36

SCHOOL SAFETY SIDEWALKS  Funds Encumbered: 44,620.00$              
October 28, 2015 (70) Contact: Funds Encumb. Date: 9/14/2015

0 $66,915 ( 0.03% ) Phone: Contractor Award Date: 
CES-AEB-WHB POLK $44,620 ( 66.68% ) Email:: CEI Contract #: C9E98

 - CONTINUING SERVICES (CS) CONTRACT #C9E98

 - CONTINUING SERVICES (CS) CONTRACT #16165

 - CONTINUING SERVICES (CS) CONTRACT #C9E98

 - CONTINUING SERVICES (CS) CONTRACT #C9L46
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C/S 35 431278-1-62-01 M. Wayne  Shelton (863) 519-2353  Schedule Date-Prop.         09/29/15
SA Jennifer Perry  (863) 519-4101  Actual Date         07/17/15

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments: RK&K
US 17/US 98 FROM BAR RESURFACING  Consultant Address: Project Info: TWO 32

TOW RD (US 17/US 98)TO VA  Funds Encumbered: 297,507.00$            
N FLEET DR(US 98/SR 60) August 26, 2015 (200) Contact: Funds Encumb. Date: 7/17/2015

2.644 $3,845,363 ( 1.50% ) Phone: Contractor Award Date: NA
CES-MMG-MWS POLK $297,507 ( 7.74% ) Email:: CEI Contract #: C9E98

C/S 38 433272-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop.         03/24/16
SU Jennifer Perry  (863) 519-4101  Actual Date         03/14/16

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments: RK&K
CR 544 AT SR 17 INTERSECTION IMPROVEMENT  Consultant Address: Project Info: TWO 37

 Funds Encumbered: 109,950.00$            
April 27, 2016 (90) Contact: Funds Encumb. Date: 3/14/2016

0.001 $1,234,220 ( 0.48% ) Phone: Contractor Award Date: 
CES-AEB-CMZ POLK $109,950 ( 8.91% ) Email:: CEI Contract #: C9E98

C/S 43 436145-1-62-01 Karina  Della-Sera (863) 519-2750  Schedule Date-Prop. 06/30/16
DDR Jennifer Perry  (863) 519-4101  Actual Date

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments:
DRAINAGE IMPROVEMENT DRAINAGE IMPROVEMENTS  Consultant Address: Project Info:

CTY OF LAKE ALFRED FM E  Funds Encumbered: 
HOFFMAN ST TO E ORANGE ST June 9, 2016 (100) Contact: Funds Encumb. Date:

0.199 $522,311 ( 0.20% ) Phone: Contractor Award Date: 
CES-CDS-KDS POLK $103,437 ( 19.80% ) Email:: CEI Contract #: 16165

C/S 44 436795-1-62-01 Mark A. Roberts (863) 519-2591  Schedule Date-Prop.         10/30/15
DI Jennifer Perry  (863) 519-4101  Actual Date         

N/A John Hayes, P.E.  (863) 519-4104  Shortlisted Name: Comments:
BARTOW ADAPTIVE DBOM INTERSECTION IMPROVEMENT  Consultant Address: Project Info:

US 98 FROM MANOR DRIVE  Funds Encumbered: 
TO US 17 April 22, 2016 Contact: Funds Encumb. Date:

1.111 $434,444 ( 0.17% ) Phone: Contractor Award Date: 
REP-LKN-KDC POLK $119,872 ( 27.59% ) Email:: CEI Contract #: 16165

 - CONTINUING SERVICES (CS) CONTRACT #C9E98

TO BE DELETED, STILL IN FM/MAINFRAME AS OF 9/17/2015 - CONTINUING SERVICES (CS) 
CONTRACT #16165

 - CONTINUING SERVICES (CS) CONTRACT #16165

 - CONTINUING SERVICES (CS) CONTRACT #C9E98
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C/S 46 429101-1-62-01 M. Wayne  Shelton (863) 519-2353  Schedule Date-Prop.         09/26/15
SA Erik Padron (863) 386-6112  Actual Date         07/17/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
SR 78 FROM CANAL BOA RESURFACING  Consultant Address: Project Info: TWO 61

T RAMP TO OKEECHOBEE C/L  Funds Encumbered: 239,769.00$            
August 26, 2015 (250) Contact: Funds Encumb. Date: 7/17/2015

8.813 $4,879,891 ( 1.90% ) Phone: Contractor Award Date: NA
CES-MMG-MWS GLADES $239,769 ( 4.91% ) Email:: CEI Contract #: C9970

C/S 47 429816-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         10/30/15
ACTL Erik Padron, PE (863) 386-6112  Actual Date         08/10/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: Volkert
MARTIN LUTHER KING J SIDEWALK  Consultant Address: Project Info: TWO 52

R BLVD FROM JONES STREET  Funds Encumbered: 43,817.00$              
TO GRAPE STREET September 30, 2015 (150) Contact: Funds Encumb. Date: 8/10/2015

0.001 $90,020 ( 0.04% ) Phone: Contractor Award Date: 
CES-AEB-JRR HARDEE $57,472 ( 63.84% ) Email:: CEI Contract #: C9B65

C/S 48 431341-1-62-01 Ryan T. Weeks (863) 519-2879  Schedule Date-Prop.         05/25/16
SN Erik Padron, PE (863) 386-6112  Actual Date         01/27/16

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: AECOM
US 17 FROM KD REVELL SIDEWALK  Consultant Address: Project Info: TWO 7

RD TO REA ROAD  Funds Encumbered: 53,196.00$              
January 27, 2016 (150) Contact: Funds Encumb. Date: 1/27/2016

0.644 $194,630 ( 0.08% ) Phone: Contractor Award Date: 
CES-AEB-RTW HARDEE $53,196 ( 27.33% ) Email:: CEI Contract #: C9L46

C/S 49 433193-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         10/30/15
TALL Erik Padron, PE (863) 386-6112  Actual Date         08/10/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: Volkert
DOYLE PARKER AVE FRO SIDEWALK  Consultant Address: Project Info: TWO 53

M COUNTYLINE RD TO US 17  Funds Encumbered: 43,817.00$              
September 30, 2015 (150) Contact: Funds Encumb. Date: 8/10/2015

0.001 $249,861 ( 0.10% ) Phone: Contractor Award Date: NA
CES-AEB-JRR HARDEE $52,917 ( 21.18% ) Email:: CEI Contract #: C9B65

 - CONTINUING SERVICES (CS) CONTRACT #C9B65

 - CONTINUING SERVICES (CS) CONTRACT #C9970

 - CONTINUING SERVICES (CS) CONTRACT #C9B65

GW 429816-1

 - CONTINUING SERVICES (CS) CONTRACT #C9L46

GW 433193-1
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C/S 52 194425-2-62-01 Walter H. Breuggeman (863) 519-2451  Schedule Date-Prop.         09/26/15
DDR Erik Padron (863) 386-6112  Actual Date         07/17/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
SR 17 (SE LAKEVIEW) RESURFACING  Consultant Address: Project Info: TWO 62

FROM US 27/98 TO KENILWOR  Funds Encumbered: 135,421.00$            
TH BLVD February 24, 2016 (200) Contact: Funds Encumb. Date: 8/10/2015

0.965 $1,567,506 ( 0.61% ) Phone: Contractor Award Date: NA
CES-AEB-WHB HIGHLANDS $135,421 ( 8.64% ) Email:: CEI Contract #: C9970

C/S 53 431319-1-62-01 Walter H. Breuggeman (863) 519-2451  Schedule Date-Prop.         09/26/15
ACSL Erik Padron (863) 386-6112  Actual Date         07/17/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
US 27 AT VICKI DRIVE ADD RIGHT TURN LANE(S)  Consultant Address: Project Info: TWO 63

 Funds Encumbered: 35,104.00$              
February 24, 2016 (80) Contact: Funds Encumb. Date: 7/17/2015

0.2 $262,177 ( 0.10% ) Phone: Contractor Award Date: NA
CES-AEB-WHB HIGHLANDS $35,104 ( 13.39% ) Email:: CEI Contract #: C9970

C/S 54 431320-1-62-01 Walter H. Brueggeman  Schedule Date-Prop.         09/26/15
SL Erik Padron (863) 386-6112  Actual Date         07/16/15

3991 072 P Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
 US 27 AT EXTEND RIGHT TURN LANE  Consultant Address: Project Info: TWO 60

SEBRING PARKWAY  Funds Encumbered: 38,575.00$              
February 24, 2016 (80) Contact: Funds Encumb. Date: 7/16/2015

.2 $200,403 ( 0.08% ) Phone: Contractor Award Date: NA
CES-AEB-WHB $38,575 ( 19.25% ) Email:: CEI Contract #: C9970

C/S 55 429819-1-62-01 Justin R. Reck (863) 519-2502  Schedule Date-Prop.         04/30/16
DS Erik Padron (863) 386-6112  Actual Date         04/05/16

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
SR 70 WEST FROM SW 2 SIDEWALK  Consultant Address: Project Info: TWO 65

4TH AVENUE TO NW 38TH TER  Funds Encumbered: 39,731.00$              
RACE March 30, 2016 (80) Contact: Funds Encumb. Date: 3/31/2016

0.904 $1,157,100 ( 0.45% ) Phone: Contractor Award Date: 
CES-AEB-JRR OKEECHOBEE $39,731 ( 3.43% ) Email:: CEI Contract #: C9970

 - CONTINUING SERVICES (CS) CONTRACT #C9970

G/W 431461-1

 - CONTINUING SERVICES (CS) CONTRACT #C9970

 - CONTINUING SERVICES (CS) CONTRACT #C9970

GW 194425-2, 
431320-1

GW 431319-1, 
431320-1

GW 194425-2, 
431319-1

 - CONTINUING SERVICES (CS) CONTRACT #C9970
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C/S 57 431603-1-62-01 Chris M. Zeigler (863) 519-2253  Schedule Date-Prop. 12/19/15
GRSC Erik Padron (863) 386-6112  Actual Date 08/12/15

N/A Susan Hindman  (863) 386-6112  Shortlisted Name: Comments: RK&K
CR 68 (NW 160TH ST) WIDEN/RESURFACE EXIST LANES  Consultant Address: Project Info: TWO 64

FROM US 98 TO US 441  Funds Encumbered: 315,586.00$            
November 18, 2015 (350) Contact: Funds Encumb. Date: 8/12/2015

10.557 $5,243,827 ( 2.04% ) Phone: Contractor Award Date: 
CES-AEB-CMZ OKEECHOBEE $315,586 ( 6.02% ) Email:: CEI Contract #: C9970

LOA 198285-1-62-05 Randy E. Prescott (863) 519-2202  Schedule Date-Prop. 07/01/15
DS Jon Sands (863) 519-2223  Actual Date 07/21/15

N/A Kelly Kautz (863) 519-2232  Shortlisted Name: Comments: McKim and Creed
CONSTRUCTION CEI SUR INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

VEY SUPPORT  Funds Encumbered: 
Contact: Funds Encumb. Date:

$ 350,000 ( 0.00% ) Phone: Contractor Award Date: 
REP DIST/ST-WIDE ( ) Email:: CEI Contract #: C9G12

LOA 409988-1-62-03 Jon M. Sands (863) 519-2223  Schedule Date-Prop. 07/01/15
DS Brian Penny (863) 519-2228  Actual Date 07/28/15

N/A Paul Harkins (863) 519-2223  Shortlisted Name: Comments: Jacobs
CEI GENERAL CONSULT INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

FOR CONSTRUCTION CEI SUPP  Funds Encumbered: 
ORT Contact: Funds Encumb. Date:

$ 3,000,000 ( 0.00% ) Phone: Contractor Award Date: 
REP-JMS DIST/ST-WIDE ( ) Email:: CEI Contract #: C9242

LOA 409988-3-62-03 Jon M. Sands (863) 519-2223  Schedule Date-Prop. 07/01/15
DS Brian Penny (863) 519-2228  Actual Date

N/A Paul Harkins (863) 519-2223  Shortlisted Name: Comments: Jacobs
CEI GENERAL CONSUL INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

CONSTRUCTION OPERATING  Funds Encumbered: 
BUDGET Contact: Funds Encumb. Date: 3/3/2016

$ 150,000 ( 0.00% ) Phone: Contractor Award Date: 
EJG-JMS DIST/ST-WIDE ( ) Email:: CEI Contract #: C9242

(Kayla)

 - DISTRICT WIDE (GEC) CEI CONTRACT #C9242

 - DISTRICT WIDE (D/W) CEI SURVEY CONTRACT #C9G12

 - CONTINUING SERVICES (CS) CONTRACT #C9970

 - DISTRICT WIDE (GEC) CEI CONTRACT #C9242

(Kayla)
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LOA 410028-1-62-03 Randy E. Prescott (863) 519-2202  Schedule Date-Prop. 07/01/15
DS Jon Sands (863) 519-2223  Actual Date 07/24/15

N/A Paul Harkins (863) 519-2223  Shortlisted Name: Comments: Metric
CONSTRUCTION CEI SUP INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

PORT FOR PLAN AND CLAIM R  Funds Encumbered: 
EVIEW #2 Contact: Funds Encumb. Date:

$ 300,000 ( 0.00% ) Phone: Contractor Award Date: 
REP-JMS- DIST/ST-WIDE $300,000 ( ) Email:: CEI Contract #: C9316

LOA 433183-1-62-02 E. Jan Thompson (863) 519-2256  Schedule Date-Prop. 07/01/15
DS John Hayes, PE (863) 519 - 4104  Actual Date 07/23/15

N/A  Shortlisted Name: Comments: RK&K
CEI CONTINUING SERVI INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

CES (INSPECTION) BARTOW O  Funds Encumbered: 
PERATIONS CENTER Contact: Funds Encumb. Date:

$ 521,060 ( 0.00% ) Phone: Contractor Award Date: 
REP-WRJ-EJT DIST/ST-WIDE ( ) Email:: CEI Contract #: C9E98

LOA 433183-2-62-02 E. Jan Thompson (863) 519-2256  Schedule Date-Prop. 01/30/15 02/13/15 03/20/15 04/02/15 N/A N/A 04/30/15 N/A N/A N/A 08/30/15
DS  Actual Date 01/30/15 02/20/15 03/20/15 04/02/15 N/A N/A 04/30/15 N/A N/A N/A 08/24/15

N/A  Shortlisted Name: HDR Construction Contr  URS Corporation SouthVolkert, Inc. Comments: TH, CH, KK/JT
CEI CONTINUNING SERV INSPECT CONSTRUCTION PROJS.  Consultant Address: 2601 Cattleman Road, S  7650 West Courtney Ca  5850 Corporation Circle Project Info:

ICES (INSPECTION) SARASOT  Sarasota, FL 34232 Tampa, FL 33607 Fort Myers, FL 33905 Funds Encumbered: 
A OPERATIONS CTR Contact: 941-342-2709 813-675-6728 239-872-0292 Funds Encumb. Date:

$ 473,933 ( 0.00% ) Phone: gary.downing@hdrinc.cJ. Larry Sauls, PE Paula McQueen Contractor Award Date: 
REP-WRJ-EJT DIST/ST-WIDE $473,933 ( ) Fax: gary.downing@hdrinc.c larry.sauls@urs.com Paula.McQueen@volkert.com CEI Contract #: C9L46

LOA 433183-3-62-02 E. Jan Thompson (863) 519-2256  Schedule Date-Prop. 01/30/15 02/13/15 03/23/15 04/02/15 N/A N/A 04/30/15 N/A N/A N/A 08/30/15
DS  Actual Date 01/30/15 02/20/15 03/23/15 04/02/15 N/A N/A 04/30/15 N/A N/A N/A 08/24/15

N/A  Shortlisted Name: Jacobs Engineering Gr  Johnson, Mirmiran & Tho  URS Corporation Southern/AECOM Comments: IS, MS, KK
CEI CONTINUING SERVI INSPECT CONSTRUCTION PROJS.  Consultant Address: 201 N. Franklin Street,  1000 Corporate Drive, S  7650 West Courtney Campbell Causeway Project Info:

CES (INSPECTION) FORT MYE  Tampa, FL 33602 Fort Myers, FL 33334 Tampa, FL 33607 Funds Encumbered: 
RS OP CTR Contact: 813-455-9240 954-444-5479 813-675-6728 Funds Encumb. Date:

$ 1,228,920 ( 0.00% ) Phone: Anthony Caruso, PE Karina Jackson, PE J. Larry Sauls, PE Contractor Award Date: 
REP-WRJ-EJT DIST/ST-WIDE $1,228,920 ( ) Fax: Anthony.Caruso@jacokjackson@jmt.com larry.sauls@urs.com CEI Contract #: C9M11

 - DISTRICT WIDE (D/W) CEI SUPPORT CONTRACT #C9316

 - CONTINUING SERVICES (CS) CONTRACT #C9E98

(Kayla)

mailto:gary.downing@hdrinc.com
mailto:gary.downing@hdrinc.com
mailto:larry.sauls@urs.com
mailto:Paula.McQueen@volkert.com
mailto:Anthony.Caruso@jacobs.com
mailto:kjackson@jmt.com
mailto:larry.sauls@urs.com
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Seq. Financial Project ID/(Fund) Design Project Manager/Phone No./Email: No.
No. WPI No.(Old)/SPN(Old) Resident Construction Office/Resident Engineer 1 2 3 4 5 6 7 8 9 10 11

Federal Project (WP21) Construction Project Manager/Phone No./Email: No. (Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)
 Project Name Type Project/English-Metric

Limit-From Number of Bridges/Alt. Contract
Limit -To   Letting Date (Mo-Year)/Construction Time (Days) Oral/  Scope  

Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget $  (% of CEI FY Total Ph 52) Scope  Long Short Scope Written Consult. Proposal Clarif. Negot. Agree,
County Work Type     Ph 62 Budget $   (% of Ph 52) Due* Advert List List Meeting Present. Select. Review Meeting Meeting Execution

Event

LOA 433255-1-62-01 Nicolas Leon (863) 519-2205  Schedule Date-Prop. 07/29/15
DSB2 Nikesh Patel (941) 465-0411  Actual Date 08/31/15

N/A Marlena Gore (863) 272-5008  Shortlisted Name: Comments:
I-75 FROM TOLL BOOTH RESURFACING  Consultant Address: Project Info:

TO SR 951  Funds Encumbered: 
August 26, 2015 (70) Contact: Funds Encumb. Date:

$ 63,754 $219,504 ( 0.09% ) Phone: Contractor Award Date: 
CES-RLM-NAL COLLIER $39,180 ( 17.85% ) Email:: CEI Contract #: C9I63

LOA 434442-1-62-01 6JB  Schedule Date-Prop.
DS  Actual Date

N/A  Shortlisted Name: Comments:
CONTINUING SERVICES INSPECT CONSTRUCTION PROJS.  Consultant Address: Project Info:

RESIDENT COMPLIANCE SPECI  Funds Encumbered: 
ALIST (RCS) March 24, 2017 Contact: Funds Encumb. Date:

$ 200,000 ( 0.00% ) Phone: Contractor Award Date: 
CN106JB DIST/ST-WIDE $200,000 ( ) Fax: CEI Contract #: C9B43

LOA 436146-1-62-01 Amy A. Perez (863) 519-2913  Schedule Date-Prop. 12/152014 01/05/15 02/03/15 02/10/15 N/A N/A 03/05/15 N/A N/A N/A 06/30/15
DS Sharon L. Hedrick Harris (863) 519-2315  Actual Date 12/15/14 01/05/15 02/03/15 02/10/15 N/A N/A 03/05/15 N/A N/A N/A 07/08/18

N/A Amy A. Perez (863) 519-2913  Shortlisted Name: Comments: Maintenance
DISTRICT MAINTENANCE ROUTINE MAINTENANCE  Consultant Address: Project Info: Jacob's Eng.

AREA WIDE SUPPORT  Funds Encumbered: $500,000.00
Contact: Funds Encumb. Date: 7/1/2015

$ 810,000 ( 0.00% ) Phone: Contractor Award Date: N/A
REP-SLH-AAP DIST/ST-WIDE ( ) Email:: CEI Contract #: C9K38

C/S 20 436771-1-62-01 Darryl T. Richard (863) 519-2266  Schedule Date-Prop.         07/21/16
DDR Eunice Usher  (239) 656-7852  Actual Date         

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments:
I-75 (SR 93) AT DIRECT CONNECT LOOP RAMP LANDSCAPING  Consultant Address: Project Info:
 TO SWIFIA  Funds Encumbered: 

June 9, 2016 (80) Contact: Funds Encumb. Date:
.75 $1,100,000 ( 0.43% ) Phone: Contractor Award Date: 

CES-EAP-DTR LEE $69,323 ( 6.30% ) Email:: CEI Contract #: C9M11

ADMINISTERED BY MAINTENANCE - MELODY JOYNER/AMY PEREZ

 FULL CEI GROUPING  #C9I63

G/W 406313-4

 - CONTINUING SERVICES (CS) CONTRACT #C9M11
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C/S 12 432755-1-62-02 Jeffrey L. Mednick (863) 519-2834  Schedule Date-Prop.         06/15/16
HSP Eunice Usher, P.E.  (239) 985-7852  Actual Date         

N/A Ivan Sokolic (239) 985-7854  Shortlisted Name: Comments:
US 41 FROM SOUTH OF LIGHTING  Consultant Address: Project Info:

PELICAN BLVD TO    Funds Encumbered: 
SAN CARLOS BLVD May 25, 2016 (   ) Contact: Funds Encumb. Date:

2.895 $4,166,701 ( 1.62% ) Phone: Contractor Award Date: 
432755-1-62-02 LEE $370,681 ( 8.90% ) Fax: CEI Contract #: C9M11

DW 433412-1-62-01 Kati Sherrard (863) 519-5990  Schedule Date-Prop.         05/26/15
HSP Nikesh Patel (941) 465-0411  Actual Date         

N/A John "Joe" Freeman (863) 519-2345  Shortlisted Name: Comments:
SAFETY DESIGN BUILD SAFETY PROJECT  Consultant Address: Project Info:

PUSH BUTTON CONTRACT DIST  Funds Encumbered: 
RICT WIDE May 26, 2015 Contact: Funds Encumb. Date:

0 $2,717,488 ( 1.06% ) Phone: Contractor Award Date: 
LCL-PEG DIST/ST-WIDE $205,400 ( 7.56% ) Email:: CEI Contract #: C9045/C9116

DW 433416-1-62-01 David Gilley (863) 519-2384  Schedule Date-Prop.         05/26/15
HSP Nikesh Patel (941) 465-0411  Actual Date         

N/A John "Joe" Freeman (863) 519-2345  Shortlisted Name: Comments:
SAFETY DESIGN BUILD SAFETY PROJECT  Consultant Address: Project Info:

PUSH BUTTON CONTRACT DIST  Funds Encumbered: 
RICT WIDE May 26, 2015 Contact: Funds Encumb. Date:

$685,125 ( 0.27% ) Phone: Contractor Award Date: 
REP-GPA-DDG DIST/ST-WIDE $102,700 ( 14.99% ) Email:: CEI Contract #: C9045/C9116

430355-1-62-01  Schedule Date-Prop.
DWS  Actual Date

 Shortlisted Name: Comments:
 Consultant Address: Project Info:

 Funds Encumbered: 
Contact: Funds Encumb. Date:

$169,725 ( 0.07% ) Phone: Contractor Award Date: 
$85,815 ( 50.56% ) Fax: CEI Contract #:

 - CONTINUING SERVICES (CS) CONTRACT #C9M11

 - FEDERAL PUSH BUTTON CEI CONTRACT #C9045/C9116

 - FEDERAL PUSH BUTTON CEI CONTRACT #C9045/C9116
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CEI FY 15/16 Total Phase 52 $256,872,501.00 ( 100.00% )
CEI FY 15/16 Total Phase 62 $31,708,009.00 ( 12.34% )

*Scope due 30 days prior to Advertisement Date
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