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195536-3-52-01 3012094P T1326 SR 45
FROM SR 78 TO A PT 
N OF LITTLETON RD RESURFACING

AJAX PAVING 
INDUSTRIES OF 
FLORIDA LLC $2,204,840.00 $2,204,840.00 $2,255,538.42 102.30% $.00 0.00% 130 142 205 144.37% 8 4 0 63 75 0.00% 12/3/2010 16 25 #N/A $914,663.44 40.15% 18.9% $417,406.91

196141-1-52-01 N/A T1350 SR 29

AT BR NO. 070033 
(LABELLE DRAW), 
OVER 
CALOOSAHATCHEE 
RIVER

BRIDGE-
REPAIR/REHABILIT
ATION

COASTAL MARINE 
CONSTRUCTION, INC. $4,394,335.37 $4,561,877.75 $4,386,182.99 96.15% $167,542.38 3.81% 180 193 193 100.00% 3 5 5 0 13 2.78% 12/10/2010 #N/A #N/A 7 $0.00 0.00% 8.9% $407,572.13

408040-1-52-01 N/A T1289 SR 739

FROM A PT S OF SIX 
MILE CYPRESS PKWY 
TO DANIELS PKWY

ADD LANES & 
RECONSTRUCT

E.T. MACKENZIE OF 
FLORIDA, INC. $8,977,067.85 $9,286,637.68 $8,519,893.07 91.74% $309,569.83 3.45% 420 551 551 100.00% 53 27 51 0 131 12.14% 5/14/2010 30 56 25.07692308 $288,847.74 2.06% 22.2% $2,060,577.83

408440-1-52-01 00B1014B T1305 CR 901

AT VANDERBILT DR, 
BR NO. 030176, OVER 
COCOHATCHEE 
RIVER

BRIDGE 
REPLACEMENT

ENGINEER CONTROL 
SYSTEMS, 
CORPORATION $3,715,900.79 $3,715,900.79 $2,809,726.37 75.61% $.00 0.00% 240 266 596 224.06% 14 9 3 330 356 1.25% 11/29/2010 29 #N/A #N/A $151,525.85 2.21% 28.4% $1,056,359.69

414733-1-52-01 8887029A E1E73
FORT MYERS RTMC 
BUILDING

ITS FREEWAY 
MANAGEMENT

MILLER ELECTRIC 
COMPANY $34,478,080.00 ############ $32,758,030.56 85.71% ########### 10.85% 720 1047 1474 140.78% 4 0 323 427 754 44.86% 1/15/2010 25 #N/A #N/A $1,458,166.00 4.10% 17.0% $6,485,816.43

416086-1-52-01 T1360
AT MIDWAY BLVD AND 
AT MURDOCK CIRCLE

ADD LEFT TURN 
LANE (S) BETTER ROADS, INC. $253,742.09 $253,742.09 $236,882.09 93.36% $.00 0.00% 60 62 62 100.00% 1 1 0 0 2 0.00% 6/8/2010 29 42 #N/A $760.35 0.30% 39.3% $99,686.02

416233-1-52-01 1341033P T1385 SR 776

FROM SAN CASA DR 
TO SUNNYBROOK 
BLVD LANDSCAPING

FOUNDATION 
SERVICES OF 
CENTRAL FLORIDA I $207,958.00 $207,958.00 $195,870.00 94.19% $.00 0.00% 50 55 55 100.00% 5 0 0 0 5 0.00% 11/13/2010 26 18 #N/A $0.00 0.00% 24.6% $51,250.15

417244-2-52-01 0801018P T1333 SR 82

FROM A PT W OF 
SUNSHINE BLVD TO A 
PT W OF COLUMBUS 
BLVD RESURFACING

AJAX PAVING 
INDUSTRIES OF 
FLORIDA LLC $4,307,575.66 $4,307,575.66 $4,526,545.84 105.08% $.00 0.00% 260 291 343 117.87% 20 11 0 52 83 0.00% 9/16/2010 31 29 #N/A $327,026.00 7.58% 20.2% $870,849.59

417551-1-52-01 ARRA153B E1H47 SR 776 AT VETERANS BLVD
INTERSECTION 
(MODIFY) BETTER ROADS, INC. $773,157.84 $784,447.56 $666,655.45 84.98% $11,289.72 1.46% 250 337 403 119.56% 24 13 50 66 153 20.00% 11/5/2010 30 53 63 $5,168.63 0.07% 15.9% $246,993.20

419940-1-52-01 N/A E1H38 SR 93 CHARLOTTE

MCCO WEIGH 
STATION 
STATIC/WIM

R.M. WILLIAMS 
CONSTRUCTION, INC. $143,900.00 $150,800.00 $229,674.31 152.30% $6,900.00 4.79% 200 202 186 92.08% 0 2 0 0 2 0.00% 9/20/2010 29 #N/A 3 $24,409.10 16.02% 24.0% $36,255.39

420234-1-52-01 3012088P T1381 SR 884

FROM A PT S OF 
GLADIOLUS DR TO A 
PT N OF HARPER RD, 
AT ADD TURN LANE(S)

WOOTEN, S.T., 
CORPORATION $363,777.00 $363,777.00 $339,498.77 93.33% $.00 0.00% 100 119 112 94.12% 16 3 0 0 19 0.00% 9/22/2010 12 44 #N/A $5,804.10 1.70% 32.3% $117,416.53

422400-1-52-01 T1336 SR 84

FROM HERITAGE 
TRAIL TO COUNTY 
SIDE DR/FALLING 
WATER BLVD RESURFACING BETTER ROADS, INC. $480,900.00 $480,900.00 $456,250.39 94.87% $.00 0.00% 80 120 120 99.17% 15 0 0 0 41 20.00% 2/12/2010 26 45 #N/A $3,897.30 0.81% 40.1% $192,647.20

422402-1-52-01 T1339 SR 78

FROM A PT W OF SR 
93 TO A PT E OF 
CYPRESS CREEK DR RESURFACING

WOOTEN, S.T., 
CORPORATION $969,500.00 $1,098,804.44 $1,108,962.77 100.92% $129,304.44 13.34% 90 191 191 100.00% 0 0 0 0 101 13.33% 5/28/2010 30 40 #N/A $47,655.42 5.18% 22.4% $246,113.63

422499-1-52-01 T1340 SR 93

FROM A PT N OF THE 
ALLIGATOR ALLEY 
TOLL PLAZA TO A PT S 
OF RESURFACING

APAC-SOUTHEAST, 
INC. $2,045,000.00 $2,185,083.92 $2,256,610.00 103.27% $140,083.92 6.85% 120 162 162 100.00% 0 0 0 0 42 11.67% 3/29/2010 28 36 #N/A $303,098.05 14.82% 9.4% $205,822.91

422705-1-52-01 T1335 SR 29

FROM A PT N OF 
SERARS RD TO 
GLADES CO LINE

SIGNING/PAVEMEN
T MARKINGS

OGLESBY 
CONSTRUCTION, INC. $128,658.00 $128,658.00 $117,250.00 91.13% $.00 0.00% 30 35 32 91.43% 5 0 0 0 5 0.00% 3/25/2010 25 21 #N/A $0.00 0.00% 10.8% $13,862.43

423280-1-52-01 1061034P T1377 SR 78

FROM A PT W OF 
CRESCENT LAKE DR 
TO EVALENA LANE

INTERSECTION 
IMPROVEMENT BETTER ROADS, INC. $160,157.00 $160,157.00 $155,254.00 96.94% $.00 0.00% 70 88 84 95.45% 7 1 10 0 18 14.29% 7/2/2010 24 31 #N/A $4,241.00 2.65% 13.7% $21,914.25

423657-1-52-01 3911026P T1396 SR 29
FROM N 11TH ST TO 
IMMOKALEE DR SIDEWALK

L-J CONSTRUCTION 
CO. OF CENTRAL 
FLORIDA $88,201.00 $88,201.00 $82,208.00 93.21% $.00 0.00% 50 51 30 58.82% 1 0 0 0 1 0.00% 9/1/2010 19 20 #N/A $1,510.00 1.71% 42.7% $37,637.96

425136-1-52-01 E1H60 SR 78 LEE TRAFFIC SIGNALS
FLORIDA SAFETY 
CONTRACTORS, INC. $247,047.03 $247,047.03 $235,688.83 95.40% $.00 0.00% 45 60 60 100.00% 6 3 6 0 15 13.33% 7/15/2010 27 #N/A #N/A $0.00 0.00% 26.2% $64,679.23

425342-1-52-01 SRTS088A T1406
PEACHLAND 
BLVD

FROM COMSTOCK ST 
TO HALLCREST 
TERRACE SIDEWALK

L-J CONSTRUCTION 
CO. OF CENTRAL 
FLORIDA $38,570.00 $38,570.00 $36,520.00 94.68% $.00 0.00% 30 34 28 82.35% 1 3 0 0 4 0.00% 12/14/2010 #N/A #N/A #N/A $10,640.00 27.06% 96.4% $37,195.05

426725-1-52-01 T1332

AT BR. NO. 014130, 
OVER AMBERJACK 
COVE WATERWAY

BRIDGE 
REPLACEMENT

ZEP CONSTRUCTION, 
INC. $794,000.00 $794,000.00 $765,506.89 96.41% $.00 0.00% 150 185 178 96.22% 21 14 0 0 35 0.00% 5/12/2010 28 14 #N/A $12,500.00 1.58% 41.6% $330,238.41

426741-1-52-01 E1H54 CR 720
CR 720 FROM HENDRY 
CO/L RESURFACING

C.W. ROBERTS 
CONTRACTING, INC. $2,065,980.00 $1,578,417.00 $1,624,582.20 102.92% -$487,563.00 -23.60% 260 286 281 98.25% 8 18 0 0 26 0.00% 11/25/2010 27 12 #N/A $121,800.00 7.72% 18.3% $289,546.76

426743-1-52-01 ARRA158B E1H22 CR 832
FROM SR 29 TO 9.0 
MILES E OF SR 29 RESURFACING

C.W. ROBERTS 
CONTRACTING, INC. $1,187,500.00 $1,307,500.00 $1,326,055.97 101.42% $120,000.00 10.11% 325 372 372 10000.00% 10 19 18 0 47 5.54% 9/27/2010 29 23 5 $118,750.00 10.00% 21.8% $285,373.02

428145-2-52-01 E1I23

DESIGN AND 
CONSTRUCT VANCE 
WHIDDEN MULTI USE 
TRAIL BIKE PATH/TRAIL BETTER ROADS, INC. $257,500.00 $257,500.00 $257,475.79 99.99% $.00 0.00% 200 208 171 82.21% 4 4 0 0 8 0.00% 9/30/2010 12 21 #N/A $18,449.55 7.16% 23.1% $59,583.27

Fort Myers Operations (Cost Center 113 )
Status Grade from (01/01/2010 - 12/31/2010)

Cost and Time Report

Time Overrun % greater then 20% (Red) 

Legend:

Cost Overrun % greater then 10% (Red) Report run date: January 3, 2011 *

Cost Overrun % between 5%-10% (Yellow) Report maintained by: Mary Jane Brantley - (863)519-2647



AVG 
Based on 

%

Avg % 
Based 
on $

$65,346,862.71 20 20 20 8 20.6 $3,818,912.5 6.65% 20.9% $13,634,797.99

23 23 21 17 5.84%

86.96% 86.96% 95.24% 47.06%

AVG % 
based on 
Dollars

25.33333333 31.17647059

AVG AVG

Time Overrun % between 10%-20% (Yellow) * Report data is one day older than run date.


