See previous sheet for

Submit any proposed
Technical Special
Provisions

handling prior to execution
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Contract Executed

EXECUTION
DATE
Project activated in
SiteManager
Copy of Notice to Proceed to:
4 *Contracting office
Issue .| *Design Project Manager
NOTICE TO PROCEED | *Construction Project Manager
*CEl
Timing of NTP is coordinated \/_
with Design PM, in
compliance with contract
Yy _documents.

Design Kick Off Meeting

90% Plans submitted
to CEl

CEl and Design Project Manager Coordinate which
submittals get reviewed by which office at the SCC
Meeting. This will vary from project to project. (FHWA
review required on Oversight projects.

Review plans for items
Plans routed requiring off-site inspection,
for review notify District Materials &

Research

Plan Comments
by reviewers submitted
Into Electronic Review
Comment System

Time allotted for
review is spelled out
in Design &
Construction
Criteria.

Comments addressed by

TSP’s need to be reviewed by
appropriate FDOT discipline PLUS FHWA
on oversight projects

TSP’s

Compile
routed
for review

Specification
package

Spec package consists of:
*Division | specs provided by FDOT
*Division Il workbook items selected by D/B team

*Technical Special Provisions submitted by D/B team
and approved by FDOT (and FHWA if oversight)

A 4

Sign and Seal
Specification package

Specification
Package Routed:
* for CEl use plus
*1 for District Construction

*1 for Design Project Manager

*1 for Contracting office records

*1 for District Spec records

*4 for District Materials &
Research

District 5

Design/Build Contracts
AFTER Contract Execution

. o Action by District Action by Work
AET 23 DTS Estimates/Specs Program
Action by Action by Design Action by Design /
Contracting Unit* Project Manager Build Firm
Action by District Action by District .
Construction Contracts Action by CEl

*The Contracting Unit is Professional Services on Adjusted REVISED:
Score contracts and District Contracts for Low Bid contracts.

Sept. 10, 2008

Copy of final signed

100% Plans submitted

to CEl

Plans routed

for review

Reviewers confirm 90%
Comments addressed via ERC.
(Not the time for NEW
COMMENTS!)

Time allotted for
review is spelled out
in Design &
Construction
Criteria.

design/build Firm

Comments addressed by
design/build Firm

A 4

and sealed plans
submitted to CEI

Plans Stamped ‘Released for

*1 copy to District Construction
*4 copies to District M&R
*Copies to applicable District
Office disciplines.

Work Commences




