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1.  See Design Build Guidelines for guidance on which types of projects 

should be Design-Build.  Must coordinate with Central Office to insure 

alternative contracting limit is not exceeded.

2.  TRC includes District Design Engineer (or designee), District 

Construction Engineer  (or designee), Local Construction Office 

representative, plus one or two from appropriate disciplines.  TRC is 

designated by the DCE & DDE, confirmed by Selection Committee. 

Advisors are selected based on project type.

3.  Proper development of the Design & Construction Criteria is critical to 

the success of any design/build project.  Generally, the Design Project 

Manager will develop a DRAFT for all members to review and provide 

input.  After all comments and concerns are incorporated into the criteria, 

all members should have the opportunity to review again.  Several 

meetings between all concerned will probably be required to insure all 

critical requirements are included.  Remember:  If an item or activity is not 

in the Design & Construction Criteria, and the Department later decides it 

is absolutely necessary, it will cost EXTRA later.

The FDOT Multi-disciplinary Advisors:

Estimates Roadway Design Drainage

Utilities Structures Design Location Survey

Legal Environmental Mgmt. Right of Way

Maintenance Structures & Facilities Construction

Geotechnical Traffic Operations Materials & Research

4.  Three extra complete packages of all information sent to the Design/

Build firms need to be retained in the District:

1-for the contracting office records

1-for the Design Project Manager Records

1-for the CEI who will administer the contract
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