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INTRODUCTIONINTRODUCTION 

Responsibilities and roles during foundation constructions change 
significantly from a conventional DBB project to a DB project.  For g y p j p j
example in a DBB project the Department will: 

• Perform load tests dynamic tests• Perform load tests, dynamic tests 
• Establish final authorized lengths for piles and shafts 
• Establish driving installation criteria 
• Provide inspectors and inspect the construction of the 

foundation
• Maintain foundation installation recordsMaintain foundation installation records 
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INTRODUCTION 

• In a DB project these activities shift to the DB team.  The 
DB t ill f ll th k d t tiDB team now will perform all the work and testing 
required performing these duties.

• In addition DB projects involve:• In addition DB projects involve:
– Foundation Certification (DB team)
– Verification (Department)Verification (Department)
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GENERAL FDOT ROLES IN DB

The Department roles during DB projects change to: 
• Observe and review the construction, inspection and 
testing procedures  (CEI)

f ld ll l ( d / )• Review field installation logs  (CEI and DGE/GE)
• Review submittals related to installation plans, final 
l th f d ti i t ll ti it i tifi tilengths, foundation installation criteria, certification 
packages  (CEI and DGE/GE)

• Verify foundations (CEI and DGE/GE)• Verify foundations  (CEI and DGE/GE)
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CPAM 10.12‐MAIN TOPICS COVERED
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CEI ROLES‐CPAM 10.12

• Make sure Contract deadlines for the submittals review are 
met
Pl d C di t ith Di t i t G t h E i (DGE)• Plan and Coordinate with District Geotech Engineer (DGE) 
and Geotech Engineer consultants review and verification 
activities

• Forward information to the Geotechs ASAP
• Over‐the‐shoulder inspection

Any Geotech Consultant must coordinate review work with 
the DGE.  This team is named as Geotechnical Engineer (GE) the G . This team is named as Geotechnical ngineer (G )
in CPAM.

6



Florida Department of
TRANSPORTATION

CONTRACTOR SUBMITTALS

• Foundation Installation Plans (PIP, DSIP, ACIP)
• Production lengths and installation criteria letters• Production lengths and installation criteria letters

–Pile Lengths and Driving Criteria
Drilled Shaft Tip El /rock socket lengths–Drilled Shaft Tip El./rock socket lengths

• Installation records
f k• Certification Packages
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INSTALLATION PLAN SUBMITTALS

The process similar for PIP, DSIP, ACIP:

• PA/RE forwards plan to the GE within 1 working day.  
• PA/RE Performs concurrent review./
• GE issues acceptance/rejection/comments within 3 
working days to the RE/PA.g y

• The RE/PA  incorporates acceptance/rejection/comments 
from the GE and forwards them to the Contractor within 
1 working day.
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PILE INSTALLATION‐CEI  ROLES

• Verify DB team is following the contract requirements and 
th i ti i l f d d d t d bthe inspection is properly performed and documented by 
qualified personnel.

• Notify Geotechs Test Pile and production schedules.ot y Geotec s est e a d p oduct o sc edu es
• Forward driving records to the GE within one working day.
• Coordinate VT activities 

DGE/GE should start reviewing the records in advance to 
receiving the CPreceiving the CP.
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PRODUCTION PILE LENGTHS AND DRIVING CRITERIAPRODUCTION  PILE LENGTHS AND DRIVING CRITERIA

The Department receives these letters with at least 2 
working days noticeworking days notice

• The GE shall perform a brief review to detect any 
issues and conflicts with plans, specifications, etc. 

• If the GE has comments, CEI forwards them to the 
ContractorContractor

• No need to formally accept these documents
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PILE CERTIFICATION PACKAGES

After installation of a Foundation unit the DB team:
• Submits a certification Package

The CEI:The CEI:
• PA/RE Forwards Package to the GE.
• Performs a concurrent review to make sure the• Performs a concurrent review to make sure the 
package is complete

11



Florida Department of
TRANSPORTATION

PILE CERTIFICATION PACKAGES

• DGE/GE reviews the package. DGE/GE may: p g y
o Reject the certification package
o Select a VT (Instrumented Set‐check)

• PA/RE forwards the VT request to the Contractor.
• PA/RE schedules VT with the VT Geotech Consultant (VTGE).

Department has one working day to decide if and what pile to 
verifyverify.
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PILE VERIFICATION

IF VT passes:
• DGE/GE to notify PA/RE that no further action is required• DGE/GE to notify PA/RE that no further action is required.
• PA/RE notifies contractor that no further action is required.

IF VT fails:
• DGE/GE to recommends rejection of the CP to PA/RE.
• PA/RE notifies rejection to contractor  and request to 

proceed with corrective actions as per 455‐5.19.
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DRILLED SHAFTS‐CEI ROLES

• Verify DB team is following the contract requirementsVerify DB team is following the contract requirements 
and the inspection is properly performed and 
documented by qualified personnel

• Notify Geotechs Test shafts, load Tests, pilot holes 
schedules

• Forward records and coordinate submittal reviews
• Coordinate VT activities 
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DRILLED SHAFT LENGTH/TIP ELEVATIONS LETTER

• The DB team designs final tip elevations and rock socket 
lengths.  Submits a letter (package) 

• GE reviews the  design and issue comments to the PA/RE
• The PA/RE forwards comments to the Contractor to be 

addressed

Department has 3 wk days to review.  Acceptance by the 
Department requiredDepartment required.
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DRILLED SHAFT LOGS

• Contractor is required to submit logs within 24 hours.
• PA/RE to forward the logs to GE immediately.
• GE review logs.  Evaluates the need for integrity 

h /testing.  Request integrity testing to the PA/RE.
• PA/RE to request integrity testing to the Contractor.

The integrity testing required here is prior to submittal of 
CP and performed by the ContractorCP and performed by the Contractor.
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DRILLED SHAFT CERTIFICATION PACKAGES

• Contractor submits the package.
PA/RE f d h k h DGE/GE• PA/RE forwards the package to the DGE/GE.

• DGE/GE reviews the package.  DGE/GE may: 
o Reject the certification package
o Select VT

• PA/RE notifies the Contractor that VT ill be performed• PA/RE notifies the Contractor that VT will be performed.

Department has one working day to decide if and what p g y f
shafts to verify.
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DRILLED SHAFT VERIFICATION

The Department may perform verification testing:The Department may perform verification testing: 
• Integrity testing (CSL, gamma‐gamma, PIT) 
• Coring• Coring
• Other
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DRILLED SHAFT VERIFICATION

• PA/RE Schedule the VTGE to instrument the shaft.
• VTGE performs testing. 
• DGE/GE to provide results within 5 working days.  
• If  any shaft is found deficient, DGE/GE recommends 
rejection.
PA/RE tifi C t t f th j ti f th h ft• PA/RE notifies Contractor of the rejection of the shaft 
in question.  Request contractor to follow corrective 
procedures (455‐22.3). p ( )
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VERIFICATION

IF VT passes:IF VT passes:
• DGE/GE to notify PA/RE that no further action is 
required.q

• PA/RE notifies contractor that no further action is 
required.
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AUGER CAST PILES AND SPREAD FOOTINGS‐CEI 
ROLES

• Verify DB team is following the contract and plan 
requirements and the inspection is properly 
performed and documented.

• Notify GE of Demonstration and production pile 
schedules.

• Forward submittals and coordinate review process 
with the Geotechs.
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AUGER CAST PILES  AND SPREAD FOOTING 
CERTIFICATION

• Contractor submits CP including sealed letter, 
records, grout tests results.  
RE/PA f d hi k h DGE/GE• RE/PA forwards this package to the DGE/GE.

• DGE/GE reviews packages.  If found unacceptable 
issue a rejection recommendation the PA/REissue a rejection recommendation the PA/RE.

• There is no verification testing in the specs for 
Auger Cast Piles or spread footing.g p g
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Questions?Questions?
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