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Roles andRoles and 
Responsibilities of 
the Design‐Build 
Fi d th CEIFirm and the CEI
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Utility Work ScheduleUtility Work Schedule

New Process/AgreementNew Process/Agreement
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D‐B Firm’s Responsibilities– As a Precedent to 
Construction in an Area Where Utilities are Affected
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signed by 
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submitted 
ActivityActivity

DB Firm determines that no protection, 
adjustments, or relocation of the utility is 
needed

X

DB Firm protects the utility X X
DB Firm temporarily relocates, adjusts or 
relocates a utility   X X X

UAO temporarily relocates, adjusts or relocates 
a utility   X X X

Utility Work by Highway Contractor Agreement X X X

Utility Work by Highway Contractor Agreement 
is modified X X X

4



Questions

For more information contact:
Greg Schiess, P.E.
Florida Department of Transportation
(850) 414 4146(850) 414-4146
gregory.schiess@dot.state.fl.us
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