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DESIGN‐BUILD SUBMITTALS

• Schedule
• Quality Management Plan (Design)
• Quality Control Plan (Construction)• Quality Control Plan (Construction)
• Job Guide Schedule
• Shop Drawings
• Plans
• Specifications
• Schedule of Values• Schedule of Values
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DESIGN‐BUILD SUBMITTALS

• Schedule
– RFP (Section V.; subsection K.)

• Department Review Periods for Submittals
A ti iti (RFP ifi d S h d l f V l )• Activities (RFP specific and Schedule of Values)

• Special Events
– Specification (Subarticle 8‐3.2)p ( )

• Critical Path Method
• Submit 30 Days after Contract Execution or Precon
• Engineer 30 days to review accept or set resolution• Engineer ‐ 30 days to review, accept, or set resolution 
meeting

• DB Firm ‐ 7 days to resubmit
• Monthly Updates 7 days after Estimate Cut off• Monthly Updates – 7 days after Estimate Cut‐off
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DESIGN‐BUILD SUBMITTALS

• Quality Management Plan (Design)Quality Management Plan (Design)
– RFP (Section V.; subsection O.)

• Submit within 15 working days of NTPSubmit within 15 working days of NTP
• QC Procedures utilized for design review
• QA Program to ensure QC Procedures are followedg
• Markups from QC Review with each submittal
• PE & QA Manager statement certifying QC review 
conducted
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DESIGN‐BUILD SUBMITTALS

• Quality Control Plan (Construction)Quality Control Plan (Construction)
– RFP (Section V.; subsection O.)

• Standard Specification 105• Standard Specification 105
• Special Provision for DB Section 105 (Geotech)
• 21 calendar days after Contract Award21 calendar days after Contract Award
• Engineer review and respond with 21 calendar days
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DESIGN‐BUILD SUBMITTALS

• Job Guide ScheduleJob Guide Schedule
– RFP (Section V.; subsection O.)
Standard Specifications (Subarticle 105 2)– Standard Specifications (Subarticle 105‐2)
• Sampling, Testing & Reporting Format
• 21 calendar days prior to commencement of• 21 calendar days prior to commencement of 
construction

• Department review period 15 days (Department epa t e t e e pe od 5 days ( epa t e t
working days)

• Monthly update of quantities with each progress 
estimate
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DESIGN‐BUILD SUBMITTALS

• Shop Drawingsp g
– RFP (Section VI.; subsection I.)

• Contractor, EOR (or Specialty EOR) stamp & sign Shop 
DrawingsDrawings

• Independent Review required
• Include information related to adjoining components or 

f kareas of work
• Department performs Procedural Review 
• Department review period 15 days (Department 

k d )working days)
• Department review comments must be resolved (“RFC” 
or “RFC As Noted”) prior to fabrication, casting, or 

t ticonstruction
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DESIGN‐BUILD SUBMITTALS

• Shop Drawings (Continued)• Shop Drawings (Continued)
– Specification (Subarticle 5‐1.4)

• Shop Drawing Submittal Schedule within 60 days of• Shop Drawing Submittal Schedule within 60 days of
start of construction & prior to Shop Drawing submittal
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DESIGN‐BUILD SUBMITTALS

• Plans
– RFP (Section V.; subsection I.)

• 90% (Component)
– Independent Review Comments and Responses

• Final (Component)
s/s Specifications Package– s/s Specifications Package

– Independent Review s/s (all comments addressed and resolved)

• Construction Set
– s/s (for Department RFC)

• Record Set
A b ilt– As‐builts

– s/s Revisions 9



DESIGN‐BUILD SUBMITTALS

• DB Phase Review Bulletin
– Comments which do and do not refer 

to Contract violations
– Comments related to Contract 

Violation
• Cite Contract violation
• Indicate that a Response is Required

l d– Comments not related to Contract 
Violation

• Indicate that the comment is provided “For 
Information Only”Information Only

• Indicate that a Response is not Required



DESIGN‐BUILD SUBMITTALS

• SpecificationsSpecifications
– RFP (Section VI.; subsection I.)

• Division I – Provided by Department with RFPDivision I  Provided by Department with RFP
• Div II & III SP’s, SS’s, or MSP’s provided in RFP
• Division II & III – Developed by DB Firmp y

– Standard Specifications
– SP’s or SS’s from Specs Workbook

TSP’ & MSP’ D l d b DB Fi• TSP’s & MSP’s – Developed by DB Firm
• s/s (by EOR) & RFC (by Department) prior to starting 
work

11



DESIGN‐BUILD SUBMITTALS

• Schedule of ValuesSchedule of Values
– RFP (Section III.; subsection L and Section V. 
subsection R )subsection R.)

• Submitted and Approved prior to Invoicing
• Basis for Progress and Final Estimate Payments g y
• Example of SCO Website
• Major Food Groups vs. CES Level of Detail
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Questions

For more information contact:
Alan AutryAlan Autry
State Construction Administration Specialist
Florida Department of TransportationFlorida Department of Transportation
(850) 414-4195
alan.autry@dot.state.fl.us
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