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1 PROJECT DOCUMENTS 
1.a Contract with Pay Items: 

PQ, Final Measured, & LS. 
Designer Quantities: PQ 
& LS per 9.3.2 and 
estimated quantities for 
final measured items 

Contract with No Pay 
Items, I LS Quantity. 
Designer shows estimated 
quantities under a 
description (no Pay Items) 
in plans 

Contract with No Pay 
Items, 1 LS Quantity 
As Project is being Built, 
Contractor Submits SOV  
shows estimated 
quantities under a 
description (no Pay 
Items) in plans 

Contract with each Pay 
Item as PQ per 9-3.2 

Contract with No Pay 
Items, 1 LS Quantity 
Designer shows estimated 
quantities under a 
description (no Pay Items) 
in plans 

1.b CPAM CPAM CPAM CPAM CPAM 
1.c FE Checklist FE Checklist FE Checklist Streamline FE Checklist Streamline FE Checklist 
1.d Comp Book till 7/2014 & 

As-Built Plans Summary 
Boxes 

No Comp Book only As 
Built Plans Summary Boxes  

No Comp Book only As 
Built Plans Summary 
Boxes 

Comp Book till 7/2014 
and As Built Plans 
Summary Boxes 

No Comp Book only As 
Built Pans Summary Boxes 

1.e Roadway Standards Roadway Standards Roadway Standards Roadway Standards Roadway Standards 
1.f Check out CPAM Ch. 5.11 

for all other 
Documentation 

Check out CPAM Ch. 5.11 
and 6.2 for all other 
Documentation 

Check out CPAM Ch. 
5.11 and 6.2 for all other 
Documentation 

Check out CPAM Ch. 5.11 
and 6.2 for all other 
Documentation 

Check out CPAM Ch. 5.11 
and 6.2 for all other 
Documentation 

2 ADJUSTMENTS 
2.a Fuel Adjustments 
2.a.i Only if contracts > 120 

days  
Only if contracts > 120 
days 

Only if contracts > 120 
days  

N/A N/A 

2.a.ii Site Manager 
automatically  calculates 
adjustment monthly 
(based on monthly work 
activities/quantities) 

Contractor fills out Fuel 
Worksheet (provided on 
Construction Website) & 
turns in to PA with 
Monthly Certifications 

Contractor fills out Fuel 
Worksheet (provided on 
Construction Website) & 
turns in to PA with 
Monthly Certifications 

N/A N/A 

2b  Asphalt  Adjustments 
2.b.i Bituminous Adjustments 

only if Contract > 365 
days or > 5000 tons 
Asphalt 

Bituminous Adjustments 
only if Contract > 365 days 
or > 5000 tons Asphalt 

Bituminous Adjustments 
only if Contract > 365 
days or > 5000 tons 
Asphalt. 

No Bituminous 
Adjustments Per SP 9-
1.3.2 

No Bituminous 
Adjustments Per Sp 9-2 

2.b.ia Contractor fills out Form Contractor fills out Contractor fills out N/A N/A 
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700-050-66 (on 
Construction Website) 
signs the form and turns 
in to PA on monthly basis 
 
 

Bituminous Worksheet (on 
Construction Website) & 
turns in to PA with 
Monthly Certifications 

Bituminous Worksheet 
(on Construction 
Website) & turns in to 
PA with Monthly 
Certifications 

2.b.ii Thickness/ Spread Rate 
Adjustments Applied Per 
Specifications, also see 
examples CPAM 11.4 

Thickness/ Spread Rate 
Adjustments Applied per 
SP 9-2.2.2 Use Table 9-2 
for prices, also see 
examples CPAM 6.2 

Thickness/ Spread Rate 
Adjustments Applied per 
SP 9-2.2.2 Use Table 9-2 
for prices, also see 
examples CPAM 6.2 

No Thickness/Spread 
Rate Adjustments Per SP 
9-1.3.2:Asphalt< 2000 
Tons: accepted based on 
visual inspection 

No Thickness/Spread Rate 
Adjustments Per SP 9-2: 
Asphalt< 2000 Tons: 
accepted based on visual 
inspection 

2.b.iii Overbuild Adjustment 
Per Specifications 

Overbuild Adjustment Per 
SP 9-2.2.3 Use Table 9-2 

Overbuild Adjustment 
Per SP 9-2.2.3 Use Table 
9-2 

No Overbuild Adjustment 
Per SP 9-1.3.2 Designer 
may provide location and 
tons for build up all 
included with PQ in Plans. 

Overbuild Adjustment Per 
SP 9-2.2.1. Use Table 9-2 

2.b.iv Quality Adjustments = 
CPF, Smoothness & Joint 
Smoothness Per 
Specifications 

Quality Adjustments = 
CPF, Smoothness & Joint 
Smoothness Per SP 9-2.2.5 
Use Table 9-4  

Quality Adjustments = 
CPF, Smoothness & Joint 
Smoothness Per SP 9-
2.2.5 Use Table 9-4 

No Quality Adjustments 
Per 9-1.3.2 Asphalt< 2000 
Tons: accepted based on 
visual inspection 

No Quality Adjustments 
per 9-2 Asphalt< 2000 
Tons: accepted based on 
visual inspection 

2.c Foundation/Piling 
2.c.i Adjustment Per 

Specifications Section 
455 

Adjustment Per SP 9-2.2.4 
Use Table 9-3 

Adjustment Per SP 9-
2.2.4 Use Table 9-3 

No Adjustment per SP 9-
1.3.2 Not recommended 
for SLPQ Jobs  

Adjustment Per SP 9-2.2.2 
Use Table 9-3 

2.d Optional Base (Limerock) 
2.d.i Thickness Adjustment up 

to 105% of surface area.  
See Examples CPAM 
11.4.3.2 

No Adjustments Per SP 
Section 9-2 

No Adjustments Per SP 
Section 9-2 

No Adjustments Per SP 9-
1.3.2 

No Adjustments Per SP 9-2 

2.e Other: All other 
adjustments per 
Specifications 
 

No other adjustments per 
SP Section 9 

No Other Adjustments 
per SP Section 9 

No other Adjustments 
per SP Section 9  

No Other Adjustments per 
SP Section 9  
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3 DEFICIENCIES 
3.a Per Specifications under 

each Section if applicable. 
Per SP 9-2.2.1 Use Table 9-
1. For Items not listed in 
table use 6 months 
moving statewide 
averages (based on 6 
months prior to letting) 
per SP 9-1.3 

Per SP 9-2.2.1 Use Table 
9-1. For Items not listed 
in table use 6 months 
moving statewide 
averages (based on 6 
months prior to letting) 
Per SP 9-1.3 

Per SP 9-3.2.3  
reconstruction to 
acceptable tolerances at 
no additional cost to the 
Department or accept at 
no pay at the discretion 
of the Engineer 

Per SP 9-1.3 
reconstruction to 
acceptable tolerances at 
no additional cost to the 
Department; or accept at 
no pay at the discretion of 
the Engineer. For Items 
not listed in table 9-2 use 6 
months moving statewide 
averages (based on 6 
months prior to letting)  

4 SUBMITTALS 
4.a Before Beginning of Construction 
 PA to set up date for Pre-

Construction Conference 
between Contractor, CEI, 
and all entities involved 

PA to set up date for Pre-
Construction Conference 
between Contractor, CEI, 
and all entities involved 

PA to set up date for 
Pre-Construction 
Conference between 
Contractor, CEI, and all 
entities involved 

PA to set up date for Pre-
Construction Conference 
between Contractor, CEI, 
and all entities involved 

PA to set up date for Pre-
Construction Conference 
between Contractor, CEI, 
and all entities involved 

4.a.i N/A for Schedule of Value 
(SOV) 

Must turn in SOV after 21 
days of contract award for 
Approval 

Must turn in SOV. N/A for SOV N/A for SOV 

4.a.ii District Office sends 
Notice to proceed (NTP) 
Letter to Contractor 

District Office sends 
Notice to proceed (NTP) 
Letter to Contractor 

District Office sends 
Notice to proceed (NTP) 
Letter to Contractor 

District Office sends 
Notice to proceed (NTP) 
Letter to Contractor 

District Office sends Notice 
to proceed (NTP) Letter to 
Contractor 

4.b Monthly Submittals     
4.b.i In-House/CEI prepare 

Monthly Estimate for 
approval by Engineer and 
send copy to Contractor  

Contractor submits a 
Certified Monthly 
Estimate to the 
PA/Engineer for approval 

Contractor submits a 
Certified Monthly 
Estimate to the PA/ 
Engineer for approval 

Contractor submits a 
Certified Monthly 
Estimate to the 
PA/Engineer for approval  

Contractor submits a 
Certified Monthly Estimate 
to the PA/Engineer for 
approval 

4.b.ii Contractor must submit 
“Certification 
Disbursement of Previous 

Contractor must submit 
“Certification 
Disbursement of Previous 

Contractor must submit 
“Certification 
Disbursement of 

Contractor must submit 
“Certification 
Disbursement of Previous 

Contractor must submit 
“Certification 
Disbursement of Previous 
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Periodic Payment to 
Subcontractors (Form No. 
700-010-38) to PA 

Periodic Payment to 
Subcontractors (Form No. 
700-010-38) to PA 

Previous Periodic 
Payment to 
Subcontractors (Form 
No. 700-010-38) to PA 

Periodic Payment to 
Subcontractors (Form No. 
700-010-38) to PA 

Periodic Payment to 
Subcontractors (Form No. 
700-010-38) to PA 

4.b.iii Contractor to submit 
Construction Compliance 
with Specifications and 
Plans (Form No. 700-020-
02) to the PA 

Contractor to submit 
Construction Compliance 
with Specifications and 
Plans  

Contractor to submit 
Construction 
Compliance with 
Specifications and Plans  

Contractor to submit 
Construction Compliance 
with Specifications and 
Plans  

Contractor to submit 
Construction Compliance 
with Specifications and 
Plans  

4.b.iv Contractor to submit an 
“Affidavit for Motor 
Vehicle Registration” to 
PA 

Contractor to submit an 
“Affidavit for Motor 
Vehicle Registration” to PA 

Contractor to submit an 
“Affidavit for Motor 
Vehicle Registration” to 
PA 

Contractor to submit an 
“Affidavit for Motor 
Vehicle Registration” to 
PA 

Contractor to submit an 
“Affidavit for Motor 
Vehicle Registration” to PA 

      
4.c Final Submittals     
4.c.i In-House/CEI makes Offer 

of Final Payment 
In-House/CEI makes Offer 
of Final Payment 

In-House/CEI makes 
Offer of Final Payment 

Contractor Makes Offer 
to the DFEO 

Contractor makes offer to 
the DFEO 

4.c.ii Per Specifications - 
Contractor must turn in 
all documents per Section 
9-8 of Specifications 

Per SP- Contractor must 
turn in all documents per 
Section 9-8 of 
Specifications 

Per SP- Contractor must 
turn in all documents 
per Section 9-8 of 
Specifications 

Per SP- Contractor must 
turn in all documents per 
Section 9-8 of 
Specifications 

Per SP- Contractor must 
turn in all documents per 
Section 9-8 of 
Specifications 

      
5 CLOSEOUT CLOSEOUT CLOSEOUT CLOSEOUT CLOSEOUT 
 In/House or CEI make 

offer 
In/House or CEI make 
offer 

In/House or CEI make 
offer- 

Contractor Makes offer- 
Turn in Certified Estimate 

Contractor Makes offer- 
Turns in Certified Estimate 
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