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fewer problems during 
warranty/establishment 

period 

  Quality Landscape  
during construction 



 
 Grade/Quality 
 Substitutions 
 Improper Variety 
 Incorrect Plant layout  
 



 Get the right plants (grade & 
species) 

 Correct Layout 
 Proper installation & care 

 





 
• Invite all parties 

• Contractor (and Landscape and Irrigation sub)  
• Maintaining Agency  
• Design RLA  
• Elisabeth Hassett’s Office  
• Warranty Coordinator 
• QA Engineer 

 
• Discuss the Process  

• Pre-landscape meetings required 
• Plant Approval Process 
 

• Design-Build and Lump sum projects 
• Schedule of Values with add/deduct 
 
 

 
 

Presenter
Presentation Notes
Pre-Activity meetings will be required
Schedule of Values need to be submitted with add/deduct (Lump sum contracts)
Check with the Design RLA to see if there are special issues they would like to discuss at the pre-con







 
Recommend holding 3 months prior to scheduled 

install. 
 
Invite:  Landscape and Irrigation sub, Maintaining 

Agency, Design RLA, and FDOT Landscape 
Warranty Coordinator 
 
Hold Office and Field Layout Meeting  
 

 
 

Presenter
Presentation Notes
Hold in advance to allow time for plant selection.  Ask Design RLA or Ops RLA to discuss/review requirements of spec and special details/notes.



 Review contract requirements 
 Process for Plant Approval 
◦ Discuss which plants need to be seen by RLA 
◦ Certification of variety for plants that are not easy to 

identify & flowering plants 
 Review potential quality issues: 
◦ Florida Grade No. 1 
◦ Circling/Girdling roots  
◦ Damaged trees  (unacceptable)  
◦ Root ball too deep/too high 
◦ Delivery of trees/plants 
◦ Proper watering & care 
 

Presenter
Presentation Notes
Review contract requirements (Plans w/ notes, Spec 580, Index 544)




Contractor 
locates & 

Tags Plants 
at nursery 

Contractor 
submits a 

list of 
plants and 
suppliers 

to PA 

Contractor 
submits 

photos as 
requested 

by PA 

RLA 
approves 

plants 

PA coordinates approval through Design RLA 

Presenter
Presentation Notes
At the pre-activity meeting identify which plants need to be seen by the RLA.  Certification of Variety on species that are not easy to identify (flowering plants)

If the contractor has difficulty locating certain plants, the RLA may assist with locating plants.



Presenter
Presentation Notes
Recommend asking for a Certification of variety from the nursery.  Many nurseries do not “tag” plants.  Make sure to get confirmation from Design RLA on plants.



 Verify watering requirements ahead of time.   
 Any issues with irrigation?   
 Get Maintaining Agency involved 
 Contractor must report any problems with 

soil drainage to Engineer.  (See spec 580). 
 Perform percolation test, if necessary. 



 
 Locate utilities first 

 
 Large Trees Layout 

 
 Shrub Layout 

• Distance from curb 
• Special areas 
 

 Adequate soil conditions 
• Spec 580 says must notify engineer or percolation 

problems 
• May require additional compensation to the contractor 

  
  
 



   
 Make necessary changes due to existing 

conditions:  
◦ Sight distance triangles/Clear zone setbacks  
◦ Outdoor Advertising “View Zone” 
◦ Closed Circuit TV (CCTV) impacts 
◦ Sign Obstruction 

 
 
 

 
 

 



 
Ensure proper installation.   

• Check plans for special details and notes.   
• Check Index 544 
• Follow Landscape Spec 580 
• Take photographs during installation. 
• Must meet Florida Grade No. 1 at time of planting. 
• Provide Cert. of Variety from the nursery for hard to 

identify species 
• Get RLA out to site during construction 
• Make sure plants are properly watered 

 



 
Form #700-011-12 
 
“To be completed during the 
construction period by the 
Prime Contractor and submitted 
to the Project Engineer 
as described in the Contract 
Documents.” 

Presenter
Presentation Notes
Form 700-022-23 is required for plants during construction.




 
  “Unless otherwise specified, minimum grade 

for all plants is Florida No. 1 or better.” 
 
 “All plants must be the specified size and 

grade at the time of delivery to the site and 
the minimum grade maintained throughout 
the project construction period and plant 
establishment period.” 
 

 



 
  Florida Department of Agriculture’s “Grades and 

Standards for Nursery Plants.” (Spec 580-2.1.1) 
 
Grades and Standards for Nursery Plants: 
 
◦ http://www.freshfromflorida.com/pi/pubs.html  
 

Root Growers Plus (grading cue cards & info): 
 
◦ http://www.rootsplusgrowers.org 
 

 
 

http://www.freshfromflorida.com/pi/pubs.html�
http://www.rootsplusgrowers.org/�


 
 Invite Contractors (include irrigation sub),Design 

RLA, Maintaining Agency and FDOT Landscape 
Warranty Coordinator  

 
 Allow enough time to correct items before the end 

of the construction time.   
 
 Provide Landscape/Irrigation punchlist to 

contractor  
◦ (copy Landscape Warranty Coordinator, Design RLA,  

District Landscape Architect – E. Hassett) 



http://www.rootsplusgrowers.org 

http://www.rootsplusgrowers.org/�


http://www.rootsplusgrowers.org 

http://www.rootsplusgrowers.org/�


 
 Warranty/establishment period begins 

 
 Submit Warranty Documents to Landscape 

Warranty Coordinator 
 

 Landscape Warranty Bond- principal on bond is 
the PRIME contractor. 
 

 Irrigation owner’s manuals  
 

 Cut-sheets for irrigation 
 

 

Presenter
Presentation Notes
Submit warranty documents with the Final Estimates Package.  Final Estimates will give to WC.
Irrigation 



Warranty Document Submittal  
 



Broward Operations 
 
 Dinyar “Dan” Sharifabad, Warranty Coordinator, Dinyar.Sharifabad@dot.state.fl.us, 954-677-7656 
 
 Hassan Abedi, Operations Support Manager,  Hassan.Abedi@dot.state.fl.us, 954-677-7656 
 
Palm Beach Operations 
 
 Wilson Rumberger, Warranty Coordinator, Wilson.Rumberger@dot.state.fl.us, 561-370-1109  

 
 Deborah Ihsan, Operations Support Manager, Deborah.Ihsan@dot.state.fl.us, 561-432-4966 
 
Treasure Coast Operations 
 
 Heath Stocton, Landscape Warranty Coordinator, Heath.Stocton@AECOM.com, 772-286-3883 

 
 Jeff LeClaire, Operations Support Manager, Jeff LeClaire@dot.state.fl.us, 772-465-7396 

 
District Office Contacts 
 
 Elizabeth Jett, QA Engineer, District Construction, Elizabeth.Jett@dot.state.fl.us, 954-777-4193 

 
 Elisabeth Hassett, District RLA, Elisabeth.Hassett@dot.state.fl.us, 954-777-4219 
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