FUTURE DESIGN-BUILD PROJECTS for FY 16 as of the 020515 Snapshot
CURRENT PSM PROCUREMENT ESTIMATE
DIST FPID G/W SCHEDULE PROJECT DESCRIPTION WORK MIX METHOD M
LETTING DATE
1 427315-2 N/A 4/12/16 I-4 FROM EAST OF POLK PARKWAY TO OSCEOLA COUNTY LINE ITS FREEWAY MGMT ASDB 2.52
1 436795-1 N/A LET';}III1C;1[E)>ATE BARTOW ADAPTIVE DBOM US 98 FROM MANOR DR TO US 17 ATMS ASDB 0.68
1 437082-1 N/A LETQ';Sl[éATE I-75 (SR 93) FROM I-275 INTERCHANGE TO CR 683 MOCASSIN WALLOW LIGHTING LBDB 5.8

218605-6 SR 10 (US 90A) 9 MILE ROAD FROM CR 99 BEULAH ROAD TO SR 8 (I-10 20.32
3 GOES | LETTING DATE ( ) 10 ADD LANES & RECONSTRUCT FDB

218605-7 | WITH 9/24/15 SR 10 (US 90A) 9 MILE ROAD FROM SR 8 (I-10) TO SR 297 PINE FOREST RD 6.47
5 | 426904-3] N/A "ETngl'ZATE I-95 INT @ ST JOHNS HERITAGE PKWY/PALM BAY PK WY N OF MICCO RD INTERCHANGE (NEW) FDB 26.48
5 | 434484-1] NIA LETT;%;EATE I-4 (SR 400) EB AND WB REST AREAS IN SEMINOLE COUNTY REST AREA ASDB 19.21

435462-1

N/A

LETTING DATE

12/31/15

CONSTRUCTION OF RAMPS FROM CAMPBELL DR TO NB HEFT(TPK SR821) (MP2)

INTERCHANGE RAMP (NEW)

LBDB

15.4

Total Estimated amount

579.75

Summary of Projects by Type of Procurement

% by number

Estimated Dollar

% by contract amount

Low Bid DB (LBDB)

2

18%

of projects Amount
11 100% 579.75 100%
Non road and bridge ASDB* 3 27% 2241 4%

21.2

4%

Factored DB (FDB)

2

18%

53.27

9%

* TS, Signalization, and Rest Area
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