
Attachment 5-11.1
PAY ITEMS ELIGIBLE FOR PARTIAL PAYMENT

(Pay Item)
(Section)

(350) CONCRETE PAVEMENT

IN PLACE, FINISHED AND CURED 90.00%
JOINTS SAWED AND SEALED 10.00%

PayItems:
Range: 0350  1  1 Thru 0350  2 17, Items: N/A

(400)	STRUCTURAL CONCRETE (SEGMENTAL BRIDGE)

CASTS AND STORED 65.00%
INSTALLED AND POST TENSIONED 35.00%

PayItems:
Range: N/A, Items: 0400  8 39,0400  4 40,0400 16 39,0400  4 39,

(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItems:
Range: 0400  4 41 Thru 0400  4104,0400  8  5 Thru 0400  8 25,0400  1  1 Thru 0400  4 25,0400  8106 Thru 
0400  8107,0400 16 42 Thru 0400 16 43,0400 16 22 Thru 0400 16 25, Items: N/A

(425)	INLET

BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItems:
Range: 0425  1201 Thru 0425  1909, Items: N/A

(425)	MANHOLES

BRICK AND/OR CONCRETE INSTALLED TO SUBGRADE 85.00%
TOP IN PLACE 15.00%

PayItems:
Range: 0425  2 41 Thru 0425  2110, Items: N/A

(430)	PIPE CULVERT

INSTALLED AND BACKFILLED 90.00%
VIDEO AND/OR VISUAL INSPECTION 10.00%

PayItems:
Range: 0430173112 Thru 0430175299, Items: N/A

(457) CATHODIC PROTECTION INTEGRAL PILE JACKET

MATERIAL AND INSTALLATION COMPLETE 85.00%
INSPECTION COMPLETE 15.00%

PayItems:
Range: 0457  2    Thru 0457  1 12, Items: N/A



(460)	STRUCTURAL STEEL

ERECTED 90.00%
PAINTED WITH TOP COAT, COMPLETED 10.00%

PayItems:
Range: 0460  1  1 Thru 0460 71  2,N/A, Items: N/A

(561) COATING EXISTING STRUCTURAL STEEL

ABRASIVE BLASTED AND PRIME COAT APPLIED 70.00%
INTERMEDIATE COAT APPLIED 15.00%
FINISH COAT APPLIED AND DSIPOSAL OF CONTAMINATED MATERIALS 15.00%

PayItems:
Range: N/A, Items: 0561  1,

(649) MAST ARM ASSEMBLY

FOUNDATION COMPLETED 40.00%
MAST ARM ASSEMBLED AND ERECTED 60.00%

PayItems:
Range: 0649  1 10 Thru 0649 31999, Items: N/A

(700) OVERHEAD TRUSS SIGNS

FOUNDATION COMPLETED 40.00%
TRUSS ERECTION AND PANELS INSTALLED 60.00%

PayItems:
Range: 0700 38024 Thru 0700 38107,0700 23111 Thru 0700 23400,0700 22111 Thru 0700 22154,0700 21 
35 Thru 0700 21 37,0700 39 22 Thru 0700 39 74,N/A, Items: N/A

(710) PAINTED PAVEMENT MARKINGS

1ST COAT OF PAINT INSTALLED (INCLUDES RPMS) 70.00%
2ND COAT OF PAINT INSTALLED 30.00%

PayItems:
Range: N/A, Items: 0710 90,

(715)	HIGHWAY LIGHTING - CONVENTIONAL

ERECTION OF BASES AND POLES 70.00%
WIRING AND ELECTRICAL CONNECTIONS 30.00%

PayItems:
Range: 0715  4011 Thru 0715  4139, Items: N/A

(715)	HIGHWAY LIGHTING û HIGH MAST

FOUNDATION COMPLETED 40.00%
POLE ASSEMBLED AND ERECTED CHECKED OUT-IN OPERATION 60.00%

PayItems:
Range: 0715 19111 Thru 0715 19133,0715511115 Thru 0715521140, Items: N/A

425 CLOSED FLUMES

CLOSED FLUME INLET INSTALLED 65.00%
DITCH APRONS INSTALLED VISUAL INSPECTED AND ACCEPT 35.00%



PayItems:
Range: N/A, Items: 0425  1910,

To request addtional items, please contact the Construction Fianl Estimates in the Central Office.



Percentage Break Down
By Payitem

Contract ID: T1330 Project ID: 19571825201

PayItem Description
0400  2  2 CONCRETE CLASS II, ENDWALLS

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItem Description
0400  2  4 CONC CLASS II, SUPERSTRUCTURE

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItem Description
0400  2 10 CONCRETE CLASS II, APPROACH SLABS

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItem Description
0400  3 20 CONC CLASS III, SEAL

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItem Description
0400  4  5 CONCRETE CLASS IV, SUBSTRUCTURE

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%



Percentage Break Down
By Payitem

Contract ID: T1330 Project ID: 19571825201

PayItem Description
0400  4 25 CONCRETE CLASS IV, MASS, SUBSTRUCTURE

Category Description
(400) STRUCTURAL CONCRETE (BRIDGES, CULVERTS, WALLS, ETC.)

Component Description %
FORMS IN PLACE 40.00%
CONCRETE IN PLACE 60.00%

PayItem Description
0425  1351 INLETS, CURB, TYPE P-5, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1352 INLETS, CURB, TYPE P-5, >10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1361 INLETS, CURB, TYPE P-6, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1365 INLETS, CURB, TYPE P-6, PARTIAL

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%



Percentage Break Down
By Payitem

Contract ID: T1330 Project ID: 19571825201

PayItem Description
0425  1451 INLETS, CURB, TYPE J-5, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1461 INLETS, CURB, TYPE J-6, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1521 INLETS, DT BOT, TYPE C,<10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1531 INLETS, DITCH BOTTOM,

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1533 INLETS, DITCH BOTTOM

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%



Percentage Break Down
By Payitem

Contract ID: T1330 Project ID: 19571825201

PayItem Description
0425  1535 INLETS, DITCH BOTTOM

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1541 INLETS, DT BOT, TYPE D, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1553 INLETS, DT BOT, TYPE E, J BOT, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  1581 INLETS, DT BOT, TYPE H, <10'

Category Description
(425) INLET

Component Description %
BOTTOM INSTALLED 65.00%
RISER, TOP, GRATE, AND APRON INSTALLED 35.00%

PayItem Description
0425  2 61 MANHOLES, P-8, <10'

Category Description
(425) MANHOLES

Component Description %
BRICK AND/OR CONCRETE INSTALLED TO SUBGRADE 85.00%
TOP IN PLACE 15.00%



Contract ID: T1330 Project ID: 19571825201
Estimate Number: 0006

Sub Total: 107.398

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0548 12 RETAINING WALL SYSTEM, PERMANENT, EXCLUDING BARRIER       9468.786                 $231,985.26                 $231,985.26

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt
4802.120 / 1 @ 25.96% = 1246.591 * $24.5000 = $30,541.480

Remark: Initial Payment - MSE WALL PANELS
18276.600 / 0 @ 9.68% = 4744.456 * $24.5000 = $116,239.172
Remark: Initial Payment - MSE WALL STRAPS
Remark:

NON PARTIAL ITEM
Rpt Qty  CF  %  Paid Qty  Unit Price  Amt
5403.300 / 1 @ 64.36% = 3477.739 * $24.5000 = $85,204.606

Remark: MSE Walls 4, 5, & 6

Sub Total: 9468.786

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0715  1 12 LIGHTING CONDUCTORS, F&I, INSULATED, NO.8 - 6      21465.000                  $21,465.00                  $21,465.00

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt
45000.000 / 1 @ 47.70% = 21465.000 * $1.0000 = $21,465.000
Remark: Initial Payment - LIGHTING CONDUCTORS, F&I, INSULATED, NO 8 - 6

Sub Total: 21465.000

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0715511140 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, SINGLE ARM          3.565                  $11,372.35                  $11,372.35



Contract ID: T1330 Project ID: 19571825201
Estimate Number: 0006

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt

10.000 / 1 @ 35.65% = 3.565 * $3,190.0000 = $11,372.350
Remark: Initial Payment - 'LIGHT POLE COMPLETE- SPECIAL DESIGN, 40'

Sub Total: 3.565

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0715511145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, SINGLE ARM          8.929                  $31,697.95                  $31,697.95

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt

24.000 / 1 @ 37.20% = 8.929 * $3,550.0000 = $31,697.950
Remark: Initial Payment - LIGHT POLE COMPLETE- SPECIAL DESIGN, 45'

Sub Total: 8.929

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0715516145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I,          9.376                  $35,628.80                  $35,628.80

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt

29.000 / 1 @ 32.33% = 9.376 * $3,800.0000 = $35,628.800
Remark: Initial Payment - LIGHT POLE COMPLETE- SPECIAL DESIGN, POLE TOP 45'

Sub Total: 9.376

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0715516145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I,          3.880                  $14,744.00                  $14,744.00



Contract ID: T1330 Project ID: 19571825201
Estimate Number: 0006

INITIAL PAYMENTS(Stockpile Invoice)
Invoice Qty  CF  %  Paid Qty  Unit Price  Amt

12.000 / 1 @ 32.33% = 3.880 * $3,800.0000 = $14,744.000
Remark: Initial Payment - LIGHT POLE COMPLETE- SPECIAL DESIGN, POLE TOP 45'

Sub Total: 3.880



Contract ID: T1330 Project ID: 19571825201
Estimate Number: 0007

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0425  1351 INLETS, CURB, TYPE P-5, <10'          1.950                   $7,020.00                   $7,020.00

BOTTOM INSTALLED
Rpt Qty  CF  %  Paid Qty  Unit Price  Amt

1.000 / 1 @ 65.00% = .650 * $3,600.0000 = $2,340.000
Remark: S-37, 6-13-2013

1.000 / 1 @ 65.00% = .650 * $3,600.0000 = $2,340.000
Remark: S-38, 6-13-2013

1.000 / 1 @ 65.00% = .650 * $3,600.0000 = $2,340.000
Remark: S-4, 7-19-2013

Sub Total: 1.950

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0425  1352 INLETS, CURB, TYPE P-5, >10'           .650                   $2,860.00                   $2,860.00

BOTTOM INSTALLED
Rpt Qty  CF  %  Paid Qty  Unit Price  Amt

1.000 / 1 @ 65.00% = .650 * $4,400.0000 = $2,860.000
Remark: S-65, 7-3-2013

Sub Total: .650

PayItem Description Quantity Paid Amount Paid Amt Paid ToDt
0425  1361 INLETS, CURB, TYPE P-6, <10'           .650                   $2,541.50                   $2,541.50

BOTTOM INSTALLED
Rpt Qty  CF  %  Paid Qty  Unit Price  Amt

1.000 / 1 @ 65.00% = .650 * $3,910.0000 = $2,541.500
Remark: S-2, 7-17-2013
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S.R. NO. SR   70  IN  DIST/ST-WIDE  CO.                                                          CONTRACTOR: F650446255001
 NAME - BRIDGE PAINTING                                                                           QUINN CONSTRUCTION, INC.
 FROM -
  TO -                                                                                            PALMETTO            FL
 

FROM COMMENCEMENT OF WORK AUG 15, 2011 TO DEC 11, 2011 INCLUSIVE
 ____________________________________________________________________________________________________________________________________
          ITEM          |   ITEM   | CO|UN|__________________Q_U_A_N_T_I_T_I_E_S_____________________|      UNIT      |    AMOUNT
 ______DESCRIPTION______|__NUMBER__|NBR|IT|_____PLAN____|___PREVIOUS__|__THIS EST._|____TO-DATE__|_%_|______PRICE_____|____TO-DATE___
 MOBILIZATION           |0101  1   |   |LS|        1.000|        1.000|      +0.000|        1.000|100|     66,727.9700|     66,727.97
 MOBILIZATION           |0101  1   |   |LS|        1.000|        1.000|      +0.000|        1.000|100|     48,634.0000|     48,634.00
 MOBILIZATION           |0101  1   |   |LS|        1.000|        1.000|      +0.000|        1.000|100|    132,575.0000|    132,575.00
 MAINTENANCE OF TRAFFIC |0102  1   |   |LS|        1.000|        0.600|      +0.200|        0.800| 80|     10,000.0000|      8,000.00
 MAINTENANCE OF TRAFFIC |0102  1   |   |LS|        1.000|        0.000|      +0.750|        0.750| 75|     10,000.0000|      7,500.00
 WORK ZONE SIGN         |0102 60   |   |ED|    2,272.000|      658.000|    +354.000|    1,012.000| 45|          0.3000|        303.60
 WORK ZONE SIGN         |0102 60   |   |ED|      976.000|      336.000|    +336.000|      672.000| 69|          0.3000|        201.60
 BARRIER WALL, TEMPORARY|0102 71 14|   |LF|      300.000|      300.000|    +225.000|      525.000|175|         28.6000|     15,015.00
 , F&I, TYPE K          |          |   |  |             |             |            |             |   |                |
 BARRIER WALL, TEMPORARY|0102 71 24|   |LF|      300.000|        0.000|    +650.000|      650.000|217|         10.4000|      6,760.00
 , RELOCATE, TYPE K     |          |   |  |             |             |            |             |   |                |
 TEMPORARY GUARDRAIL    |0102 73   |   |LF|       48.000|       48.000|     +48.000|       96.000|200|        100.0000|      9,600.00
 BARRICADE, TEMPORARY, T|0102 74  1|   |ED|    1,647.000|      252.000|    +784.000|    1,036.000| 63|          0.2200|        227.92
 YPES I, II, DI, VP & DR|          |   |  |             |             |            |             |   |                |
 HIGH INTENSITY FLASHING|0102 77   |   |ED|      244.000|      112.000|     +56.000|      168.000| 69|          0.3500|         58.80
  LIGHTS, TEMP, TYPE B  |          |   |  |             |             |            |             |   |                |
 HIGH INTENSITY FLASHING|0102 77   |   |ED|      568.000|      308.000|    +168.000|      476.000| 84|          0.3500|        166.60
  LIGHTS, TEMP, TYPE B  |          |   |  |             |             |            |             |   |                |
 TEMPORARY CRASH CUSHION|0102 89  7|   |LO|        2.000|        2.000|      +3.000|        5.000|250|      1,110.0000|      5,550.00
 , REDIRECTIVE OPTION   |          |   |  |             |             |            |             |   |                |
 PORTABLE CHANGEABLE MES|0102 99   |   |ED|      122.000|       28.000|     +56.000|       84.000| 69|         15.0000|      1,260.00
 SAGE SIGN, TEMPORARY   |          |   |  |             |             |            |             |   |                |
 TEMPORARY TRAFFIC CONTR|0102104  1|   |ED|      122.000|       14.000|     +56.000|       70.000| 57|         60.0000|      4,200.00
 OL, PORTABLE SIGNAL    |          |   |  |             |             |            |             |   |                |
 FLOATING TURBIDITY BARR|0104 11   |   |LF|      720.000|    1,600.000|    +640.000|    2,240.000|311|         20.0000|     44,800.00
 IER                    |          |   |  |             |             |            |             |   |                |
 FLOATING TURBIDITY BARR|0104 11   |   |LF|      680.000|      200.000|    +150.000|      350.000| 51|         20.0000|      7,000.00
 IER                    |          |   |  |             |             |            |             |   |                |
 _______________________|__________|___|__|_____________|_____________|____________|_____________|___|________________|______________
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 COSECT   FIN. PROJ.#    MANDST   JOB NO.         TRNSPORT/SITEMANAGER PAY ESTIMATE               CONTR. TYPE: CC   CONSTRUCTION
 91070   413817-1-52-01    01        -            PROGRESS EST.NO. 0006     C.C. NO. 107          CONTRACT NO. E1J12      ENGLISH
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 ____________________________________________________________________________________________________________________________________
          ITEM          |   ITEM   | CO|UN|__________________Q_U_A_N_T_I_T_I_E_S_____________________|      UNIT      |    AMOUNT
 ______DESCRIPTION______|__NUMBER__|NBR|IT|_____PLAN____|___PREVIOUS__|__THIS EST._|____TO-DATE__|_%_|______PRICE_____|____TO-DATE___
 REMOVAL OF EXISTING STR|0110  3   |   |LS|        1.000|        0.000|      +1.000|        1.000|100|     10,000.0000|     10,000.00
 UCTURE                 |          |   |  |             |             |            |             |   |                |
 UNDERWATER DEBRIS REMOV|0110  8   |   |DA|       30.000|        9.000|      +4.000|       13.000| 43|      3,000.0000|     39,000.00
 AL                     |          |   |  |             |             |            |             |   |                |
 BRIDGE FENDER SYSTEM, R|0110 71  1|   |LF|      216.000|        0.000|    +216.000|      216.000|100|         10.0000|      2,160.00
 EMOVAL & DISPOSAL      |          |   |  |             |             |            |             |   |                |
 REINFORCING STEEL- SUBS|0415  1  5|   |LB|    4,296.000|        0.000|      +0.000|        0.000|  0|          1.5000|          0.00
 TRUCTURE               |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |      2,263.99
 TREATED TIMBER PILING  |0455  2   |   |LF|      350.000|        0.000|    +350.000|      350.000|100|         30.0000|     10,500.00
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |      4,005.12
                        |          |   |  |             |             |    +350.000|             |   |-        11.4432|-     4,005.12
 PRESTRESSED CONCRETE PI|0455 34  6|   |LF|    1,143.000|        0.000|    +390.000|      390.000| 34|        241.0000|     93,990.00
 LING, 30" SQ           |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |     88,678.87
                        |          |   |  |             |             |    +130.000|             |   |-        80.1900|-    10,424.70
                        |          |   |  |             |             |    +260.000|             |   |-        80.0691|-    20,817.98
                        |          |   |  |             |             |    +300.000|             |   |-        86.3400|-    25,902.00
 WRAP PILE CLUSTERS     |0455 76   |   |EA|        2.000|        0.000|      +2.000|        2.000|100|        300.0000|        600.00
 TEST PILES-PRESTRESSED |0455143  6|   |LF|      426.000|      284.000|    +142.000|      426.000|100|        125.0000|     53,250.00
 CONCRETE,30" SQ        |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |     11,330.68
                        |          |   |  |             |             |    +142.000|             |   |-        79.7935|-    11,330.68
 EMBEDDED DATA COLLECTOR|0455146   |   |EA|        3.000|        0.000|      +3.000|        3.000|100|      2,500.0000|      7,500.00
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |      5,055.00
                        |          |   |  |             |             |      +3.000|             |   |-     1,685.0000|-     5,055.00
 CATHODIC PROTECTION INT|0457  2 11|   |LF|       88.000|        0.000|      +0.000|        0.000|  0|      1,175.0000|          0.00
 EGRAL PILE JACKET,     |          |   |  |             |             |            |             |   |                |
                        |          |   |  |             |             |      +0.000|             |   |          0.0000|     40,058.27
 BRIDGE DECK EXPANSION J|0458  1 21|   |LF|      210.000|        0.000|    +288.000|      288.000|137|         30.0000|      8,640.00
 OINT, REHABILITATION, P|          |   |  |             |             |            |             |   |                |
 STRUCT STEEL- REHAB, CA|0460  1  1|   |LB|    4,528.000|    3,111.000|  +1,417.000|    4,528.000|100|          4.2500|     19,244.00
 RBON                   |          |   |  |             |             |            |             |   |                |
 STRUCT STEEL- REHAB, CA|0460  1  1|   |LB|   78,383.000|        0.000|      +0.000|        0.000|  0|          4.2500|          0.00
 RBON                   |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |     21,946.21
 _______________________|__________|___|__|_____________|_____________|____________|_____________|___|________________|______________
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ESTIMATE CREATED: 12/17/13                 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION                     PESPJ11-1  PAGE   3
 COSECT   FIN. PROJ.#    MANDST   JOB NO.         TRNSPORT/SITEMANAGER PAY ESTIMATE               CONTR. TYPE: CC   CONSTRUCTION
 91070   413817-1-52-01    01        -            PROGRESS EST.NO. 0006     C.C. NO. 107          CONTRACT NO. E1J12      ENGLISH
 PROG. NUMBER -  5204                                                                             LETTING DATE 02/17/11
 F.A.P. NO. N/A                                                                                   NO. OF JOBS ON ESTIMATE   01 / 01
 CONTRACTOR: F650446255001 QUINN CONSTRUCTION, INC.                                               ESTIMATE PERIOD END DATE: 12/11/11
 ____________________________________________________________________________________________________________________________________
          ITEM          |   ITEM   | CO|UN|__________________Q_U_A_N_T_I_T_I_E_S_____________________|      UNIT      |    AMOUNT
 ______DESCRIPTION______|__NUMBER__|NBR|IT|_____PLAN____|___PREVIOUS__|__THIS EST._|____TO-DATE__|_%_|______PRICE_____|____TO-DATE___
 ANCHOR BOLT REPLACEMENT|0460112   |   |EA|        3.000|        3.000|      +0.000|        3.000|100|      1,000.0000|      3,000.00
 TREATED TIMBER, STRUCTU|0470  1   |   |MB|        2.700|        1.900|      +0.800|        2.700|100|     14,000.0000|     37,800.00
 RAL                    |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |      3,497.67
                        |          |   |  |             |             |      +0.800|             |   |-     4,372.0925|-     3,497.67
 ROADWAY FLOOR, STEEL, 5|0504  1  1|   |SF|    1,171.000|      616.000|    +555.000|    1,171.000|100|         85.0000|     99,535.00
 " OPEN                 |          |   |  |             |             |            |             |   |                |
 PREVIOUS ITEM ADJUSTMEN|          |   |  |             |             |            |             |   |                |    105,382.65
                        |          |   |  |             |             |    +555.000|             |   |-        61.0560|-    33,886.08
 COATING EXISTING STRUCT|0561  1   |   |LS|        1.000|        0.000|      +0.500|        0.500| 50|    200,000.0000|    100,000.00
 URAL STEEL             |          |   |  |             |             |            |             |   |                |
 _______________________|__________|___|__|_____________|_____________|____________|_____________|___|________________|______________
 

                                                      *****  THIS IS A REPRINT OF A PREVIOUS ESTIMATE - CONFIRM PAYMENT STATUS.
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ESTIMATE CREATED: 12/17/13                 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION                     PESPJ11-1  PAGE   4
 COSECT   FIN. PROJ.#    MANDST   JOB NO.         TRNSPORT/SITEMANAGER PAY ESTIMATE               CONTR. TYPE: CC   CONSTRUCTION
 91070   413817-1-52-01    01        -            PROGRESS EST.NO. 0006     C.C. NO. 107          CONTRACT NO. E1J12      ENGLISH
 PROG. NUMBER -  5204                                                                             LETTING DATE 02/17/11
 F.A.P. NO. N/A                                                                                   NO. OF JOBS ON ESTIMATE   01 / 01
 CONTRACTOR: F650446255001 QUINN CONSTRUCTION, INC.                                               ESTIMATE PERIOD END DATE: 12/11/11
 
                         JOB SUMMARY:                                                   --------
                                         ORIG. JOB AMOUNT$   3,049,999.00         33%   |NEG   |
                                         APPROVED S.A.'S $     245,969.25               |ZERO  |
                                         PRES. JOB AMOUNT$   3,295,968.25         31%   |CD    |
                                         REG.WORK TO-DATE$   1,011,098.71               --------
                                                             ------------=        31%
                                         BAL. OF PRES AMT$   2,284,869.54
 
                         TOTAL TO-DATE     LAST ESTIMATE     CHANGE THIS EST.     I CERTIFY THAT THE GOODS AND SERVICES HAVE BEEN
                                                                                  SATISFACTORILY RECEIVED AND PAYMENT IS NOW DUE,
 1. WORK                                                                          AND BUDGET/FUNDS ARE AVAILABLE FOR THIS PURCHASE.
     REGULAR WORK     $  +1,011,098.71   $    +707,139.54   $    +303,959.17      THIS REQUEST FOR PAYMENT MEETS THE TERMS AND
                                                                                  CONDITIONS OF THE PROCUREMENT AND PROGRESS OF WORK
    TOTAL WORK        $  +1,011,098.71   $    +707,139.54   $    +303,959.17      SPECIFIED HEREIN IS PURSUANT TO THIS CONTRACT AND
                                                                                  IS APPROVED IN SUBSTANTIAL COMPLIANCE WITH ALL
 2. ADJUSTMENTS                                                                   PLANS, SPECIFICATIONS, AND RULES OF THE DEPARTMENT,
     FUEL & BT ADJ    $         +18.53   $          +3.11   $         +15.42      INCLUDING THE PROVISIONS OF SECTION 337.11, F.S.
    TOTAL ADJUSTMENTS $         +18.53   $          +3.11
                                                                                  ENGR.IN CHARGE  Dennis, Eric
 3. AMOUNT PAYABLE    $  +1,011,117.24   $    +707,142.65   $    +303,974.59
                                                                                  DIST.CNST.ENGR. ______________________ __/__/____
 
                                                                                       PRINT NAME ______________________
                           _____   _______   ______   _________________________   _______   ________
                          |BF-OB|_|       |_|VENDOR|_|F650446255001            |_|VOUCHER|_|        |
                          |_____| |_______| |__ID__| |_________________________| |_______| |________|
 

 
 _____________________|LINE|  ORG-CODE   |EO|  OBJ   | C |    AMOUNT    |QNTY|INV#|LINE|_____DESCRIPTION______|OD |B |EGL|EOB| CNTR #
 CNTL| FCT |TR| AP/EN |    |             |  |        | R |              |----|----|    |COSEC| FIN.PROJ.#| DST|---|CB|---|---|
 ----|-----|--|-------|----|-------------|--|--------|---|--------------|----|----|----|-----|-----------|----|---|--|---|---|-------
     | 203 |  | E1J12 |    | 55014010106 |OM| 563011 |   |    303,959.17|    | 06 |    |91070|41381715201| 01 |   |0 |   |203| E1J12
 ----|-----|--|-------|----|-------------|--|--------|---|--------------|----|----|----|-----|-----------|----|---|--|---|---|-------
     | 209 |  | E1J12 |    | 55014010106 |OM| 563011 |   |         15.42|    | 06 |    |91070|41381715201| 01 |   |0 |   |209| E1J12
 ----|-----|--|-------|----|-------------|--|--------|---|--------------|----|----|----|-----|-----------|----|---|--|---|---|-------
     |     |  |       |    |             |  |        |   |              |    |    |    |     |           |    |   |  |   |   |
 ----|-----|--|-------|----|-------------|--|--------|---|--------------|----|----|----|-----|-----------|----|---|--|---|---|-------
                                                       *****  THIS IS A REPRINT OF A PREVIOUS ESTIMATE - CONFIRM PAYMENT STATUS.
 

          CONTRACT SUMMARY:   ORIG. CONTRACT AMT.$   3,049,999.00  33%          DAYS USED  119.0
                               APPROVED S.A.'S    $     245,969.25                          ---- =  34%
                               PRES. CONTRACT AMT.$   3,295,968.25  31%          PRES. DAYS  355
                               REG.WORK TO-DATE   $   1,011,098.71               ORIG. DAYS  330
                                                     ------------=  31%
                               BAL. OF PRES AMT   $   2,284,869.54


