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Contract Pay Estimate Report for Contract T1330
Estimate Number: 0006

Estimate End Date: 06/09/2013

Contractor ID: F272587735
Contractor Name: CONALVIAS USA LLC
Project ID: 195718-2-52-01
Location: FROM WINKLER AVE TO HANSON ST

QUANTITIES AMOUNTS

Line CO Unit Amount

Itm # Nbr UNT Itm # Pay Item Description Plan Previous This Est. To-Date % Price This Est. To-Date

0590 SF 0548 12 RETAINING WALL SYSTEM, PERMANENT, EXCLUDING 49,030.000 8,172.905 9,468.786 17,641.691 36 $24.5000 $231,985.257 $432,221.43

BARRIER

0855 LF 0715  1 12 LIGHTING CONDUCTORS, F&I, INSULATED, NO.8 - 6 45,830.000 7,213.000 21,465.000 28,678.000 63 $1.0000 $21,465.000 $28,678.00

0905 EA 0715511140 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, 10.000 .000 3.565 3.565 36 $3,190.0000 $11,372.350 $11,372.35

SINGLE ARM

0910 EA 0715511145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, 24.000 .000 8.929 8.929 37 $3,550.0000 $31,697.950 $31,697.95

SINGLE ARM

0920 EA 0715516145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, 29.000 5.600 9.376 14.976 52 $3,800.0000 $35,628.800 $56,908.80

0925 EA 0715516145 LIGHT POLE COMPLETE- SPECIAL DESIGN, F&I, 12.000 .000 3.880 3.880 32 $3,800.0000 $14,744.000 $14,744.00

Totals  for Project ID: 195718-2-52-01

Estimate Pay Item Subtotal:          $346,893.36

Estimate Line Adjustment SubTotal:                 $.00

Estimate Pay Item SubTotal:          $346,893.36

Estimate Contract Level Adjustment SubTotal:                $.00

Estimate Project Total:         $346,893.36

Totals for Contract ID: T1330

Estimate Pay Item Total:          $346,893.36

Estimate Line Adjustment Total:                 $.00

Estimate Pay Item Total:          $346,893.36

Estimate Contract Level Adjustment Total:                $.00

Estimate Grand Total:         $346,893.36

Report Name: Contract Pay Estimate Detail Report
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Contract Pay Estimate Report for Contract T1330
Estimate Number: 0007

Estimate End Date: 07/21/2013

Contractor ID: F272587735
Contractor Name: CONALVIAS USA LLC
Project ID: 195718-2-52-01
Location: FROM WINKLER AVE TO HANSON ST

QUANTITIES AMOUNTS

Line CO Unit Amount

Itm # Nbr UNT Itm # Pay Item Description Plan Previous This Est. To-Date % Price This Est. To-Date

0305 EA 0425  1351 INLETS, CURB, TYPE P-5, <10' 42.000 11.750 1.950 13.700 33 $3,600.0000 $7,020.000 $49,320.00

0310 EA 0425  1352 INLETS, CURB, TYPE P-5, >10' 1.000 .000 .650 .650 65 $4,400.0000 $2,860.000 $2,860.00

0315 EA 0425  1361 INLETS, CURB, TYPE P-6, <10' 21.000 5.600 .650 6.250 30 $3,910.0000 $2,541.500 $24,437.50

0590 SF 0548 12 RETAINING WALL SYSTEM, PERMANENT, EXCLUDING 49,030.000 17,641.691 8,730.365 26,372.056 54 $24.5000 $213,893.943 $646,115.37

BARRIER

Totals  for Project ID: 195718-2-52-01

Estimate Pay Item Subtotal:          $226,315.44

Estimate Line Adjustment SubTotal:                 $.00

Estimate Pay Item SubTotal:          $226,315.44

Estimate Contract Level Adjustment SubTotal:                $.00

Estimate Project Total:         $226,315.44

Totals for Contract ID: T1330

Estimate Pay Item Total:          $226,315.44

Estimate Line Adjustment Total:                 $.00

Estimate Pay Item Total:          $226,315.44

Estimate Contract Level Adjustment Total:                $.00

Estimate Grand Total:         $226,315.44

Report Name: Contract Pay Estimate Detail Report


