
Item 11 
 
Here is the information Tom Bane has received from the Districts regarding projects which have 
reimbursable utility work with Florida Gas Transmission.  Please note that the districts have until this 
Thursday (12/18/2014) to respond with their project information, so this may/may not be a complete 
list. 
 
D1 (Shirley McCrary) 

FP I.D. 201214-3, SR 559 @ I-4 Interchange, Reimbursable Costs = $5.6M – FGT agreement 
executed on 11/15/13 - Buy America provisions suspended 
FP I.D. 196904-2, SR 70 from N.E. 34th Ave. to N.E. 80th Ave., Reimbursable Costs = $10K – FGT 
agreement executed on 11/19/13 - Buy America provisions suspended. 

 
D2 (John McCarthy) 

208001-5, SR-200 New Road Construction (Starke Bypass), is currently the only project in D2 
with a reimbursable FGT gas main relocation. 

 
D3 (Jonathan Harris) 

SR 77     217909-4 (current FPID, may change as is being bundled with -5,-7, and -8 to make 
design build to advertise in March) 
SR 77     217909-5 (current FPID, may change as is being bundled with -4,-7, and -8 to make 
design build to advertise in March) 
 
SR 79     220773-9 (originally 220773-7 but became -9 when went design build) - This project is 
under construction and we have a draft Cost Reimbursement Agreement to sign now. 
 
SR 77     217909-6 is currently in design and includes an FGT crossing with the possibility for 
reimbursement (candidate for advance production or DB) 
 

D4 (Tim Brock) 

230256-9-36-01 – Phase 36 in FY2015 for design for amount of $500,000; 
230256-9-56-01 – Phase 56 in FY2016 for construction. Estimated cost is $5,687,000 

 
D5 (Ty Garner) 

Below please find D-5’s list of projects with FGT.  Some of these project may not have 
reimbursement but I included them anyway since FGT has not agreed that they have been 
avoided. 
 
238275-7, Wekiva Parkway Section 6 - $328,900 has already been authorized for preliminary 
engineering.  Construction costs to be determined. 
 
240200-2, Wekiva Parkway section 7A - $328,900 has already been authorized for preliminary 
engineering.  Construction costs to be determined. 
 
238275-8, Wekiva Parkway section 5 – Should be Encroachment Agreement only. 
 
426905-3, I-95 and Ellis Road Interchange.  Impacts unknown, design underway. 



 
410674-2, SR 40 from east of 4-lane to east of CR 314. It appears we can avoid.  Approaching 
60% plans. 
 
410674-3, SR 40 from east of CR 314 to east of CR 314A. It appears we can avoid.  Approaching 
60% plans. 
 
240418-2, SR 48 from east of I-75 ramps to CR 475.  
 
432437-1, SR5 (US 1) from Golden Knight to west of SR 50.  
 
239682-1, SR 500 from Aeronautical to Budinger. Encroachment agreement executed. 
 
242715-2, I-95 and US 92 interchange. Design Build. Impacts unknown. We have $9 million 
budgeted. 
 
We have other projects going to design next year that have FGT on them.  Too early to know if 
there will be impacts.  These projects are 432455-1, 431456-1, 242484-8. 

 
D6 (Tony Soto) 

FP# (Reimbursable Design/Construction) 
249911-3, SR 907/ALTON ROAD AT 5TH STREET, 10TH STREET AND 14TH STREET 
 
FP# (Cost Reimbursement Agreements for Pre-90% Design by FGT--FDOT Acquiring R/W Only for 
Permitted FGT Facilities) 
418423-1, SR 826/PALMETTO EXPY FROM SR 93/I-75 TO GOLDEN GLADES INTRCHNG 
428358-1, SR 826/PALMETTO EXPY - SR 826 EASTBOUND RAMP TO SR 9A/I-95 NORTHBOUND 

 
D7 (Katasha Cornwell) 

I’m not real clear on exactly what “reimbursable” situations you need information on since they 
can be kind of varied, so I am providing the projects where we have potential or on-going 
payment in some form to FGT.  
 
FM 2569312 – Gandy Blvd from 4th to 9th – We have an agreement with FGT which required an 
upfront lump sum payment, which has been made, but relocation has not taken place yet.  
FM 4338801 – Gateway Expressway – we have an FGT line within the R/W by permit. We have 
been awaiting the FGT “study” (that we funded) that will provide alternative relocation routes. 
Per the global agreement, the department could have to provide a “suitable permit replacement 
location” and/or I suppose there is the possibility that we would come to some other more cost 
effective monetary arrangement. This is all TBD, so I am including this.  
FM 2570861 – Gandy from US 19 to I-275 – this project is also part of the study that falls under 
4338801. Possible impacts. FGT is in R/W by permit, so possible “suitable permit replacement 
location” required depending on impacts (design just started) and study results.  
 
We have other projects in various stages of design and consultant acquisition that have FGT 
within project limits, but avoidance of their facilities is anticipated.  

 
 



 
Turnpike (Jim Kervin) 

The only FGT reimbursable that we have on the books is from last year so you probably would 
not include that project in your list. If you need the information I’d be happy to send it along. 
 
Up to this point we continue to be able to design projects to avoid relocation/reimbursement. 
We will submit plans in February for FPID 406150-1. FGT will have their 90 days to decide 
whether or not to relocate. I am not expecting that any relocation will be required but I certainly 
 have no crystal ball. We have numerous projects where FGT is within the project limits. We 
expect to be submitting more projects for review late next year and in 2016. It would just be a 
guess at this point as far as any relocation. All that being said I do not believe we have a Buy 
America issue even if FGT does relocate based on what I know regarding the funding of our 
projects.  

 


