
Attachment 10-1

   Flow Charts

REVIEW OF PILE INSTALLATION PLAN

        Submit Pile Forward within 1 working Comments within 5 working Forward within 1 

        Installation Plan day days day

       (PIP)

Contractor shall submit PIP at the preconstruction conference or 30 days prior to beginning of pile driving

PRODUCTION PILE LENGTHS

Pile length recommendation Resident Engr. sign and forward Pile 

within 5 working days after length authorization letter  within 1 

receipt of test pile data working day

DRIVING CRITERIA

Driving Criteria letter Forward Driving Criteria

within 3 working days after letter within 1 working day

issuing pile lengths

District Geotechnical 

Engineer
Resident Engineer Contractor

Contractor

Resident

Engineer

(or PA)

District

Geotechnical 

Engineer

Resident 

Engineer

(or PA)

Contractor

Beginning of 

Pile 

Installation

District Geotechnical 

Engineer

Resident Engineer

(or PA)
Contractor




