
Florida Department of Transportation 
 

CHARLIE CRIST       
GOVERNOR  

1109 South Marion Avenue  

Lake City, Florida 32025  

STEPHANIE C. KOPELOUSOS                   
SECRETARY  

 

 

 

  

April 29, 2010  11:49 
   

To Shortlisted Proposers:  

 

Hubbard Construction Company and Landmark Engineering, Inc. 

Leware Construction Company of Florida, Inc. and Florida Bridge and Transportation, Inc.  

Southland Construction Inc. and DRMP, Inc. 

 

Addendum No.: 4 

 

Project #:  E2O66 
 
Financial Project #40681365201 

Federal Project # 2803 004S 

Title of Project:  The Florida Department of Transportation (Department), District 2 has identified this 
Federal project for Design Build for a Bridge Replacement on Bridge #290042, Olustee  Creek, County 
Road 245, Columbia County.  The road is to be detoured during replacement.   The location of this project is 
southeast of and within 15 miles of Lake City, Florida, in northeast Florida.  Project length is .663 miles in 
Columbia County. 

The 2 attachments are identified as: 

 Qwest Utility Work Schedule (Draft) 

 Qwest Utility design plans and marked up preconstruction project plans of existing facility. 

 

A critical communication fiber optic line has been identified and provided in the RFP volume 2. These buried 

cables appear to be in conflict with the bridge replacement at Oulestee Creek. 

 

It is imperative that each proposer meet with the Qwest contact person identified below before preparing their 

technical proposal.  

 
Jerry NeSmith 

Lead Engineer-OSP Construction 

Qwest National Network Services 

SE Region 

1505 NW 150th Ave. 

Ocala, FL  34482 

Cell: 918-640-5964 

 

Note:  Emphasis is on this location due to critical concern for these utility lines which will require Qwest 

approximately 6 months to design, obtain materials, and perform the utility work involving the buried fiber 

optic communication (BFOC) line which is shown in the attached drawings. The final prepared utility work 



schedule and duration of the relocation required by Qwest shall be taken into consideration in the overall 

coordination and construction schedule for this design build project. 

 

Please sign, date and email a copy of this addendum back to me today to indicate receipt.  A copy of this 

addendum is to be returned with your bid. 

 

  

Company Name            Date 

 

  

Signature  
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