FLORIDA DEPARTMENT OF TRANSPORTATION

DATE : 01/31/05

LBTABTA PAGE : 001 -2
LBTHEAD TABULATION OF BIDS
CALL ORDER : 001 PROPOSAL ID : E2G90 PROPOSAL DESC :
LETTING DATE : 01/27/05 2:00 P.M. DISTRICT 02 Milling and resurfacing, base work, rework shoulders,
SET-ASIDE : U/R CODE : drainage improvements, curb and gutters, traffic signals,
CONTRACT TIME :© 150 CALENDAR DAYS highway signing, guardrail and sidewalks on SR 21 in Clay

FINPROJ(S) : 20811125201 (*)
20822655201

LOCAL NAME(*) : SR 21
PROJ LIMITS(*): FROM CR 215

LBTABT1

County. Lump Sum Contract.
F.A. NO. : N/A COUNTIES :
N/ZA

S.R. NO.(*) : SR 21 US NO.(*) :
TO CR 220

CLAY

LINE NO /7 ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY

SECTION 0001 ROADWAY

1 ¢ 2
A H

|
3667212.00000 3667212.00] 4021000.00000 4021000.

3

UBBARD CONSTRUCTION COMPAN |APAC-SOUTHEAST, INC.

I
00| 5150121.00000 5150121.

|
UNIT PRICE AMOUNT] UNIT PRICE AMOUNT

|
0005 0999 2 LUMP | 00
LUMP SUM CONTRACT (ALTERNATIVE | | |
BIDDING) 20811125201 | | |
0010 0999 2 LUMP | 878725.00000 878725.00] 1177000.00000  1177000.00| 1068659 .00000 1068659 .00
LUMP SUM CONTRACT (ALTERNATIVE | | |
BIDDING) 20822655201 | | |
0015 0999 25 LUMP |  10000.00000 10000.00]  10000.00000 10000.00]  10000.00000 10000.00
INITIAL CONTINGENCY AMOUNT (DO NOT BID) | | |
20822655201 | | |
0020 0999 25 LUMP |  40000.00000 40000.00]  40000.00000 40000.00]  40000.00000 40000 .00
INITIAL CONTINGENCY AMOUNT (DO NOT BID) | | |
20811125201 | | |
SECTION 0001 TOTALS | $ 4,595,937.00] $ 5,248,000.00] $ 6,268,780.00
CONTRACT TOTALS | $ 4,595,937.00] $ 5,248,000.00] $ 6,268,780.00

NOTE:

CONTINGENT UPON AVAILABILITY OF

Failure to file a protest within the time
prescribed in section 120.57(3), Florida
Statutes, shall constitute a waiver of
proceeding under chapter 120, Florida Statutes.

FUNDS



