FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

PAGE : 001 -1

VENDOR RANKI NG

CALL ORDER : 001 PROPCSAL I D : E3M28
LETTING DATE : 03/12/15 2:00 P.M DI STRI CT : 03
SET- ASI DE U R CODE :

CONTRACT TIME : 160 WORKI NG DAYS ( AVAI LABLE DAYS)

FI NPRQJ( S) 21869125201 (*) F.A NO © NA

42306215201 N A

42306225201 N A

LOCAL NAVE SR 295 NEW WARRI NGTON SPUR TO SR 10A (US 9

PROJ LIM TS FROM NEW WARRI NGTON SPUR TO SR 10A (US
RANK VENDOR NANE

1 M DSOUTH PAVI NG, | NC.
2 PANHANDLE GRADI NG & PAVI NG, | NC

0

PROPCSAL DESC :

The I nprovenents under this District Contract consist of
work on three projects in Escanbia County. They include
mlling and resurfacing the existing asphalt, adding paved
shoul ders, reconstructing paved shoul ders, cleaning concrete
joints, replacing a broken concrete slab, signing and
pavenent markings and other incidental construction on SR
295 from New Warrington Spur to SR 10A (US 90/ Mobil e

H ghway) (FPI D #218691- 2-52-01); reconstructing

the existing concrete pavenent with asphalt pavenent,
mlling and resurfacing existing asphalt, adding paved

shoul ders, ADA inprovenents, signing and pavenment marKking,
signal i zation, and other incidental construction on SR 294
(Chief#s Way) fromeast of SR 295 to SR 30 (US 98)

Navy Blvd (FPID # 423062-1-52-01); nilling and resurfacing

t he existing asphalt, adding paved shoul ders, ADA

i mprovements, signing and pavement marking, signalization,
and ot her incidental construction on SR 30 (US 98) from SR
295 to north of Dewitt Road including Dewitt Road (FPID #
423062-2-52-01).). The sunmary of pay itens for this project
is listed in the Plans. PRE-QUALI FI CATION | S REQUI RED TO BI D
ON TH S PRQJECT.

COUNTI ES ESCAMBI A

ROAD NAME : SR 295

Bl D BI D TOTAL % OVER

TYPE STATUS BI D LOW BI D
Responsi ve W nni ng bid $ 919, 900. 65 0. 00%
Non Responsiv Non-Wnning Bid $ 1,189, 365.14 29. 29%

NOTE: Failure to file a protest within the time
prescribed in section 120.57(3), Florida Statutes, or

failure to post the
law within the time
constitute a waiver

120Florida Statutes.

bond or other security required by
allowed for filing a bond shall
of proceedings under chapter

NOTICE OF INTENT TO AWARD: AWARD AND EXECUTION
CONTINGENT UPON BUDGET AVAILIBILITY
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CALL ORDER
LETTI NG DATE
SET- ASI DE :
CONTRACT TI ME :

FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -2
001 PROPCSAL ID : E3M28 PROPCSAL DESC :
03/12/15 2:00 P.M Dl STRI CT : 03 The I nprovenents under this District Contract consist of
U R CODE : work on three projects in Escanbia County. They include
160 WORKI NG DAYS ( AVAI LABLE DAYS) mlling and resurfacing the existing asphalt, adding paved

shoul ders, reconstructing paved shoul ders, cleaning concrete
joints, replacing a broken concrete slab, signing and
pavenent markings and other incidental construction on SR
295 from New Warrington Spur to SR 10A (US 90/ Mobil e

H ghway) (FPI D #218691- 2-52-01); reconstructing

t he existing concrete pavenent with asphalt pavenent,

mlling and resurfacing existing asphalt, adding paved

shoul ders, ADA inprovenents, signing and pavenent marking,
signalization, and other incidental construction on SR 294
(Chi ef #s Way) from east of SR 295 to SR 30 (US 98)

Navy Bl vd (FPID # 423062-1-52-01); milling and resurfacing

t he existing asphalt, adding paved shoul ders, ADA

i mprovenments, signing and pavenment marking, signalization,
and ot her incidental construction on SR 30 (US 98) from SR
295 to north of Dewitt Road including Dewitt Road (FPID #
423062- 2-52-01).). The summary of pay itens for this project
is listed in the Plans. PRE-QUALI FI CATION | S REQUI RED TO BI D
ON TH' S PROQJECT.

FI NPRQJ( S) 21869125201 (*) F.A NO N A COUNTI ES : ESCAMBI A
42306215201 N A
42306225201 N A
LOCAL NAVE SR 295 NEW WARRI NGTON SPUR TO SR 10A (US 90) ROAD NAME : SR 295
PRQJ LIMTS FROM NEW WARRI NGTON SPUR TO SR 10A (US 90)
( 1) ( 2 ( )
M DSOUTH PAVING, | NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO / | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRICE AMOUNT
------------------------------------------ o S
SECTI ON 0001 ROADWAY
0005 0101 1 LUVP 28000. 00000 28000.00]  78000. 00000 78000. 00
MOBI LI ZATI ON 42306215201
0010 0101 1 LUMP 27500. 00000 27500.00]  38000. 00000 38000. 00
MOBI LI ZATI ON 21869125201
0015 0101 1 LUMP 27000. 00000 27000.00]  72750. 00000 72750. 00
MOBI LI ZATI ON 42306225201
0020 0102 1 160. 000 LS 15300. 00000 15300. 00|  56000. 00000 56000. 00
MAI NTENANCE OF TRAFFI C 42306225201




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -3
CALL ORDER 001 PROPCSAL | D: E3MR8 LETTI NG DATE: 03/12/15 2:00 P. M DI STRICT: 03
( 1) ( 2 ) ( )
M DSOUTH PAVI NG, | NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT| UNIT PRI CE AVOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ O A
0025 0102 1 160. 000 LS 13100. 00000 13100. 00 24000. 00000 24000. 00
MAI NTENANCE OF TRAFFI C 21869125201
0030 0102 1 160. 000 LS 13200. 00000 13200. 00|  42000. 00000 42000. 00
MAI NTENANCE OF TRAFFI C 42306215201
0035 0102 3 115. 500 CY 50. 00000 5775. 00 38. 00000 4389. 00
COWERCI AL MATERI AL FOR DRI VEWAY
MAI NTENANCE
0040 0102 14 124. 000 MH 50. 00000 6200. 00 38. 00000 4712.00
TRAFFI C CONTROL OFFI CER
0045 0102 60 6144. 000 ED 0. 35000 2150. 40 0. 39000 2396. 16
WORK ZONE S| GN
0050 0102 61 3.000 EA 85. 00000 255. 00 93. 50000 280. 50
BUSI NESS SI GN
0055 0102 74 1 6960. 000 ED 0. 18000 1252. 80 0. 20000 1392. 00
CHANNELI ZI NG DEVI CE- TYPES I, |1, DI,
VP, DRUM OR LCD
0060 0102 74 2 302. 000 ED 0. 35000 105. 70 0. 39000 117.78
CHANNELI ZI NG DEVICE, TYPE |11, 6'
0065 0102 76 170. 000 ED 5. 50000 935. 00 6. 05000 1028. 50
ARROW BOARD / ADVANCE WARNI NG ARROW
PANEL
0070 0102 77 2018. 000 ED 0. 35000 706. 30 0. 39000 787. 02
HI GH | NTENSI TY FLASHI NG LI GHTS, TEMP,
TYPE B
0075 0102 78 371.000 EA 3. 50000 1298. 50 3. 85000 1428. 35
TEMPORARY RETROREFLECTI VE PAVEMVENT
MARKER
0080 0102 99 575.000 ED 14. 00000 8050. 00 15. 40000 8855. 00
PORTABLE CHANGEABLE MESSAGE S| G\,
TEMPORARY
0085 0102104 295. 000 ED 5. 00000 1475. 00 5. 50000 1622. 50
TEMPORARY S| GNALI ZATI ON AND MAI NTENANCE
| NTERSECTI ON
0090 0102107 1 295. 000 ED 5. 00000 1475. 00 5. 50000 1622. 50
TEMPORARY TRAFFI C DETECTI ON AND
MAI NTENANCE, | NTERSECTI ON
0095 0104 10 3 1829. 000 LF 2. 00000 3658. 00 3. 15000 5761. 35
SEDI MENT BARRI ER




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/ 15
TABULATI ON OF BI DS PAGE : 001 -4
CALL ORDER: 001 PROPCSAL | D E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03
( 1) ( 2 ) ( )
M DSOUTH PAVI NG | NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT UNI T PRI CE AMOUNT
______________________________________________________________________ O
0100 0104 18 37.000 EA 175. 00000 6475. 00 215. 00000 7955. 00
I NLET PROTECTI ON SYSTEM
0105 0107 1 16. 300 AC 22.00000 358. 60 600. 00000 9780. 00
LI TTER REMOVAL
0110 0107 2 14. 600 AC 20. 00000 292. 00 230. 00000 3358. 00
MOW NG
0115 0110 1 1 0.366 LS 13550. 00000 13550. 00 15000. 00000 15000. 00
CLEARI NG & GRUBBI NG 42306215201
0120 0110 1 1 0.249 LS 7000. 00000 7000. 00 15000. 00000 15000. 00
CLEARI NG & GRUBBI NG 42306225201
0125 0110 1 1 0.090 LS 7000. 00000 7000. 00 15000. 00000 15000. 00
CLEARI NG & GRUBBI NG 21869125201
0130 0110 4 2361. 000 SY 18. 27000 43135. 47 15. 00000 35415. 00
REMOVAL OF EXI STI NG CONCRETE PAVEMENT
0135 0120 1 423. 290 CY 27. 46000 11623. 54 15. 00000 6349. 35
REGULAR EXCAVATI ON
0140 0120 71 LUVP 11500. 00000 11500. 00 4800. 00000 4800. 00
REGULAR EXCAVATI ON (3-R PRQJECTS QNLY)
42306225201
0145 0120 71 LUMP 19300. 00000 19300. 00 6200. 00000 6200. 00
REGULAR EXCAVATI ON (3-R PRQJECTS Q\LY)
21869125201
0150 0160 4 1863. 000 SY 5. 13000 9557. 19 8. 60000 16021. 80
TYPE B STABI LI ZATI ON
0155 0162 1 11 399. 000 SY 3. 17000 1264. 83 8. 00000 3192. 00
PREPARED SO L LAYER, FIN SH SO L LAYER,
6"
0160 0285701 1698. 000 SY 27. 30000 46355. 40 32. 75000 55609. 50
OPTI ONAL BASE, BASE GROUP 01
0165 0285706 2286. 000 SY 28. 48000 65105. 28 38. 57000 88171. 02
OPTI ONAL BASE, BASE GROUP 06
0170 0286 1 204. 000 SY 41. 37000 8439. 48 29. 50000 6018. 00
TURNOUT CONSTRUCTI ON
0175 0327 70 1 3432. 000 SY 1. 93000 6623. 76 3. 65000 12526. 80
M LLI NG EXI ST ASPH PAVT, 1" AVG DEPTH
0180 0327 70 8 6030. 000 SY 2. 33000 14049. 90 3. 85000 23215. 50
M LLI NG EXI ST ASPH PAVT, 2 1/2" AVG
DEPTH




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -5
CALL ORDER 001 PROPOSAL | D E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03

(1) ( 2 ) ( )

M DSOUTH PAVING, | NC, PANHANDLE GRADI NG & PAVI NG
LINE NO / | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AVOUNT|  UNI'T PRI CE AMOUNT|  UNI'T PRI CE ANOUNT

------------------------------------------ O A

0185 0327 70 10 3248.000 SY 3. 56000 11562. 88 5. 15000 16727. 20
M LLI NG EXI ST ASPH PAVT, 5" AVG DEPTH
0190 0334 1 22 979.500 TN 116. 00000 113622. 00 108. 50000 106275. 75
SUPERPAVE ASPH CONC, TRAFFIC B, PG76- 22
PMA
0195 0334 1 33 520.900 TN 119. 00000 61987. 10 108. 50000 56517. 65
SUPERPAVE ASPH CONC, TRAFFIC C, PGB2-22
PMA
0200 0337 7 40 463.700 TN 139. 00000 64454. 30 165. 70000 76835. 09

ASPHALT CONCRETE FRI CTI ON COURSE,
TRAFFIC B, FC-9.5, PG 76-22, PMA
0205 0337 7 54 456. 600 TN 134. 00000 61184. 40 165. 70000 75658. 62
ASPHALT CONCRETE FRI CTI ON COURSE,
TRAFFIC C, FC-9.5, PG 82-22, PMA

0210 0339 1 4.700 TN 540. 00000 2538. 00 260. 00000 1222. 00
M SCELLANEQUS ASPHALT PAVEMENT

0215 0350 5 2980. 000 LF 3. 98000 11860. 40 4.39000 13082. 20
CLEANI NG & SEALI NG JO NTS- CONCRETE

PAVEMENT:

0220 0352 70 27.000 sy 50. 00000 1350. 00 115. 00000 3105. 00
GRI NDI NG CONCRETE PAVEMENT

0225 0353 70 5.900 CY 1100. 00000 6490. 00 190. 00000 1121. 00
CONCRETE PAVEMENT SLAB REPLACEMENT

0230 0425 1545 1.000 EA 3849. 14000 3849. 14 6850. 00000 6850. 00
INLETS, DI TCH BOTTOM TYPE D, PARTI AL

0235 0425 1561 1.000 EA 4033. 98000 4033. 98 7350. 00000 7350. 00
INLETS, DT BOT, TYPE F, <10

0240 0425 5 1 2.000 EA 1251. 13000 2502. 26 850. 00000 1700. 00
MANHCLE, ADJUST, UTILITIES

0245 0430174115 32.000 LF 97. 04000 3105. 28 145. 00000 4640. 00
Pl PE CULVERT, OPTI ONAL MATERI AL, ROUND,

15" SD

0250 0520 1 7 10. 000 LF 67. 45000 674.50 65. 00000 650. 00
CONCRETE CURB & GUTTER, TYPE E

0255 0520 1 10 97. 000 LF 65. 75000 6377.75 65. 00000 6305. 00
CONCRETE CURB & GUTTER, TYPE F

0260 0522 1 162. 000 SY 82. 78000 13410. 36 80. 00000 12960. 00

CONCRETE SI DEWALK AND DRI VEWAYS, 4"
THI CK




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/ 15
TABULATI ON OF BI DS PAGE : 001 -6
CALL ORDER: 001 PROPCSAL | D: E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03
(1) ( 2 ) ( )
M DSOUTH PAVI NG, | NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AMOUNT UNI T PRI CE AMOUNT| UNI T PRI CE AMOUNT
__________________________________________________________________________________________________ o m e e e e e e e e e e e e e e e e e e o
0265 0522 3 4.000 SY 115. 65000 462. 60 80. 00000 320. 00
BUS BOARDI NG PAD- CONCRETE
0270 0527 2 140. 000 SF 20. 00000 2800. 00 5. 00000 700. 00
DETECTABLE WARNI NGS
0275 0570 1 1 374. 000 SY 0. 50000 187. 00 3.50000 1309. 00
PERFORMANCE TURF
0280 0570 1 2 1041. 000 SY 2.40000 2498. 40 3.50000 3643. 50
PERFORMANCE TURF, SOD
0285 0710 11111 2.238 NM 825. 74000 1848. 01 907. 50000 2030. 99
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, SOLID, 6"
0290 0710 11122 886. 000 LF 0. 50000 443. 00 0. 55000 487. 30
PAI NTED PAVEMENT NMARKI NGS, STANDARD,
VWH TE, SOLID, 8"
0295 0710 11123 1366. 000 LF 0. 70000 956. 20 0. 77000 1051. 82
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, SCOLI D FOR CROSSWALK AND
ROUNDABOUT, 12"
0300 0710 11124 98. 000 LF 1. 35000 132. 30 14. 85000 1455. 30
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, SOLI D FOR DI AGONAL OR CHEVRON,
18"
0305 0710 11125 423. 000 LF 1. 80000 761. 40 1. 98000 837.54
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, SOLID FOR STOP LI NE OR CROSSWALK,
24"
0310 0710 11131 0.302 GV 745. 03000 225. 00 825. 00000 249. 15
PAI NTED PAVEMENT NMARKI NGS, STANDARD,
VWH TE, SKIP, 10-30 OR 3-9 SKIP, 6" WDE
0315 0710 11151 32. 000 LF 0. 35000 11. 20 0. 39000 12. 48
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWHI TE, 2-4 DOTTED GUI DELI NE/ 6-10
DOTTED EXTENSI ON, 6"
0320 0710 11160 21. 000 EA 55. 00000 1155. 00 60. 50000 1270. 50
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, MESSAGE OR SYMBCOL
0325 0710 11170 36. 000 EA 40. 00000 1440. 00 44.00000 1584. 00
PAI NTED PAVEMENT MARKI NGS, STANDARD,
VWH TE, ARRO\NS




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -7
CALL ORDER: 001 PROPCSAL | D: E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03

( 1) ( 2 ) ( )

M DSOUTH PAVI NG, I NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ ITEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT UNI' T PRI CE AMOUNT] UNI T PRI CE AMOUNT

------------------------------------------ e

0330 0710 11211 2.321 NM 824. 64000 1913. 99 907. 50000 2106. 31

PAI NTED PAVEMENT MARKI NGS, STANDARD,
YELLOW SOLI D, 6"

0335 0710 11224 269. 000 LF 1. 35000 363. 15 1. 98000 532. 62
PAI NTED PAVEMENT MARKI NGS, STANDARD,
YELLOW SOLI D FOR DI AGONAL OR CHEVRON,
18"

0340 0710 11251 116. 000 LF 0. 35000 40. 60 0. 39000 45. 24
PAI NTED PAVEMENT MARKI NGS, STANDARD,
YELLOW DOTTEDY GUI DELI NE/ 6-10 GAP

EXTENSI ON, 6"
0345 0999 25 LUMP 14255. 60000 14255. 60 14255. 60000 14255. 60
I NI TI AL CONTI NGENCY AMOUNT, DO NOT BI D
42306215201
0350 0999 25 LUMP 12555. 26000 12555. 26 12555. 26000 12555. 26
I NI TI AL CONTI NGENCY AMOUNT, DO NOT BI D
21869125201
0355 0999 25 LUMP 10657. 93000 10657. 93 10657. 93000 10657. 93
I NI TI AL CONTI NGENCY AMOUNT, DO NOT BI D
42306225201
SECTI ON 0001 TOTALS $ 850, 776. 14 $ 1,114,858.68 $
------------------------------------------ e
SECTI ON 0002 SI GNI NG
0360 0700 1 11 15. 000 AS 190. 00000 2850. 00 209. 00000 3135. 00
SINGLE POST SIGQN, F& GROUND MOUNT, UP
TO 12 SF
0365 0700 1 12 2.000 AS 1250. 00000 2500. 00 1375. 00000 2750. 00
SI NGLE POST SIGN, F& GROUND MOUNT,
12-20 SF
0370 0700 1 50 3.000 AS 25. 00000 75. 00 27.50000 82.50
SI NGLE POST SI G\, RELOCATE
0375 0700 1 60 3.000 AS 15. 00000 45. 00 16. 50000 49. 50
SI NGLE POST SI G\, REMOVE
0380 0710 90 LUVP 4591. 13000 4591. 13 4591. 13000 4591. 13

PAI NTED PAVEMENT MARKI NGS, FI NAL
SURFACE 21869125201
0385 0710 90 LUWP 1396. 70000 1396. 70 1396. 70000 1396. 70
PAI NTED PAVEMENT MARKI NGS, FI NAL
SURFACE 42306215201




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -8
CALL ORDER: 001 PROPCSAL | D: E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03

( 1) ( 2 ) ( )

M DSOUTH PAVI NG, I NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ ITEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT UNI' T PRI CE AMOUNT] UNI T PRI CE AMOUNT

------------------------------------------ e

0390 0710 90 LUWP 1660. 98000 1660. 98 1660. 98000 1660. 98
PAI NTED PAVEMENT MARKI NGS, FI NAL
SURFACE 42306225201
0395 0711 11122 294. 000 LF 1. 25000 367.50 1. 38000 405. 72
THERMOPLASTI C, STANDARD, VWH TE, SOLI D,
g
0400 0711 11123 558. 000 LF 2. 50000 1395. 00 2. 75000 1534. 50

THERMOPLASTI C, STANDARD, VHI TE, SOLI D,
12" FOR CROSSWALK AND RCUNDABOUT

0405 0711 11124 24.000 LF 3. 75000 90. 00 4.13000 99.12
THERMOPLASTI C, STANDARD, VHI TE, SOLI D,
18" FOR DI AGONALS AND CHEVRONS

0410 0711 11125 151. 000 LF 4. 25000 641.75 4. 68000 706. 68
THERMOPLASTI C, STANDARD, VHI TE, SOLI D,
24" FOR STOP LI NE AND CROSSWALK

0415 0711 11151 27.000 LF 0. 95000 25. 65 1. 05000 28.35
THERMOPLASTI C, STANDARD, WHI TE,
DOTTED/ GUI DELI NE/ 6- 10 GAP EXTENSI ON,

6

0420 0711 11160 9. 000 EA 125. 00000 1125. 00 137. 50000 1237. 50
THERMOPLASTI C, STANDARD, WHI TE, MESSAGE

OR SYMBOL

0425 0711 11170 18. 000 EA 65. 00000 1170. 00 71.50000 1287. 00
THERMOPLASTI C, STANDARD, VWHI TE, ARROW

0430 0711 11224 269. 000 LF 3. 75000 1008. 75 4.13000 1110. 97

THERMOPLASTI C, STANDARD, YELLOW SOLI D,
18" FOR DI AGONAL OR CHEVRON

0435 0711 11251 62. 000 LF 0. 95000 58. 90 1. 05000 65. 10
THERMOPLASTI C, STANDARD, YELLOW DOTTED
/ CUI DELI NE / 6-10 GAP EXTENSI ON, 6"
0440 0711 14125 65. 000 LF 11. 76000 764. 40 1. 94000 126. 10
THERMOPLASTI C, PREFORMED, VH TE, SOLI D,
24" FOR CROSSVWALK

0445 0711 14160 6. 000 EA 325. 00000 1950. 00 357. 50000 2145. 00
THERMOPLASTI C, PREFORMED, WHI TE, MESSAG
0450 0711 14170 6. 000 EA 115. 00000 690. 00 126. 50000 759. 00
THERMOPLASTI C, PREFORMED, VH TE, ARRO\S
0455 0711 15111 0.179 NM 4625. 70000 828. 00 5060. 00000 905. 74

THERMOPLASTI C, STANDARD- OPEN GRADED
ASPHALT SURFACES WH TE, SOLID, 6"




FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/15

TABULATI ON OF BI DS PAGE : 001 -9
CALL ORDER: 001 PROPCSAL | D: E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03

( 1) ( 2 ) ( )

M DSOUTH PAVI NG, I NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ ITEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT UNI' T PRI CE AMOUNT] UNI T PRI CE AMOUNT

------------------------------------------ e

0460 0711 15131 0.182 &M 1978. 02000 360. 00 2200. 00000 400. 40

THERMOPLASTI C, STANDARD- OPEN GRADED
ASPHALT SURFACES, WHI TE, SKIP, 6", 10-30
SKIP OR 3-9 LANE DRCP
0465 0711 15211 0.201 NM 4577. 11000 920. 00 5060. 00000 1017. 06
THERMOPLASTI C, STANDARD- OPEN GRADED
ASPHALT SURFACES, YELLOW SOLID, 6"
0470 0711 16111 1.163 NM 4627. 69000 5382. 00 5060. 00000 5884. 78
THERMOPLASTI C, STANDARD- OTHER SURFACES,
VWH TE, SOLID, 6"
0475 0711 16112 0.028 NM 6026. 79000 168. 75 6187. 50000 173.25
THERMOPLASTI C, STANDARD- OTHER SURFACES,
VWH TE, SOLID, 8"
0480 0711 16131 0.120 G™M 1570. 83000 188. 50 1595. 00000 191. 40
THERMOPLASTI C, OTHER SURFACES, VHI TE,
SKIP, 6",10-30 SKIP OR 3-9 LANE DROCP
0485 0711 16211 1.280 NM 4600. 00000 5888. 00 5060. 00000 6476. 80
THERMOPLASTI C, STANDARD- OTHER SURFACES,
YELLOW SCLID, 6"
0490 0711 17 646. 000 SF 2. 75000 1776. 50 3. 03000 1957. 38
THERMOPLASTI C, REMOVE EXI STI NG
THERMOPLASTI C PAVEMENT MARKI NGS
SECTI ON 0002 TOTALS $ 37,917.51 $ 40, 177. 66 $

SECTI ON 0003 S| GNALI ZATI ON

0495 0630 2 11 202. 000 LF 6. 00000 1212. 00 6. 60000 1333. 20
CONDUI T, FURNI SH & | NSTALL, OPEN TRENCH

0500 0630 2 12 220. 000 LF 12. 25000 2695. 00 13. 48000 2965. 60
CONDUI T, FURNI SH & | NSTALL, DI RECTI ONAL

BORE

0505 0632 7 1 1.000 PI 3000. 00000 3000. 00 3300. 00000 3300. 00

S| GNAL CABLE- NEW OR RECONSTRUCTED
I NTERSECTI ON, FURNI SH & | NSTALL

0510 0635 2 11 7.000 EA 400. 00000 2800. 00 440. 00000 3080. 00
PULL & SPLI CE BOX, F&l, 13" x 24" COVER

Sl ZE

0515 0635 2 40 1.000 EA 300. 00000 300. 00 330. 00000 330. 00

PULL & SPLI CE BOX, RELOCATE



FLORI DA DEPARTMENT OF TRANSPORTATI ON DATE : 04/00/ 15
TABULATI ON OF BI DS PAGE : 001 -10
CALL ORDER: 001 PROPCSAL | D E3M28 LETTI NG DATE: 03/12/15 2:00 P.M DI STRI CT: 03
( 1) ( 2 ) ( )
M DSOUTH PAVI NG | NC. PANHANDLE GRADI NG & PAVI NG,
LINE NO/ | TEM CODE / ALT
| TEM DESCRI PTI ON QUANTI TY UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT UNI T PRI CE AMOUNT
______________________________________________________________________ O
0520 0646 1 11 7.000 EA 850. 00000 5950. 00 935. 00000 6545. 00
ALUM NUM SI GNALS POLE, PEDESTAL
0525 0653 1 11 6. 000 AS 700. 00000 4200. 00 770. 00000 4620. 00
PEDESTRI AN SI GNAL, FURNI SH & | NSTALL
LED COUNTDOWN, 1 WAY
0530 0653 1 12 1.000 AS 1100. 00000 1100. 00 1210. 00000 1210. 00
PEDESTRI AN SI GNAL, FURNI SH & | NSTALL
LED COUNTDOWN, 2 WAYS
0535 0660 2101 5. 000 AS 550. 00000 2750. 00 605. 00000 3025. 00
LOOP ASSEMBLY- F&l, TYPE A
0540 0660 2106 3. 000 AS 1000. 00000 3000. 00 1100. 00000 3300. 00
LOOP ASSEMBLY, F&l, TYPE F
0545 0665 1 11 6. 000 EA 200. 00000 1200. 00 220. 00000 1320. 00
PEDESTRI AN DETECTOR, FURNI SH & | NSTALL,
STANDARD
0550 0665 1 12 2.000 EA 1500. 00000 3000. 00 1650. 00000 3300. 00
PEDESTRI AN DETECTOR, FURNI SH & | NSTALL,
ACCESSI BLE
SECTI ON 0003 TOTALS $ 31, 207. 00 $ 34, 328. 80
CONTRACT TOTALS $ 919, 900. 65| $ 1,189, 365. 14|





