ACTIONS FROM THE JULY 10, 2012 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members: Gus Pego (Absent), Harold Desdunes (Present), Debora Rivera (Present), Alicia Trujillo (Absent)

Meeting Date Iltem Proposed Action Committee's Decision Comments Project
Manager
7/10/2012|0ld Business None
7/10/2012|New Contract None
Actions
7/10/2012|E-6H32 Time Extension Approved Time Extension 1. Bathroom Renovation Project at the |Ruel Umbay
Adam Leigh Cann Building. Allied Contractors, Inc.
Original and current contract amount $198,800; 100% of
contract committed; no additional funds requested. Six
month contract, executed on January 26, 2012, and due
to expire on July 24, 2012. A six month time extension
is requested due to a delay in obtaining a permit from
the City of Sweetwater, which pushed the ordering of
materials and the work starting date up to July 2012.
This item was added to the agenda at the meeting.
7/10/2012|MIC None
Business/Update
7/10/2012|AP770 Time Extension Approved Time Extension 1. Joint participation agreement (JPA) [Ed Carson

with Miami-Dade Transit (MDT) for purchase of new
buses. Original contract amount $5,000,000; current
amount $4,947,619; 100% of contract committed; no
additional funds requested. Four year contract,
executed on July 16, 2008, and due to expire on
September 30, 2012. A one and a half year time
extension, to March 31, 2014, is requested. This
supplemental agreement amends the project description
to delete and add certain spare part items in the project
scope, extend the completion time and amend the
project budget (without changing the budget amount).
The current amount is less than the original amount
because the county took some of the funds for work on
NW 74 Street. Of the current contract amount, the
county has spent about $1.6 million and encumbered
the rest (about $3.3 million).

7/10/2012|Locally Funded None
Agreements

7/10/2012|CIGP None

7/10/2012|Construction None

Supplemental




District Six staff members plan to meet with MDT staff
members to see what can be done to speed up MDT's
spending of old funds from the Florida Department of
Transportation.

7/10/2012(Miami-Dade
Transit Spending

The meeting began at approximately 11:35 AM and

7/10/2012|Meeting Time
ended at approximately 11:40 AM.




