
Florida Department of Transportation
CHARLIE CRIST

GOVERNOR

1000 NW 111th Avenue, Room 6203
Miami, Florida  33172-5800

STEPHANIE C. KOPELOUSOS
SECRETARY

ADDENDUM No. 02
ISSUED ON JULY 15, 2009

TO THE  
PROJECT REQUEST FOR PROPOSAL DOCUMENT

ISSUED ON MAY 14, 2009

** FAILURE TO ACKNOWLEDGE RECEIPT OF THIS DOCUMENT MAY RESULT IN YOUR BID BEING 
DECLARED NON-RESPONSIVE **

PROJECT TITLE / BID NUMBER: SR-826 (PALMETTO EXPRESSWAY) / SR-836 
(DOLPHIN EXPRESSWAY) INTERCHANGE
DESIGN-BUILD PROJECT / RFP-DOT-09/10-6105DS

FIN PROJECT No(S): 249581-1-52-01
FEDERAL AID PROJECT No(S):      ARRA-134

CONTRACT NO.: E-6F61
COUNTY(IES): MIAMI-DADE

DATE RESPONSES ARE DUE: AUGUST 10, 2009 BEFORE 2:00 P.M. (LOCAL TIME)
LOCATION: DISTRICT SIX MAIN BUILDING,

FRONT LOBBY
1000 NORTHWEST 111th AVENUE
MIAMI, FLORIDA 33172

WORK DESCRIPTION:
Design-Build-Finance Project: State Road 826 (Palmetto Expressway) / State Road 836 (Dolphin Expressway) 
Interchange reconstruction for the Florida Department of Transportation (FDOT) in Miami-Dade County. 

THE REQUEST FOR PROPOSAL (RFP) RELEASED ON MAY 14, 2009 FOR THE ABOVE-MENTIONED 
PROJECT IS HEREBY AMENDED AS FOLLOWS:

Document: REQUEST FOR PROPOSAL (RFP)

1)  Section 1.1 –Description of Work (end of second paragraph)

Original:  The project also includes new drainage, lighting, ITS, signalization improvements and landscape.

Addendum #2: The project also includes new drainage, lighting, ITS, and signalization improvements.  The Proposer may 
include landscaping as part of the aesthetics improvements.
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2)  Section 1.2 –Project Requirements
Deleted the following requirement:

The Design-Build Firm shall install four (4) signs on the approaches to the project, two (2) along SR-826
and two (2) additional ones along SR-836, to identify that the project is funded by the American Recovery 
and Reinvestment Act.  Refer to Addendum 1 –3.29-ARRA Sign Details for panel information.

3) Section 1.2 –Project Requirements

Added the following requirement:

 The minimum number of lanes in the eastbound direction east of the Eastbound CD merge with 
SR-836 up to the matching point with MDX project No. 83622, SR-836 EB Auxiliary Lane shall 
be five (5).  This requirement applies to all bid alternatives.

4)  Section 3.0 –Schedule of Events

Addendum #l:  

Addendum #2:  

Addendum #1:  

Addendum #2:  

5)  Section 10.2.3 –Written Technical Proposal Evaluation
Original:  10.2.3.1 Understanding and Approach to the Project (200 points) (15 pages)

10.2.3.2 Design-Build Team Staffing and Experience (150 points) (7 pages including organizational chart)
10.2.3.3 Design-Build Firm’s Guaranteed/Value Added (50 points) (3 pages)
10.2.3.4 Schedule (150 points) (7 pages)
10.2.3.5 Quality Management Plan (50 points) (3 pages)
10.2.3.6 Construction Methods (150 points) (4 pages)
10.2.3.7 Maintenance of Traffic (150 points) (8 pages)
10.2.3.8 Innovative Concepts (70 points) (2 pages)
10.2.3.9 Aesthetics (30 points) (1 page)

Addendum #2:  10.2.3.1 Understanding and Approach to the Project (250 points) 
10.2.3.2 Design-Build Team Staffing and Experience (200 points)
10.2.3.3 Design-Build Firm’s Guaranteed/Value Added (50 points) 
10.2.3.4 Schedule (50 points) 
10.2.3.5 Quality Management Plan (50 points)
10.2.3.6 Construction Methods (150 points) 
10.2.3.7 Maintenance of Traffic (150 points)
10.2.3.8 Innovative Concepts (70 points) 
10.2.3.9 Aesthetics (30 points)

July 13, 2009 Final deadline for submission of questions/information at 5:00 pm

July 20, 2009 Final deadline for submission of questions/information at 5:00 pm

July 13, 2009 Alternative Technical Committee Meeting –period ends (if necessary)

July 20, 2009 Alternative Technical Committee Meeting –period ends (if necessary)
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6)  Section 10.2.3.2e –Written Technical Proposal Evaluation Criteria
Original:  Subcontracting Plan:  Submit a list of the suppliers and the subcontractors to be used on the project, and include at 

least the following:

Addendum #2: Subcontracting Plan:  Submit a list of the known or expected suppliers and subcontractors to be used on the 
project, and include at least the following:

7)  Section 10.2.3.4 –Schedule
Original:  The Proposer shall provide a comprehensive and logical Critical Path Method (CPM) schedule for Bid Alternative 

1 that minimizes contract duration. Although a CPM schedule is required for only Bid Alternative 1, Contract 
Time shall be provided in the Technical Proposal for each Bid Alternative.  Proper attention should be provided 
to the project's critical path elements.  Project schedule shall include all anticipated major milestones, phasing of 
associated activities, and coordination efforts.  In addition, the project schedule shall separate and clearly identify 
activities associated with each Bid Alternative.  The Proposer shall not cost load the schedule submitted in the 
Technical Proposal.

The proposed schedule shall not exceed the Maximum Allowable Contract Time of three thousand five 
hundred (3500) calendar days.   Contract Time will begin seven (7) days after Notice to Proceed is issued.  
In addition, the Design-Build Firm’s schedule shall allow for a twenty-eight (28) calendar days review time for 
the Department’s review of the Interchange Master Plan, and each design component submittal or re-submittal.  
Failure to provide this twenty-eight (28) day Department review time in the project schedule may deem the 
proposal non-responsive. The minimum information to be included in the summary Critical Path Method 
(CPM) schedule of anticipated major milestones and their associated phasing shall be in accordance with 
Attachment A - Scope of Services, Section 1:  Project Requirements and Provisions for Work.

Addendum #2: The Proposer shall provide a comprehensive and logical Critical Path Method (CPM) schedule for Bid 
Alternative 1 that minimizes contract duration. Although a CPM schedule is required for only Bid 
Alternative 1, Contract Time shall be provided in the Technical Proposal for each Bid Alternative.  Proper 
attention should be provided to the project's critical path elements.  Project schedule shall include all 
anticipated major milestones, phasing of associated activities, and coordination efforts.  In addition, the 
project schedule shall separate and clearly identify activities associated with each Bid Alternative.  The 
Proposer shall not cost load the schedule submitted in the Technical Proposal.
The Department desires to begin construction on this project as early as possible.  The Design-Build Firm’s 
proposal schedules must reflect the dates construction will begin (Ground Breaking).  The date construction 
begins will be one of the factors considered in the technical evaluation of the schedule.

In addition to hard copies of the schedules, the Proposer shall submit the Primavera Project Planner files on 
a CD with the Technical Proposal.
The Project Schedule submitted with the Technical Proposal shall be organized by the activity codes and 
values listed below.  Codes in addition to those listed may be used if the Proposer desires.

Location
SR 826 Mainline Flagler Street
SR 836 Mainline NW 72nd Avenue
CD Connectors NW 76th Avenue
Ramps Milam Dairy Road
NW 12th Street North Line Canal
NW 11th Street Miscellaneous



ADDENDUM #2
DATED JULY 15, 2009

PROJECT/PROPOSAL NUMBER:  RFP-DOT-09/10-6105DS / E-6F61
FINANCIAL PROJECT NUMBER(S):  249581-1-52-01 / ARRA-134

Page 4 of 9
www.dot.state.fl.us

Area
Design and Permitting
Construction

Work
Roadway Canal Excavation and Bulkheads
Drainage “I” Girder Bridges
ITS Box Girder Bridges
Sound Barriers Slab Bridges
Retaining Walls MDC Utility JPA
Demolition Miscellaneous
Signing and Markings Signalization
MOT and Temporary Work Lighting
Utility Relocations

The proposed schedule shall not exceed the Maximum Allowable Contract Time of three 
thousand five hundred (3500) calendar days. Contract Time will begin seven (7) days after 
Notice to Proceed is issued. In addition, the Design-Build Firm’s schedule shall allow for a 
twenty-eight (28) calendar days (excluding holidays as defined in Section 1-3, Definitions of the 
Standard Specifications) review time for the Department’s review of the Interchange Master Plan, 
and each design component submittal or re-submittal.  Failure to provide this twenty-eight (28) 
day Department review time in the project schedule may deem the proposal non-responsive. 
The minimum information to be included in the summary Critical Path Method (CPM) schedule 
of anticipated major milestones and their associated phasing shall be in accordance with 
Attachment A - Scope of Services, Section 1:  Project Requirements and Provisions for 
Work.

8)  Section 10.2.3.9 –Aesthetics (modifications underlined)
Original: The Design-Build Firm must present a comprehensive Aesthetics Plan that establishes a consistent and elegant 

theme throughout the project.  The aesthetics treatment shall be applied to the Interchange and in particular to the 
landscaping and the structural elements, including bridges, ramps, retaining walls and sound barriers, which 
contribute to the visual impression of the Interchange.

The Design-Build Firm shall adhere to the guidelines for Aesthetics Level 2 per the Chapter 26 of the Plans 
Preparation Manual.  In addition, all bridges and retaining walls within the project limits shall conform to the 
MDX Enhancements Manual and the MDX color scheme for SR-836 for bridges and retaining walls.  Lighting 
must also conform to the MDX Enhancements Manual, except as indicated in Attachment A –Scope of 
Services, Section 2:  Design and Construction Criteria, Lighting Plans.

The Design-Build Firm must provide a Landscape Plan that indicates the types and numbers of proposed 
plantings for the project.

Addendum #2:  The Design-Build Firm must present a comprehensive Aesthetics Plan that establishes a consistent and 
elegant theme throughout the project.  The aesthetics treatment shall be applied to the Interchange and in 
particular to the landscaping, if included at the Proposer’s option, and the structural elements, including 
bridges, ramps, retaining walls and sound barriers, which contribute to the visual impression of the 
Interchange.

The Design-Build Firm shall adhere to the guidelines for Aesthetics Level 2 per the Chapter 26 of the Plans 
Preparation Manual.  In addition, all bridges and retaining walls within the project limits shall conform to 
the MDX Enhancements Manual and the MDX color scheme for SR-836 for bridges and retaining walls.  



ADDENDUM #2
DATED JULY 15, 2009

PROJECT/PROPOSAL NUMBER:  RFP-DOT-09/10-6105DS / E-6F61
FINANCIAL PROJECT NUMBER(S):  249581-1-52-01 / ARRA-134

Page 5 of 9
www.dot.state.fl.us

Lighting must also conform to the MDX Enhancements Manual, except as indicated in Attachment A –
Scope of Services, Section 2:  Design and Construction Criteria, Lighting Plans.

If landscaping is included in the proposal, the Design-Build Firm must provide a Landscape Plan that 
indicates the types, sizes, and numbers of proposed plantings for the project with the Technical Proposal.

9)  Section 10.2.4 –Evaluation Criteria

Original:
Section Criteria Points

1. Understanding and Approach to the Project 200
2. Team Staffing and Experience 150

3. Design-Build Firm’s Guaranteed/Value Added 50
4. Schedule 150
5. Quality Management Plan 50

6. Construction Methods 150
7. Maintenance of Traffic 150
8. Innovative Concepts 70

9. Aesthetics 30

Maximum Score 1000

Addendum #2:
Section Criteria Points

1. Understanding and Approach to the Project 250
2. Team Staffing and Experience 200
3. Design-Build Firm’s Guaranteed/Value Added 50
4. Schedule 50

5. Quality Management Plan 50
6. Construction Methods 150
7. Maintenance of Traffic 150

8. Innovative Concepts 70
9. Aesthetics 30

Maximum Score 1000

Document: ATTACHMENT A –SCOPE OF SERVICES, SECTION 1: PROJECT REQUIREMENTS 
AND PROVISIONS FOR WORK

10) Sections:   1.8.1.1 –Ultimate Interchange Master Plan, 1.8.1.2 –Selected Alternative Master Plan, and 
1.10 –Project Schedule

Original: …28 calendar days…
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Addendum #2: …28 calendar days (excluding holidays as defined in Section 1-3, Definitions of the Standard Specifications)

11)  Section 1.8.1.1 –Ultimate Interchange Master Plan (modifications underlined)

Original:  Master Landscape Plan
Addendum #2: Master Landscape Plan (if Proposer includes landscaping in proposal)

Original:  The Design-Build Firm should not proceed with the development of the 90% Component Plans until the 
Department has reviewed and approved the Interchange Master Plan. A twenty-eight (28) day Department 
review time shall be incorporated in the project schedule for each submittal.

Addendum #2: The Design-Build Firm should not proceed with the development of the 90% Component Plans until the 
Department has reviewed and approved the Interchange Master Plan. A twenty-eight (28) day (excluding 
holidays as defined in Section 1-3, Definitions of the Standard Specifications) Department review time shall 
be incorporated in the project schedule for each submittal.

12)  Section 1.8.1.2 –Selected Alternative Master Plan
Original:  Master Landscape Plan
Addendum #2: Master Landscape Plan (if Proposer includes landscaping in proposal)

13)  Section 1.10 –Project Schedule
Original:   Landscape Design

 Tree Relocation Construction
 Landscape Construction

Addendum #2:  Landscape Design (if Proposer includes landscaping in proposal)
 Tree Relocation Construction
 Landscape Construction (if Proposer includes landscaping in proposal)

14)  Section 1.23 –Adjacent Construction Projects
Added the following:

The Notice-To-Proceed for Miami-Dade County project No. 20060430, Midway Pump Station (at NW 7th

Street), is expected to be issued in August 2009.  The estimated construction duration of the project is one 
(1) year.  The Design-Build Firm must coordinate construction activities, including but not limited to 
staging and maintenance of traffic, as necessary.  Refer to Addendum 2, Midway Pump Station.pdf for 
construction plans.

Document: ATTACHMENT A –SCOPE OF SERVICES, SECTION 2: DESIGN AND 
CONSTRUCTION CRITERIA

15) Sections:   2.1.3 –Drilled Shaft Foundations for Bridges and Major Structures, 2.7.2 –Design Analysis, 
2.7.4 –Design Exceptions / Variations, 2.11.1 –General, 2.12 –Specifications, 2.13 –Shop 
Drawings, and 2.22 –Landscape Plans

Original: …calendar days…
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Addendum #2: …calendar days (excluding holidays as defined in Section 1-3, Definitions of the Standard Specifications)...

16)  Section 2.0 –General (first paragraph, modification underlined)

Original:  Roadway submittals may be broken down into grading, drainage, walls, Intelligent Transportation System (ITS), 
signing & pavement marking, signalization, landscaping, and final geometry components.

Addendum #2: Roadway submittals may be broken down into grading, drainage, walls, Intelligent Transportation System 
(ITS), signing & pavement marking, signalization, landscaping (if included in proposal), and final 
geometry components.

17)  Section 2.6.5 –Landscaping
Original: 2.6.5 Landscaping

Refer to the Landscaping section for landscaping requirements.

Addendum #2: 2.6.5 Landscaping (if included at the Proposer’s option)
The Design-Build Firm may include landscaping as part of the aesthetics improvements. Refer to 
the Landscaping section for landscaping requirements.

18)  Section 2.18.5 –Cultural Resources
Added the following:

Any proposed plans that may impact the site must be reviewed and approved by the State Archaeologist, who will 
coordinate with representatives of Florida Native American tribes and transferred with the property.  Due to its 
designation as a local archaeological zone, any impacts to the site must be reviewed by the Miami-Dade County 
Historic Preservation  Board, per the Miami-Dade County Historic Preservation Ordinance, 81-13, Chapter 16-A.

19)  Section 2.22 –Landscape Plans(first two paragraphs, modifications underlined)

Original:     2.22      Landscape Plans
All Landscape plans and design calculations are to be prepared in accordance with the Governing 
Regulations, Policies and Procedures, and the submittal requirements set forth in Attachment A –
Scope of Services, Section 1:  Project Requirements and Provisions for Work, and shall be signed 
and sealed by a Florida-registered Landscape Architect.  Landscape plans to be provided shall include:  
an Existing Tree Inventory Plan, a Tree Relocation Plan, and a Landscape Plan.

The landscape construction budget for the project has been established at a minimum of $5,000,000 
(five million dollars). The Design-Build Firm shall submit a Master Landscape Plan for review and 
approval in writing to the Department prior to any 90% design submittal.  The Design-Build Firm shall 
allow 28 calendar days for review by the Department.  The Master Landscape Plan shall provide 
sufficient detail to also be used at Public Workshops for the project.

Addendum #2:     2.22       Landscape Plans (if landscaping is included at the Proposer’s option)
All Landscape plans and design calculations are to be prepared in accordance with the Governing 
Regulations, Policies and Procedures, and the submittal requirements set forth in Attachment A –
Scope of Services, Section 1:  Project Requirements and Provisions for Work, and shall be 
signed and sealed by a Florida-registered Landscape Architect.  Landscape plans to be provided 
shall include:  an Existing Tree Inventory Plan, a Tree Relocation Plan, and a Landscape Plan.

The Design-Build Firm shall submit a Master Landscape Plan for review and approval in writing 
to the Department prior to any 90% design submittal.  The Design-Build Firm shall allow 28 
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calendar days (excluding holidays as defined in Section 1-3, Definitions of the Standard 
Specifications) for review by the Department.  The Master Landscape Plan shall provide sufficient 
detail to also be used at Public Workshops for the project.

Document: DESIGN-BUILD SPECIFICATIONS DIVISION 1

20)  Removed “DRAFT” watermark on the entire document.

21)  Section 4-1 –Intent of Contract
Added the following:

It is anticipated that construction by others will be underway at each end and within this project during the life of 
this Contract. Coordinate construction operations with those of other Contractors as necessary.

22)  Section 7 –Legal Requirements and Responsibility to the Public
Added the following sections:   7-1.1.1 Compliance with American Recovery and Reinvestment Act of 2009

7-1.1.1.1 Authority of the Comptroller General
7-1.1.1.2 Authority of the Inspector General

23)  Section 8 –Prosecution and Progress
Deleted the following sections: 8-13     Alternative Bidding

8-13.1 Incentive - Disincentive

24) Sections:   8-3.6 –Partnering, 8-3.7 –Disputes Review Board, and 8-3.8 –Statewide Disputes Review 
Board

Updated as per the revised Design-Build Specifications (Master Document).

25)  Section 8-4.9 –Hazardous or Toxic Waste
Identified Mauricio Gomez as the Hazardous Waste Coordinator, Tel. (305)470-5228.

Document: LIST OF ADDENDUM #2 ATTACHMENTS

Attached hereto and incorporated into the subject project:

Question and Answer Matrix dated July 15, 2009.
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The following Addendum #2 documents are available on the FTP website and are hereby incorporated into the subject 
project:

Uploaded to FTP site on July 7, 2009, and July 15, 2009:

1. Design-Build Specs Division I (7-9-09).pdf
2. Conceptual Flagler Left Turns.pdf
3. Midway Pump Station.pdf
4. Computation Book

a. Pdf files for bridges: 7-A, 7-B, 7-C, 7-D, 7-E, 9, 11, 12, 14, 15, 16-A, 16-B, 18-22, 24, 26-30-B, and 41-55
b. Roadway.pdf
c. SR 826_index.pdf

______________________________________________
KENNETH ROBERTSON

DISTRICT CONTRACTS AND PROCUREMENT MANAGER

PLEASE ACKNOWLEDGE RECEIPT OF THIS ADDENDUM BY SIGNING IN THE AREA PROVIDED BELOW.
RETURN THIS ACKNOWLEDGEMENT BY TO THE ATTENTION OF KENNETH ROBERTSON AT 

d6.contracts@dot.state.fl.us BEFORE 5:00 PM (EDT) ON JULY 24, 2009.

COMPANY NAME SIGNATURE

TITLE PRINT NAME


