
Duration 
between 
events

Cumulative 
Days

Date Event

0 Monday, June 29, 2015
Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement 
must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement

21 21 Monday, August 10, 2015 Official Advertisement (On a Monday or Tuesday.  Include Draft RFP w/o attachments)

21 42 Wednesday, September 16, 2015
Expanded Letters of Interest for Phase I of the procurement process due in District Office by [XX:XX xx] 
local time

28 70 Monday, October 05, 2015
Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit [XX:XX xx] local time 
(Note 1)

3 73 Thursday, October 08, 2015
Contracting Unit submit Expanded Letter of Interest Scores and Proposal Evaluator comments to Selection 
Committee [XX:XX xx] local time

4 77 Monday, October 12, 2015
Public (PARA) Meeting of Selection Committee to review and confirm Expanded Letter of Interest 
scores[XX:XX xx] local time

0 77 Monday, October 12, 2015
Notification to Responsive Design‐Build Firms of the Expanded Letter of Interest scores [XX:XX xx] local time 
(Design Build Firms are also provided their individual scores on this date)

2 79 Wednesday, October 14, 2015
Deadline for all responsive Design‐Build Firms to affirmatively declare intent to continue to Phase II of the 
procurement process [XX:XX xx] local time

0 79 Wednesday, October 14, 2015 Shortlist Posting 

2 81 Friday, October 16, 2015
Final RFP provided to Design‐Build firms providing Affirmative Declaration of Intent to continue to Phase II of 
the procurement process

3 82 Monday, October 19, 2015 Mandatory pre‐proposal meeting District Office
0 Monday, October 19, 2015 Meeting with Utility Owner 1
0 Monday, October 19, 2015 Meeting with Utility Owner 2

2 81 Wednesday, October 21, 2015
Deadline for Design‐Build Firm to request participation in One‐on‐One Alternative Technical Concept 
Discussion Meeting No. 1

7 88 Wednesday, October 28, 2015
Deadline for Design‐Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One‐on‐
One Alternative Technical Concept Discussion Meeting No. 1

7 95 Wednesday, November 04, 2015 One‐on‐One Alternative Technical Concept Meeting No. 1

5 100 Monday, November 09, 2015
Deadline for Design‐Build Firm to request participation in One‐on‐One Alternative Technical Concept 
Discussion Meeting No. 2

1 101 Tuesday, November 10, 2015
Deadline for Design‐Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One‐
on‐One Alternative Technical Concept Discussion Meeting No. 2

7 108 Tuesday, November 17, 2015 One‐on‐One Alternative Technical Concept Meeting No. 2

Tamiami Trail Next Steps 2.6 Miles Bridge DB
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1 109 Wednesday, November 18, 2015
Deadline for Design‐Build Firm to request participation in One‐on‐One Alternative Technical Concept 
Discussion Meeting No. 3

1 110 Thursday, November 19, 2015
Deadline for Design‐Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One‐
on‐One Alternative Technical Concept Discussion Meeting No. 3

4 114 Monday, November 23, 2015 One‐on‐One Alternative Technical Concept Meeting No. 3

8 122 Tuesday, December 01, 2015
Deadline for Design‐Build Firms to submit Alternative Technical Concept Proposals and for the submission 
of Design Exceptions or Variances [XX:XX xx] local time. 

7 129 Tuesday, December 08, 2015 DDE completes review of ATCs and notifies Design‐Build Firms

10 139 Friday, December 18, 2015
Deadline for Design‐Build Firms to submit questions (for which an answer is assured) in accordance with 
Specification 2‐4 prior to the submittal of Technical Proposal

32 171 Tuesday, January 19, 2016
Deadline for the Department to post responses to the Pre‐Bid Q&A website for questions submitted by the 
Design‐Build Firms prior to the submittal of the Technical Proposal.

14 185 Tuesday, February 02, 2016 Technical Proposals due in District Office by [XX:XX xx] local time
2 187 Thursday, February 04, 2016 Deadline for Design‐Build for to “opt out” of Technical Proposal Page Turn meeting.
7 194 Thursday, February 11, 2016 Thirty‐minute "Page Turn" of Design‐Build Firm's Technical Proposal 

21 215 Thursday, March 03, 2016
Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer 
Session

7 222 Thursday, March 10, 2016
Question and Answer Session. Times will be assigned during the pre‐proposal meeting. One hour will be 
allotted for questions and responses.

7 229 Thursday, March 17, 2016
Deadline for Design‐Build Firms to submittal of Written Clarification letter following Question and Answer 
Session [XX:XX xx] local time

7 236 Thursday, March 24, 2016
Deadline for Design‐Build Firms to submit questions (for which an answer is assured) in accordance with 
Specification 2‐4 prior to the submittal of the Bid Price Proposal

7 243 Thursday, March 31, 2016
Deadline for the Department to post responses to the Pre‐Bid Q&A website for questions submitted by the 
Design‐Build Firms prior to the submittal of the Price Proposal.

1 244 Friday, April 01, 2016 TRC Members submit technical proposal scores to Contract Unit
3 247 Monday, April 04, 2016 Price Proposals  due in District Office by [XX:XX xx] local time.
0 247 Monday, April 04, 2016 Public Meeting announcing of Technical Scores and opening of Price Proposals
22 269 Tuesday, April 26, 2016 (PARA) Public Meeting of Selection Committee to determine intended Award (Note 2)
0 269 Tuesday, April 26, 2016 Posting of the Department’s intended decision to Award (Final Selection Posting) [XX:XX xx]
13 282 Monday, May 09, 2016 FHWA Concurrence to Award
0 282 Monday, May 09, 2016 Anticipated Award Date
14 296 Monday, May 23, 2016 Design‐Build Firm execute the contract 
7 303 Monday, May 30, 2016 FDOT executes the contract

10.1 Months From Ads to bid opening total 9 months.
 

Note 1 Evaluation scores due date set to 10/5 to allow TRC Members one more week due to additional ELOI
Note 2 Selection Committee Meeting to be a special meeting
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