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LONG RANGE ESTIMATES FOR NON‐ESTIMATORS

OFFICE OF DESIGN TRAINING EXPO
JUNE 12, 2013

Presented by:

Dale Stanley, LRE Administrator

Objective of this Session 

To introduce you to the purpose, 
features, and capabilities of the
Long Range Estimates system.

This session is not intended to teach you the 
intricate details of developing an LRE estimate.

LRE New User Training – BT‐05‐0101
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Today’s Topics 

• Estimating Systems• Estimating Systems1

• LRE Basic Concepts• LRE Basic Concepts2

• LRE Pricing• LRE Pricing3

• Demonstration• Demonstration4

• Snapshots• Snapshots5

• Communication• Communication6

Why Do We Have LRE? 

• LRE is the tool used for developing construction cost 
estimates for the 5‐Year Work Program, early in the 

development of the project.

Phase 52 PDC in Work 
Program should match 

the LRE estimate



6/18/2013

3

• LRE
– Pre‐Design estimate, used 
in establishing funds for 
future projects

– Generates pay items and 
quantities you can EXPECT
to have, based on project 
characteristics (typical 
section, length, etc).

• T
– Design estimate, used to 
develop the 
Department’s Official 
Estimate, for bid 
comparison purposes

– Contains KNOWN pay 
items and quantities, 
based on complete (or 
nearly complete) plans.

Why do we have
2 estimating systems?

Estimate Phase Progression

PD&E

Scope Development

Phase 1

Phase 2

Phase 3

Phase 4

PS&E

Authorization / Advertisement

Bid Letting / Contract Award

Construction

Pre‐Design

Design

Letting and
Post‐Letting
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LRE BASICS

•Project Structure
•Typical Sections
•Pay Items and Quantities
•Unit Prices and Price Refresh

LRE Project Structure

Project

Version 1 Version 2

Sequence 
1

Sequence 
2

Sequence 
1

Comp 
1
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2

Comp 
1
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LRE Project Structure

PROJECT

VERSION

VERSION

SEQUENCE

SEQUENCE

SEQUENCE

COMPONENT

COMPONENT

COMPONENT

Project Level: 

• Contains project identification information
(Project number, District, County, Letting Date, etc.)

• Pulls data from FM system

Version Level: 
• Allows multiple estimates of the same 
project (for alternate designs)

• Project totals are at the Version level

• There is always a designated Primary version

Sequence Level: 
• Relates to typical section(s) on the project

• 12 typical section models available, 
representing construction type, median and 
shoulder type

• Default measurements & pay items describe 
assumed characteristics; these can be 
changed, as necessary.

Component Level: 
• Relates to a design group of work on the 
project, or a pay item group (Earthwork, 
Roadway, Drainage, Signing, Signalization, 
Bridges, etc.)

• Components are either required or optional, 
based on the model selected.

Typical Sections

• 12 models are available in LRE, reflecting:

– Construction type
• New Construction
• Resurfacing
• Widening

– Median
• Divided
• Undivided

– Shoulder type
• Rural
• Urban

• Default values representing typical section 
characteristics are pre‐coded into the models.  
These values can be changed.
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Pay Items and Quantities

• For the “key” components, typical section 
quantities are based on formulas:
– Earthwork
– Roadway
– Median
– Shoulder

• Characteristics are
applied to a length
of roadway to
generate:
– Pay items
– Quantities
– Unit prices

Pay Items and Quantities
• For certain components, default quantities are 
not formula‐based; they are suggested 
quantities based on “average” conditions.

• Default list of assumed pay items, quantities and 
unit prices (can be adjusted)  (View)

• Quantities are based on model selected, and:

– Section Length (Drainage, Signing, Conventional 
Lighting, Erosion Control)

– Type/size/description (Signalization, Retention Basins, 
Intersections)
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Bridge Component
• 2 methods of estimating
bridges in LRE:

– Cost‐per‐Square‐Foot

– Bridge Item Details 

• Designed to work with the
common bridge designs (the “90%):

Superstructures Substructures Foundations

FL I‐Beam Pile Bents Prestressed Square Piles (18” & 24”)

FL U‐Beam Drilled Shaft Bents Drilled Shafts (48” & 60”)

Slab (Cast in Place) Multi Column Steel Piling (14 x 89 and 14 x 117)

Steel Box Hammerhead

Steel Plate Girder

Bridge Component
• Bridges that have varying types (or heights) can 
be separated into
Segments for more
accurate estimating.

• A bridge can have one
Segment, or many.

• For each segment:
Superstructure, 
Substructure, and
Foundation types are selected from a list.
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Bridge Component
• For detailed Estimate, user input includes:

– Over Land / Water

– Bridge typical section information
• Rural/Urban, Flush or Raised SW, Railings, etc,

– Superstructure, Substructure, and Foundation types

– Segment lengths and average heights

– Number of intermediate supports

• LRE generates:
– Reference data (design load totals)

– Average span length & total length

– Average pile length

– Pay items, quantities, unit prices

The Estimate
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LRE Prices
• Default Average Prices for County,

Market Area, and Statewide

– Price file is refreshed monthly;
this does not refresh the prices that are on existing projects!

– Uses most recent 12 months of bid history;

– Uses all bids, not just low bid;

– Weighted average, with outliers omitted.

• Project prices

– Initially, the lowest level default price available will populate 
the unit price field, but user can select a different price;

– District LRE Coordinators can perform a refresh of project 
prices, whenever necessary. 

– District LRE Coordinators can lock unit prices on projects.

Demo

or Link to Screen Shots
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PROJECT SCOPE ISSUES, 
WORK PROGRAM STABILITY,  
AND COMMUNICATION

The Estimator will represent the project scope 
to the best of his or her knowledge.

Scope Tracking & Snapshots

• Changes in Estimate amounts are tracked by using 
point‐in‐time “snapshots” at project milestones:
– Initial Estimate
– Scope Estimate
– Phases 1‐4

• Reasons for changes in cost are included:
– Material cost changes
– Scope Creep or quantity errors
– Scope changes (due to design issues)
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Scope Changes
What Happens to the Estimate
When the Scope Changes?

Cost Estimate Task Team
(Recommendations to Ensure WP Stability)

• “Estimates should NEVER be artificially
constrained to stay within budget.”

• “The project Scope of Work should be well defined 
early in project development.  Significant scope 
changes should be approved by upper management.”

• “Districts should foster a culture that requires a close 
working relationship between project consultants, 
project managers and estimators to ensure the 
project features are accurately reflected in the 
estimate.”
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Communication is Essential!

Estimator

Work Program
Project 
Manager

Communication is Essential!

Estimator

Work ProgramProject Manager
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Useful Reports for “Guests”

• WPA vs. LRE

• Scope Tracking

• Project Summary
for Selected FY

• District Summary
Report (All FY)

What’s in the Future?

• Concrete Pavement Options to aid in Pavement 
Selection Type analyses (for industry review).
– Generic design can be used on any design of rigid 
pavement.

– Will allow for any number
of pavement design
options, as different
Versions.

– Will include a new report
that will compare
quantities and costs on
the different options.
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Contact Information

Estimating Systems Support Team  / State Specifications and Estimates Office

Dale Stanley LRE Administrator dale.stanley@dot.state.fl.us (850) 414‐4197

Melissa Hollis BOE Coordinator melissa.hollis@dot.state.fl.us (850) 414‐4182

Tyrone Ware Estimating  Systems Coordinator tyrone.ware@dot.state.fl.us (850) 414‐4191

Christine Shafik MRE Developer christine.shafik@dot.state.fl.us (850) 414‐4169

Questions?


