
DISTRICT 5 LETTING LIST 
 

April 10, 2013 
  
Attached is the Fifth District Preferred Letting List 
beginning with April 2013 
Please review this list and notify us of any changes, 
additions or deletions. 

 
 ** ALL COST ARE PDC $$ (NOT INFLATED)** 
--------------------------------------------------------------- 
 

 

This list is also available on the Production Management web site: 
http://d5web.d5.dot.state.fl.us/prodmgmt/Files/letlist.pdf 

 

 
Contract Class (CC) – The contract class describes the type and location of the 
contract letting.                                  
 
Class 1 - Contracts to be Let in Tallahassee 
Class 5 - Local Agency Program (LAP projects) 
Class 7 - District Contracts (Contracts Let in District 5) 
Class 9 - Design/Build (All phases Let as One Contract for PE, Const, & CEI) 
Contracts Let in District 5 
 

 
 
 
Thank You, 

 
Production Management 

 
Steve Smith       (386)943-5451 
Rochelle Will     (386)943-5448   

  

  



1                                                          DISTRICT 05                                                  PAGE NO. 001 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         APRIL     2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 422015-1         SR 419/434                FROM W OF JETTA PT     TO         02/25/2013 LF        $41,600  RESURFACING 
                                                                                         SA       $579,474 
                                                                                         DDR       $29,230 
                                                                                         NHRE   $2,555,400 
 CLD-JMT                                    N OF MITCHELL HAMMOCK RD                     2013               RR/UT/PR/ 
          SR 434  03.3MI  SEMINOLE          MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  MILL AND RESURFACE  EXISTING PAVEMENT    G/W 427259-1 
                                  PH 52 LF($41,600) = MAST ARMS CITY OF OVIEDO/REC'D BY OOC 
                                  PH 56 01 CITY OF OVIEDO UWHC @ UAO EXPENSE 
                     RDWY IDS:    77070000 77070001 77170000 
 
 
 427232-1         SR 100 (MOODY BLVD)       FROM E OF SR9 (I-95)              02/25/2013 ACSN     $110,873  RESURFACING 
                                                                                         SN     $2,592,402 
                                                                                         DDR       $33,904 
                                                                                         ACSA      $14,889 
 EPV                                        TO SR A1A - OCEAN SHORE                      2013               RR/UT/PR/ 
          SR 100  03.2MI  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                                  G/W 427232-4 & 431067-1 
                     RDWY IDS:    73020000 
                     BRIDGE NOS:  730058 730059 
 
 
 427232-4         SR 100 (MOODY BLVD)       AT SR A1A INTERSECTION            02/25/2013 DS        $82,144  TRAFFIC SIGNALS 
 JSS                                                                                     2013               RR/UT/PR/ 
          SR 100  0005FT  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:   G/W 427232-1 RESURFACING & 431067-1 BRIDGE RE-HABILITATION 
                     RDWY IDS:    73020000 
 
 
 427259-1         SR 426                    FROM PINE AVENUE                  02/25/2013 DDR       $26,440  RESURFACING 
                                                                                         SA     $1,115,996 
 CLD-JMT                                    TO SR 434 (CENTRAL AVE)                      2013               RR/UT/PR/RW/ 
          SR 426  4044FT  SEMINOLE          MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  G/W 422015-1 
                                  56-01=CITY OF OVIEDO WHAC@UAO EXP 
                                  61-01=2% CEA FOR CITY OF OVIEDO 
                                  62-03=ROW MONUMENTATION 
                     RDWY IDS:    77060000 
 
 
 427277-1         SR 5 (US 1)               FROM VOLUSIA CO LINE              01/28/2013 SL       $865,253  RESURFACING 
                                                                                         SN        $22,922 
                                                                                         DS       $211,354 
                                                                                         SA     $7,831,211 
 TFA-MNE                                    TO BLACK BRANCH CREEK                        2013               RR/UT/PR/ 
          SR 5    08.9MI  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                                  G/W 428603-1 
                                  ENV CERT 1/28/13 PROGRAMMATIC CAT EXCL FHWA DOCUMENTED 
                     RDWY IDS:    73010000 
                     BRIDGE NOS:  730023 730064 730941 
 
 
 428603-1         SR 5  US 1                FROM VOLUSIA CO LINE              01/28/2013 DS        $98,700  SIGNING/PAVEMENT MARKINGS 
                                                                                         HSP    $1,354,619 
 TFA-FDA                                    TO ST JOHNS CO LINE                          2013               RR/UT/PR/ 
          SR 5    23.6MI  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                                  G/W 427277-1 
                                  ENV CERT 1/28/13- CAT EXL TYPE 1- STATE DOCUMENTED 
                     RDWY IDS:    73010000 
 
 
 431067-1         SR 100     OVER           INTERCOASTAL WATERWAY             02/25/2013 BRRP   $1,062,600  BRIDGE-REPAIR/REHABILITAT 
 RDP                                        BRIDGE # 730058 & 730059                     2013               RR/UT/PR/ 
          SR 100  2671FT  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  GOES WITH 427232-1 & 427232-4 LUMP SUM PROJECT 
                     RDWY IDS:    73020000 
                     BRIDGE NOS:  730058 730059 
  
 
 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 002 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         APRIL     2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 431197-1         SR 600 (US17-92)          FROM HAM BROWN RD                 02/25/2013 DDR       $17,442  SIDEWALK 
                                                                                         EB       $335,630 
 KCE                                        TO ORANGE VISTA BLVD                         2013               RR/UT/PR/ 
          SR 600  3616FT  OSCEOLA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  ENV CERT 12/27/12 CAT EXCL STATE DOCUMENTED 
                                  SUNRISE ELEMENTARY SCHOOL & HORIZON MIDDLE SCHOOL ARE IN THE 
                                   AREA 
                     RDWY IDS:    92010000 
 
 
 238002-3         PUSHBUTTON                CONTRACTOR PROGRAM                           DS       $500,000  TRAFFIC OPS IMPROVEMENT 
 JSS                                        SIGNAL ENHANCEMENT                           2013 
 DISTRICT SR A1A  0269FT  DIST/ST-WIDE      MEAS.TYPE: ENGLISH   GROUP:                  DS       $500,000  TRAFFIC OPS IMPROVEMENT  
 CC=7         EXTRA DESCRIPTION:   PH 52-02 LF FROM 238002-2-52-20 CITY OF DELAND        2013 
                                   SEQUENCE 25=BRIDGE 790151 SR 44/A1A OVER CALLALISA CREEK 
                     RDWY IDS:    79070000                                
                                                                                         2013 
                                                                                         DS       $500,000  TRAFFIC OPS IMPROVEMENT 
                                                                                         2013 
                                                                                         DS       $500,000  TRAFFIC OPS IMPROVEMENT 
                                                                                         2013 
                                                                                         DS       $545,666  TRAFFIC OPS IMPROVEMENT 
                                                                                         2013 
                                                                                         DS       $171,000  TRAFFIC OPS IMPROVEMENT 
                                                                                         2013 
                                                                                         DS       $453,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $453,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $453,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $453,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $153,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $153,720  TRAFFIC OPS IMPROVEMENT 
                                                                                         2014 
                                                                                         DS       $438,982  TRAFFIC OPS IMPROVEMENT 
                                                                                          
 
 
 
 429493-1         I-4 (SR400)               AT EATONVILLE RD                  01/30/2013 BRRP     $260,305  BRIDGE-REPAIR/REHABILITAT 
 RDP-BAS                                    BRIDGE 750198                                2013               RR/UT/PR/ 
 DISTRICT SR 400  0116FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  LUMP SUM 
                     RDWY IDS:    75280000 
                     BRIDGE NOS:  750198 
 
 
 430232-1         SR A1A                     AT LYNNHURST                     01/24/2013 DS       $205,155  INTERSECTION IMPROVEMENT 
 TSS-WBQ                                                                                 2013               RR/UT/PR/ 
 DISTRICT SR A1A  0765FT  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    79080000 
 
                                                                                                  TOTAL $19,898,435 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 003 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         MAY       2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 427228-1         SR 500 (US 441)           FROM 34TH STREET                  03/26/2013 DS        $40,390  RESURFACING 
                                                                                         NHRE   $4,562,947 
                                                                                         SA        $32,018 
 EPV-AEC                                    TO SR 50 (COLONIAL DR)                       2013               RR/UT/PR/ 
          SR 500  03.1MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  ROW CERT DATE = 4/7/2011 
                                  ENV CERT 1/30/13 CAT EXCL FHWA DOCUMENTED 
                     RDWY IDS:    75010000 
 
 
 427417-1         SR 15 (US 17-92)          FROM LAKE MARY BLVD               03/25/2013 EB       $173,101  LIGHTING 
                                                                                         HSP      $370,707 
                                                                                         DS        $27,000 
 EPV-GYHABI                                 TO AIRPORT BLVD                              2013               RR/UT/PR/ 
          SR 15   5058FT  SEMINOLE          MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  52-02=LFA WITH CITY OF SANFORD 
                                  ENV CERT: PROGRAMATIC CATEG EXCLUSION FHWA DATED 2/7/13 
                     RDWY IDS:    77010000 
                                                                                         2013               RR/UT/PR/ 
                                                                                         LF        $55,752  LIGHTING 
 
 
 429054-1         US 441                    FROM S OF GORE ST                 03/26/2013 SE       $243,136  SIDEWALK 
                                                                                         SU       $191,318 
                                                                                         DDR       $10,000 
                                                                                         ACSU      $99,205 
 EPV-GAI                                    TO S OF CENTRAL BLVD                         2013               RR/UT/PR/ 
          SR 500  4081FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  GOES WITH 427228-1 
                                  ENV CERT 11/30/2012 
                                  PHASE 58 TO BE DONE AS A JPA PER FED TECH BULLETIN 09-01. 
                                  PHASE 58 = LIGHTING WORK BY LOCAL UTILITY (OUC) 
                     RDWY IDS:    75010000 
 
 
 430642-1         SR 44                     2 LOCATIONS                       03/25/2013 DDR       $16,000  SIGNING/PAVEMENT MARKINGS 
                                                                                         HSP      $338,905 
 DAD                                        INSTALL PAVEMENT MARKINGS                    2013               RR/UT/PR/ 
          SR 44   12.7MI  SUMTER            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  CR 231 
                                  LOCATION 2  FROM PARKWOOD OAKS/VILLAGE DR TO COUNTY LINE RD 
                                  LUMP SUM PROJECT 
                                  ENV CET CATEGORICAL EXCLUSION STATE, 01/15/13 
                     RDWY IDS:    18070000 
 
 
 432274-1         I-95                      FROM S OF SR 520                  03/25/2013 DS        $55,255  CONSTRUCT SPECIAL STRUCTU 
                                                                                         NHPP   $2,183,750 
 AAE                                        TO PLUCKEBAUM RD                             2013               RR/UT/PR/ 
          SR 9    01.1MI  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  COCOA 
                     RDWY IDS:    70220000 
                     BRIDGE NOS:  700951 
 
 
 427562-1         SR 44                     BRIDGE # 110063                   02/28/2013 BRRP     $977,216  BRIDGE-REPAIR/REHABILITAT 
 RDP-BAS                                    PAINT & SEAL DECK                            2013               UT/PR/ 
 DISTRICT SR 44   0522FT  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    11110000 
                     BRIDGE NOS:  110063 
 
 
 430757-1         SR 527 (ORANGE AVE)       FROM S OF ANNIE ST                02/27/2013 DS       $376,552  RESURFACING 
 TSS-VHB                                    TO N OF ANNIE ST                             2013               RR/UT/PR/ 
 DISTRICT SR 527  0770FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                     RDWY IDS:    75040000 
 
 
 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 004 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         MAY       2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 431068-1         SR 19                     OVER US 441                       02/28/2013 BRRP     $823,236  BRIDGE-REPAIR/REHABILITAT 
 RDP                                        BRIDGE# 110031                               2013               UT/PR/ 
 DISTRICT SR 19   0200FT  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    11050000 
                     BRIDGE NOS:  110031 
 
 
 431911-1         SR 40                     FROM SR 45 (US 41)    TO          02/27/2013 DS       $556,177  DRAINAGE IMPROVEMENTS 
 REA                                        JUST W OF RAILROAD TRACKS                    2013               RR/UT/PR/ 
 DISTRICT SR 40   0755FT  MARION            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  INSTALLATION.  MINOR PAVEMENT WORK 
                                  56-01=PROGRESS ENERGY (DISTRIBUTION) 
                                  LUMP SUM PROJECT 
                     RDWY IDS:    36110000 
 
                                                                                                  TOTAL $11,076,913 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 005 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         JUNE      2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 238394-5         SR 500 (US 441)            FROM N OF GRIFFIN RD             04/22/2013 DDR      $174,070  SIDEWALK 
 SVG-PDG                                     TO MARTIN LUTHER KING                       2013               RR/UT/PR/ 
          SR 25   01.0MI  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    11040000 
 
 
 240992-2         SR 5 US 1  AT SR 421      (DUNLAWTON AVE) & HERBERT         04/22/2013 DDR      $493,487  INTERSECTION IMPROVEMENT 
 SVG-MNE                                    STREET                                       2013               RR/UT/PR/ 
          SR 5    1003FT  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  NO ROW REQUIRED - INCLUDES TWO INTERSECTIONS 
                                  HERBERT STREET ADDED FROM FM 240992-6 
                     RDWY IDS:    79010000 
 
 
 427375-1         I-75 (SR93)      NB       & SB REST AREAS                   04/22/2013 DS        $30,000  RESURFACING 
                                                                                         ACNP     $608,396 
 JKM                                                                                     2013               RR/UT/PR/ 
          SR 93   2544FT  SUMTER            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  NB & SB REST AREAS 
                                  LUMP SUM PROJECT 
                                  ENV CERT 2/26/13 CAT EXCL FHWA DOCUMENTED 
                     RDWY IDS:    18130000 
 
 
 430672-1         ORLANDO SIDEWALKS         VARIOUS LOCATIONS  ON             04/22/2013 HSP    $1,493,886  SIDEWALK 
 AAE-KHA                                    STATE ROADS                                  2013               RR/UT/PR/ 
          SR 500  05.5MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    75250001 75250002 75251000 75190000 75020000 75251000 75020000 
 
 
 433595-1         SR 500 (US 441)           AT  SR 436                        04/22/2013 DS       $239,508  LIGHTING 
 SSH                                        INTERCHANGE                                  2013               SL/RR/UT/PR/ 
                  1742FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    75020000 
 
 
 424479-3         WORLD DRIVE RAMP          REPLACE CONCRETE BEAM UND         04/30/2013 BRRP     $200,000  BRIDGE-REPAIR/REHABILITAT 
 RDP                                        ER US192 BRIDGE 920081                       2013               RR/UT/PR/ 
 DISTRICT SR 530  0264FT  OSCEOLA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    92090010 
                     BRIDGE NOS:  920081 
 
 
 429362-1         SR 500 (US 192)           OVER  INTER- COASTAL              03/25/2013 BRRP   $1,281,486  BRIDGE-REPAIR/REHABILITAT 
 DSS-KCA                                    WATERWAY                                     2013               RR/UT/PR/ 
 DISTRICT SR 500  2587FT  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                     RDWY IDS:    70050000 
                     BRIDGE NOS:  700174 700181 
 
 
 429363-1         SR 40                     OVER OKLAWAHA RIVER               04/05/2013 BRRP     $755,660  BRIDGE-REPAIR/REHABILITAT 
 DSS-KCA                                                                                 2013               RR/UT/PR/ 
 DISTRICT SR 40   2729FT  MARION            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                     RDWY IDS:    36080000 
                     BRIDGE NOS:  360055 
 
 
 429484-1         I-4 (SR 400)              MULTIPLE LOCATIONS                03/25/2013 BRRP     $200,413  BRIDGE-REPAIR/REHABILITAT 
 RDP-KCA                                    BRIDGE # 335,336,175                         2013               RR/UT/PR/ 
 DISTRICT SR 435  0364FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  G/W 429495-1 
                     RDWY IDS:    75280000 75270000 
                     BRIDGE NOS:  750175 750335 750336 
 
 
 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 006 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         JUNE      2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 429495-1         REPUBLIC DR   OVER        I-4         PED FENCE             03/26/2013 BRRP      $79,616  BRIDGE-REPAIR/REHABILITAT 
 RDP-KCA                                                                                 2013               RR/UT/PR/ 
 DISTRICT SR 400  0781FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  G/W 429484-1 
                     RDWY IDS:    75000235 75280000 
                     BRIDGE NOS:  750485 
 
 
 431065-1         VOLUSIA COUNTY            MULTIPLE LOCATIONS                03/25/2013 BRRP   $2,256,203  BRIDGE-REPAIR/REHABILITAT 
 DSS                                        BRIDGE DECK SEALING                          2013               RR/UT/PR/ 
 DISTRICT SR 5    01.8MI  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    79150000 79070000 79170100 79180000 79010000 
                     BRIDGE NOS:  790152 790172 790132 790148 790086 790217 790161 790162 
                                  790157 790158 790155 790156 790159 790160 
 
 
 433761-1         SR 528                    OVER ST JOHNS RIVER               03/25/2013 BRRP     $312,640  BRIDGE-REPAIR/REHABILITAT 
 AMD/BERG                                                                                2013               RR/UT/PR/ 
 DISTRICT SR 528  0543FT  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    70007000 
                     BRIDGE NOS:  700084 700150 
 
 
 239304-1         SR 530 (US 192)           FROM LAKE CO LINE                            LFP    $1,558,817  ADD LANES & RECONSTRUCT 
                                                                                         SA         $3,468 
                                                                                         DS       $131,000 
                                                                                         ACCM   $1,000,000 
                                                                                         SU     $5,987,883 
 JKM                                        TO E OF SECRET LAKE DR                       2013               UT/PR/RW/ 
 DSGN BLD SR 530  01.7MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP:                                     ADD 2 LANES TO EXISTING 4 
 CC=9         EXTRA DESCRIPTION:  STUDY ON 5115719,SOUTH SIDE R/W ACQUIRE USING ITEM 2397161, 
                                  MITIGATION ON 2397261 (NEED 12 MONTHS FOR UTILITIES) 
                                  SEE ITEM COMMENT SCREEN (WP33) FOR PH 52 LFP FUNDING  EXEMPT 
                                  56-01 = TOHO WATER AUTHORITY 
                                  PROJECT GOES OVER OSCEOLA CO LINE BY 0.008 MILE. 
                                  PHASE 32 SEQ02-06 = STIPENDS 
                     RDWY IDS:    75220000 
 
                                                                                                  TOTAL $16,806,533 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 007 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         JULY      2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 239203-4         SR 50 (COLONIAL DR)       FROM E OF CR425 (DEAN RD)         06/03/2013 LF       $535,354  ADD LANES & REHABILITATE 
                                                                                         DDR    $2,091,899 
                                                                                         DS    $30,833,174 
 CLD/LOCHNER                                TO E OF OLD CHENEY HWY                       2014               RR/UT/PR/RW/ 
          SR 50   04.9MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP:                                     ADD 2 LANES TO EXISTING 4 
 CC=1         EXTRA DESCRIPTION:  STUDY ON SEGEMENT 1, 
                                  MIT=SB1986 14.0AC, 
                                  JPA-ORANGE COUNTY-PH32-SEQ01-LF;ORANGE COUNTY-PH 5201 LF 
                                  56-01=ORANGE CO UTILITIES                        EXEMPT 
                                  62-03=ROW MONUMENTATION 
                                  PH 58-01 PROGRESS ENERGY TO CONSTRUCT LIGHTING SYSTEM 
                     RDWY IDS:    75060000 
                     BRIDGE NOS:  750008 750027 
 
 
 428689-1         SR 5 US 1     FROM        S OF WOODLAND AVE                 06/03/2013 DS       $743,175  RESURFACING 
 RMD                                        TO S OF SR 5A                                2014               RR/UT/PR/ 
          SR 5    01.3MI  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  SOUTH OF WOODLAND AVE TO 900 FT S OF SR5A (NOVA RD) 
                                  LUMP SUM 
                     RDWY IDS:    79030000 
                     BRIDGE NOS:  790118 
 
 
 428952-1         SR 434                    FROM N OF SR 50                   06/03/2013 HSP    $1,049,839  TRAFFIC OPS IMPROVEMENT 
 MTH/GHY                                    TO W OF STRATEGY BLVD                        2014               RR/UT/PR/ 
          SR 434  02.2MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    75037000 
 
 
 430665-1         SR 500 (US 441)           FROM .2 MI N OF SR 44             06/03/2013 HSP      $519,588  PAVE SHOULDERS 
 DAD/FDA                                    TO ORANGE CO LINE                            2014               RR/UT/PR/ 
                  04.2MI  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  OUTSIDE EDGE LINES 
                                  G/W 430665-2 LUMP SUM PROJECT 
                     RDWY IDS:    11010000 
 
 
 430665-2         SR 500 (US 441)           FROM W OF WILLOW ST               06/03/2013 HSP      $519,588  PAVE SHOULDERS 
 DAD/MET                                    TO LAKE CO LINE                              2014               RR/UT/PR/ 
          SR 500  03.8MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  G/W 430665-1 LUMP SUM PROJECT 
                     RDWY IDS:    75020000 
 
 
 432540-1         SR 45 (US41)              AT MCKINNEY AVE                   05/03/2013 DS       $148,471  DRAINAGE IMPROVEMENTS 
 FLH-URS                                                                                 2014               UT/PR/ 
 DISTRICT SR 45   0005FT  MARION            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  SR45 STORM SEWER DISCHARGE PIPE TO BLUE CORE LAKE 
                                  WO #244  DESIGN UNDER 404734-1-32-08 
                                  LUMP SUM PROJECT 
                     RDWY IDS:    36060000 
 
 
 404418-1         SR 15/600 (US 17/92)      INTERCHANGE AT SR 436                        LF     $1,118,709  INTERCHANGE (NEW) 
                                                                                         DDR    $3,126,033 
                                                                                         SA    $17,934,375 
 DRZ-PBSJ                                                                                2014               BR/UT/PR/RW/ 
 DSGN BLD SR 15   2640FT  SEMINOLE          MEAS.TYPE: ENGLISH   GROUP: 
 CC=9         EXTRA DESCRIPTION:  DESIGN/BUILD PROJECT  61-02=CITY/CASSELBERRY 2%CEA EXEMPT 
                                  PROJECT READY FOR FINAL AUDIT PHASE 22, PHASE 32 EXECUTED 
                                  FHPP EARMARK FL47. 56-01=CITY/CASSELBERRY UAO56-02=FDOT 
                                  ROW FULLY FUNDED - PARCELS ALSO BOUGHT UNDER 420752-1 
                                  PH52-01=MAST ARMS;02=ADDL IMPROVE CITY OF CASSELBERRY 
                                  PH62-03= ROW MONUMENTATION / SEE SC SCREEN FOR STIPEND INFO 
                     RDWY IDS:    77010000 
                                                                                         2014               BR/UT/PR/RW/ 
                                                                                         LFP      $124,151  INTERCHANGE (NEW) 
                                                                                         LF       $111,542  INTERCHANGE (NEW) 
                                                                                         2014               BR/UT/PR/RW/ 
 
                                                                                                  TOTAL $58,620,205 
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 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         AUGUST    2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 418019-1         SR 40                     FROM WILLIAMSON BLVD              07/01/2013 DS       $698,660  TRAFFIC SIGNALS 
 JSS                                        TO OLD TOMOKA RD                             2014               BR/TS/UT/PR/ 
          SR 40   01.8MI  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  REBUILD SIGNALS ALONG SR40 CORRIDOR W/MAST ARM STRUCTURES 
                                  3 SIGNALS 
                                  ****G/W PROJECT 424904-1 IN FY 14 
                                  LUMP SUM PROJECT. 
                     RDWY IDS:    79100000 
 
 
 424904-1         SR 40                     FROM TYMBER CREEK RD              07/01/2013 DS     $4,426,832  RESURFACING 
 TFA                                        TO E OF PERROTT ST                           2014               RR/UT/PR/ 
          SR 40   04.7MI  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:   PH 57 FY 13 FOR RR SURFACE REHAB FY 14 FOR FLAGGING 
                                  LUMP SUM PROJECT 
                                  ****G/W 418019-1  56-01=CITY OF ORMOND UWHC LUMP SUM 
                                  56-01=CITY OF ORMOND UWHC 
                     RDWY IDS:    79100000 
                     BRIDGE NOS:  790027 790163 790182 
 
 
 416219-1         SR 430                    FROM SR 5A                        06/07/2013 DDR      $228,924  ADD LEFT TURN LANE(S) 
 DRZ/AVCON                                  TO E OF SHERRY DR                            2014               RR/UT/PR/ 
 DISTRICT SR 430  0601FT  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP:                                     1 LANES 
 CC=7         EXTRA DESCRIPTION:  EXTEND THE WB LEFT TURN LANE AND MILL/RESURFACE 
                                  LUMP SUM 
                     RDWY IDS:    79220000 
 
                                                                                                  TOTAL  $5,354,416 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 009 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         SEPTEMBER 2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 241241-1         APOLLO BLVD               FROM SARNO RD                     07/29/2013 SA     $7,692,954  ADD LANES & RECONSTRUCT 
                                                                                         SU     $3,776,047 
                                                                                         ACSA      $65,025 
                                                                                         CM       $203,827 
 CLD-WBQ                                    TO EAU GALLIE BLVD                           2014               BR/RR/UT/PR/RW/ 
                  4567FT  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  LDA=6/01   NEED 12 MONTHS FOR PLANS UPDATE. EXEMPT. 
                                  TYPE II 6/28/01 REEVALUATION 8/22/05 62-03=RW MONUMENTATION 
                                  LFF REC'D CITY OF MELB $362,500 12/5/05 
                                  LFF REC'D CITY OF MELB $218,250 9/26/07 
                                  CONSTRUCTION RESERVE ON 423921-1 
                                  3202=EXTRA LFF DEPOSIT  SEE SC SCREEN FOR MORE DETAILS 
                     RDWY IDS:    70017500 
 
 
 428876-1         SR 5 US 1                 FROM N OF CIDCO RD   TO           07/29/2013 NHRE   $6,658,142  RESURFACING 
                                                                                         DDR      $337,768 
 JKM                                        N OF GOLDEN KNIGHTS BLVD                     2014               TS/RR/UT/PR/ 
          SR 5    07.2MI  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    70020000 
 
 
 430187-1         CR 466                    AT US 301                         07/29/2013 LFP      $601,134  ADD TURN LANE(S) 
 TSS                                                                                     2014               RR/UT/PR/ 
          CR 466  1066FT  SUMTER            MEAS.TYPE: ENGLISH   GROUP:                                     2 LANES 
 CC=1         EXTRA DESCRIPTION:  #9983 > FM#427305-1-52-02 & 430188-1-3101 
                                  ADD A SECOND WESTBOUND LEFT TURN LANE AND AN EASTBOUND 
                                  RIGHT TURN LANE ON CR 466 AND INTERSECTION IMPROVEMENTS 
                                  LUMP SUM PROJECT 
                     RDWY IDS:    18510000 
 
 
 431069-1         SR 3                      PAINT BRIDGES                     07/05/2013 BRRP     $967,857  BRIDGE-REPAIR/REHABILITAT 
 RDP                                        # 700072 & 700201                            2014               RR/UT/PR/ 
 DISTRICT SR 3    0285FT  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  LUMP SUM 
                     RDWY IDS:    70140000 
                     BRIDGE NOS:  700072 700201 
 
                                                                                                  TOTAL $20,302,754 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 010 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         DECEMBER  2013 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 430942-1         SR 50 & SR 520            ORANGE  COUNTYWIDE                10/07/2013 HSP      $972,946  SIGNING/PAVEMENT MARKINGS 
 DAD                                        AUDIBLE PAVEMENT MARKINGS                    2014               RR/UT/PR/ 
          SR 50   24.0MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  EDGELINES. 
                                  LUMP SUM PROJECT 
                                  G/W 430942-2 
                     RDWY IDS:    75140000 75060000 
 
 
 430942-2         SR 50 & SR 520            BREVARD COUNTYWIDE                10/07/2013 HSP      $377,020  SIGNING/PAVEMENT MARKINGS 
 DAD                                        AUDIBLE PAVEMENT MARKINGS                    2014               RR/UT/PR/ 
          SR 520  08.9MI  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  EDGELINES 
                                  LUMP SUM PROJECT 
                                  G/W 430942-1 
                     RDWY IDS:    70110000 70100000 
 
 
 430986-1         SR 45 (US41)              AT SW 61ST STREET                 10/07/2013 HSP      $375,601  ADD TURN LANE(S) 
 TFA                                        INTERSECTION                                 2014               RR/UT/PR/ 
          SR 45   1768FT  MARION            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1 
                     RDWY IDS:    36060000 
 
 
 419370-1         SR 44                     AT ROYAL TRAILS RD                10/04/2013 DS       $463,350  ADD LEFT TURN LANE(S) 
 MTH                                                                                     2014               RR/UT/PR/ 
 DISTRICT SR 44   1927FT  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  CONSTRUCT EB LEFT TURN LANE ON SR 44 AT ROYAL TRAILS RD 
                                  LUMP SUM PROJECT 
                     RDWY IDS:    11110000 
 
 
 423096-1         SR 33                     AT CR 474                         10/04/2013 DS     $1,349,440  ADD LEFT TURN LANE(S) 
 EPV/GDI                                                                                 2014               RR/UT/PR/ 
 DISTRICT SR 33   2249FT  LAKE              MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:  CONSTRUCT LEFT TURN LANE 
                                  LUMP SUM PROJECT 
                     RDWY IDS:    11020000 
 
                                                                                                  TOTAL  $3,538,357 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 011 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         JANUARY   2014 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 428877-1         SR 482                    FROM SR 527 (ORANGE AVE)          12/02/2013 DDR    $1,422,270  RESURFACING 
 BMC                                        TO W OF SR 528                               2014               TS/RR/UT/PR/ 
          SR 482  01.2MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  >SEE "IC" SCREEN FOR ADDITIONAL LIMIT INFORMATION 
                     RDWY IDS:    75002000 75000264 75002021 
 
 
 431070-1         DECK SEALING              US 1 OVER TURKEY CREEK &          11/01/2013 BRRP     $502,746  BRIDGE-REPAIR/REHABILITAT 
 AMD                                        SR 406 OVER INDIAN RIVER                     2014               RR/UT/PR/ 
 DISTRICT SR 406  3775FT  BREVARD           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    70010000 70160002 
                     BRIDGE NOS:  700203 700227 
 
                                                                                                  TOTAL  $1,925,016 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 012 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         FEBRUARY  2014 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 238719-1         SR 40                     FROM CR 328                       12/30/2013 DDR   $14,090,072  ADD LANES & RECONSTRUCT 
 KCE/HORIZON                                TO SW 80TH AVE(CR 225A)                      2014               TS/SN/UT/PR/RW/ 
          SR 40   04.0MI  MARION            MEAS.TYPE: ENGLISH   GROUP:                                     ADD 2 LANES TO EXISTING 3 
 CC=1         EXTRA DESCRIPTION:  STUDY ON 2386761,MIT=MARION ONE BANK 
                                  PH:32 IN FY99 FOR ADVANCE SURVEY  FY 07 = PLANS UPDATE 
                                  62-03=ROW MONUMENTATION                     EXEMPT 
                                  PLANS UPDATE ON 237982-1-32-69 
                     RDWY IDS:    36110000 
 
 
 424898-1         SR 551 (GOLDENROD)        FROM S/SR552 (CURRY FORD)         12/30/2013 HSP    $1,004,034  RESURFACING 
                                                                                         SA       $302,475 
                                                                                         CM     $2,239,360 
 SVG                                        TO S OF SR 408                               2014               RR/UT/PR/ 
          SR 551  01.8MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  MODIFY MEDIANS 
                                  PAY ITEM PROJECT 
                     RDWY IDS:    75200000 
 
 
 429079-1         I-4 (SR 400)              FROM OSCEOLA CO LINE              12/30/2013 ACNP   $3,995,783  RESURFACING 
 BSP                                        TO EAST OF SR 536                            2014               RR/UT/PR/ 
          SR 400  01.7MI  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:   I-4 FROM OSCEOLA CO LINE TO 0.632 MILES EAST OF SR 536 
                                  LUMP SUM 
                     RDWY IDS:    75280000 
 
 
 433537-1         US 1                      OVER HULETT BRANCH                12/06/2013 BRRP     $103,889  BRIDGE-REPAIR/REHABILITAT 
 RDP                                                                                     2014               RR/UT/PR/ 
 DISTRICT SR 5    0089FT  FLAGLER           MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    73010000 
                     BRIDGE NOS:  730007 730044 
 
 
 433538-1         ORANGE COUNTYWIDE         ON SR 50 & SR 528  BRIDGE         12/06/2013 BRRP     $319,527  BRIDGE-REPAIR/REHABILITAT 
 AMD                                        #750015,170,134                              2014               RR/UT/PR/ 
 DISTRICT SR 528  0390FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7 
                     RDWY IDS:    75060000 75005000 
                     BRIDGE NOS:  750015 750170 750134 750228 
 
                                                                                                  TOTAL $22,055,140 
 
  



1                                                          DISTRICT 05                                                  PAGE NO. 013 
 
 PSMPJ01-2     GAMING OPTION                      DISTRICT PREFERRED LETTING DATE                   DATE  4/10/13 
                                                         MARCH     2014 
 
 ITEM NO.                   LOCAL NAME                                          MAIL    FUND &              WORK MIX 
                  PROJECT                                                       DATE    FISCAL  PDC. COST   SCOPE OF WORK 
          SR NO.  LENGTH  COUNTY                                                         YEAR               LANE INFO 
+____________________________________________________________________________________________________________________________________ 
 
 428855-1         I-95 (SR 9)               FROM S OF SR 400/I-4              01/27/2014 ACNP   $4,547,176  RESURFACING 
 EPV                                        TO N OF SR 600/US92                          2014               RR/UT/PR/ 
          SR 9    02.5MI  VOLUSIA           MEAS.TYPE: ENGLISH   GROUP: 
 CC=1         EXTRA DESCRIPTION:  LUMP SUM PROJECT 
                     RDWY IDS:    79002000 
                     BRIDGE NOS:  790221 
 
 
 433261-1         SR 520                    OVER OUTFALL                      01/03/2014 BRRP     $166,164  BRIDGE-REPAIR/REHABILITAT 
 DSS                                                                                     2014               RR/UT/PR/ 
 DISTRICT SR 520  0058FT  ORANGE            MEAS.TYPE: ENGLISH   GROUP: 
 CC=7         EXTRA DESCRIPTION:   INHOUSE DESIGN 
                     RDWY IDS:    75140000 
                     BRIDGE NOS:  750034 
 
 
 432193-1         I-4 MANAGED LANES         FROM KIRKMAN                                 STED $140,872,818  ADD LANES & RECONSTRUCT 
                                                                                         STED $109,537,183 
                                                                                         STED  $31,000,780 
                                                                                         STED  $43,252,595 
                                                                                         STED  $41,981,528 
 LCB                                        TO SR 434                                    2015 
 DSGN BLD SR 400  29.9MI  DIST/ST-WIDE      MEAS.TYPE: ENGLISH   GROUP:                                     ADD 4 LANES TO EXISTING 6 
 CC=9         EXTRA DESCRIPTION:  FULL SCOPE OF PROJECT. ASSUMES APPROVED TYPICAL SECTION WITH 
                                  BARRIER WALL. CANDIDATE FUNDS LISTED ARE ESTIMATED PUBLIC 
                                  FUNDS AVAILABLE. 
                                  SEE SEGMENT COMMENTS (SC) FOR FINANCIAL ASSUMPTIONS. 
                                  ASSUMES PUBLIC PRIVATE PARTNERSHIP AND AVAILABILITY PAYMENTS 
                                  ASSUMPTION #1: ASSUMES FUNDING CURRENTLY PROGRAMMED ON FM# 
                     RDWY IDS:    75280000 77160000 
                     BRIDGE NOS:  750745 
                                                                                         2015 
                                                                                         HSP   $10,367,578  ADD LANES & RECONSTRUCT 
                                                                                         ACNP  $10,545,562  ADD LANES & RECONSTRUCT 
                                                                                         2015 
                                                                                         STED   $6,917,807  ADD LANES & RECONSTRUCT 
                                                                                         2015 
                                                                                         DSBH   $1,354,746  ADD LANES & RECONSTRUCT 
                                                                                         2022 
 
                                                                                                  TOTAL$371,358,244 
� 


