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Actions after Document Approval or
Location Design Concept Acceptance (LDCA)

+ Public Notifications and distribution

+ Project Commitment Tracking

+ Reevaluations

+ Design

+ Environmental Permits/NEPA follow-up actions
+ Construction

EA

+ District publishes a notice that LDCA has been granted in the local
newspaper

+ May include combined agency notices for a single project - e.g.,
USCG

+ The District forwards a copy of the letter authorizing Location and
Design Concept Acceptance to the Department’s Federal-Aid
Management Office
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Before publication in the FR:

¢ The documentis distributed to agencies and interested parties

¢ Published in a newspaper(s)

. M::!(e available at those facilities listed in the Public Hearing
notice

*

FHWA published a Notice of Availability in the FR via EPA’'s eNEPA
online system

©-NEPA Guide On Registration And Preparing An EIS For Electronic
Submission (PDF)

After 30 days have elapsed since publication of the notice in the FR
the FHWA Division Office may sign the Record of Decision (ROD)
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Combined FEIS and ROD
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+ Section 1319 of MAP-21 states that a combined FEIS/ROD will
be prepared unless:

* The FEIS makes substantial changes to the proposed action
* There are significant new circumstances or information
Lead Agency will provide notification of its intent to combine
FEIS and ROD, when applicable, in the Notice of Availability of
the DEIS

Does NOT alter requirements of environmental laws

Legal sufficiency review is required

Guidance will be included in the next revision of Part 1, Chapter
9

*
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FEIS/ROD then uploaded in the EST - sent to Florida State
Clearinghouse, ETAT (including cooperating agencies)

*

Sample notification language on
DEIS cover page

“FHWA will issue a combined Final
Environmental Impact Statement and
Record of Decision document pursuant to
Pub, L. 112-141, 126 Stat. 405, Section
1319(b), unless FHWA determines certain
conditions exist.”
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Separate FEIS and ROD

—[I'=
+ If documents cannot be combined due to certain conditions —
submit separately

+ Notice of Availability uploaded by FHWA into e-NEPA for
Agency —30 day public availability period

+ Prepare document for e-NEPA submittal

+ FHWA may sign ROD after 30-day period

or News
pap ——

+ Complete Project Commitment Tracking Procedure
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+ District published LDCAinr

Limitation of Claims Notice -Title 23
USC 139(1)- EA and EIS/ROD

+ MAP-21 includes a provision for limiting the time period for
filing claims and seeking judicial review of permits, licenses, or
approvals issued by federal agencies for a highway or public
transportation capital project

+ Limits filing a claim to 150 days

+ Prepared by FHWA

+ Published in the Federal Register by FHWA

+ Published in the local newspaper with the LDCA advertisement

Non-Federal Projects

+ FDOT or other governmental entity is the Lead Agency

+ SEIRs follow basically the same process, i.e. Reevaluations,
Commitment Tracking, Permitting requirements, etc.

+ Continue to next phase

+ Note: For Turnpike Projects - Environmental Feasibility is
required (FS 338.223)

 SEIR along with Draft Public notice is sent to FDEP
* Within 14 days FDEP approves or modifies Public Notice ==
* Public Notice is sent — public has 30 days to respond

* FDEP has 30 days past end of public comment period to
submit a statement of environmental feasibility
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Project Commitment Tracking
Procedure
+ FDOT Procedure No. 700-011-035 — Office of Construction

*

Only Statewide procedure — approved 2012

*

Ensures that commitments are documented and can be tracked
throughout the life of the project

*

Project Commitment Record Form (PCR), Topic No. 700-011-35

*

PCR s the standard form for documenting, transmitting and
tracking project commitments

*

Included in the Commitments section of the Environmental
Document

9-13-2013: Pen & Ink to change verbiage in Section 1.1

Approved Effective: November 14, 2012
Office: Construction

g\a;{) f Topic No.: 700-011-035-a

Department of Transportation

PROJECT COMMITMENT TRACKING
PURPOSE:
To provide guidance and establish a procedure for documenting Florida Department of
D

project the Project D
Design and Construction Phases.

AUTHORITY:

Sections 20.23(d)(a) and 334.048(3), Florida Statutes (F.S.)

Itis the responsibility of the active Project Manager to
coordinate with the next phase Manager

-
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Reevaluations

+ Reevaluations are necessary:

¢ Prior to requesting federal-aid projects
prior to advancing to the next phase of
project implementation (e.g., Final Design,
Right Of Way (ROW) or Construction).

* Any time the design/project changes

* Any time the design/project changes
during design build project

¢ Any time a project changes from the
federal process to the state process

Reevaluations

+ DEIS — A Written evaluation shall be
prepared if an FEIS is not submitted to

FHWA within three years from the date
of DEIS circulation

+ FEIS - A Written evaluation shall be
required if major steps to advance
project have not occurred within three
years of the approved FEIS
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Reevaluations

+ Consultation with FHWA that establishes that the
existing environmental document is still valid
including discussion about any,

* Phase status

¢ Design change
* Impact status

¢ Changes in law
* Regulations

* Permitting

* Commitments
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Reevaluations

+ Determine Documentation and
Signatures needed (Reevaluation Form,
Figure 13-2)

* If no changes — District prepares form
and files — no FHWA signature required

* If requested, form is sent to FHWA for
signature

« If there are changes to impacts, the
District and FHWA determine level of
analysis and public involvement is
required to advance project

6/10/2014

. -

Reevaluations

Reevaluations

2 CHANGES IIMPACT STATUS OR DOCUMENT COMPLANCE




Reevaluations
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Reevaluations

Section 13-2

+ Can advance single or multiple segments

+ The entire original project limits must be
covered in the reevaluation

+ The project needs to be consistent with
the Transportation Plans

N
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Reevaluations

+ Supplemental Environmental Impact

Statements

* Changes to proposed action results in
significant environmental impacts

* New information or circumstances
relevant to environmental concerns
result in significant impacts not
evaluated in EIS
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Reevaluations
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+ Type 1 and Programmatic CEs
¢ Reevaluated when
requesting federal
authorization
* Status of Environmental
Certification (figure 13.4)

In Design

+ Environmental Offices conduct plan reviews

+ Review plans - compare with PCR & last
Reevaluation

+ 30%, 60%, 90% and PS&E

+ Permit applications at 60% plans

+ Right of Way at 60% plans

+ Attend phase review meetings

+ Electronic Review & Comments (ERC)

Design — Environmental Permitting

+ As more design is developed permit(s) are applied for
and continued agency coordination occurs

+ Mitigation plan is refined based on agency
coordination and final impacts resulting from project
footprint

+ Permits MUST be approved prior to the project
advancing to construction




Types of Permits

+ Water Quality

* NPDES (National Pollutant Discharge Elimination System) —
FDEP

*

Wetland
* Environmental Resource Permit — State
* Section 404 (Dredge and Fill/Wetlands) — Federal

*

Navigation
* Bridge Permit— US Coast Guard
* Navigable Waters — US Army Corps of Engineers
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Follow up actions during Design

+ Section 7 ESA consultation finalized

+ Wetland jurisdictional determination

+ NPDES Permitting

+ Coordination with permitting
agencies/mitigation

+ Noise wall surveys and Noise Study Addendum

+ Public Hearing for median changes if not
addressed during PD&E

+ Level Il Contamination Assessment (Design
and/or ROW phase)

Design Phase

e o s 3t P — -

FRe LT Summary of Phase Submts
e s s s

+ Design Submittals
+Phasell

+Phase ll
+Phasellll

+Phase IV




Design Phase

+ Phase | Submittal
¢ Preliminary Project Layout
¢ Preliminary Drainage
* Preliminary Profiles
* Preliminary Landscape Plans
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Design Phase

+ Phase Il Submittal

¢ Complete typical
= Layout
= Profile
= Design Standards

¢ Preliminary
= Traffic Control Plans
= Ditch Profile
= Mitigation Plans

Design Phase

+Phaselll
* All plans complete ready for review
« Contract Time/Duration is Preliminary

+Phase IV
¢ All changes made and ready for letting
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Construction

+ Environmental Reevaluation and Certification Form
+ Pre-construction meeting

+ Coordination with Design PM — PCR handoff
+ Public Involvement

+ Plan Revision

+ Adhere to Permit Conditions and Obtain Remaining
Permits, e.g. environmental observers

+ Coordination with Maintenance

For More Information
Presenters: References :
Shereen Yee Fong + FDOT PD&E Manual
?hf,fefl“{ sz@i’zm_ﬁ_us * Available at:

http://www.dot.state.fl.us/emo/pubs/
pdeman/pdemani.shtm

Catherine Bradley

850-414-4271 +23CFR771 .

catherine bradley@dot state flus + FHWA Technical
Advisory T6640.8A
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Questions?

3;
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Thank you for attending
the FDOT Environmental
Management School
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