
MOBILITY 2014 CORE MEASURE HIGHLIGHTS 

 

CONSTRUCTION 
PROJECTS COMPLETED 
WITHIN BUDGET 

 

 Of the 350 construction contracts completed during 2013, 90 percent were 
completed within budget. 

 
Construction Projects Completed within Budget 

 

TARGET: FDOT’s target is to complete at least 90% of projects within budget. This 
measure addresses the percent of construction contracts completed by 
FDOT at a cost within 10 percent above the original contract amount. 

 PROGRESS: FDOT met the target in 2013, the last year for which complete data is 
available. 

KEY STRATEGIES: 

 

FDOT will help ensure that continued progress is made to improve its core 
measure of economy by continuing to deliver construction projects within 
budget. 

CONTEXT: 

 

The ability to complete projects within budget helps to ensure that FDOT 
can deliver more transportation projects overall, getting more “bang” out 
of every transportation dollar expended. 
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