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PLANNING

16242 213961-5-12-01 JAX PLANNING GEC 13.6 13.6 2/9/2015 3/10/2015 5/11/2015 7/20/2015 $5,000,000  PM Ameera Sayeed PSU Williams
 Ameera Sayeed 

 Karen Taulbee 

 Stephen Browining 

PD&E

Two contracts will be awarded from this advertisement

16201 213326-2-22-01  I-10 (SR 8) FROM I 295 TO I 95 EXPRESS LANES 2.0 11/30/2015 12/29/2015 3/1/2016 5/10/2016 $2,000,000  PM Tyler/Browning PSU Duffany

435577-1-22-01 I-95 (SR 9) FROM I-295 (SR 9A) TO SR 202 (JT BUTLER BLV) 2.0  Jim Knight 

 Nelson Bedenbaugh 

 Stephen Browning 

16202 434559-1-22-01 SR 24 (ARCHER RD) FR US 27A TO SW 75TH ST/TOWER RD 2.0 2/23/2015 3/24/2015 5/25/2015 8/3/2015 $500,000  PM Bill Wortner PSU Jenkins

 Terri Newman 

 Jason Cornell 

 Stephen Browning 

Two contracts will be awarded from this advertisement

16258 437405-1-22-01 CR339 OVER LITTLE WACCASASSA RIVER BRIDGE NO340049 2.0, 3.1, 4.1.2 3.1 1/11/2016 2/9/2016 4/12/2016 6/21/2016 $450,000  PM David Tyler PSU Tooker

16259 437406-1-22-01 CR361 OVER CLEARWATER CREEK BR NO380040 $450,000  Chloe Delhomme 

 David Tyler 

 Melissa Morgan 

16260 437407-1-22-01 CR200A OVER LOFTON CREEK BRIDGE NO740069 2.0, 3.1, 4.1.2 3.1 12/28/2015 1/26/2016 3/29/2016 6/7/2016 $460,000  PM David Tyler PSU Vaughan

 Will Lyons 

 David Tyler 

 Amelia Plemons 

16261 437428-1-22-01 BR REPLACE US 1(SR 5A) OVER SAN SEBASTIAN RIVER BR780003 2.0, 3.1, 4.1.2 3.1 12/14/2015 1/12/2016 3/15/2016 5/24/2016 $475,000  PM Stephen Browning PSU Duffany

 Leigh Ann Bennett 

 David Tyler 

 Pete Southall 

Work Types                                                

(when available)
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16262 437438-1-22-01 SR117 OVER MONCRIEF CREEK BRIDGE NO720031 2.0, 3.1, 4.1.2 3.1 12/14/2015 1/12/2016 3/15/2016 5/24/2016 $475,000  PM David Tyler PSU Jenkins

 Renee Brinkley 

 David Tyler 

 Pete Southall 

16263 437441-1-22-01 US17(SR5) OVER BROWARD RIVER BRIDGE NO720012 AND 720095 2.0, 3.1, 4.1.2 3.1 12/7/2015 1/5/2016 3/8/2016 5/17/2016 $475,000  PM David Tyler PSU Vaughan

 Jeff Daugharty 

 David Tyler 

 Aja Stoppe 

DESIGN

16255
TCN 16255 DISTRICT-WIDE ARCHITECTURAL DESIGN 14.0 10/26/2015 11/24/2015 1/26/2016 4/5/2016 $1,500,000  PM Victor Morrero/Teal PSU Vaughan

 Michael Carter 

 Craig Teal 

 Ryan Asmus 

16253 212724-2-32-01 CR 250 SUWANNEE RIVER BRIDGE# 370018 3.1, 4.1.2 3.1,4.1.2 9/21/2015 10/20/2015 12/22/2015 3/1/2016 $1,050,000  PM Brandi Vittur PSU Vaughan

 Richard Miles 

 Nelson Bedenbaugh 

 David Tyler 

16205 213272-8-32-01 I-10 (SR 8) FR I-295 IN DUVAL CTY TO US 90 EAST IN LEON CTY 3.1, 6.3 3.1, 6.3 2/9/2015 3/10/2015 5/11/2015 7/20/2015 $1,989,000  PM Will Lyons PSU Jenkins

213272-7-32-01 I-10 (SR 8) FR I-295 IN DUVAL CTY TO US 90 EAST IN LEON CTY $2,159,000  Will Lyons 

 Pete Vega 

 Eric Shimer 

16243 428807-1-32-01 I-295 (9A) FROM TROUT RIVER TO I-95 3.1 3.1 6/29/2015 7/28/2015 9/28/2015 12/7/2015 $500,000  PM Jeff Baley PSU Duffany

 Eric Shimer 

 Amy Williams 

 Jeff Bailey 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 2 of 9
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16254 438080-1-32-01 SR 105 (HECKSCHER DR) FR DAMES PT TO BLOUNT ISLAND ITS 6.3, 3.1 3.1 12/28/2015 1/26/2016 3/29/2016 6/7/2016 $350,000  PM Brandi Vittur PSU Tooker

 Pete Vega 

 Jeff Daugharty 

 Eric Shimer 

16206 432312-1-32-01 SR 55 (US 221) FROM TAYLOR C/L TO US 90 3.1 3.1 8/17/2015 9/15/2015 11/17/2015 1/26/2016 $495,000  PM TBD PSU Vaughan

 Craig Teal 

 David Charron 

 Ricky Durrance 

16207 432406-1-32-01 F SR 5 (US 1) FROM LEWIS POINT ROAD TO SR207 3.1, 7.3 3.1 8/3/2015 9/1/2015 11/3/2015 1/12/2016 $225,000  PM Renee Brinkley PSU Jenkins

436161-1-32-01 SR 5A FROM KING STREET TO SR 16 $350,000  Craig Teal 

 Jeff Scott 

 Renee Brinkley 

16208 434996-1-32-01 I-10 (SR 8) AT SR 255 INTERCHANGE 3.1, 7.2, 7.3 3.1 8/3/2015 9/1/2015 11/3/2015 1/12/2016 $75,000  PM Michael Carter PSU Tooker

434999-1-32-01 I-10 (SR 8) AT US 41 INTERCHANGE $75,000  Amy Williams 

435001-1-32-01 I-10 (SR 8) AT US 90 INTERCHANGE EXIT 324 $75,000  Brandi Vittur 

435003-1-32-01 I-10 (SR 8) AT CR 125 INTERCHANGE $75,000  Michael Blakeley 

434969-1-32-01 I-10 (SR 8) AT US 221 INTERCHANGE  (2017) $75,000

434970-1-32-01 I-10 (SR 8) AT SR 14 INTERCHANGE   (2017) $75,000

16209 435147-1-32-01 LANDSCAPING SR 47 FR SW HAPPINESS TO BASCOM NORRIS 3.1,15.0 3.1 5/25/2015 6/23/2015 8/25/2015 11/3/2015 $100,000  PM Chris Rude PSU Tooker

435200-1-32-01 I-75 (SR 93) AT SR 6 INTERCHANGE LANDSCAPING $200,000  Craig Teal 

435929-1-32-01 LANDSCAPING SR 24 FROM SW 78TH STREET TO SW 13TH ST $125,000  Nelson Bedenbaugh 

 Ken Cheek 

16210 435264-1-32-01 SR 500 (US 27) FROM SR 18 TO WEST HWY 316 3.1,15.0 3.1 3/30/2015 4/28/2015 6/30/2015 9/8/2015 $200,000  PM Jan Herbst PSU Jenkins

435267-1-32-01 I-295 (SR 9A) AT ALTA DRIVE INTCHG LANDSCAPING $175,000  Amy Williams 

435268-1-32-01 I-295 (SR 9A) AT SR 134 INTERCHANGE LANDSCAPING $175,000  Nelson Bedenbaugh 

 Ken Cheek 

16211 436010-1-32-01 US1 FM BIG OAK RD TO STOKES LANDING RD 3.2 3.2 4/27/2015 5/26/2015 7/28/2015 10/6/2015 $300,000  PM Amy Williams PSU Vaughan

436118-1-32-01 SR15 (US17) @ SR16 INTERS AND ACCESS MGMT IMPR $500,000  Will Lyons 

 Jeff Scott 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 3 of 9
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 Guy Snead 

16264 436023-1-32-01 SR5(US1) FROM N OF FAIRBANKS ST TO BIG OAK RD 3.1 3.1 1/4/2016 2/2/2016 4/5/2016 6/14/2016 $979,605  PM Renee Brinkley PSU Duffany

 Jeff Scott 

 Amy Williams 

 Brandi Vittur 

16212 436077-1-32-01 SR A1A (3RD ST) FROM SEAGATE AVE TO BEACH BLVD 3.2 3.2 2/9/2015 3/10/2015 5/11/2015 7/20/2015 $2,500,000  PM Jan Herbst PSU Williams

 Will Watts 

 Mo Majboor 

 Eric Shimer 

Two contracts will be awarded from this advertisement

16244 436114-1-32-01 Y SR15(NEW KINGS RD) FROM EDGEWOOD AVE TO WAGNER RD 3.1, 7.3 3.1 6/29/2015 7/28/2015 9/28/2015 12/7/2015 $375,000  PM Jan Herbst PSU Jenkins

436163-1-32-01 Y SR 15 (US 1) FROM EDGEWOOD AVE TO TROUT RIVER BLVD $625,000

16245 436158-1-32-01 Y SR5 FROM PHILLIPS HIGHWAY TO MAIN STREET $450,000  PM Leigh Ann Bennett PSU Tooker

436159-1-32-01 Y SR 13 FROM MAIN STREET TO ACOSTA BRIDGE $200,000  Jeff Daugharty 

 Renee Brinkley 

 Amy Williams 

16265 436135-1-32-01 SR21(BLANDING BLVD) FR N OF WELLS ROAD TO COLLINS ROAD 3.1 3.1 1/4/2016 2/2/2016 4/5/2016 6/14/2016 $669,959  PM Todd Helton PSU Jenkins

 Eric Shimer 

 Mario Dipola 

 Jeff Daugharty 

16214 436162-1-32-01 SR 15 (US 1) FROM ALLIGATOR CREEK TO END OF C&G 3.1, 7.3 3.1 2/9/2015 3/10/2015 5/11/2015 7/20/2015 $1,200,000  PM Chris Rude PSU Duffany

 Nelson Bedenbaugh 

 Will Watts 

 Leigh Ann Bennett 

16215 436168-1-32-01 SR 5 (US 1) FROM SR 207 TO SR 16 3.1 3.1 4/13/2015 5/12/2015 7/14/2015 9/22/2015 $800,000  PM Eric Shimer PSU Williams

436169-1-32-01 SR 5 (US 1) FROM SR 16 TO CITY GATES $400,000  Will Lyons 

 Jesse Sutton 

 Katie Bettman 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 4 of 9



Under 

Utilized 

Work 

Groups

To be followed by "@dot.state.fl.us"

Work Types                                                

(when available)
FM#

Fu
n

d
s 

(S
 /

 F
)

Ad #
Selection 

Date

Execution 

Date

B
D

I (
Y

 /
 N

)

Comments
 Estimated 

Contract Amount 
Description

Anticipated 

Advertise
Shortlist Date

Project Manager and TRC

16216 436174-1-32-01 SR 111 FROM BLANDING BLVD TO LENOX AVENUE 3.1 3.1 4/27/2015 5/26/2015 7/28/2015 10/6/2015 $700,000  PM Jeff Bailey PSU Williams

 Nelson Bedenbaugh 

 Will Lyons 

 Russell Cheshire 

16251 436558-1-32-01 RR OVERPASS STARKE, BRADFORD COUNTY 3.1, 4.1.1 8/24/2015 9/22/2015 11/24/2015 2/2/2016 $1,500,000  PM Renee Brinkley PSU Tooker

 Nelson Bedenbaugh 

 Richard Miles 

 Brandi Vittur 

16266 437630-1-32-01 SR16 FR CR16A T VERONA WY & FR ST AUG PREM OUT TO COLLINS 7.3 1/4/2016 2/2/2016 4/5/2016 6/14/2016 $1,071,934  PM Melissa Morgan PSU Vaughan

 Will Lyons 

 Mario Dipola 

 Todd Helton 

SURVEY

16217 TCN F DISTRICT-WIDE MISCELLANEOUS SURVEY - TWO CONTRACTS 8.1, 8.2 4/13/2015 5/12/2015 7/14/2015 9/22/2015 $1,500,000 ea  PM Clay Driggers PSU Williams

TCN F FROM ONE ADVERTISEMENT  Bob Vaughan 

 Lee Minson 

 T. Downey 

16256 TCN DISTRICT-WIDE MISCELLANEOUS SURVEY - TWO CONTRACTS 8.2 10/26/2015 11/24/2015 1/26/2016 4/5/2016 $1,500,000 ea  PM Clay Driggers PSU Jenkins

TCN FROM ONE ADVERTISEMENT  Hal Edwards 

 Richard Tompkins 

 Daniel Groves 

TRAFFIC OPS

16249 211079-3-32-01 F DISTRICT-WIDE SAFETY DESIGN 3.1 8/3/2015 9/1/2015 11/3/2015 1/12/2016 $1,500,000  PM Jeff Scott PSU Tooker

 Amy Williams 

 Craig Teal 

 Jeff Scott 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 5 of 9
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MATERIALS

16218 TCN S VERIFICATION CONTRACT - CONTINUING SERVICES 9.3 2/16/2015 3/17/2015 5/18/2015 7/27/2015 $5,000,000  PM Carmen Crane PSU Jenkins

210996-1-62-17  Howie Moseley 

 Frank Suarez 

 Jim Green 

16219 TCN S VERIFICATION CONTRACT - CONTINUING SERVICES 9.3 1/12/2015 2/10/2015 4/13/2015 6/22/2015 $5,000,000  PM Carmen Crane PSU Vaughan

210996-1-62-18  Howie Moseley 

 Jesse Sutton 

 Doug Moseley 

16220 TCN S VERIFICATION CONTRACT - CONTINUING SERVICES 9.3 1/5/2015 2/3/2015 4/6/2015 6/15/2015 $5,000,000  PM Carmen Crane PSU Williams

 Katie Bettman 

 Jesse Sutton 

 Brian Benton 

16252 210995-1-32-18 Y DITRICT-WIDE GEOTECHNICAL AND MATERIALS TESTING BDI 9.1, 9.4.1 11/16/2015 12/15/2015 2/16/2016 4/26/2016 1,500,000  PM Carmen Crane PSU Duffany

 Jesse Sutton 

 Michael Horst 

 Amy Williams 

BRIDGE

16204 214353-2-72-16 S DISTRICT-WIDE BRIDGE DESIGN 4.1 3/9/2015 4/7/2015 6/8/2015 8/17/2015 $1,500,000  PM Melissa Morgan PSU Vaughan

 Ross Hammock 

 Jeff Bailey 

 Melissa Morgan 

CEI

16250 213272-8-62-01 I-10 ITS  INSTALL FIBER/CONDUIT FR I-295 IN DUVAL CTY TO LEON 10.1 2/15/2016 3/29/2016 5/23/2016 $1,627,000  PM Sid Whichard PSU Williams

213272-7-62-01 I-10 ITS COMMUNICATION DEVICES DEPLOYMENT $1,968,000  Marty Humphries 

 Pete Vega 

 Doug Moseley 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 6 of 9
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16221 430517-1-62-01 CR 361 FR: DARK ISLAND DRIVE TO: KEATON BEACH DRIVE 10.1 10.1 5/4/2015 6/16/2015 8/10/2015 $379,000  PM Mark Smith PSU Williams

 Tom Crossman 

428696-1-62-01 SR 20 (US 27) FROM SW SAN PEDRO AVE TO SUWANNEE C/L $774,000  Doug Moseley 

411424-1-62-01 CR 356C FENHOLLOWAY RIVER BRIDGE REPLACEMENT $326,495  Travis Humphries 

16222 432261-1-62-01 S SR 51 FROM LAFAYETTE C/L TO ROUNDABOUT 10.1 10.1 6/8/2015 7/21/2015 9/14/2015 $1,111,000  PM Joe Lovelace PSU Duffany

430557-1-62-01 S SR 249 (US 129) FROM: LIVE OAK CITY LIMIT TO: SR 10 (US 90) $507,000  Jason Bordner 

 Howie Moseley 

 Marty Humphries 

16223 208001-4-62-01 SR 200 (US 301) FR SR 200  TO SR 100 (STARKE BYPASS) 10.1 10.1 2/1/2016 3/15/2016 5/9/2016 $4,439,000  PM Joaquin Olivella PSU Duffany

 Lori Williams 

 Joaquin Olivella 

 Howie Moseley 

16224 430352-1-62-01 SR 200 (US 301) FROM BRADFORD C/L TO NORTH OF CR 218 10.1 10.1 2/22/2016 4/5/2016 5/30/2016 $2,724,970  PM Kevin Rogers PSU Vaughan

430352-4-62-01 SR200(US301) FROM BRADFORD C/L TO NORTH OF CR218 $1,690,892  Jamie Green 

 Joaquin Olivella 

 Howie Moseley 

16225 208001-5-62-01 SR 223 (ALT US 301) STARKE BYPASS (SR 100 TO SR 16) 10.1 10.1 11/30/2015 1/12/2016 3/7/2016 $2,502,000  PM Frank Suarez PSU Tooker

208001-6-62-01 SR 223 (ALT US 301) STARKE BYPASS (SR 16 TO US 301) $2,523,000  Frank Suarez 

436998-1-62-01 SR 223 (ALT US 301) MEDIAN BI-DIRECTIONAL WEIGH STATION  Jessica Tippett 

 Howie Moseley 

16226 428805-1-62-01 I-75 (SR 93) FR MARION C/L TO S. OF SR 121 10.1 10.1 5/18/2015 6/30/2015 8/24/2015 $1,752,668  PM Kevin Rogers PSU Williams

428804-1-62-01 I-75 (SR 93) FR S. OF SR 121 TO S. OF SR 222 $1,752,374  Travis Humphries 

 Howie Moseley 

 Lori Williams 

16229 210712-4-62-01 SR 200  FR WEST OF RUBIN RD TO E OF CR107/SCOTT RD 10.1 10.1 6/15/2015 7/28/2015 9/21/2015 $4,563,000  PM Michael Shaw PSU Duffany

 Doug Moseley 

 Howie Moseley 

 Brian Benton 
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16230 213323-1-62-01 I-95 (SR 9) AT NORTH I-295 INTERCHANGE 10.1 10.1 11/2/2015 12/15/2015 2/8/2016 $21,199,000  PM Brian Benton PSU Duffany

 Ken Hill 

 Howie Moseley 

 Brian Benton 

16231 428865-1-62-01 I-10 (SR 8)/SR 200 (US 301) INTERCH OPERATIONAL IMPROVE 10.1 10.1 5/18/2015 6/30/2015 8/24/2015 $11,088,000  PM Jessica Tippett PSU Jenkins

 Doug Moseley 

 Jesse Sutton 

 Jessica Tippett 

16232 433036-1-62-01 I-95 (SR 9) AT I-10 INTERCHANGE OPERATIONAL IMPROVEMENT 10.1 10.1 6/22/2015 8/4/2015 9/28/2015 $13,532,785  PM Kenny Geisendorff PSU Duffany

 Scott Lent 

 Jesse Sutton 

 Kenny Geisendorff 

16233 415251-1-62-01 DILLON RD/TRIBUTARY OF BRANDY BRANCH - BR #724049 10.4 10.1 8/24/2015 10/6/2015 11/30/2015 $272,768  PM Jessica Tippett PSU Tooker

432267-1-62-01 SR 10 (US 90/BEAVER ST) FROM US 301 TO JONES ROAD  RESURFACING $916,923  Kenny Geisendorff 

 Katie Bettman 

 Jessica Tippett 

16234 430157-1-62-01 I-295 (SR 9A) DAMES PT BR AT ST. JOHNS RVR & MILL COVE  MISC- FLOORBEAM REHAB, BEARING RPLC, REPLACE TIMBER10.1 10.1 4/27/2015 6/9/2015 8/3/2015 $719,763  PM Dan Lahey PSU Tooker

430756-1-62-01 I-95 INT @ I-295 MODULAR JOINT REPAIR $174,408  Scott Lent 

 Dan Lahey 

 Keith Campbell 

16235
430562-1-62-01 Y  SR 122 (GOLFAIR BLV) FROM I-95 TO MAIN STREET 10.1 10.1 4/13/2015 5/26/2015 7/20/2015 $229,000  PM Robert Gurgainous PSU Williams

430563-1-62-01 SR 117 (NORWOOD AVE) FROM I-95 TO GOLFAIR BLVD $235,000  Jessica Tippett 

430560-1-62-01 SR 15 (KING RD) FR CLEVELAND ST TO MARTIN LUTHER KING $530,000  Howie Moseley 

 Travis Humphries 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 8 of 9



Under 

Utilized 

Work 

Groups

To be followed by "@dot.state.fl.us"

Work Types                                                

(when available)
FM#

Fu
n

d
s 

(S
 /

 F
)

Ad #
Selection 

Date

Execution 

Date

B
D

I (
Y

 /
 N

)

Comments
 Estimated 

Contract Amount 
Description

Anticipated 

Advertise
Shortlist Date

Project Manager and TRC

16236 430914-1-62-01 SR 212 (BEACH BLVD) FROM F.O.P. WAY TO RYAR ROAD 10.1 10.1 12/7/2015 1/19/2016 3/14/2016 $538,020  PM Dan Lahey PSU Jenkins

430910-1-62-01 SR 152 FR FREEDOM COMMERCE TO COUNTRY DAY SCH DR $761,000  Kenny Geisendorff 

 Chris Dicks 

 Dan Lahey 

16237 209674-1-62-01 DUVAL COUNTY DRAINAGE - VARIOUS 10.1 10.1 8/17/2015 9/29/2015 11/23/2015 $270,718  PM Guelmary Mendez PSU Jenkins

431224-3-62-01 SR 111 (EDGEWOOD AV) FROM INA STREET TO EDGEWOOD DRIVE $205,000  Ken Hill 

431224-4-62-01 SR 111 (EDGEWOOD AV) @ NORFOLK & CSXRR RAILWAY BRIDGE NO. 720125 $67,000  Katie Bettman 

 Keith Campbell 

16238 432265-1-62-01 SR 19 FROM MARION C/L TO BARGE CANAL BRIDGE  RESURFACING 10.1 10.1 11/30/2015 1/12/2016 3/7/2016 $584,000  PM Steve Spittle PSU Vaughan

 Jeff Williams 

 Sharon Griffiths 

 Howie Moseley 

16239 430258-1-62-01 US 17 @ ORTEGA RIVER BRIDGE CATHODIC PROTECTION 10.1 10.1 10/19/2015 12/1/2015 1/25/2016 $1,390,955  PM Steve Spittle PSU Vaughan

 Jeff Williams 

 Donnie Devenny 

 Keith Campbell 

16240 430564-1-62-01 Y SR 5 (US 1/PHILIPS HWY) FROM ST. JOHNS C/L TO SR 9B 10.1 10.1 7/13/2015 8/25/2015 10/19/2015 $388,000  PM Jeff Williams PSU Tooker

432656-1-62-01 I-95 (SR 9) FR S OLD ST. AUG INTER TO N OLD ST. AUG INTER $62,000  Sharon Grifftihs 

432656-2-62-01 I-95 (SR 9) S/B AUX LANE FROM I-295 TO OLD ST. AUGUSTINE RD $244,000  Rodney Cooper 

 Jeff Williams 

16246 410753-1-62-16 CEI CONTRACT COMPLIANCE CONTINUING SERVICES 10.1 10.1 6/29/2015 8/11/2015 10/5/2015 $5,000,000  PM Skip Flint PSU Tooker

 Orlando Cordero 

 Michael Sandow 

 Travis Humphries 

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm Page 9 of 9


