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JULY
14401     432397.1.12 S D DISTRICTWIDE CONSULTANT CONTRACT OFC OF MODAL DEVELOPMENT 01/15/13 02/18/13 04/01/13 07/05/13 $1,500,000 RAND LAUREN
14402     432791.1.62 S DDR TREASURE COAST OPS CONTINUING CEI INSPECTION SUPPORT 02/05/13 03/04/13 04/15/13 07/19/13 $5,000,000 HARRIS JEANNETTE
14403     233057.3.12 S D D/W URBAN MODEL APPLICATION SUPPORT 01/29/13 03/04/13 04/15/13 07/19/13 $424,750 LI SHI-CHIANG
14404     424075.2.12 S D D/W SIS ACTION PLAN/MASTER PLAN 01/29/13 03/04/13 04/15/13 07/19/13 $1,500,000 TURBERVILLE TOM
14405     432792.1.62 S DDR DISTRICTWIDE CONTINUING CEI COMPLIANCE AND SUPPORT SERVICES 02/12/13 03/11/13 04/22/13 07/26/13 $5,000,000 HARRIS JEANNETTE

AUGUST
14406     432789.1.62 S DDR BROWARD OPERATIONS CONTINUING CEI INSPECTION SUPPORT 02/19/13 03/18/13 04/29/13 08/02/13 $5,000,000 HARRIS JEANNETTE
14406     432790.1.62 S DDR PALM BCH OPERATIONS CONTINUING CEI INSPECTION SUPPORT $5,000,000 HARRIS JEANNETTE
14408     231440.2.42 F ACSU W. MIDWAY RD/CR-712 FROM S. 25TH ST/SR-615 TO SR-5/US-1 01/29/13 03/04/13 04/22/13 08/09/13 $2,500,000 MORALES FERNANDO

SA  $482,044
14410     230378.5.62 S DS  D/W CEI CONSULTANT GENERAL CEI CONSULT DIST CST OFFICE SUPPORT 03/05/13 04/01/13 05/13/13 08/16/13 $1,500,000 HARRIS JEANNETTE
14410     229554.9.62 S DDR PALM BCH OPERATIONS GENERAL CEI CONSULTANT CONSTRUCTION SUPPORT $1,500,000 HARRIS JEANNETTE
14412     423629.4.32 S DS  D/W MINOR PROJECT DESIGN/PRODUCTION SUPPORT 02/26/13 04/01/13 05/20/13 08/23/13 $1,500,000 AUBERY SABRINA
14412     423629.6.32 S DS  D/W MINOR PROJECT DESIGN/PRODUCTION SUPPORT 02/26/13 04/01/13 05/20/13 08/23/13 $1,500,000 AUBERY SABRINA
14412     433263.1.32 F ACNP DISTRICTWIDE SIS NHS CONNECTORS PALM BEACH & BROWARD $1,500,000 DYKSTRA LISA

SEPTEMBER
14415     424908.4.62 S DS  D/W MATERIALS LAB GEOTECHNICAL SERVICES CONSULTANT/CST SUPPORT 03/19/13 04/22/13 06/03/13 09/06/13 $1,500,000 WALTERS TERRENCE
14417     432785.2.22 S DS  SR-9/I-95 BROWARD CO INTERCHANGE MASTER PLAN 03/05/13 04/08/13 05/27/13 09/13/13 $2,000,000 DYKSTRA LISA
14418     430601.1.32 S DDR SR-A1A     FROM E OF MERCEDES RIVER SMALL BRDG TO SUNRISE BLVD 03/12/13 04/15/13 06/03/13 09/20/13 $372,280 SONNETT ANSON
14419     230379.6.32 S DS  D/W PLANS REVIEW PLANS REVIEW ASSIST DIST CONST OFFICE 04/02/13 05/06/13 06/17/13 09/20/13 $1,500,000 HARRIS JEANNETTE
14420     229965.8.32 S DDR DW UTILITY COORDINATION CONTRACT PRODUCTION SUPPORT 04/02/13 05/06/13 06/24/13 09/27/13 $1,500,000 BROCK TIM

DS  $91,752
OCTOBER

14421     430625.1.32 S DS  D/W REPLACEMENT OF ALUMINUM OVERHEAD 04/16/13 05/20/13 07/01/13 10/04/13 $1,500,000 DANIELSEN JOHN
14422     425980.2.22 S DS  D/W PD&E PROJECT TRAFFIC INTERCHANGE ANALYSIS 04/02/13 05/06/13 06/24/13 10/11/13 $1,500,000 BRAUN STEVE
14422     425980.2.32 S DS  D/W PD&E PROJECT TRAFFIC INTERCHANGE ANALYSIS $1,500,000 BRAUN STEVE
14416     421888.3.42 S DPTO SOUTH FLORIDA RAIL CORRIDOR , PROPERTY MANAGEMENT 04/30/13 06/03/13 07/15/13 10/18/13 $100,000 TAYLOR WILLIAM
14416     421888.3.4B S DPTO SOUTH FLORIDA RAIL CORRIDOR , PROPERTY MANAGEMENT $101 TAYLOR WILLIAM
14423     430590.1.32 S DDR Y SR-824/PEMBROKE ROAD FROM EAST OF I-95 TO US-1 04/09/13 05/13/13 07/01/13 10/18/13 $350,000 GOMEZ FAUSTO

NOVEMBER
14426     421707.2.62 S STED SR 93/I-75 ML SYSTEM FROM NW 170 STREET TO S OF HEFT INTERCHANGE 05/14/13 06/24/13 08/05/13 11/08/13 $2,619,030 HARRIS JEANNETTE
14426     421707.3.62 S DDR SR-93/I-75 ML SYSTEM FR MIAMI-DADE/BROWARD CL TO S. OF MIRAMAR PARKWAY $2,549,851 HARRIS JEANNETTE

STED $2,116,968
14426     421707.8.62 S STED SR 93/I-75 ML SYSTEM FR S. OF HEFT INTCH. TO MIAMI/DADE COUNTYLINE $1,423,520 HARRIS JEANNETTE
14427     431757.1.32 F SU  SW 30TH AVE. FROM GRIFFIN ROAD TO SW 45TH ST 05/07/13 06/10/13 07/29/13 11/15/13 $750,000 LEE-SHUE-LING BRENT
14460     433759.1.12 S D DISTRICTWIDE GENERAL PLANNING CONSULTANT SYSTEMS PLANNING 05/28/13 07/01/13 08/12/13 11/15/13 $1,500,000 WONG CHON
14428     431724.1.22 F SL SR-5/US-1 FROM 53RD STREET TO CR-510 05/21/13 06/24/13 08/05/13 11/22/13 $3,000,000 SONNETT ANSON
14429     229964.7.62 S DS  TREASURE COAST OPS CEI CONSULTANT CONSTRUCTION SUPPORT 06/04/13 07/08/13 08/19/13 11/22/13 $1,500,000 HARRIS JEANNETTE
14430     227774.1.62 F DDR SR-7/US-441          FROM N OF HALLANDALE BCH  TO N. OF FILLMORE STREET 05/28/13 06/24/13 08/05/13 11/29/13 $22,686 HARRIS JEANNETTE

SU  $2,305,000
TRIP $2,305,000

DECEMBER
14431     422681.3.32 F ACNP I-95/SR-9 FROM N. OF GLADES C/O RD TO S. OF SR-70 06/04/13 07/08/13 08/26/13 12/13/13 $4,350,000 AUBERY SABRINA

JANUARY
14432     425037.6.32 S DS  D/W AERIAL SERVICES PRODUCTION SUPPORT 07/16/13 08/19/13 09/30/13 01/03/14 $1,500,000 ARATA WILLIAM
14433     424908.6.62 S DS  D/W MATERIALS LAB MATERIAL TESTING CONSTRUCTION SUPPORT 07/23/13 08/26/13 10/07/13 01/10/14 $1,500,000 ARCALAS RONALD
14434     423305.2.32 S DDR D/W R/W MAPPING PRODUCTION SUPPORT 07/30/13 09/02/13 10/14/13 01/17/14 $1,500,000 SMITH JEFFREY
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DS  $1,500,000
14425     429576.1.22 S DDR SR-7/US-441, TRANSIT CORRIDOR, FROM BROWARD M/D CO LINE TO SAMPLE RG 07/16/13 08/19/13 10/07/13 01/24/14 $1,870,000 SENGER GREGOR
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FEBRUARY
14444     230256.6.42 S DDR SR-713/KINGS HWY FR 800' S OF SR-70 TO N OF PICOS ROAD 08/20/13 09/23/13 11/04/13 02/07/14 $792,215 TAYLOR WILLIAM
14444     230256.7.42 S DDR $684,834 TAYLOR WILLIAM
14444     424143.1.42 S CIGP SR-713 @ SR-614 $611,473 TAYLOR WILLIAM

LF  $611,473
14435     417073.4.22 S DS  D/W PD&E/ETDM SUPPORT ACTIVITIES 08/20/13 09/23/13 11/04/13 02/07/14 $1,500,000 DAVIS SHANDRA
14436     431521.1.22 SL OSLO ROAD FROM SR-9/I-95 TO 58TH AVE 08/06/13 09/09/13 10/28/13 02/14/14 $1,600,000 AUBERY SABRINA
14437     425731.2.4B S DS  D/W R/W CPA CONTRACT FOR BUSINESS DAMAGES 09/03/13 10/07/13 11/18/13 02/21/14 $1,500,000 NEILLY VAN

MARCH
14438     423383.2.32 S DS  D/W IN-HOUSE CONSULTANT CONTRACT PLANS REVIEW SUPPORT SRVC 09/17/13 10/21/13 12/02/13 03/07/14 $1,500,000 BOWLES JUAN
14439     417031.5.22 F DFTA SFECC CORRIDOR TRANSIT ALT, FROM MIAMI TO POMPANO BEACH 09/24/13 10/28/13 12/09/13 03/28/14 $4,970,000 GODDEAU AMIE

GMR $7,000,000
SU  $4,970,000

14439     417031.7.22 F DFTA SFECC CORRIDOR TRANSIT ALT, FROM WEST PALM BEACH TO JUPITER  $5,270,000 GODDEAU AMIE
GMR $7,350,000
SU  $5,270,000

14439     417031.6.22 F DFTA SFECC CORRIDOR TRANSIT ALT, FROM POMPANO BEACH TO WEST PALM BEACH $2,260,000 GODDEAU AMIE
GMR $3,150,000
SU  $2,260,000

14442     427004.1.62 S DDR Y SR-870/COMMERCIAL BL FR W OF WHITE OAK LANE TO EAST OF NW 49TH AVE 10/01/13 10/28/13 12/09/13 03/21/14 $200,000 HARRIS JEANNETTE
14443     234008.5.72 S D D4 TRAFFIC SIGNAL MAST ARM INSPECTION SERVICES 10/08/13 11/11/13 12/23/13 03/28/14 $2,000,000 FERRERA CARLO

APRIL
14409     230418.9.42 S DS  D/W R/W CONSULTANT PUSH BUTTON CONTRACT RELO/ACQUISITION/PROPERTY 10/29/13 12/02/13 01/13/14 04/18/14 $1,500,000 NEILLY VAN
14445     429246.2.62 F HSP SR-80/PALM BEACH RD FR R/R TRACKS (MP 3.439) TO CR-880 (MP 18.210) 10/15/13 11/25/13 01/06/14 04/11/14 $1,160,420 HARRIS JEANNETTE
14446     430932.1.62 S DDR SR-9/I-95 FR S. OF SW 10TH ST TO S. OF HILLSBORO BLVD. 10/22/13 12/02/13 01/20/14 04/25/14 $1,105,145 HARRIS JEANNETTE
14446     231932.2.62 F ACNP SR-9/I-95 WOOLBRIGHT BLVD INTERCHANGE $850,000 HARRIS JEANNETTE
14446     412733.2.62 S DDR I-95/SR-9 @ 10TH AVENUE NORTH (INTERIM INTERCHANGE) $516,000 HARRIS JEANNETTE
14446     413257.2.62 S DDR I-95/SR-9 @ HYPOLUXO ROAD (INTERIM INTERCHANGE) $400,000 HARRIS JEANNETTE
14446     429785.1.62 S DDR SR-9/I-95 @ DONALD ROSS ROAD VARIOUS LOCATIONS $600,000 HARRIS JEANNETTE
14447     428720.1.62 S DDR SR-80/HOOKER HWY SR-15/441 TO RR TRACKS 10/29/13 12/09/13 01/20/14 04/25/14 $541,663 HARRIS JEANNETTE
14448     432705.1.32 S DDR SR-710/BEELINE HWY FROM E. OF SR-76 TO PALM BEACH/MARTIN CL 10/15/13 11/18/13 01/06/14 04/25/14 $2,500,000 LE THUC

MAY
14450     230978.2.62 F SA  CR-714/INDIAN ST FROM TPK/MARTIN DOWNS BV TO W. OF MAPP ROAD 10/29/13 12/09/13 01/27/14 05/02/14 $2,683,070 HARRIS JEANNETTE
14451     433165.1.62 F SA  BROWARD COUNTY MOBILITY PROJECTS SIDEWALK & BIKE LANE 10/29/13 12/09/13 01/27/14 05/02/14 $1,335,000 HARRIS JEANNETTE
14452     421707.4.62 S STED SR-93/I-75 ML SYSTEM FR S OF MIRAMAR PKWY INTG TO S OF SHERIDAN ST 11/12/13 12/23/13 02/03/14 05/09/14 $6,608,578 HARRIS JEANNETTE
14453     429569.1.32 F SU  SR-816/OAKLAND PARK BLVD FROM SAWGRASS EXPRESSWAY TO SR-A1A 11/05/13 12/09/13 01/27/14 05/16/14 $1,000,000 PETERSON SCOTT
14454     227775.1.62 F DDR SR-7/US-441 FROM N. OF FILLMORE TO S OF STIRLING RD 11/05/13 12/16/13 02/10/14 05/16/14 $2,263,165 HARRIS JEANNETTE

SU  $370,336
TRIP $370,336

14455     431590.1.62 S DDR ATMS FOR 3 CORRIDORS @ SR-817, SR-818 & SR-7 11/26/13 01/06/14 02/17/14 05/23/14 $703,416 HARRIS JEANNETTE
14455     431591.1.62 S DDR SR-80/SOUTHERN BLVD. FR. ROYAL PALM BEACH BLVD TO DIXIE HIGHWAY $198,656 HARRIS JEANNETTE
14455     432883.1.62 F SU  PALM BEACH COUNTY ADAPTIVE TRAFFIC CONTROL SYSTEM - NORTHLAKE $45,788 HARRIS JEANNETTE
14455     433301.1.62 S DDR SIS NHS CONNECTOR 4 DMS SIGNS @ 45TH ST. & W. BLUE HERON BLVD. $120,000

JUNE
14456     432704.1.62 S DDR SR-710/BEELINE HWY FROM W. OF INDIANTOWN RD TO W. OF PRATT WHITNEY 12/10/13 01/20/14 03/03/14 06/06/14 $3,400,000 HARRIS JEANNETTE
14456     432706.1.62 S DDR SR-710/BEELINE HWY FROM PALM BEACH/MARTIN CL TO W. OF INDIANTOWN RD. $840,000 HARRIS JEANNETTE
14457     432707.1.62 S DDR SR-710/BEELINE HWY FROM MP 2.0 TO W. OF SW FOX BROWN RD 12/17/13 01/27/14 03/10/14 06/13/14 $1,100,000 HARRIS JEANNETTE
14458     230724.1.62 F SU  ANDREWS AVE EXT FROM POMPANO PARK PLACE TO S. OF ATLANTIC BLVD 12/10/13 01/06/14 02/17/14 06/13/14 $420,381 HARRIS JEANNETTE
14461     433688.4.62 S DDR SR-A1A PERMANENT REPAIR 12/24/13 01/27/14 03/10/14 06/13/14 $855,000 HARRIS JEANNETTE
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