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16702 436697 1 32 01 S N
SR 699/Gulf Blvd from Park Blvd to 
Walsingham Road

3.1, 4.1.1, 7.1, 8.2, 8.3 Group 4
2/2/2015 3/10/2015 5/12/2015 8/17/2015 633,000$               tim.obrien@dot.state.fl.us  Interview

16703 254528 1 32 21 S N
DW Surveying and Mapping Services,  
'contract 1'

8.1, 8.2, 8.3, 8.4
2/23/2015 3/31/2015 5/12/2015 7/27/2015 1,500,000$          alex.parnes@dot.state.fl.us 

Abbreviated 
Proposal

16704 254528 1 32 22 S N
DW Surveying and Mapping Services,  
'contract 2'

8.1, 8.2, 8.3, 8.4
2/23/2015 3/31/2015 5/12/2015 9/14/2015 1,500,000$          alex.parnes@dot.state.fl.us 

Abbreviated 
Proposal

16705 430337 1 32 01 S N
I‐4 (SR 400) WB from West of Orient Rd 
to West of I‐75

3.2, 4.1.1, 4.2.1, 4.2.2, 
6.3.1, 7.1, 7.2, 8.2, 8.3, 9.1, 

9.2, 9.4.1
Group 4

2/23/2015 3/31/2015 5/12/2015 8/10/2015 4,913,000$          amy.neidringhaus@dot.state.fl.us  Presentation

16706 259109 1 12 24 S N
Corridor, Subarea and Special 
Transportation Studies ‐ continuing

13.3, 13.4, 13.5, 13.6, 13.7
3/30/2015 5/12/2015 6/30/2015 11/13/2015 2,000,000$          andrew.tyrell@dot.state.fl.us  Interview

16707
432584 1 32 01
432584 2 32 01
432584 3 32 01

S N

US92/SR600/Hills Ave from E of N 
Central Ave to W of SR583/N 56th St; 
US92/SR600/Hills Ave @ Neb Av and 
from N 9th St to N 11th St

3.1, 4.1.1, 7.1, 7.3, 8.2, 8.3 Group 4

3/23/2015 5/12/2015 6/30/2015 10/16/2015 1,240,000$          manuel.santos@dot.state.fl.us  Interview

16708 434806 1 32 01 F N
SR 693/S Pasadena Ave from SR 
699/Blind Pass Rd to Park St

3.1, 4.1.1, 7.1, 7.3, 8.2, 8.3 Group 4
3/9/2015 4/14/2015 6/9/2015 9/3/2015 774,000$               kevin.lee@dot.state.fl.us  Interview

16709 434730 1 32 01 F Y
USB 41/SR 685 from N of Linebaugh Ave 
to N of Fletcher Ave

3.1, 4.1.1, 7.1, 8.2 Group 4
4/6/2015 5/12/2015 6/30/2015 10/2/2015 933,000$               manuel.santos@dot.state.fl.us  Interview

16742 433391 3 32 01 E N Traffic Signal Retiming ‐ continuing 6.2
2/16/2015 3/10/2015 5/12/2015 8/27/2015 5,000,000$          richard.napora@dot.state.fl.us  Interview

16739 254653 1 32 16 S N DW Minor Traffic Engineering Design
6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 
7.3, 3.1, 4.1.1, 6.1, 8.1, 8.2, 

9.1
Group 4

3/2/2015 4/14/2015 5/26/2015 9/14/2015 1,500,000$          william.parman@dot.state.fl.us  Interview

16745
254547 2 32 04
254547 2 32 89
254547 2 42 05

S N
General Engineering Consultant (GEC) ‐ 
contract 2

11.0
3/2/2015 4/14/2015 6/9/2015 12/2/2015 30,000,000$        marylou.godfrey@dot.state.fl.us 

Presentation, 
Written Proposal

16748 433880 1 62 01 S N
Gateway Expressway from SR 690 @ US 
19 & SR 686 Ext @ CR 611 to W of I‐275  
(CEI)

10.1, 10.3, 10.5.1, 10.5.2, 
10.5.3

Group 10
5/4/2015 5/26/2015 6/30/2015 10/2/2015 24,117,041$        melissa.chin@dot.state.fl.us  Interview
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16711 434839 1 32 01 F Y
SR 682/54th Ave S from US 19 (SR 55) to 
41st St S

3.1, 7.1, 7.3, 8.2 Group 4
4/27/2015 6/9/2015 7/28/2015 10/30/2015 380,000$               liyanage.ratnayake@dot.state.fl.us  Interview

16713 435914 1 22 01 S N
US 19 from 70th Ave to SR 590/118th 
Ave

2.0, 3.2, 4.3.1, 6.1, 8.1, 8.3, 
9.1 6/29/2015 8/11/2015 9/29/2015 12/7/2015 1,000,000$          kirk.bogen@dot.state.fl.us  Interview

16730 434848 1 32 01 F N
US 41/SR 45 from N of Bullfrog Creek to 
Denver St

3.1, 4.1.1, 4.1.2, 7.1, 7.2, 
7.3, 8.2

Group 4
6/8/2015 7/14/2015 8/25/2015 11/13/2015 1,820,000$          pia.cormier@dot.state.fl.us  Interview

16735
254549 2 32 04
254549 2 32 89
254549 2 42 05

S N
General Engineering Consultant (GEC)  ‐ 
contract 1

11.0
3/2/2015 4/14/2015 6/9/2015 11/17/2015 30,000,000$        marylou.godfrey@dot.state.fl.us 

Presentation, 
Written Proposal

16738 259117 1 12 24 TBD N
District Seven Traffic Statistics Program ‐ 
continuing

13.7
6/15/2015 6/30/2015 8/11/2015 10/15/2015 2,000,000$          andrew.tyrell@dot.state.fl.us  Interview

16740 254553 1 32 94 F N
Safety Study and Minor Design ‐ 
continuing

3.1, 4.1.1, 6.1, 6.2, 7.1, 7.2, 
7.3, 8.2, 13.4, 13.5 7/13/2015 8/25/2015 10/13/2015 12/18/2015 5,000,000$          stephen.benson@dot.state.fl.us 

Abbreviated Tech 
Proposal

16741 412593 1 32 10 S N
DW Bridge Engineering Support ‐ 
contract 1

4.2.1, 4.4, 5.1, 5.2, 5.4 Group 4
4/27/2015 6/9/2015 7/28/2015 11/23/2015 1,500,000$          bronoris.pye@dot.state.fl.us  Interview

16744 412593 1 32 11 S N
DW Bridge Engineering Support ‐ 
contract 2

4.2.1, 4.4, 5.1, 5.2, 5.4 Group 4
4/27/2015 6/9/2015 7/28/2015 11/6/2015 1,500,000$          bronoris.pye@dot.state.fl.us  Interview

16746 411461 1 12 09 S N
DW Public Transportation Operations 
(PTO)

3.1, 13.3, 13.4, 13.5, 13.6, 
13.7 7/13/2015 8/25/2015 10/13/2015 12/15/2015 1,500,000$          brian.hunter@dot.state.fl.us  Interview

16747 TBD F N
Pre and Post Debris Removal Monitoring 
CEI ‐ continuing

10.1 Group 10
6/29/2015 8/11/2015 9/29/2015 12/8/2015 5,000,000$          angela.allen@dot.state.fl.us  Interview

16716 433796 1 32 01 F N
US 19 (SR 55) from S of Timberlane Rd to 
S of Lake St

2.0, 3.2, 4.1.1, 4.1.2, 4.2.1, 
4.2.2, 6.3.1, 7.1, 7.2, 7.3, 
8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 

9.3, 9.4.1

Group 4

7/27/2015 9/8/2015 10/27/2015 1/12/2016 9,900,000$          christina.boulnois@dot.state.fl.us  Presentation

2nd Quarter  FY 15/16

3rd Quarter  FY 15/16
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16717 435918 1 22 01 S N US 41 from Manatee Co Line to 12th St
2.0, 3.1, 4.1.1, 4.1.2, 7.1, 
7.3, 8.1, 8.2, 8.3, 8.4 9/14/2015 10/27/2015 12/8/2015 2/5/2016 1,500,000$          stephanie.pierce@dot.state.fl.us  Interview

16718 436491 1 32 01 S Y
SR 60/E Kennedy Blvd from N Nebraska 
Ave to N Ashley St

3.1, 4.1.1, 6.3, 7.1, 7.3 Group 4
9/14/2015 10/27/2015 12/8/2015 2/10/2016 322,000$               liyanage.ratnayake@dot.state.fl.us  Interview

16719 256243 2 62 01 S Y
SR 52 (Schrader Hwy) from CR 581 
(Bellamy Bro) to East of Old Pasco Rd

10.1 Group 10
9/4/2015 10/13/2015 11/10/2015 2/1/2016 1,350,000$          david.hoover1@dot.state.fl.us  Expanded LOR's

16720 436494 1 32 01 S N
US 92/SR 600/Dale Mabry from S of 
McKay Ave to E Cleveland St

3.1, 4.1.1, 7.1, 7.2, 7.3, 8.2, 
8.3

Group 4
10/5/2015 11/10/2015 1/12/2016 3/7/2016 283,000$               christina.hawkins@dot.state.fl.us  Interview

16721 433797 1 32 01 S N
US 19 (SR 55) from N of Nebraska Ave to 
S of Timberlane Rd

2.0, 3.2, 4.1.1, 4.1.2, 4.2.1, 
4.2.2, 6.3.1, 7.1, 7.2, 7.3, 
8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 

9.3, 9.4.1

Group 4

10/5/2015 11/10/2015 1/12/2016 3/14/2016 7,283,000$          christina.boulnois@dot.state.fl.us  Presentation

16731 TBD TBD N
Survey Support Services ‐ continuing    
Contract 1

8.1, 8.2, 8.3, 8.4
8/3/2015 9/8/2015 10/27/2015 1/8/2016 5,000,000$          alex.parnes@dot.state.fl.us  Interview

16732 TBD TBD N
Survey Support Services ‐ continuing     
Contract 2

8.1, 8.2, 8.3, 8.4
8/3/2015 9/8/2015 10/27/2015 2/9/2016 5,000,000$          alex.parnes@dot.state.fl.us  Interview

16733 414981 1 32 05 S N
Stormwater Program Management ‐ 
continuing   ‐ Contract 1

3.2
10/5/2015 11/10/2015 1/12/2016 3/9/2016 2,000,000$          daniel.lauricello@dot.state.fl.us  Interview

16736 254584 1 32 09 F N
DW Consultant Support for Utility 
Systems Relocation 

99.0, 8.1, 8.2
8/3/2015 9/8/2015 10/27/2015 2/4/2016 1,500,000$          katasha.cornwell@dot.state.fl.us 

Abbreviated 
Proposal

16750 437791 1 32 01 S N Design Support Services ‐ continuing
3.1, 4.1.1, 7.1, 7.2, 7.3, 8.1, 
8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1 8/24/2015 9/29/2015 11/10/2015 1/29/2016 5,000,000$          richard.moss@dot.state.fl.us  Interview

16752 404551 1 62 26 TBD N
DW Construction Engineering and 
Inspection

10.1 Group 10
9/21/2015 10/27/2015 1/12/2016 3/15/2016 1,500,000$          judith.sobczak@dot.state.fl.us  Interview

16722 436495 1 32 01 S Y
SR 674/Sun City Center from E of 
Commercial Ctr Dr to E of US 301/SR 43

3.1, 4.1.1, 6.2, 7.1, 7.2, 7.3, 
8.2

Group 4
10/26/2015 12/8/2015 1/26/2016 4/7/2016 885,000$               christina.hawkins@dot.state.fl.us  Interview

4th Quarter  FY 15/16

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.shtml Page 3 



Project Manager
Work Types (tentatively 

identified where 
available/ subject to 

change)

FM#

Fu
nd

s 
(S
 /
 F
)

Ad #
Selection 
Date

Execution 
Date

BD
I (
Y 
/ 
N
)

Comments / 
Selection Process

 Estimated 
Contract 
Amount 

Description
Anticipated 
Advertisment

Shortlist 
Date

Under‐Utilized 
Work Groups 
(both Major & 

Minor)

16723 436588 1 32 01 F N
I‐4/SR 400 from E of 50th St to E of 
McIntosh

3.1, 4.1.1, 7.1, 8.2 Group 4
11/2/2015 1/12/2016 3/8/2016 5/5/2016 1,069,000$          marylou.godfrey@dot.state.fl.us  Interview

16726 436420 1 32 01 F Y
US 92/SR 39/SR 600 from W of N Mobley 
to N Howard St

3.1, 4.1.1, 7.1, 8.2 Group 4
12/21/2015 2/9/2016 3/29/2016 6/3/2016 506,000$               christina.hawkins@dot.state.fl.us  Interview

16727 436486 1 32 01 S Y
SR 586/Curlew Rd from E of Fisher Rd to 
W of Tally Dr/69th St

3.1, 4.1.1, 7.1, 8.2 Group 4
12/21/2015 2/9/2016 3/29/2016 5/27/2015 299,000$               tim.obrien@dot.state.fl.us  Interview

16728 428955 1 32 01 S N
I‐75 (SR 93A) & SR 60 from S of SR 60 @ 
Slip Ramp to N of SR 60 at CSX Ramp

3.2, 4.1.1, 4.2.1, 4.2.2, 
6.3.1, 7.1, 7.2, 8.2, 8.3, 9.1, 

9.2, 9.4.1
Group 4

12/7/2015 2/9/2016 3/29/2016 6/10/2016 1,275,000$          manuel.santos@dot.state.fl.us  Interview

16737 254584 3 32 04 E N DW Consultant Support for SUE 8.1, 8.2
10/26/2015 12/8/2015 2/9/2016 4/13/2016 1,500,000$          katasha.cornwell@dot.state.fl.us 

Abbreviated 
Proposals

16701 405822 2 62 01 S N
US 19 (SR 55) from W Green Acres St to 
W Jump Ct  (was 15728)

10.1 Group 10
5/5/2014 6/13/2014 7/11/2014 4/10/2016 3,591,604$          david.hoover1@dot.state.fl.us  Expanded LORs

16734 414981 1 32 06 S N
Stormwater Program Management ‐ 
continuing   ‐ Contract 2

3.2
10/5/2015 11/10/2015 1/12/2016 4/9/2016 2,000,000$          daniel.lauricello@dot.state.fl.us  Interview

16749 254552 1 22 18 S N
PD&E Consultant Services ‐ continuing
Contract I

2.0
11/2/2015 1/12/2016 3/8/2016 5/10/2016 5,000,000$          kirk.bogen@dot.state.fl.us  Interview

16751 254552 1 22 19 S N
PD&E Consultant Services ‐ continuing
Contract II

2.0
11/2/2015 1/12/2016 3/8/2016 5/10/2016 5,000,000$          kirk.bogen@dot.state.fl.us  Interview

16753 TBD TBD N
CEI for Hybrid contracts Managed by 
Tampa Operations Center ‐ continuing

10.1, 10.3, 10.4, 10.5.1 Group 10
10/26/2015 12/8/2015 2/9/2016 4/15/2016 5,000,000$          judith.sobcak@dot.state.fl.us  Interview

16754
17729

404569 1 32 09 S Y
DW Miscellaneous Design (NOTE:  This 
project moved to FY 2017)

3.1, 4.1.1, 4.1.2, 6.3.1, 7.1, 
7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 

15.0
Group 4

1/19/2016 2/23/2016 4/26/2016 7/8/2016 1,500,000$          kevin.lee@dot.state.fl.us  Interview

16755 437199 4 32 01 TBD N TBX Continuing Services
2.0, 3.2, 3.3, 4.1.1, 4.1.2, 
4.2.2, 4.2.3, 4.2.1, 4.3.1, 

4.3.2, 6.1, 7.1
Group 4

12/14/2015 1/26/2016 3/29/2016 6/9/2016 5,000,000$          richard.moss@dot.state.fl.us  Presentation

16756 404569 1 32 10 S N
Miscellaneous Design Support ‐ 
continuing

3.1, 4.1.1, 4.1.2, 6.3.1, 7.1, 
8.1, 8.2, 8.3, 8.4, 14.0, 15.0

Group 4
11/30/2015 1/12/2016 2/23/16` 5/13/2016 5,000,000$          kevin.lee@dot.state.fl.us  Interview

16757 428954 1 62 01 F N
I‐75 (SR 93A) NB On‐Ramp from EB/WB I‐
4 to South of Bypass Canal

10.5.1 & 10.1 Group 10
12/21/2015 2/9/2016 3/8/2016 6/2/2016 1,262,857$          tom.lay@dot.state.fl.us  Expanded LORs


