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N

8/10/2015
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N 9/14/2015 $ 9.65

N $ 1.20

N $ 3.60

N
NA

$ 3.40

N

9/21/2015

$ 5.30

N

5/4/2015

$ 10.00

N

6/1/2015

$ 7.00

N

7/27/2015

$ 7.30

PLEASE NOTE:
RED ITALICIZED REPRESENTS TENTATIVE DATES
Colors represent 'Goes with' projects

FTE - Production Design Consultant Acquisition Plan FY 2016

16831 435546-1 WIDEN HEFT I-75 to 57th AVE (MP 39-43) 3.3

9/11/2015 11/6/2015
PM: Mike.Vanderheyden@dot.state.fl.us

TRC: Roxanne Riggs, Kathy Alexander, Joseph Jeffers

16830 429328-1 Widen SR-821 (HEFT) from 57th Avenue to Miramar 
(MP 43-47) from 4 to 6 lane

3.3

7/17/2015 9/9/2015
PM: Mike.Vanderheyden@dot.state.fl.us

TRC: Patrick Muench, Steve Nichols, John Easterling

16808

1/22/201611/2/2015

Goes with 435166-1435168-1 RESURFACE TURNPIKE MAINLINE FROM MP
188.5 TO MP 190.5

3.3

Apr 2016

9/29/2015 12/11/2015

435166-1 MILL AND RESURFACE MAINLINE TURNPIKE FROM 
MP 185.0 TO MP 188.5

3.3

435165-1 MILL AND RESURFACE MAINLINE TURNPIKE MP 181.1 
TO MP 185.0

3.3 Goes with 435167-1

9/24/2015 12/7/2015

PM: Pamela.Nagot@dot.state.fl.us

TRC: Joseph Jeffers, Dayna Griffin, Xiao Cui

PM: Bob.Alderman@dot.state.fl.us

TRC: Eric Gordin, Mike Joiner, Steve Nichols

16802 435169-1

Project Manager Email and Technical Review 
Committee Members

Comments

16801 437153-1 PD&E WIDENING OF SAWGRASS FROM SR 7 (US 441) 
TO POWERLINE RD. (MP 18 TO 21)

2.0, 3.3
10/19/2015 1/7/2016

PM: Rebecca.Bolan@dot.state.fl.us

TRC: Martin Horwitz, Randy Fox, Rax Jung

Ad # FM# Description
Work Types 

(when 
available)

Under-Utilized Work 
Groups (both Major

& Minor)
Shortlist Date Selection Date Execution Date

Estimated 
Contract 
Amount 
(million)

RESURFACE TURNPIKE MAINLINE FROM MP
207.0 TO MP 216.79

3.3

16803
PM: Steve.Soldati@dot.state.fl.us

TRC: Nick Bowman, Jim Kervin, Dayna Griffin435167-1 MILL AND RESURFACE MAINLINE TURNPIKE MP 178.3 
TO MP 181.1

3.3 Goes with 435165-1
10/9/20158/6/20156/15/2015 Feb 2016

16804
PM: Steve.Soldati@dot.state.fl.us

TRC: Erin Yao, Shannon Pike, Paul Satchfield

Goes with 435168-1

11/19/20159/21/20158/3/2015

Apr 2016

Mar 2016

16807 436194-1 WIDEN MAINLINE FROM SOUTH OF 192 TO OSCEOLA 
PARKWAY (MP 242 - 248) 6 LANE

3.3

Apr 2016

Goes with 415927-1.

415927-1 WIDEN MAINLINE FROM N. OF SAWGRASS TO PBC 
LINE (MP 71 TO 73)

3.3 Goes with 418214-1.

418214-1 WIDEN MAINLINE FROM BROWARD CNTY LINE TO 
GLADES RD. (MP 73 TO 75)

3.3
PM: Terry.Miller@dot.state.fl.us

TRC: Patrick Muench, Roxanne Riggs, Kathy Alexander
May 20159/14/2015

Project deferred to 2017NA

Multiple design efforts assigned to selected 
consultant.

435784-1 WIDEN MAINLINE FROM SR 50 TO ORANGE/LAKE 
CNTY LINE (MP 273 to 274.2)

3.3 Goes with 435785-1

16810

406143-1
435171-1
435172-1

WIDEN TPK FROM LAKE WORTH RD TO SR 710 (MP 
93 - 106) (4 TO 8 LANES)

RESURFACE MAINLINE MP 92.53 102.6 &
102.67 (NB & SB) 90.06 TO 90.30 (NB ONLY)
RESURFACE MAINLINE MP 102.6, 103.70 TO

MP 106.11

3.3

11/2/2015 1/22/2016
PM: Andy.Healy@dot.state.fl.us

TRC: Mike Joiner, Shannon Pike, Jim Kervin

16811 2/4/2016
Goes with 435784-1435785-1 WIDEN MAINLINE FROM ORANGE/LAKE CNTY LINE 

TO MINNEOLA (MP 274.2 to 279)
3.3

Jun 2016

PM: Rebecca.Bolan@dot.state.fl.us

TRC: Henry Pinzon, Martin Horwitz, Rax Jung
May 2016

16813 435461-1 WIDEN SAWGRASS FROM CORAL RIDGE DRIVE TO SR 
7 (MP 14 TO MP 18)

3.3
NA NA PM: Craig.Bostic@dot.state.fl.us

Apr 2016

Feb 2015

Dec 2015

May 2016

11/19/201510/5/2015

Coincides with D5 acquisitions in 3rd quarter.

16815 437169-1 WIDEN MAINLINE FROM ATLANTIC TO BOYNTON 
BEACH (MP 81-88)

3.3, 4.1.2

PM: Bob.alderman@dot.state.fl.us

TRC: Russ Snyder, Eddie Register, Ken Morgan

7/6/2015 8/28/2015
PM: Craig.Bostic@dot.state.fl.us

TRC: Erin Yao, Pete Nissen, Russ Snyder

16814 437181-1 PD&E WIDEN BEACHLINE EAST (SR528) W OF I-95 TO 
E OF INDUSTRY (SR524)

2.0, 3.3

11/2/2015 1/15/2016

10/5/2015



Ad #

Fu
nd

s (
S 

/ 
F)

BD
I (

Y 
/ 

N
) Under-Utilized 

Work Groups 
(both Major & 

Minor)

16818 N 1.50

16819 Y 1.49

16820 N 8.83

16821 N 14.00

16822 N 4.20
16823 N 12.29

16824 Y 0.70

16825 N 1.57

16838 N 1.50

16834 N 1.50

CommentsFM# Description
Work Types 

(when 
available)

Anticipated 
Advertisement

Shortlist Date Selection Date
Execution 

Date

Estimated 
Contract 
Amount 
(million)

Project Manager and/or TRC
To be followed by 
"@dot.state.fl.us"

435462-1 Construction of Ramps S. of Campbell to NB HEFT MP 2 -
/

10.1 1/04/2016 2/19/2016 3/04/2016 Jun-16 $ pacifico.castillo@dot.state.fl.us TRC:  Bill Sears, Santiago Alvarez, Jaime Gomez

437156-1 Widen Beachline West from MP 4-8 from 6 to 8 L 10.1

TRC:  Karen Schaack, John Easterling, Joe Chinelly

417545-1 Widen Seminole Xway from Aloma Ave to SR 434 10.1 1/04/2016 2/19/2016 3/04/2016 Jun-16 $  fernando.gomez@dot.state.fl.us TRC:  Joe Chinelly, Karen Akers, Debbie Meyers

432826-1/3 Resurface Turnpike Mainline and Roadside 
Improvements, MP 216.8-227.1

10.1 10/12/2015 12/03/2015 12/15/2015 May-16 $ todd.kelly@dot.state.fl.us

TRC:  Pete Nissen, Bill Sears, Maria Connolly405270-
1/3/4

Suncoast Prakway 2 from US 98 to Cardinal and 
Cardinal to SR 44

10.1 2/29/2016 4/11/2016 4/21/2106 Jun-16 $ tracie.rose@dot.state.fl.us

411406-1/4 Widen Turnpike fromOsceola County Line to Beachline, 
MP

249.3 and Widen Turnpike from S. of Osceola Pkwy to 
O l C t Li

10.1 2/29/2016 TBD TBD Oct 16 $  joseph.chinelly@dot.state.fl.us

435615-1/4 Glades Rd NB Exit Ramp Improvements and 10.1 10/12/2015 12/03/2015 12/15/2015 Jun-16 $ jaime.gomez@dot.state.fl.us

FTE - Construction Engineering Inspection Consultant Acquisition Plan FY 2016

TRC: Pete Nissen, John McAllister, Rachel Panchookian,

TRC: Jaime Gomez. Karen Akers, Debbie Meyers

432827-1/3 Resurface Turnpike Mainline and Roadside 
Improvements, MP 238.76-249.3

10.1

8/17/2015 9/28/2015 10/19/2015 Feb-16 $ karen.akers@dot.state.fl.us

TBD Miscellaneous CEI Services 10.1, 10.3 9/14/2015 11/2/2015 12/3/2015 Feb-16 $ TRC: Karen Akers, Santiago Alvaerz, Rachel Panchookian

TBD

10/12/2015

Pre-Event CEI Services 10.1

1/11/2016 2/10/2016 2/22/2016 Jun-16 $ fernando.gomez@dot.state.fl.us TRC: Joe Chinelly, Pat Muench, Rachel Panchookian

karen.akers@dot.state.fl.us

12/03/2015 12/15/2015 Jun-16 $ todd.kelly@dot.state.fl.us

TRC: TBD
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Comments

N TBD  Mike.Joiner@dot.state.fl.us

Y
1/13/2016

 ken.morgan@dot.state.fl.us

N TBD  ken.morgan@dot.state.fl.us

N 5/01/2016 PM: Barbara.Davis@ dot.state.fl.us
TRC: Amy Causseaux, Xiao Cui, Barbara 
Davis

N 6/01/2016

PM: Martin.Horwitz@dot.state.fl.us
TRC: Henry Pinzon, Rax Jung, Allison 
Stettner

N 9/1/2016

PM: rebecca.bolan@dot.state.fl.us
TRC: Henry Pinzon, Martin Horwitz, 
Allison Stettner, Xavier Pagan (CO)2.00

5.00

17810 437371‐1 I‐75 RELIEF ALTERNATIVE CORRIDOR EVALUATION
2.0, 3.3 
(Major)

1/19/2016 3/15/2016 5/10/2016

10.00

16836 N/A PD&E CONTINUING SERVIVES CONTRACT
2.0, 3.3 
(Major)

10/5/2015 11/20/2015 1/27/2016

TBD

16835 N/A DISTRICT‐WIDE TRAFFIC AND REVENUE 13.4, 13.5 9/28/2015 11/16/2015 1/27/2016

1.50

16828 TBD MISC MATERIALS AND
GEOTECHNICAL

9.3, 9.4.1 TBD TBD TBD

0.35

16827 TBD MISC MATERIALS AND
GEOTECHNICAL

9.3, 9.4.1 8/10/2015 9/23/2015 12/02/2015

Estimated 
Contract 
Amount 
(million)

16826 403294‐2
SURVEY FOR SURFACE & SUB‐ SURFACE UTILITY 

LOCATIONS TURNPIKEWIDE 8.1, 8.2, 8.3, 
8.4

TBD TBD TBD

FTE ‐ Dictrict‐wide Consultant Acquisition Plan FY 2016/17
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12/9/2015


