
PROJECT REVIEW 

CRITICAL DATES CHART 

     2015                 2016 

Ad 
Type Jan Feb Mar Apr May June July Aug Sept Oct Dec Letting Month Jan Feb Mar Apr May June 

 
60 Day 

 
30 Day 

 

10-27 
 

12-1 

12-1 
 

12-29 

12-29 
 

1-26 

1-26 
 

3-2 

3-2 
 

3-23 

3-23 
 

4-20 

4-20 
 

6-1 

6-1 
 

6-29 

6-29 
 

7-27 

7-27 
 

8-31 

8-31 
 

9-3 
PS&E Submittal Due 

10-26 
 

11-30 

11-30 
 

12-28 

12-28 
 

1-25 

1-25 
 

2-29 

2-29 
 

3-21 

3-21 
 

4-18 

 
60 Day 

 
30 Day 

 

11-17 
 

12-22 

12-22 
 

1-16 

1-16 
 

2-16 

2-16 
 

3-23 

3-23 
 

4-13 

4-13 
 

5-11 

5-11 
 

6-22 

6-22 
 

7-20 

7-20 
 

8-17 

8-17 
 

9-21 

9-21 
 

10-26 
Authorization to Advertise 

11-16 
 

12-21 

12-21 
 

1-15 

1-15 
 

2-15 

2-15 
 

3-21 

3-21 
 

4-11 

4-11 
 

5-9 

 
60 Day 

 
30 Day 

 

11-21 
 

12-26 

12-26 
 

1-23 

1-23 
 

2-20 

2-20 
 

3-27 

3-27 
 

4-17 

4-17 
 

5-15 

5-15 
 

6-26 

6-26 
 

7-24 

7-24 
 

8-21 

8-21 
 

9-25 

9-25 
 

10-30 
Contracts Mail Out 

11-20 
 

12-24 

12-24 
 

1-22 

1-22 
 

2-19 

2-19 
 

3-25 

3-25 
 

4-15 

4-15 
 

5-13 

 
60 Day 

 
30 Day 

 

1-5 2-3 3-3 4-7 4-28 5-26 7-7 8-4 9-8 10-6 11-4 

Revisions 
15 Work Days Prior to Letting 

 
Dist. Secretary’s Signature 

Required 

1-4 2-2 3-8 4-5 5-3 5-23 

 
60 Day 

 
30 Day 

 

1-20 2-17 3-17 4-21 5-12 6-9 7-21 8-18 9-22 10-20 11-20 No Revisions Accepted 
5 Work Days Prior to Letting 1-19 2-16 3-22 4-19 5-17 6-7 

 1-28 2-25 3-25 4-29 5-20 6-17 7-29 8-26 9-30 10-28 12-2 Letting Date 1-27 2-24 3-30 4-27 5-25 6-15 

 

 

Revised 06/17/2015 


