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COMMENTS FROM INTERNAL/INDUSTRY REVIEW 

****************************************************************************** 

David A. Sadler, P.E. 

(850)414-5203 

david.sadler@dot.state.fl.us 

Comment: (3-28-11) In Subarticles 105-8.8.4.1, 105-8.8.4.3, 105-8.8.4.5 and 105-8.8.4.8, we 

should strengthen the language to read: 

Ensure this individual is present at the site of construction, at all times while segmental box 

girder construction or segment erection is in progress. 

This eliminates the ambiguity of “box girder construction”, which could be interpreted as 

meaning the actual construction of the box, i.e. casting yard operations only.  It seems that this 

distinction is made in the added sentence in Subarticle 105-8.8.4.7: 
Ensure this individual is present at the site of construction, at all times while cast-in-place segmental box 

girder construction is in progress or until casting yard operations are complete. 

Here I think the added sentence should be modified to read: 
Ensure this individual is present at the site of construction, at all times while cast-in-place segmental box 

girder construction is in progress or until casting yard operations and segment erection is are complete. 

The Geometry Control Manager discussed in 105-8.8.4.7 is responsible for establishing 

geometry control during segment erection operations, as noted in 105-8.8.4.7, third paragraph, 

first sentence.  Therefore, this person should be present for these operations as well. 

 

Response: Changes Made. 

 

******************************************************************************

Rick Espino 

eespino@condotteamerica.com 

Comments: (3-28-11) I believe that changes proposed are good but FDOT needs to realize that this will 
be a considerable added cost to the projects.  Some of those positions could have been shared among a 
couple of projects as it was written before. 

Response: 

 

****************************************************************************** 
Miseroy, JC 

[mailto:JC.Miseroy@gcinc.com] 
Comments: (3-28-11) My issue, as before, is what happens if one of these people is sick, at a meeting, 
on vacation, etc? 
I know many CEI personnel who would stop work on the project. 
 

Response: 

 

****************************************************************************** 

Rico Lepore, P.E. 

(407)587-7800 
[mailto:LeporeR@pbworld.com] 
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Comments: (4-7-11) I have reviewed the proposed changes to the above-mentioned 

specifications and have the following comments. 

I applaud the requirement to have these personnel on site or at the casting yard during the 

casting/placing/erection operations as proposed.  I have had major issues develop in the field 

during precast segment erection on projects where the Contractor’s Project Engineer was not on 

site to adequately resolve the issue.  This forced the issue to be dealt with by either myself and/or 

my inspection staff with or without input from the Contractor’s construction engineer. 

I have also had the experience where contractors have taken the specification literally or have 

challenged the intent of the wording.  It is important to define exactly what the roles and 

responsibilities are for the Contractor.  Of course responsibilities are defined in many places and 

if challenged in court, these specifications should hold up.  However, if more information can be 

provided that is helpful to all on the project.  This is a difficult thing to do as you always want to 

leave it to the contractor to provide the means and methods to construct the project and you do 

not want to over specify which could also lead to potential claims. 

In conclusion, my suggestion would be to provide a cross-reference or sentence within this 

specification defining operations like “segment box girder construction”, “segment erection”  or 

“casting yard operations” to ensure that these personnel are present and in responsible charge 

when we need them there to be.  If you need to provide a definition for “responsible charge”, 

then by all means provide that also.  For instance, I understand it appears obvious that the 

prescribed personnel should be on site and in responsible charge say during the physical lifting 

of precast segments and during all PT operations, but this may not be obvious to the contractor.  

Also, there is post-tensioning of segments performed  during times other than during erection say 

for span, continuity, or even cantilever tendons after the temp. PT is in place.  Also, there may be 

transverse, closure tendons and many other types of temp. and perm. PT operations.  The point is 

that the contractor must understand that the intent is to have this personnel on site and in 

responsible charge during all of these activities. 

The same holds true for their geometry control and survey staff.  I have had the unfortunate 

experience of having to perform my own survey and geometry control utilizing CEI staff in the 

QC role (not QA) because the contractor did not believe he had to do it during the erection and 

post-tensioning of each segment.  The Florida segmental spec addresses this well.  During 

erection, the intent here is for their geometry control engineer to ensure that data is collected 

timely and properly by their surveyors, and to be able to recommend timely any adjustments that 

may need to be made (either in the casting yard or on site). 

I’d be more than happy to discuss this or any other segmental bridge construction specifications 

further with you at your convenience. 

 

Response: 

 

****************************************************************************** 
Danon, Jose R 

813-975-6130 

Comments: (4-8-11) I believe those changes can be summarized as below w/o changing all the 

different positions. The Geometric Control Engineer change differs but I believe is still included in 

this comment. 

105-8.8.4 Concrete Post-Tensioned Segmental Box Girder Construction: Ensure the individuals 

filling the following positions are  present at the site of construction, at all times while segmental 

box girder construction or segment erection is in progress. and also  meet the minimum 

requirements as follows: 



 

Response: 

 

****************************************************************************** 
Keith R. Cole 
904.292.4240 

Comments: (4-25-11) The spec change says to ensure that the following  segmental specialty 
personnel are present at the Site Of Construction  at all time while construction or erection is in 
progress. 

 Project Engineer 

 Project Manager 

 Project Superintendent 

 Geometry Controller 

 Surveyor 

 Foreman 
Clarification of Site Of Construction is needed. (Is this the actual location point of each construction 
stage? Or just the project job site in general?) 
Project Superintendent & Foreman should be present at all time during construction & erection of 
segmental box girder. 
All the other specialty personnel should be assigned full time to the project, occupying  a field office, and 
is available at all time. 

 

Response: 

 

****************************************************************************** 

Pat McCann 

(954) 777-4387 

pat.mccann@dot.state.fl.us 

Comments: (5-6-11) D-4 has no comment on changes, however 105-8.8.4 should probably be 

reviewed. 105-8.8.4 only says the position below should have the experience shown; it doesn't 

say that such positions are required on a Segmental Bridge project. 

 

Response: 

 

****************************************************************************** 
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